



2020 Schedule of Milestones

| Milestone | Estimated Completion | Volkswagen Committee Involvement |
|---|-----------------------|----------------------------------|
| Round 2 Onroad and Nonroad RFP posted (90 days) | March 3, 2020 | NA |
| Round 2 Onroad and Nonoad RFP deadline | May 31, 2020 | NA |
| Round 2 Onroad and Nonroad awards announced | June/July 2020 | Review and/or Approve |
| EV Infrastructure RFP (90 days) | June 2020 | NA |
| EV Infrastructure awards announced | October/November 2020 | Review and/or Approve |
| Round 2 DERA Option RFP posted (60 days) | September 2020 | NA |
| Round 2 DERA Option RFP awards announced | December 2020 | Review and/or Approve |