

**PROJECT PLAN FOR CR 900N/LAFAYETTE CENTER ROAD
(Based on the MOU between)
THE INDIANA DEPARTMENT OF TRANSPORTATION
AND
THE ALLEN COUNTY COMMISSIONERS
AND
THE HUNTINGTON COUNTY COMMISSIONERS**

The MOU between INDOT, Allen and Huntington Counties that became effective on April 14, 2014 tasks the participants to “develop and agree on a final project plan not later than 90 days after the effective date...” After several meetings and numerous phone calls and e-mails, we believe the following outlines the major portions of the plan for the proposed re-construction of CR 900 N/Lafayette Center Road in the area from Roanoke, Indiana to the I-69, I-469 interchange.

The following proposed improvements are based on preliminary engineering estimates that have been developed prior to engineering contracts being signed, and geotechnical and survey information being completed. Modifications to the design features described below could occur, as more detailed and accurate estimates are developed.

Two travel lanes will be developed in each direction. At intersections, and in areas of dense driveway locations, a center lane for left turning vehicles will be developed. Travel lanes will be bordered by a paved shoulder and roadside ditching.


Bridge construction will include a new bridge over the Norfolk Southern Railroad, and widening of the bridge over the Little River, to accommodate the proposed cross section. Minor widening of the US 24 bridge over Cow Creek may be necessary to build intersection improvements at the intersection of US 24 with CR 900 N.

Signal modernization will be required at the CR 900 N/Lafayette Center Road intersections with US 24 and Fogwell Parkway.

Plan sheets with a depiction of the preliminary plans are included as Appendix A.

IN WITNESS WHEREOF, the parties have caused this to be executed on the year and date indicated, with the effective date being the most recent signature.

Indiana Department of Transportation


By 
Karl Browning
Commissioner
Indiana Department of Transportation

Date 7.10.14

Allen County Commissioners

By 
Linda Bloom
Commissioner
Allen County

Date 6-27-14

By 
Nelson Peters
Commissioner
Allen County

Date 6-27-14

By 
Therese Brown
Commissioner
Allen County

Date 6-27-14

Huntington County Commissioners

By 
Larry Buzzard
Commissioner
Huntington County

Date ~~6-30-14~~ 6-30-14

By 
Leon Hurlburt
Commissioner
Huntington County

Date 6-30-14

By 
Tom Wall
Commissioner
Huntington County

Date 6-30-14