===ltraffyton 6I5

5

# AUTHORIZATION TO PROCEED (Phase II - GIS Production)

PROJECT NAME: Huntington County GIS

In accordance with Paragraph 3 of the Professional Services Agreement between Owner and Schneider, dated: January 25<sup>th</sup> 1999, Schneider is hereby authorized to proceed on the following phases of the project:

## 1.) Legal Drain Conversion: - \$20,000.00

Legal drain polygons will be converted into the GIS from the existing paper sources in the Surveyor's Office. The legal drain maps will be converted to match the digital orthophotography basemap. The drain ID numbers will be captured and stored in the GIS. We will use the width specified by the Surveyor's office for each drain.

## 2.) Watershed Conversion - \$20,000.00

Watershed polygons will be converted into the GIS from the existing paper sources in the Surveyor's Office. The watershed maps will be converted to match the digital orthophotography basemap based on the provided information. The watershed ID will be captured and stored in the GIS. We will use the data specified by the Surveyor's office for each watershed.

# 3.) Internet based Public Access Application- \$50,000.00

Public Access - Internet based application will begin first with a flow diagram and object modeling for Huntington County to sign off on. The next step is to begin the MapObjects (MO) ISA scripting research. Then custom operations of any functions that need to be added to the application will be written. Followed by converting the existing MO ISA's to MO 2.0 and running the converted MO ISA setup for the templates.

The application will require development of a graphical user interface for the application and integrating it into the design. The next phase of the project will be to test the application thoroughly to find any bugs in the application followed by fixing all bugs from testing. The final phase of the application will be implementation and training.

OWNER	_	
By: Ler	ng R abbett	By: leckard W Drubaker
Print:: Terry	Abbett	Print: Richard W. Brubaker
Title: Preside	ent of County Commissioner	Title: County Commissioner
Date:		Date:
By: Unio	fw. Hann	Witness) By: (and & Analy)
Print:: Vincen		Print: CARIE Smith
Title: County	Commissioner	Title: AUDITOR
Date:/0 /	25/99	Date: 10 25 99

### CONTRACT CHANGE ORDER No. 001

**PROJECT NAME: Huntington County GIS** 

**TSC JOB NO. 2004.003** 

ver. January 25th 1999

October 14, 1999

RE: Profes

Professional Services Agreement between Huntington County ("Owner") and The Schneider Corporation ("Schneider") dated January 25<sup>th</sup> 1999 respectively.

Reason for Change:

The addition of Internet based Public Access Site and the need for the creation of a Watershed GIS Layer.

#### **SCOPE OF SERVICES**

**FEE SCHEDULE** 

Original Fee for Services as outlined in

Professional Services Agreement Between

The Schneider Corporation and

**Huntington County** 

Addition(s) to "Scope of Services - Attachment A" to said Agreement: Watershed Layer Conversion - \$20,000.00 Internet based Public Access Application- \$50,000.00

Deletion(s) from "Scope of Services - Attachment A" to said Agreement: -None-

"Fee Schedule -- Attachment B" to said Agreement: \$624,150.00

	ditions by this Change Order \$70,000 6				
Fee Additions by this Change Order: \$70,000.00  Fee Deletions by this Change Order: None					
Fee Deletions by this Change Order: <u>None</u> Final Adjusted Fee: \$694,150.00					
1 mar/ajudica 1 cc. <u>000-7,100.00</u>					
OWNER					
Ву:	Lewis about	Ву:	Richard W Drulaker		
Print:	Terry Abbett	Print:	Richard W. Brubaker		
Title:	President of County Commissioner	Title:	County Commissioner		
Date:		Date:			
By: Print:: Title: Date:	Vincent W. Hoover  County Commissioner  10/25/99	By: Print: Title: Date:	Vitness & Smith  CARI R Smith  Audi Tor  10 2599		
Schneider The Schneider Corporation					
By:					
Print Andrew S. Harrison					
Title: GIS Project Manager					
Date: 10/14/99					
	7 7				

Page 2 of 2