

CONTRACT CHANGE ORDER

No. 4318.001-1

PROJECT NAME: GIS Parcel Conversion
Schneider Corporation JOB NO. 4318.001-4.03

RE: Professional Services Agreement between Whitley County, Indiana ("Owner") and The Schneider Corporation ("Schneider") dated July 18, 2002.

Reason for Change:

Additional parcels due to combined parcels will increase total parcel count by at least 1,074. Combined parcels will be converted to a "History" layer.

SCOPE OF SERVICES

Increase in Scope of Services, per section "4. Cadastral data layers" in Authorization to Proceed, signed November 13, 2003, as identified below:

- b. Parcel polygon data layer
 - i. Parcel polygon data layer, for up to 18,300 point and polygon parcels, from existing tax maps, plats, surveys, and digital tax/real estate/CAMA records identified by the client and provided to The Schneider Corporation at the beginning of the project. Parcels in excess of 18,300 will be billed at \$10.00 per parcel.

FEE SCHEDULE

Original Fixed Fee for Services as outlined in
"Fee Schedule -- Attachment B" to said Agreement: \$168,267.00

Prior adjustments: \$0.00

Fee additions by this Change Order: \$10,000.00

Final Adjusted Fee: \$178,267.00

OWNER

Whitley County

By: James PettigrewPrint: JAMES PETTIGREWTitle: COMMISSIONER PRES.Date: 10-2-04**SCHNEIDER**

Schneider Corporation

By: Jimmy WestPrint: Jimmy WestTitle: GIS Project ManagerDate: August 27, 2004