## Phase I Vendor Certification Status Overview as of February 3, 2014

		_								
Software/Version	Vendor Name	Receipt of Technical Do	June Receipt of Financial Dor	unentation Receipt of User Docume	Tration Tr	sting Scheduled, a kond of L	Zajirik Date of Report after Initi	deputed of Testing	Date of tripal Report	Prose Certification
Oil/Gas										
PETROMAN	AS2	Yes - Jan. 10, 2014	Yes - Jan. 10, 2014	Yes - Jan. 10, 2014	Yes	1	l	Ĭ	Ĭ	
INcama Version 1.2	XSoft		Yes - July 8, 2013	Yes - July 8, 2013		October 29, 2013	November 27, 2013	December 5, 2013	December 20, 2013	January 13, 2014
Computer Assisted Mass Appraisal (CAMA)						•			•	
PVDNet	GUTS									
GRM ProVal	Thomson Reuters									
INcama Version 1.2	XSoft	Yes - July 8, 2013	Yes - July 8, 2013	Yes - July 8, 2013	Yes	Oct 28 - 29, 2013	November 27, 2013	January 2, 2014	January 13, 2014	January 13, 2014
Personal Property				_		•		•	•	"
PROPMAN	AS2	Yes - Jan. 6, 2014	Yes - Jan. 6, 2014	Yes - Jan. 6, 2014	Yes					
PVDNet	GUTS									
iDox	Thomson Reuters									
INcama Version 1.2	XSoft	Yes - July 8, 2013	Yes - July 8, 2013	Yes - July 8, 2013	Yes	October 29, 2013	November 27, 2013	December 5, 2013	December 20, 2013	January 13, 2014
Sales Disclosure										
SCANMAN	AS2	Yes - Jan. 6, 2014	Yes - Jan. 6, 2014	Yes - Jan. 6, 2014	Yes					
PVDNet	GUTS									
SDF	State of Indiana									
iDox	Thomson Reuters									
INcama Version 1.2	XSoft	Yes - July 8, 2013	Yes - July 8, 2013	Yes - July 8, 2013	Yes	November 12, 2013	December 5, 2013	N/A	December 5, 2013	January 13, 2014
Tax and Billing										
PVDNet	GUTS									
ProperTax	Hamilton County									
WinTax	Low Associates	Yes - June 17, 2013	Yes - June 17, 2013	Yes - June 17, 2013	No					
RMS Property Tax	Nikish									
MVP Tax	Thomson Reuters									