

2009-Pay-2010 Assessment/Tax Billing Cycle - Warrick County - Updated NA

ID	Date Type	Task Name	Actual/Projected Start Date	Actual/Projected Finish Date	Required Finish Date	Resource Name	On Time Status	2008	2009	2010	2011																								
								J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
0		2009-Pay-2010 Assessment/Tax Billing Cycle - Warrick County	NA	NA	NA																														
1	Actual	Submit 2008-pay-2009 real and personal property data to DLGF/LSA	Wed 10/1/08	Wed 11/26/08	Wed 10/1/08	Assessor																													
2	Actual	Validate all 2008 sales disclosures and submit data to DLGF/LSA	Thu 11/27/08	Wed 5/20/09	Mon 3/2/09	Assessor																													
3	Actual	County submits workbook and ratio study	Tue 4/28/09	Thu 5/21/09	Mon 5/18/09																														
4	Actual	Conduct and approve county ratio study	Fri 5/22/09	Mon 6/8/09	Mon 6/1/09	DLGF																													
5	Actual	Apply trending factors, review assessed values, and deliver final AV to Auditor	Tue 6/9/09	Wed 8/12/09	Wed 7/1/09	Assessor																													
6	Projected	Apply deductions and exemptions	Thu 8/13/09	Wed 9/9/09	Wed 7/29/09	Auditor																													
7	Projected	Submit TIF Neutralization forms (if applicable)	Thu 8/13/09	Wed 9/9/09	Wed 7/29/09	Auditor																													
8	Projected	Review and approve TIF Neutralization	Thu 9/10/09	Fri 9/11/09	Fri 7/31/09	DLGF																													
9	Projected	Certify net assessed values to DLGF	Fri 9/11/09	Fri 9/11/09	Mon 8/3/09	Auditor																													
10	Projected	Prepare data extract files and submit 2009-pay-2010 real and personal property to	Thu 8/13/09	Thu 11/12/09	Thu 10/1/09	Assessor																													
11	Projected	Prepare Form 15 data and submit to DLGF	Fri 11/13/09	Mon 12/14/09	Mon 11/2/09	Assessor																													
12	Projected	Adopt budgets, levies and rates	Tue 6/2/09	Mon 11/2/09	Mon 11/2/09	Local Units																													
13	Projected	File budgets with County Auditor	Tue 11/3/09	Wed 11/4/09	Wed 11/4/09	Local Units																													
14	Projected	Advertise adopted rates (TAB Rate Chart)	Thu 11/5/09	Thu 11/19/09	Thu 11/19/09	Auditor																													
15	Projected	Work unit budgets, levies, rates, and certify county budget order	Fri 11/20/09	Mon 2/15/10	Mon 2/15/10	DLGF																													
16	Projected	Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to	Tue 2/16/10	Mon 3/15/10	Mon 3/15/10	Auditor																													
17	Projected	Publish tax rates - 1st advertisement	Tue 3/16/10	Mon 3/22/10	Mon 3/22/10	Treasurer																													
18	Projected	Publish tax rates - 2nd advertisement	Tue 3/23/10	Mon 3/29/10	Mon 3/29/10	Treasurer																													
19	Projected	Publish tax rates - 3rd advertisement	Tue 3/30/10	Mon 4/5/10	Mon 4/5/10	Treasurer																													
20	Projected	Prepare and mail tax bills	Tue 4/6/10	Fri 4/23/10	Fri 4/23/10	Treasurer																													
21	Projected	Tax billing lead time - spring installment	Fri 4/23/10	Mon 5/10/10	Mon 5/10/10																														
22	Projected	Tax bills due - spring installment	Mon 5/10/10	Mon 5/10/10	Mon 5/10/10																														
23	Projected	Make spring property tax distribution	Tue 5/11/10	Wed 6/30/10	Wed 6/30/10	Auditor																													
24	Projected	Tax billing lead time - fall installment	Wed 6/30/10	Wed 11/10/10	Wed 11/10/10																														
25	Projected	Tax bills due - fall installment	Wed 11/10/10	Wed 11/10/10	Wed 11/10/10																														
26	Projected	Make fall property tax distribution	Thu 11/11/10	Fri 12/31/10	Fri 12/31/10	Auditor																													

On time symbols:

Green = On time or early  
Yellow = 1-90 days late  
Red = 91+ days late

Task

Progress

Baseline

Milestone

Baseline Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Baseline Summary

Rolled Up Baseline

Rolled Up Baseline Milestone

Rolled Up Progress

Split

Baseline Split

External Tasks

Project Summary

Group By Summary

Deadline