



## 2007 Grant Timeline

**2006**

**July 19**

**Public Input Meeting**

**July 28**

**Coastal Advisory Board Votes on priorities via email**

**August 14**

**Letter/Posting Request for Project Pre-Proposals**

**August/Sept**

**Grant Workshops**

**September 13**

**Pre-Proposal Deadline**  
**Distribute to CAB via email**

**September 20**

**CAB vote on Pre-Proposals**

**SPECIAL MEETING**  
**Woodland Park Portage**

**Work with applicant on full proposal and score with Tech Review Team**

**2007**

**January**

**Coastal Advisory Board Meeting:**  
**Tech Team scores, ranking and Director's selection**

**February**

**2006 Project Selections Announced**

**February Mid-Month**

**Applicant Meeting with Lake Michigan Coastal Program Staff**

**March**

**Submit Project for Section 106 and Environmental Review**

**July 1**

**NOAA Approval/Release 2007 Grant Funds**  
**Final State Approval/Release of Funds**