



2006 Grant Timeline



2 0 0 5

July 13

**Public Input
Meeting**

**Willowcreek
Park
Portage, IN**

**July-
September**

**Coastal Advisory
Board Grant
Committee
Meetings**

September 21

**Coastal Advisory
Board**

**Project
Priorities
Meeting**

October 1

**Letter/Posting
Request for
Project
Proposals for
2006**

December 20

**2006
Projects
Application
Deadline**

Dec/Jan

**Grant
Committee
Project
Review**

2 0 0 6

January 18

**Coastal Advisory
Board Meeting**

**2006 Project
Summary
Presentation**

January 24

**Technical
Review
Team
Meeting**

February 1

**2006
Project
Selections
Announced**

**February
Mid-Month**

**Applicant
Meeting with
Lake Michigan
Coastal Program
Staff**

March 1

**Submit Project
for Section 106
and
Environmental
Review**

July 1

**NOAA
Approval/Release
2006 Grant Funds**

**Final State
Approval/Release
of Funds**