

INDIANA DEPARTMENT OF TRANSPORTATION  
INDIANAPOLIS, INDIANA 46204-2249  
INTER-OFFICE COMMUNICATION

December 20, 2006

MEMORANDUM

**To:** William Rinard, Greenfield District Deputy Commissioner

**Attn:** Steve Boyer, District Director of Production  
and  
Keith Corban - Project Manager

**From:** John R. Weaver, Director of Planning *JRW*  
Dave Andrews, Program Manager *DA*

**RE:** US 27 from 0.85 mile North of South Junction with SR 26/SR 67 to SR 18  
North edge of Portland through Bryant  
Des. No.: 0100568

**Subject:** Decision Brief – Recommendation

The information from the Decision Brief and comments from the District have been assessed and it is recommended that this project should be developed applying Partial 3R (Functional) design criteria. Project elements should include the intersection improvements, turn lanes and passing blisters and vertical alignment correction listed in the Decision Summary of the attached Brief. Rehabilitation of the bridge over Bear Creek should also be included in the project as discussed in said summary. The approved project allocation will be set at \$13.3 million (2009).

It is noted that the current schedule calls for a Ready-for-Contracts in November, 2008 and that Plan Development has not yet begun. This issue should be carefully addressed in the implementation plan.

Please provide the District's action to this recommendation by providing an implementation plan to the Program Manager, Mr. Dave Andrews, within two weeks of the date of this letter.

Below is a list of revised project data.

JW:gak

Attachment – Decision Brief

cc: file

Project Status	Active
Program	Major Moves Project
Program Year	2009
Budget Amount	\$13,300,000 (2009)