



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 12/13/2006

CONTRACT: R-28441	KIN: 2150	COUNTY: Parke	DISTRICT: Crawfordsville
DES: 8013050	Auxillary Lanes		Fed Proj Num:
ROUTE: US-41	From 0.6 mile S of US 36 to 2.1 miles N of US 36		R/W CLEAR: 12/01/2006 U
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 3814
DESIGNED ORG.: Level 5 Engineering, LLC			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Ed Tang / Gary Pence		READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441	KIN: 2150	COUNTY: Parke	DISTRICT: Crawfordsville
DES: 9305030	New Br, Precast 3 Sided Culvert		Fed Proj Num:
ROUTE: US-41	Bridge over Williams Creek, 2.0 miles N of US 36		R/W CLEAR: 11/01/2005 L
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441	KIN: 2150	COUNTY: Parke	DISTRICT: Crawfordsville
DES: 9601020	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At US 36		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441	KIN: 2150	COUNTY: Parke	DISTRICT: Crawfordsville
DES: 9601120	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Howard St		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441	KIN: 2150	COUNTY: Parke	DISTRICT: Crawfordsville
DES: 961305X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-41	From 0.6 mile S of US 36 to 2.1 miles N of US 36 thru Rockville		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Surendra Patel		READY FOR CONTRACT: 09/15/2006

LETTING DATE: 01/10/2007

CONTRACT: RS-28478	KIN:	COUNTY: Johnson	DISTRICT: Seymour
DES: 0500634	HMA Overlay, Preventive Maintenance		Fed Proj Num:
ROUTE: I-65	From Whiteland to Greenwood		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A)		L/A CODE:
DESIGNED ORG.: Seymour District			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-David Dye /		READY FOR CONTRACT: 09/19/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-27047	KIN: 3644	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 9229905	Added Travel Lanes		Fed Proj Num:
ROUTE: US-33	From US 30 to Cook Rd		R/W CLEAR: 11/01/2006 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 3787
DESIGNED ORG.: Bonar Group			DESIGNED BY: State
MAJOR MOVES ID: 233	RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake		READY FOR CONTRACT: 11/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 9400420	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At Heidelberg Ave		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 9400520	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At Stringtown Rd		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 9400620	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At Kentucky Ave		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 9400720	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At Faires Ave		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 972086A	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At US 41, NE on/off ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 9920870	Pavement Replacement		Fed Proj Num:
ROUTE: SR-66	From Pigeon Creek to US 41 (Sec II)		R/W CLEAR: 08/22/2005 C
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 3923
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Tim Muench		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450	KIN: 3753	COUNTY: Vanderburgh	DISTRICT: Vincennes
DES: 992087X	New Sign Installation		Fed Proj Num:
ROUTE: SR-66	From Pigeon Creek to US 41(Sect II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(A)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Lalit Garg		READY FOR CONTRACT: 11/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 0015860 Railroad Protection & Surface  
ROUTE: SR-53 GTW Railroad Crossing approx 2.0 miles N of US 30  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Railroad Section  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Fred Hohl /

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 09/27/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 8574160 Median Construction  
ROUTE: SR-53 Fr .94 mi N of US 30 to 2.25 mi N of US 30  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Farrar, Garvey & Associates, LLC  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR: 09/01/2006 C  
L/A CODE: 3835  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 9032950 Intersect. Improv. W/ Added Turn Lanes  
ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Farrar, Garvey & Associates, LLC  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR: 09/29/2005 C  
L/A CODE: 3621  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 973295A Traffic Signals Modernization  
ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Farrar, Garvey & Associates, LLC  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 977416A Traffic Signals Modernization  
ROUTE: SR-53 At 73rd Ave  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Farrar, Garvey & Associates, LLC  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 977416W Modernize Continuous Lighting  
ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Signs/Lights  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Dale Louie / Manoj Sutaria

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake  
DES: 977416X Sign Modernization (Series Of Units)  
ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Farrar, Garvey & Associates, LLC  
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 11/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 02/07/2007

CONTRACT: R-29238

DES: 0600698

ROUTE: US-231

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID:

KIN:

COUNTY: Spencer

Demolition, Remove Buildings, Foundations

From CR 1250N to SR 162 (Phase III - B) Code 3098, parcels 8, 11, 13, 18, 19

PRE QUAL CODES :

RESPONSIBLE: RFC-Alan B Curson /

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 11/08/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369

DES: 9133606

ROUTE: SR-23

RELINQ REQ: TBD

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: 090

KIN: 2535

COUNTY: St. Joseph

Added Travel Lanes, HMA

From 2.4 miles N of I-80 (Fir St) to Brick Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 11/01/2006 U

L/A CODE: 3785

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369

DES: 9601060

ROUTE: SR-23

RELINQ REQ: No

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: 090

KIN: 2535

COUNTY: St. Joseph

Traffic Signals Modernization

At Fir Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369

DES: 9601160

ROUTE: SR-23

RELINQ REQ: No

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: 090

KIN: 2535

COUNTY: St. Joseph

Traffic Signals Modernization

At Capitol Ave/Clover Trail

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369

DES: 9601260

ROUTE: SR-23

RELINQ REQ: No

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: 090

KIN: 2535

COUNTY: St. Joseph

Traffic Signals Modernization

At Gumwood/Main St

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369

DES: 9601360

ROUTE: SR-23

RELINQ REQ: No

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: 090

KIN: 2535

COUNTY: St. Joseph

Traffic Signals Modernization

At Cleveland Rd (E jct)

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369

DES: 963360X

ROUTE: SR-23

RELINQ REQ: No

DESIGNED ORG.: First Group Engineering, Inc.

MAJOR MOVES ID: 090

KIN: 2535

COUNTY: St. Joseph

Sign Modernization (Series Of Units)

From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Surendra Patel

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph

DISTRICT: LaPorte

DES: 993360A New Signal Installation

Fed Proj Num:

ROUTE: SR-23 At Brick Rd

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

READY FOR CONTRACT: 12/20/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101292 New Bridge Construction

Fed Proj Num:

ROUTE: I-65 Ridge Rd Slip Ramp over SE Bound Connector

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101383 Bridge Replacement

Fed Proj Num:

ROUTE: I-65 I-65 Bridges over NW Bound Connector Ramp - NB and SB Bridges

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101387 Bridge Replacement

Fed Proj Num:

ROUTE: I-65 I-65 Bridges over CFE Railroad - NB and SB Bridges

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500590 Interchange Modification

Fed Proj Num:

ROUTE: I-65 I-65 fr 0.80 mi S of I-80 to 0.45 mi S of I-80 includ NW connector ramp (Ph IVB)

R/W CLEAR: 03/01/2000 N

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500591 Signing

Fed Proj Num:

ROUTE: I-80 At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVB)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

READY FOR CONTRACT: 01/21/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500592 Lighting

Fed Proj Num:

ROUTE: I-80 At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVB)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28844

DES: 0600333

ROUTE: PR-641

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID:

KIN:

COUNTY: Vigo

New Road Construction

Stream Mitigation for Phase I and II

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 11/11/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

DES: 0001160

ROUTE: US-6

RELINQ REQ: No

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

KIN: 2570

COUNTY: Lake

Traffic Signals Modernization

At Union St, 0.5 mile E of SR 51

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrani

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

DES: 0300963

ROUTE: US-6

RELINQ REQ: TBD

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

KIN: 2570

COUNTY: Porter

Traffic Signals Modernization

At Augusta Boulevard, 266 meters W of US 6 and Scottsdale Street

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

DES: 0500131

ROUTE: US-6

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID: 271

KIN: 2570

COUNTY: Lake

Environmental Mitigation

From 0.36 mile E of SR 51 to Scottsdale Rd, 2.44 miles W of SR 149

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

DES: 0600397

ROUTE: US-6

RELINQ REQ: TBD

DESIGNED ORG.: Consultant Service Section

MAJOR MOVES ID: 271

KIN: 2570

COUNTY: Porter

Added Travel Lanes

From Scottsdale Rd 2.44 mi W of SR 149 to 2.16 mi W of SR 149

PRE QUAL CODES :

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 04/15/2006 L

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

DES: 9229935

ROUTE: US-6

RELINQ REQ: No

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

KIN: 2570

COUNTY: Lake

Added Travel Lanes

From 0.36 mi. E of SR 51 to 0.28 mi. E of Scottsdale Rd, 2.16 miles W of SR 149

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 02/01/2007 U

L/A CODE: 3817

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

DES: 9629938

ROUTE: US-6

RELINQ REQ: No

DESIGNED ORG.: DLZ Indiana, LLC

MAJOR MOVES ID: 271

KIN: 2570

COUNTY: Porter

Br Repl, Precast Box Culvert

Bridge over Branch of Willow Creek, 2.44 miles E of SR 51

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Lake  
DES: 9629939 Br Repl, Precast 3 Sided Culvert  
ROUTE: US-6 Bridge over Branch of Deep River, 0.55 mile E of SR 51  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter  
DES: 9729936 New Br, Steel Thru Truss  
ROUTE: US-6 Bridge over US 6, Prairie Duneland Trail Ped, 1.42 miles E of SR 51  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter  
DES: 972993A Traffic Signals Modernization  
ROUTE: US-6 At Willowcreek Road  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Lake  
DES: 972993X Sign Modernization (Series Of Units)  
ROUTE: US-6 From 0.36 mile E of SR 51 to Scottsdale, 2.44 miles W of SR 149  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter  
DES: 992993B Traffic Signals Modernization  
ROUTE: US-6 At County Line Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter  
DES: 992993C Traffic Signals Modernization  
ROUTE: US-6 At Swanson Road  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter  
DES: 992993E Traffic Signals Modernization  
ROUTE: US-6 At Ash Street  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: DLZ Indiana, LLC  
MAJOR MOVES ID: 271 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 11/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28882	KIN: 2570	COUNTY: Porter	DISTRICT: LaPorte
DES: 992993F	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-6	At Scottsdale Road		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 271	RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882	KIN: 2570	COUNTY: Lake	DISTRICT: LaPorte
DES: 992993W	Modernize Continuous Lighting		Fed Proj Num:
ROUTE: US-6	From 0.36 mile E of SR 51 to Scottsdale Rd, 2.44 miles W of SR 149		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 271	RESPONSIBLE: RFC-Greg Kicinski / Manoj Sutaria		READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9502841	Bridge Replacement		Fed Proj Num:
ROUTE: US-40	Bridge over Grassy Creek, 2.47 miles E of I-465		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9502842	Bridge Replacement		Fed Proj Num:
ROUTE: US-40	Bridge over Lick Creek, 0.5 mile E of I-465		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9601390	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-40	(Washington St) at Franklin Rd (E Leg)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9601490	Install Loop Detector		Fed Proj Num:
ROUTE: US-40	(Washington St) at Mitchner Ave(E Leg)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 980284X	New Sign Installation		Fed Proj Num:
ROUTE: US-40	From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Dale Louie / Lalit Garg		READY FOR CONTRACT: 01/03/2007





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9832560	Closed Loop Interconnect System		Fed Proj Num:
ROUTE: US-40	From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9850891	Pavement Replacement		Fed Proj Num:
ROUTE: US-40	From 0.21 mile W of I-465 to 0.27mile E of I-465 (E leg)		R/W CLEAR: 03/15/2000 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 9850892	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-40	From 0.21 mile W of I-465 to 0.27 mile E of I-465 (E leg)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Dale Louie / Pankaj Patel		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 985089A	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-40	At I-465 SB ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: IR-29133	KIN: 1750	COUNTY: Marion	DISTRICT: Greenfield
DES: 985089B	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-40	At I-465 NB ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 246	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 01/03/2007

LETTING DATE: 02/21/2007

CONTRACT: R-28424	KIN: 3065	COUNTY: Porter	DISTRICT: LaPorte
DES: 0100095	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-2	Main Street (SR 2) from S town limits to N town limits		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Bonar Group			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie /		READY FOR CONTRACT: 09/19/2006

LETTING DATE: 02/21/2007

CONTRACT: R-28424	KIN: 3065	COUNTY: Porter	DISTRICT: LaPorte
DES: 0600669	Utility Relocation		Fed Proj Num:
ROUTE: SR-2	Main St (SR 2) from S town limits to N town limits in the town of Hebron		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Jamile Smith /		READY FOR CONTRACT: 09/19/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: R-28424

KIN: 3065 COUNTY: Porter

DISTRICT: LaPorte

DES: 0600757

Utility Relocation

Fed Proj Num:

ROUTE: SR-2

Main St (SR 2) from S town limits to N town limits in the town of Hebron

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Mike Yacullo /

READY FOR CONTRACT: 11/08/2006

LETTING DATE: 02/21/2007

CONTRACT: R-28424

KIN: 3065 COUNTY: Porter

DISTRICT: LaPorte

DES: 9682090

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-2

Main St (SR 2) from S town limits to N town limits in the town of Hebron

R/W CLEAR: 01/12/2006 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4287

DESIGNED ORG.: Bonar Group

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

READY FOR CONTRACT: 11/08/2006

LETTING DATE: 02/21/2007

CONTRACT: R-28424

KIN: 3065 COUNTY: Porter

DISTRICT: LaPorte

DES: 9682091

New Signal Installation

Fed Proj Num:

ROUTE: US-2

Main St (SR 2) at Sigler (SR 8)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Bonar Group

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

READY FOR CONTRACT: 09/19/2006

LETTING DATE: 02/21/2007

CONTRACT: R-28424

KIN: 3065 COUNTY: Porter

DISTRICT: LaPorte

DES: 9682092

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-231

SR 2/Main St and US 231/Pratt St

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Signals

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

READY FOR CONTRACT: 09/19/2006

LETTING DATE: 02/21/2007

CONTRACT: R-28961

KIN: 4821 COUNTY: Boone

DISTRICT: Crawfordsville

DES: 0400599

HMA Overlay, Functional

Fed Proj Num:

ROUTE: I-65

From I-865 to US 52

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Crawfordsville District

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

READY FOR CONTRACT: 11/22/2006

LETTING DATE: 03/07/2007

CONTRACT: IB-29153

KIN: 4317 COUNTY: Marion

DISTRICT: Greenfield

DES: 9829611

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on W 34th St over I-465 (W leg)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates

DESIGNED BY: State

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Ed Tang / To Be Assigned

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IB-29153

KIN: 4317 COUNTY: Marion

DISTRICT: Greenfield

DES: 9829613

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on W 46th St over I-465 (W leg)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates

DESIGNED BY: State

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Ed Tang / To Be Assigned

READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 03/07/2007

CONTRACT: IR-	KIN:	COUNTY: Marion	DISTRICT: Greenfield
DES: 0065110	Bridge Replacement		Fed Proj Num:
ROUTE: I-465	Bridge over I-465 on Mooresville Rd in SW Indianapolis		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-John Wright / To Be Assigned		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-	KIN:	COUNTY: Marion	DISTRICT: Greenfield
DES: 0065160	Bridge Replacement		Fed Proj Num:
ROUTE: I-465	Bridge on Hanna Ave over I-465 (W leg)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-John Wright / To Be Assigned		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-27989	KIN: 3633	COUNTY: Franklin	DISTRICT: Seymour
DES: 0300722	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-229	At Tri County Mall/Frontage Road		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: URS Greiner Woodward Clyde			DESIGNED BY: State
MAJOR MOVES ID: 089	RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters		READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-27989	KIN: 3633	COUNTY: Franklin	DISTRICT: Seymour
DES: 9700300	Added Travel Lanes		Fed Proj Num:
ROUTE: SR-229	From I-74 to Six Pine Rd (CR 1000W)		R/W CLEAR: 08/23/2005 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4366
DESIGNED ORG.: URS Greiner Woodward Clyde			DESIGNED BY: State
MAJOR MOVES ID: 089	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-27989	KIN: 3633	COUNTY: Franklin	DISTRICT: Seymour
DES: 990030X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-229	From I-74 to Six Pine Rd (CR 1000W)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: BRW, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 089	RESPONSIBLE: RFC-Dale Louie / Surendra Patel		READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28935	KIN: 9091	COUNTY: Hendricks	DISTRICT: Crawfordsville
DES: 0400563	New Interchange Construction		Fed Proj Num:
ROUTE: I-74	2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)		R/W CLEAR: 12/15/2006 L
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE: 4975
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 030	RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka		READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28935	KIN: 9091	COUNTY: Hendricks	DISTRICT: Crawfordsville
DES: 0600415	New Br, Comp.Cont.Precast Conc.Beam		Fed Proj Num:
ROUTE: I-74	2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)		R/W CLEAR: 10/15/2004 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Consultant Service Section			DESIGNED BY: State
MAJOR MOVES ID: 030	RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned		READY FOR CONTRACT: 12/06/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 03/07/2007

CONTRACT: IR-28937	KIN: 3665	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 0101070	New Sign Installation		Fed Proj Num:
ROUTE: I-69	From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 020	RESPONSIBLE: RFC-Dale Louie / Pankaj Patel		READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937	KIN: 3665	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 0101071	Install Lighting		Fed Proj Num:
ROUTE: I-69	From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 020	RESPONSIBLE: RFC-Dale Louie / Shariq Husain		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937	KIN: 3665	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 9609080	Bridge Rehabilitation Or Repair		Fed Proj Num:
ROUTE: I-69	NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 020	RESPONSIBLE: RFC-George Snyder / Greg Carleton		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937	KIN: 3665	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 9829980	Added Travel Lanes		Fed Proj Num:
ROUTE: I-69	Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 020	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937	KIN: 3665	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 9829990	Bridge Replacement		Fed Proj Num:
ROUTE: I-69	Bridge over I-69 on Auburn Rd, 1.6 miles S of I-469		R/W CLEAR: 01/01/2007 L
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 020	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-29192	KIN:	COUNTY: Marion	DISTRICT: Greenfield
DES: 9829512	Bridge Replacement		Fed Proj Num:
ROUTE: I-465	Bridge on 21st St over I-465 (W leg)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Ed Tang / To Be Assigned		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-28537	KIN: 4846	COUNTY: Rush	DISTRICT: Greenfield
DES: 9901250	Pavement Replacement, Small Town		Fed Proj Num:
ROUTE: SR-244	From SR 3 to 1.4 km E of SR 3 in Milroy		R/W CLEAR: 08/16/2006 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4210
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc			DESIGNED BY: State
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: IR-27611 KIN: 1205 COUNTY: Warrick  
DES: 0300972 Traffic Signals Modernization  
ROUTE: SR-62 At SR 61 (Phase III)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: United Consulting Engineers, Inc.  
MAJOR MOVES ID: 175 RESPONSIBLE: RFC-Alfredo Hanza /

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-27611 KIN: 1205 COUNTY: Warrick  
DES: 8823156 Added Travel Lanes, PCC  
ROUTE: SR-62 From 0.15 mile E of W UAB of Boonville to Locust St (Phase III)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: United Consulting Engineers, Inc.  
MAJOR MOVES ID: 175 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR: 08/08/2006 C  
L/A CODE: 3396  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-27611 KIN: 1205 COUNTY: Warrick  
DES: 942315W New Sign Installation  
ROUTE: SR-62 From the W UAB of Boonville to Locust St (Phase III)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: United Consulting Engineers, Inc.  
MAJOR MOVES ID: 175 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph  
DES: 9033605 Added Travel Lanes, HMA  
ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: First Group Engineering, Inc.  
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR: 02/01/2007 U  
L/A CODE: 3784  
DESIGNED BY: State  
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28031 KIN: COUNTY: Hamilton  
DES: 0300543 HMA Overlay, Functional  
ROUTE: I-69 From 2.42 mi N of Marion Co Line to SR 32/SR 67  
RELINQ REQ: TBD PRE QUAL CODES : B(A)  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 12/13/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Madison  
DES: 9706580 Road Rehabilitation (3R/4R Standards)  
ROUTE: SR-37 From SR 28 to SR 26  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 12/01/2006 U  
L/A CODE: 4009  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Madison  
DES: 9906581 Bridge Deck Overlay  
ROUTE: SR-37 Bridge over Big Duck Creek  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Greg Carleton

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 03/21/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Madison  
DES: 990658A Traffic Signals Modernization  
ROUTE: SR-37 At SR 28  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Grant  
DES: 990658B Flashers, Modernize  
ROUTE: SR-37 At SR 26  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Madison  
DES: 990658X Sign Modernization (Series Of Units)  
ROUTE: SR-37 From SR 28 to SR 26  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake  
DES: 0300741 Traffic Signals Modernization  
ROUTE: US-41 At 175th Street (Sec I)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake  
DES: 0300742 Traffic Signals Modernization  
ROUTE: US-41 At 173rd Street (Sec I)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake  
DES: 0300743 Traffic Signals Modernization  
ROUTE: US-41 At 171st Street (Sec I)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake  
DES: 0300744 Traffic Signals Modernization  
ROUTE: US-41 At 169th Street (Sec I)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28981	KIN: 3492	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300745	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Locust Street/167th Street (Sec I)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981	KIN: 3492	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300746	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At 165th Street (Sec I)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981	KIN: 3492	COUNTY: Lake	DISTRICT: LaPorte
DES: 0600671	Utility Relocation		Fed Proj Num:
ROUTE: US-41	Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Jamile Smith /		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981	KIN: 3492	COUNTY: Lake	DISTRICT: LaPorte
DES: 8665870	Median Construction		Fed Proj Num:
ROUTE: US-41	Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312		R/W CLEAR: 08/21/2006 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4128
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981	KIN: 3492	COUNTY: Lake	DISTRICT: LaPorte
DES: 986587A	Closed Loop Interconnect System		Fed Proj Num:
ROUTE: US-41	From S of 175th St to N of 165th St (Sec I)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981	KIN: 3492	COUNTY: Lake	DISTRICT: LaPorte
DES: 986587X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-41	From S of 175th Street to N of 165th Street (Sec I)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Dale Louie		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300747	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Michigan Street (Sec II)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300748	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Hoffman Street (Sec III)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300749	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Chicago Street (SR 312) (Sec III)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300750	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Gostlin Street (Sec III)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 0600546	Lighting		Fed Proj Num:
ROUTE: US-41	From S of Michigan St to N of Michigan St (Sec II)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 0600547	Lighting		Fed Proj Num:
ROUTE: US-41	Fr .16 mi S of SR 312 to .34 mi N of SR 312		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 996587A	Pavement Replacement		Fed Proj Num:
ROUTE: US-41	From S of Michigan St to N of Michigan St (Sec II)		R/W CLEAR: 04/27/2005 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4156
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 996587B	Pavement Replacement		Fed Proj Num:
ROUTE: US-41	Fr .16 mi S of SR 312 to .34 mi N of SR 312		R/W CLEAR: 01/06/2007 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4133
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 996587E	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-41	From S of Michigan St to N of Michigan St (Sec II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Lalit Garg		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986	KIN: 3680	COUNTY: Lake	DISTRICT: LaPorte
DES: 996587G	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-41	From S of Hoffman Street to S of Huehn Street (Sec III)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Lalit Garg		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191	KIN: 4837	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300752	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At 131st Street/SR 912 ramp (Section IV)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191	KIN: 4837	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300753	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At 129th Street (Section IV)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191	KIN: 4837	COUNTY: Lake	DISTRICT: LaPorte
DES: 0300754	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Sheffield Street (Section IV)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: RQAW Corporation			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191	KIN: 4837	COUNTY: Lake	DISTRICT: LaPorte
DES: 0600672	Utility Relocation		Fed Proj Num:
ROUTE: US-41	Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Jamile Smith /		READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191	KIN: 4837	COUNTY: Lake	DISTRICT: LaPorte
DES: 0600673	Utility Relocation		Fed Proj Num:
ROUTE: US-41	From S of Michigan St to N of Michigan St (Sec II)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Jamile Smith /		READY FOR CONTRACT: 12/15/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 03/21/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake  
DES: 996587C Pavement Replacement  
ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR: 11/30/2005 C  
L/A CODE: 4157  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake  
DES: 996587J Sign Modernization (Series Of Units)  
ROUTE: US-41 N of Toll Rd ramp to US 12/US 20 (Sec IV)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake  
DES: 996587K Closed Loop Interconnect System  
ROUTE: US-41 From N of Toll Rd ramp to US 12/US 20 (Sec IV)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: RQAW Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 0001030 Traffic Signals Modernization  
ROUTE: US-40 At Kroger/Center East Plaza  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 0001040 Traffic Signals Modernization  
ROUTE: US-40 At Walmart/Washington Park Cemetery  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 0001050 Traffic Signals Modernization  
ROUTE: US-40 At German Church Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 0001060 Traffic Signals Modernization  
ROUTE: US-40 At Hugo Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 0001070 Traffic Signals Modernization  
ROUTE: US-40 At Muessing Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 0101126 Landscaping  
ROUTE: US-40 US 40 from German Church Road to Buck Creek  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Claire Bennett Associates, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 02/13/2012 L  
L/A CODE:  
DESIGNED BY: Local  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 9502830 Added Travel Lanes  
ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 U  
L/A CODE: 3980  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock  
DES: 9502831 Bridge Deck Replacement & Widening  
ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 980283X New Sign Installation  
ROUTE: US-40 From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion  
DES: 9832550 Closed Loop Interconnect System  
ROUTE: US-40 From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion  
DES: 9502840 Added Travel Lanes, HMA  
ROUTE: US-40 From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Certified Engineering, Inc.  
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 U  
L/A CODE: 3842  
DESIGNED BY: State  
READY FOR CONTRACT: 01/03/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte  
DES: 0600670 Utility Relocation  
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.:  
MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte  
DES: 9529700 New Signal Installation  
ROUTE: SR-4 At Boyd Blvd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte  
DES: 9611300 Road Reconstruction (3R/4R Standards)  
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR: 11/01/2006 C  
L/A CODE: 3990  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte  
DES: 981130A Traffic Signals Modernization  
ROUTE: SR-4 At SR 2  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte  
DES: 981130B Traffic Signals Modernization  
ROUTE: SR-4 At Jefferson  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte  
DES: 981130X Sign Modernization (Series Of Units)  
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28055 KIN: COUNTY: Posey  
DES: 0401238 Road Rehabilitation (3R/4R Standards)  
ROUTE: SR-66 New SR 69 to 13.55 mi E of SR 69  
RELINQ REQ: TBD PRE QUAL CODES : B(A)  
DESIGNED ORG.: Vincennes District  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Curry / John Curry

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Vincennes District  
READY FOR CONTRACT: 06/14/2006





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/04/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush  
DES: 0200245 Traffic Signals Modernization  
ROUTE: SR-44 At Second Street and Main Street  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: M. D. Wessler & Associates, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush  
DES: 0200246 Sign Modernization (Series Of Units)  
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: M. D. Wessler & Associates, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush  
DES: 9706570 Road Rehabilitation (3R/4R Standards)  
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: M. D. Wessler & Associates, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 06/19/2006 C  
L/A CODE: 4211  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-29045 KIN: COUNTY: Clark  
DES: 0501179 HMA Overlay, Preventive Maintenance  
ROUTE: I-265 From I-64 to I-65  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Seymour District  
MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Seymour District  
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/18/2007

CONTRACT: IR- KIN: 3744 COUNTY: Tippecanoe  
DES: 9700830 New Road, Grading Only  
ROUTE: US-231 From 0.5 mile N of Wabash River to SR 26 W of West Lafayette  
RELINQ REQ: Yes PRE QUAL CODES :  
DESIGNED ORG.: Hanson Engineers, Inc.  
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 R  
L/A CODE: 4143  
DESIGNED BY: State  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: IR- KIN: 3744 COUNTY: Tippecanoe  
DES: 9900831 New Br, Welded Steel Thru Girder  
ROUTE: US-231 KB&S Railroad over US 231, 3.98 km N of SR 25  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Hanson Engineers, Inc.  
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: IR- KIN: 3744 COUNTY: Tippecanoe  
DES: 9900832 New Br, Welded Steel Thru Girder  
ROUTE: US-231 KB&S Railroad over Intramural Dr, 0.1 km NE of US 231  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Hanson Engineers, Inc.  
MAJOR MOVES ID: 216 RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 01/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/18/2007

CONTRACT: R-28260 KIN: COUNTY: Marion  
DES: 0300386 PCCP Cleaning and Sealing Joints  
ROUTE: I-465 From 0.5 miles N of Fall Creek to I-74  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton  
DES: 0006610 Br Repl, Pres.Conc.Box Beam(Smpl.Span)  
ROUTE: SR-238 Bridge over Mud Creek  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton  
DES: 0006620 Br Repl, Pres.Conc.Box Beam(Smpl.Span)  
ROUTE: SR-238 Bridge over Thorpe Creek  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton  
DES: 0006630 Bridge Deck Overlay  
ROUTE: SR-238 Bridge over Fall Creek  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Beth A. Carter

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock  
DES: 0006640 Sign Modernization (Series Of Units)  
ROUTE: SR-238 From jct SR 13 to I-69  
RELINQ REQ: Yes PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton  
DES: 0013940 Small Structure, Replacement  
ROUTE: SR-238 2.56 miles E of I-69  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 04/15/2006 N  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock  
DES: 9706600 Road Rehabilitation (3R/4R Standards)  
ROUTE: SR-238 From jct SR 13 to I-69  
RELINQ REQ: Yes PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 03/01/2007 U  
L/A CODE: 4095  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 01/10/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 05/02/2007

CONTRACT: B-28944	KIN: 4696	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9709050	Bridge Deck Replacement & Widening		Fed Proj Num:
ROUTE: I-70	Bridge over Wabash River, 1.43 miles W of US 41		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-David Whitworth / Greg Carleton		READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: B-28944	KIN: 4696	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9709061	Bridge Deck Replacement & Widening		Fed Proj Num:
ROUTE: I-70	Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-David Whitworth / Greg Carleton		READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493	KIN: 2490	COUNTY: Monroe	DISTRICT: Seymour
DES: 0100498	New Signal Installation		Fed Proj Num:
ROUTE: SR-48	At Kirby/Hartstraight Road		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Mid-States Engineering			DESIGNED BY: State
MAJOR MOVES ID: 153	RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters		READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493	KIN: 2490	COUNTY: Monroe	DISTRICT: Seymour
DES: 0100885	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-48	At Daniel's Way		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Mid-States Engineering			DESIGNED BY: State
MAJOR MOVES ID: 153	RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters		READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493	KIN: 2490	COUNTY: Monroe	DISTRICT: Seymour
DES: 0200854	Sewer / Curb / Gutter Const/Reconstr		Fed Proj Num:
ROUTE: SR-48	From 2.5 miles W of SR 37 to 0.6 mile W of SR 37		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Mid-States Engineering			DESIGNED BY: State
MAJOR MOVES ID: 153	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493	KIN: 2490	COUNTY: Monroe	DISTRICT: Seymour
DES: 0201325	New Signal Installation		Fed Proj Num:
ROUTE: SR-48	At Park Square Drive/Wayne's Lane		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Mid-States Engineering			DESIGNED BY: State
MAJOR MOVES ID: 153	RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters		READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493	KIN: 2490	COUNTY: Monroe	DISTRICT: Seymour
DES: 8461610	Added Travel Lanes		Fed Proj Num:
ROUTE: SR-48	From 2.5 miles W of SR 37 to 0.6 mile W of SR 37		R/W CLEAR: 05/12/2006 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 3714
DESIGNED ORG.: Mid-States Engineering			DESIGNED BY: State
MAJOR MOVES ID: 153	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 02/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe  
DES: 956161X Sign Modernization (Series Of Units)  
ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Mid-States Engineering  
MAJOR MOVES ID: 153 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 07/11/2007

CONTRACT: RS-27302 KIN: COUNTY: Blackford  
DES: 0300600 Pavement Replacement, Small Town  
ROUTE: SR-26 From Conrail RR to district line(Small Town Impr. Project)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Fort Wayne District  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton  
DES: 0003710 Traffic Signals Modernization  
ROUTE: SR-38 At Little Chicago Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 10/15/2006

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton  
DES: 0003810 Bridge Widening  
ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Dan Wampler

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton  
DES: 0003910 Sign Modernization (Series Of Units)  
ROUTE: SR-38 From 0.59 miles SE of US 31 to 0.14 miles W of SR 32  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 10/15/2006

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton  
DES: 0101234 Bridge Replacement, Concrete  
ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Crossroad Engineers  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 07/01/2006 L  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton  
DES: 9706540 Road Rehabilitation (3R/4R Standards)  
ROUTE: SR-38 From 0.59 mile SE of US 31 to 0.14 mile W of SR 32  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Crossroad Engineers  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 L  
L/A CODE: 4192  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 07/25/2007

CONTRACT: R-28954	KIN: 3812	COUNTY: Hamilton	DISTRICT: Greenfield
DES: 9901390	Intersect. Improv. W/ Added Turn Lanes		Fed Proj Num:
ROUTE: SR-38	5.54 km E of US 31 at Little Chicago Rd		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Crossroad Engineers			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Mark Beck		READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090	KIN: 2305	COUNTY: Marion	DISTRICT: Greenfield
DES: 0300945	Utility Relocation		Fed Proj Num:
ROUTE: US-36	From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 240	RESPONSIBLE: RFC-To Be Assigned /		READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090	KIN: 2305	COUNTY: Marion	DISTRICT: Greenfield
DES: 0300946	Utility Relocation		Fed Proj Num:
ROUTE: US-36	From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 240	RESPONSIBLE: RFC-Matt Thomas /		READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090	KIN: 2305	COUNTY: Marion	DISTRICT: Greenfield
DES: 9010095	Auxillary Lanes		Fed Proj Num:
ROUTE: US-36	From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)		R/W CLEAR: 04/04/2006 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 3794
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 240	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090	KIN: 2305	COUNTY: Marion	DISTRICT: Greenfield
DES: 9710091	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-36	At SR 67 (Pendleton Pike) and I-465 SB and NB ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 240	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090	KIN: 2305	COUNTY: Marion	DISTRICT: Greenfield
DES: 9710092	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-36	US 36/SR 67 at I-465 NB ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 240	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090	KIN: 2305	COUNTY: Marion	DISTRICT: Greenfield
DES: 9710093	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-36	US 36/SR 67 at 42nd St/Sellers Ave		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 240	RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel		READY FOR CONTRACT: 05/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion  
DES: 9710094 Traffic Signals Modernization  
ROUTE: US-36 US 36/SR 67 at Franklin Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.  
MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion  
DES: 9710095 Traffic Signals Modernization  
ROUTE: US-36 US 36/SR 67 at Mowery St/Esquire Plaza  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.  
MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion  
DES: 9710096 Traffic Signals Modernization  
ROUTE: US-36 US 36/SR 67 at Post Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.  
MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion  
DES: 971009W Modernize Continuous Lighting  
ROUTE: US-36 US 36/SR 67 at I-465  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Signs/Lights  
MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion  
DES: 971009X Sign Modernization (Series Of Units)  
ROUTE: US-36 From 0.18 mile W of I-465 to 0.22 mile E of Post Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.  
MAJOR MOVES ID: 240 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake  
DES: 953362E Traffic Signals Modernization  
ROUTE: US-41 At Woodhollow Dr(Phase II)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: United Consulting Engineers, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake  
DES: 9733627 Environmental Mitigation  
ROUTE: US-41 Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: United Consulting Engineers, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: LaPorte District  
READY FOR CONTRACT: 06/15/2007





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte  
DES: 9966160 Median Construction Fed Proj Num:  
ROUTE: US-41 From just S of E and J RR, to S of Main Street (phase III) R/W CLEAR: 12/01/2006 R  
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3846  
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte  
DES: 996616X Sign Modernization (Series Of Units) Fed Proj Num:  
ROUTE: US-41 From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II) R/W CLEAR:  
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0  
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield  
DES: 000259A Flashers, Modernize Fed Proj Num:  
ROUTE: SR-44 At 3rd and Eastern Ave R/W CLEAR:  
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0  
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield  
DES: 0011830 Railroad Work Fed Proj Num:  
ROUTE: SR-44 0.01 mile E of SR 121 R/W CLEAR:  
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0  
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / To Be Assigned READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield  
DES: 0300440 Traffic Signals Modernization Fed Proj Num:  
ROUTE: SR-44 At Grand Avenue R/W CLEAR:  
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:  
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield  
DES: 9802590 Pavement Repair Or Rehabilitation Fed Proj Num:  
ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St) R/W CLEAR: 05/01/2007 U  
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4433  
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield  
DES: 0101134 Small Structure Replacement Fed Proj Num:  
ROUTE: US-27 On CR 100S just S of Hannah Creek Bridge R/W CLEAR: 04/01/2007 L  
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:  
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel READY FOR CONTRACT: 06/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union  
DES: 0101135 Bridge Replacement, Concrete  
ROUTE: US-27 US 27 over Hannah Creek  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 L  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union  
DES: 0101136 Signing  
ROUTE: US-27 From 6.14 km S of SR 44 to 1.29 km S of SR 44  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union  
DES: 9901280 Road Rehabilitation (3R/4R Standards)  
ROUTE: US-27 Fr 3.81 I. S. of SR 44 to .31 S of SR 44  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Beam, Longest & Neff, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 02/01/2007 U  
L/A CODE: 4115  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/01/2007

LETTING DATE: 09/19/2007

CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess  
DES: 9607970 Median Construction  
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: M. D. Wessler & Associates, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR: 03/01/2007 R  
L/A CODE: 4039  
DESIGNED BY: Vincennes District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock  
DES: 9801890 Small Structure Replacement  
ROUTE: SR-13 0.85 mile N of SR 67  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Bonar Group  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 06/13/2007

LETTING DATE: 09/19/2007

CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock  
DES: 9803860 Pavement Replacement, Small Town  
ROUTE: SR-13 (Madison St) from US 36/SR 67 to NCL of Fortville  
RELINQ REQ: Yes PRE QUAL CODES :  
DESIGNED ORG.: Bonar Group  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 04/01/2008 U  
L/A CODE: 4284  
DESIGNED BY: State  
READY FOR CONTRACT: 07/15/2008

LETTING DATE: 09/19/2007

CONTRACT: R-27967 KIN: COUNTY: Greene  
DES: 0100981 Road Rehabilitation (3R/4R Standards)  
ROUTE: SR-57 From Newberry SCL to SR 54/US 231  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Wilcox Professional Services, LLC  
MAJOR MOVES ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Vincennes District  
READY FOR CONTRACT: 06/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 09/19/2007

CONTRACT: R-28983 KIN: 3724 COUNTY: Jay  
DES: 9706610 Pavement Repair Or Rehabilitation  
ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: M. D. Wessler & Associates, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 11/01/2006 C  
L/A CODE: 4195  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28983 KIN: 3724 COUNTY: Jay  
DES: 990661X Sign Modernization (Series Of Units)  
ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: M. D. Wessler & Associates, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 06/15/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks  
DES: 0200392 Traffic Signals Modernization  
ROUTE: SR-267 At CR 700N  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Earth Tech, Inc.  
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks  
DES: 9608930 Median Construction  
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Earth Tech, Inc.  
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR: 07/01/2007 R  
L/A CODE: 4397  
DESIGNED BY: Crawfordsville  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton  
DES: 0101169 Interchange Modification  
ROUTE: I-65 At SR 28  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.  
MAJOR MOVES ID: 014 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton  
DES: 0400752 Bridge Deck Reconstruction & Widening  
ROUTE: I-65 Bridge over SR 28, 2.24 miles E of US 52  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Design Division  
MAJOR MOVES ID: 014 RESPONSIBLE: RFC-George Snyder / To Be Assigned

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R- KIN: COUNTY: Vigo  
DES: 0500627 Bridge Widening  
ROUTE: SR-63 Bridge over Honey Creek on SR 63, 2.86 miles S of I-70  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Crawfordsville  
READY FOR CONTRACT: 10/17/2006



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby  
DES: 9704190 Road Reconstruction (3R/4R Standards)  
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR: 07/01/2007 U  
L/A CODE: 4140  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby  
DES: 990419A Traffic Signals Modernization  
ROUTE: SR-44 At Vine St  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby  
DES: 990419B Traffic Signals Modernization  
ROUTE: SR-44 At Amos Road  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby  
DES: 990419C Traffic Signals Modernization  
ROUTE: SR-44 At Michigan Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby  
DES: 990419E Traffic Signals Modernization  
ROUTE: SR-44 At Progress Rd/Range Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby  
DES: 990419X Sign Modernization (Series Of Units)  
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Paul I. Cripe, Inc.  
MAJOR MOVES ID: 145 RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo  
DES: 0003390 Traffic Signals Modernization  
ROUTE: SR-63 At Honey Creek Drive  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: USI Consultants, Inc.  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Crawfordsville  
READY FOR CONTRACT: 07/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 10/17/2007

CONTRACT: R-28948	KIN: 3727	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 0003400	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-63	At US 41 (S jct)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: USI Consultants, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948	KIN: 3727	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 0003490	Overhead Sign Repair		Fed Proj Num:
ROUTE: SR-63	From 4.2 miles S of US 41 to US 41		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: USI Consultants, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Surendra Patel		READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948	KIN: 3727	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 0201335	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-63	At Margaret Avenue		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: USI Consultants, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948	KIN: 3727	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9608940	Road Rehabilitation (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-63	S of Terre Haute from 4.2 miles S of US 41 to US 41		R/W CLEAR: 06/01/2007 R
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4165
DESIGNED ORG.: USI Consultants, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948	KIN: 3727	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9900770	Railroad Crossing		Fed Proj Num:
ROUTE: SR-63	Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Consultant Service Section			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton		READY FOR CONTRACT: 07/18/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28975	KIN: 4100	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9804330	Interchange Modification		Fed Proj Num:
ROUTE: I-70	At US 41		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: VS Engineering, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 027	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 01/11/2003

LETTING DATE: 11/14/2007

CONTRACT: IR-28982	KIN: 3792	COUNTY: Lake	DISTRICT: LaPorte
DES: 0065300	Interchange Modification		Fed Proj Num:
ROUTE: I-65	On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A)		R/W CLEAR: 12/26/2006 N
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4723
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 293	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 08/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: IR-28982 KIN: 3792 COUNTY: Lake  
DES: 0101291 New Bridge Construction  
ROUTE: I-65 SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: United Consulting Engineers, Inc.  
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne  
DES: 0400983 Traffic Signals Modernization  
ROUTE: US-27 At Locust Drive  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne  
DES: 980297B Traffic Signals Modernization  
ROUTE: US-27 At Sim Hodgkin Parkway/Reid Hospital  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne  
DES: 980297C Traffic Signals Modernization  
ROUTE: US-27 At Waterfall Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne  
DES: 980297E Traffic Signals Modernization  
ROUTE: US-27 At Industries Dr  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne  
DES: 980297F Traffic Signals Modernization  
ROUTE: US-27 At IU E Dr  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne  
DES: 980298W Modernize Continuous Lighting  
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Greenfield District  
MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Niru Shah / Manoj Sutaria

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 08/15/2007





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 11/14/2007

CONTRACT: R-28149	KIN: 3530	COUNTY: Wayne	DISTRICT: Greenfield
DES: 980298X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-27	From 0.1 mile S jct of I-70 to 2.06 miles S of I-70		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Greenfield District			DESIGNED BY: Greenfield District
MAJOR MOVES ID: 029	RESPONSIBLE: RFC-Niru Shah / Surendra Patel		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930	KIN: 3485	COUNTY: LaGrange	DISTRICT: Fort Wayne
DES: 0300687	HMA Overlay, Functional		Fed Proj Num:
ROUTE: US-20	From 0.17 mile E of SR 5 to 3.01 mile E of SR 5		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Fort Wayne District			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Leckie /		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930	KIN: 3485	COUNTY: LaGrange	DISTRICT: Fort Wayne
DES: 9230000	Road Reconstruction (3R/4R Standards)		Fed Proj Num:
ROUTE: US-20	From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed		R/W CLEAR: 12/01/2006 U
RELINQ REQ: Yes	PRE QUAL CODES :		L/A CODE: 3907
DESIGNED ORG.: A & F Engineering Co., Inc.			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930	KIN: 3485	COUNTY: LaGrange	DISTRICT: Fort Wayne
DES: 973000X	New Sign Installation		Fed Proj Num:
ROUTE: US-20	From 0.5 mile W of SR 5 to 3.0 miles E of SR 5		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: A & F Engineering Co., Inc.			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Lalit Garg		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930	KIN: 3485	COUNTY: LaGrange	DISTRICT: Fort Wayne
DES: 9930001	Environmental Mitigation		Fed Proj Num:
ROUTE: US-20	From 0.5 mile W of SR 5 to 3.0 miles E of SR 5		R/W CLEAR: 12/01/2006 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4900
DESIGNED ORG.: A & F Engineering Co., Inc.			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Wright / Jeffrey Drake		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28931	KIN: 3772	COUNTY: Shelby	DISTRICT: Greenfield
DES: 000253A	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-44	At Miller St		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Greenfield District			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Prakash Patel		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28931	KIN: 3772	COUNTY: Shelby	DISTRICT: Greenfield
DES: 000253X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-44	From 1.7 miles W of SR 9 to SR 9		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Greenfield District			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Surendra Patel		READY FOR CONTRACT: 08/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 11/14/2007

CONTRACT: R-28931	KIN: 3772	COUNTY: Shelby	DISTRICT: Greenfield
DES: 9802530	Road Rehabilitation (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-44	From 1.7 miles W of SR 9 to SR 9		R/W CLEAR: 03/01/2007 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4367
DESIGNED ORG.: Greenfield District			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135	KIN: 3828	COUNTY: Elkhart	DISTRICT: Fort Wayne
DES: 0002910	New Sign Installation		Fed Proj Num:
ROUTE: US-33	From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234	RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135	KIN: 3828	COUNTY: Elkhart	DISTRICT: Fort Wayne
DES: 0003010	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-33	At Sunnyside Ave, 1.5 km S of US 20		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234	RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135	KIN: 3828	COUNTY: Elkhart	DISTRICT: Fort Wayne
DES: 0003110	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-33	At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234	RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135	KIN: 3828	COUNTY: Elkhart	DISTRICT: Fort Wayne
DES: 0003210	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-33	At Lewis Ave, 2.4 km S of US 20 bypass		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Ft. Wayne District
MAJOR MOVES ID: 234	RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza		READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135	KIN: 3828	COUNTY: Elkhart	DISTRICT: Fort Wayne
DES: 0003310	Closed Loop Interconnect System		Fed Proj Num:
ROUTE: US-33	From Sunnyside Ave to CR 15		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 234	RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza		READY FOR CONTRACT: 11/23/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135	KIN: 3828	COUNTY: Elkhart	DISTRICT: Fort Wayne
DES: 0003410	Bridge Deck Replacement & Widening		Fed Proj Num:
ROUTE: US-33	Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 234	RESPONSIBLE: RFC-Greg Kicinski / Jim Reilman		READY FOR CONTRACT: 08/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart  
DES: 0200960 Railroad Protection & Surface  
ROUTE: ST-1015 NS crossing at Sunnyside Avenue  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Railroad Section  
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart  
DES: 9700330 Median Construction  
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Woolpert Consultants  
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR: 08/01/2007 R  
L/A CODE: 4153  
DESIGNED BY: State  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan  
DES: 0100822 Traffic Signals Modernization  
ROUTE: SR-144 At Rooker Road  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: VS Engineering, Inc.  
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan  
DES: 0100823 New Sign Installation  
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Road (CR 400E)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: VS Engineering, Inc.  
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan  
DES: 9902960 Median Construction  
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E)  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: VS Engineering, Inc.  
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR: 12/01/2007 L  
L/A CODE: 4325  
DESIGNED BY: State  
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen  
DES: 0200884 Small Structure Replacement  
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of I-69  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.  
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR: 06/30/2005 N  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen  
DES: 9700220 Added Travel Lanes  
ROUTE: SR-1 From I-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.  
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR: 09/15/2007 R  
L/A CODE: 4000  
DESIGNED BY: State  
READY FOR CONTRACT: 09/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen  
DES: 990022A Traffic Signals Modernization  
ROUTE: SR-1 At Tonkel Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.  
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen  
DES: 990022X Sign Modernization (Series Of Units)  
ROUTE: SR-1 From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.  
MAJOR MOVES ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28980 KIN: COUNTY: Marion  
DES: 0600419 Traffic, Other  
ROUTE: I-69 Interchange at 82nd St on entrance ramp to SB I-69 (ramp metering)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Signals  
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 09/14/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28898 KIN: 3602 COUNTY: Knox  
DES: 0100910 New Sign Installation  
ROUTE: US-41 From Executive Blvd (Vincennes) to 1.44 miles N of SR 67  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: URS Greiner Woodward Clyde  
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Vincennes District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28898 KIN: 3602 COUNTY: Knox  
DES: 9702750 Replace Superstructure  
ROUTE: US-41 Bridge over Snapp Creek, 0.82 mile N of US 50  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: URS Greiner Woodward Clyde  
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Vincennes District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28898 KIN: 3602 COUNTY: Knox  
DES: 9707140 Repair PCCP & HMA Overlay  
ROUTE: US-41 Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: URS Greiner Woodward Clyde  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Has Mukh Patel

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR: 09/03/1997 N  
L/A CODE: 0  
DESIGNED BY: Vincennes District  
READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: RS-28958 KIN: COUNTY: Huntington  
DES: 0501215 HMA Overlay, Functional  
ROUTE: I-69 From SR 5 to .25 miles S of US 224  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Fort Wayne District  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Ft. Wayne District  
READY FOR CONTRACT: 09/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 12/12/2007

CONTRACT: RS-29207

KIN: COUNTY: Franklin

DISTRICT: Seymour

DES: 0501246

HMA Overlay, Functional

Fed Proj Num:

ROUTE: I-74

SR 3 to Newpoint interchange

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye /

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928 COUNTY: Randolph

DISTRICT: Greenfield

DES: 0100558

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-32

Bridge over Unt of White River, 2.14 km E of US 27

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: State

MAJOR MOVES ID: 124 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928 COUNTY: Randolph

DISTRICT: Greenfield

DES: 0100559

Br Repl, Precast Box Culvert

Fed Proj Num:

ROUTE: SR-32

Bridge over Peach Creek, 0.64 km E of US 27

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: State

MAJOR MOVES ID: 124 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928 COUNTY: Randolph

DISTRICT: Greenfield

DES: 0200432

Signing

Fed Proj Num:

ROUTE: SR-32

From US 27 to CR 300E

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: State

MAJOR MOVES ID: 124 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928 COUNTY: Randolph

DISTRICT: Greenfield

DES: 9704200

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-32

From US 27 to CR 300E

R/W CLEAR: 10/01/2007 L

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4308

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 124 RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448 COUNTY: Crawford

DISTRICT: Seymour

DES: 0400332

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: I-64

0.5 W SR-66 to SR-135

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAJOR MOVES ID: RESPONSIBLE: RFC-Pamela Williamson /

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448 COUNTY: Crawford

DISTRICT: Seymour

DES: 0400338

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-64

SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc

DESIGNED BY: Seymour District

MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 10/15/2007



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448 COUNTY: Crawford

DISTRICT: Seymour

DES: 0400339

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-64

Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448 COUNTY: Crawford

DISTRICT: Seymour

DES: 0400341

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-64

Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011110

New Road Construction, HMA

Fed Proj Num:

ROUTE: SR-60

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

R/W CLEAR: 11/01/2007 L

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4739

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/20/2008

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011111

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: SR-60

Bridge over Haggatt Branch

R/W CLEAR:

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / Dan Wampler

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/20/2008

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011112

New Br, Cont. Rc Slab

Fed Proj Num:

ROUTE: SR-60

Bridge over Blue River

R/W CLEAR:

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/20/2008

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011113

New Road Construction, HMA

Fed Proj Num:

ROUTE: SR-135

From 0.8 mile S of SR 60 (Jackson St) E on New Alignment to SR 60

R/W CLEAR: 11/15/2007 L

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4812

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/20/2008

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0301092

New Bridge Construction

Fed Proj Num:

ROUTE: SR-60

Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60

R/W CLEAR: 07/05/2007 L

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Program Development Division

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

READY FOR CONTRACT: 02/25/2008





## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/20/2008

CONTRACT: IR-29161	KIN: 9092	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0300431	New Road Construction		Fed Proj Num:
ROUTE: US-231	From SR 26 to US 52 around the W side of W Lafayette		R/W CLEAR: 06/12/2012 L
RELINQ REQ: Yes	PRE QUAL CODES :		L/A CODE: 4732
DESIGNED ORG.: Farrar, Garvey & Associates, LLC			DESIGNED BY: State
MAJOR MOVES ID: 216	RESPONSIBLE: RFC-John Wright / Hasmukh Patel		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0300233	Signing Installation / Repair		Fed Proj Num:
ROUTE: I-65	At SR 26		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Dale Louie / Pankaj Patel		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0300234	Lighting Installation / Maintenance		Fed Proj Num:
ROUTE: I-65	At SR 26		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Signs/Lights			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Dale Louie / Shariq Husain		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0300235	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-26	At Progress Drive, 0.2 mile W of I-65		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0300236	Traffic Signals Modernization		Fed Proj Num:
ROUTE: I-65	At SR 26 and SB ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0300237	Traffic Signals Modernization		Fed Proj Num:
ROUTE: I-65	At SR 26 and NB ramps		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0500999	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-26	At Park East Blvd		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Signals			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza		READY FOR CONTRACT: 11/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 02/20/2008

CONTRACT: IR-29162	KIN: 4267	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 9802780	Interchange Modification		Fed Proj Num:
ROUTE: I-65	At SR 26		R/W CLEAR: 03/01/2007 L
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4646
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 019	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-	KIN:	COUNTY: Marion	DISTRICT: Greenfield
DES: 0500537	Pavement Repair Or Rehabilitation		Fed Proj Num:
ROUTE: I-70	From 1.88 miles E of I-465 to 0.4 miles E of SR 9		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Greenfield District			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah /		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28941	KIN: 4490	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 0012820	Pavement Replacement		Fed Proj Num:
ROUTE: US-40	From 1.19 miles to 0.25 mile W of Wabash River		R/W CLEAR: 01/01/2007 L
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4419
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28941	KIN: 4490	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 0400596	Environmental Mitigation		Fed Proj Num:
ROUTE: US-40	Wetland mitigation for US 40 Road Reconstruction (0012820)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Asfahan U Khan /		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28979	KIN: 3718	COUNTY: Jay	DISTRICT: Greenfield
DES: 0200025	Br Repl, Precast 3 Sided Culvert		Fed Proj Num:
ROUTE: SR-26	Over Crooked Creek		R/W CLEAR: 05/27/1998 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: CTE Engineers			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake		READY FOR CONTRACT: 09/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28979	KIN: 3718	COUNTY: Blackford	DISTRICT: Greenfield
DES: 9706590	Pavement Repair Or Rehabilitation		Fed Proj Num:
ROUTE: SR-26	From SR 167 to SR 1		R/W CLEAR: 10/26/2007 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4403
DESIGNED ORG.: CTE Engineers			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake		READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28979	KIN: 3718	COUNTY: Jay	DISTRICT: Greenfield
DES: 9906591	Bridge Replacement		Fed Proj Num:
ROUTE: SR-26	Bridge over Mud Creek, 1.93 miles E of SR 167		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: CTE Engineers			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake		READY FOR CONTRACT: 11/15/2007



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



LETTING DATE: 02/20/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford  
DES: 990659X Sign Modernization (Series Of Units)  
ROUTE: SR-26 From the ECL of Hartford City to SR 1  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: CTE Engineers  
MAJOR MOVES ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: Greenfield District  
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/16/2008

CONTRACT: R- KIN: 3722 COUNTY: Allen  
DES: 9700260 Added Travel Lanes  
ROUTE: SR-14 From Scott Rd to Hadley Rd  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: Strand, Assoc., Inc  
MAJOR MOVES ID: 064 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR: 09/15/2007 R  
L/A CODE: 4001  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 9345 COUNTY: Vanderburgh  
DES: 0201362 Added Travel Lanes  
ROUTE: SR-62 From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: American Consulting Engineers, Inc.  
MAJOR MOVES ID: 174 RESPONSIBLE: RFC-John Wright / To Be Assigned

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 U  
L/A CODE: 4914  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 9345 COUNTY: Vanderburgh  
DES: 0201363 New Interchange Construction  
ROUTE: SR-62 At Fulton Avenue (SAFTEA-LU)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: American Consulting Engineers, Inc.  
MAJOR MOVES ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR: 04/01/2007 R  
L/A CODE: 4913  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 9345 COUNTY: Vanderburgh  
DES: 0201364 Interchange Modification  
ROUTE: SR-62 At First Avenue (SAFTEA-LU)  
RELINQ REQ: TBD PRE QUAL CODES :  
DESIGNED ORG.: Design Division  
MAJOR MOVES ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Vincennes  
Fed Proj Num:  
R/W CLEAR: 08/15/2008 L  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 04/16/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash  
DES: 0200391 Replace Superstructure  
ROUTE: SR-15 Over Charley Creek, 0.75 miles S of US 24  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: The Schneider Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-Beth A. Carter / Beth A. Carter

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Ft. Wayne District  
READY FOR CONTRACT: 01/16/2008

LETTING DATE: 04/16/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash  
DES: 9803460 Median Construction  
ROUTE: SR-15 Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24  
RELINQ REQ: No PRE QUAL CODES :  
DESIGNED ORG.: The Schneider Corporation  
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR: 12/01/2007 L  
L/A CODE: 4437  
DESIGNED BY: Ft. Wayne District  
READY FOR CONTRACT: 01/16/2008



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/16/2008

CONTRACT: IR-29188

KIN: 4835 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0100932

New Br, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-26

Over Unnamed Tributary Unt Wabash River, 0.076 km E of relocated US 231

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Hanson Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 216

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: IR-29188

KIN: 4835 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0100933

New Br, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: US-231

Relocated US 231 over Tributary Unt Wabash River, 0.140 km S of SR 26

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Hanson Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 216

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-

KIN: 4283 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300284

Signing Installation / Repair

Fed Proj Num:

ROUTE: SR-43

At I-65

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: The Schneider Corporation

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-

KIN: 4283 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9802790

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-43

Fr .27 mi S of I-65 to .22 mi N of I-65

R/W CLEAR: 05/01/2006 N

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: The Schneider Corporation

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0300314

New Road Construction

Fed Proj Num:

ROUTE: US-24

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

R/W CLEAR: 11/23/2008 L

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4799

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0300315

New Interchange Construction

Fed Proj Num:

ROUTE: US-24

At SR 101 (Place Holder) - Part of Phase 4

R/W CLEAR: 06/16/2009 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 4800

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0500657

New Bridge Construction

Fed Proj Num:

ROUTE: US-24

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/15/2008



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/16/2008

CONTRACT: R-  
DES: 0500663  
ROUTE: US-24  
RELINQ REQ: TBD  
DESIGNED ORG.: Lawson-Fisher Associates P.C.  
MAJOR MOVES ID: 218  
KIN: 4295  
COUNTY: Allen  
New Bridge Construction  
Over Marsh Ditch (EB and WB)  
PRE QUAL CODES :  
RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-  
DES: 0500664  
ROUTE: US-24  
RELINQ REQ: TBD  
DESIGNED ORG.: Lawson-Fisher Associates P.C.  
MAJOR MOVES ID: 218  
KIN: 4295  
COUNTY: Allen  
New Bridge Construction  
Over Viland (Litzenberg) Ditch (EB and WB)  
PRE QUAL CODES :  
RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: State  
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28423  
DES: 8824615  
ROUTE: SR-45  
RELINQ REQ: No  
DESIGNED ORG.: A & F Engineering Co., Inc.  
MAJOR MOVES ID: 147  
KIN: 0845  
COUNTY: Monroe  
Added Travel Lanes, HMA  
From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr  
PRE QUAL CODES :  
RESPONSIBLE: RFC-Ed Tang / Gary Pence

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR: 01/01/2008 U  
L/A CODE: 3782  
DESIGNED BY: State  
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28423  
DES: 947897A  
ROUTE: SR-45  
RELINQ REQ: No  
DESIGNED ORG.: A & F Engineering Co., Inc.  
MAJOR MOVES ID: 147  
KIN: 0845  
COUNTY: Monroe  
Traffic Signals Modernization  
At Pete Ellis Dr  
PRE QUAL CODES :  
RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

DISTRICT: Seymour  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE: 0  
DESIGNED BY: State  
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 04/16/2008

CONTRACT: R-28987  
DES: 0400910  
ROUTE: IR-1025  
RELINQ REQ: TBD  
DESIGNED ORG.: Design Squad 2  
MAJOR MOVES ID:  
KIN: 2175  
COUNTY: Elkhart  
Environmental Mitigation  
From 1.5 mile N of US 6/ CR 127 Intersection  
PRE QUAL CODES :  
RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Ft. Wayne District  
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28987  
DES: 0500835  
ROUTE: SR-15  
RELINQ REQ: TBD  
DESIGNED ORG.: Signs/Lights  
MAJOR MOVES ID:  
KIN: 2175  
COUNTY: Elkhart  
Signing  
From 0.34 mile S of US 20 to a point 1.92 miles N of US 20  
PRE QUAL CODES :  
RESPONSIBLE: RFC-To Be Assigned / Surendra Patel

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR:  
L/A CODE:  
DESIGNED BY: Ft. Wayne District  
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28987  
DES: 8354420  
ROUTE: SR-15  
RELINQ REQ: Yes  
DESIGNED ORG.: Design Squad 2  
MAJOR MOVES ID:  
KIN: 2175  
COUNTY: Elkhart  
Pavement Replacement, HMA  
From 0.34 mile S of US 20 to a point 1.92 miles N of US 20  
PRE QUAL CODES :  
RESPONSIBLE: RFC-To Be Assigned / Wes Smith

DISTRICT: Fort Wayne  
Fed Proj Num:  
R/W CLEAR: 03/01/2007 L  
L/A CODE: 3627  
DESIGNED BY: Ft. Wayne District  
READY FOR CONTRACT: 01/15/2008



## INDIANA DEPARTMENT OF TRANSPORTATION

### 18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006



BUILDING ROADS.  
CREATING JOBS.

LETTING DATE: 04/16/2008

CONTRACT: R-28987

KIN: 2175

COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 9601440

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-15

At US 20

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza

READY FOR CONTRACT: 01/15/2008