

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: IR-28935 KIN: 9091 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0400563 New Interchange Construction Fed Proj Num:

ROUTE: I-74 2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy) R/W CLEAR: 05/05/2007 U

RELINQ REQ: Yes PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

L/A CODE: 4975

DESIGNED BY: State

MAP ID: 030 RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28935 KIN: 9091 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0600415 New Br, Comp.Cont.Precast Conc.Beam Fed Proj Num:

ROUTE: I-74 2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy) R/W CLEAR: 10/15/2004 N

RELINQ REQ: Yes PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: State

MAP ID: 030 RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29145 KIN: COUNTY: Dubois DISTRICT: Vincennes

DES: 0600529 Patch And Rehab Pavement Fed Proj Num:

 ROUTE: US-231
 From 1 mile S of SR 64 to 0.2 mile N of SR 64
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES : B(A)
 L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 12/21/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29151 KIN: COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0600408 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: SR-1 CR 59, N to CSX Railroad R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 12/16/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29158 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600544 Roadside Maintenance, Herbicide Treatmnt Fed Proj Num:

ROUTE: SP-VARI Various state roads within the Seymour District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(N) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/08/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29182 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0600610 Guardrail, Maintenance Fed Proj Num:
ROUTE: VA-VARI Various locations in the Greenfield District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(K) L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/04/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29221 KIN: COUNTY: Various DISTRICT: Greenfield

 DES: 0600681
 Roadside Maintenance
 Fed Proj Num:

 ROUTE: VA-VARI
 I-74, I-465, I-65 and SR 67
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES : E(S)
 L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/04/2006

Date: 03/07/2007 Page 1 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: M-29223 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0600683 Roadside Maintenance, Mowing Fed Proj Num:

ROUTE: VA-VARI SR 1, SR 3, US 35, US 36, and US 40 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(S)

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/04/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29229 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0600690 Repair Or Replace Barrier Wall Fed Proj Num:

ROUTE: VA-VARI Various areas in Greenfield District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: D(A) L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/07/2007

CONTRACT: M-29230 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0600691 Roadside Maintenance, Tree Remov/Trimmng Fed Proj Num:

ROUTE: VA-VARI Various locations in the Greenfield District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: C(B), 0380 L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/07/2007

CONTRACT: R-25077 KIN: 1507 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 980169A Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 (Lloyd Expressway) at Stockwell Rd

RELINQ REQ: No PRE QUAL CODES: B(A), C(B)

DESIGNED ORG.: BRW, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 06/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-25077 KIN: 1507 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9804080 Intersection Improvement Fed Proj Num:

ROUTE: SR-66 Lloyd Expressway/Stockwell Rd approx 2.5 miles E of US 41 R/W CLEAR: 05/22/2006 C

RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 4241

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 06/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-26052 KIN: 3390 COUNTY: Lake DISTRICT: LaPorte

DES: 8571960 Intersection Improvement Fed Proj Num:

 ROUTE: US-41
 At 93rd Ave, 1.9 miles N of US 231
 R/W CLEAR: 10/17/2006 C

 RELINQ REQ: No
 PRE QUAL CODES: B(A), C(B), E(E)
 L/A CODE: 3843

DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 12/01/2006

LETTING DATE: 03/07/2007

CONTRACT: R-26052 KIN: 3390 COUNTY: Lake DISTRICT: LaPorte

DES: 977196A Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At 93rd Ave R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 0

DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 08/15/2006

Date: 03/07/2007 Page 2 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: R-27253 KIN: **COUNTY:** Morgan **DISTRICT**: Crawfordsville

DES: 9801030 Intersection Improvement Fed Proj Num:

At Morgan CR 750 W (Herbemont RD), 4.14 miles E of SR 42 R/W CLEAR: 05/01/2003 C ROUTE: SR-142

RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 4103 DESIGNED ORG.: A & F Engineering Co., Inc. **DESIGNED BY: State**

RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems MAP ID: READY FOR CONTRACT: 05/18/2006

LETTING DATE: 03/07/2007

CONTRACT: R-27982 KIN: **COUNTY**: Dearborn **DISTRICT**: Seymour

DES: 9405840 Intersection Improvement Fed Proj Num:

ROUTE: SR-1 At Georgetown Rd R/W CLEAR: 11/30/2005 C

RELINQ REQ: No PRE QUAL CODES: C(B) L/A CODE: 3988

DESIGNED ORG.: Strand, Assoc., Inc **DESIGNED BY: State**

RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/06/2006 MAP ID:

LETTING DATE: 03/07/2007

CONTRACT: R-28096 **DISTRICT**: Vincennes KIN: **COUNTY: Dubois**

DES: 0401065 Enhancement Fed Proj Num:

ROUTE: ST-1009 Reconstruction of old Mill as visitor center > downtown Jasper R/W CLEAR: 10/18/2005 N

RELINQ REQ: TBD PRE QUAL CODES: E(O) L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: R-28284 KIN: 4772 COUNTY: Vigo **DISTRICT**: Crawfordsville

DES: 0400718 Scenic And Historic Highways Fed Proj Num: ROUTE: US-40 Scenic Byway - Site Completion of the Twiggs Rest Area(IN-04-003) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: E(O) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State RESPONSIBLE: RFC-To Be Assigned /

MAP ID: LETTING DATE: 03/07/2007

CONTRACT: R-28284 **DISTRICT**: Crawfordsville KIN: 4772 **COUNTY: Vigo**

DES: 0401191 Landscaping Fed Proj Num:

ROUTE: IR-1011 Twiigs Rest Area - Phase 2 (on US 40) R/W CLEAR: 08/27/2005 C

READY FOR CONTRACT: 06/14/2006

RELINQ REQ: TBD PRE QUAL CODES: E(O) L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 06/01/2006 MAP ID:

LETTING DATE: 03/07/2007

CONTRACT: R-28537 COUNTY: Rush KIN: 4846 **DISTRICT**: Greenfield

DES: 0500829 Lighting Installation / Maintenance Fed Proj Num:

ROUTE: IR-1009 Install decorative lighting in the town of Milroy R/W CLEAR: 08/16/2006 C

PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: RELING REQ: TRD DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc **DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/15/2006 MAP ID:

LETTING DATE: 03/07/2007

CONTRACT: R-28537 KIN: 4846 COUNTY: Rush **DISTRICT**: Greenfield

DES: 9901250 Pavement Replacement, Small Town Fed Proj Num:

From SR 3 to 1.4 km E of SR 3 in Milroy R/W CLEAR: 08/16/2006 C ROUTE: SR-244

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 4210 DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc **DESIGNED BY: State**

RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/15/2006 MAP ID:

Date: 03/07/2007 Page 3 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: R-28748 KIN: **COUNTY: Vigo DISTRICT**: Crawfordsville

DES: 0301162 Bike/Pedestrian Facilities Fed Proj Num:

US 40 - Jones Trail, Historic National Road & National Road Heritage Trail R/W CLEAR: 10/25/2005 C ROUTE: SP-PARK

RELINQ REQ: TBD PRE QUAL CODES: C(B), E(O) L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / MAP ID: READY FOR CONTRACT: 08/19/2006

LETTING DATE: 03/07/2007

CONTRACT: R-28773 KIN: **COUNTY:** Grant **DISTRICT:** Fort Wayne

Small Structure, Replacement DES: 9803810 Fed Proj Num:

ROUTE: US-35 Over Branch of Dry Fork Ditch, 1.3 miles N of SR 37 R/W CLEAR: 04/26/2006 C

RELINQ REQ: No PRE QUAL CODES: C(B), E(E) L/A CODE: 4261

DESIGNED ORG.: HNTB Corporation DESIGNED BY: State

RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/06/2006 MAP ID:

LETTING DATE: 03/07/2007

CONTRACT: R-28878 **COUNTY: Hendricks DISTRICT**: Crawfordsville KIN:

DES: 9800670 Intersection Improvement Fed Proj Num:

1.54 miles S of US 136 at CR 400N (Airport Rd) R/W CLEAR: 06/08/2006 C ROUTE: SR-267

RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 4299 DESIGNED ORG.: A & F Engineering Co., Inc. **DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: R-28889 KIN: DISTRICT: Greenfield **COUNTY:** Fayette

DES: 0400043 Railroad Work Fed Proj Num:

ROUTE: VA-VARI Acquire land, install loco engine turntable, move train depot, acquire steam loc R/W CLEAR: 10/25/2006 U

RELINQ REQ: TBD PRE QUAL CODES: E(O) L/A CODE: **DESIGNED ORG.: Halstead Architects** DESIGNED BY: Local

RESPONSIBLE: RFC-Bruno Canzian / MAP ID: READY FOR CONTRACT: 10/25/2006

LETTING DATE: 03/07/2007

CONTRACT: R-29339 COUNTY: Madison **DISTRICT**: Greenfield

DES: 0500823 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1012 Reassemble Fountain Co #7 for use in trail system, NBI# 2300005 R/W CLEAR: 08/25/2006 C

RELINQ REQ: TBD PRE QUAL CODES: D(A) L/A CODE: DESIGNED ORG.: Butler, Fairman & Seufert, Inc. **DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/08/2006

LETTING DATE: 03/07/2007

CONTRACT: RS-28827 KIN: COUNTY: Clark **DISTRICT**: Seymour

DES: 0600270 Partial 3-R Fed Proj Num:

ROUTE: US-31 SR 311 to Silver Creek Bridge R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: B(A) L/A CODE:

DESIGNED BY: Seymour District DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/04/2006 MAP ID:

LETTING DATE: 03/07/2007

CONTRACT: RS-28829 KIN: COUNTY: Morgan **DISTRICT**: Seymour

DES: 0600272 Partial 3-R Fed Proj Num: ROUTE: SR-252 R/W CLEAR: SR 37 to SR 135 RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/06/2006 MAP ID: RESPONSIBLE: RFC-David Dye /

Date: 03/07/2007 Page 4 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: B-28447 KIN: COUNTY: Wells DISTRICT: Fort Wayne

DES: 0200940 Bridge Widening Fed Proj Num:

ROUTE: SR-1 Bridge over Eight Mile Creek, 2.95 miles N of US 224

RELINQ REQ: TBD PRE QUAL CODES: D(A)

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RW CLEAR:

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: B-28689 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0300786 Bridge Replacement Fed Proj Num:

ROUTE: ST-1023 Bridge # 109 over Singleton Ditch on Colfax Street R/W CLEAR: 01/08/2007 C

RELINQ REQ: TBD PRE QUAL CODES : D(A) L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9033605 Added Travel Lanes, HMA Fed Proj Num:

ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St) R/W CLEAR: 04/01/2007 U

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 3784

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9133606 Added Travel Lanes, HMA Fed Proj Num:

ROUTE: SR-23 From 2.4 miles N of I-80 (Fir St) to Brick Rd R/W CLEAR: 01/25/2007 C

RELINQ REQ: TBD PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 3785

DESIGNED ORG.: First Group Engineering, Inc.

DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9601060 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-23 At Fir Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 0
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9601160 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-23 At Capitol Ave/Clover Trail R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9601260 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-23 At Gumwood/Main St RW CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Katherine Smutzer / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

Date: 03/07/2007 Page 5 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9601360 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-23 At Cleveland Rd (E jct) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

L/A CODE: 0

DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 963360X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 0
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State

MAP ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Surendra Patel READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: M-29227 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0600688 Roadside Maintenance, Herbicide Treatmnt Fed Proj Num:
ROUTE: VA-VARI Various areas in the Greenfield District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(N) L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/04/2006

LETTING DATE: 03/21/2007

CONTRACT: M-29249 KIN: COUNTY: Howard DISTRICT: Greenfield

DES: 0600702 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: SR-22 From 2.04 mi W to 1.36 mi W of US 31 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/15/2007

LETTING DATE: 03/21/2007

CONTRACT: M-29250 KIN: COUNTY: Rush DISTRICT: Greenfield

 DES: 0600703
 Resurface over Asphalt Pavement
 Fed Proj Num:

 ROUTE: SR-3
 From .15 mi. N of SR 44(4th St) to 1.07 mi N of SR 44(16th St)
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES: B(A)
 L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 03/21/2007

CONTRACT: M-29300 KIN: COUNTY: Various DISTRICT: Fort Wayne

DES: 0600759 Roadside Maintenance, Mowing Fed Proj Num:

ROUTE: SP-VARI On US 27 -S of 469 to S of SR 124, US 30 - I-469 to Ohio Ln, I-469 - S to N jct R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(S) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/14/2006

LETTING DATE: 03/21/2007

CONTRACT: M-29301 KIN: COUNTY: Various DISTRICT: Fort Wayne

DES: 0600760 Roadside Maintenance, Mowing Fed Proj Num:
ROUTE: SP-VARI On US 24 - 31 to 9, US31 - 35 to Miami/Fulton Co Ln, US 35 - 31 to 18 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: E(S) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/14/2006

Date: 03/07/2007 Page 6 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: M-29303 KIN: **COUNTY: Various DISTRICT:** Fort Wayne

DES: 0600761 Roadside Maintenance, Herbicide Treatmnt Fed Proj Num: R/W CLEAR: ROUTE: SP-VARI Various 2 lane roads in Bluffton, Wabash, and Angola subs

RELINQ REQ: TBD PRE QUAL CODES: E(N) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/14/2006 MAP ID: RESPONSIBLE: RFC-Jennifer Braun /

LETTING DATE: 03/21/2007

CONTRACT: M-29304 KIN: **COUNTY: Various DISTRICT:** Fort Wayne

DES: 0600762 Roadside Maintenance, Mowing Fed Proj Num: **ROUTE: SP-VARI** SR 18 - Pennsylvania St (Marion) to 69, 69 - 18 to 24 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(S) L/A CODE:

RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/14/2006 MAP ID:

DESIGNED BY: Ft. Wayne District

DESIGNED BY: LaPorte District

LETTING DATE: 03/21/2007

DESIGNED ORG.:

CONTRACT: R-28031 **DISTRICT**: Greenfield **COUNTY: Hamilton** KIN:

DES: 0300543 HMA Overlay, Functional Fed Proj Num: From 2.42 mi N of Marion Co Line to SR 32/SR 67 R/W CLEAR: ROUTE: I-69

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/18/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28120 KIN: **COUNTY: Porter** DISTRICT: LaPorte

DES: 0014090 Safety Revisions Fed Proj Num:

ROUTE: SR-49 SW diagonal ramp at interchange with SR 49 (incl Safety Revisions) R/W CLEAR: 05/15/2006 N

RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 0

MAP ID: RESPONSIBLE: RFC-John Wright / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

DESIGNED ORG.: MS Consultants. Inc.

CONTRACT: R-28494 KIN: 4781 COUNTY: Vanderburgh **DISTRICT: Vincennes**

DES: 9286045 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1000 St Joe Ave from Illinois St to Maryland St R/W CLEAR: 03/15/2006 L

RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 0 DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. **DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 08/15/2006

LETTING DATE: 03/21/2007

COUNTY: Vanderburgh CONTRACT: R-28494 KIN: 4781 **DISTRICT**: Vincennes

DES: 9906040 Road Rehabilitation (3R/4R Standards) Fed Proj Num: ROUTE: ST-1000 St Joe Ave from Maryland to Diamond Ave R/W CLEAR: PRE QUAL CODES: B(A), C(B) L/A CODE: 0 RELING REQ: No DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. **DESIGNED BY: Local**

RESPONSIBLE: RFC-John Wright / Hasmukh Patel MAP ID: READY FOR CONTRACT: 08/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28651 KIN: 3425 **COUNTY:** Lake **DISTRICT**: LaPorte

DES: 0015860 Railroad Protection & Surface Fed Proj Num: ROUTE: SR-53 GTW Railroad Crossing approx 2.0 miles N of US 30 R/W CLEAR: RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 0 DESIGNED ORG.: Railroad Section **DESIGNED BY: State**

MAP ID: 157 RESPONSIBLE: RFC-Fred Hohl / READY FOR CONTRACT: 11/15/2006

Date: 03/07/2007 Page 7 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: R-28651 KIN: 3425 **COUNTY: Lake DISTRICT: LaPorte**

DES: 8574160 Median Construction Fed Proj Num:

Fr .94 mi N of US 30 to 2.25 mi N of US 30 R/W CLEAR: 09/01/2006 C ROUTE: SR-53

RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 3835

DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: LaPorte District**

RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/15/2006 **MAP ID: 157**

LETTING DATE: 03/21/2007

CONTRACT: R-28651 KIN: 3425 **COUNTY:** Lake **DISTRICT**: LaPorte

DES: 9032950 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

At 68th Place, 1.58 miles N of US 30 ROUTE: SR-53 R/W CLEAR: 04/01/2007 R

RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 3621

DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: LaPorte District**

MAP ID: 157 RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems READY FOR CONTRACT: 11/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28651 KIN: 3425 **COUNTY: Lake DISTRICT: LaPorte**

DES: 973295A Traffic Signals Modernization Fed Proj Num: ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 0 DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: LaPorte District**

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 11/15/2006 **MAP ID: 157**

LETTING DATE: 03/21/2007

CONTRACT: R-28651 KIN: 3425 **COUNTY: Lake DISTRICT: LaPorte**

DES: 977416A Traffic Signals Modernization Fed Proj Num: R/W CLEAR:

ROUTE: SR-53 At 73rd Ave

RELING REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 0

DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: LaPorte District**

READY FOR CONTRACT: 11/15/2006 **MAP ID: 157** RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

LETTING DATE: 03/21/2007

DISTRICT: LaPorte CONTRACT: R-28651 KIN: 3425 **COUNTY: Lake**

DES: 977416W Modernize Continuous Lighting Fed Proj Num: ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 0

DESIGNED ORG.: Signs/Lights MAP ID: 157 RESPONSIBLE: RFC-Dale Louie / Manoj Sutaria READY FOR CONTRACT: 11/15/2006

DESIGNED BY: LaPorte District

LETTING DATE: 03/21/2007

CONTRACT: R-28651 **DISTRICT**: LaPorte KIN: 3425 COUNTY: Lake

Sign Modernization (Series Of Units) DES: 977416X Fed Proj Num: From 1.6 to 3.57 km N of US 30 S of 61st Ave R/W CLEAR: ROUTE: SR-53

RELINQ REQ: No PRE QUAL CODES: B(A), E(E) L/A CODE: 0

DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: LaPorte District**

MAP ID: 157 RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 11/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29160 KIN: **COUNTY**: Marshall **DISTRICT**: LaPorte

DES: 9802020 Small Structure Replacement Fed Proj Num:

ROUTE: SR-10 Over Wilson Ditch, 0.7 mile E of SR 117 R/W CLEAR: 11/29/2006 C

RELINQ REQ: No PRE QUAL CODES: C(B), E(E) L/A CODE: 4524

DESIGNED ORG.: Design Squad 3 DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-John Jordan / Katherine Smutzer READY FOR CONTRACT: 12/20/2006

Date: 03/07/2007 Page 8 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: RS-28631 KIN: COUNTY: Dearborn DISTRICT: Seymour

 DES: 0500985
 Partial 3-R
 Fed Proj Num:

 ROUTE: US-50
 From SR 56/SR 350 to SR 1
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: RS-28835 KIN: COUNTY: Montgomery DISTRICT: Crawfordsville

DES: 0501055 HMA Overlay, Functional Fed Proj Num:

ROUTE: SR-47 From Parke/Montgomery County Line to CR 600 S R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A) L/A CODE:

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 07/19/2006

DESIGNED BY: Crawfordsville

LETTING DATE: 03/21/2007

DESIGNED ORG.:

CONTRACT: RS-29172 KIN: COUNTY: Harrison DISTRICT: Seymour

 DES: 0600576
 Partial 3-R
 Fed Proj Num:

 ROUTE: SR-211
 SR 11 to SR 111
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES: B(A)
 L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: T-28427 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0201331 Traffic Signals Modernization Fed Proj Num:

ROUTE: VA-VARI Various locations in Tippecanoe County R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Crawfordsville District

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 COUNTY: Whitley DISTRICT: Fort Wayne

DES: 0600138 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-24 At SR 114, Whitley County RLINQ REQ: TBD PRE QUAL CODES: E(A)

PREQUAL CODES: E(A)

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 COUNTY: Miami DISTRICT: Fort Wayne

DES: 0600143 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-31 At CR 100 N, 0.45 mile N of US 24, Miami County R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(A) L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 COUNTY: Whitley DISTRICT: Fort Wayne

DES: 0600146 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-30 At SR 109 (Line Street), Whitley Co

RELINQ REQ: TBD PRE QUAL CODES: E(A) Fed Proj Num:

L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 12/20/2006

Date: 03/07/2007 Page 9 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 **COUNTY:** Whitley **DISTRICT:** Fort Wayne

DES: 0600147 Traffic Signals Modernization Fed Proj Num: R/W CLEAR: ROUTE: US-30 At SR 9 (Main Street), Whitley County

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006

MAP ID: LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 **COUNTY: Wells DISTRICT**: Fort Wayne

DES: 0600151 Traffic Signals Modernization Fed Proj Num: ROUTE: SR-1 At CR 200N, N end of Bluffton, Wells County R/W CLEAR:

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 12/20/2006 MAP ID:

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 **COUNTY: Huntington DISTRICT:** Fort Wayne

DES: 0600157 Traffic Signals Modernization Fed Proj Num: ROUTE: US-24 At SR 9 - S jct, W end of Huntington, Huntington County R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District READY FOR CONTRACT: 12/20/2006 MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 **COUNTY: Allen DISTRICT**: Fort Wayne

DES: 0600162 Traffic Signals Modernization Fed Proj Num: ROUTE: SR-3 At Washington Center Road, 0.24 mile N of I-69 in Fort Wayne, Allen County R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006 MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 03/21/2007

CONTRACT: TM-29325 KIN: **COUNTY: Various DISTRICT:** Fort Wayne

Fed Proj Num: DES: 0600779 Lighting Maintenance ROUTE: SP-VARI At various locations througout the Fort Wayne District R/W CLEAR: RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

RESPONSIBLE: RFC-John Leckie / MAP ID READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007

CONTRACT: TM-29393 KIN: **COUNTY: Various DISTRICT: LaPorte**

DES: 0710009 Traffic Signal Maintenance Fed Proj Num: At various locations in the LaPorte district ROUTE: SP-VARI R/W CLEAR: PRE QUAL CODES: E(A)

RELINQ REQ: TBD L/A CODE: **DESIGNED ORG.: DESIGNED BY: LaPorte District**

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/04/2007

CONTRACT: B-28171 KIN: **COUNTY**: Johnson **DISTRICT**: Seymour

DES: 0500116 **Bridge Painting** Fed Proj Num: ROUTE: I-65 Various locations R/W CLEAR: L/A CODE:

RELINQ REQ: TBD PRE QUAL CODES: E(M)

DESIGNED ORG.: DESIGNED BY: Seymour District MAP ID: READY FOR CONTRACT: 01/03/2007

RESPONSIBLE: RFC-David Dye /

Date: 03/07/2007 Page 10 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: B-28732 KIN: COUNTY: LaPorte **DISTRICT: LaPorte**

DES: 0501283 Bridge Painting Fed Proj Num:

CR 1000N over I-94, 4.90 mile N of US 20 R/W CLEAR: ROUTE: I-94 PRE QUAL CODES : E(M) **RELINQ REQ: TBD** L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/28/2006 MAP ID: RESPONSIBLE: RFC-Jamile Smith /

LETTING DATE: 04/04/2007

CONTRACT: IR-27611 KIN: 1205 **COUNTY:** Warrick **DISTRICT: Vincennes**

DES: 0300972 Traffic Signals Modernization Fed Proj Num: ROUTE: SR-62 At SR 61 (Phase III) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: A(A), C(B) L/A CODE:

DESIGNED BY: State DESIGNED ORG.: United Consulting Engineers, Inc. RESPONSIBLE: RFC-Alfredo Hanza / READY FOR CONTRACT: 12/15/2006 MAP ID: 175

LETTING DATE: 04/04/2007

CONTRACT: IR-27611 **COUNTY:** Warrick **DISTRICT**: Vincennes KIN: 1205

Fed Proj Num: DES: 8823156 Added Travel Lanes, PCC

R/W CLEAR: 08/08/2006 C ROUTE: SR-62 From 0.15 mile E of W UAB of Boonville to Locust St (Phase III)

RELINQ REQ: No PRE QUAL CODES: A(A), C(B) L/A CODE: 3396 **DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State**

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel **MAP ID: 175** READY FOR CONTRACT: 12/15/2006

LETTING DATE: 04/04/2007

CONTRACT: IR-27611 KIN: 1205 **COUNTY:** Warrick **DISTRICT**: Vincennes

DES: 942315W New Sign Installation Fed Proj Num:

ROUTE: SR-62 From the W UAB of Boonville to Locust St (Phase III) R/W CLEAR: PRE QUAL CODES: A(A), C(B) L/A CODE: 0 RELINQ REQ: No DESIGNED ORG.: United Consulting Engineers, Inc. **DESIGNED BY: State**

MAP ID: 175 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 12/15/2006

LETTING DATE: 04/04/2007

CONTRACT: IR-27989 KIN: 3633 **COUNTY: Franklin DISTRICT**: Seymour

DES: 0300722 Traffic Signals Modernization Fed Proj Num: ROUTE: SR-229 At Tri County Mall/Frontage Road R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: B(A), C(B) L/A CODE: **DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State**

MAP ID: 089 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 12/06/2006

LETTING DATE: 04/04/2007

CONTRACT: IR-27989 KIN: 3633 **COUNTY: Franklin DISTRICT**: Seymour

DES: 9700300 Added Travel Lanes Fed Proj Num:

From I-74 to Six Pine Rd (CR 1000W) ROUTE: SR-229 R/W CLEAR: 08/23/2005 C PRE QUAL CODES: B(A), C(B) L/A CODE: 4366 RELINQ REQ: No

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State

RESPONSIBLE: RFC-John Wright / Jeffrey Drake MAP ID: 089 READY FOR CONTRACT: 12/06/2006

LETTING DATE: 04/04/2007

COUNTY: Franklin CONTRACT: IR-27989 KIN: 3633 **DISTRICT**: Seymour

DES: 990030X Sign Modernization (Series Of Units) Fed Proj Num: ROUTE: SR-229 From I-74 to Six Pine Rd (CR 1000W) R/W CLEAR: RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 0 **DESIGNED BY: State**

DESIGNED ORG.: BRW, Inc.

RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 12/06/2006 MAP ID: 089

Date: 03/07/2007 Page 11 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield

DES: 9502840 Added Travel Lanes, HMA Fed Proj Num:

ROUTE: US-40 From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line R/W CLEAR: 05/01/2007 U

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), D(A)

L/A CODE: 3842

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield

DES: 9502841 Bridge Replacement Fed Proj Num:

ROUTE: US-40 Bridge over Grassy Creek, 2.47 miles E of I-465 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: B(A), C(B), D(A) L/A CODE: 0

MAP ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi READY FOR CONTRACT: 01/03/2007

DESIGNED BY: State

LETTING DATE: 04/04/2007

DESIGNED ORG.: Certified Engineering, Inc.

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield

DES: 9502842 Bridge Replacement Fed Proj Num:

ROUTE: US-40 Bridge over Lick Creek, 0.5 mile E of I-465 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED DESIGNED DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield

DES: 980284X New Sign Installation Fed Proj Num:

ROUTE: US-40 From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion DISTRICT: Greenfield

DES: 9832560 Closed Loop Interconnect System Fed Proj Num:

ROUTE: US-40 From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

PROUTE: No PRE QUAL CODES: B(A), C(B), D(A)

DESIGNED BY: State

MAP ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: M-29231 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600693 Guardrail, Maintenance Or Repair Fed Proj Num:
ROUTE: SP-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(K)

DESIGNED ORG.:

L/A CODE:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 10/10/2006

LETTING DATE: 04/04/2007

CONTRACT: M-29232 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600694 Guardrail, Maintenance Fed Proj Num:

ROUTE: SP-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(K) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 10/10/2006

Date: 03/07/2007 Page 12 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: M-29302 KIN: COUNTY: Lake DISTRICT: LaPorte

 DES: 0501164
 Pipe Lining
 Fed Proj Num:

 ROUTE: SR-55
 3.68 miles S of SR 2
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : 0291, E(E)

DESIGNED ORG.: DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Corey Schamberger / READY FOR CONTRACT: 01/24/2007

LETTING DATE: 04/04/2007

CONTRACT: M-29328 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0600344 PCCP Patching Fed Proj Num:

ROUTE: SR-15 From Market Street to CR 200N(Anchorage Rd) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: A(B), E(Q) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 01/24/2007

LETTING DATE: 04/04/2007

CONTRACT: M-29403 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0710005 Roadside Maintenance, Mowing Fed Proj Num:

ROUTE: I-65 From SR 2 to US 20 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(S) L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 12/02/2006

LETTING DATE: 04/04/2007

CONTRACT: M-29404 KIN: COUNTY: Various DISTRICT: LaPorte

DES: 0710006 Roadside Maintenance, Mowing Fed Proj Num:

ROUTE: SP-VARI Various locations on US 20, US 30 and US 31

RELINQ REQ: TBD PRE QUAL CODES: E(S)

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 12/02/2006

LETTING DATE: 04/04/2007

CONTRACT: M-29406 KIN: COUNTY: Various DISTRICT: LaPorte

DES: 0710017 Roadside Maintenance, Mowing Fed Proj Num:

ROUTE: SP-VARI Various locations on I-80, I-94 and SR 912 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(S) L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 01/25/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27569 KIN: COUNTY: Porter DISTRICT: LaPorte

DES: 9800910 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-130 At Laporte St R/W CLEAR: 01/18/2007 C

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27725 KIN: COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0300651 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-164 I-164 and US 41 interchange - wildflowers R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(I), E(J) L/A CODE:

DESIGNED ORG.: Vincennes District DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Ernie Stoops READY FOR CONTRACT: 02/24/2007

Date: 03/07/2007 Page 13 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte **DISTRICT: LaPorte**

DES: 0600670 **Utility Relocation** Fed Proj Num: From SR 2 to Boyd Blvd, 2.06 miles E of SR 2 R/W CLEAR: ROUTE: SR-4

RELINQ REQ: TBD PRE QUAL CODES: B(A), C(B), E(E) L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/25/1996 MAP ID: RESPONSIBLE: RFC-Jamile Smith /

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte **DISTRICT:** LaPorte

DES: 9529700 New Signal Installation Fed Proj Num: ROUTE: SR-4 At Boyd Blvd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc. **DESIGNED BY: LaPorte District**

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 01/15/2007 MAP ID:

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 **COUNTY: LaPorte DISTRICT: LaPorte**

DES: 9611300 Road Reconstruction (3R/4R Standards) Fed Proj Num:

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2 ROUTE: SR-4 R/W CLEAR: 11/01/2006 C

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 3990

DESIGNED ORG.: Paul I. Cripe, Inc. **DESIGNED BY: LaPorte District**

RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel MAP ID: READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 **COUNTY: LaPorte DISTRICT: LaPorte**

DES: 981130A Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-4 At SR 2 R/W CLEAR:

PRE QUAL CODES: B(A), C(B), E(E) **RELINQ REQ: No** L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc. **DESIGNED BY: LaPorte District**

READY FOR CONTRACT: 01/15/2007 MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

LETTING DATE: 04/04/2007

DISTRICT: LaPorte CONTRACT: R-27895 KIN: 2370 **COUNTY: LaPorte**

DES: 981130B Traffic Signals Modernization Fed Proj Num: R/W CLEAR:

ROUTE: SR-4 At Jefferson

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc. **DESIGNED BY: LaPorte District**

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte **DISTRICT**: LaPorte

Sign Modernization (Series Of Units) DES: 981130X Fed Proj Num: ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), E(E) L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc. **DESIGNED BY: LaPorte District**

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28094 **COUNTY: Henry DISTRICT**: Greenfield

DES: 9901440 Sight Distance Improvement Fed Proj Num:

ROUTE: SR-103 From 2.56 km N of US 40 to 3.04 km N of US 40 R/W CLEAR: 08/25/2006 C

RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 4231 **DESIGNED BY: State** DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 12/21/2006

Date: 03/07/2007 Page 14 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: R-28329 KIN: 3825 COUNTY: Daviess DISTRICT: Vincennes

 DES: 0002410
 Flashers, Modernize
 Fed Proj Num:

 ROUTE: US-50
 At CR 900E, 7.4 km W of US 231
 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28329 KIN: 3825 COUNTY: Daviess DISTRICT: Vincennes

DES: 9800980 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: US-50 At CR 900E R/W CLEAR: 05/31/2005 C

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

L/A CODE: 4150

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/15/2006

LETTING DATE: 04/04/2007

CONTRACT: R-28346 KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 0011890 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1000 CR 350N from SR 3 to CR 75W R/W CLEAR: 09/13/2006 C

RELINQ REQ: No PRE QUAL CODES: B(A) L/A CODE: 0

DESIGNED ORG.; Fewell, Pettitt, Bender & Assoc., Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Robert Winslow / Jim Arend READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28774 KIN: COUNTY: Martin DISTRICT: Vincennes

DES: 9405280 Pavement Replacement Fed Proj Num:

ROUTE: SP-PARK CR 55 from SR 550 to county bridge #69 R/W CLEAR: 12/01/2003 L

RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: Burgess & Niple, LTD. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jim Arend READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: R-28814 KIN: COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0101298 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: VA-VARI The National Rd Heritage Trail - Phase III, Ohio Blvd-Deming Park Pathway R/W CLEAR: 07/08/2006 N

RELINQ REQ: TBD PRE QUAL CODES : D(A), C(B) L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 10/13/2006

LETTING DATE: 04/04/2007

CONTRACT: R-28883 KIN: COUNTY: Warrick DISTRICT: Vincennes

DES: 0401295 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-64 I-64 - .5 miles E of Wabash/Erie Canal R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(I), E(J) L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / Ernie Stoops READY FOR CONTRACT: 11/07/2006

LETTING DATE: 04/04/2007

CONTRACT: R-28961 KIN: 4821 COUNTY: Boone DISTRICT: Crawfordsville

 DES: 0400599
 HMA Overlay, Preventive Maintenance
 Fed Proj Num:

 ROUTE: I-65
 From I-865 to US 52
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES: B(A)
 L/A CODE:

DESIGNED ORG.: Crawfordsville District

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel READY FOR CONTRACT: 11/22/2006

Date: 03/07/2007 Page 15 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: RS-28413 KIN: 4731 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0500788 HMA Overlay, Functional Fed Proj Num:

ROUTE: US-20 SR 15 to Lagrange County Line RLINQ REQ: TBD PRE QUAL CODES: B(A)

L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: RS-28413 KIN: 4731 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0500928 Traffic Signal Maintenance Fed Proj Num:

ROUTE: US-20 US 20 and Orpha Ave- replacing Video Signal Detection Micro Loops R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Fort Wayne District

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: RS-29254 KIN: COUNTY: Grant DISTRICT: Fort Wayne

DES: 0600329 HMA Functional Overlay on PCCP Fed Proj Num:

ROUTE: SR-9 Mississinewa River to 3.5 m N of SR 218 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Ft. Wavne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 01/05/2007

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0600145 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-30 At CR 150 W, Kosciusko County RW CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Steuben DISTRICT: Fort Wayne

DES: 0600152 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-127 At Northcrest Drive R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Steuben DISTRICT: Fort Wayne

DES: 0600153 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-120 At SR 127 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(A) L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID:

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: LaGrange DISTRICT: Fort Wayne

 DES: 0600154
 Traffic Signals Modernization
 Fed Proj Num:

 ROUTE: SR-9
 At SR 120, town of Howe
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES : E(A)
 L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/22/2006

Date: 03/07/2007 Page 16 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0600155 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-15 At CR 250 N (Jalynn Street) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0600158 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-33 At Wal-Mart, S entrance RELINQ REQ: TBD PRE QUAL CODES: E(A)

L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0600159 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-19 At Nelson's Parkway R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/22/2006

LETTING DATE: 04/04/2007

CONTRACT: T-29215 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0600668 Raised Pavement Markings, Refurbished Fed Proj Num:

ROUTE: VA-VARI Various interstates R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(G), 0320 L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/04/2007

LETTING DATE: 04/18/2007

CONTRACT: B-28550 KIN: COUNTY: Monroe DISTRICT: Seymour

DES: 9682220 Bridge Replacement Fed Proj Num:

ROUTE: ST-1000 Bridge over #902 over Jordan River on First St R/W CLEAR: 11/16/2006 C

RELINQ REQ: No PRE QUAL CODES : D(A), 0130 L/A CODE: 0

DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAP ID: RESPONSIBLE: RFC-Jeff Parke / Hasmukh Patel READY FOR CONTRACT: 01/17/2007

MAP ID: RESPONSIBLE: RFC-Jeff Parke / Hasmukh Patel

 LETTING DATE: 04/18/2007
 CONTRACT: B-29305
 KIN:
 COUNTY: Various
 DISTRICT: Fort Wayne

DES: 0600763 Bridge Painting Fed Proj Num:

ROUTE: SP-VARI Bass Rd over 69, Minnich Rd over 469, CR 200 N over 69, SR 5 over Huntington Dam R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998 L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 01/18/2007

LETTING DATE: 04/18/2007

CONTRACT: IB-29153 KIN: 4317 COUNTY: Marion DISTRICT: Greenfield

 DES: 9829611
 Bridge Replacement
 Fed Proj Num:

 ROUTE: I-465
 Bridge on W 34th St over I-465 (W leg)
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES: D(B)
 L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 17 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: IB-29153 KIN: 4317 COUNTY: Marion DISTRICT: Greenfield

 DES: 9829613
 Bridge Replacement
 Fed Proj Num:

 ROUTE: I-465
 Bridge on W 46th St over I-465 (W leg)
 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: D(B)

DESIGNED ORG.: Stephen J. Christian & Associates

L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0101070 New Sign Installation Fed Proj Num:

ROUTE: I-69 From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State

DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: 020

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

READY FOR CONTRACT: 12/25/2006

LETTING DATE: 04/18/2007

CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0101071 Install Lighting Fed Proj Num:

ROUTE: I-69 From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC

DESIGNED BY: State

MAP ID: 020 RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 12/15/2006

LETTING DATE: 04/18/2007

CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne

DES: 9609080 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: I-69 NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1

R/W CLEAR:

ROUTE: I-69 NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State

MAP ID: 020 RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 12/15/2006

LETTING DATE: 04/18/2007

CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne

DES: 9829980 Added Travel Lanes Fed Proj Num:

ROUTE: I-69 Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: DLZ Indiana, LLC

DESIGNED BY: State

MAP ID: 020 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 12/25/2006

LETTING DATE: 04/18/2007

CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne

DES: 9829990 Bridge Replacement Fed Proj Num:

ROUTE: I-69 Bridge over I-69 on Auburn Rd, 1.6 miles S of I-469 R/W CLEAR: 01/01/2007 L

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State

MAP ID: 020 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 12/25/2006

LETTING DATE: 04/18/2007

CONTRACT: IR-29137 KIN: 3570 COUNTY: Marion DISTRICT: Greenfield

DES: 0600633 Added Travel Lanes Fed Proj Num:

ROUTE: I-465 Mainline from N of I-74 to N of 56th Street R/W CLEAR: 06/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 18 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29137 KIN: 3570 COUNTY: Marion DISTRICT: Greenfield

DES: 0600636 Auxillary Lane Construction Fed Proj Num:

ROUTE: ST-1001 From 0.8 mile E of SR 67/Kentucky Ave to 0.4 miles N of 56th St R/W CLEAR: 03/02/2007 L

L/A CODE: 4565

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29137 KIN: 3570 COUNTY: Marion DISTRICT: Greenfield

DES: 0600637 Its Traffic Management Systems Fed Proj Num:

ROUTE: I-465 From 0.8 miles E of SR 67/Kentucky Ave to 0.5 miles N of 46th St R/W CLEAR: 11/15/2006 L

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(A) L/A CODE:

DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29137 KIN: 3570 COUNTY: Marion DISTRICT: Greenfield

DES: 9829610 Interchange Modification Fed Proj Num:

ROUTE: I-465 At W 38th Street R/W CLEAR: 11/15/2009 U

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29137 KIN: 3570 COUNTY: Marion DISTRICT: Greenfield

DES: 9829612 Bridge Replacement Fed Proj Num:

ROUTE: I-465 Bridge over I-465 on W 38th St R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B), D(A)

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur DISTRICT: Seymour

DES: 0600519 Added Travel Lanes Fed Proj Num:

ROUTE: US-421 From SR 3 to Michigan Road R/W CLEAR: 01/17/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 5045
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur DISTRICT: Seymour

DES: 0600522 Added Travel Lanes Fed Proj Num:

ROUTE: IR-1001 Michigan Rd from US 421/I 74 interchange to 0.4 miles W of interchange R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Design Division

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur DISTRICT: Seymour

DES: 0600526 New Road Construction Fed Proj Num:

ROUTE: IR-1001 From I 74/US 421 interchange to entrance to Honda Plant R/W CLEAR: 01/17/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 5043
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 19 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur DISTRICT: Seymour

DES: 0600527 New Br, Special Fed Proj Num:

ROUTE: IR-1001 New bridge over I 74, 1.5 miles W of I 74/US 421 interchange R/W CLEAR: 01/17/2007 L

L/A CODE: 5044

DESIGNED BY: State

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur DISTRICT: Seymour

DES: 0600611 New Bridge, Concrete Construction Fed Proj Num:

ROUTE: US-421 Bridge over Muddy Fork RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Design Division

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: M-29327 KIN: COUNTY: Huntington DISTRICT: Fort Wayne

DES: 0600695 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-105 In the town of Andrews. 285' S of E Monroe St to S end of the Wabash Rvr Bridge R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A)

DESIGNED ORG.:

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 01/18/2007

LETTING DATE: 04/18/2007

CONTRACT: M-29329 KIN: COUNTY: Various DISTRICT: Fort Wayne

DES: 0600785 Wedge And Level Fed Proj Num:

ROUTE: SP-VARI Various SR, US, and interstate locations in the Angola Subdistrict R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 01/18/2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9400420 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 At Heidelbach Ave R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

READY FOR CONTRACT: 01/17/2007

MAP ID: RES

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9400520 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 At Stringtown Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9400620 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 At Kentucky Ave R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 20 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9400720 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 At Faires Ave R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 972086A Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-66 At US 41, NE on/off ramps R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: A(A), C(A) L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9920870 Pavement Replacement Fed Proj Num:

ROUTE: SR-66 From Pigeon Creek to US 41 (Sec II) R/W CLEAR: 08/22/2005 C

RELINQ REQ: No PRE QUAL CODES : A(A), C(A) L/A CODE: 3923

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tim Muench READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 992087X New Sign Installation Fed Proj Num:

ROUTE: SR-66 From Pigeon Creek to US 41(Sect II) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-27561 KIN: COUNTY: Knox DISTRICT: Vincennes

DES: 9703450 Curve Correction Fed Proj Num:

ROUTE: SR-58 1.07 miles E of SR 159 R/W CLEAR: 06/08/2006 C

DESIGNED BY: Vincennes District

RELINQ REQ: No PRE QUAL CODES: B(A), C(B)

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-27732 KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9383850 Added Travel Lanes Fed Proj Num:

ROUTE: ST-1000 Jefferson Road from Fir Road to Capitol Ave R/W CLEAR: 10/20/2006 C

RELINQ REQ: No PRE QUAL CODES : A(A), C(B), E(E)

DESIGNED ORG.: Local Tranportation Section

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28372 KIN: 0397 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9620730 Intersection Improvement Fed Proj Num:

ROUTE: SR-57 At Boonville/New Harmony Rd R/W CLEAR: 05/17/2005 C
RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 4118

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 21 of 140

DESIGNED ORG.: Donohue & Assoc. Inc.



18-Month Construction Letting List (All Projects)

READY FOR CONTRACT: 01/17/2007

Page 22 of 140

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

MAP ID:

CONTRACT: R-28372 KIN: 0397 COUNTY: Vanderburgh DISTRICT: Vincennes

 DES: 982073A
 Flashers, Modernize
 Fed Proj Num:

 ROUTE: SR-57
 At Boonville/New Harmony Rd
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES: B(A), C(B)
 L/A CODE: 0

DESIGNED ORG.: URS Greiner Woodward Clyde

DESIGNED BY: State

LETTING DATE: 04/18/2007

CONTRACT: R-28671 KIN: 4082 COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0200417 Traffic Signals Modernization Fed Proj Num:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

ROUTE: US-6 At SR 427 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A) L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/22/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28671 KIN: 4082 COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 9703210 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: US-6 At SR 427 R/W CLEAR: 02/26/2007 C

RELINQ REQ: No PRE QUAL CODES : B(A) L/A CODE: 4362
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28871 KIN: 3763 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 9800730 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: US-136 At Hendricks/Marion County Line (Raceway Rd), 2.2 miles W of SR 134 R/W CLEAR: 11/17/2006 C

RELINQ REQ: No PRE QUAL CODES : B(A)

L/A CODE: 4144

DESIGNED ORG.: Edwards and Kelcey

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ed Tang / Shahpor Shahbahrami READY FOR CONTRACT: 01/23/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28871 KIN: 3763 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 990073A Traffic Signals Modernization Fed Proj Num:

ROUTE: US-136 At Marion/Hendricks Co Line (Raceway Rd) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A)

DESIGNED ORG.: Edwards and Kelcey

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 01/23/2007

LETTING DATE: 04/18/2007

Date: 03/07/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock DISTRICT: Greenfield

DES: 0400570 Utility Relocation Fed Proj Num:
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Matt Thomas / READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock DISTRICT: Greenfield

DES: 9706630 Pavement Replacement, Small Town Fed Proj Num:

ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing) R/W CLEAR: 12/18/2003 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4135
DESIGNED ORG: The Corradino Group
DESIGNED BY: State

DESIGNED ORG.: The Corradino Group

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 01/10/2007

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: R-29055 KIN: 2377 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 9703250 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems

ROUTE: US-131 At CR 2, 0.3 mile N of I-80 (US 131 N leg/SR 13 S leg) R/W CLEAR: 01/04/2007 C

READY FOR CONTRACT: 01/10/2007

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

L/A CODE: 4188

DESIGNED ORG.: H. Stewart Kline & Assoc.

DESIGNED BY: State

MAP ID: LETTING DATE: 04/18/2007

CONTRACT: R-29055 KIN: 2377 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 980325A Traffic Signals Modernization Fed Proj Num:

ROUTE: US-131 At CR 2, 0.3 mile N of I-80 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 0

DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007

CONTRACT: R-29157 KIN: COUNTY: Washington DISTRICT: Seymour

DES: 0600543 Demolition, Remove Buildings, Foundations Fed Proj Num:

ROUTE: US-150 At W Washington School Road, 4.64 miles W of SR 135(parcel 13) R/W CLEAR: 11/08/2006 R

RELINQ REQ: TBD PRE QUAL CODES : E(T), C(B)

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 12/01/2006

LETTING DATE: 04/18/2007

CONTRACT: R-29284 KIN: COUNTY: Adams DISTRICT: Fort Wayne

DES: 0600733 Demolition, Remove Buildings, Foundations Fed Proj Num:

ROUTE: US-224 1.7 miles E of US 27 (S jct) at Piqua Rd Code:3999 Parcel 3 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(T), C(B) L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-29322 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0600692 Demolition, Remove Buildings,Foundations Fed Proj Num:

ROUTE: SR-15 Address of 55561, Bristol, IN 46507-9505. N of US 20, just S of CR 112, 3627-73 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(T), C(B) L/A CODE: 3627

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-29350 KIN: COUNTY: Howard DISTRICT: Greenfield

DES: 0400036 Road Construction Fed Proj Num:

ROUTE: IR-1001 E Grant St (500-700 blocks), one block N of SR 22 R/W CLEAR: 07/17/2006 C

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Beam, Longest & Neff, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/17/2006

LETTING DATE: 04/18/2007

CONTRACT: R-29378 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0600316 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: US-41 From 0.45 mi S of I-80/94 to 0.15 mi S of I-80/94 R/W CLEAR: 01/15/2007 R

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B) L/A CODE: 5049
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 23 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: RS-28609 KIN: COUNTY: Grant DISTRICT: Fort Wayne

 DES: 0501229
 HMA Overlay, Functional
 Fed Proj Num:

 ROUTE: SR-5
 SR 22 to SR 18
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 01/19/2007

LETTING DATE: 04/18/2007

CONTRACT: RS-28700 KIN: COUNTY: Ripley DISTRICT: Seymour

DES: 0600055 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-229 SR 46 to Conrail #080 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MARIE DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: RS-28855 KIN: COUNTY: Clinton DISTRICT: Crawfordsville

DES: 0600200 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: SR-38 From US 421 to the Hamilton/Boone Co Line R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: T-29196 KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0600093 Traffic Signals, New Or Modernized Fed Proj Num:

ROUTE: US-40 Various location in City of Ricmond R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/10/2007

Fed Proj Num:

LETTING DATE: 05/02/2007

CONTRACT: B-28446 KIN: COUNTY: Sullivan DISTRICT: Vincennes

DES: 0200182 Bridge Deck Overlay

ROUTE: SR-48 Bridge over Kettle Creek, 0.47 mile E of US 41 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner READY FOR CONTRACT: 11/15/2006

LETTING DATE: 05/02/2007

CONTRACT: B-28836 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0200938 Bridge Deck Overlay Fed Proj Num:
ROUTE: US-30 EB & WB Bridges over Danner Ditch, 1.59 miles E of SR 19 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 01/26/2007

LETTING DATE: 05/02/2007

CONTRACT: B-29092 KIN: 4358 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0200930 Bridge Deck Overlay Fed Proj Num:

ROUTE: SR-19 SB Bridge over Toll Road (I-90), 9.15 miles N of US 20 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 02/01/2007

Date: 03/07/2007 Page 24 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: B-29092 KIN: 4358 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0200931 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-19 NB Bridge over Toll Road (I-90), 9.15 miles N of US 20 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 02/01/2007

LETTING DATE: 05/02/2007

CONTRACT: B-29345 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 0400564 Bridge Painting Fed Proj Num:

ROUTE: I-65 Bridge over SR 46 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bridge Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Kathy Eaton / READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour

DES: 0100498 New Signal Installation Fed Proj Num:

ROUTE: SR-48 At Kirby/Hartstraight Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State

MAP ID: 153 RESPONSIBLE: RFC-John Wright / Jesse G. Peters READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe DISTRICT: Seymour

DES: 0200854 Sewer / Curb / Gutter Const/Reconstr Fed Proj Num:

ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Mid-States Engineering

DESIGNED BY: State

MAP ID: 153 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

MAP ID:

CONTRACT: IR-29401 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0710015Demolition, Remove Buildings, FoundationsFed Proj Num:ROUTE: I-465At US 36 amd 10th St and I-465 (W leg) interchangeR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

RESPONSIBLE: RFC-Alan B Curson /

DESIGNED ORG.: DESIGNED BY: State

READY FOR CONTRACT: 02/01/2007

LETTING DATE: 05/02/2007

CONTRACT: M-28737 KIN: COUNTY: Various DISTRICT: Multiple Districts

DES: 0600186 Its Traffic Management Systems Fed Proj Num:

ROUTE: VA-VARI Statewide ITS Field Device Maintenance Contract R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: E(A) L/A CODE:

DESIGNED ORG.: Operations Support Division

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Newland / READY FOR CONTRACT: 03/15/2006

LETTING DATE: 05/02/2007

CONTRACT: M-28756 KIN: COUNTY: White DISTRICT: LaPorte

 DES: 0600232
 Wedge And Level
 Fed Proj Num:

 ROUTE: SR-18
 From SR 43 to US 421
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES: B(A)
 L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007 Page 25 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: M-29346 KIN: COUNTY: Greene DISTRICT: Vincennes

DES: 0600791 Pipe Lining Fed Proj Num:

ROUTE: US-231 From 1.15 miles W of to 0.66 miles W of E jct SR 54 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/02/2007

CONTRACT: M-29386 KIN: COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 0600820 Shoulder Rehabilitation And Repair Fed Proj Num:

ROUTE: US-20 On US 20; From CR 600W to CR 250W R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: R-25915 KIN: 4738 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0012210 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: I-74 Bridge over I-74 on 56th St, 1.16 miles E of SR 267 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : A(B), D(B)

DESIGNED ORG.: Floyd E. Burroughs & Associates

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/02/2007

CONTRACT: R-25915 KIN: 4738 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0500945 Added Travel Lanes

ROUTE: IR-1001 56th Street (CR 600N) from Northfield Dr to CR 900E R/W CLEAR: 02/12/2007 C

Fed Proj Num:

READY FOR CONTRACT: 01/24/2007

DISTRICT: Greenfield

RELINQ REQ: No PRE QUAL CODES : A(B), D(B)

DESIGNED ORG.: Program Development Division

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/02/2007

CONTRACT: R-27379 KIN: 0382 COUNTY: Madison DISTRICT: Greenfield

DES: 9703270 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

 ROUTE: SR-38
 At US 36/SR 67
 R/W CLEAR: 11/20/2006 C

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 4011

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lisa Egler-Kellems

LETTING DATE: 05/02/2007

CONTRACT: R-27379

KIN: 0382

COUNTY: Madison

DES: 980327A Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-38 At US 36/SR 67 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Bill Hawkins / Prakash Patel READY FOR CONTRACT: 01/24/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28127 KIN: COUNTY: Jackson DISTRICT: Seymour

DES: 0201242 Historical Site Preservation Fed Proj Num:

ROUTE: ST-1010 Southern Indiana Railroad depot Rehabilitation and Renovation R/W CLEAR: 12/13/2006 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Robert Winslow / READY FOR CONTRACT: 01/19/2007

Date: 03/07/2007 Page 26 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: R-28692 KIN: COUNTY: Warrick DISTRICT: Vincennes

DES: 0101272 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1002 Epworth Rd from Oak Grove Road to Telephone Rd R/W CLEAR: 12/01/2006 C

L/A CODE:

DESIGNED BY: Local

L/A CODE: 0

DESIGNED BY: Local

Fed Proj Num:

DESIGNED BY: Seymour District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28747 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 9503540 Pavement Repair Or Rehabilitation Fed Proj Num:

ROUTE: ST-1021 133rd St from Wicker Ave (US 41) to Parish St R/W CLEAR: 09/21/2006 C

RELINQ REQ: No PRE QUAL CODES : DESIGNED ORG.: Local Transportation Section

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28881 KIN: 4865 COUNTY: Lake DISTRICT: LaPorte

DES: 0101337 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Lake George/Oak Savannah Trail System R/W CLEAR: 01/30/2007 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28881 KIN: 4865 COUNTY: Lake DISTRICT: LaPorte

DES: 0400754 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: IR-1025 Oak Savanah/Lake George Trail (see project log for complete description) R/W CLEAR: 01/30/2007 C

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28920 KIN: 4820 COUNTY: Brown DISTRICT: Seymour

DES: 0600472 Pipe Lining

 ROUTE: SR-46
 2.45 miles E of W jct SR 46/135
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES :
 L/A CODE:

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Kathy Eaton / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28920 KIN: 4820 COUNTY: Brown DISTRICT: Seymour

DES: 0600490 Pipe Lining Fed Proj Num:

 ROUTE: SR-46
 0.8 mile E of jct SR 46/SR 135 N
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES :
 L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28944 KIN: 4696 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 9709050 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: I-70 Bridge over Wabash River, 1.43 miles W of US 41 R/W CLEAR:

ROUTE: 1-70 Bridge over Wabash River, 1.43 miles W of 05 41 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Greg Carleton

READY FOR CONTRACT: 02/01/2007

Date: 03/07/2007 Page 27 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: R-28944 KIN: 4696 **COUNTY: Vigo DISTRICT**: Crawfordsville

DES: 9709060 HMA Overlay, Functional Fed Proj Num: Fr 5.41mi E of Illnois state line to .14 mi W of Terre Haute corp line R/W CLEAR: ROUTE: I-70

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Crawfordsville**

READY FOR CONTRACT: 02/01/2007 RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel MAP ID:

LETTING DATE: 05/02/2007

CONTRACT: R-28944 KIN: 4696 **COUNTY: Vigo DISTRICT**: Crawfordsville

DES: 9709061 Bridge Deck Replacement & Widening Fed Proj Num: ROUTE: I-70 Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41 R/W CLEAR:

PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0

DESIGNED BY: Crawfordsville DESIGNED ORG.: United Consulting Engineers, Inc. READY FOR CONTRACT: 02/01/2007 MAP ID:

RESPONSIBLE: RFC-David Whitworth / Greg Carleton

LETTING DATE: 05/02/2007

KIN: 3680 COUNTY: Lake **DISTRICT**: LaPorte CONTRACT: R-28986

DES: 0300747 Traffic Signals Modernization Fed Proj Num: ROUTE: US-41 At Michigan Street (Sec II) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 02/02/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28986 KIN: 3680 **COUNTY:** Lake **DISTRICT:** LaPorte

DES: 0600546 Lighting Fed Proj Num:

ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 02/02/2007

LETTING DATE: 05/02/2007

DISTRICT: LaPorte CONTRACT: R-28986 KIN: 3680 **COUNTY: Lake**

DES: 996587A Pavement Replacement Fed Proj Num:

ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR: 04/27/2005 C

PRE QUAL CODES: RELINQ REQ: No L/A CODE: 4156

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District RESPONSIBLE: RFC-John Wright / Hasmukh Patel MAP ID READY FOR CONTRACT: 02/02/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28986 KIN: 3680 **COUNTY:** Lake **DISTRICT: LaPorte**

DES: 996587E Sign Modernization (Series Of Units) Fed Proj Num: ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 02/02/2007 MAP ID:

LETTING DATE: 05/02/2007

CONTRACT: R-29034 KIN: 2340 **COUNTY: Carroll DISTRICT: LaPorte**

DES: 8720075 Intersection Improvement Fed Proj Num:

ROUTE: US-421 At N jct with SR 18 R/W CLEAR: 03/06/2006 C PRE QUAL CODES: RELINQ REQ: No L/A CODE: 4014

DESIGNED ORG.: Lawson-Fisher Associates P.C. **DESIGNED BY: LaPorte District**

RESPONSIBLE: RFC-Ed Tang / Shahpor Shahbahrami READY FOR CONTRACT: 10/15/2006 MAP ID:

Date: 03/07/2007 Page 28 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: R-29034 KIN: 2340 COUNTY: Carroll DISTRICT: LaPorte

DES: 972007A Flashers, Modernize Fed Proj Num:

ROUTE: US-421 At N jct with SR 18 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 10/15/2006

LETTING DATE: 05/02/2007

CONTRACT: RS-28707 KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 0600030 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-111 From SR 211 to Corydon Pike R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: RS-28709 KIN: COUNTY: Washington DISTRICT: Seymour

DES: 0600032 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-135 From Kossuth to US 50 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/31/2007

LETTING DATE: 05/02/2007

CONTRACT: T-28426 KIN: COUNTY: Lake DISTRICT: LaPorte

 DES: 0500579
 Line, Paint
 Fed Proj Num:

 ROUTE: I-80
 From Calumet Ave to I-65
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 01/24/2007

LETTING DATE: 05/02/2007

CONTRACT: TM-29414 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0710022Lighting MaintenanceFed Proj Num:ROUTE: VA-VARIVarious locationsR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/19/2007

LETTING DATE: 05/16/2007

CONTRACT: B-26680 KIN: COUNTY: Parke DISTRICT: Crawfordsville

DES: 9982390 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: IR-1000 Bridge #148 over S Fork Little Raccoon Creek, 1.6 miles S of SR 236 R/W CLEAR: 09/15/2003 N

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-To be assigned / To Be Assigned READY FOR CONTRACT: 02/06/2007

LETTING DATE: 05/16/2007

CONTRACT: B-27922 KIN: 9032 COUNTY: Starke DISTRICT: LaPorte

DES: 9801990 New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: SR-10 Over McGaffney Ditch, 0.40 mile E of SR 23 R/W CLEAR: 12/18/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4275
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 02/15/2007

Date: 03/07/2007 Page 29 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: B-29057 KIN: 4594 COUNTY: Johnson DISTRICT: Seymour

DES: 0401161 Arch Reconstruction Or Repair Fed Proj Num:

ROUTE: US-31 NB bridge over Big Blue River, 0.29 miles S of SR 252 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 02/08/2007

LETTING DATE: 05/16/2007

CONTRACT: B-29057 KIN: 4594 COUNTY: Johnson DISTRICT: Seymour

DES: 0401162 Arch Reconstruction Or Repair Fed Proj Num:

ROUTE: US-31 SB bridge over Big Blue River, 0.29 mile S of SR 252 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 02/08/2007

LETTING DATE: 05/16/2007

CONTRACT: B-29335 KIN: COUNTY: Johnson DISTRICT: Seymour

DES: 0500910 Bridge Replacement Fed Proj Num:

ROUTE: IR-1008 Bridge # 15 over Buckhart Creek on CR 100 E R/W CLEAR: 02/09/2007 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Jay Vorisek / Bruno Canzian READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/16/2007

CONTRACT: B-29484 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0710004 Bridge Maintenance And Repair Fed Proj Num:

ROUTE: I-465 Westfield Blvd over I-465, 0.82 miles W of SR 431 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: IR-28980 KIN: 4849 COUNTY: Marion DISTRICT: Greenfield

DES: 0600317 Interchange Modification Fed Proj Num:
ROUTE: I-69 Interchanges on I-69 at I-465, 96th St and 116th St R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/16/2007

CONTRACT: IR-28980 KIN: 4849 COUNTY: Marion DISTRICT: Greenfield

DES: 0600417 Bridge Widening Fed Proj Num:

ROUTE: I-465 Widening of SW ramp bridge over Ind Transp Museum RR at I-69 / I-465 interchange R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED DRG.: Lawson-Fisher Associates P.C.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/16/2007

CONTRACT: IR-28980 KIN: 4849 COUNTY: Marion DISTRICT: Greenfield

DES: 0600418 Interchange Modification Fed Proj Num:

ROUTE: I-69 SB I-69 ramps to I-465 W and S (ramp widening) at I-69 / I-465 interch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 02/22/2007

Date: 03/07/2007 Page 30 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: IR-28980 KIN: 4849 COUNTY: Marion DISTRICT: Greenfield

DES: 0600420 Added Travel Lanes Fed Proj Num:

ROUTE: I-69 NB lanes from 0.5 mi S of I-465 (75th St) to interchange at 82nd St

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/16/2007

CONTRACT: IR-28980 KIN: 4849 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0600728 Traffic Signals, New Or Modernized Fed Proj Num:

ROUTE: I-69 At 96th Street interchange and on 96th St from Masters Rd to Lantern Rd R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/16/2007

CONTRACT: M-25510 KIN: COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0067611 Erosion Control Fed Proj Num:

 ROUTE: I-164
 On levee from RP 0+00 to RP 4+50
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE: 0

DESIGNED ORG.: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-John Curry / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: M-28645 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0600043 Bridge Painting Fed Proj Num:

 ROUTE: I-65
 At SR 25/38 and 0.06 miles S of SR 25/38
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: M-28648 KIN: COUNTY: Vermillion DISTRICT: Crawfordsville

DES: 0600048 Bridge Painting Fed Proj Num:

ROUTE: SR-63 2.75 miles S of SR 163 over Brouiletts Creek R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29297 KIN: COUNTY: Dubois DISTRICT: Vincennes

DES: 0600755 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: SP-PAR Ferdinand State Forest RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29337 KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0100514 Pipe Lining Fed Proj Num:

ROUTE: SR-117 Over Wilson Ditch, 0.3 mile S of SR 10 R/W CLEAR: 09/09/2003 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney / Molly Mooney READY FOR CONTRACT: 03/07/2007

Date: 03/07/2007 Page 31 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: M-29341 KIN: **COUNTY: Benton DISTRICT**: Crawfordsville

DES: 0600789 Pipe Lining Fed Proj Num: 4.69 miles S of US 24 R/W CLEAR: ROUTE: US-41

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

READY FOR CONTRACT: 02/28/2007 MAP ID: RESPONSIBLE: RFC-David Whitworth /

DESIGNED BY: Crawfordsville

DESIGNED BY: Vincennes District

LETTING DATE: 05/16/2007

DESIGNED ORG.:

CONTRACT: M-29351 KIN: **COUNTY: Marion DISTRICT**: Greenfield

DES: 0600801 **Drainage Ditch Correction** Fed Proj Num: **ROUTE: VA-VARI** Various locations in Marion County R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 03/07/2007 MAP ID:

LETTING DATE: 05/16/2007

CONTRACT: M-29413 KIN: COUNTY: Greene **DISTRICT**: Vincennes

HMA Overlay, Preventive Maintenance DES: 0710020 Fed Proj Num: ROUTE: SR-43 From approx. 4.2 mi (INRR) to 4.7 mi (CR 450N) N of SR 54 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29433 **DISTRICT: Vincennes** KIN: **COUNTY: Perry**

DES: 0710037 Roadside Maintenance Fed Proj Num: ROUTF: I-64 3.49 miles E of SR 145 on the N side of WBL R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

RESPONSIBLE: RFC-Ernie Stoops / MAP ID: READY FOR CONTRACT: 01/26/2007

LETTING DATE: 05/16/2007

DESIGNED ORG.:

CONTRACT: M-29467 **COUNTY: Various DISTRICT: Seymour**

DES: 0710082 Guardrail, Maintenance Or Repair Fed Proj Num: ROUTE: I-74 Various locations R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/05/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29476 KIN: COUNTY: Perry **DISTRICT**: Vincennes

DES: 0710088 Wedge And Level Fed Proj Num: ROUTE: SR-66 From 0.67 mile W of SR 237 to 0.68 mile E of SR 237 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District

READY FOR CONTRACT: 02/09/2007 MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

LETTING DATE: 05/16/2007

CONTRACT: M-29478 **COUNTY: Various DISTRICT**: Seymour

DES: 0710099 Other Type Project (Miscellaneous) Fed Proj Num: R/W CLEAR: **ROUTE: SP-VARI** Weather stations RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/07/2007 MAP ID: RESPONSIBLE: RFC-David Dye /

Date: 03/07/2007 Page 32 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: M-29504 KIN: COUNTY: Knox DISTRICT: Vincennes

DES: 0710117 Wedge And Level Fed Proj Num:

ROUTE: SR-61 From 0.90 mile S of E jct with SR 241 to E jct with SR 241

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 02/20/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29513 KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 0710135 Wedge And Level Fed Proj Num:
ROUTE: SR-64 From 1.03 miles W of to 0.57 mile W of jct with US 41 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 03/01/2007

DESIGNED BY: Vincennes District

LETTING DATE: 05/16/2007

DESIGNED ORG.:

CONTRACT: M-29531 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0710159 Patch And Rehab Bituminous Pavement Fed Proj Num:

ROUTE: SP-INST Madison DOC R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 03/08/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29545 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0710183 Patch And Rehab Bituminous Pavement Fed Proj Num:

ROUTE: SP-INST Yellowwood State Forest & TC Steele R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: M-29546 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0710184 Patch And Rehab Bituminous Pavement Fed Proj Num:

ROUTE: SP-INST Hardy Lake-Carmel Ramp & Beach Parking Lot R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: R-27748 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0088750 New Road Construction Fed Proj Num:

ROUTE: IR-1000 CR 250E from Pierceton Rd to US 30 R/W CLEAR: 02/15/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan DISTRICT: Greenfield

DES: 0200282 Closed Loop Interconnect System Fed Proj Num:

ROUTE: SR-67 From Indiana St to Old SR 67 RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 10/13/2006

Date: 03/07/2007 Page 33 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan DISTRICT: Greenfield

DES: 9502270 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-67 At various locations from SR 144 to Hendricks/Morgan County Line R/W CLEAR: 09/01/2006 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3888

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang READY FOR CONTRACT: 10/13/2006

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Hendricks DISTRICT: Greenfield

DES: 9502271 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-67 At various locations from Morgan/Hendricks COL to Hendricks/Marion COL R/W CLEAR: 05/03/2005 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 3889

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang READY FOR CONTRACT: 10/13/2006

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan DISTRICT: Greenfield

DES: 9711020 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-67 At Hadley Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 10/13/2006

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan DISTRICT: Greenfield

DES: 9711030 Traffic Signals Modernization Fed Proj Num:

POUTE: SP.67 At Bridge St.

PMC I FAR:

ROUTE: SR-67 At Bridge St R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 10/13/2006

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan DISTRICT: Greenfield

DES: 9711040 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-67 At Old SR 67 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 10/13/2006

LETTING DATE: 05/16/2007

CONTRACT: R-28751 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0401266 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1017 16th St from Alonzo Watford Sr Drive to People Mover at Methodist Hospital R/W CLEAR: 02/22/2006 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/15/2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0006610 Br Repl, Pres.Conc.Box Beam(Smpl.Span) Fed Proj Num:

ROUTE: SR-238 Bridge over Mud Creek R/W CLEAR:

ROUTE: SR-238 Bridge over Mud Creek R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007 Page 34 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0006620 Br Repl, Pres.Conc.Box Beam(Smpl.Span) Fed Proj Num:

ROUTE: SR-238 Bridge over Thorpe Creek R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0006630 Bridge Deck Overlay Fed Proj Num:

ROUTE: SR-238 Bridge over Fall Creek RELINQ REQ: No PRE QUAL CODES:

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Beth A. Carter READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock DISTRICT: Greenfield

DES: 0006640 Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-238 From jct SR 13 to I-69 R/W CLEAR:

RELINQ REQ: Yes PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0013940 Small Structure Replacement Fed Proj Num:

ROUTE: SR-238 2.56 miles E of I-69 R/W CLEAR: 04/15/2006 N

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock DISTRICT: Greenfield

DES: 9706600 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-238 From jct SR 13 to I-69 R/W CLEAR: 08/01/2007 R

RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 4095

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29044 KIN: 4604 COUNTY: Bartholomew DISTRICT: Seymour

DES: 0401341 Flashers, Modernize Fed Proj Num:

ROUTE: US-31 At Base Rd R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29044 KIN: 4604 COUNTY: Bartholomew DISTRICT: Seymour

DES: 9902620 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: US-31 At Base Rd R/W CLEAR: 03/01/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4223

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007 Page 35 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: R-29087 KIN: COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0012890 Intersection Improvement Fed Proj Num:

ROUTE: SR-267 At CR 825E (Indiana St), 1.32 miles S of I-70 R/W CLEAR: 10/19/2006 C

L/A CODE: 4459

DESIGNED BY: State

L/A CODE: 0

DESIGNED BY: Local

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29194 KIN: COUNTY: Dearborn DISTRICT: Seymour

DES: 9408050 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Bike/pedestrian trail roadway surrounding Greendale R/W CLEAR: 11/20/2006 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: K & I ASPHALT, INC

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Steve Dilk READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29266 KIN: COUNTY: Boone DISTRICT: Crawfordsville

DES: 0600231 PCCP Patching Fed Proj Num:

ROUTE: I-65 From 0.41 miles N of SR 39 to 0.56 miles S of SR 32 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29388 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0501255 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Landscaping and scenic beautification - downtown Nappanee Phase 2 R/W CLEAR: 02/14/2007 C

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29506 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0710081 Concrete Pavement Restoration (CPR) Fed Proj Num:

ROUTE: I-80 From Calumet Ave to 0.52 mile W of SR 912 RAW CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29532 KIN: COUNTY: Grant DISTRICT: Fort Wayne

DES: 0710086 Retrofit Joint Load Transfer Fed Proj Num:

ROUTE: I-69 On I-69 from 0.5 miles S of SR 26 to 5.25 miles N of SR 26

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-28710 KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 0600050 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-337 From SR 11 to Old SR 135/Capitol Ave R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/12/2007

Date: 03/07/2007 Page 36 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: RS-28856 KIN: COUNTY: Various DISTRICT: Crawfordsville

DES: 0501025 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-32 From Illinois State Line to US 41 R/W CLEAR:

DELINO REQUIRE OF STATE OF THE CORES OF THE PROJECT OF THE PROJ

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: L/A CODE:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-28859 KIN: COUNTY: Decatur DISTRICT: Seymour

 DES: 0600361
 Partial 3-R
 Fed Proj Num:

 ROUTE: SR-46
 E jct of SR 3/SR 46 to W jct US 421/SR 46
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-28888 KIN: 4815 COUNTY: Marshall DISTRICT: LaPorte

DES: 0500275 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-6 From SR 106 to CR 101 E

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-28888 KIN: 4815 COUNTY: Marshall DISTRICT: LaPorte

DES: 0600516 Shoulder Rehabilitation And Repair Fed Proj Num:

ROUTE: US-6 From SR 106 to CR 101 E R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-29118 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0501265 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-421 From .1 mile S of CR 400 N to .1 mile S of US 20 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-29173 KIN: COUNTY: Various DISTRICT: Crawfordsville

 DES: 0600104
 Resurface over Asphalt Pavement
 Fed Proj Num:

 ROUTE: US-36
 From 1.15 miles E of SR 59 to US 231
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: RS-29252 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0501264 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-39 From US 6 to SR 2 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Laporte District

L/A CODE:

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007 Page 37 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: RS-29286 KIN: COUNTY: Johnson DISTRICT: Seymour

 DES: 0600737
 Partial 3-R
 Fed Proj Num:

 ROUTE: SR-44
 SR-144 to SR-135
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/12/2007

LETTING DATE: 05/16/2007

CONTRACT: T-29326 KIN: COUNTY: Various DISTRICT: Crawfordsville

DES: 0600770 Raised Pavement Markings, Refurbished Fed Proj Num:

ROUTE: VA-VARI Various locations in the Crawfordsville District R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: TM-29318 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600774 Install New Guard Rail Fed Proj Num:

ROUTE: VA-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: TM-29479 KIN: COUNTY: Various DISTRICT: Vincennes

DES: 0710038 Install Loop Detector Fed Proj Num:
ROUTE: VA-VARI Various locations in Vincennes district R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 03/07/2007

LETTING DATE: 05/16/2007

CONTRACT: TM-29480 KIN: COUNTY: Sullivan DISTRICT: Vincennes

DES: 0710100 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At SR 48 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 03/06/2007

LETTING DATE: 05/31/2007

CONTRACT: - KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0401066 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Pumpkinvine Trail - Ph 3; SR13 > LaGrange Co line R/W CLEAR: 12/23/2006 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/06/2007

LETTING DATE: 05/31/2007

CONTRACT: B-27185 KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0300059 New Bridge Construction Fed Proj Num:

ROUTE: ST-1004 New bike/ped bridge over Carmel Drive for Monon Trail R/W CLEAR: 02/17/2004 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

READY FOR CONTRACT: 03/10/2007

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/10/2007

Date: 03/07/2007 Page 38 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/31/2007

CONTRACT: B-27434 KIN: COUNTY: Vermillion DISTRICT: Crawfordsville

DES: 9786830 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #70 over Little Vermillion River on CR 250W R/W CLEAR: 03/15/2007 U

L/A CODE: 0

L/A CODE: 0

DESIGNED BY: Local

DESIGNED BY: Local

RELINQ REQ: No PRE QUAL CODES : DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Hasmukh Patel READY FOR CONTRACT: 03/15/2007

LETTING DATE: 05/31/2007

CONTRACT: B-28361 KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0088480 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #168 over Buck Crk on Old US40, approx 3.0 miles E of Knightstown R/W CLEAR: 06/23/2005 C

RELINQ REQ: No PRE QUAL CODES : DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Hasmukh Patel READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: B-29061 KIN: COUNTY: Allen DISTRICT: Fort Wayne

DES: 0300977 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: I-69 Yohne Road bridge over I-69, 1.25 miles S of US 24 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Dan Wampler READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: B-29279 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0300021 Bridge Replacement Fed Proj Num:
ROUTE: ST-1001 Dean Road over Howland Ditch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/31/2007

CONTRACT: R-26364 KIN: 4871 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 0088170 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: IR-1000 Along Darden Rd from Laurel Ave to US 933 R/W CLEAR: 02/19/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-26364 KIN: 4871 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 0101181 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1007 Darden Road from Laurel Road to SR 933 R/W CLEAR: 02/19/2007 C

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: DLZ Indiana, LLC

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-28084 KIN: COUNTY: Clark DISTRICT: Seymour

DES: 9902650 Intersection Improvement Fed Proj Num:

ROUTE: SR-62 At Decker Rd R/W CLEAR: 09/15/2005 C

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Earth Tech, Inc.

L/A CODE: 4225

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/27/2007

Date: 03/07/2007 Page 39 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/31/2007

CONTRACT: R-28360 KIN: COUNTY: Hancock DISTRICT: Greenfield

DES: 0201091 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1006 CR 600W from US 40 to CR 300N (phase 1 of US 52 to 300N) R/W CLEAR: 01/31/2007 C

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mary Doherty READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29086 KIN: 4486 COUNTY: Clark DISTRICT: Seymour

DES: 9902690 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-62 At Vesta Rd/Oscar Long Rd R/W CLEAR: 01/26/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4227

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29086 KIN: 4486 COUNTY: Clark DISTRICT: Seymour

DES: 9902700 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-62 At Brook Rd/Bull Creek Rd R/W CLEAR: 10/12/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4226

DESIGNED ORG.: M. D. Wessler & Associates. Inc.

DESIGNED BY: State

DEGICALES CITICAL MILES. WOODGLOCK, MIC.

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29094 KIN: 4652 COUNTY: Grant DISTRICT: Fort Wayne

DES: 0013140 Sight Distance Improvement Fed Proj Num:

ROUTE: SR-26 From 3.0 to 3.2 miles E of I-69 R/W CLEAR: 03/02/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4584

DESIGNED ORG.: Design Squad 3

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29094 KIN: 4652 COUNTY: Grant DISTRICT: Fort Wayne

 DES: 0500261
 Flashers, Modernize
 Fed Proj Num:

 ROUTE: SR-26
 At CR 950 E / CR 900 S
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

 DESIGNED ORG.: Signals
 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 03/02/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29237 KIN: COUNTY: Allen DISTRICT: Fort Wayne

DES: 0401073 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1001 Ft Wayne - Urban Trails Phase 1 (Barr St and Calhoun St) R/W CLEAR: 01/05/2007 L

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29324 KIN: COUNTY: Johnson DISTRICT: Seymour

DES: 0400266 Intersection Improvement Fed Proj Num:

ROUTE: IR-1001 Intersection of CR 700 N (Stones Crossing Rd) and CR 500 W (Morgantown Rd) R/W CLEAR: 02/20/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Robin Thomspon / Robin Thomspon READY FOR CONTRACT: 03/01/2007

Date: 03/07/2007 Page 40 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/31/2007

CONTRACT: R-29390 KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0400046 Historical Site Preservation Fed Proj Num:

ROUTE: VA-VARI Relocate and rehab Breman train depot R/W CLEAR: 08/22/2006 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29394 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0710010 Environmental Mitigation Fed Proj Num:

ROUTE: SP-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29522 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 0710156 Demolition, Remove Buildings, Foundations Fed Proj Num:

ROUTE: SR-11 Jonesville Rd R/W CLEAR: 04/11/2007 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4398

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Engelking / READY FOR CONTRACT: 03/22/2007

LETTING DATE: 05/31/2007

CONTRACT: R-29544 KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9383860 Added Travel Lanes Fed Proj Num:

ROUTE: ST-1000 Portage Ave from Lathrop to Toll Rd bridge R/W CLEAR: 02/28/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Phil Kuntz READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: RS-28664 KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 0400861 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-64 US 41 to 1.03 miles E of US 41 (Brown Street) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: T-28726 KIN: 4777 COUNTY: LaPorte DISTRICT: LaPorte

DES: 0600182 New Signal Installation Fed Proj Num:

ROUTE: US-421 At Larkspur RCUEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 03/09/2007

LETTING DATE: 05/31/2007

CONTRACT: T-28726 KIN: 4777 COUNTY: Lake DISTRICT: LaPorte

DES: 0600183 New Signal Installation Fed Proj Num:

ROUTE: SR-55 At Greenview Place R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Signals DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 03/09/2007

Date: 03/07/2007 Page 41 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/31/2007

CONTRACT: T-29309 KIN: COUNTY: Various DISTRICT: Fort Wayne

DES: 0600764 Raised Pavement Markings, Refurbished Fed Proj Num:

ROUTE: SP-VARI Various locations district wide R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: L/A CODE:

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007

CONTRACT: TM-28873 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0600365 Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-20 Elkhart/St. Joe County Line to end of 4-Lane Section R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Fort Wayne DISTRIC

DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / READY FOR CONTRACT: 03/02/2007

LETTING DATE: 06/13/2007

CONTRACT: - KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0401094 Railroad Work Fed Proj Num:

ROUTE: IR-1002 Indiana Trans Museun (Noblesville) - Rehab Passenger Cars R/W CLEAR: 10/28/2004 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/15/2007

LETTING DATE: 06/13/2007

CONTRACT: - KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0401227 Landscaping Fed Proj Num:

ROUTE: ST-1001 16th St from Stadium Dr to Alonzo Watford, Sr Drive R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: HNTB Corporation DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 03/16/2007

LETTING DATE: 06/13/2007

CONTRACT: - KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0500825 Historical Site Preservation Fed Proj Num:

ROUTE: ST-1026 Marshall Co Museum "Historic Crossroads Projects" - Phase 1 R/W CLEAR: 12/08/2006 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/14/2007

LETTING DATE: 06/13/2007

CONTRACT: R-27779 KIN: COUNTY: Perry DISTRICT: Vincennes

DES: 0101350 Buildings Fed Proj Num:

ROUTE: SR-37 Welcome and Interpretive Center R/W CLEAR: 06/08/2004 C

RELINQ REQ: TBD PRE QUAL CODES : E(O) L/A CODE:

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 03/15/2007

LETTING DATE: 06/13/2007

CONTRACT: R-29557 KIN: COUNTY: Allen DISTRICT: Fort Wayne

DES: 0600172 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: ST-1021 Dartmouth Drive at Washington Center Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/06/2007

Date: 03/07/2007 Page 42 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 06/27/2007

CONTRACT: -KIN: **COUNTY: Porter DISTRICT: LaPorte**

DES: 0101334 Bike/Pedestrian Facilities Fed Proj Num:

Prairie Duneland Calumet Trail Connection in Porter County R/W CLEAR: 03/29/2007 L ROUTE: SP-BIKE

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 03/24/2007 MAP ID:

LETTING DATE: 06/27/2007

CONTRACT: -KIN: **COUNTY: Daviess DISTRICT**: Vincennes

DES: 0300047 Enhancement Fed Proj Num:

Cannelburg Road Buggy Path on CR 900E from CR 200N to CR 1000N ROUTE: ST-1003 R/W CLEAR: 03/25/2007 L

PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/20/2007 MAP ID:

LETTING DATE: 06/27/2007

CONTRACT: B-**COUNTY:** Morgan **DISTRICT**: Crawfordsville

DES: 0088530 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num: ROUTE: IR-1000 Bridge #139 over White Lick Creek on Greencastle Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: Beam. Longest & Neff. Inc. **DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / To Be Assigned READY FOR CONTRACT: 04/06/2007

LETTING DATE: 06/27/2007

CONTRACT: B-28808 KIN: **COUNTY: Carroll DISTRICT: LaPorte**

DES: 9682280 Bridge Rehabilitation Or Repair Fed Proj Num:

Bridge #121 over Deer Creek R/W CLEAR: 12/30/2006 U ROUTE: ST-1000

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: Local** READY FOR CONTRACT: 03/30/2007

RESPONSIBLE: RFC-John Wright / Hasmukh Patel MAP ID:

CONTRACT: B-29233 **COUNTY:** Orange **DISTRICT**: Vincennes

DES: 9982490 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #34 over Lick Creek on CR 480W R/W CLEAR: 08/07/2006 C

RELINQ REQ: No PRE QUAL CODES: D(A) L/A CODE: 0 DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. **DESIGNED BY: Local** RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 03/21/2007

MAP ID: LETTING DATE: 06/27/2007

LETTING DATE: 06/27/2007

CONTRACT: B-29452 **COUNTY: Wells** KIN: **DISTRICT:** Fort Wayne

DES: 9382490 Br Repl, Cont. Rc Slab Fed Proj Num:

R/W CLEAR: 10/15/2005 L ROUTE: IR-1000 Bridge #74 over Rock Creek on CR 400W

PRE QUAL CODES: L/A CODE: 0 RELING REQ: No **DESIGNED BY: Local DESIGNED ORG.: Donald W. Ward & Associates**

RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 03/28/2007 MAP ID:

LETTING DATE: 06/27/2007

CONTRACT: R-**COUNTY: Elkhart DISTRICT**: Fort Wayne

DES: 0401049 Intersection Improvement Fed Proj Num: ROUTE: US-33 US 33 at CR 38 (Kercher Road) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local** MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/27/2007

Date: 03/07/2007 Page 43 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 06/27/2007

CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0401050 Intersection Improvement Fed Proj Num:

ROUTE: US-33 US 33 at College Ave RZLINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/27/2007

LETTING DATE: 06/27/2007

CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0500536 Intersection Improvement Fed Proj Num:

ROUTE: IR-1030 CR 18, CR 13 and CR 115, 860 ft N of US 20 and approx. 230 feet E of Elkhart Rv

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/26/2007

LETTING DATE: 07/11/2007

MAP ID:

CONTRACT: - KIN: COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0089390 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1000 From I-64 Linking Angel Mounds to Sunrise Park

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: K & I ASPHALT, INC

DESIGNED BY: Local

LETTING DATE: 07/11/2007

RESPONSIBLE: RFC-Steve Dilk /

CONTRACT: - KIN: COUNTY: Howard DISTRICT: Greenfield

DES: 0101099 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1001 Walk of Excellence, long Wildcat Creek from Main St to Waterworks Park (Ph 2) R/W CLEAR: 10/07/2003 N

READY FOR CONTRACT: 04/01/2007

Page 44 of 140

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Schmidt Associates DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: - KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0400020 Signing Fed Proj Num:

ROUTE: IR-1006 Signage for National road R/W CLEAR: 03/04/2004 N
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division

DESIGNED AGDE.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: B-28681 KIN: L052 COUNTY: Fayette DISTRICT: Greenfield

DES: 8700805 Br Repl, Pres.Conc.I-Beam(Simple Span) Fed Proj Num:

ROUTE: IR-1000 Bridge #35 over Fall Creek on CR 450W (includes approaches) R/W CLEAR: 01/19/2006 C

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

L/A CODE: 0

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

Date: 03/07/2007

CONTRACT: B-28681 KIN: L052 COUNTY: Fayette DISTRICT: Greenfield

DES: 9485620 Br Repl, Pres.Conc.I-Beam(Simple Span) Fed Proj Num:

ROUTE: IR-1000 Bridge #33 over Fall Creek on CR 450W R/W CLEAR: 01/19/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake

READY FOR CONTRACT: 04/11/2007



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: B-28846 KIN: **COUNTY: Cass DISTRICT: LaPorte**

DES: 0100330 Bridge Replacement Fed Proj Num:

Bridge over Fredricks Ditch, 0.96 mile W of US 35 R/W CLEAR: 06/08/2006 C ROUTE: SR-16

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 4695 **DESIGNED ORG.: Design Squad 1 DESIGNED BY: State**

READY FOR CONTRACT: 04/15/2007 MAP ID: RESPONSIBLE: RFC-Mark Pittman / Kris Thomas

LETTING DATE: 07/11/2007

CONTRACT: B-29097 KIN: **COUNTY: Porter DISTRICT: LaPorte**

DES: 9901740 Bridge Replacement Fed Proj Num:

ROUTE: SR-49 Bridge over Pleasant Township Ditch, 1.69 miles S of SR 8 R/W CLEAR: 05/08/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4263 **DESIGNED ORG.: Design Squad 3 DESIGNED BY: State**

READY FOR CONTRACT: 04/15/2007 RESPONSIBLE: RFC-John Jordan / Katherine Smutzer MAP ID:

LETTING DATE: 07/11/2007

CONTRACT: B-29289 **COUNTY**: Wabash **DISTRICT**: Fort Wayne KIN:

Bridge Rehabilitation Or Repair DES: 0500099 Fed Proj Num: ROUTE: IR-1004 Bridge #505 over Charley Creek on Ferry Street R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: United Consulting Engineers, Inc. **DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: B-29548 COUNTY: Greene **DISTRICT**: Vincennes KIN:

DES: 0200727 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: IR-1005 Bridge #21 over Richland Creek on CR 270E R/W CLEAR: 08/07/2006 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: United Consulting Engineers, Inc. **DESIGNED BY: Local**

RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/11/2007 MAP ID:

LETTING DATE: 07/11/2007

CONTRACT: B-29554 **COUNTY: Clark DISTRICT:** Seymour

DES: 9982630 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #78 on Blue Lick Rd R/W CLEAR: 12/03/2005 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: WTH Engineering DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-Bob Dillon / Bob Dillon READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 **COUNTY: Decatur DISTRICT**: Seymour

DES: 0600403 Interchange Modification Fed Proj Num:

ROUTE: I-74 At US 421

R/W CLEAR: 04/25/2007 L **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE: 5018

DESIGNED BY: State DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 04/15/2007 MAP ID:

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur **DISTRICT**: Seymour

DES: 0600520 New Bridge Special Construction Fed Proj Num:

ROUTE: US-421 174 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Design Division DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007 Page 45 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur DISTRICT: Seymour

DES: 0600613 Bridge Deck Overlay Fed Proj Num:

ROUTE: I-74 WB bridge over Muddy Fork RLINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Design Division PESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur DISTRICT: Seymour

DES: 0600615 Bridge Deck Overlay Fed Proj Num:

ROUTE: I-74 EB bridge over Muddy Fork R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur DISTRICT: Seymour

DES: 0600799 New Bridge Special Construction Fed Proj Num:

ROUTE: US-421 At I-74 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Design Division DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur DISTRICT: Seymour

 DES: 0710139
 Safety Revisions
 Fed Proj Num:

 ROUTE: I-74
 At US 421
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

 DESIGNED ORG.:
 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29434 KIN: COUNTY: Howard DISTRICT: Greenfield

DES: 0710050 Demolition, Remove Buildings, Foundations Fed Proj Num:

ROUTE: US-35 From Goyer Rd to Bridge over Wildcat Creek R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: M-29362 KIN: COUNTY: Martin DISTRICT: Vincennes

DES: 0600812 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SP-PARK Martin State Forest Main Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: M-29456 KIN: COUNTY: Randolph DISTRICT: Greenfield

DES: 0710070 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: SR-1 From 2.62 miles S of SR 32 (Cabin Creek) to SR 32 S jct R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 05/02/2007

Date: 03/07/2007 Page 46 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-24064 KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 8571920 Intersection Improvement Fed Proj Num:

ROUTE: US-31 At Roosevelt Rd, 4.1 miles N of SR 4 R/W CLEAR: 10/31/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4220
DESIGNED ORG.: Laporte Dist Coordinators DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / Charles Peller READY FOR CONTRACT: 06/15/2006

LETTING DATE: 07/11/2007

CONTRACT: R-28102 KIN: COUNTY: Ripley DISTRICT: Seymour

DES: 0100667 Pavement Repair Or Rehabilitation Fed Proj Num:

ROUTE: ST-1002 E Pearl Street from SR 46 to Park Ave R/W CLEAR: 02/19/2007 C

L/A CODE:

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: R-28437 KIN: COUNTY: Huntington DISTRICT: Fort Wayne

DES: 9803740 Small Structure, Replacement Fed Proj Num:

ROUTE: SR-5 Over Berdrick Ditch, 4.6 miles N of SR 16 R/W CLEAR: 05/03/2005 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4113
DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29050 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0100671 Enhancement Fed Proj Num:
ROUTE: SP-FAIR Iron Fence and Brick Pillars at IN State Frgrds along Fall Creek & 38th Street R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Rundell Ernstberger Associates DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte

DES: 0002510 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-20 At SR 149 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte

DES: 0002610 Railroad Crossing Fed Proj Num:

ROUTE: SR-149 At CSX Railroad R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte

DES: 9136335 Intersection Improvement Fed Proj Num:

ROUTE: US-20 At SR 149 R/W CLEAR: 01/24/2007 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4151

DESIGNED ORG.: H. Stewart Kline & Assoc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems READY FOR CONTRACT: 04/15/2007

Date: 03/07/2007 Page 47 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-29115 KIN: **COUNTY: Clark DISTRICT**: Seymour

DES: 0501210 HMA Overlay, Preventive Maintenance Fed Proj Num: From Kentucky state line to US 31 R/W CLEAR: ROUTE: I-65 **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/22/2006 MAP ID: RESPONSIBLE: RFC-David Dye /

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 **COUNTY: Lake DISTRICT: LaPorte**

DES: 0300752 Traffic Signals Modernization Fed Proj Num: ROUTE: US-41 At 131st Street/SR 912 ramp (Section IV) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED BY: LaPorte District DESIGNED ORG.: RQAW Corporation

READY FOR CONTRACT: 04/15/2007 RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami MAP ID:

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 **COUNTY:** Lake **DISTRICT**: LaPorte DES: 0300753 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At 129th Street (Section IV) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007

DESIGNED BY: LaPorte District

LETTING DATE: 07/11/2007

DESIGNED ORG.: RQAW Corporation

CONTRACT: R-29191 KIN: 4837 **COUNTY:** Lake **DISTRICT: LaPorte**

DES: 0300754 Traffic Signals Modernization Fed Proj Num: ROUTE: US-41 At Sheffield Street (Section IV) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

DISTRICT: LaPorte CONTRACT: R-29191 KIN: 4837 COUNTY: Lake Fed Proj Num:

DES: 0600672 **Utility Relocation**

ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

MAP ID RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 **COUNTY: Lake DISTRICT: LaPorte**

DES: 0600673 **Utility Relocation** Fed Proj Num: ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 04/15/2007 MAP ID:

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 **COUNTY:** Lake **DISTRICT**: LaPorte

DES: 996587C HMA Overlay, Functional Fed Proj Num:

ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV) R/W CLEAR: 11/30/2005 C RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4157

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel READY FOR CONTRACT: 04/15/2007

Date: 03/07/2007 Page 48 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte

DES: 996587J Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-41 N of Toll Rd ramp to US 12/US 20 (Sec IV) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte

DES: 996587K Closed Loop Interconnect System Fed Proj Num:

ROUTE: US-41 From N of Toll Rd ramp to US 12/US 20 (Sec IV) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

MAP ID:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29277 KIN: 3986 COUNTY: Delaware DISTRICT: Greenfield

DES: 0101033 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-32 At Country Club Road, 0.25 mile E of SR 67 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29277 KIN: 3986 COUNTY: Delaware DISTRICT: Greenfield

DES: 9703310 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-32 At Country Club Rd, 0.25 mile E of SR 67 R/W CLEAR: 12/11/2006 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4279

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29353 KIN: COUNTY: Wabash DISTRICT: Fort Wayne

DES: 0401072 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1001 Wabash Historic Streetscape - Ph 2:Main St. > Canal St > Wabash St R/W CLEAR: 06/19/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29409 KIN: 4864 COUNTY: Marion DISTRICT: Greenfield

DES: 9502272 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-67 At various locations from Hendricks/Marion County Line to I-465 R/W CLEAR: 08/16/2006 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3890

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang

READY FOR CONTRACT: 04/04/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29409 KIN: 4864 COUNTY: Marion DISTRICT: Greenfield

DES: 9710700 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-67 At Camby Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 04/04/2007

Date: 03/07/2007 Page 49 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-29409 KIN: 4864 COUNTY: Marion DISTRICT: Greenfield

DES: 9710710 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-67 At High School Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 04/04/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29514 KIN: 4074 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0200375 Road Construction Fed Proj Num:

ROUTE: IR-1001 Canal Road/Mc Daniel Road from SR 641 interchange to Ferree Road (phase I) R/W CLEAR: 12/01/2006 U

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-David Whitworth / Mary Doherty READY FOR CONTRACT: 03/14/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29514 KIN: 4074 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0200376 New Bridge Construction Fed Proj Num:

ROUTE: IR-1001 Canal Rd/McDaniel Rd Bridge over CSX Railroad R/W CLEAR: 06/24/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Mary Doherty READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: R-29516 KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 0400083 Auxillary Lanes Fed Proj Num:

ROUTE: ST-1018 At Day Road and Bittersweet R/W CLEAR: 04/01/2007 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 04/01/2007

Fed Proj Num:

LETTING DATE: 07/11/2007

DES: 0300600

CONTRACT: RS-27302 KIN: COUNTY: Blackford DISTRICT: Fort Wayne

Pavement Replacement, Small Town

ROUTE: SR-26 285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Fort Wayne District

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: RS-28478 KIN: COUNTY: Johnson DISTRICT: Seymour

DES: 0500634 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: I-65 From Whiteland to Greenwood R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: RS-28779 KIN: COUNTY: Various DISTRICT: Crawfordsville

DES: 0501061 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-55 From SR 25 to US 41 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 04/11/2007

Date: 03/07/2007 Page 50 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: RS-29310 KIN: COUNTY: Marshall **DISTRICT: LaPorte**

DES: 0400618 HMA Overlay, Preventive Maintenance Fed Proj Num: R/W CLEAR: ROUTE: US-31 From SR 110 to SR 10

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District MAP ID: RESPONSIBLE: RFC-Michael Miltz / Mike Yacullo READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007

CONTRACT: T-28439 KIN: COUNTY: Vigo **DISTRICT**: Crawfordsville

DES: 0201332 Traffic Hardware Modernization Fed Proj Num: ROUTE: US-41 Traffic Signal Closed Loop System on US 40 and US 41 in Terre Haute R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: **DESIGNED BY: Crawfordsville**

READY FOR CONTRACT: 04/11/2007 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza MAP ID:

LETTING DATE: 07/11/2007

DESIGNED ORG.: Signals

CONTRACT: T-28727 **DISTRICT**: Seymour COUNTY: Floyd KIN:

DES: 0600184 New Signal Installation Fed Proj Num: At Security Parkway, between Pain Rd and Mel Smith Rd N of I-265 R/W CLEAR: ROUTE: SR-111

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Signals DESIGNED BY: Seymour District**

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Pankaj Patel READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: T-29269 KIN: 4845 COUNTY: Lake DISTRICT: LaPorte

DES: 0600722 New Signal Installation Fed Proj Num: ROUTE: US-231 At I-65 NB ramps R/W CLEAR: RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo MAP ID: READY FOR CONTRACT: 04/28/2007

LETTING DATE: 07/11/2007

CONTRACT: T-29269 KIN: 4845 **DISTRICT**: LaPorte **COUNTY: Lake**

DES: 0600723 New Signal Installation Fed Proj Num: ROUTE: US-231 At I-65 SB ramps R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo READY FOR CONTRACT: 04/28/2007 MAP ID:

LETTING DATE: 07/11/2007

CONTRACT: T-29431 COUNTY: Randolph **DISTRICT**: Greenfield

DES: 0600187 Traffic Signals, New Or Modernized Fed Proj Num: ROUTE: US-27 .42 miles S of SR 32 (Greenville Avenue) R/W CLEAR: RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

RESPONSIBLE: RFC-Niru Shah / MAP ID: READY FOR CONTRACT: 04/04/2007

LETTING DATE: 07/25/2007

CONTRACT: -**COUNTY**: Kosciusko **DISTRICT**: Fort Wayne

DES: 9506782 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1000 Western Route from bridge over Tippecanoe River to US 30 R/W CLEAR: 01/11/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: Troyer Group DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/21/2007

Date: 03/07/2007 Page 51 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: - KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 9981490 Enhancement Fed Proj Num:

ROUTE: ST-1000 Noblesville Rehab of NKP 587 Steam locomotive R/W CLEAR: 01/02/2000 N

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/01/2007

LETTING DATE: 07/25/2007

CONTRACT: - KIN: 4780 COUNTY: Delaware DISTRICT: Greenfield

DES: 0301164 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Muncie - White River Greenway Trail phase 3, from Wheeling Ave to Riverview Pk R/W CLEAR: 02/28/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2007

LETTING DATE: 07/25/2007

CONTRACT: - KIN: 4780 COUNTY: Delaware DISTRICT: Greenfield

DES: 0600198 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: SP-BIKE Bridge #515 - McCulloch Boulevard over Muncie Creek Phase III R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2007

LETTING DATE: 07/25/2007

CONTRACT: B-27212 KIN: COUNTY: Scott DISTRICT: Seymour

DES: 0088570 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: ST-1000 Bridge #81 over Fourteen Mile Creek on Hardy Mill Rd R/W CLEAR: 08/15/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/01/2007

LETTING DATE: 07/25/2007

CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte

DES: 0600804 Utility Relocation Fed Proj Num:

ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/25/2007

CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte

DES: 9611260 Small Structure, Replacement Fed Proj Num:

ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line R/W CLEAR: 10/26/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4391

DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/25/2007

CONTRACT: B-28803 KIN: 3804 COUNTY: Henry DISTRICT: Greenfield

DES: 0600205 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: SR-3 From .14 miles N of US 40 (Cherry Street) to SR 3 E jct in Dunrieth R/W CLEAR:

ROUTE: SR-3 From .14 miles N of US 40 (Cherry Street) to SR 3 E jct in Dunnieth R/W CLEAR:

RELING REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 04/25/2007

Date: 03/07/2007 Page 52 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: B-28803 KIN: 3804 COUNTY: Henry DISTRICT: Greenfield

DES: 9800060 Bridge Removal Fed Proj Num:

ROUTE: SR-3 Bridge over Roger St (old US 40) 0.06 mile S of US 40

RW CLEAR:

RELINQ REQ: Yes PRE QUAL CODES:

L/A CODE: 0

DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007

CONTRACT: B-28803 KIN: 3804 COUNTY: Henry DISTRICT: Greenfield

DES: 9800070 Bridge Removal Fed Proj Num:

ROUTE: SR-3 Bridge over US 40 and Abandoned Railroad R/W CLEAR: 05/01/2007 U

RELINQ REQ: Yes PRE QUAL CODES: L/A CODE: 4194
DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007

CONTRACT: B-28923 KIN: COUNTY: Rush DISTRICT: Greenfield

DES: 9901560 New Bridge, Other Fed Proj Num:

ROUTE: SR-3 From 1.82 km N of SR 44 to 1.88 km N of SR 44

R/W CLEAR: 01/15/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 04/18/2007

LETTING DATE: 07/25/2007

CONTRACT: B-29048 KIN: COUNTY: Pulaski DISTRICT: LaPorte

DES: 9901770 Br Repl, Cast In Place Box Culvert Fed Proj Num:

ROUTE: SR-119 Bridge over Mud Creek, 6.44 miles S of US 35 R/W CLEAR: 10/15/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4251
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Martha Chernet READY FOR CONTRACT: 04/28/2007

LETTING DATE: 07/25/2007

CONTRACT: B-29096 KIN: 4364 COUNTY: Jasper DISTRICT: LaPorte

DES: 0201046 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: I-65 NB bridge over US 231, 3.57 miles N of US 24 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: State

READY FOR CONTRACT: 04/14/2007

MAP ID: LETTING DATE: 07/25/2007

CONTRACT: B-29096 KIN: 4364 COUNTY: Jasper DISTRICT: LaPorte

RESPONSIBLE: RFC-George Snyder / George Snyder

DES: 0201049 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: I-65 SB Bridge over US 231, 3.57 miles N of US 24 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: American Consulting Engineers, Inc.

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 03/14/2008

LETTING DATE: 07/25/2007

CONTRACT: R- KIN: COUNTY: Jasper DISTRICT: LaPorte

DES: 0100654 Pavement Replacement Fed Proj Num:

ROUTE: ST-1002 N Melville St from SR 114 to Wood Rd R/W CLEAR: 04/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: HNTB Corporation DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades READY FOR CONTRACT: 04/01/2007

Date: 03/07/2007 Page 53 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick DISTRICT: Vincennes

DES: 0200641 Utility Relocation Fed Proj Num:

ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: B(A), C(B) L/A CODE:

DESIGNED ORG.: Design Division

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Matt Thomas / READY FOR CONTRACT: 09/08/2006

LETTING DATE: 07/25/2007

CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick DISTRICT: Vincennes

DES: 9405060 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66 R/W CLEAR: 08/14/2001 C

RELINQ REQ: No PRE QUAL CODES: B(A), C(B) L/A CODE: 3713

DESIGNED ORG.: Ken Herceg & Associates, Inc.

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007

CONTRACT: R-27723 KIN: COUNTY: Porter DISTRICT: LaPorte

DES: 0300648 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-94 I-94 and SR 49 Interchange - wildflowers/native grasses R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 12/15/2006

LETTING DATE: 07/25/2007

CONTRACT: R-28580 KIN: COUNTY: Wells DISTRICT: Fort Wayne

DES: 9901140 Small Structure, Replacement Fed Proj Num:

ROUTE: SR-201 Over Wabash River Drain, 0.89 mile S of SR 124 R/W CLEAR: 04/07/2005 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4436
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0003710 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-38 At Little Chicago Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0003810 Bridge Widening Fed Proj Num:

ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Dan Wampler READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0003910 Sign Modernization (Series Of Units) Fed Proj Num:

 ROUTE: SR-38
 From 0.59 miles SE of US 31 to 0.14 miles W of SR 32
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 0

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 04/15/2007

Date: 03/07/2007 Page 54 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0101234 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38 R/W CLEAR: 07/01/2006 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield

DES: 9706540 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-38 From 0.59 mile SE of US 31 to 0.14 mile W of SR 32 R/W CLEAR: 09/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4192

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton DISTRICT: Greenfield

DES: 9901390 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Crossroad Engineers DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Mark Beck READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-29283 KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0401078 Lighting Installation / Maintenance Fed Proj Num:

ROUTE: ST-1024 Plymouth Lighting Enhancement - Michigan Street (SR 17) R/W CLEAR: 10/27/2005 N

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Phil Kuntz READY FOR CONTRACT: 03/01/2007

LETTING DATE: 07/25/2007

CONTRACT: R-29432 KIN: 9070 COUNTY: Johnson DISTRICT: Seymour

DES: 0401026 New Road Construction Fed Proj Num:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bryan Myers / Bryan Myers READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007

CONTRACT: R-29435 KIN: 4863 COUNTY: Lake DISTRICT: LaPorte

DES: 0088390 Intersection Improvement Fed Proj Num:

ROUTE: ST-1000 61st Ave from Liverpool to Colorado, W of SR 51 R/W CLEAR: 01/20/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Local Transportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007

CONTRACT: R-29435 KIN: 4863 COUNTY: Lake DISTRICT: LaPorte

DES: 0100881 Signs, Lighting, Signals And Markings Fed Proj Num:

ROUTE: ST-1001 Along 61st Ave from I-65 to Colorado Street R/W CLEAR: 01/20/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 04/25/2007

Date: 03/07/2007 Page 55 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: RS-29142 KIN: **COUNTY**: Tippecanoe **DISTRICT**: Crawfordsville

DES: 0501022 HMA Overlay, Functional Fed Proj Num: From S jct with SR 28 to CR 100 W R/W CLEAR: ROUTE: SR-25

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Crawfordsville

READY FOR CONTRACT: 04/25/2007 MAP ID: RESPONSIBLE: RFC-David Whitworth /

LETTING DATE: 07/25/2007

CONTRACT: T-29511 KIN: **COUNTY: Various DISTRICT**: Greenfield

DES: 0710102 Raised Pavement Markings, Refurbished Fed Proj Num: ROUTE: VA-VARI Various US and State Roads R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District**

RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 04/18/2007 MAP ID:

LETTING DATE: 08/08/2007

CONTRACT: -**COUNTY: Putnam DISTRICT**: Crawfordsville KIN:

DES: 0101340 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Albin Pond Bicycle/Pedestrian Facility in Greencastle R/W CLEAR: 03/01/2007 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Civil Engineer Consultants DESIGNED BY: Local** MAP ID: RESPONSIBLE: RFC-Shakeel Baig / READY FOR CONTRACT: 05/01/2007

LETTING DATE: 08/08/2007

CONTRACT: -KIN: **COUNTY: LaPorte DISTRICT: LaPorte**

DES: 0500822 Historical Site Preservation Fed Proj Num:

Restoration of Historic South Shore Line Car 1100 R/W CLEAR: 04/26/2007 L ROUTE: ST-1018

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/09/2007 MAP ID:

LETTING DATE: 08/08/2007

CONTRACT: B-27840 **DISTRICT**: Seymour COUNTY: Floyd KIN:

DES: 8347950 Br Repl, Comp.Cont.Precast Conc. Beam Fed Proj Num:

ROUTE: SR-64 Bridge over Georgetown Creek, 4.3 miles W of I-64 R/W CLEAR: 08/31/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4189 DESIGNED ORG.: Burgess & Niple, LTD. **DESIGNED BY: State**

RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel READY FOR CONTRACT: 05/09/2007 MAP ID:

LETTING DATE: 08/08/2007

RELING REQ: No

CONTRACT: B-28826 **COUNTY: Parke** KIN: **DISTRICT**: Crawfordsville

DES: 0201202 Bridge Deck Replacement Fed Proj Num: Bridge over Troutmans Branch, 1.15 E of SR 59 ROUTE: US-36 R/W CLEAR: L/A CODE:

PRE QUAL CODES: D(A) **DESIGNED BY: Crawfordsville DESIGNED ORG.: Stephen J. Christian & Associates**

RESPONSIBLE: RFC-George Snyder / Jim Karr READY FOR CONTRACT: 05/09/2007 MAP ID:

LETTING DATE: 08/08/2007

CONTRACT: B-28903 KIN: **COUNTY: Clinton DISTRICT**: Crawfordsville

DES: 0101354 Enhancement Fed Proj Num: ROUTE: IR-1010 Clinton County Bridge #60 Rehab R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: Janssen & Spaans Engineering, Inc. **DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 05/01/2007

Date: 03/07/2007 Page 56 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/08/2007

CONTRACT: R-28309 KIN: 3307 COUNTY: Porter DISTRICT: LaPorte

DES: 9703430 Intersection Improvement Fed Proj Num:

ROUTE: SR-520 At US 12 and US 20 R/W CLEAR: 05/13/2005 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4125
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: R-28309 KIN: 3307 COUNTY: Porter DISTRICT: LaPorte

DES: 980343A Flashers, Modernize Fed Proj Num:

ROUTE: SR-520 At US 12 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: R-29084 KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 9902610 Intersection Improvement Fed Proj Num:

ROUTE: US-50 At Deer Creek Rd (CR 75E) R/W CLEAR: 07/01/2007 L

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4232
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/08/2007

CONTRACT: R-29102 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0100477 Intersection Improvement Fed Proj Num:

ROUTE: US-231 At Lane Street, 4.25 miles E of US 41 R/W CLEAR: 12/01/2007 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 4610

DESIGNED ORG.: GSP/IN, P.C.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 03/12/2008

LETTING DATE: 08/08/2007

CONTRACT: R-29152 KIN: 9347 COUNTY: Marion DISTRICT: Greenfield

DES: 0401228 Interchange Modification Fed Proj Num:

ROUTE: I-65 Relocated interch at Washington St and I-65/I-70 on E side of downtown (Earmark) R/W CLEAR: 04/06/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: 396

RESPONSIBLE: RFC-John Wright / Bruno Canzian

READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: R-29152 KIN: 9347 COUNTY: Marion DISTRICT: Greenfield

DES: 0501121 Signing Fed Proj Num:

ROUTE: I-65 At relocated interch - Washington St & I-65/I-70 on E side of downtown (Earmark) R/W CLEAR: 04/06/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: R-29152 KIN: 9347 COUNTY: Marion DISTRICT: Greenfield

DES: 0501122 Lighting Fed Proj Num:

ROUTE: I-65 At relocated interch - Washington St I-65/I-70 on E side of downtown (Earmark) R/W CLEAR: 12/14/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 05/09/2007

Date: 03/07/2007 Page 57 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/08/2007

CONTRACT: RS-28857 KIN: COUNTY: Clay DISTRICT: Crawfordsville

DES: 0501041 HMA Overlay, Functional Fed Proj Num:

ROUTE: US-40 From 1.47 mi E of SR 59 to Putnam county line R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: RS-28860 KIN: COUNTY: Decatur DISTRICT: Seymour

 DES: 0600362
 Partial 3-R
 Fed Proj Num:

 ROUTE: SR-46
 From E jct US 421/SR 46 to E Greensburg CL
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: RS-28861 KIN: COUNTY: Decatur DISTRICT: Seymour

DES: 0600363 Partial 3-R Fed Proj Num:

ROUTE: US-421 W jct of US 421/SR 46 to E jct of US 421/SR 46

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 05/09/2007

LETTING DATE: 08/08/2007

CONTRACT: RS-29366 KIN: COUNTY: Dearborn DISTRICT: Seymour

 DES: 0600815
 Partial 3-R
 Fed Proj Num:

 ROUTE: SR-48
 SR 101 to Bellaire Dr
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES :
 L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 05/03/2007

LETTING DATE: 08/22/2007

CONTRACT: - KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 0201239 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: IR-1008 Bridge #128 over East Fork of White River on Huron-Williams Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: B-28613 KIN: COUNTY: Clinton DISTRICT: Crawfordsville

DES: 0301000 Bridge Replacement, Other Construction Fed Proj Num:

ROUTE: IR-1004 Bridge #19 over Campbells Run R/W CLEAR: 04/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-David Whitworth / Bruno Canzian READY FOR CONTRACT: 05/23/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 0300945 Utility Relocation Fed Proj Num:

ROUTE: US-36 From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: L/A CODE:

DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 58 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 0300946 Utility Relocation Fed Proj Num:

ROUTE: US-36 From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Matt Thomas / READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9010095 Auxillary Lanes Fed Proj Num:

ROUTE: US-36 From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike) R/W CLEAR: 04/04/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 3794
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9710091 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-36 At SR 67 (Pendleton Pike) and I-465 SB and NB ramps R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9710092 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-36 US 36/SR 67 at I-465 NB ramps R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9710093 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-36 US 36/SR 67 at 42nd St/Sellers Ave

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9710094Traffic Signals ModernizationFed Proj Num:ROUTE: US-36US 36/SR 67 at Franklin RdR/W CLEAR:RELINQ REQ: NoPRE QUAL CODES:L/A CODE: 0DESIGNED ORG.: R. W. Armstrong & Associates, Inc.DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9710095 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-36 US 36/SR 67 at Mowery St/Esquire Plaza

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 59 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 9710096 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-36 US 36/SR 67 at Post Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

 DES: 971009W
 Modernize Continuous Lighting
 Fed Proj Num:

 ROUTE: US-36
 US 36/SR 67 at I-465
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 0

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAP ID: 240

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield

DES: 971009X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-36 From 0.18 mile W of I-465 to 0.22 mile E of Post Rd R/W CLEAR:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 06/15/2007

L/A CODE: 0

LETTING DATE: 08/22/2007

RELINQ REQ: No

PRE QUAL CODES:

CONTRACT: R-28055 KIN: COUNTY: Posey DISTRICT: Vincennes

 DES: 0401238
 Road Rehabilitation (3R/4R Standards)
 Fed Proj Num:

 ROUTE: SR-66
 New SR 69 to 13.55 mi E of SR 69
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES: B(A)
 L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry READY FOR CONTRACT: 05/23/2007

LETTING DATE: 08/22/2007

CONTRACT: R-28738 KIN: 3829 COUNTY: Dubois DISTRICT: Vincennes

DES: 0003610 New Signal Installation Fed Proj Num:

ROUTE: SR-56 At CR 500W R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: R-28738 KIN: 3829 COUNTY: Pike DISTRICT: Vincennes

DES: 0500723 Environmental Mitigation Fed Proj Num:

ROUTE: SR-56 Wet. mitigation:1.35 mi W of SR 61 on the N side of CR 150 2 mi NW of Winslow R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: R-28738 KIN: 3829 COUNTY: Dubois DISTRICT: Vincennes

DES: 9405020 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

 ROUTE: SR-56
 At CR 500W
 R/W CLEAR: 05/20/2006 C

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 4154

DESIGNED ORG.: Clark Dietz DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Gary Pence READY FOR CONTRACT: 05/15/2007

Date: 03/07/2007 Page 60 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/22/2007

CONTRACT: R-28738 KIN: 3829 COUNTY: Dubois DISTRICT: Vincennes

DES: 9620040 Br Repl, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: SR-56 Bridge over Altar Creek, 3.91 miles W of US 231 R/W CLEAR: 09/01/2007 R

L/A CODE: 4067

L/A CODE: 4523

DESIGNED BY: State

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: R-28831 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 0014600 Small Structures & Drains Construction Fed Proj Num:

ROUTE: SR-9 Over Tributary to Haw Creek, 5.15 miles N of jct with SR 46 in Hope R/W CLEAR: 04/11/2006 L

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Floyd E. Burroughs & Associates

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/23/2007

LETTING DATE: 08/22/2007

CONTRACT: R-29035 KIN: 3898 COUNTY: Howard DISTRICT: Greenfield

DES: 0003600 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-26 At CR 200W (Dixon Rd) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 05/01/2007

LETTING DATE: 08/22/2007

CONTRACT: R-29035 KIN: 3898 COUNTY: Howard DISTRICT: Greenfield

DES: 9610040 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

 ROUTE: SR-26
 At CR 200W (Dixon Rd)
 R/W CLEAR: 08/01/2007 U

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 4253

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 05/01/2007

LETTING DATE: 08/22/2007

CONTRACT: R-29090 KIN: COUNTY: Jasper DISTRICT: LaPorte

DES: 9136320 Intersection Improvement Fed Proj Num:

ROUTE: SR-114 At N Cullen St, 3.5 miles E of I-65 R/W CLEAR: 12/11/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4606

DESIGNED ORG.: Troyer Group DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: R-29285 KIN: COUNTY: Jackson DISTRICT: Seymour

DES: 0600734 Pipe Lining Fed Proj Num:

ROUTE: SR-39 RP 14+95 R/W CLEAR: 01/10/2007 C

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 05/23/2007

LETTING DATE: 08/22/2007

CONTRACT: RS-27123 KIN: COUNTY: Newton DISTRICT: LaPorte

DES: 0300507 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-41 From SR 114 to SR 14 RW CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 05/23/2007

Date: 03/07/2007 Page 61 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/22/2007

CONTRACT: TM-29454 KIN: COUNTY: Wells DISTRICT: Fort Wayne

DES: 0600072 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-1 At Spring St, Wiley St, Washington St, Market St, and Wabash St in Bluffton R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / Jennifer Braun READY FOR CONTRACT: 05/23/2007

LETTING DATE: 09/06/2007

CONTRACT: - KIN: COUNTY: Putnam DISTRICT: Crawfordsville

DES: 0301161 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Greencastle - People Pathways Phase 4 R/W CLEAR: 06/25/2007 L

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Civil Engineer Consultants

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / READY FOR CONTRACT: 08/09/2007

LETTING DATE: 09/06/2007

CONTRACT: - KIN: COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0500804 Historical Site Preservation Fed Proj Num:

ROUTE: ST-1007 Historic Rehab Waterloo Train Depot for Amtrak Service R/W CLEAR: 08/18/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 06/10/2007

LETTING DATE: 09/06/2007

CONTRACT: B- KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0200964 Bridge Replacement Fed Proj Num:

ROUTE: ST-1006 Bridge #607 over Big Duck Creek on South "A" Street R/W CLEAR: 07/28/2005 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Floyd E. Burroughs & Associates

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Elizabeth Phillips-Jones READY FOR CONTRACT: 06/03/2007

LETTING DATE: 09/06/2007

CONTRACT: B-28064 KIN: COUNTY: Clinton DISTRICT: Crawfordsville

DES: 0100350 Arch Reconstruction Or Repair Fed Proj Num:

ROUTE: SR-26 Bridge over Campbells Run, 0.72 mile W of US 421 R/W CLEAR: 10/03/2005 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4462

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Stephanie Wagner READY FOR CONTRACT: 06/07/2007

LETTING DATE: 09/06/2007

CONTRACT: B-28865 KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 0100348 Bridge Replacement Fed Proj Num:

ROUTE: SR-11 Bridge over Mays Creek, 1.56 miles S of SR 337 R/W CLEAR: 06/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4652

DESIGNED ORG.: Design Squad 1 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tim Buckner READY FOR CONTRACT: 06/20/2007

LETTING DATE: 09/06/2007

CONTRACT: B-29064 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0301056 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: US-6 Bridge over Deep River, 0.62 mile W of SR 51 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Reilman READY FOR CONTRACT: 06/07/2007

Date: 03/07/2007 Page 62 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/06/2007

CONTRACT: B-29490 KIN: **COUNTY: Monroe DISTRICT**: Seymour

DES: 0500009 New Br, Precast 3 Sided Culvert Fed Proj Num:

R/W CLEAR: 05/31/2007 L ROUTE: IR-1017 Bridge over Taylor Branch of Hunters Creek on Hunters Creek Road

L/A CODE:

DESIGNED BY: Local

L/A CODE: 0

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES: DESIGNED ORG.: DLZ Indiana, LLC

RESPONSIBLE: RFC-Scott Minnich / Scott Minnich READY FOR CONTRACT: 06/07/2007 MAP ID:

LETTING DATE: 09/06/2007

CONTRACT: B-29505 KIN: **COUNTY: Jackson DISTRICT**: Seymour

Fed Proj Num: DES: 9506230 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

ROUTE: IR-1000 Bridge #354 over E Fk White Rv on CR 375W, approx 1 mi NW of Vallonia; old #193 R/W CLEAR: 12/19/2006 U

RELINQ REQ: No PRE QUAL CODES: DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

RESPONSIBLE: RFC-Phil Kuntz / Jeffrey Drake READY FOR CONTRACT: 06/07/2007 MAP ID:

LETTING DATE: 09/06/2007

DISTRICT: Greenfield CONTRACT: R-KIN: COUNTY: Randolph

Road Reconstruction (3R/4R Standards) DES: 0400027 Fed Proj Num:

ROUTE: ST-1001 Main St from Washington to North St and from South St to Franklin St R/W CLEAR: 04/01/2004 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Hannum, Wagle & Cline **DESIGNED BY: Local** MAP ID: RESPONSIBLE: RFC-Fike Abbasi / James Johnson READY FOR CONTRACT: 06/01/2007

LETTING DATE: 09/06/2007

CONTRACT: R-KIN: **COUNTY: Bartholomew DISTRICT**: Seymour

DES: 9902660 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

At CR 450S R/W CLEAR: 07/31/2007 U ROUTE: SR-11

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4398

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: Seymour District

RESPONSIBLE: RFC-Al Delaney / Jeffrey Drake READY FOR CONTRACT: 06/07/2007 MAP ID:

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 **COUNTY: Lake DISTRICT: LaPorte**

DES: 953362E Traffic Signals Modernization Fed Proj Num: ROUTE: US-41 At Woodhollow Dr(Phase II) R/W CLEAR: **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. **DESIGNED BY: LaPorte District** READY FOR CONTRACT: 06/15/2007

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami MAP ID:

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 **COUNTY: Lake DISTRICT:** LaPorte

Environmental Mitigation DES: 9733627 Fed Proj Num: Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II) ROUTE: US-41 R/W CLEAR:

PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District

RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/15/2007 MAP ID:

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 **COUNTY: Lake DISTRICT: LaPorte**

DES: 9966160 Median Construction Fed Proj Num:

ROUTE: US-41 From just S of E and J RR, to S of Main Street (phase III) R/W CLEAR: 05/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 3846

DESIGNED ORG.: United Consulting Engineers, Inc. **DESIGNED BY: LaPorte District**

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 63 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte

DES: 996616X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-41 From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield

 DES: 0011830
 Railroad Work
 Fed Proj Num:

 ROUTE: SR-44
 0.01 mile E of SR 121
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE: 0

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / To Be Assigned READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield

DES: 0300440 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-44 At Grand Avenue R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 06/15/2007

Fed Proj Num:

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Favette DISTRICT: Greenfield

DES: 0600817 Utility Relocation

ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette DISTRICT: Greenfield

DES: 9802590 Pavement Repair Or Rehabilitation Fed Proj Num:

ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St) R/W CLEAR: 06/01/2007 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4433

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield

DES: 0101134 Small Structure Replacement Fed Proj Num:

ROUTE: US-27 On CR 100S just S of Hannah Creek Bridge R/W CLEAR: 04/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield

DES: 0101135 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: US-27 US 27 over Hannah Creek R/W CLEAR: 04/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 64 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield

DES: 0101136 Signing Fed Proj Num:

ROUTE: US-27 From 6.14 km S of SR 44 to 1.29 km S of SR 44

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union DISTRICT: Greenfield

DES: 9901280 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: US-27 Fr 3.81 I. S. of SR 44 to .31 S of SR 44

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4115

DESIGNED ORG.: Beam, Longest & Neff, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28818 KIN: COUNTY: Monroe DISTRICT: Seymour

DES: 0300514 Repair PCCP & HMA Overlay Fed Proj Num:

ROUTE: SR-37 Fullerton Pike to Walnut St SB (Old SR-37) R/W CLEAR:
RELING REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Clinton Sparks / READY FOR CONTRACT: 06/07/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28922 KIN: COUNTY: Hancock DISTRICT: Greenfield

DES: 9901400 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-9 Approx 2 miles N of SR 234 at CR 1000N R/W CLEAR: 06/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4364

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-29184 KIN: COUNTY: Scott DISTRICT: Seymour

DES: 0600531 Pipe Lining Fed Proj Num:

ROUTE: SR-256 0.39 miles W of the jct I-65 R/W CLEAR: 01/11/2007 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 06/07/2007

LETTING DATE: 09/06/2007

CONTRACT: R-29444 KIN: COUNTY: Morgan DISTRICT: Seymour

DES: 0200791 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1001 Blue Bluff Rd 2.4 mi S of CR 28; 0.1mi E of and 2.2mi S of SR67/CR 28 crossing R/W CLEAR: 02/28/2007 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 06/08/2007

LETTING DATE: 09/19/2007

CONTRACT: - KIN: COUNTY: Crawford DISTRICT: Vincennes

DES: 0101355 Enhancement Fed Proj Num:

ROUTE: IR-1001 Crawford County Bridge # 45 Rehabilitation R/W CLEAR: 04/29/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007 Page 65 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: - KIN: COUNTY: Vermillion DISTRICT: Crawfordsville

DES: 0201278 Enhancement Fed Proj Num:

ROUTE: IR-1005 Re-erection of South Hill Covered Bridge in the County park in St. Bernice R/W CLEAR: 06/25/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 06/20/2007

LETTING DATE: 09/19/2007

CONTRACT: - KIN: COUNTY: Various DISTRICT: Multiple Districts

DES: 0301157 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: MS-MIS Acquisition of Abandoned Penn Central and CSX Corridor R/W CLEAR: 06/25/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 06/25/2007

LETTING DATE: 09/19/2007

CONTRACT: - KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0401235 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: VA-VARI Acquire 11 mile of RR corridor from Knightstown Lewisville for Bike/Ped develop R/W CLEAR: 06/25/2007 U

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 06/25/2007

LETTING DATE: 09/19/2007

CONTRACT: B- KIN: COUNTY: Parke DISTRICT: Crawfordsville

DES: 0100723Covered Bridge RehabilitationFed Proj Num:ROUTE: IR-1002State Sanatorium Covered Bridge over Little Raccoon Creek on CR 45NR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

DESIGNED ORG.: Myers Engineering Inc.

MAP ID: RESPONSIBLE: RFC-To be assigned / READY FOR CONTRACT: 06/01/2007

MATERIAL SECTION OF SECTION SE

LETTING DATE: 09/19/2007

CONTRACT: B-28815 KIN: COUNTY: Montgomery DISTRICT: Crawfordsville

DES: 0201201 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: SR-32 Bridge over I-74, 3.38 miles E of SR 47 (E jct) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: D(B) L/A CODE:

DESIGNED ORG.: Stephen J. Christian & Associates

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Reilman READY FOR CONTRACT: 06/20/2007

LETTING DATE: 09/19/2007

CONTRACT: R- KIN: COUNTY: Jay DISTRICT: Greenfield

DES: 0400024 Pavement Repair Or Rehabilitation Fed Proj Num:

ROUTE: ST-1001 Lincoln St., from Franklin St to Wayne St R/W CLEAR: 03/30/2007 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Hannum, Wagle & Cline DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess DISTRICT: Vincennes

DES: 9607970 Median Construction Fed Proj Num:

ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231 R/W CLEAR: 12/20/2006 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4039

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 66 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson DISTRICT: Seymour

DES: 9611730 Intersection Improvement Fed Proj Num:

ROUTE: US-31 At Whiteland Rd (Main St)

R/W CLEAR: 06/01/2007 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3838
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson DISTRICT: Seymour

DES: 971173A Traffic Signals Modernization Fed Proj Num:

ROUTE: US-31 At Whiteland Rd (Main St) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-27967 KIN: COUNTY: Greene DISTRICT: Vincennes

DES: 0100981 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-57 From Newberry SCL to SR 54/US 231 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Wilcox Professional Services, LLC DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28905 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0201176 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1011 169th St., from Southeastern Ave to Lindberg, Phase III R/W CLEAR: 08/22/2006 C

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E) L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 06/20/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0300741 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At 175th Street (Sec I) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAD ID:

DESPONSIBLE: DEC Alfredo Honzo / Shehner Shehhebroni

DESIGNED BY: LaPorte District

DESIGNED BY: LaPorte District

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0300742Traffic Signals ModernizationFed Proj Num:ROUTE: US-41At 173rd Street (Sec I)R/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0300743 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At 171st Street (Sec I) RZLINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 67 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0300744 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At 169th Street (Sec I) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0300745 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At Locust Street/167th Street (Sec I) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0300746 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At 165th Street (Sec I) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 0600671 Utility Relocation Fed Proj Num:

ROUTE: US-41 Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 8665870 Median Construction

ROUTE: US-41 Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312 R/W CLEAR: 08/21/2006 C

Fed Proj Num:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4128

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 986587A Closed Loop Interconnect System Fed Proj Num:

ROUTE: US-41 From S of 175th St to N of 165th St (Sec I) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake DISTRICT: LaPorte

DES: 986587X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-41 From S of 175th Street to N of 165th Street (Sec I) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Dale Louie / Dale Louie

READY FOR CONTRACT: 06/15/2007

والمقوا المقوا المقوا

Date: 03/07/2007 Page 68 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-28983 KIN: 3724 COUNTY: Jay DISTRICT: Greenfield

DES: 9706610 Pavement Replacement Fed Proj Num:

ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67 R/W CLEAR: 11/01/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4195

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28983 KIN: 3724 COUNTY: Jay DISTRICT: Greenfield

DES: 990661X Sign Modernization (Series Of Units) Fed Proj Num:

 ROUTE: SR-167
 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE: 0

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte

DES: 0300748 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At Hoffman Street (Sec III) RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte

DES: 0300749 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-41 At Chicago Street (SR 312) (Sec III) RZLINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte

DES: 0300750Traffic Signals ModernizationFed Proj Num:ROUTE: US-41At Gostlin Street (Sec III)R/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MARIE DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte

 DES: 0600547
 Lighting
 Fed Proj Num:

 ROUTE: US-41
 Fr .16 mi S of SR 312 to .34 mi N of SR 312
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

Date: 03/07/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte

DES: 996587B Pavement Replacement Fed Proj Num:

ROUTE: US-41 Fr .16 mi S of SR 312 to .34 mi N of SR 312 R/W CLEAR: 01/24/2007 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4133

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel

READY FOR CONTRACT: 06/20/2007

Page 69 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte

DES: 996587G Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-41 From S of Hoffman Street to S of Huehn Street (Sec III) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: RS-28492 KIN: COUNTY: Washington DISTRICT: Seymour

DES: 0200294 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-135 From 0.35 mile S of Shorts Corner Road to 0.43 mile N of Shorts Corner Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: 087 RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 06/20/2007

LETTING DATE: 10/03/2007

CONTRACT: - KIN: COUNTY: Knox DISTRICT: Vincennes

DES: 0088500 Br Repl, Comp.Steel Beam (Simple Span) Fed Proj Num:

ROUTE: IR-1000 Bridge #377 over CSX railroad on CR SE 150S R/W CLEAR: 06/15/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 07/01/2007

LETTING DATE: 10/03/2007

CONTRACT: - KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 0088660 Bridge Replacement

ROUTE: SR-9926 Bridge #398 over Patoka River on Old SR 65 R/W CLEAR: 04/01/2007 U

Fed Proj Num:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 07/01/2007

LETTING DATE: 10/03/2007

CONTRACT: - KIN: COUNTY: Orange DISTRICT: Vincennes

DES: 0101367 Enhancement Fed Proj Num:

ROUTE: VA-VARI Indiana Railway Museum Rehabilitation in Orange County R/W CLEAR: 07/13/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 07/08/2007

LETTING DATE: 10/03/2007

CONTRACT: - KIN: COUNTY: Noble DISTRICT: Fort Wayne

DES: 0500049 Road Construction Fed Proj Num:

ROUTE: ST-1001 Courthouse Square, in The Town of Albion(Main,Orange,Jefferson,York Sts) R/W CLEAR: 12/04/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/01/2007

LETTING DATE: 10/03/2007

CONTRACT: - KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 9506140 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #128 over White River S of Williams on Huron-Williams Rd R/W CLEAR: 04/11/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 07/01/2007

Date: 03/07/2007 Page 70 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/03/2007

CONTRACT: -KIN: **COUNTY: Vigo DISTRICT**: Crawfordsville

DES: 9786510 Bridge Replacement Fed Proj Num:

Bridge #77 over Prairie Creek on 147th Dr R/W CLEAR: ROUTE: ST-1000 **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: Maurer McGillem Engineers, Inc. **DESIGNED BY: Local**

RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 07/01/2007 MAP ID:

LETTING DATE: 10/03/2007

CONTRACT: -KIN: **COUNTY**: Boone **DISTRICT**: Crawfordsville

DES: 9982510 Bridge Replacement Fed Proj Num:

ROUTE: ST-1007 Bridge #309 over Prairie Creek 0.3 mile E of SR 39 R/W CLEAR: 07/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: Beam, Longest & Neff, Inc. **DESIGNED BY: Local**

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 07/01/2007 MAP ID:

LETTING DATE: 10/03/2007

CONTRACT: -KIN: COUNTY: Warrick **DISTRICT: Vincennes**

DES: 9982660 Bridge Replacement Fed Proj Num:

R/W CLEAR: 10/15/2006 L ROUTE: IR-1000 Bridge #271 over Little Pigeon Creek on Yankeetown Rd

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: R. W. Armstrong & Associates, Inc. **DESIGNED BY: Local**

RESPONSIBLE: RFC-John Wright / To Be Assigned MAP ID: READY FOR CONTRACT: 07/01/2007

LETTING DATE: 10/03/2007

CONTRACT: B-KIN: **COUNTY**: Dearborn **DISTRICT**: Seymour

DES: 0200722 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: ST-1003 Bridge #15 over Laughery on Bell Branch Rd R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

MAP ID: RESPONSIBLE: RFC-Mary Doherty /

LETTING DATE: 10/03/2007

CONTRACT: B-COUNTY: Wells **DISTRICT**: Fort Wayne KIN: Fed Proj Num:

DES: 0400354 Bridge Replacement

ROUTE: IR-1004 Bridge #59 over Salamonie River on CR 900 S R/W CLEAR: 07/30/2007 L

READY FOR CONTRACT: 07/07/2007

PRE QUAL CODES: L/A CODE: RELINQ REQ: TBD DESIGNED ORG.: DLZ Indiana, LLC **DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian MAP ID READY FOR CONTRACT: 07/25/2007

LETTING DATE: 10/03/2007

CONTRACT: B-**COUNTY: Noble DISTRICT:** Fort Wayne KIN:

DES: 9982540 Bridge Replacement Fed Proj Num:

ROUTE: PR-9957 Bridge #132 over CSX Railroad on CR 800E, 2.5 miles W of SR 3 R/W CLEAR: 12/01/2006 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: Beam, Longest & Neff, Inc. **DESIGNED BY: Local** RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 07/01/2007 MAP ID:

LETTING DATE: 10/03/2007

CONTRACT: B-27199 KIN: **COUNTY: Marion DISTRICT**: Greenfield

DES: 9881710 Bridge Replacement, Other Construction Fed Proj Num: ROUTE: ST-1000 Bridge over Little Buck Creek on Shelbyville Rd R/W CLEAR: PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0 DESIGNED ORG.: MS Consultants, Inc. **DESIGNED BY: Local**

MAP ID RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 07/01/2007

Date: 03/07/2007 Page 71 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/03/2007

CONTRACT: B-29267 KIN: COUNTY: Warren DISTRICT: Crawfordsville

DES: 0101364 Enhancement Fed Proj Num:

ROUTE: IR-1005 Rehabilitation of Warren County Bridge # 75 R/W CLEAR: 05/19/2007 U

L/A CODE:

Fed Proj Num:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 07/01/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28262 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0301160 Landscaping Fed Proj Num:

ROUTE: ST-1001 Fountain Square Streetscape -Virginia Ave and Prospect St and Shelby St R/W CLEAR: 05/01/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Green 3 Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / DESIGNED BY: Local

READY FOR CONTRACT: 06/30/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne DISTRICT: Greenfield

DES: 9901580 Small Structure Replacement Fed Proj Num:

ROUTE: US-40 Over Franklin Creek, 2.76 miles E of SR 1 R/W CLEAR: 01/29/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4333
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 06/27/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne DISTRICT: Greenfield

DES: 9901590 Small Structure Replacement Fed Proj Num:

ROUTE: US-40 Over Cold Run Creek, 6.54 miles E of SR 1 R/W CLEAR: 08/21/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4332
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 06/27/2007

LETTING DATE: 10/03/2007

DES: 0200392

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-267 At CR 700N R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE:

Traffic Signals Modernization

DESIGNED ORG.: Earth Tech, Inc.

DESIGNED BY: State

MAP ID: 327

RESPONSIBLE: RFC-David Whitworth / David Boruff

READY FOR CONTRACT: 06/27/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 9608930 Median Construction Fed Proj Num:

ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4397

DESIGNED ORG.: Earth Tech, Inc.

DESIGNED BY: Crawfordsville

MAP ID: 327 RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 06/27/2007

LETTING DATE: 10/03/2007

CONTRACT: R-29106 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 9903813 Its Traffic Management Systems Fed Proj Num:
ROUTE: I-VARI Indpls advanced traffic management system(prof services year 2) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: HNTB Corporation DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Newland / Mark Newland READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007 Page 72 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/03/2007

CONTRACT: R-29208 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600666 Pipe Lining Fed Proj Num:

ROUTE: VA-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/03/2007

CONTRACT: RS-27039 KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0300068 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-13 From 1.35 miles N of US 36/SR 67(Hancock/Madison Co Line) to I-69 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 06/27/2007

LETTING DATE: 10/03/2007

CONTRACT: T-29197 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600661 Traffic Signals Modernization Fed Proj Num:

ROUTE: VA-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0088990 Bridge Replacement Fed Proj Num:

ROUTE: IR-1000 Bridge #36 over Kankakee River, on the border between Indiana and Illinois R/W CLEAR: 07/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: DS Coordinators DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: - KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 0200775 New Road Construction Fed Proj Num:

ROUTE: ST-1007 Hamilton Blvd from intersection of SR 37 and TV Tower Rd E to Meridian St R/W CLEAR: 01/23/2007 U

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: - KIN: COUNTY: Allen DISTRICT: Fort Wayne

DES: 0500874 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1011 Bicycle/Pedestrian Bridge across St Joseph River parallel to SR 930 R/W CLEAR: 07/17/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: - KIN: COUNTY: Dearborn DISTRICT: Seymour

DES: 9607780 Historical Site Preservation Fed Proj Num:

ROUTE: IR-1000 Bridge over Laughery Creek on SR 56 at Ohio/Dearborn County Line R/W CLEAR: 01/25/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Steve Dilk / Steve Dilk READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007 Page 73 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 9880680 Enhancement Fed Proj Num:

ROUTE: SP-9945 Construct 8' wide Bike/Ped Trail thru 10 city neighborhoods R/W CLEAR: 03/15/2000 N

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: B- KIN: COUNTY: Martin DISTRICT: Vincennes

DES: 9981590 Enhancement Fed Proj Num:

ROUTE: ST-1000 Rehabilitation of Martin County Bridge #68 R/W CLEAR: 06/15/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: WTH Engineering DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: B-27432 KIN: COUNTY: White DISTRICT: LaPorte

DES: 9880600 Enhancement Fed Proj Num:

ROUTE: ST-1000 Bridge#298 as a bike/ped crossing over Lake Freeman and Tippecanoe River R/W CLEAR: 04/15/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Local Transportation Section

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades

READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: B-28759 KIN: COUNTY: Fayette DISTRICT: Greenfield

DES: 0100363 Br Repl, Comp.Cont.Pres.Conc.Box Beam Fed Proj Num:

ROUTE: IR-1001 Bridge #81 over Branch of the Whitewater River on CR 150E R/W CLEAR: 07/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: B-28895 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0201260 Replace Superstructure Fed Proj Num:

ROUTE: SR-212 Bridge over NICTD RR, 1.05 miles N of US 20 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

MAP ID:

RESPONSIBLE: RFC-George Snyder / Gary Mroczka

READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: B-29216 KIN: COUNTY: Owen DISTRICT: Seymour

DES: 0200742 Bridge Replacement Fed Proj Num:

ROUTE: IR-1005 Bridge #179 over Conrail RR on CR 460S R/W CLEAR: 07/11/2007 U

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Kevin Loiselle / Kevin Loiselle READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton DISTRICT: Crawfordsville

 DES: 0101169
 Interchange Modification
 Fed Proj Num:

 ROUTE: I-65
 At SR 28
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES :
 L/A CODE:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: 014 RESPONSIBLE: RFC-Runfa Shi / Runfa Shi READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007 Page 74 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton DISTRICT: Crawfordsville

DES: 0400752 Bridge Deck Reconstruction & Widening Fed Proj Num:

ROUTE: I-65 Bridge over SR 28, 2.24 miles E of US 52 RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Design Division

DESIGNED BY: State

MAP ID: 014 RESPONSIBLE: RFC-Runfa Shi / Runfa Shi READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R- KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 0500882 Intersection Improvement Fed Proj Num:

ROUTE: ST-1023 Western Ave at S Olive Street R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: R-27097 KIN: COUNTY: Jefferson DISTRICT: Seymour

DES: 0300532 Small Structure Replacement Fed Proj Num:

ROUTE: SR-56 0.08 miles E of US 421 R/W CLEAR: 07/02/2003 C

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 4741

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Bernie Hauersperger / READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-27997 KIN: COUNTY: Randolph DISTRICT: Greenfield

 DES: 0400517
 Patch And Rehab Pavement
 Fed Proj Num:

 ROUTE: US-27
 From US 36 to 2.63 miles N of SR 32 (CR 300N)
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield

DES: 9704190 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74 R/W CLEAR: 08/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4140

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield

DES: 990419A Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-44 At Vine St R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield

DES: 990419B Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-44 At Amos Road R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: Paul I. Cripe, Inc.

L/A CODE: 0

DESIGNED BY: Greenfield District

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007 Page 75 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield

DES: 990419C Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-44 At Michigan Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc. DESIGNED BY: Greenfield District

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield

DES: 990419E Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-44 At Progress Rd/Range Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby DISTRICT: Greenfield

DES: 990419X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 07/15/2007

DESIGNED BY: Greenfield District

LETTING DATE: 10/17/2007

DESIGNED ORG.: Paul I. Cripe, Inc.

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0003390 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-63 At Honey Creek Drive R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0003400Traffic Signals ModernizationFed Proj Num:ROUTE: SR-63At US 41 (S jct)R/W CLEAR:RELINQ REQ: NoPRE QUAL CODES:L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0003490 Overhead Sign Repair Fed Proj Num:
ROUTE: SR-63 From 4.2 miles S of US 41 to US 41
R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0201335 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-63 At Margaret Avenue R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007 Page 76 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0500627 Bridge Widening Fed Proj Num:

ROUTE: SR-63 Bridge over Honey Creek on SR 63, 2.86 miles S of I-70 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 9608940 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-63 S of Terre Haute from 4.2 miles S of US 41 to US 41 R/W CLEAR: 12/01/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4165

DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 9900770 Railroad Crossing Fed Proj Num:

ROUTE: SR-63 Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29010 KIN: COUNTY: Porter DISTRICT: LaPorte

DES: 9901980 Auxiliary Lanes, Passing Fed Proj Num:

ROUTE: US-6 At Mander Road, 1.54 miles E of SR 49 R/W CLEAR: 06/01/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4596
DESIGNED ORG.: MS Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ed Tang / Shahpor Shahbahrami READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29046 KIN: COUNTY: Carroll DISTRICT: LaPorte

DES: 9611250 Small Structure, Replacement Fed Proj Num:

ROUTE: SR-29 Over McCloskey Ditch. 0.82 mile S of S ict with SR 218 R/W CLEAR: 09/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4291
DESIGNED ORG.: ASA Engineering Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel READY FOR CONTRACT: 10/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29105 KIN: 4313 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0300443Traffic Signals ModernizationFed Proj Num:ROUTE: SR-321.0 km E of US 31R/W CLEAR:RELINQ REQ: NoPRE QUAL CODES:L/A CODE:DESIGNED ORG.: Farrar, Garvey & Associates, LLCDESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29105 KIN: 4313 COUNTY: Hamilton DISTRICT: Greenfield

DES: 9901430 Intersection Improvement Fed Proj Num:

 ROUTE: SR-32
 1.0 km E of US 31
 R/W CLEAR: 07/01/2007 L

 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE: 4685

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 07/11/2007

Date: 03/07/2007 Page 77 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: R-29112 KIN: COUNTY: Spencer DISTRICT: Vincennes

DES: 0015040 Intersection Improvement Fed Proj Num:

ROUTE: SR-162 At CR 1600N and E jct with SR 245 R/W CLEAR: 03/01/2008 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4607
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Gary Pence READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29177 KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0400025 Resurface over Asphalt Pavement Fed Proj Num:

ROUTE: ST-1001 Salisbury Rd., connects US 35 and US 40 R/W CLEAR: 06/15/2007 U

L/A CODE:

DESIGNED BY: Local

DESIGNED BY: Greenfield District

RELINQ REQ: TBD PRE QUAL CODES : DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29354 KIN: 4855 COUNTY: Brown DISTRICT: Seymour

 DES: 0600473
 Pipe Lining
 Fed Proj Num:

 ROUTE: SR-46
 SR 46 3.94 miles E jct SR 46/135N
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

RELINQ REQ: 1BD PRE QUAL CODES:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Kathy Eaton / READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29354 KIN: 4855 COUNTY: Bartholomew DISTRICT: Seymour

 DES: 0600488
 Pipe Lining
 Fed Proj Num:

 ROUTE: SR-46
 3.45 m W of I-65
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Ron Burcham / READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: R-29354 KIN: 4855 COUNTY: Various DISTRICT: Seymour

DES: 0600667Pipe LiningFed Proj Num:ROUTE: VA-VARIVarious locationsR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007

CONTRACT: RS-28007 KIN: COUNTY: Randolph DISTRICT: Greenfield

DES: 0300489 Partial 3-R Fed Proj Num:

ROUTE: SR-28 From SR 1 to 6.04 mi E of SR 1 (WCL of Ridgeville) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Daniel Kurtz READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007

CONTRACT: RS-28210 KIN: COUNTY: Hancock DISTRICT: Greenfield

DES: 0400521 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-9 From US 52 to I-70 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 07/13/2006

Date: 03/07/2007 Page 78 of 140

DESIGNED ORG.: Greenfield District



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: RS-28212 KIN: COUNTY: Delaware DISTRICT: Greenfield

DES: 0300484 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-67 From I-69 to 7.84 mi E of I-69 (Begin Muncie By-pass)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/31/2007

CONTRACT: B- KIN: COUNTY: Grant DISTRICT: Fort Wayne

DES: 0200724 Bridge Replacement Fed Proj Num:

ROUTE: ST-1004 Bridge #603 over Back Creek on 2nd Street R/W CLEAR: 10/01/2007 L

L/A CODE: DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 07/30/2007

LETTING DATE: 10/31/2007

CONTRACT: B- KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0300019 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: ST-1001 E 82nd Street over White River (EB Structure)

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Beam, Longest & Neff, Inc.

RW CLEAR:

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: B-28733 KIN: COUNTY: Ohio DISTRICT: Seymour

DES: 0201245 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: SR-56 Bridge over Laughery Creek, 2.64 miles W of US 50 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: R- KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0100856 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1001 Washington Street from SR 9 to 1.0 mile W and/or intersection of CR 100 W R/W CLEAR: 04/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fanning/ Howey Assoc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / To Be Assigned READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: R- KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0400033 Road Construction Fed Proj Num:

ROUTE: IR-1001 Crown Ck Blvd, fr Centerville Rd. NE 1.15 mi to Eliason Rd to .45 mi S to US 40 R/W CLEAR: 07/13/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Bonar Group

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mark Eckert READY FOR CONTRACT: 07/30/2007

LETTING DATE: 10/31/2007

CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 9880690 Enhancement Fed Proj Num:

ROUTE: SP-9920 Bike/Pedestrian (Phase V) R/W CLEAR: 02/01/2006 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/25/2007

Date: 03/07/2007 Page 79 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/31/2007

CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9503590 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-62 At Green River Rd, 1.48 miles W of I-164 R/W CLEAR: 08/22/2006 C

L/A CODE: 4283

DESIGNED BY: State

RELINQ REQ: No PRE QUAL CODES : DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 990359A Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-62 At Green River Rd, 1.48 miles W of I-164 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: RQAW Corporation DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: R-28813 KIN: COUNTY: Decatur DISTRICT: Seymour

DES: 0500530 Road Construction Fed Proj Num:

ROUTE: ST-1001 Lincoln St from Montgomery Rd to SR 3 and Barachel from East St to Gas Creek R/W CLEAR: 06/01/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: HNTB Corporation DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Christina Colon / To Be Assigned READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: T-28254 KIN: 4816 COUNTY: Steuben DISTRICT: Fort Wayne

DES: 0500390 Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-127 From US 20 to SR 120 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Surendra Patel READY FOR CONTRACT: 08/01/2007

LETTING DATE: 10/31/2007

CONTRACT: T-28254 KIN: 4816 COUNTY: Adams DISTRICT: Fort Wayne

DES: 0500392Sign Modernization (Series Of Units)Fed Proj Num:ROUTE: US-33From US 27 to Ohio State LineR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:DESIGNED ORG.: American Consulting Engineers, Inc.DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Surendra Patel READY FOR CONTRACT: 08/01/2007

LETTING DATE: 11/14/2007

CONTRACT: - KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 0088460 Bridge Replacement Fed Proj Num:

ROUTE: IR-1000 Bridge #68 over Houchins Ditch on CR 350E R/W CLEAR: 02/15/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: - KIN: COUNTY: Miami DISTRICT: Fort Wayne

DES: 0301156 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1001 Trail on CSX corridor and town loop in Converse R/W CLEAR: 03/09/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Green 3 Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 80 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: - KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 0400002 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1001 Phase 1B: Crestview Ave from SR 62 to Indian Creek R/W CLEAR: 06/25/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/09/2007

LETTING DATE: 11/14/2007

CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0401038 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Calumet River Trail (Gary) - Ph 1, Union Station to 2nd Ave R/W CLEAR: 06/25/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/09/2007

LETTING DATE: 11/14/2007

CONTRACT: - KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0401188 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: VA-VARI White River South Trail - WashingtonSt > Raymond St R/W CLEAR: 10/28/2004 N

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Crawford Murphy & Tilly, Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/09/2007

LETTING DATE: 11/14/2007

CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0500842 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: IR-1025 Oak Savannah/Prairie Duneland Trail SR 53 underpass, 3.64 mi N of US 30 R/W CLEAR: 12/17/2006 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/17/2007

LETTING DATE: 11/14/2007

CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper DISTRICT: LaPorte

DES: 0201050Bridge Deck ReplacementFed Proj Num:ROUTE: I-65NB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10R/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:DESIGNED ORG.: American Consulting Engineers, Inc.DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 08/14/2007

LETTING DATE: 11/14/2007

CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper DISTRICT: LaPorte

DES: 0201051Bridge Deck ReplacementFed Proj Num:ROUTE: I-65SB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10R/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES :L/A CODE:DESIGNED ORG.: American Consulting Engineers, Inc.DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 08/14/2007

LETTING DATE: 11/14/2007

CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper DISTRICT: LaPorte

DES: 0201052 Bridge Deck Replacement Fed Proj Num:

ROUTE: I-65 NB bridge over CSX RR, 3.92 miles S of SR 10 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 08/14/2007

Date: 03/07/2007 Page 81 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: B-28991 KIN: 4363 COUNTY: Jasper DISTRICT: LaPorte

DES: 0201056 Bridge Deck Replacement Fed Proj Num:

ROUTE: I-65 SB bridge over CSX RR, 3.92 miles S of SR 10 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 08/14/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo DISTRICT: Crawfordsville

DES: 9804330 Interchange Modification Fed Proj Num:

ROUTE: I-70 At US 41 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: State

MAP ID: 027 RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982 KIN: 3792 COUNTY: Lake DISTRICT: LaPorte

DES: 0065300 Interchange Modification Fed Proj Num:

ROUTE: I-65 On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A) R/W CLEAR: 07/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4723
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982 KIN: 3792 COUNTY: Lake DISTRICT: LaPorte

DES: 0101291 New Bridge Construction Fed Proj Num:

ROUTE: I-65 SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway) RKW CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R- KIN: 4601 COUNTY: Clark DISTRICT: Seymour

DES: 0200812 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1003 Perry Crossing Rd from 0.6 km E of Covered Bridge Rd Muddy Fork Crk to US 31 R/W CLEAR: 04/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Lorrie Flemming / Lorrie Flemming READY FOR CONTRACT: 10/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R- KIN: 4601 COUNTY: Clark DISTRICT: Seymour

DES: 0401324 Bridge Replacement Fed Proj Num:

ROUTE: ST-1013 Bridge 16 over Muddy Fork Creek on Perry Crossing Road R/W CLEAR: 08/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Bruno Canzian READY FOR CONTRACT: 10/15/2007

Will Ib. (Control of the Control of

LETTING DATE: 11/14/2007

CONTRACT: R-26421 KIN: 4101 COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 0200466 Small Structure Replacement Fed Proj Num:

ROUTE: SR-120 0.49 mile E of SR 5 over Page Ditch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 82 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-26421 KIN: 4101 COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 0200468 Small Structure Replacement Fed Proj Num:

ROUTE: SR-120 3.15 miles E of SR 5 over Van Natta Ditch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-27713 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0300638 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-74 I-74 and I-465 E interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: R-27714 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0300639 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-70 I-70 and Post Rd interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: R-27715 KIN: COUNTY: Boone DISTRICT: Greenfield

DES: 0300640 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-65 I-865 and I-65 interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 0400983 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-27 At Locust Drive R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 980297B Traffic Signals Modernization Fed Proj Num:

ROUTE: US-27 At Sim Hodgin Parkway/Reid Hospital R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 980297C Traffic Signals Modernization Fed Proj Num:

ROUTE: US-27 At Waterfall Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Greenfield District

MAP ID: 029

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 83 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 980297E Traffic Signals Modernization Fed Proj Num:

ROUTE: US-27 At Industries Dr R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 980297F Traffic Signals Modernization Fed Proj Num:

ROUTE: US-27 At IU E Dr R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 980298W Modernize Continuous Lighting Fed Proj Num:

 ROUTE: US-27
 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70
 R/W CLEAR:

 RELINQ REQ: No
 PRE QUAL CODES :
 L/A CODE: 0

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Manoj Sutaria READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne DISTRICT: Greenfield

DES: 980298X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 0300687 HMA Overlay, Functional Fed Proj Num:

ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 9230000 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed R/W CLEAR: 02/01/2007 U

RELINQ REQ: Yes PRE QUAL CODES : L/A CODE: 3907

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 973000X New Sign Installation Fed Proj Num:

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES:

L/A CODE: 0

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 84 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930 KIN: 3485 **COUNTY:** LaGrange **DISTRICT:** Fort Wayne

DES: 9930001 **Environmental Mitigation** Fed Proj Num:

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 R/W CLEAR: 01/05/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4900

DESIGNED ORG.: A & F Engineering Co., Inc. **DESIGNED BY: Ft. Wayne District** RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 08/15/2007 MAP ID:

LETTING DATE: 11/14/2007

CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby **DISTRICT**: Greenfield

DES: 000253A Traffic Signals Modernization Fed Proj Num: ROUTE: SR-44 At Miller St R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007 RESPONSIBLE: RFC-Niru Shah / Prakash Patel MAP ID:

LETTING DATE: 11/14/2007

CONTRACT: R-28931 KIN: 3772 **COUNTY: Shelby DISTRICT**: Greenfield

DES: 000253X Sign Modernization (Series Of Units) Fed Proj Num: ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9 R/W CLEAR: PRE QUAL CODES:

RELINQ REQ: No L/A CODE: 0 **DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District**

MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28931 KIN: 3772 **COUNTY: Shelby DISTRICT**: Greenfield

DES: 9802530 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9 R/W CLEAR: 08/15/2007 U

PRE QUAL CODES: L/A CODE: 4367 RELINQ REQ: No

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934 KIN: 3734 **COUNTY**: Madison **DISTRICT**: Greenfield

DES: 9706580 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-37 From SR 28 to SR 26 R/W CLEAR: 12/11/2006 C **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 4009

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. **DESIGNED BY: Greenfield District**

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934 **DISTRICT**: Greenfield KIN: 3734 **COUNTY: Madison**

DES: 9906581 Bridge Deck Overlay Fed Proj Num: Bridge over Big Duck Creek R/W CLEAR: ROUTE: SR-37 PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. **DESIGNED BY: Greenfield District**

MAP ID: RESPONSIBLE: RFC-Niru Shah / Greg Carleton READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934 KIN: 3734 **COUNTY: Madison DISTRICT**: Greenfield

DES: 990658A Traffic Signals Modernization Fed Proj Num: ROUTE: SR-37 At SR 28 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc. **DESIGNED BY: Greenfield District** RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007 MAP ID:

Date: 03/07/2007 Page 85 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Grant DISTRICT: Greenfield

 DES: 990658B
 Flashers, Modernize
 Fed Proj Num:

 ROUTE: SR-37
 At SR 26
 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Madison DISTRICT: Greenfield

DES: 990658X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-37 From SR 28 to SR 26 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28949 KIN: COUNTY: Floyd DISTRICT: Seymour

DES: 0501209 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: I-64 From US 150 to Ky State Line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/19/2006

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0002910 New Sign Installation Fed Proj Num:

ROUTE: US-33 From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass

RELINQ REQ: No PRE QUAL CODES:

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0003010Traffic Signals ModernizationFed Proj Num:ROUTE: US-33At Sunnyside Ave, 1.5 km S of US 20R/W CLEAR:RELINQ REQ: NoPRE QUAL CODES:L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0003110 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-33 At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0003210 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-33 At Lewis Ave, 2.4 km S of US 20 bypass R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

MAP ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 86 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0003310 Closed Loop Interconnect System Fed Proj Num:

ROUTE: US-33 From Sunnyside Ave to CR 15 RZINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: Woolpert Consultants Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0003410 Bridge Deck Replacement & Widening Fed Proj Num:

ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAP ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Jim Reilman

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0200960Railroad Protection & SurfaceFed Proj Num:ROUTE: ST-1015NS crossing at Sunnyside AvenueR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 08/15/2007

DESIGNED BY: State

LETTING DATE: 11/14/2007

DESIGNED ORG.: Railroad Section

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 9700330 Median Construction Fed Proj Num:

ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass R/W CLEAR: 10/01/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4153
DESIGNED ORG.: CTE Engineers DESIGNED BY: State

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29146 KIN: COUNTY: Montgomery DISTRICT: Crawfordsville

DES: 0200821 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1004 County Road 300S between US 231 and Ladoga Road R/W CLEAR: 01/17/2007 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29204 KIN: COUNTY: Greene DISTRICT: Vincennes

DES: 0600634 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-59 From 4.68 miles N to 6.48 miles N of SR 67 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Vincennes District

L/A CODE:

DESIGNED BY: V

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAD ID: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29213 KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0401293 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-70 I-70 and Wilbur Wright Road RW CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson READY FOR CONTRACT: 08/08/2007

Date: 03/07/2007 Page 87 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-29240 KIN: COUNTY: Shelby DISTRICT: Greenfield

DES: 0401289 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-74 I-74 and SR 44 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29241 KIN: COUNTY: Madison DISTRICT: Greenfield

 DES: 0401291
 Beautification / Wildflowers
 Fed Proj Num:

 ROUTE: I-69
 I-69 and SR 67 S
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

 DESIGNED ORG.: Landscaping Section
 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour

DES: 0100822 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-144 At Rooker Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State

MAP ID: 067 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour

DES: 0100823 New Sign Installation Fed Proj Num:

ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Road (CR 400E) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State

MAP ID: 067 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour

DES: 9902960 Median Construction Fed Proj Num:

ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E) R/W CLEAR: 10/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4325
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State

MAP ID: 067 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29527 KIN: COUNTY: Ohio DISTRICT: Seymour

DES: 0200879 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1003 Nelson Road from 1.50 mi NW of SR 262 to 2.0 mi NW of SR 262 R/W CLEAR: 01/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Eric Brunn / Jeffrey Drake READY FOR CONTRACT: 08/18/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-26390 KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0200164 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-37 From I-69 to 2.44 miles N of SR 32/SR 38 End of Dual Lanes R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/08/2007

Date: 03/07/2007 Page 88 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: RS-26398 KIN: **COUNTY: Madison DISTRICT**: Greenfield

DES: 0200172 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: SR-232 From SR 9 to 2.01 miles E of SR 9(Entrance to Mounds State Park) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-27548 KIN: **COUNTY:** Grant **DISTRICT**: Greenfield

DES: 0300477 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: US-35 SR 13 to SR 213 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE: **DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District**

RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/08/2007 MAP ID:

LETTING DATE: 11/14/2007

DISTRICT: Greenfield CONTRACT: RS-28002 COUNTY: Madison KIN:

DES: 0300478 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: US-36 SR 9/SR 67 to 3.67 mi W of SR 3(WCL of Sulphur Springs) R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-28596 **COUNTY: Various DISTRICT**: Fort Wayne KIN:

DES: 0501200 HMA Overlay, Functional Fed Proj Num: ROUTE: SR-14 SR 13 to SR 5 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-28607 **COUNTY: Various DISTRICT:** Fort Wayne

DES: 0501227 HMA Overlay, Functional Fed Proj Num: ROUTE: SR-9 E ict of US 24 to SR 14 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-28819 KIN: **COUNTY: Harrison DISTRICT**: Seymour

DES: 0600263 Partial 3-R Fed Proj Num: ROUTE: SR-337 SR 135 to SR 64 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007 MAP ID:

LETTING DATE: 11/14/2007

CONTRACT: RS-29132 KIN: 4814 **COUNTY:** LaGrange **DISTRICT**: Fort Wayne

DES: 0501218 Shoulder Rehabilitation And Repair Fed Proj Num: R/W CLEAR: ROUTE: SR-120 SR 5 to SR 9 **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 89 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: RS-29132 KIN: 4814 **COUNTY:** LaGrange **DISTRICT:** Fort Wayne

DES: 0600323 HMA Overlay, Functional Fed Proj Num: From SR 5 to SR 9 R/W CLEAR: ROUTE: SR-120 **RELINQ REQ: No** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fort Wayne District DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-29178 KIN: COUNTY: Monroe **DISTRICT:** Seymour

DES: 0600605 Partial 3-R Fed Proj Num: ROUTE: SR-48 W of Curry Pike to SR-37 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007 MAP ID:

LETTING DATE: 11/14/2007

CONTRACT: RS-29180 **COUNTY: Jennings DISTRICT**: Seymour KIN:

DES: 0600607 Partial 3-R Fed Proj Num: SR 3/7 to Greensburg St R/W CLEAR: ROUTE: US-50

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-29313 KIN: COUNTY: Jefferson **DISTRICT**: Seymour

DES: 0600768 Partial 3-R Fed Proj Num: ROUTE: US-421 SR-56 to Aulenbach Ave R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

RESPONSIBLE: RFC-David Dye / MAP ID: READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-29473 **COUNTY**: Dearborn **DISTRICT:** Seymour

DES: 0501180 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: I-275 From Kentucky state line to Ohio state line R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED BY: Seymour District DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: RS-29474 KIN: **COUNTY: Johnson DISTRICT:** Seymour

DES: 0710087 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: I-65 80.6 RP to 94.0 RP R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED BY: Seymour District DESIGNED ORG.: Seymour District**

RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007 MAP ID:

LETTING DATE: 11/14/2007

CONTRACT: T-29198 **COUNTY: Various DISTRICT**: Seymour

DES: 0600662 Traffic Signals Modernization Fed Proj Num: R/W CLEAR: **ROUTE: VA-VARI** Various locations **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007 MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone

Date: 03/07/2007 Page 90 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: T-29199 KIN: COUNTY: Johnson DISTRICT: Seymour

DES: 0600579 New Signal Installation Fed Proj Num:
ROUTE: US-31 South Street/Franklin Lakes Blvd R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: T-29200 KIN: COUNTY: Marion DISTRICT: Seymour

DES: 0600578 New Signal Installation Fed Proj Num:

ROUTE: SR-37 Wicker Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: T-29202 KIN: COUNTY: Various DISTRICT: Seymour

DES: 0600664 Traffic Signals Modernization Fed Proj Num:

ROUTE: VA-VARI Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/28/2007

CONTRACT: - KIN: COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0200978 Enhancement Fed Proj Num:

ROUTE: US-40 Town of Plainfield's Main Street /U.S. 40 National Road Streetscape R/W CLEAR: 04/14/2007 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 08/30/2007

LETTING DATE: 11/28/2007

CONTRACT: B-29349 KIN: COUNTY: Jasper DISTRICT: LaPorte

DES: 0501281 Bridge Painting Fed Proj Num:

ROUTE: SR-49 Over Kankakee River, 4.59 miles S of SR 8 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney / READY FOR CONTRACT: 08/29/2007

LETTING DATE: 11/28/2007

CONTRACT: R-29471 KIN: COUNTY: Cass DISTRICT: LaPorte

DES: 0400032 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1001 CR 600E, from US 24 Bypass to appx 1500' S of CR 600E and Old US 24 R/W CLEAR: 06/30/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 08/30/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-27045 KIN: COUNTY: Jay DISTRICT: Greenfield

DES: 0300080 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-67 From SR 1 to US 27 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/22/2007

Date: 03/07/2007 Page 91 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/28/2007

CONTRACT: RS-28004 KIN: **COUNTY: Marion DISTRICT**: Greenfield

DES: 0300483 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: US-52 From 1.33 mi E of I-465 (Post Rd) to 4.61 mi E of SR 9(Johnson's Ck) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-28468 KIN: COUNTY: Vanderburgh **DISTRICT: Vincennes**

DES: 0500152 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: US-41 US 41 from 0.98 mi N of Ky line to 4.12 mi N of Ky line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 08/28/2007 MAP ID:

DESIGNED BY: Vincennes District

LETTING DATE: 11/28/2007

DESIGNED ORG.: Vincennes District

CONTRACT: RS-29175 KIN: COUNTY: Monroe **DISTRICT**: Seymour

DES: 0600603 Partial 3-R Fed Proj Num: College Mall Rd to SR-446 R/W CLEAR: ROUTE: SR-46

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/29/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-29176 **DISTRICT**: Seymour KIN: COUNTY: Jackson

DES: 0600604 **PCCP Patching** Fed Proj Num: ROUTE: US-50 .3 miles E of Agrico Lane to US-31 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-29287 KIN: **COUNTY: Jennings DISTRICT:** Seymour

DES: 0600739 Partial 3-R Fed Proj Num: ROUTE: US-50 US-31 to Hayden Pike R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-29332 KIN: **COUNTY: Bartholomew DISTRICT:** Seymour

DES: 0600769 Road Reconstruction (3R/4R Standards) Fed Proj Num: ROUTE: SR-58 International Dr to E side of I-65 R/W CLEAR:

PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/29/2007 MAP ID:

LETTING DATE: 11/28/2007

CONTRACT: RS-29391 **COUNTY:** Fulton **DISTRICT: LaPorte**

DES: 0600006 HMA Overlay, Preventive Maintenance Fed Proj Num: ROUTE: SR-14 From CR 400 E to SR 19 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District READY FOR CONTRACT: 09/15/2007 MAP ID: RESPONSIBLE: REC-Jamile Smith /

Date: 03/07/2007 Page 92 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: - KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0301159 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1004 Westfield - Monon Greenway extension Phase 1, from 146 th St to 156th St R/W CLEAR: 07/20/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 09/16/2007

LETTING DATE: 12/12/2007

CONTRACT: - KIN: COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 0500820 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1006 Pumpkinvine Nature Trail - Phase 4 R/W CLEAR: 11/08/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 09/01/2007

LETTING DATE: 12/12/2007

CONTRACT: B- KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0200730 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: IR-1007 Bridge #14 over Wolf Creek on CR 400N R/W CLEAR: 01/10/2003 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Beam. Longest & Neff. Inc.

DESIGNED DRG.: Beam. Longest & Neff. Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/12/2003

LETTING DATE: 12/12/2007

CONTRACT: B-27087 KIN: COUNTY: Brown DISTRICT: Seymour

DES: 0100151 Br Repl, Pres.Conc.Box Beam(Smpl.Span) Fed Proj Num:

ROUTE: ST-1002 Bridge #42 over Gravel Creek on Elkinsville Road 1.5 mile +/- SR of SR 135 S R/W CLEAR: 05/31/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: B-28799 KIN: COUNTY: Randolph DISTRICT: Greenfield

DES: 0400303 Bridge Deck Replacement Fed Proj Num:

ROUTE: SR-1 Bridge over Mississinewa River, 0.82 mile S of SR 28 RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: B-29001 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0201040 Replace Superstructure Fed Proj Num:

ROUTE: SR-8 Bridge over Kankakee River, 0.45 mile W of SR 39 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 09/14/2007

LETTING DATE: 12/12/2007

CONTRACT: B-29006 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0201063 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: SR-912 Bridge over Gary Avenue, 0.49 mile W of I 80/90 Toll Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 09/12/2007

Date: 03/07/2007 Page 93 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: B-29013 KIN: 1675 **COUNTY:** Gibson **DISTRICT: Vincennes**

DES: 0400986 Flashers, Modernize Fed Proj Num: ROUTE: SR-64 R/W CLEAR: At CR 965W **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Signals DESIGNED BY: State**

READY FOR CONTRACT: 09/15/2007 MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

LETTING DATE: 12/12/2007

CONTRACT: B-29013 KIN: 1675 **COUNTY:** Gibson **DISTRICT**: Vincennes

DES: 9802702 New Road Construction, HMA Fed Proj Num:

Indiana approach to bridge over Wabash River at Mt Carmel, Illinois ROUTE: SR-64 R/W CLEAR: 09/01/2007 R

PRE QUAL CODES: RELINQ REQ: No L/A CODE: 4347 **DESIGNED ORG.: Design Squad 2 DESIGNED BY: State**

RESPONSIBLE: RFC-William Dittrich / John Hardesty READY FOR CONTRACT: 09/15/2007 MAP ID:

LETTING DATE: 12/12/2007

COUNTY: St. Joseph **DISTRICT**: LaPorte CONTRACT: B-29015

Fed Proj Num: DES: 9901720 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

ROUTE: US-20 Bridge (over US 20) under Locust Rd, 0.99 mile E of SR 23 R/W CLEAR: 09/15/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4434 DESIGNED ORG.: Strand. Assoc.. Inc **DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: B-29100 KIN: **COUNTY: Steuben DISTRICT:** Fort Wayne

DES: 0101522 Bridge Rehabilitation Or Repair Fed Proj Num: ROUTE: I-69

Bridge over I-69 on CR 200N, 2.52 miles S of SR 127 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State** RESPONSIBLE: RFC-To Be Assigned / William Richter

MAP ID: LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 **COUNTY: Allen DISTRICT:** Fort Wayne

DES: 0200884 Small Structure Replacement Fed Proj Num:

Over Martin Ditch, 0.6 mile N of I-69 ROUTE: SR-1 R/W CLEAR: 06/30/2005 N

READY FOR CONTRACT: 09/12/2007

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. **DESIGNED BY: State**

MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 **COUNTY:** Allen **DISTRICT**: Fort Wayne

DES: 9700220 Added Travel Lanes Fed Proj Num:

From I-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne ROUTE: SR-1 R/W CLEAR: 09/15/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4000 DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. **DESIGNED BY: State**

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 09/15/2007 MAP ID: 037

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 **COUNTY: Allen DISTRICT:** Fort Wayne

DES: 990022A Traffic Signals Modernization Fed Proj Num: ROUTE: SR-1 At Tonkel Rd R/W CLEAR: **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 0

DESIGNED BY: State DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 09/15/2007

Date: 03/07/2007 Page 94 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne

DES: 990022X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-1 From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne R/W CLEAR:

ROUTE: SR-1 From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: State

MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: R- KIN: COUNTY: White DISTRICT: LaPorte

DES: 0101128 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: ST-1002 Intersection of 6th Street /Rickey Road R/W CLEAR: 02/15/2007 L

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: R- KIN: COUNTY: Monroe DISTRICT: Seymour

 DES: 0500960
 Intersection Improvement
 Fed Proj Num:

 ROUTE: ST-1018
 17th at Fee Lane
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

 DESIGNED ORG.: Clark Dietz
 DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Doug Valmore READY FOR CONTRACT: 09/08/2007

LETTING DATE: 12/12/2007

CONTRACT: R- KIN: COUNTY: Benton DISTRICT: Crawfordsville

DES: 0501054 Signing Fed Proj Num:

ROUTE: IR-1001 Programmatic Sign Improvement in Benton County R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 09/10/2007

LETTING DATE: 12/12/2007

CONTRACT: R-24732 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 7401501 Access Control Fed Proj Num:

ROUTE: US-30 From I-65 to Lake/Porter County Line R/W CLEAR: 06/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 1772
DESIGNED ORG.: Design Squad 4
DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Mariann Quinn READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-25256 KIN: COUNTY: Harrison DISTRICT: Seymour

DES: 9032075 Small Structure, Replacement Fed Proj Num:

ROUTE: SR-11 At E side of Elizabeth R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4670

DESIGNED ORG.: Seymour Dist. Coordinators

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-26456 KIN: COUNTY: Posey DISTRICT: Vincennes

DES: 9304260 Small Structure, Replacement Fed Proj Num:

ROUTE: SR-62 0.25 mile W of SR 69 N in Mt Vernon R/W CLEAR: 04/05/2006 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3488
DESIGNED ORG.: Design Squad 4 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Corey Pressler READY FOR CONTRACT: 09/13/2007

Date: 03/07/2007 Page 95 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: R-27716 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0300641 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-465 US 31 and I-465 S interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: R-27717 KIN: COUNTY: Shelby DISTRICT: Greenfield

DES: 0300642 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-74 I-74 and SR 9 interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: R-27718 KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0300643 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-70 I-70 and US 40 interchange in Richmond - wildflowers and native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: R-27719 KIN: COUNTY: Henry DISTRICT: Greenfield

 DES: 0300644
 Beautification / Wildflowers
 Fed Proj Num:

 ROUTE: I-70
 I-70 and SR 3 interchange - wildflower/native grasses
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

 DESIGNED ORG.: Landscaping Section
 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: R-27720 KIN: COUNTY: Delaware DISTRICT: Greenfield

DES: 0300645 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-69 I-69 and SR 332 interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: R-27721 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0300646 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-70 I-70 and I-465 E interchange - wildflower/native grasses - erosion control R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

Date: 03/07/2007

CONTRACT: R-27722 KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0300647 Beautification / Wildflowers Fed Proj Num:

ROUTE: I-69 I-69 and SR 13 Interchange - wildflowers/native grasses R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 09/05/2007

Page 96 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: R-28555 KIN: 4745 **COUNTY:** Wayne **DISTRICT**: Greenfield

DES: 0100457 Small Structure Replacement Fed Proj Num:

1.78 miles E of SR 227 R/W CLEAR: 12/01/2007 L ROUTE: SR-121

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 5023

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/05/2007

MAP ID: LETTING DATE: 12/12/2007

CONTRACT: R-28555 KIN: 4745 **COUNTY**: Wayne **DISTRICT**: Greenfield

DES: 0100458 Small Structure Replacement Fed Proj Num:

RESPONSIBLE: RFC-Niru Shah / Tom Stingley

ROUTE: SR-121 R/W CLEAR: 12/01/2007 L 2.22 miles E of SR 227

PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE: 5022

DESIGNED ORG.: Greenfield District **DESIGNED BY: Greenfield District**

RESPONSIBLE: RFC-Niru Shah / Tom Stingley READY FOR CONTRACT: 09/05/2007 MAP ID:

LETTING DATE: 12/12/2007

CONTRACT: R-28854 **COUNTY: Montgomery DISTRICT**: Crawfordsville

DES: 0501067 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-136 From Fountain/Montgomery County Line to W end of bridge over Sugar Creek R/W CLEAR: PRE QUAL CODES:

RELINQ REQ: No L/A CODE:

DESIGNED ORG.: DESIGNED BY: Crawfordsville

READY FOR CONTRACT: 09/12/2007 MAP ID: RESPONSIBLE: RFC-David Whitworth /

LETTING DATE: 12/12/2007

CONTRACT: R-28898 KIN: 3602 **COUNTY: Knox DISTRICT: Vincennes**

DES: 0100910 New Sign Installation Fed Proj Num:

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67 R/W CLEAR: ROUTE: US-41 **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: Vincennes District

RESPONSIBLE: RFC-Dale Louie / Surendra Patel MAP ID: READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28898 KIN: 3602 **COUNTY: Knox DISTRICT**: Vincennes

DES: 9702750 Replace Superstructure Fed Proj Num: ROUTE: US-41 Bridge over Snapp Creek, 0.82 mile N of US 50 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28898 **DISTRICT**: Vincennes KIN: 3602 **COUNTY: Knox**

DES: 9707140 Rubblize PCCP & HMA Overlay Fed Proj Num:

ROUTE: US-41 Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67 R/W CLEAR: 09/03/1997 N

PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0

DESIGNED ORG.: URS Greiner Woodward Clyde **DESIGNED BY: Vincennes District**

RESPONSIBLE: RFC-John Wright / Hasmukh Patel MAP ID: READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28985 KIN: 4055 **COUNTY: Rush DISTRICT**: Greenfield

DES: 0200245 Traffic Signals Modernization Fed Proj Num: ROUTE: SR-44 At Second Street and Main Street R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: M. D. Wessler & Associates, Inc. **DESIGNED BY: Greenfield District**

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 09/12/2007

Date: 03/07/2007 Page 97 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush DISTRICT: Greenfield

DES: 0200246 Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush DISTRICT: Greenfield

DES: 9706570 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3 R/W CLEAR: 06/19/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4211

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-29195 KIN: COUNTY: Franklin DISTRICT: Seymour

 DES: 0600644
 Pipe Lining
 Fed Proj Num:

 ROUTE: SR-101
 7.55 miles N of US 52
 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-29214 KIN: COUNTY: Jefferson DISTRICT: Seymour

DES: 9902760 Sight Distance Improvement Fed Proj Num:

ROUTE: SR-250 At Scott Ridge Road (CR 950E), 1.5 miles W of SR 129 R/W CLEAR: 07/18/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4595
DESIGNED ORG.: Design Squad 3 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Joseph Bruno READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-29387 KIN: COUNTY: Washington DISTRICT: Seymour

 DES: 0710001
 Pipe Lining
 Fed Proj Num:

 ROUTE: SR-56
 Various locations
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-28223 KIN: COUNTY: Various DISTRICT: Vincennes

DES: 0400846 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-231 SR 70 S jct to 0.44 mi S of SR 62 N jct (Brown St in Dale) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-28816 KIN: COUNTY: Dearborn DISTRICT: Seymour

DES: 0600260 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-56 On SR 56 from 4th St to the Railroad Tracks at US-50 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007 Page 98 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: RS-28892 KIN: COUNTY: Decatur DISTRICT: Seymour

DES: 0600425 PCCP Patching Fed Proj Num:

ROUTE: SR-3 W jct SR 46/3 to Muddy Fork Sand Creek Bridge R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29117 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 0501266 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-212 From US 20 to US 12 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

MAP ID: RESPONSIBLE: RFC-Corey Schamberger / READY FOR CONTRACT: 11/22/2007

DESIGNED BY: LaPorte District

LETTING DATE: 12/12/2007

DESIGNED ORG.: Laporte District

CONTRACT: RS-29121 KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0501270 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-20 From US 12 (Columbus Ave) to SR 152 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Mark Pittman / READY FOR CONTRACT: 08/29/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29170 KIN: COUNTY: Decatur DISTRICT: Seymour

DES: 0600565 PCCP Patching Fed Proj Num:
ROUTE: SR-3 Muddy Fork Sand Creek bridge to 2/4 lane transition R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29179 KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 0600606 HMA Overlay, Functional Fed Proj Num:

ROUTE: US-50 Hayden Pike to SR 3/7 RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29207 KIN: COUNTY: Franklin DISTRICT: Seymour

DES: 0501246 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: I-74 SR 3 to Newpoint interchange R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29314 KIN: COUNTY: Bartholomew DISTRICT: Seymour

 DES: 0600771
 Partial 3-R
 Fed Proj Num:

 ROUTE: US-31
 Flat Rock River Bridge to I-65
 R/W CLEAR:

 RELING REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

Date: 03/07/2007 Page 99 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29363 KIN: COUNTY: Dearborn DISTRICT: Seymour

 DES: 0600813
 Partial 3-R
 Fed Proj Num:

 ROUTE: SR-1
 US 50 to SR 46
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: T- KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0501100 New Road Construction Fed Proj Num:

ROUTE: ST-1001 Frontage roads from SR 55 (Taft St) to Merrillville Rd .125 miles W of SR 53 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 09/10/2007

LETTING DATE: 01/09/2008

CONTRACT: - KIN: COUNTY: Miami DISTRICT: Fort Wayne

DES: 0401032 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: VA-VARI From 7th St to River Rd and CR 400 S to Bunker Hill R/W CLEAR: 05/26/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0500821 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1033 Grand Calumet Bike Trail - Phase 1 R/W CLEAR: 08/18/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/02/2007

LETTING DATE: 01/09/2008

CONTRACT: - KIN: COUNTY: Wells DISTRICT: Fort Wayne

DES: 0500837 Historical Site Preservation Fed Proj Num:

ROUTE: SP-BIKE Rehab Wabash River Greenway Historic Truss Bridge, NBI# none R/W CLEAR: 08/18/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/02/2007

LETTING DATE: 01/09/2008

CONTRACT: - KIN: COUNTY: Clark DISTRICT: Seymour

DES: 9981760 Enhancement Fed Proj Num:

ROUTE: ST-1000 Ohio River Greenway Intermodal connect of Jeffersonvl, Clarksville, New Albany R/W CLEAR: 04/15/2002 N

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/09/2008

CONTRACT: B- KIN: COUNTY: Franklin DISTRICT: Seymour

DES: 0088440 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:

ROUTE: ST-1000 Bridge #94 over E Fork Blue Creek, carrying Blue Creek R/W CLEAR: 09/01/2007 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Howard J. Barth & Assoc, Inc.
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/01/2007

Date: 03/07/2007 Page 100 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/09/2008

CONTRACT: B- KIN: COUNTY: Cass DISTRICT: LaPorte

DES: 0501042 Bridge Deck Replacement Fed Proj Num:

ROUTE: IR-1008 Bridge #104 over Eeal River on CR 450 E R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 10/11/2007

LETTING DATE: 01/09/2008

CONTRACT: B- KIN: COUNTY: Clinton DISTRICT: Crawfordsville

DES: 9801710 New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: SR-29 0.74 mile N of US 421 R/W CLEAR: 11/23/2004 C

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: H. Stewart Kline & Assoc.

L/A CODE: 4024

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: B-23280 KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 9612490 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: US-41 Bridge over White River, 0.9 mile N of SR 56 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Jeff Clanton READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: B-28800 KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0400301 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-9 Bridge over White River, 0.66 mile N of SR 32 S jct R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008

CONTRACT: B-28801 KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0101428 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: I-69 Bridge over I-69, 0.93 mile N of SR 38 on old SR 132 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Design Division DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008

CONTRACT: B-28921 KIN: COUNTY: Hancock DISTRICT: Greenfield

DES: 0400966 Bridge Deck Overlay Fed Proj Num:

ROUTE: I-70 CR 1050E bridge over I-70, 2.92 miles W of SR 109 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Greenfield District L/A CODE:

DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008

CONTRACT: B-29026 KIN: COUNTY: LaPorte DISTRICT: LaPorte

DES: 9901780 Br Repl, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: SR-8 Bridge over Williams Ditch, 4.53 miles E of US 421 R/W CLEAR: 12/02/2004 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4254
DESIGNED ORG.: Wilcox Professional Services, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 10/15/2007

Date: 03/07/2007 Page 101 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/09/2008

CONTRACT: B-29171 KIN: 4823 **COUNTY: Lake DISTRICT: LaPorte**

DES: 0600550 Bridge Painting Fed Proj Num:

153rd Ave over I-65, 3.58 miles N of SR 2 R/W CLEAR: ROUTE: I-65 **RELINQ REQ: TBD** PRE QUAL CODES: E(M), 0998 L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006 MAP ID: RESPONSIBLE: RFC-Michael Miltz /

LETTING DATE: 01/09/2008

CONTRACT: B-29171 KIN: 4823 **COUNTY:** Lake **DISTRICT:** LaPorte

DES: 0600551 **Bridge Painting** Fed Proj Num:

ROUTE: I-65 137th Ave over I-65, 1.73 mile S of US 231 R/W CLEAR: **RELINQ REQ: TBD** L/A CODE: PRE QUAL CODES: E(M), 0998

DESIGNED ORG.: DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Michael Miltz / READY FOR CONTRACT: 11/15/2006

LETTING DATE: 01/09/2008

CONTRACT: B-29171 KIN: 4823 **COUNTY: Lake DISTRICT: LaPorte**

DES: 0600552 Bridge Painting Fed Proj Num:

ROUTE: I-65 113th Ave over I-65, 1.36 miles N of US 231 R/W CLEAR: **RELINQ REQ: TBD** L/A CODE:

PRE QUAL CODES: E(M), 0998 **DESIGNED ORG.: DESIGNED BY: LaPorte District**

READY FOR CONTRACT: 11/15/2006 MAP ID:

RESPONSIBLE: RFC-Michael Miltz /

LETTING DATE: 01/09/2008

CONTRACT: B-29171 KIN: 4823 **COUNTY:** Lake **DISTRICT: LaPorte**

DES: 0600553 Bridge Painting Fed Proj Num:

ROUTE: I-65 101st Ave over I-65, 2.50 mile S of US 30 R/W CLEAR: RELINQ REQ: TBD PRE QUAL CODES: E(M), 0998 L/A CODE:

DESIGNED ORG.: DESIGNED BY: LaPorte District

RESPONSIBLE: RFC-Michael Miltz / READY FOR CONTRACT: 11/15/2006 MAP ID:

LETTING DATE: 01/09/2008

CONTRACT: IR-28423 **DISTRICT**: Seymour KIN: 0845 **COUNTY: Monroe**

DES: 8824615 Added Travel Lanes, HMA Fed Proj Num:

ROUTE: SR-45 From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr R/W CLEAR: 10/01/2007 U

PRE QUAL CODES: L/A CODE: 3782 RELINQ REQ: No DESIGNED ORG.: A & F Engineering Co., Inc. **DESIGNED BY: State**

RESPONSIBLE: RFC-Runfa Shi / Gary Pence MAP ID: 147 READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-28423 KIN: 0845 **COUNTY: Monroe DISTRICT**: Seymour

DES: 947897A Traffic Signals Modernization Fed Proj Num: ROUTE: SR-45 At Pete Ellis Dr R/W CLEAR: **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: A & F Engineering Co., Inc. **DESIGNED BY: State**

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 10/15/2007 **MAP ID: 147**

LETTING DATE: 01/09/2008

CONTRACT: R-KIN: COUNTY: Lake **DISTRICT**: LaPorte

DES: 0400897 Intersection Improvement Fed Proj Num: ROUTE: ST-1010 Main Street, Wiggs Street and Industrial Dr at Canadian National RR tracks R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/10/2007 MAP ID:

Date: 03/07/2007 Page 102 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/09/2008

CONTRACT: R- KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0500901 Intersection Improvement Fed Proj Num:

ROUTE: IR-1001 Intersection of 104th St and Olio Rd R/W CLEAR: 06/09/2007 L

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0501070 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: IR-1003 CR 32 at CR 17 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/11/2007

LETTING DATE: 01/09/2008

CONTRACT: R-28553 KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0100552 Small Structure Replacement Fed Proj Num:

ROUTE: SR-227 3.99 miles N of I-70 R/W CLEAR: 10/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 5021

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Teresa Gray READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0500436 New Road Construction Fed Proj Num:

ROUTE: PR-69 From I-64 via SR 57 corridor to 2.6 miles N of I-64 R/W CLEAR: 05/03/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 4988
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0600794 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: PR-69 Bridge over I-69 on Nobles Chapel Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0600795New Br, Precast Box CulvertFed Proj Num:ROUTE: PR-69Bridge over Barn BranchR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:DESIGNED ORG.: American Consulting Engineers, Inc.DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0600796 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: SR-68 Bridge over I-69 and Barn Branch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2007

Date: 03/07/2007 Page 103 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/09/2008

CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0600797New Br, Precast 3 Sided CulvertFed Proj Num:ROUTE: PR-69Ramp "B" over Barn BranchR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:DESIGNED ORG.: American Consulting Engineers, Inc.DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson DISTRICT: Vincennes

DES: 0600798 New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: PR-69 Bridge over Barn Branch R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29040 KIN: COUNTY: Delaware DISTRICT: Greenfield

DES: 9901450 Sight Distance Improvement Fed Proj Num:

ROUTE: SR-28 From 3.04 km E of SR 3 to 3.2 km E of SR 3 R/W CLEAR: 10/15/2007 U

RELINQ REQ: No PRE QUAL CODES:

L/A CODE: 4341

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29093 KIN: COUNTY: Noble DISTRICT: Fort Wayne

DES: 9901090 Sight Distance Improvement Fed Proj Num:

ROUTE: SR-8 At CR 500E R/W CLEAR: 06/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4296
DESIGNED ORG.: Troyer Group DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: RS-28228 KIN: COUNTY: Various DISTRICT: Vincennes

DES: 0400849 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-66 SR 70 to S jct SR 37; N jct SR 37 to 1.26 mi E

RELINQ REQ: TBD PRE QUAL CODES: B(A) L/A CODE:

DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: RS-29143 KIN: COUNTY: Various DISTRICT: Crawfordsville

DES: 0501050 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-42 From 0.67 miles W of Owen County Line to US 231 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: T-29298 KIN: COUNTY: Various DISTRICT: Vincennes

DES: 0600758 Raised Pavement Markings, Refurbished Fed Proj Num:

ROUTE: VA-VARI Various locations in the Vincennes District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 10/31/2007

Date: 03/07/2007 Page 104 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/24/2008

CONTRACT: - KIN: COUNTY: Lake DISTRICT: LaPorte

DES: 0101333 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: IR-1025 Phase 1 Bike Network in Crown Point R/W CLEAR: 08/31/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 10/31/2007

LETTING DATE: 01/24/2008

CONTRACT: - KIN: COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0401193 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: IR-1004 Rehab Joan Marchand Bridge for use in the Pigeon Creek Greenway system Ohio St R/W CLEAR: 09/06/2007 L

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/21/2007

LETTING DATE: 01/24/2008

CONTRACT: - KIN: COUNTY: Carroll DISTRICT: LaPorte

DES: 0500803 Canals / Locks & Dams Fed Proj Num:

ROUTE: SP-BLDG Delphi Canal - construct boat, dock and shed R/W CLEAR: 09/10/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/25/2007

LETTING DATE: 01/24/2008

CONTRACT: - KIN: 3775 COUNTY: Adams DISTRICT: Fort Wayne

DES: 000081A Flashers, Modernize Fed Proj Num:

ROUTE: US-224 At Piqua Rd R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/24/2008

CONTRACT: - KIN: 3775 COUNTY: Adams DISTRICT: Fort Wayne

DES: 9800810 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: US-224 1.7 miles E of US 27 (S jct) at Piqua Rd R/W CLEAR: 05/11/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 3999
DESIGNED ORG.: A & F Engineering Co., Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell READY FOR CONTRACT: 10/25/2007

LETTING DATE: 01/24/2008

CONTRACT: B-27597 KIN: COUNTY: Franklin DISTRICT: Seymour

DES: 0101357 Enhancement Fed Proj Num:

ROUTE: IR-1001 Franklin County Bridge # 73 Rehabilitation R/W CLEAR: 04/30/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/24/2008

CONTRACT: B-28802 KIN: COUNTY: Blackford DISTRICT: Greenfield

DES: 0013500 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: SR-26 Bridge over Little Lick Creek, 0.82 mile E of SR 3 R/W CLEAR: 09/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4370
DESIGNED ORG.: Design Squad 2 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen READY FOR CONTRACT: 10/25/2007

Date: 03/07/2007 Page 105 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/24/2008

CONTRACT: B-29261 KIN: COUNTY: Dearborn **DISTRICT**: Seymour

DES: 0600726 New Br, Welded Steel Thru Girder Fed Proj Num:

ROUTE: ST-1001 R/W CLEAR: 01/18/2008 L New Bridge over Tanner's Creek in Lawrenceburg

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc. **DESIGNED BY: Local** RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter READY FOR CONTRACT: 10/26/2007 MAP ID:

LETTING DATE: 01/24/2008

CONTRACT: IR-KIN: 4314 **COUNTY: Marion DISTRICT**: Greenfield

DES: 0300417 Interchange Modification Fed Proj Num:

ROUTE: I-465 At the US 40/Washington Street and I-465 (W leg) interchange R/W CLEAR: 02/01/1998 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Burgess & Niple, LTD. **DESIGNED BY: State**

READY FOR CONTRACT: 10/01/2007

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned MAP ID: 001 LETTING DATE: 01/24/2008

CONTRACT: IR-KIN: 4314 **COUNTY**: Marion **DISTRICT**: Greenfield

DES: 0600638 Added Travel Lanes Fed Proj Num:

R/W CLEAR: 05/17/2008 L

ROUTE: I-465 Mainline from N of Airport Expressway to N of US 40 **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Consultant Service Section DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/24/2008

CONTRACT: IR-KIN: 4314 **COUNTY:** Marion **DISTRICT**: Greenfield

DES: 0600639 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: I-465 Bridge over Minnesota St SB R/W CLEAR: 11/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED BY: State DESIGNED ORG.: Consultant Service Section MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/24/2008

CONTRACT: IR-**DISTRICT**: Greenfield KIN: 4314 **COUNTY: Marion**

DES: 0600640 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: I-465 Bridge over CSX SB, S of US 40 R/W CLEAR: 11/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Consultant Service Section DESIGNED BY: State**

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned MAP ID: 001 READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/24/2008

CONTRACT: IR-KIN: 4314 **COUNTY:** Marion **DISTRICT**: Greenfield

DES: 0600641 Bridge Replacement, Concrete Fed Proj Num:

ROUTE: I-465 Bridge over US 40 (Washington Street) SB R/W CLEAR: 11/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Consultant Service Section DESIGNED BY: State**

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/24/2008

CONTRACT: IR-KIN: 4314 **COUNTY:** Marion **DISTRICT**: Greenfield

DES: 9829311 Bridge Replacement, Special Fed Proj Num: ROUTE: I-465 Bridge on I-465 (W leg) over Minnesota St (NB) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: HNTB Corporation DESIGNED BY: State**

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/01/2007

Date: 03/07/2007 Page 106 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/24/2008

CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield

DES: 9829312 Bridge Replacement, Special Fed Proj Num:

ROUTE: I-465 Bridge on I-465 (W leg) over CSX RR, S of US 40 (NB)

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: HNTB Corporation DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/24/2008

CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield

DES: 9829313 Bridge Replacement, Special Fed Proj Num:

ROUTE: I-465 Bridge on I-465 (W leg) over US 40 (Washington St) NB R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: HNTB Corporation DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/01/2007

LETTING DATE: 01/24/2008

CONTRACT: R-28277 KIN: 3893 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 0002700 Flashers, Modernize Fed Proj Num:

ROUTE: US-20 At Quince Road R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 10/25/2007

LETTING DATE: 01/24/2008

CONTRACT: R-28277 KIN: 3893 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 8351230 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: US-20 At Quince Rd R/W CLEAR: 10/01/2007 U
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4161

DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State

DESIGNED ORG.: Mid-States Engineering

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

READY FOR CONTRACT: 10/25/2007

LETTING DATE: 01/24/2008

CONTRACT: R-29024 KIN: COUNTY: Cass DISTRICT: LaPorte

DES: 9966050 Small Structure, Replacement Fed Proj Num:

ROUTE: US-35 Over Little Indian Creek (Conn Ditch), 1.0 mile N of SR 16 R/W CLEAR: 03/22/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4676
DESIGNED ORG.: Burgess & Niple, LTD. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/24/2008

CONTRACT: R-29308 KIN: COUNTY: Martin DISTRICT: Vincennes

DES: 9903160 Small Structure Replacement Fed Proj Num:

 ROUTE: US-50
 3.38 miles E of SR 650
 R/W CLEAR: 11/15/2006 L

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 4369

DESIGNED ORG.: HNTB Corporation

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

READY FOR CONTRACT: 10/25/2007

LETTING DATE: 02/06/2008

CONTRACT: - KIN: COUNTY: Jay DISTRICT: Greenfield

DES: 0500818 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: VA-VARI Portland River Path -build trailhead and 1 mile of trail R/W CLEAR: 03/16/2006 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 11/01/2007

Date: 03/07/2007 Page 107 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/06/2008

CONTRACT: B- KIN: COUNTY: Carroll DISTRICT: LaPorte

DES: 0300998 Bridge Replacement, Other Construction Fed Proj Num:

ROUTE: IR-1003 Bridge #81 over Paint Creek on CR 150E R/W CLEAR: 05/30/2007 L

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES : DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 10/30/2007

LETTING DATE: 02/06/2008

CONTRACT: B- KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0500089 Bridge Replacement Fed Proj Num:

ROUTE: ST-1025 Bridge #226 over Yellow River on S Michigan Road R/W CLEAR: 04/08/2005 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 11/09/2007

LETTING DATE: 02/06/2008

CONTRACT: B-27002 KIN: COUNTY: Spencer DISTRICT: Vincennes

DES: 9620010 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:

ROUTE: SR-245 Bridge over Little Pigeon Creek, 1.88 miles N of SR 162 R/W CLEAR: 07/26/2006 C

RELINQ REQ: No PRE QUAL CODES:

L/A CODE: 3893

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: B-27313 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0300739 Scour Protection (Erosion) Fed Proj Num:

ROUTE: VA-VARI Various bridges in the Greenfield District R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : C(B) L/A CODE:

DESIGNED ORG.: Bridge Rehab DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: B-28741 KIN: COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 9900800 New Br, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: SR-267 Bridge over UNT of White Lick Crk., 1.56 miles N of Morgan/Hendricks County Line R/W CLEAR: 11/22/2005 C

RELINQ REQ: No PRE QUAL CODES : C(B), D(A), 0103 L/A CODE: 4455

DESIGNED ORG.: HNTB Corporation DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: B-29071 KIN: COUNTY: Various DISTRICT: Crawfordsville

DES: 0400643 Scour Protection (Erosion) Fed Proj Num:

ROUTE: VA-VARI Various bridges in the Crawfordsville District R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Bridge Rehab

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / George Snyder READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: B-29073 KIN: 4595 COUNTY: Warren DISTRICT: Crawfordsville

DES: 0400813 Bridge Deck Overlay Fed Proj Num:

ROUTE: SR-63 SB bridge over Redwood Creek, 1.99 miles S of SR 28 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 11/07/2007

Date: 03/07/2007 Page 108 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/06/2008

CONTRACT: B-29073 KIN: 4595 COUNTY: Warren DISTRICT: Crawfordsville

DES: 0400817 Bridge Deck Overlay Fed Proj Num:

ROUTE: SR-63 NB bridge over Redwood Creek, 1.99 miles S of SR 28 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield

DES: 0200824 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1004 Fr CR 600S and Shelby CR 500E E along CR 600S to CR 575E then N CR 500S R/W CLEAR: 09/15/2007 U

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mary Doherty READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/06/2008

CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield

DES: 0300767 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: IR-1007 Hancock Bridge #129 on CR 600S over tributary of Big Blue River near CR 600E R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/06/2008

CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield

DES: 0300774 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: IR-1004 Hancock Bridge 124 over tributary of Big Blue Rv on CR 600E near CR 500S R/W CLEAR: 09/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

READY FOR CONTRACT: 11/01/2007

MAP ID: LETTING DATE: 02/06/2008

CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield

DES: 0300775 Small Structures & Drains Construction Fed Proj Num:

ROUTE: IR-1008 Overflow structure on CR 575E near Bridge 104 R/W CLEAR: 09/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28784 KIN: 4718 COUNTY: Rush DISTRICT: Greenfield

DES: 0100451 Small Structure Replacement Fed Proj Num:

 ROUTE: SR-44
 1.45 miles E of SR 3
 R/W CLEAR: 02/27/2008 L

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE: 4758

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Teresa Gray READY FOR CONTRACT: 01/13/2008

LETTING DATE: 02/06/2008

CONTRACT: R-28784 KIN: 4718 COUNTY: Rush DISTRICT: Greenfield

DES: 0100452 Small Structure Replacement Fed Proj Num:

ROUTE: SR-44 1.65 miles E of SR 3 R/W CLEAR: 02/27/2008 L

RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE: 4759

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Teresa Gray READY FOR CONTRACT: 01/13/2008

Date: 03/07/2007 Page 109 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/06/2008

CONTRACT: R-29319 KIN: 4767 COUNTY: Morgan DISTRICT: Seymour

DES: 0200793 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1001 At the intersection of Schuler (CR 3) and Turkey Neck (CR 86), NW of Paragon R/W CLEAR: 04/01/2007 U

L/A CODE:

DESIGNED BY: Local

L/A CODE:

DESIGNED BY: Local

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Paul Myers / Hasmukh Patel READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29319 KIN: 4767 COUNTY: Morgan DISTRICT: Seymour

DES: 0501261 New Bridge, Other Fed Proj Num:

ROUTE: IR-1006 Bridge # 250 for Base Line road over Butler Branch R/W CLEAR: 04/01/2007 U

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Paul Myers / Hasmukh Patel READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/06/2008

CONTRACT: RS-28658 KIN: COUNTY: Warrick DISTRICT: Vincennes

DES: 0500718 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-662 I-164 to Ellerbusch Road, 1.51 miles E of I-164 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: RS-29525 KIN: COUNTY: Pulaski DISTRICT: LaPorte

DES: 0500274 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-35 From CR 550 S to SR 14 RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Corey Schamberger / READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/20/2008

CONTRACT: - KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0401067 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Cardinal Greenway - Ph 3; Industries Rd. to Roundbarn Rd - R/W CLEAR: 10/29/2004 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: - KIN: COUNTY: Floyd DISTRICT: Seymour

DES: 8441860 Br Repl, Pres.Conc.Box Beam(Smpl.Span) Fed Proj Num:

ROUTE: IR-1000 Bridge #60 over Branch of Jersey Park Creek on Greenville Borden Rd R/W CLEAR: 10/15/2007 R

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc.

L/A CODE: 0

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 11/16/2007

LETTING DATE: 02/20/2008

CONTRACT: - KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 9786880 Bridge Replacement Fed Proj Num:

ROUTE: IR-1000 Bridge #76 over Big Graham Creek on CR 800S R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 11/15/2007

Date: 03/07/2007 Page 110 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/20/2008

CONTRACT: B-29075 KIN: COUNTY: Spencer DISTRICT: Vincennes

DES: 0401326 Bridge Deck Replacement Fed Proj Num:

ROUTE: SR-161 Old US 231 bridge over Ohio River, at North side of Owensboro, Kentucky

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Consultant Service Section

DESIGNED DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-William Dittrich / George Snyder READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/20/2008

CONTRACT: B-29211 KIN: 4838 COUNTY: Blackford DISTRICT: Greenfield

DES: 0200017 Br Repl, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-26 Over Debatty Prong R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: CTE Engineers DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Henry Brown READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: B-29211 KIN: 4838 COUNTY: Blackford DISTRICT: Greenfield

DES: 0401331 New Bridge Construction Fed Proj Num:

ROUTE: IR-1011 Bridge over UNT Little Lick Creek on CR 200E R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: CTE Engineers

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-John Jordan / Henry Brown READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe DISTRICT: Crawfordsville

 DES: 0300233
 Signing Installation / Repair
 Fed Proj Num:

 ROUTE: I-65
 At SR 26
 R/W CLEAR:

 RELING REG: No.
 PRE QUAL CODES:
 L/A CODE:

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAP ID: 019 RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0300234 Lighting Installation / Maintenance Fed Proj Num:

ROUTE: I-65 At SR 26 RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAP ID: 019 RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0300235Traffic Signals ModernizationFed Proj Num:ROUTE: SR-26At Progress Drive, 0.2 mile W of I-65R/W CLEAR:RELINQ REQ: NoPRE QUAL CODES:L/A CODE:DESIGNED ORG.: Woolpert ConsultantsDESIGNED BY: State

MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

Date: 03/07/2007

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0300236 Traffic Signals Modernization Fed Proj Num:

ROUTE: I-65 At SR 26 and SB ramps R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State

MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 11/15/2007

Page 111 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 **COUNTY**: Tippecanoe **DISTRICT**: Crawfordsville

DES: 0300237 Traffic Signals Modernization Fed Proj Num: R/W CLEAR: ROUTE: I-65 At SR 26 and NB ramps **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Woolpert Consultants DESIGNED BY: State**

READY FOR CONTRACT: 11/15/2007 MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 **COUNTY**: Tippecanoe **DISTRICT**: Crawfordsville

DES: 0500999 Traffic Signals Modernization Fed Proj Num: ROUTE: SR-26 At Park East Blvd R/W CLEAR: PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE: **DESIGNED ORG.: Signals DESIGNED BY: State**

MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 **COUNTY: Tippecanoe DISTRICT**: Crawfordsville

DES: 9802780 Interchange Modification Fed Proj Num:

R/W CLEAR: 03/01/2007 L ROUTE: I-65 At SR 26

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: CTE Engineers DESIGNED BY: State**

MAP ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28941 KIN: 4490 **COUNTY: Vigo DISTRICT**: Crawfordsville

DES: 0012820 Pavement Replacement Fed Proj Num:

ROUTE: US-40 From 1.19 miles to 0.25 mile W of Wabash River R/W CLEAR: 01/24/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4419

DESIGNED ORG.: Woolpert Consultants DESIGNED BY: Crawfordsville READY FOR CONTRACT: 11/15/2007 MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

LETTING DATE: 02/20/2008

COUNTY: Vigo DISTRICT: Crawfordsville CONTRACT: R-28941 KIN: 4490

Fed Proj Num: DES: 0400596 **Environmental Mitigation** ROUTE: US-40 Wetland mitigation for US 40 Road Reconstruction (0012820) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Crawfordsville

MAP ID RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28979 **DISTRICT**: Greenfield KIN: 3718 **COUNTY: Jay**

DES: 0200025 Br Repl, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: SR-26 R/W CLEAR: 05/27/1998 N Over Crooked Creek

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: CTE Engineers DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

COUNTY: Jay CONTRACT: R-28979 KIN: 3718 **DISTRICT**: Greenfield

DES: 9706590 Pavement Repair Or Rehabilitation Fed Proj Num:

ROUTE: SR-26 From SR 167 to SR 1 R/W CLEAR: 10/26/2007 U

PRE QUAL CODES: RELINQ REQ: No L/A CODE: 4403

DESIGNED ORG.: CTE Engineers DESIGNED BY: Greenfield District

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 11/15/2007 MAP ID:

Date: 03/07/2007 Page 112 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/20/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay DISTRICT: Greenfield

DES: 9906591 Bridge Replacement Fed Proj Num:

ROUTE: SR-26 Bridge over Mud Creek, 1.93 miles E of SR 167 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: CTE Engineers

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford DISTRICT: Greenfield

DES: 990659X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-26 From SR 167 to SR 1 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: CTE Engineers DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-29085 KIN: 3827 COUNTY: Hamilton DISTRICT: Greenfield

DES: 0002710 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-37 At 131st St, 1.66 km N of I-69

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/20/2008

CONTRACT: R-29085 KIN: 3827 COUNTY: Hamilton DISTRICT: Greenfield

DES: 9901380 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

 ROUTE: SR-37
 At 131st St, 1.66 km N of I-69
 R/W CLEAR: 11/01/2007 U

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 4152

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jim Loew READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/20/2008

CONTRACT: R-29247 KIN: COUNTY: Clay DISTRICT: Crawfordsville

DES: 0100495 Small Structure Replacement Fed Proj Num:

ROUTE: SR-157 3.94 miles S of SR 59/SR 246 R/W CLEAR: 08/01/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4592

DESIGNED ORG.: Design Squad 1

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Martha Chernet READY FOR CONTRACT: 11/21/2007

LETTING DATE: 02/20/2008

CONTRACT: R-29296 KIN: COUNTY: Orange DISTRICT: Vincennes

DES: 9804630 Small Structure Replacement Fed Proj Num:

 ROUTE: US-150
 0.53 mile E of SR 56 (E jct)
 R/W CLEAR: 11/01/2007 U

 RELINQ REQ: No
 PRE QUAL CODES:
 L/A CODE: 4545

DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008

CONTRACT: R-29361 KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0500537 Pavement Repair Or Rehabilitation Fed Proj Num:

ROUTE: I-70 From 1.88 miles E of I-465 to 0.4 miles E of SR 9 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 11/15/2007

Date: 03/07/2007 Page 113 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/20/2008

CONTRACT: RS-28665 KIN: **COUNTY:** Spencer **DISTRICT: Vincennes**

DES: 0400867 HMA Overlay, Functional Fed Proj Num:

2.70 miles E of US 231 to SR 245 E jct at St Claus R/W CLEAR: ROUTE: SR-162 **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/21/2007 MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

LETTING DATE: 02/20/2008

CONTRACT: RS-29123 KIN: **COUNTY: Porter DISTRICT: LaPorte**

DES: 0600004 HMA Functional Overlay on PCCP Fed Proj Num: ROUTE: SR-49 From .5 mile N of Division Rd to US 30 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

RESPONSIBLE: RFC-Molly Mooney / READY FOR CONTRACT: 11/21/2007 MAP ID:

DESIGNED BY: LaPorte District

LETTING DATE: 02/20/2008

DESIGNED ORG.: Laporte District

CONTRACT: RS-29498 **DISTRICT**: LaPorte **COUNTY: Porter**

HMA Overlay, Preventive Maintenance DES: 0501271 Fed Proj Num: ROUTE: US-231 From SR 2 to 113th Ave R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney / READY FOR CONTRACT: 11/21/2007

LETTING DATE: 03/05/2008

CONTRACT: -**COUNTY:** Lake DISTRICT: LaPorte KIN:

DES: 9980120 Traffic Signals Modernization Fed Proj Num:

ROUTE: ST-1000 Hohman Ave from Gostlin to Douglas and to Hammond R/W CLEAR: 10/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 **DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local** MAP ID: READY FOR CONTRACT: 12/01/2007

RESPONSIBLE: RFC-Bob Rhoades /

LETTING DATE: 03/05/2008 CONTRACT: B-25327 **COUNTY:** Sullivan **DISTRICT: Vincennes**

DES: 8346520 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: SR-58 Bridge over Marsh Creek, 2.5 miles E of US 41 R/W CLEAR: 08/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 2698 **DESIGNED ORG.: Design Squad 3 DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen READY FOR CONTRACT: 12/01/2007

LETTING DATE: 03/05/2008

CONTRACT: B-29007 KIN: **COUNTY: Various DISTRICT:** Fort Wayne

DES: 0400096 **Bridge Channel Correction** Fed Proj Num: ROUTE: SP-VARI Scour protection at various locations in District R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED BY: State DESIGNED ORG.: Consultant Service Section**

RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 12/05/2007 MAP ID:

LETTING DATE: 03/05/2008

CONTRACT: B-29280 KIN: **COUNTY: Vermillion DISTRICT**: Crawfordsville

DES: 9800030 Bridge Replacement Fed Proj Num:

R/W CLEAR: 09/29/2006 C ROUTE: SR-32 Bridge over Coal Branch, 3.1 miles W of SR 63

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4096 DESIGNED ORG.: H. Stewart Kline & Associ **DESIGNED BY: Crawfordsville**

RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 11/28/2007 MAP ID:

Date: 03/07/2007 Page 114 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/05/2008

CONTRACT: R-KIN: **COUNTY:** Fountain **DISTRICT**: Crawfordsville

Pavement Repair Or Rehabilitation DES: 0400031 Fed Proj Num:

Perry St, from SR 28 S to Lithia St R/W CLEAR: 08/25/2007 L ROUTE: ST-1001

L/A CODE:

DESIGNED BY: Local

L/A CODE: 0

RELINQ REQ: TBD PRE QUAL CODES: DESIGNED ORG.: Hannum, Wagle & Cline

RESPONSIBLE: RFC-Mike Wink / Bruno Canzian READY FOR CONTRACT: 12/03/2007 MAP ID:

LETTING DATE: 03/05/2008

CONTRACT: R-26792 KIN: COUNTY: Steuben **DISTRICT:** Fort Wayne

DES: 0088770 **New Road Construction** Fed Proj Num:

ROUTE: ST-1000 Wohlert St between Harcourt St and growth parkway(phase II) R/W CLEAR: 12/09/2006 L

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

RESPONSIBLE: RFC-John Wright / Jeffrey Drake MAP ID:

READY FOR CONTRACT: 12/01/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29359 **DISTRICT**: Fort Wayne KIN: 4856 **COUNTY:** Huntington

Institution & Park Road Maintenance DES: 0600805 Fed Proj Num: **ROUTE: SP-PARK** Little Turtle and Kilsoquah SRA at Roush Lake R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29359 KIN: 4856 **COUNTY: Huntington DISTRICT:** Fort Wayne

DES: 0600806 Auxiliary Lanes, Accel & Decel or Turn Lanes Fed Proj Num:

1.95 M S of US 224 at entrance to Little Turtle SRA off SR 5 R/W CLEAR: 04/18/2007 L ROUTE: SP-PARK

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED BY: Ft. Wayne District DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/05/2007 MAP ID:

LETTING DATE: 03/05/2008

LETTING DATE: 03/19/2008

CONTRACT: R-29509 **COUNTY: Ripley DISTRICT**: Seymour KIN:

Road Rehabilitation (3R/4R Standards) DES: 9381740 Fed Proj Num:

ROUTE: IR-1000 Eastern Ave to E of County Line R/W CLEAR: 08/15/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0 DESIGNED ORG.: Hannum, Wagle & Cline **DESIGNED BY: Local** RESPONSIBLE: RFC-Janis Kidd / Jeffrey Drake READY FOR CONTRACT: 12/15/2007 MAP ID:

CONTRACT: -COUNTY: Monroe **DISTRICT**: Seymour

DES: 0401111 Bike/Pedestrian Facilities Fed Proj Num:

Bloomington - VRP Property for trailhead development R/W CLEAR: 10/28/2007 L ROUTE: ST-1014

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED BY: Local DESIGNED ORG.: Program Development Division**

RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/12/2007 MAP ID:

LETTING DATE: 03/19/2008

CONTRACT: -**COUNTY: Clark DISTRICT**: Seymour KIN:

DES: 0500611 Bike/Pedestrian Facilities Fed Proj Num:

Pedestrian Walkway in Jeffersonville (Restaurant Row) in Ohio River Greenway R/W CLEAR: 09/13/2007 L ROUTE: ST-1006

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local** RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/15/2007 MAP ID:

Date: 03/07/2007 Page 115 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: - KIN: COUNTY: Morgan DISTRICT: Crawfordsville

DES: 0500826 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: IR-1005 Landersdale Trail - Trail system in Morgan Co R/W CLEAR: 11/07/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 12/22/2007

LETTING DATE: 03/19/2008

CONTRACT: - KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0600390 Enhancement Fed Proj Num:

ROUTE: VA-VARI Cool Creek North Trail and Randolph Co Bridge #117 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/17/2007

LETTING DATE: 03/19/2008

CONTRACT: - KIN: COUNTY: Putnam DISTRICT: Crawfordsville

DES: 9982470 Bridge Replacement Fed Proj Num:

ROUTE: IR-1000 Bridge #137 over Big Walnut Creek on CR 100E R/W CLEAR: 01/15/2007 R

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Bob Gray READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/19/2008

CONTRACT: B- KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0500085 Bridge Replacement Fed Proj Num:

ROUTE: ST-1017 Bridge #133 over Stony Creek on 186th Street R/W CLEAR: 09/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: B-29108 KIN: COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 9803550 Br Repl, Comp.Steel Beam (Simple Span) Fed Proj Num:

ROUTE: SR-327 Bridge over Norfolk Southern, 0.2 mile S of US 6 (E jct)

R/W CLEAR: 07/01/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4186
DESIGNED ORG.: RQAW Corporation DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/19/2007

LETTING DATE: 03/19/2008

CONTRACT: B-29307 KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 9611980 Bridge Replacement Fed Proj Num:

ROUTE: US-50 Bridge over S Fork Leatherwood Creek, 2.26 miles W of SR 446 R/W CLEAR: 04/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4435
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Marc Spears READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: B-29416 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 0300997 Bridge Replacement Fed Proj Num:

ROUTE: IR-1009 Bridge #81 over Tough Creek on CR 600N R/W CLEAR: 08/03/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Eric Brunn / Eric Brunn READY FOR CONTRACT: 12/14/2007

Date: 03/07/2007 Page 116 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion DISTRICT: Greenfield

DES: 9829410 Interchange Modification Fed Proj Num:

ROUTE: I-465 At US 36 and I-465 (W leg) interchange R/W CLEAR: 03/01/2007 L

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4562
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 12/20/2007

LETTING DATE: 03/19/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion DISTRICT: Greenfield

DES: 9829412 Bridge Replacement Fed Proj Num:

ROUTE: I-465 Bridge on US 36 over I-465 (W leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 12/20/2007

LETTING DATE: 03/19/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion DISTRICT: Greenfield

DES: 9829413 Bridge Replacement Fed Proj Num:

ROUTE: I-465 Bridge on 10th Street over I-465 (W leg) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 12/20/2007

LETTING DATE: 03/19/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion DISTRICT: Greenfield

DES: 9829414 Interchange Modification Fed Proj Num:

ROUTE: I-465 At 10th Street and I-465 (W leg) interchange R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 12/20/2007

LETTING DATE: 03/19/2008

CONTRACT: IR-29450 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 9902930 Median Construction Fed Proj Num:

ROUTE: SR-46 State St from Pence/Mapleton St to Marr Rd R/W CLEAR: 10/01/2008 R

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4519

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

MAP ID: 149

RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh

READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 0500180 Intersection Improvement Fed Proj Num:

ROUTE: ST-1022 Bittersweet at Cleveland Road, just S of the I-80/90 Toll Rd R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/30/2007

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: COUNTY: Cass DISTRICT: LaPorte

DES: 0600174 Safety Revisions Fed Proj Num:

ROUTE: ST-1010 Sidewalk installation on Jefferson Street R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

L/A CODE:

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 12/19/2007

Date: 03/07/2007 Page 117 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: R-KIN: 3722 COUNTY: Allen **DISTRICT:** Fort Wayne

DES: 9700260 Added Travel Lanes Fed Proj Num:

R/W CLEAR: 09/15/2007 R ROUTE: SR-14 From Scott Rd to Hadley Rd

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4001 DESIGNED ORG.: Strand, Assoc., Inc **DESIGNED BY: State**

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake MAP ID: 064 READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R-28760 KIN: **COUNTY: Allen DISTRICT**: Fort Wayne

DES: 9601650 Intersection Improvement Fed Proj Num:

ROUTE: SR-37 At Antwerp Rd/Water St R/W CLEAR: 10/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4292

DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: Ft. Wayne District**

READY FOR CONTRACT: 12/19/2007 RESPONSIBLE: RFC-John Wright / Jeffrey Drake MAP ID:

LETTING DATE: 03/19/2008

CONTRACT: R-28785 **COUNTY: Rush DISTRICT**: Greenfield KIN: 4110

Small Structure Replacement DES: 9901610 Fed Proj Num:

ROUTE: US-52 Unt to Flat Rock River, 1.35 miles E of SR 3 R/W CLEAR: 05/23/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4394

DESIGNED ORG.: Hanson Engineers, Inc. **DESIGNED BY: State** MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R-28785 KIN: 4110 **COUNTY: Rush DISTRICT**: Greenfield

DES: 9901620 Small Structure Replacement Fed Proj Num:

Unt to Harrigan Branch, 1.9 miles E of SR 3 R/W CLEAR: 10/19/2006 C ROUTE: US-52

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4393 DESIGNED ORG.: Hanson Engineers, Inc. **DESIGNED BY: State**

READY FOR CONTRACT: 12/15/2007 RESPONSIBLE: RFC-John Wright / Jeffrey Drake MAP ID:

LETTING DATE: 03/19/2008

CONTRACT: R-28785 KIN: 4110 **COUNTY: Rush DISTRICT**: Greenfield

DES: 9901630 Small Structure Replacement Fed Proj Num:

ROUTE: US-52 Unt to Flat Rock River, 0.95 mile E of SR 3 R/W CLEAR: 06/08/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4392 DESIGNED ORG.: Hanson Engineers, Inc. **DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R-29008 KIN: 4709 **COUNTY:** Kosciusko **DISTRICT**: Fort Wayne

DES: 0500790 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-15 At Winona St/Detroit St R/W CLEAR: 10/15/2007 L PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE: 4950 **DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State** READY FOR CONTRACT: 12/19/2007

RESPONSIBLE: RFC-John Wright / Jeffrey Drake MAP ID:

LETTING DATE: 03/19/2008

CONTRACT: R-29008 KIN: 4709 **COUNTY:** Kosciusko **DISTRICT:** Fort Wayne

DES: 0500791 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-15 At SR 25 W ict R/W CLEAR: 10/15/2007 L **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED BY: State DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/19/2007

Date: 03/07/2007 Page 118 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: R-29282 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0100503 Small Structure Replacement Fed Proj Num:

ROUTE: SR-25 Over Boggs Ditch, 7.94 miles E of SR 19 R/W CLEAR: 09/01/2007 L

L/A CODE: 4653

L/A CODE: 4914 DESIGNED BY: State

DESIGNED BY: State

RELINQ REQ: TBD PRE QUAL CODES : DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/19/2007

LETTING DATE: 03/19/2008

CONTRACT: R-29384 KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0201362 Added Travel Lanes Fed Proj Num:

ROUTE: SR-62 From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU R/W CLEAR: 04/01/2007 U

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: 174 RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R-29384 KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0201363 New Interchange Construction Fed Proj Num:

ROUTE: SR-62 At Fulton Avenue (SAFTEA-LU) R/W CLEAR: 04/01/2007 R

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R-29384 KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0201364 Interchange Modification Fed Proj Num:

ROUTE: SR-62 At First Avenue (SAFETEA-LU) R/W CLEAR: 08/15/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Design Division DESIGNED BY: State

MAP ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: R-29463 KIN: COUNTY: Jennings DISTRICT: Seymour

DES: 0710079 Auxiliary Lanes, Passing Fed Proj Num:

ROUTE: US-50 Various locations R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 12/28/2007

LETTING DATE: 03/19/2008

CONTRACT: RS-28659 KIN: COUNTY: Various DISTRICT: Vincennes

DES: 0500721 HMA Overlay, Functional Fed Proj Num:

ROUTE: SR-56 US 231 N jct (Haysville) to 0.92 mile W of SR 145 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 12/20/2007

LETTING DATE: 03/19/2008

CONTRACT: RS-29139 KIN: COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 0600497 PCCP Cleaning and Sealing Joints Fed Proj Num:
ROUTE: SR-66 US 41 to I 164 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Vincennes District

L/A CODE:

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 12/15/2007

Date: 03/07/2007 Page 119 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: T-29201 KIN: COUNTY: Jackson DISTRICT: Seymour

DES: 0600663 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-31 US 31 at Howard St R/W CLEAR: 07/08/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/19/2008

CONTRACT: T-29512 KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0600777 Traffic Signals, New Or Modernized Fed Proj Num:

ROUTE: SR-32 2.42 miles E of US 31 at Moontown/Gray Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Greenfield District

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Steve Boyer READY FOR CONTRACT: 12/12/2007

LETTING DATE: 04/02/2008

CONTRACT: - KIN: COUNTY: Vigo DISTRICT: Crawfordsville

DES: 0200988 Enhancement Fed Proj Num:

ROUTE: VA-VARI Vigo County Riley Canal Lock # 47 R/W CLEAR: 10/01/2006 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Shakeel Baig /
LETTING DATE: 04/02/2008

CONTRACT: - KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0301158 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: IR-1001 Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro R/W CLEAR: 10/30/2007 L

READY FOR CONTRACT: 01/05/2008

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 12/31/2007

LETTING DATE: 04/02/2008

CONTRACT: - KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 9981510 Enhancement Fed Proj Num:

ROUTE: ST-1000 Millrace Powerhouse Preservation of Mill along Elkhart Riv R/W CLEAR: 10/01/2005 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Local Transportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 01/02/2008

LETTING DATE: 04/02/2008

CONTRACT: - KIN: COUNTY: Various DISTRICT: Crawfordsville

DES: 9981690 Enhancement Fed Proj Num:

ROUTE: ST-1000 Hendricks County/Putnam County Rails to Trails R/W CLEAR: 10/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / READY FOR CONTRACT: 01/01/2008

LETTING DATE: 04/02/2008

CONTRACT: B-29058 KIN: COUNTY: Boone DISTRICT: Crawfordsville

DES: 0015140 Br Repl, Precast 3 Sided Culvert Fed Proj Num:

ROUTE: US-136 Bridge over Emily Gardner Ditch, 2.55 miles W of SR 75 R/W CLEAR: 10/01/2006 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4515

DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/02/2008

Date: 03/07/2007 Page 120 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/02/2008

CONTRACT: B-29169 KIN: COUNTY: Wayne DISTRICT: Greenfield

 DES: 0400967
 Bridge Deck Overlay
 Fed Proj Num:

 ROUTE: I-70
 Old SR 1 (CR 1000W) bridge over I-70, 2.04 miles W of SR 1
 R/W CLEAR:

ROUTE: I-70 Old SR 1 (CR 1000W) bridge over I-70, 2.04 miles W of SR 1 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder

READY FOR CONTRACT: 01/05/2008

LETTING DATE: 04/02/2008

CONTRACT: R- KIN: COUNTY: Hendricks DISTRICT: Crawfordsville

DES: 0200705 Added Travel Lanes Fed Proj Num:

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

ROUTE: ST-1004 From US 136 to 56th Street R/W CLEAR: 08/01/2007 U

READY FOR CONTRACT: 01/11/2008

Page 121 of 140

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Bonar Group

DESIGNED BY: Local

LETTING DATE: 04/02/2008

MAP ID:

CONTRACT: R- KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0200963 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1001 186th Street / Field Drive from Allisonville Road / 10th St to SR 37 R/W CLEAR: 07/03/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: HNTB Corporation

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/31/2007

LETTING DATE: 04/02/2008

CONTRACT: R-29053 KIN: 3743 COUNTY: Parke DISTRICT: Crawfordsville

DES: 9703860 Small Structure, Replacement Fed Proj Num:

ROUTE: US-41 0.8 mile S of SR 236 R/W CLEAR: 09/29/2005 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4827

DESIGNED ORG.: H. Stewart Kline & Assoc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 01/02/2008

LETTING DATE: 04/02/2008

CONTRACT: R-29053 KIN: 3743 COUNTY: Parke DISTRICT: Crawfordsville

DES: 9801690 Small Structure, Replacement Fed Proj Num:

ROUTE: US-41 1.6 miles S of SR 236 R/W CLEAR: 07/18/2006 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4141

DESIGNED ORG.: H. Stewart Kline & Assoc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 01/02/2008

LETTING DATE: 04/02/2008

CONTRACT: RS-28467 KIN: COUNTY: Warrick DISTRICT: Vincennes

DES: 0500604 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-62 W jct SR 61 to 0.41 mi E of E jct SR 61; SR 61 from E jct SR 62 to .78 mi N R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 01/02/2008

LETTING DATE: 04/16/2008

Date: 03/07/2007

CONTRACT: - KIN: COUNTY: Scott DISTRICT: Seymour

DES: 0200909 Enhancement Fed Proj Num:

ROUTE: VA-VARI City of Scottsburg Multiuse Trail at William H. Graham Park R/W CLEAR: 01/24/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 01/19/2008



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: - KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 0400183 New Bridge Construction Fed Proj Num:

ROUTE: ST-1007 Hamilton Blvd from intersection of SR 37 and TV Tower Rd E to Meridan Street R/W CLEAR: 11/15/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: - KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 0500816 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: VA-VARI Rehab Gibson Co Bridge #398, NBI# 2600279 R/W CLEAR: 01/15/2007 L

L/A CODE:

DESIGNED BY: Local

READY FOR CONTRACT: 01/15/2008

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-John Jordan / Henry Brown

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: - KIN: COUNTY: Allen DISTRICT: Fort Wayne

DES: 0600380 Enhancement Fed Proj Num:

ROUTE: VA-VARI New Haven Depot and Corridor Project - Phase 2 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fort Wayne Dist. Coordinators DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 01/14/2008

LETTING DATE: 04/16/2008

CONTRACT: - KIN: COUNTY: Hancock DISTRICT: Greenfield

DES: 0600383 Enhancement Fed Proj Num:

ROUTE: VA-VARI National Road Corridor right-of-way improvements R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/16/2008

CONTRACT: -29385 KIN: 3693 COUNTY: Jay DISTRICT: Greenfield

DES: 9706640 Pavement Repair Or Rehabilitation Fed Proj Num:

5. 3700040 Tavellett Repair of Reflabilitation

 ROUTE: SR-26
 From SR 1 to SR 67
 R/W CLEAR: 01/02/2009 L

 RELINQ REQ: Yes
 PRE QUAL CODES :
 L/A CODE: 4196

DESIGNED ORG.: Design Squad 3 DESIGNED BY: State

MAP ID: LETTING DATE: 04/16/2008

CONTRACT: -29385 KIN: 3693 COUNTY: Jay DISTRICT: Greenfield

DES: 9906645 Bridge Widening Fed Proj Num:

ROUTE: SR-26 Bridge over Brooks Creek, 0.26 mile E of S jct with SR 1 R/W CLEAR:

RCUTE: SR-26 Bridge over Brooks Creek, 0.26 mile E of S jct with SR T

RELING REQ: No PRE QUAL CODES:

L/A CODE: 0

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / Jeff Clanton READY FOR CONTRACT: 03/16/2008

LETTING DATE: 04/16/2008

CONTRACT: -29385 KIN: 3693 COUNTY: Jay DISTRICT: Greenfield

DES: 990664X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: SR-26 From SR 1 to SR 67 RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Signs/Lights DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007 Page 122 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: B-28450 KIN: COUNTY: Franklin **DISTRICT**: Greenfield

DES: 0100465 New Br, Precast 3 Sided Culvert Fed Proj Num:

R/W CLEAR: 12/16/2007 R ROUTE: SR-121 4.97 miles N of US 52

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 5005

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District MAP ID: RESPONSIBLE: RFC-Niru Shah / Tom Stingley READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/16/2008

CONTRACT: B-28611 KIN: **COUNTY: Montgomery DISTRICT**: Crawfordsville

DES: 0101230 Covered Bridge Rehabilitation Fed Proj Num:

ROUTE: SP-PAR Deer's Mill Covered Bridge over Sugar Creek at Shades State Park R/W CLEAR: 12/08/2006 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED BY: Crawfordsville DESIGNED ORG.: Program Development Division

READY FOR CONTRACT: 01/16/2008 RESPONSIBLE: RFC-Mary Doherty / Mary Doherty MAP ID:

LETTING DATE: 04/16/2008

CONTRACT: B-28994 KIN: **COUNTY: Steuben DISTRICT**: Fort Wayne

DES: 0200918 Bridge Deck Replacement Fed Proj Num: ROUTE: SR-427 Bridge over Fish Creek, 3.92 miles N of SR 1 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc. **DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: B-28997 **COUNTY:** Whitley **DISTRICT**: Fort Wayne KIN:

DES: 0200927 Bridge Deck Overlay Fed Proj Num: ROUTE: SR-9

Bridge over Sugar Creek, 1.51 miles S of SR 14 R/W CLEAR: RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: B-29065 **COUNTY: Marshall DISTRICT: LaPorte**

DES: 0301057 Bridge Deck Overlay Fed Proj Num: ROUTE: SR-10 Bridge over Clarence Baker Ditch, 0.6 mile E of SR 331 R/W CLEAR:

PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE: **DESIGNED ORG.: Consultant Service Section DESIGNED BY: State**

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: B-29066 KIN: **COUNTY: White DISTRICT: LaPorte**

DES: 0301059 Bridge Deck Overlay Fed Proj Num: ROUTE: SR-18 Bridge over Spring Creek, 4.32 miles E of SR 43 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED BY: State DESIGNED ORG.: Consultant Service Section**

RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 01/15/2008 MAP ID:

LETTING DATE: 04/16/2008

CONTRACT: B-29067 KIN: **COUNTY:** Fulton **DISTRICT: LaPorte**

DES: 0301060 Bridge Deck Overlay Fed Proj Num: Bridge over Yellow Creek, 0.04 mile S of SR 110 ROUTE: SR-25 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Consultant Service Section DESIGNED BY: LaPorte District**

READY FOR CONTRACT: 01/15/2008 MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder

Date: 03/07/2007 Page 123 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: B-29068 KIN: COUNTY: Cass DISTRICT: LaPorte

DES: 0301062 Bridge Deck Overlay Fed Proj Num:

ROUTE: SR-218 Bridge over Big Rock Creek, 1.90 miles E of SR 29 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: B-29235 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0100314 New Bridge Construction Fed Proj Num:

ROUTE: SR-15 Bridge over Waubee Drain, 3.39 miles S of US 6 R/W CLEAR: 10/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 4644

DESIGNED ORG.: Design Squad 1 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Philip D. Smock READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: B-29288 KIN: COUNTY: Blackford DISTRICT: Fort Wayne

DES: 0013160 New Bridge, Other Fed Proj Num:

ROUTE: SR-18 Bridge over Greenlee Ditch, 0.76 mile W of SR 3 R/W CLEAR: 10/15/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4514

DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/16/2008

LETTING DATE: 04/16/2008

CONTRACT: B-29290 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0300115 Bridge Replacement Fed Proj Num:

ROUTE: SR-13 Bridge over Elkhart River, 4.09 miles N of US 33 R/W CLEAR: 11/02/2007 R

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5054
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tony Cox READY FOR CONTRACT: 01/16/2008

Fed Proj Num:

LETTING DATE: 04/16/2008

DES: 0501071

CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: ST-1031 Main Street (US 33) at Madison St (US 15) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local

Intersect. Improv. W/ Added Turn Lanes

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0300314 New Road Construction Fed Proj Num:

ROUTE: US-24 From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4 R/W CLEAR: 02/01/2008 L

RELINQ REQ: Yes PRE QUAL CODES: L/A CODE: 4799

DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0500657 New Bridge Construction Fed Proj Num:

ROUTE: US-24 Bridge on State Line Road (Indiana/Ohio State Line) over new US 24 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007 Page 124 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0500663 New Bridge Construction Fed Proj Num:

ROUTE: US-24 Over Marsh Ditch (EB and WB) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4295 COUNTY: Allen DISTRICT: Fort Wayne

DES: 0500664 New Bridge Construction Fed Proj Num:

ROUTE: US-24 Over Viland (Litzenberg) Ditch (EB and WB)

R/W CLEAR

ROUTE: US-24 Over Viland (Litzenberg) Ditch (EB and WB)

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED DESIGNED BY: State

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4471 COUNTY: White DISTRICT: LaPorte

DES: 0300626 Auxiliary Lanes, Passing Fed Proj Num:

ROUTE: ST-1002 6th St from Gordon Dr to W South St R/W CLEAR: 04/06/2007 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/20/2008

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4471 COUNTY: White DISTRICT: LaPorte

DES: 0400505 Auxillary Lanes Fed Proj Num:

ROUTE: ST-1002 6th St./W Shafer Dr (middle section), 6th St from US 24 to CR 225N R/W CLEAR: 10/20/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

READY FOR CONTRACT: 01/20/2008

LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4471 COUNTY: White DISTRICT: LaPorte

DES: 0400507 Auxillary Lanes

ROUTE: ST-1002 Gordon Drive from SR 39/US 421to 6th St R/W CLEAR: 12/15/2007 L

Fed Proj Num:

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Program Development Division

L/A CODE:

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/20/2008

LETTING DATE: 04/16/2008

CONTRACT: R-24950 KIN: COUNTY: Vanderburgh DISTRICT: Vincennes

DES: 9805570 Intersection Improvement Fed Proj Num:

ROUTE: SR-62 At Oak Hill Road, 0.7 mile E of US 41 R/W CLEAR: 10/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4694
DESIGNED ORG.: QK4

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-27370 KIN: COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9611220 Small Structure, Replacement Fed Proj Num:

ROUTE: SR-331 Over Madison Township Ditch, 5.6 miles S of US 20 R/W CLEAR: 05/15/2008 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4844

DESIGNED ORG.: Transportation Consulting Engineers, LLC

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel READY FOR CONTRACT: 08/15/2008

Date: 03/07/2007 Page 125 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: R-28260 KIN: **COUNTY: Marion DISTRICT**: Greenfield

DES: 0300386 **PCCP** Patching Fed Proj Num: R/W CLEAR: ROUTE: I-465 From Fall Creek to I-74 **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/12/2007 MAP ID: RESPONSIBLE: RFC-Niru Shah /

LETTING DATE: 04/16/2008

CONTRACT: R-28794 KIN: COUNTY: Shelby **DISTRICT**: Greenfield

DES: 0100447 Small Structure Replacement Fed Proj Num:

ROUTE: SR-44 4.74 miles E of I-74 R/W CLEAR: 01/15/2008 U **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE: 5017

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2008 RESPONSIBLE: RFC-Niru Shah / Tom Stingley MAP ID:

LETTING DATE: 04/16/2008

CONTRACT: R-28955 **COUNTY:** Crawford **DISTRICT**: Seymour KIN: 3870

DES: 0066120 Repair PCCP & HMA Overlay Fed Proj Num: 0.5 miles W of SR 66 to 0.53 miles W of SR 135

ROUTE: I-64 R/W CLEAR: RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC **DESIGNED BY: Seymour District**

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 **COUNTY: Harrison DISTRICT**: Seymour

DES: 0066130 Fed Proj Num: Bridge Maintenance And Repair ROUTE: I-64

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line R/W CLEAR: RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED BY: Seymour District DESIGNED ORG.: JWA/HMB Indiana, LLC

READY FOR CONTRACT: 01/15/2008 MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 **COUNTY:** Harrison **DISTRICT**: Seymour

DES: 0066131 Bridge Deck Overlay Fed Proj Num: ROUTE: I-64 EB Bridge over Gethsemane Church Rd. 1.51 mile E of Crawford/Harrison Co Line R/W CLEAR: **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana. LLC **DESIGNED BY: Seymour District**

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 **COUNTY: Harrison DISTRICT**: Seymour

DES: 0066132 Bridge Deck Overlay Fed Proj Num: R/W CLEAR: ROUTE: I-64 Bridge over I-64 on SR 135 PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 01/15/2008

DESIGNED BY: Seymour District

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 **COUNTY:** Crawford **DISTRICT**: Seymour

DES: 0066140 Signing Fed Proj Num:

ROUTE: I-64 From 0.48 km W of Crawford/Harrison County Line to SR 135 R/W CLEAR: PRE QUAL CODES: RELINQ REQ: No L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC **DESIGNED BY: Seymour District** MAP ID:

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007 Page 126 of 140

DESIGNED ORG.: JWA/HMB Indiana, LLC



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 **COUNTY:** Crawford **DISTRICT**: Seymour

DES: 0066145 Lighting Fed Proj Num:

From 0.48 km W of Crawford/Harrison County Line to SR 135 R/W CLEAR: ROUTE: I-64 **RELINQ REQ: No** PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Signs/Lights DESIGNED BY: Seymour District

RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 01/15/2008 MAP ID:

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 **COUNTY**: Harrison **DISTRICT**: Seymour

DES: 0501091 Bridge Maintenance And Repair Fed Proj Num: ROUTE: I-64 WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: JWA/HMB Indiana, LLC **DESIGNED BY: Seymour District**

RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 01/15/2008 MAP ID:

LETTING DATE: 04/16/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Harrison **DISTRICT**: Seymour

DES: 0501092 Bridge Deck Overlay Fed Proj Num:

WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line ROUTE: I-64 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: JWA/HMB Indiana, LLC **DESIGNED BY: Seymour District**

RESPONSIBLE: RFC-George Snyder / Beth A. Carter MAP ID: READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28966 KIN: COUNTY: Spencer **DISTRICT**: Vincennes

DES: 0501207 Crack Sealing Fed Proj Num:

ROUTE: I-64 From 0.49 mile E of US 231 to 3.21 E of SR 162 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District

MAP ID: RESPONSIBLE: RFC-John Curry / READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28987 KIN: 2175 **COUNTY: Elkhart DISTRICT:** Fort Wayne

DES: 0400910 **Environmental Mitigation** Fed Proj Num: ROUTE: IR-1025 From 1.5 mile N of US 6/ CR 127 intersection R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 01/15/2008

DESIGNED BY: Ft. Wayne District

LETTING DATE: 04/16/2008

DESIGNED ORG.: Design Squad 2

CONTRACT: R-28987 KIN: 2175 **COUNTY: Elkhart DISTRICT:** Fort Wayne

DES: 0500835 Signing Fed Proj Num:

ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20 R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Signs/Lights DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Surendra Patel READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-28987 KIN: 2175 **COUNTY: Elkhart DISTRICT:** Fort Wayne

DES: 8354420 Pavement Replacement, HMA Fed Proj Num:

ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20 R/W CLEAR: 07/01/2007 U

PRE QUAL CODES: RELINQ REQ: Yes L/A CODE: 3627

DESIGNED ORG.: Design Squad 2 DESIGNED BY: Ft. Wayne District

RESPONSIBLE: RFC-To Be Assigned / Wes Smith READY FOR CONTRACT: 01/15/2008 MAP ID:

Date: 03/07/2007 Page 127 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: R-28987 KIN: 2175 **COUNTY: Elkhart DISTRICT:** Fort Wayne

DES: 9601440 Traffic Signals Modernization Fed Proj Num: R/W CLEAR: ROUTE: SR-15 At US 20

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Signals DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008 MAP ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza

LETTING DATE: 04/16/2008

CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford **DISTRICT**: Seymour

DES: 0400332 Road Rehabilitation (3R/4R Standards) Fed Proj Num: ROUTE: I-64 0.5 W SR-66 to SR-135 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008 MAP ID: RESPONSIBLE: RFC-Pamela Williamson /

LETTING DATE: 04/16/2008

CONTRACT: R-29136 COUNTY: Crawford **DISTRICT**: Seymour KIN: 4448

DES: 0400338 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: I-64 SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line R/W CLEAR: **RELINQ REQ: TBD** PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas.Inc **DESIGNED BY: Seymour District**

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-29136 KIN: 4448 **COUNTY:** Crawford **DISTRICT**: Seymour

DES: 0400339 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: I-64 Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line R/W CLEAR:

PRE QUAL CODES L/A CODE: RELINQ REQ: TBD

DESIGNED BY: Seymour District DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

DISTRICT: Seymour CONTRACT: R-29136 KIN: 4448 **COUNTY:** Crawford

Fed Proj Num: DES: 0400341 Bridge Rehabilitation Or Repair ROUTE: I-64 Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line R/W CLEAR:

PRE QUAL CODES: L/A CODE: RELINQ REQ: TBD

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc **DESIGNED BY: Seymour District**

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned MAP ID READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

CONTRACT: R-29399 KIN: 4283 **COUNTY: Tippecanoe DISTRICT**: Crawfordsville

DES: 0300284 Signing Installation / Repair Fed Proj Num:

R/W CLEAR: ROUTE: SR-43 At I-65

PRE QUAL CODES: RELINQ REQ: No L/A CODE:

DESIGNED BY: Crawfordsville DESIGNED ORG.: The Schneider Corporation

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 01/15/2008 MAP ID:

LETTING DATE: 04/16/2008

CONTRACT: R-29399 KIN: 4283 **COUNTY: Tippecanoe DISTRICT**: Crawfordsville

DES: 9802790 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: SR-43 Fr .27 mi S of I-65 to .22 mi N of I-65 R/W CLEAR: 05/01/2006 N

PRE QUAL CODES: RELINQ REQ: No I /A CODE: 0

DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Crawfordsville

READY FOR CONTRACT: 01/15/2008 RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel MAP ID

Date: 03/07/2007 Page 128 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: RS-28667 KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 0400871 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: US-50 US 50 from SR 37 N jct to "E" St in Bedford R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Emie Stoops / READY FOR CONTRACT: 01/17/2008

LETTING DATE: 04/16/2008

CONTRACT: T-28464 KIN: COUNTY: Floyd DISTRICT: Seymour

DES: 0500142 New Signal Installation Fed Proj Num:

ROUTE: US-150 At Edwardsville/Galena Road (Pectol Road)in Galena

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: D. L. Savage Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

READY FOR CONTRACT: 08/16/2006

MAP ID: LETTING DATE: 04/30/2008

CONTRACT: B-29074 KIN: COUNTY: White DISTRICT: Crawfordsville

DES: 0400839 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: I-65 Morehouse Road/CR 500W bridge over I-65, 1.45 miles S of SR 18 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 01/30/2008

LETTING DATE: 04/30/2008

CONTRACT: R- KIN: COUNTY: Dubois DISTRICT: Vincennes

DES: 0200718 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1006 Chestnut Street from 19th Street to Phoenix Road R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Steve Dilk / Steve Dilk READY FOR CONTRACT: 01/27/2008

LETTING DATE: 04/30/2008

CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison DISTRICT: Seymour

DES: 0300010 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-64 At SR 135 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Transportation Consulting Engineers, LLC

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/30/2008

CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison DISTRICT: Seymour

DES: 9902630 Intersection Improvement Fed Proj Num:

ROUTE: SR-64 At SR 135 R/W CLEAR: 08/22/2005 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4340

DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/30/2008

CONTRACT: R-29236 KIN: COUNTY: Clark DISTRICT: Seymour

DES: 9902740 Sight Distance Improvement Fed Proj Num:

ROUTE: SR-62 From Salem Church Rr/Dave Carr Rd to Sycamore Dr R/W CLEAR: 02/26/2007 C

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4472
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 01/30/2008

Date: 03/07/2007 Page 129 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/30/2008

CONTRACT: RS-29144 KIN: COUNTY: Clay DISTRICT: Crawfordsville

DES: 0501066 HMA Overlay, Preventive Maintenance Fed Proj Num:

ROUTE: SR-340 RP 0.44(0.44 mi E of the W jct W US 40) to 5.25(0.25 mi W of the E jct W US 40)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Whitworth / READY FOR CONTRACT: 01/30/2008

LETTING DATE: 05/14/2008

CONTRACT: - KIN: COUNTY: Miami DISTRICT: Fort Wayne

DES: 0500016 Road Construction Fed Proj Num:

ROUTE: IR-1001 Old Business 31S from just S of Ellis Rd to and includiing bridge 163 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: American Consulting Engineers, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/15/2008

LETTING DATE: 05/14/2008

CONTRACT: - KIN: COUNTY: Montgomery DISTRICT: Crawfordsville

DES: 0500890 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: ST-1001 Mill St from South Blvd to Elmore Ave R/W CLEAR: 11/19/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/17/2008

LETTING DATE: 05/14/2008

CONTRACT: - KIN: 4702 COUNTY: LaPorte DISTRICT: LaPorte

DES: 0500065 New Road Construction Fed Proj Num:

ROUTE: ST-1001 Boston-Larson St reconstruction from Lincolnway to Bach St (earmark) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/27/2008

LETTING DATE: 05/14/2008

CONTRACT: B-27177 KIN: COUNTY: Parke DISTRICT: Crawfordsville

DES: 0101228 Covered Bridge Rehabilitation Fed Proj Num:

ROUTE: SP-PARK Restoration of the Narrows Covered Bridge at Turkey Run State Park

RELINQ REQ: No PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Program Development Division

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 02/13/2008

LETTING DATE: 05/14/2008

CONTRACT: B-29079 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 0401102 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: SR-19 Bridge over Dausman Ditch, 4.75 miles S of US 6

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter READY FOR CONTRACT: 02/15/2008

LETTING DATE: 05/14/2008

CONTRACT: R- KIN: 4702 COUNTY: LaPorte DISTRICT: LaPorte

DES: 0400632 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-2 At Boston St, 0.77 mile E of SR 4 (earmark) R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/15/2008

Date: 03/07/2007 Page 130 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/14/2008

CONTRACT: R-27128 KIN: 3603 COUNTY: Wayne DISTRICT: Greenfield

DES: 970790W Modernize Continuous Lighting Fed Proj Num:

ROUTE: I-70 Centerville rest area (WB only) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Signs/Lights DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Dale Louie / Sharig Husain READY FOR CONTRACT: 02/05/2008

LETTING DATE: 05/14/2008

CONTRACT: R-27128 KIN: 3603 COUNTY: Wayne DISTRICT: Greenfield

DES: 970790X Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: I-70 Centerville rest area (WB only) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Bonar Group DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 02/05/2008

LETTING DATE: 05/14/2008

CONTRACT: R-27128 KIN: 3603 COUNTY: Wayne DISTRICT: Greenfield

DES: 9807901 Landscaping Fed Proj Num:

ROUTE: I-70 Centerville Rest Area(WB only) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Landscaping Section DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 02/05/2008

LETTING DATE: 05/14/2008

CONTRACT: R-28239 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0500526 Radii Improvement Fed Proj Num:

ROUTE: SR-26 .43 miles E of US 52 (36th St) R/W CLEAR: 04/06/2005 N

RELINQ REQ: No PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Crawfordsville District

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Shakeel Baig READY FOR CONTRACT: 02/13/2008

LETTING DATE: 05/28/2008

CONTRACT: - KIN: COUNTY: Marion DISTRICT: Greenfield

DES: 0301105 Landscaping Fed Proj Num:

ROUTE: ST-1001 10th St. From Delaware to Central, St. Joseph Historic District R/W CLEAR: 02/17/2004 N

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Green 3 Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 02/28/2008

LETTING DATE: 05/28/2008

CONTRACT: B-29306 KIN: COUNTY: Sullivan DISTRICT: Vincennes

DES: 9701960 Bridge Replacement Fed Proj Num:

ROUTE: SR-58 Bridge over Maria Creek (Mariah Creek), 4.14 miles W of SR 159 R/W CLEAR: 12/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4240
DESIGNED ORG.: Design Squad 2 DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen READY FOR CONTRACT: 02/27/2008

LETTING DATE: 05/28/2008

CONTRACT: R- KIN: COUNTY: Grant DISTRICT: Fort Wayne

DES: 0200833 New Road Construction Fed Proj Num:

ROUTE: IR-1006 Garthwaite Rd Ext fr 38th St (CR 200S) to Monroe Pike inlouding new bridge R/W CLEAR: 10/03/2007 L

RELINQ REQ: TBD PRE QUAL CODES:

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 03/01/2008

Date: 03/07/2007 Page 131 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/28/2008

CONTRACT: R-KIN: **COUNTY: Montgomery DISTRICT**: Crawfordsville

DES: 0500902 **New Road Construction** Fed Proj Num:

CR 100 N (New Road) from SR 47 (at CR 150 N) to Whitlock Ave R/W CLEAR: 12/01/2007 L ROUTE: IR-1001

L/A CODE:

DESIGNED BY: Local

L/A CODE:

DESIGNED BY: Local

Fed Proj Num:

RELINQ REQ: TBD PRE QUAL CODES: **DESIGNED ORG.: Program Development Division**

RESPONSIBLE: RFC-Mike Wink / John Wright READY FOR CONTRACT: 03/01/2008 MAP ID:

LETTING DATE: 06/11/2008

CONTRACT: -KIN: **COUNTY: Knox DISTRICT: Vincennes**

DES: 0300045 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: ST-1003 Vincennes Riverwalk Project R/W CLEAR: 01/27/2008 L

RELINQ REQ: TBD PRE QUAL CODES: **DESIGNED ORG.: Program Development Division**

READY FOR CONTRACT: 03/15/2008 RESPONSIBLE: RFC-Bruno Canzian / MAP ID:

LETTING DATE: 06/11/2008

CONTRACT: -COUNTY: LaPorte **DISTRICT**: LaPorte Sub KIN:

Fed Proj Num: DES: 0301165 Bike/Pedestrian Facilities

R/W CLEAR: 04/01/2008 L ROUTE: SP-VARI Michigan City - Singing Sands Lighthouse Trail Phase 1, Porter Co to MC

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / MAP ID: READY FOR CONTRACT: 03/01/2008

LETTING DATE: 06/11/2008

CONTRACT: -KIN: **COUNTY:** Marion **DISTRICT**: Greenfield

DES: 0401189 Landscaping

ROUTE: ST-1016 Washington Street - Irvington (streetscape) R/W CLEAR: 12/28/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: Butler, Fairman & Seufert, Inc. **DESIGNED BY: Local** READY FOR CONTRACT: 03/14/2008

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 06/11/2008

CONTRACT: -**DISTRICT**: Fort Wayne KIN: COUNTY: Dekalb Fed Proj Num:

DES: 0500017 Road Construction

ROUTE: IR-1001 CR 11A, from I-69 E to CR 427 R/W CLEAR: PRE QUAL CODES: L/A CODE: RELINQ REQ: TBD **DESIGNED ORG.: Program Development Division DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian MAP ID READY FOR CONTRACT: 03/22/2008

LETTING DATE: 06/11/2008

CONTRACT: -**COUNTY**: Steuben **DISTRICT:** Fort Wayne KIN:

DES: 0500900 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1001 CR 800 S. from I-69 to SR 127 R/W CLEAR: 11/23/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: DESIGNED ORG.: Farrar, Garvey & Associates, LLC **DESIGNED BY: Local**

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/15/2008 MAP ID:

LETTING DATE: 06/11/2008

CONTRACT: B-**COUNTY: Rush DISTRICT**: Greenfield

DES: 0301026 Bridge Replacement, Other Construction Fed Proj Num:

ROUTE: IR-1005 Bridge #116 over Little Blue River on CR 500 N R/W CLEAR: 01/09/2008 L

PRE QUAL CODES: **RELINQ REQ: TBD** L/A CODE: DESIGNED ORG.: Butler, Fairman & Seufert, Inc. **DESIGNED BY: Local**

RESPONSIBLE: RFC-Fike Abbasi / Adam Reihl READY FOR CONTRACT: 03/14/2008 MAP ID

Date: 03/07/2007 Page 132 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 06/11/2008

CONTRACT: B-27431 KIN: COUNTY: Monroe DISTRICT: Seymour

DES: 9981660 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: ST-1000 Monroe County Clean and Paint One Span Iron Bridge near Gosport R/W CLEAR: 12/15/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 03/15/2008

LETTING DATE: 06/11/2008

CONTRACT: B-29127 KIN: COUNTY: Randolph DISTRICT: Greenfield

DES: 9885100 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: IR-1000 Bridge #154 over Little White River on CR 1150W R/W CLEAR: 10/15/2007 L

L/A CODE: 0

DESIGNED BY: Local

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 03/15/2008

LETTING DATE: 06/11/2008

CONTRACT: R- KIN: COUNTY: LaGrange DISTRICT: Fort Wayne

DES: 0100687 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1001 CR 250N from WCL of Shipshewana to the Lagrange/Elkhart County Line (phase 1) R/W CLEAR: 08/15/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/01/2008

LETTING DATE: 06/11/2008

CONTRACT: R- KIN: COUNTY: Various DISTRICT: Seymour

DES: 0200987 Enhancement Fed Proj Num:

ROUTE: SP-BIKE City of Bloomington Jackson Creek Trail Phase I R/W CLEAR: 03/12/2008 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Alan Hamersly / READY FOR CONTRACT: 03/07/2008

LETTING DATE: 06/11/2008

CONTRACT: R- KIN: COUNTY: Martin DISTRICT: Vincennes

 DES: 0600201
 Signing Installation / Repair
 Fed Proj Num:

 ROUTE: IR-1001
 Programmatic signing for Martin County
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES:
 L/A CODE:

 DESIGNED ORG.: Program Development Division
 DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/02/2008

LETTING DATE: 06/11/2008

CONTRACT: R-29417 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 0201240 Enhancement Fed Proj Num:

ROUTE: ST-1008 Trail connecting; Southern, Fairgrounds, Owens Bend, 10th St/Taylor & Marr Road R/W CLEAR: 01/15/2008 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 03/15/2008

LETTING DATE: 06/11/2008

CONTRACT: R-29427 KIN: COUNTY: Brown DISTRICT: Seymour

DES: 0401063 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Salt Creek Trail - Deer Run > Nashville > Brown County SP R/W CLEAR: 01/30/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Jayson Earleywine / READY FOR CONTRACT: 03/15/2008

Date: 03/07/2007 Page 133 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/09/2008

CONTRACT: - KIN: COUNTY: Various DISTRICT: Seymour

DES: 0300114 Scenic And Historic Highways Fed Proj Num:

ROUTE: SP-VARI Scenic Byway Corridor in 13 Counties along the Ohio River R/W CLEAR: 04/09/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/04/2008

LETTING DATE: 07/09/2008

CONTRACT: B- KIN: COUNTY: Hamilton DISTRICT: Greenfield

DES: 0500084 Bridge Replacement Fed Proj Num:

ROUTE: ST-1013 Bridge #68 over Duck Creek on 281st Street R/W CLEAR: 11/10/2007 R

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

READY FOR CONTRACT: 04/10/2008

LETTING DATE: 07/09/2008

CONTRACT: B- KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0500086 Bridge Replacement Fed Proj Num:

ROUTE: IR-1005 Bridge #200 over CR 500 S R/W CLEAR: 08/01/2008 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Beam, Longest & Neff, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 04/01/2008

LETTING DATE: 07/09/2008

CONTRACT: R- KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne

DES: 9506781 New Br, Comp.Cont.Pres.Conc.I-Beam Fed Proj Num:

ROUTE: IR-1000 Western Route bridge over Tippecanoe River, 1.5 miles S of US 30 R/W CLEAR: 10/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0

DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/01/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29016 KIN: 4302 COUNTY: Steuben DISTRICT: Fort Wayne

DES: 0013110 Intersection Improvement Fed Proj Num:

ROUTE: SR-127 At Mill St, 0.279 mile N of US 20 R/W CLEAR: 07/01/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4467
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Gary Pence READY FOR CONTRACT: 04/05/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29016 KIN: 4302 COUNTY: Steuben DISTRICT: Fort Wayne

DES: 0300359 Traffic Signals Modernization Fed Proj Num:

ROUTE: SR-127 At Mill Street, 0.279 mile N of US 20

RELINQ REQ: No PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: URS Greiner Woodward Clyde PESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 04/05/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29054 KIN: COUNTY: Various DISTRICT: Greenfield

DES: 0200606Its Traffic Management SystemsFed Proj Num:ROUTE: I-465Phase V of the Indianapolis Advanced Traffic Management SystemR/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:DESIGNED ORG.: Intelligent Transportation SystemsDESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Newland / READY FOR CONTRACT: 04/09/2008

Date: 03/07/2007 Page 134 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/09/2008

CONTRACT: R-29376 KIN: COUNTY: Franklin DISTRICT: Seymour

DES: 0401180 Intersection Improvement Fed Proj Num:

ROUTE: US-52 At SR 1 R/W CLEAR: 08/05/2006 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / David Dye READY FOR CONTRACT: 08/05/2006

LETTING DATE: 07/09/2008

CONTRACT: R-29508 KIN: COUNTY: Dearborn DISTRICT: Seymour

DES: 8145550 Slide Correction Fed Proj Num:

ROUTE: SR-46 At 2.8 miles W of US 52 at ECL of St Leon R/W CLEAR: 04/15/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4441
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/25/2008

LETTING DATE: 07/09/2008

CONTRACT: R-29558 KIN: COUNTY: Crawford DISTRICT: Vincennes

DES: 0100609 Intersection Improvement Fed Proj Num:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4691
DESIGNED ORG.: QK4
DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/09/2008

LETTING DATE: 07/09/2008

CONTRACT: T-29446 KIN: COUNTY: Decatur DISTRICT: Seymour

DES: 0710059 Traffic Signals, New Or Modernized Fed Proj Num:

ROUTE: SR-3 At Carver Street R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 04/02/2008

LETTING DATE: 07/23/2008

CONTRACT: - KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0401407 New Road Construction Fed Proj Num:

ROUTE: ST-1004 From N Main Street to 14th St R/W CLEAR: 12/28/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Bonar Group DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 04/25/2008

LETTING DATE: 07/23/2008

CONTRACT: - KIN: COUNTY: Porter DISTRICT: LaPorte

DES: 9611280 Drainage Ditch Correction Fed Proj Num:

ROUTE: SR-8 From 0.5 mile W of SR 49 to SR 49 R/W CLEAR: 10/01/2007 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4065
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: B- KIN: COUNTY: Boone DISTRICT: Crawfordsville

DES: 0200713 Bridge Replacement Fed Proj Num:

ROUTE: IR-1003 Bridge #32 over Sugar Creek R/W CLEAR: 03/01/2008 R

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Butter, Fairman & Seufert, Inc.

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 04/15/2008

Date: 03/07/2007 Page 135 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/23/2008

CONTRACT: B- KIN: COUNTY: Miami DISTRICT: Fort Wayne

DES: 9609090 Bridge Removal Fed Proj Num:

ROUTE: US-31 Bridge over abandoned railroad, 0.42 mile N of S jct with US 31 and US 24 R/W CLEAR: 02/01/2006 L

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4236
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: B-27085 KIN: L041 COUNTY: Decatur DISTRICT: Seymour

DES: 9885070 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:

ROUTE: IR-1000 Bridge #115 over Sand Creek on CR 500S to CR SW 220 R/W CLEAR: 12/15/2007 R

L/A CODE: 0

DESIGNED BY: Local

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: B-27085 KIN: L041 COUNTY: Decatur DISTRICT: Seymour

DES: 9885080 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: IR-1000 Bridge#190 over Fork of Sand Creek on CR 500 S including CR SW 220 tie in R/W CLEAR: 12/15/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: B-28789 KIN: COUNTY: Wayne DISTRICT: Greenfield

DES: 0013950 New Bridge Construction Fed Proj Num:

ROUTE: SR-1 Over Mixed Creek, 7.35 miles N of SR 44 R/W CLEAR: 01/01/2008 L

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4458
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: B-28914 KIN: COUNTY: Henry DISTRICT: Greenfield

DES: 0101426 Bridge Rehabilitation Or Repair Fed Proj Num:

ROUTE: SR-109 Bridge over I-70 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Design Division DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-George Snyder / To Be Assigned READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: B-29190 KIN: COUNTY: Brown DISTRICT: Seymour

DES: 0300038Bridge Deck ReconstructionFed Proj Num:ROUTE: SR-46Bridge over North Fork Salt Creek, 0.11 mile W of SR 135R/W CLEAR:RELINQ REQ: TBDPRE QUAL CODES:L/A CODE:

DESIGNED ORG.: Transportation Consulting Engineers, LLC

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Nathan Frey

READY FOR CONTRACT: 04/25/2008

LETTING DATE: 07/23/2008

CONTRACT: B-29559 KIN: COUNTY: Boone DISTRICT: Crawfordsville

DES: 0600677 Arch Reconstruction Or Repair Fed Proj Num:
ROUTE: I-865 Servic Road Bridge over Turkey Run in Turkey Run State Park RELINQ REQ: No PRE QUAL CODES:
L/A CODE:

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 04/23/2008

Date: 03/07/2007 Page 136 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/23/2008

CONTRACT: R-29082 KIN: COUNTY: LaPorte DISTRICT: LaPorte

 DES: 0100512
 Small Structure Replacement
 Fed Proj Num:

 ROUTE: US-6
 4.02 mile E of US 35
 R/W CLEAR:

 RELINQ REQ: TBD
 PRE QUAL CODES :
 L/A CODE:

DESIGNED ORG.: Laporte District DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29217 KIN: 4789 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 0600240 Traffic Signals, New Or Modernized Fed Proj Num:

ROUTE: SR-19 At CR 46 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Edwards and Kelcey

MAP ID:

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29217 KIN: 4789 COUNTY: Elkhart DISTRICT: Fort Wayne

DES: 9901030 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:

ROUTE: SR-19 At CR 46 R/W CLEAR: 09/01/2007 R

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4549

DESIGNED ORG.: Transportation Consulting Engineers, LLC DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29418 KIN: COUNTY: Bartholomew DISTRICT: Seymour

DES: 0500589 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1010 CR 600N from 2100 ft W of CR 475E to 1200 ft E of CR 475E (phase I) R/W CLEAR: 01/04/2008 U

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Eric Brunn / Eric Brunn READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson DISTRICT: Seymour

DES: 0500895 Road Reconstruction (3R/4R Standards) Fed Proj Num:

ROUTE: IR-1001 CR 200 N from Centerline Road to Brewer Ditch R/W CLEAR: 05/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/23/2008

CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson DISTRICT: Seymour

DES: 0600222 Bridge Widening Fed Proj Num:

ROUTE: IR-1009 Bridge #46 over Brewer Ditch on CR 200N R/W CLEAR: 05/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne DISTRICT: Greenfield

DES: 0100934 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-40 At 16th St R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeff Clanton

READY FOR CONTRACT: 04/15/2008

Date: 03/07/2007 Page 137 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne DISTRICT: Greenfield

DES: 0100935 Traffic Signals Modernization Fed Proj Num:

ROUTE: US-40 At 5th St R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne DISTRICT: Greenfield

DES: 0100936 Flashers, Modernize Fed Proj Num:

ROUTE: US-40 At Earlham College Entrance RELINQ REQ: TBD PRE QUAL CODES:

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne DISTRICT: Greenfield

DES: 0100937 New Sign Installation Fed Proj Num:

ROUTE: US-40 From 1.97 miles W of US 27 to 0.69 mile W of US 27

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeff Clanton READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne DISTRICT: Greenfield

DES: 0100938 Br Repl, Pres.Conc.l-Beam(Simple Span) Fed Proj Num:

ROUTE: US-40 Bridge over Clear Creek R/W CLEAR: 01/01/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne DISTRICT: Greenfield

DES: 9802560 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: US-40 From 1.97 miles W of US 27 to 0.69 mile W of US 27 R/W CLEAR: 01/01/2008 L

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4503

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008

CONTRACT: RS-28233 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville

DES: 0500107 Auxiliary Lanes, Passing Fed Proj Num:

ROUTE: SR-25 Intersection with CR 375W R/W CLEAR: 12/15/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE: 5016

DESIGNED ORG.: Crawfordsville District DESIGNED BY: Crawfordsville

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel READY FOR CONTRACT: 03/26/2008

LETTING DATE: 08/06/2008

CONTRACT: - KIN: COUNTY: Jefferson DISTRICT: Seymour

DES: 0201277 Enhancement Fed Proj Num:

ROUTE: IR-1004 Heritage Trail in Madison R/W CLEAR: 05/09/2008 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division

DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 05/04/2008

Date: 03/07/2007 Page 138 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/06/2008

CONTRACT: - KIN: COUNTY: Madison DISTRICT: Greenfield

DES: 0600367 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: VA-VARI White River Corridor Trail - Phase 8 - Anderson R/W CLEAR: 03/15/2008 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008

CONTRACT: IB-29520 KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0600358 New Bridge Special Construction Fed Proj Num:

ROUTE: US-31 New bridge and road realignment over US 31 for Lilac Rd and 6th Rd R/W CLEAR: 12/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 05/02/2008

LETTING DATE: 08/06/2008

CONTRACT: IB-29521 KIN: COUNTY: Marshall DISTRICT: LaPorte

DES: 0600355 New Bridge Special Construction Fed Proj Num:

ROUTE: US-31 New bridge and approaches over US 31 for Plymouth-Goshen Trail R/W CLEAR: 12/01/2007 L

RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008

CONTRACT: R-25921 KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9610970 Intersection Improvement Fed Proj Num:

ROUTE: SR-23 At SR 933 R/W CLEAR: 02/01/2008 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4501

DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/06/2008

CONTRACT: R-25921 KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte

DES: 9610980 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-23 At 933 R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES:

DESIGNED ORG.: H. Stewart Kline & Assoc.

L/A CODE: 0

DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 05/07/2008

LETTING DATE: 08/20/2008

CONTRACT: - KIN: COUNTY: Floyd DISTRICT: Seymour

DES: 8676620 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: IR-1000 Bridge #23 over Indian Creek on CR 9 (John Pector Rd), 2.5 miles S of US 50 R/W CLEAR: 04/15/2008 R

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/15/2008

LETTING DATE: 08/20/2008

CONTRACT: - KIN: COUNTY: Shelby DISTRICT: Greenfield

DES: 9682190 Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL) Fed Proj Num:

ROUTE: ST-1000 Bridge #8 over Sugar Creek on CR 600W R/W CLEAR: 03/01/2008 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 0
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 05/15/2008

Date: 03/07/2007 Page 139 of 140



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/20/2008

CONTRACT: B- KIN: COUNTY: Monroe DISTRICT: Seymour

DES: 0101232 Covered Bridge Rehabilitation Fed Proj Num:

ROUTE: IR-1007 Cedar Ford Covered Bridge #38 over Bean Blossom Creek on N Maple Grove Rd R/W CLEAR: 12/01/2007 R

L/A CODE:

DESIGNED BY: Local

DESIGNED BY: Crawfordsville

RELINQ REQ: TBD PRE QUAL CODES:
DESIGNED ORG.: Program Development Division

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 05/15/2008

LETTING DATE: 08/20/2008

CONTRACT: B-29072 KIN: COUNTY: Vermillion DISTRICT: Crawfordsville

DES: 0400812 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-63 NB over I-74 and Spring Creek, 1.53 miles S of US 136 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 05/23/2008

LETTING DATE: 08/20/2008

CONTRACT: B-29561 KIN: COUNTY: White DISTRICT: LaPorte

DES: 9406090 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: US-421 Bridge over Little Monon Creek, 1.16 km S of SR 16 R/W CLEAR: 01/24/2007 U

RELINQ REQ: No PRE QUAL CODES: L/A CODE: 4326
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel READY FOR CONTRACT: 05/15/2008

LETTING DATE: 08/20/2008

CONTRACT: T-26001 KIN: COUNTY: Adams DISTRICT: Fort Wayne

DES: 0101052 Guard Rail Work Fed Proj Num:

ROUTE: US-33 From District Line to US 6, US 6 to I-69 and US 27 to Ohio State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES: L/A CODE:

DESIGNED ORG.: Fort Wayne Dist. Coordinators

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 05/21/2008

Date: 03/07/2007 Page 140 of 140