



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/18/2006

CONTRACT: IR-28519

KIN: 4465

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9133885

Interchange Modification

Fed Proj Num:

ROUTE: I-69

At I-69 and SR 238 (Phase I)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 022

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2006

LETTING DATE: 10/18/2006

CONTRACT: IR-28519

KIN: 4465

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9520162

Bridge Deck Replacement & Widening

Fed Proj Num:

ROUTE: I-69

Bridge over I-69 on SR 238, 4.59 miles E of SR 37

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DESIGNED BY: State

MAJOR MOVES ID: 022

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2006

LETTING DATE: 11/15/2006

CONTRACT: IR-28381

KIN: 2400

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0200656

Intersection Improvement

Fed Proj Num:

ROUTE: IR-1001

CR 500 E and SR 26 relocated eastward to align with Goldersgreen at SR 26

R/W CLEAR: 09/22/1992 N

L/A CODE:

RESPONSIBLE: RFC-Anne Rearick / Mike Hoy

DESIGNED BY: Local

MAJOR MOVES ID: 105

RELINQ REQ: TBD

READY FOR CONTRACT: 08/16/2006

LETTING DATE: 11/15/2006

CONTRACT: IR-28381

KIN: 2400

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9134885

Added Travel Lanes, PCC

Fed Proj Num:

ROUTE: SR-26

From I-65 to 0.3 mile E of CR 550E

R/W CLEAR: 04/06/2005 C

L/A CODE: 3869

RESPONSIBLE: RFC-Greg Kicinski / Mike Hoy

DESIGNED BY: State

MAJOR MOVES ID: 105

RELINQ REQ: No

READY FOR CONTRACT: 08/10/2006

LETTING DATE: 11/15/2006

CONTRACT: IR-28381

KIN: 2400

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9711520

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-26

At Meijer entrance (and detection for I-65 NB)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: State

MAJOR MOVES ID: 105

RELINQ REQ: No

READY FOR CONTRACT: 08/16/2006

LETTING DATE: 11/15/2006

CONTRACT: IR-28381

KIN: 2400

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9711530

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-26

At CR 500E

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: State

MAJOR MOVES ID: 105

RELINQ REQ: No

READY FOR CONTRACT: 08/16/2006

LETTING DATE: 11/15/2006

CONTRACT: IR-28381

KIN: 2400

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 973488X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-26

From I-65 to 0.3 mile E of CR 550E

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 105

RELINQ REQ: No

READY FOR CONTRACT: 08/16/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/15/2006			
CONTRACT: IR-29130	KIN:	COUNTY: Marion	DISTRICT: Greenfield
DES: 0600484		Demolition, Remove Buildings, Foundations	Fed Proj Num:
ROUTE: I-465		At US 36 at 10th Street and I-465 (W Leg) Interchange	R/W CLEAR:
			L/A CODE:
RESPONSIBLE: RFC-Alan B Curson /			DESIGNED BY: State
MAJOR MOVES ID:	RELINQ REQ: TBD		READY FOR CONTRACT: 09/06/2006

LETTING DATE: 11/15/2006			
CONTRACT: R-28031	KIN:	COUNTY: Hamilton	DISTRICT: Greenfield
DES: 0300543		HMA Overlay, Functional	Fed Proj Num:
ROUTE: I-69		From 2.42 mi N of Marion Co Line to SR 32/SR 67	R/W CLEAR:
			L/A CODE:
RESPONSIBLE: RFC-Niru Shah /			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RELINQ REQ: TBD		READY FOR CONTRACT: 08/03/2006

LETTING DATE: 12/13/2006			
CONTRACT: R-28424	KIN: 3065	COUNTY: Porter	DISTRICT: LaPorte
DES: 0100095		Sign Modernization (Series Of Units)	Fed Proj Num:
ROUTE: SR-2		Main Street (SR 2) from S town limits to N town limits	R/W CLEAR:
			L/A CODE: 0
RESPONSIBLE: RFC-Dale Louie /			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RELINQ REQ: No		READY FOR CONTRACT: 09/19/2006

LETTING DATE: 12/13/2006			
CONTRACT: R-28424	KIN: 3065	COUNTY: Porter	DISTRICT: LaPorte
DES: 9682090		Road Reconstruction (3R/4R Standards)	Fed Proj Num:
ROUTE: SR-2		Main St (SR 2) from S town limits to N town limits in the town of Hebron	R/W CLEAR: 01/12/2006 C
			L/A CODE: 4287
RESPONSIBLE: RFC-John Wright / Hasmukh Patel			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RELINQ REQ: No		READY FOR CONTRACT: 09/19/2006

LETTING DATE: 12/13/2006			
CONTRACT: R-28424	KIN: 3065	COUNTY: Porter	DISTRICT: LaPorte
DES: 9682091		New Signal Installation	Fed Proj Num:
ROUTE: US-2		Main St (SR 2) at Sigler (SR 8)	R/W CLEAR:
			L/A CODE: 0
RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RELINQ REQ: No		READY FOR CONTRACT: 09/19/2006

LETTING DATE: 12/13/2006			
CONTRACT: R-28424	KIN: 3065	COUNTY: Porter	DISTRICT: LaPorte
DES: 9682092		Traffic Signals Modernization	Fed Proj Num:
ROUTE: US-231		SR 2/Main St and US 231/Pratt St	R/W CLEAR:
			L/A CODE: 0
RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RELINQ REQ: No		READY FOR CONTRACT: 09/19/2006

LETTING DATE: 12/13/2006			
CONTRACT: R-28441	KIN: 2150	COUNTY: Parke	DISTRICT: Crawfordsville
DES: 8013050		Auxillary Lanes	Fed Proj Num:
ROUTE: US-41		From 0.6 mile S of US 36 to 2.1 miles N of US 36	R/W CLEAR: 11/01/2006 U
			L/A CODE: 3814
RESPONSIBLE: RFC-Ed Tang / Gary Pence			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RELINQ REQ: No		READY FOR CONTRACT: 09/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/13/2006

CONTRACT: R-28441 KIN: 2150 COUNTY: Parke
DES: 9305030 New Br, Precast 3 Sided Culvert
ROUTE: US-41 Bridge over Williams Creek, 2.0 miles N of US 36

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/01/2005 L
L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: Crawfordsville

MAJOR MOVES ID: RELINQ REQ: No

READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441 KIN: 2150 COUNTY: Parke
DES: 9601020 Traffic Signals Modernization
ROUTE: US-41 At US 36

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Crawfordsville

MAJOR MOVES ID: RELINQ REQ: No

READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441 KIN: 2150 COUNTY: Parke
DES: 9601120 Traffic Signals Modernization
ROUTE: US-41 At Howard St

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Crawfordsville

MAJOR MOVES ID: RELINQ REQ: No

READY FOR CONTRACT: 09/15/2006

LETTING DATE: 12/13/2006

CONTRACT: R-28441 KIN: 2150 COUNTY: Parke
DES: 961305X Sign Modernization (Series Of Units)
ROUTE: US-41 From 0.6 mile S of US 36 to 2.1 miles N of US 36 thru Rockville

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: Crawfordsville

MAJOR MOVES ID: RELINQ REQ: No

READY FOR CONTRACT: 09/15/2006

LETTING DATE: 01/10/2007

CONTRACT: IR-27989 KIN: 3633 COUNTY: Franklin
DES: 0300722 Traffic Signals Modernization
ROUTE: SR-229 At Tri County Mall/Frontage Road

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

DESIGNED BY: State

MAJOR MOVES ID: 089 RELINQ REQ: TBD

READY FOR CONTRACT: 10/11/2006

LETTING DATE: 01/10/2007

CONTRACT: IR-27989 KIN: 3633 COUNTY: Franklin
DES: 9700300 Added Travel Lanes
ROUTE: SR-229 From I-74 to Six Pine Rd (CR 1000W)

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/23/2005 C
L/A CODE: 4366

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 089 RELINQ REQ: No

READY FOR CONTRACT: 10/15/2006

LETTING DATE: 01/10/2007

CONTRACT: IR-27989 KIN: 3633 COUNTY: Franklin
DES: 990030X Sign Modernization (Series Of Units)
ROUTE: SR-229 From I-74 to Six Pine Rd (CR 1000W)

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: State

MAJOR MOVES ID: 089 RELINQ REQ: No

READY FOR CONTRACT: 10/11/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/10/2007

CONTRACT: IR-28843

KIN:

COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0600328

New Road Construction

Fed Proj Num:

ROUTE: PR-641

New road from US 41 near Bono Rd to Woodsmall Rd, repair 0001250

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski /

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 10/11/2006

LETTING DATE: 01/10/2007

CONTRACT: RS-28478

KIN:

COUNTY: Johnson

DISTRICT: Seymour

DES: 0500634

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-65

From Whiteland to Greenwood

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-David Dye /

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 09/19/2006

LETTING DATE: 01/24/2007

CONTRACT: IR-28844

KIN:

COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0600333

New Road Construction

Fed Proj Num:

ROUTE: PR-641

Stream Mitigation for Phase I and II

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski /

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 10/11/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-27047

KIN: 3644

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 9229905

Added Travel Lanes

Fed Proj Num:

ROUTE: US-33

From US 30 to Cook Rd

R/W CLEAR: 01/01/2007 U

L/A CODE: 3787

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 233

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-27047

KIN: 3644

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 982990A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Washington Center Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DESIGNED BY: State

MAJOR MOVES ID: 233

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-27047

KIN: 3644

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 982990W

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-33

From US 30 to Cook Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: State

MAJOR MOVES ID: 233

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929

KIN: 1755

COUNTY: Marion

DISTRICT: Greenfield

DES: 0001030

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-40

At Kroger/Center East Plaza

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

Date: 10/01/2006

Page 4 of 42

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001040 Traffic Signals Modernization
ROUTE: US-40 At Walmart/Washington Park Cemetery

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001050 Traffic Signals Modernization
ROUTE: US-40 At German Church Rd

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001060 Traffic Signals Modernization
ROUTE: US-40 At Hugo Rd

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001070 Traffic Signals Modernization
ROUTE: US-40 At Muessing Rd

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0101126 Landscaping
ROUTE: US-40 US 40 from German Church Road to Buck Creek

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 02/13/2012 L

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: Local

MAJOR MOVES ID: 246

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 9502830 Added Travel Lanes
ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk
0.260 E

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2007 U

L/A CODE: 3980

RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock
DES: 9502831 Bridge Deck Replacement & Widening
ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/07/2007

CONTRACT: IR-28929

KIN: 1755

COUNTY: Marion

DISTRICT: Greenfield

DES: 980283X

New Sign Installation

Fed Proj Num:

ROUTE: US-40

From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: IR-28929

KIN: 1755

COUNTY: Marion

DISTRICT: Greenfield

DES: 9832550

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-40

From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450

KIN: 3753

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 9400420

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-66

At Heidelberg Ave

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450

KIN: 3753

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 9400520

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-66

At Stringtown Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450

KIN: 3753

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 9400620

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-66

At Kentucky Ave

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450

KIN: 3753

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 9400720

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-66

At Faires Ave

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450

KIN: 3753

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 972086A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-66

At US 41, NE on/off ramps

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/07/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 9920870 Pavement Replacement
ROUTE: SR-66 From Pigeon Creek to US 41 (Sec II)

RESPONSIBLE: RFC-Niru Shah / Tim Muench

MAJOR MOVES ID: RELINQ REQ: No

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 08/22/2005 C

L/A CODE: 3923

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 992087X New Sign Installation
ROUTE: SR-66 From Pigeon Creek to US 41(Sect II)

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

MAJOR MOVES ID: RELINQ REQ: No

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 0015860 Railroad Protection & Surface
ROUTE: SR-53 GTW Railroad Crossing approx. 2.0 miles N of US 30

RESPONSIBLE: RFC-Fred Hohl /

MAJOR MOVES ID: 157 RELINQ REQ: No

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 8574160 Median Construction
ROUTE: SR-53 Fr .94 mi N of US 30 to 2.25 mi N of US 30

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

MAJOR MOVES ID: 157 RELINQ REQ: No

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 09/01/2006 C

L/A CODE: 3835

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 9032950 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30

RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems

MAJOR MOVES ID: 157 RELINQ REQ: No

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 09/29/2005 C

L/A CODE: 3621

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 973295A Traffic Signals Modernization
ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

MAJOR MOVES ID: 157 RELINQ REQ: No

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 977416A Traffic Signals Modernization
ROUTE: SR-53 At 73rd Ave

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

MAJOR MOVES ID: 157 RELINQ REQ: No

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 977416W Modernize Continuous Lighting
ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Manoj Sutaria

DESIGNED BY: LaPorte District

MAJOR MOVES ID: 157

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/07/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 977416X Sign Modernization (Series Of Units)
ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID: 157

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/07/2007

CONTRACT: R-28961 KIN: 4821 COUNTY: Boone
DES: 0400599 HMA Overlay, Functional
ROUTE: I-65 From I-865 to US 52

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-David Whitworth / David Whitworth

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 11/08/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9033605 Added Travel Lanes, HMA
ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St)

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 12/01/2006 U

L/A CODE: 3784

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9133606 Added Travel Lanes, HMA
ROUTE: SR-23 From 2.4 miles N of I-80 (Fir St) to Brick Rd

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 11/01/2006 U

L/A CODE: 3785

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9601060 Traffic Signals Modernization
ROUTE: SR-23 At Fir Rd

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9601160 Traffic Signals Modernization
ROUTE: SR-23 At Capitol Ave/Clover Trail

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9601260 Traffic Signals Modernization
ROUTE: SR-23 At Gumwood/Main St

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 9601360 Traffic Signals Modernization
ROUTE: SR-23 At Cleveland Rd (E jct)

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 963360X Sign Modernization (Series Of Units)
ROUTE: SR-23 From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Surendra Patel

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28369 KIN: 2535 COUNTY: St. Joseph
DES: 993360A New Signal Installation
ROUTE: SR-23 At Brick Rd

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 090

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake
DES: 0101292 New Bridge Construction
ROUTE: I-65 Ridge Rd Slip Ramp over SE Bound Connector

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 293

RELINQ REQ: TBD

READY FOR CONTRACT: 09/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake
DES: 0101383 Bridge Replacement
ROUTE: I-65 I-65 Bridges over NW Bound Connector Ramp - NB and SB Bridges

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 293

RELINQ REQ: TBD

READY FOR CONTRACT: 09/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685 KIN: 4671 COUNTY: Lake
DES: 0101387 Bridge Replacement
ROUTE: I-65 I-65 Bridges over CFE Railroad - NB and SB Bridges

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 293

RELINQ REQ: TBD

READY FOR CONTRACT: 09/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28685

KIN: 4671

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500590

Interchange Modification

Fed Proj Num:

ROUTE: I-65

I-65 fr 0.80 mi S of I-80 to 0.45 mi S of I-80 includ NW connector ramp
(Ph IVB)

R/W CLEAR: 02/14/2007 L

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

L/A CODE:

MAJOR MOVES ID: 293

RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 09/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685

KIN: 4671

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500591

Signing

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase
IVB)

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

L/A CODE:

MAJOR MOVES ID: 293

RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 09/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28685

KIN: 4671

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500592

Lighting

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase
IVB)

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

L/A CODE:

MAJOR MOVES ID: 293

RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 09/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Lake

DISTRICT: LaPorte

DES: 0001160

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-6

At Union St, 0.5 mile E of SR 51

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Porter

DISTRICT: LaPorte

DES: 0300963

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-6

At Augusta Boulevard, 266 meters W of US 6 and Scottsdale Street

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

L/A CODE:

MAJOR MOVES ID: 271

RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500131

Environmental Mitigation

Fed Proj Num:

ROUTE: US-6

From 0.36 mile E of SR 51 to Scottsdale Rd, 2.44 miles W of SR 149

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski /

L/A CODE:

MAJOR MOVES ID: 271

RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Porter

DISTRICT: LaPorte

DES: 0600397

Added Travel Lanes

Fed Proj Num:

ROUTE: US-6

From Scottsdale Rd 2.44 mi W of SR 149 to 2.16 mi W of SR 149

R/W CLEAR: 04/15/2006 L

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

L/A CODE:

MAJOR MOVES ID: 271

RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Lake

DISTRICT: LaPorte

DES: 9229935

Added Travel Lanes

Fed Proj Num:

ROUTE: US-6

From 0.36 mi. E of SR 51 to 0.28 mi. E of Scottdale Rd, 2.16 miles W of SR 149

R/W CLEAR: 02/01/2007 U

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

L/A CODE: 3817

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Porter

DISTRICT: LaPorte

DES: 9629938

Br Repl, Precast Box Culvert

Fed Proj Num:

ROUTE: US-6

Bridge over Branch of Willow Creek, 2.44 miles E of SR 51

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Lake

DISTRICT: LaPorte

DES: 9629939

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: US-6

Bridge over Branch of Deep River, 0.55 mile E of SR 51

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Porter

DISTRICT: LaPorte

DES: 9729936

New Br, Steel Thru Truss

Fed Proj Num:

ROUTE: US-6

Bridge over US 6, Prairie Duneland Trail Ped, 1.42 miles E of SR 51

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Porter

DISTRICT: LaPorte

DES: 972993A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-6

At Willowcreek Road

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrani

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Lake

DISTRICT: LaPorte

DES: 972993X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-6

From 0.36 mile E of SR 51 to Scottdale, 2.44 miles W of SR 149

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882

KIN: 2570

COUNTY: Porter

DISTRICT: LaPorte

DES: 992993B

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-6

At County Line Rd

R/W CLEAR:

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrani

L/A CODE: 0

MAJOR MOVES ID: 271

RELINQ REQ: No

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 992993C Traffic Signals Modernization
ROUTE: US-6 At Swanson Road

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 271

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 992993E Traffic Signals Modernization
ROUTE: US-6 At Ash Street

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 271

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Porter
DES: 992993F Traffic Signals Modernization
ROUTE: US-6 At Scottsdale Road

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DESIGNED BY: State

MAJOR MOVES ID: 271

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-28882 KIN: 2570 COUNTY: Lake
DES: 992993W Modernize Continuous Lighting
ROUTE: US-6 From 0.36 mile E of SR 51 to Scottsdale Rd, 2.44 miles W of SR 149

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Manoj Sutaria

DESIGNED BY: State

MAJOR MOVES ID: 271

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 9502840 Added Travel Lanes, HMA
ROUTE: US-40 From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/01/2007 U

L/A CODE: 3842

RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 9502841 Bridge Replacement
ROUTE: US-40 Bridge over Grassy Creek, 2.47 miles E of I-465

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 9502842 Bridge Replacement
ROUTE: US-40 Bridge over Lick Creek, 0.5 mile E of I-465

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 9601390

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-40

(Washington St) at Franklin Rd (E Leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 9601490

Install Loop Detector

Fed Proj Num:

ROUTE: US-40

(Washington St) at Mitchner Ave(E Leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 980284X

New Sign Installation

Fed Proj Num:

ROUTE: US-40

From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 9832560

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-40

From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 9850891

Pavement Replacement

Fed Proj Num:

ROUTE: US-40

From 0.21 mile W of I-465 to 0.27mile E of I-465 (E leg)

R/W CLEAR: 03/15/2000 C

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 9850892

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-40

From 0.21 mile W of I-465 to 0.27 mile E of I-465 (E leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 985089A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-40

At I-465 SB ramps

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/21/2007

CONTRACT: IR-29133

KIN: 1750

COUNTY: Marion

DISTRICT: Greenfield

DES: 985089B

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-40

At I-465 NB ramps

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 246

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28935

KIN: 9091

COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 0400563

New Interchange Construction

Fed Proj Num:

ROUTE: I-74

2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

R/W CLEAR: 05/05/2007 L

L/A CODE: 4975

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 030

RELINQ REQ: TBD

READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28935

KIN: 9091

COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 0600415

New Br. Comp.Cont.Precast Conc.Beam

Fed Proj Num:

ROUTE: I-74

2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

R/W CLEAR: 11/15/2009 L

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 030

RELINQ REQ: TBD

READY FOR CONTRACT: 12/06/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937

KIN: 3665

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0101070

New Sign Installation

Fed Proj Num:

ROUTE: I-69

From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

DESIGNED BY: State

MAJOR MOVES ID: 020

RELINQ REQ: TBD

READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937

KIN: 3665

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0101071

Install Lighting

Fed Proj Num:

ROUTE: I-69

From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DESIGNED BY: State

MAJOR MOVES ID: 020

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937

KIN: 3665

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 9609080

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-69

NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-George Snyder / Greg Carleton

DESIGNED BY: State

MAJOR MOVES ID: 020

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: IR-28937

KIN: 3665

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 9829980

Added Travel Lanes

Fed Proj Num:

ROUTE: I-69

Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 020

RELINQ REQ: No

READY FOR CONTRACT: 12/25/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/07/2007

CONTRACT: IR-28937

KIN: 3665

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 9829990

Bridge Replacement

Fed Proj Num:

ROUTE: I-69

Bridge over I-69 on Auburn Rd, 1.6 miles S of I-469

R/W CLEAR: 01/01/2007 L

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 020

RELINQ REQ: No

READY FOR CONTRACT: 12/25/2006

LETTING DATE: 03/07/2007

CONTRACT: R-

KIN:

COUNTY: Marion

DISTRICT: Greenfield

DES: 0065110

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge over I-465 on Mooresville Rd in SW Indianapolis

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 001

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-

KIN:

COUNTY: Marion

DISTRICT: Greenfield

DES: 0065160

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on Hanna Ave over I-465 (W Leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 001

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-28537

KIN:

COUNTY: Rush

DISTRICT: Greenfield

DES: 9901250

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-244

From SR 3 to 1.4 km E of SR 3 in Milroy

R/W CLEAR: 08/16/2006 C

L/A CODE: 4210

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-29153

KIN: 4317

COUNTY: Marion

DISTRICT: Greenfield

DES: 9829611

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on W 34th St over I-465 (W leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Ed Tang / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 001

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-29153

KIN: 4317

COUNTY: Marion

DISTRICT: Greenfield

DES: 9829613

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on W 46th St over I-465 (W leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Ed Tang / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 001

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/07/2007

CONTRACT: R-29192

KIN:

COUNTY: Marion

DISTRICT: Greenfield

DES: 9829512

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on 21st St over I-465 (W leg)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Ed Tang / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 001

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: IR-27611

KIN: 1205

COUNTY: Warrick

DISTRICT: Vincennes

DES: 0300972

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-62

At SR 61 (Phase III)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza /

DESIGNED BY: State

MAJOR MOVES ID: 175

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-27611

KIN: 1205

COUNTY: Warrick

DISTRICT: Vincennes

DES: 8823156

Added Travel Lanes, PCC

Fed Proj Num:

ROUTE: SR-62

From 0.15 mile E of W UAB of Boonville to Locust St (Phase III)

R/W CLEAR: 08/08/2006 C

L/A CODE: 3396

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 175

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: IR-27611

KIN: 1205

COUNTY: Warrick

DISTRICT: Vincennes

DES: 942315W

New Sign Installation

Fed Proj Num:

ROUTE: SR-62

From the W UAB of Boonville to Locust St (Phase III)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 175

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934

KIN: 3734

COUNTY: Madison

DISTRICT: Greenfield

DES: 9706580

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-37

From SR 28 to SR 26

R/W CLEAR: 12/01/2006 U

L/A CODE: 4009

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934

KIN: 3734

COUNTY: Madison

DISTRICT: Greenfield

DES: 9906581

Bridge Deck Overlay

Fed Proj Num:

ROUTE: SR-37

Bridge over Big Duck Creek

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Greg Carleton

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934

KIN: 3734

COUNTY: Madison

DISTRICT: Greenfield

DES: 990658A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-37

At SR 28

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28934

KIN: 3734

COUNTY: Grant

DISTRICT: Greenfield

DES: 990658B

Flashers, Modernize

Fed Proj Num:

ROUTE: SR-37

At SR 26

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28934

KIN: 3734

COUNTY: Madison

DISTRICT: Greenfield

DES: 990658X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-37

From SR 28 to SR 26

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300741

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 175th Street (Sec I)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300742

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 173rd Street (Sec I)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300743

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 171st Street (Sec I)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300744

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 169th Street (Sec I)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300745

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Locust Street/167th Street (Sec I)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300746

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 165th Street (Sec I)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 8665870

Median Construction

Fed Proj Num:

ROUTE: US-41

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

R/W CLEAR: 08/21/2006 C

L/A CODE: 4128

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 986587A

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-41

From S of 175th St to N of 165th St (Sec I)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28981

KIN: 3492

COUNTY: Lake

DISTRICT: LaPorte

DES: 986587X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41

From S of 175th Street to N of 165th Street (Sec I)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Dale Louie

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300747

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Michigan Street (Sec II)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300748

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Hoffman Street (Sec III)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300749

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Chicago Street (SR 312) (Sec III)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300750

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Gostlin Street (Sec III)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 0600546

Lighting

Fed Proj Num:

ROUTE: US-41

From S of Michigan St to N of Michigan St (Sec II)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 0600547

Lighting

Fed Proj Num:

ROUTE: US-41

Fr .16 mi S of SR 312 to .34 mi N of SR 312

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587A

Pavement Replacement

Fed Proj Num:

ROUTE: US-41

From S of Michigan St to N of Michigan St (Sec II)

R/W CLEAR: 04/27/2005 C

L/A CODE: 4156

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587B

Pavement Replacement

Fed Proj Num:

ROUTE: US-41

Fr .16 mi S of SR 312 to .34 mi N of SR 312

R/W CLEAR: 10/01/2006 R

L/A CODE: 4133

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587E

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41

From S of Michigan St to N of Michigan St (Sec II)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587F

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-41

From S of Michigan St to N of Michigan St (Sec II)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587G

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41

From S of Hoffman Street to S of Huehn Street (Sec III)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/21/2007

CONTRACT: R-28986

KIN: 3680

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587H

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-41

From S of Hoffman St to S of Hueln St (Sec III)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191

KIN: 4837

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300752

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 131st Street/SR 912 ramp (Section IV)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191

KIN: 4837

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300753

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At 129th Street (Section IV)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191

KIN: 4837

COUNTY: Lake

DISTRICT: LaPorte

DES: 0300754

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Sheffield Street (Section IV)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191

KIN: 4837

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587C

Pavement Replacement

Fed Proj Num:

ROUTE: US-41

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

R/W CLEAR: 11/30/2005 C

L/A CODE: 4157

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191

KIN: 4837

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587J

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41

N of Toll Rd ramp to US 12/US 20 (Sec IV)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 03/21/2007

CONTRACT: R-29191

KIN: 4837

COUNTY: Lake

DISTRICT: LaPorte

DES: 996587K

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-41

From N of Toll Rd ramp to US 12/US 20 (Sec IV)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/04/2007

CONTRACT: R-27895

KIN: 2370

COUNTY: LaPorte

DISTRICT: LaPorte

DES: 9529700

New Signal Installation

Fed Proj Num:

ROUTE: SR-4

At Boyd Blvd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895

KIN: 2370

COUNTY: LaPorte

DISTRICT: LaPorte

DES: 9611300

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-4

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

R/W CLEAR: 11/01/2006 R

L/A CODE: 3990

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895

KIN: 2370

COUNTY: LaPorte

DISTRICT: LaPorte

DES: 981130A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-4

At SR 2

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895

KIN: 2370

COUNTY: LaPorte

DISTRICT: LaPorte

DES: 981130B

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-4

At Jefferson

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895

KIN: 2370

COUNTY: LaPorte

DISTRICT: LaPorte

DES: 981130X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-4

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28055

KIN:

COUNTY: Posey

DISTRICT: Vincennes

DES: 0401238

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-66

New SR 69 to 13.55 mi E of SR 69

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Curry / John Curry

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 06/14/2006

LETTING DATE: 04/04/2007

CONTRACT: R-28930

KIN: 3485

COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 0300687

HMA Overlay, Functional

Fed Proj Num:

ROUTE: US-20

From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Leckie /

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 01/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/04/2007

CONTRACT: R-28930

KIN: 3485

COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 9230000

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: US-20

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed

R/W CLEAR: 10/01/2006 U

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

L/A CODE: 3907

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RELINQ REQ: Yes

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28930

KIN: 3485

COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 973000X

New Sign Installation

Fed Proj Num:

ROUTE: US-20

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR:

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28930

KIN: 3485

COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 9930001

Environmental Mitigation

Fed Proj Num:

ROUTE: US-20

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR: 12/01/2006 U

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

L/A CODE: 4900

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28985

KIN: 4055

COUNTY: Rush

DISTRICT: Greenfield

DES: 0200245

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Second Street and Main Street

R/W CLEAR:

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

L/A CODE:

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28985

KIN: 4055

COUNTY: Rush

DISTRICT: Greenfield

DES: 0200246

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-44

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

R/W CLEAR:

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

L/A CODE:

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-28985

KIN: 4055

COUNTY: Rush

DISTRICT: Greenfield

DES: 9706570

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

R/W CLEAR: 06/19/2006 C

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

L/A CODE: 4211

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/04/2007

CONTRACT: R-29045

KIN:

COUNTY: Clark

DISTRICT: Seymour

DES: 0501179

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-265

From I-64 to I-65

R/W CLEAR:

RESPONSIBLE: RFC-David Dye /

L/A CODE:

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 01/03/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/04/2007

CONTRACT: RS-27302

KIN:

COUNTY: Blackford

DISTRICT: Fort Wayne

DES: 0300600

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-26

From Conrail RR to district line(Small Town Impr. Project)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Leckie /

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-

KIN: 3744

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9700830

New Road, Grading Only

Fed Proj Num:

ROUTE: US-231

From 0.5 mile N of Wabash River to SR 26 W of West Lafayette

R/W CLEAR: 04/01/2007 R

L/A CODE: 4143

RESPONSIBLE: RFC-John Wright / Has Mukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 216

RELINQ REQ: Yes

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-

KIN: 3744

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9900831

New Br, Welded Steel Thru Girder

Fed Proj Num:

ROUTE: US-231

KB&S Railroad over US 231, 3.98 km N of SR 25

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Has Mukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 216

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: IR-

KIN: 3744

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9900832

New Br, Welded Steel Thru Girder

Fed Proj Num:

ROUTE: US-231

KB&S Railroad over Intramural Dr, 0.1 km NE of US 231

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Has Mukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 216

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28260

KIN:

COUNTY: Marion

DISTRICT: Greenfield

DES: 0300386

PCCP Cleaning and Sealing Joints

Fed Proj Num:

ROUTE: I-465

From 0.5 miles N of Fall Creek to I-74

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Niru Shah /

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939

KIN: 3884

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0006610

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Fed Proj Num:

ROUTE: SR-238

Bridge over Mud Creek

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939

KIN: 3884

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0006620

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Fed Proj Num:

ROUTE: SR-238

Bridge over Thorpe Creek

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006630 Bridge Deck Overlay
ROUTE: SR-238 Bridge over Fall Creek

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Beth A. Carter

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0006640 Sign Modernization (Series Of Units)
ROUTE: SR-238 From jct SR 13 to I-69

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: Yes

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0013940 Small Structure, Replacement
ROUTE: SR-238 2.56 miles E of I-69

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 04/15/2006 N

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706600 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-238 From jct SR 13 to I-69

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 03/01/2007 U

L/A CODE: 4095

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: Yes

READY FOR CONTRACT: 01/07/2007

LETTING DATE: 05/02/2007

CONTRACT: B-28944 KIN: 4696 COUNTY: Vigo
DES: 9709050 Bridge Deck Replacement & Widening
ROUTE: I-70 Bridge over Wabash River, 1.43 miles W of US 41

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-George Snyder / Greg Carleton

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: B-28944 KIN: 4696 COUNTY: Vigo
DES: 9709061 Bridge Deck Replacement & Widening
ROUTE: I-70 Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-George Snyder / Greg Carleton

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe
DES: 0100498 New Signal Installation
ROUTE: SR-48 At Kirby/Hartstraight Road

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

DESIGNED BY: State

MAJOR MOVES ID: 153

RELINQ REQ: TBD

READY FOR CONTRACT: 02/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe
DES: 0100885 Traffic Signals Modernization
ROUTE: SR-48 At Daniel's Way

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters
MAJOR MOVES ID: 153 RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe
DES: 0200854 Sewer / Curb / Gutter Const/Reconstr
ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake
MAJOR MOVES ID: 153 RELINQ REQ: TBD

DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe
DES: 0201325 New Signal Installation
ROUTE: SR-48 At Park Square Drive/Wayne's Lane

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters
MAJOR MOVES ID: 153 RELINQ REQ: No

DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe
DES: 8461610 Added Travel Lanes
ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/12/2006 C
L/A CODE: 3714

RESPONSIBLE: RFC-John Wright / Jeffrey Drake
MAJOR MOVES ID: 153 RELINQ REQ: No

DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007

CONTRACT: IR-28493 KIN: 2490 COUNTY: Monroe
DES: 956161X Sign Modernization (Series Of Units)
ROUTE: SR-48 From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg
MAJOR MOVES ID: 153 RELINQ REQ: No

DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003710 Traffic Signals Modernization
ROUTE: SR-38 At Little Chicago Rd

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel
MAJOR MOVES ID: RELINQ REQ: No

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/15/2006

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003810 Bridge Widening
ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Dan Wampler
MAJOR MOVES ID: RELINQ REQ: No

DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 07/25/2007

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0003910

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-38

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 10/15/2006

LETTING DATE: 07/25/2007

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0101234

Bridge Replacement, Concrete

Fed Proj Num:

ROUTE: ST-1001

Mill Creek Rd over Sly Run 0.03 mile S of SR 38

R/W CLEAR: 07/01/2006 L

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9706540

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-38

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

R/W CLEAR: 04/01/2007 L

L/A CODE: 4192

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9901390

Intersect. Improv. W/ Added Turn Lanes

Fed Proj Num:

ROUTE: SR-38

5.54 km E of US 31 at Little Chicago Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 0300945

Utility Relocation

Fed Proj Num:

ROUTE: US-36

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II)
(Pendleton Pike)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned /

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: TBD

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 0300946

Utility Relocation

Fed Proj Num:

ROUTE: US-36

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II)
(Pendleton Pike)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Matt Thomas /

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: TBD

READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9010095

Auxillary Lanes

Fed Proj Num:

ROUTE: US-36

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II)
(Pendleton Pike)

R/W CLEAR: 04/04/2006 C

L/A CODE: 3794

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 05/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9710091

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-36

At SR 67 (Pendleton Pike) and I-465 SB and NB ramps

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9710092

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-36

US 36/SR 67 at I-465 NB ramps

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9710093

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-36

US 36/SR 67 at 42nd St/Sellers Ave

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9710094

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-36

US 36/SR 67 at Franklin Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9710095

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-36

US 36/SR 67 at Mowery St/Esquire Plaza

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 9710096

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-36

US 36/SR 67 at Post Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 971009W

Modernize Continuous Lighting

Fed Proj Num:

ROUTE: US-36

US 36/SR 67 at I-465

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 08/22/2007

CONTRACT: IR-28090

KIN: 2305

COUNTY: Marion

DISTRICT: Greenfield

DES: 971009X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-36

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 240

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158

KIN: 3676

COUNTY: Lake

DISTRICT: LaPorte

DES: 953362E

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Woodhollow Dr(Phase II)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrani

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158

KIN: 3676

COUNTY: Lake

DISTRICT: LaPorte

DES: 9733627

Environmental Mitigation

Fed Proj Num:

ROUTE: US-41

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158

KIN: 3676

COUNTY: Lake

DISTRICT: LaPorte

DES: 9966160

Median Construction

Fed Proj Num:

ROUTE: US-41

From just S of E and J RR, to S of Main Street (phase III)

R/W CLEAR: 12/01/2006 R

L/A CODE: 3846

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158

KIN: 3676

COUNTY: Lake

DISTRICT: LaPorte

DES: 996616X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527

KIN: 3774

COUNTY: Fayette

DISTRICT: Greenfield

DES: 000259A

Flashers, Modernize

Fed Proj Num:

ROUTE: SR-44

At 3rd and Eastern Ave

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527

KIN: 3774

COUNTY: Fayette

DISTRICT: Greenfield

DES: 0011830

Railroad Work

Fed Proj Num:

ROUTE: SR-44

0.01 mile E of SR 121

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / To Be Assigned

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 09/06/2007

CONTRACT: R-28527

KIN: 3774

COUNTY: Fayette

DISTRICT: Greenfield

DES: 0300440

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Grand Avenue

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28527

KIN: 3774

COUNTY: Fayette

DISTRICT: Greenfield

DES: 9802590

Pavement Repair Or Rehabilitation

Fed Proj Num:

ROUTE: SR-44

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

R/W CLEAR: 12/01/2006 U

L/A CODE: 4433

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772

KIN: 3981

COUNTY: Union

DISTRICT: Greenfield

DES: 0101134

Small Structure Replacement

Fed Proj Num:

ROUTE: US-27

On CR 100S just S of Hannah Creek Bridge

R/W CLEAR: 04/01/2007 L

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772

KIN: 3981

COUNTY: Union

DISTRICT: Greenfield

DES: 0101135

Bridge Replacement, Concrete

Fed Proj Num:

ROUTE: US-27

US 27 over Hannah Creek

R/W CLEAR: 04/01/2007 L

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772

KIN: 3981

COUNTY: Union

DISTRICT: Greenfield

DES: 0101136

Signing

Fed Proj Num:

ROUTE: US-27

From 6.14 km S of SR 44 to 1.29 km S of SR 44

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772

KIN: 3981

COUNTY: Union

DISTRICT: Greenfield

DES: 9901280

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: US-27

Fr 3.81 I. S. of SR 44 to .31 S of SR 44

R/W CLEAR: 02/01/2007 L

L/A CODE: 4115

RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/01/2007

LETTING DATE: 09/19/2007

CONTRACT: R-25977

KIN: 9043

COUNTY: Daviess

DISTRICT: Vincennes

DES: 9607970

Median Construction

Fed Proj Num:

ROUTE: US-50

From 7.56 miles W to 6.66 miles W of US 231

R/W CLEAR: 03/01/2007 R

L/A CODE: 4039

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 09/19/2007

CONTRACT: R-27204

KIN: 3996

COUNTY: Hancock

DISTRICT: Greenfield

DES: 9801890

Small Structure Replacement

Fed Proj Num:

ROUTE: SR-13

0.85 mile N of SR 67

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/13/2007

LETTING DATE: 09/19/2007

CONTRACT: R-27204

KIN: 3996

COUNTY: Hancock

DISTRICT: Greenfield

DES: 9803860

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-13

(Madison St) from US 36/SR 67 to NCL of Fortville

R/W CLEAR: 04/01/2007 U

L/A CODE: 4284

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: Yes

READY FOR CONTRACT: 06/13/2007

LETTING DATE: 09/19/2007

CONTRACT: R-27967

KIN:

COUNTY: Greene

DISTRICT: Vincennes

DES: 0100981

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-57

From Newberry SCL to SR 54/US 231

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Ernie Stoops / John Curry

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 07/05/2009

LETTING DATE: 09/19/2007

CONTRACT: R-28983

KIN: 3724

COUNTY: Jay

DISTRICT: Greenfield

DES: 9706610

Pavement Repair Or Rehabilitation

Fed Proj Num:

ROUTE: SR-167

From 4.28 miles N of SR 67 to 5.17 miles N of SR 67

R/W CLEAR: 02/01/2007 U

L/A CODE: 4195

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 09/19/2007

CONTRACT: R-28983

KIN: 3724

COUNTY: Jay

DISTRICT: Greenfield

DES: 990661X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-167

From 4.28 miles N of SR 67 to 5.17 miles N of SR 67

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 06/15/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28971

KIN: 4080

COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 0200392

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-267

At CR 700N

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: State

MAJOR MOVES ID: 327

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/03/2007

CONTRACT: R-28971

KIN: 4080

COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 9608930

Median Construction

Fed Proj Num:

ROUTE: SR-267

From 0.1 mile N of I-74 to 0.5 mile N of I-74

R/W CLEAR: 07/01/2007 R

L/A CODE: 4397

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: Crawfordsville

MAJOR MOVES ID: 327

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/17/2007

CONTRACT: IR-29134

KIN: 4508

COUNTY: Clinton

DISTRICT: Crawfordsville

DES: 0101169

Interchange Modification

Fed Proj Num:

ROUTE: I-65

At SR 28

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 014

RELINQ REQ: TBD

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: IR-29134

KIN: 4508

COUNTY: Clinton

DISTRICT: Crawfordsville

DES: 0400752

Bridge Deck Reconstruction & Widening

Fed Proj Num:

ROUTE: I-65

Bridge over SR 28, 2.24 miles E of US 52

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-George Snyder / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 014

RELINQ REQ: TBD

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945

KIN: 3736

COUNTY: Shelby

DISTRICT: Greenfield

DES: 9704190

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 1.95 miles W of I-74 to 1.1 miles E of I-74

R/W CLEAR: 03/01/2007 U

L/A CODE: 4140

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945

KIN: 3736

COUNTY: Shelby

DISTRICT: Greenfield

DES: 990419A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Vine St

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945

KIN: 3736

COUNTY: Shelby

DISTRICT: Greenfield

DES: 990419B

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Amos Pike

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945

KIN: 3736

COUNTY: Shelby

DISTRICT: Greenfield

DES: 990419C

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Michigan Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28945

KIN: 3736

COUNTY: Shelby

DISTRICT: Greenfield

DES: 990419E

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Progress Rd/Range Rd

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419X Sign Modernization (Series Of Units)
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003390 Traffic Signals Modernization
ROUTE: SR-63 At Honey Creek Drive

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003400 Traffic Signals Modernization
ROUTE: SR-63 At US 41 (S jct)

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003490 Overhead Sign Repair
ROUTE: SR-63 From 4.2 miles S of US 41 to US 41

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0201335 Traffic Signals Modernization
ROUTE: SR-63 At Margaret Avenue

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0500627 Bridge Widening
ROUTE: SR-63 Bridge over Honey Creek on SR 63, 2.86 miles S of I-70

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 10/17/2006

LETTING DATE: 10/17/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 9608940 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-63 South of Terre Haute from 4.2 miles S of US 41 to US 41

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR: 06/01/2007 R

L/A CODE: 4165

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 07/18/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/17/2007

CONTRACT: R-28948

KIN: 3727

COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9900770

Railroad Crossing

Fed Proj Num:

ROUTE: SR-63

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 07/18/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28975

KIN: 4100

COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9804330

Interchange Modification

Fed Proj Num:

ROUTE: I-70

At US 41

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 027

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792

COUNTY: Lake

DISTRICT: LaPorte

DES: 0065300

Interchange Modification

Fed Proj Num:

ROUTE: I-65

On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A)

R/W CLEAR: 03/01/2007 U

L/A CODE: 4723

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 293

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792

COUNTY: Lake

DISTRICT: LaPorte

DES: 0101291

New Bridge Construction

Fed Proj Num:

ROUTE: I-65

SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 293

RELINQ REQ: TBD

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149

KIN: 3530

COUNTY: Wayne

DISTRICT: Greenfield

DES: 0400983

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27

At Locust Drive

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: TBD

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149

KIN: 3530

COUNTY: Wayne

DISTRICT: Greenfield

DES: 9502980

Median Construction

Fed Proj Num:

ROUTE: US-27

From 0.1 mile S of I-70 to 2.06 miles S of I-70

R/W CLEAR: 04/01/2007 L

L/A CODE: 3994

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149

KIN: 3530

COUNTY: Wayne

DISTRICT: Greenfield

DES: 9702981

Arch Reconstruction Or Repair

Fed Proj Num:

ROUTE: US-27

Bridge over E Fork Whitewater River, 0.1 mile N of SR 227

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Greg Carleton

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297A Traffic Signals Modernization
ROUTE: US-27 At SR 121/SR 227

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297B Traffic Signals Modernization
ROUTE: US-27 At Sim Hodgin Parkway/Reid Hospital

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297C Traffic Signals Modernization
ROUTE: US-27 At Waterfall Rd

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297E Traffic Signals Modernization
ROUTE: US-27 At Industries Dr

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297F Traffic Signals Modernization
ROUTE: US-27 At IU E Dr

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980298W Modernize Continuous Lighting
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Manoj Sutaria

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980298X Sign Modernization (Series Of Units)
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: R-28931

KIN: 3772

COUNTY: Shelby

DISTRICT: Greenfield

DES: 000253A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Miller St

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28931

KIN: 3772

COUNTY: Shelby

DISTRICT: Greenfield

DES: 000253X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-44

From 1.7 miles W of SR 9 to SR 9

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Surendra Patel

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28931

KIN: 3772

COUNTY: Shelby

DISTRICT: Greenfield

DES: 9802530

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 1.7 miles W of SR 9 to SR 9

R/W CLEAR: 03/01/2007 U

L/A CODE: 4367

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135

KIN: 3828

COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0002910

New Sign Installation

Fed Proj Num:

ROUTE: US-33

From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135

KIN: 3828

COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003010

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Sunnyside Ave, 1.5 km S of US 20

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135

KIN: 3828

COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003110

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135

KIN: 3828

COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003210

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Lewis Ave, 2.4 km S of US 20 bypass

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003310 Closed Loop Interconnect System
ROUTE: US-33 From Sunnyside Ave to CR 15

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DESIGNED BY: State

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 11/23/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003410 Bridge Deck Replacement & Widening
ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Jim Reilman

DESIGNED BY: State

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0200960 Railroad Protection & Surface
ROUTE: ST-1015 NS crossing at Sunnyside Avenue

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski /

DESIGNED BY: State

MAJOR MOVES ID: 234

RELINQ REQ: TBD

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 9700330 Median Construction
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 08/01/2007 R

L/A CODE: 4153

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 234

RELINQ REQ: No

READY FOR CONTRACT: 08/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 0200884 Small Structure Replacement
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of I-69

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 06/30/2005 N

L/A CODE:

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 037

RELINQ REQ: TBD

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 9700220 Added Travel Lanes
ROUTE: SR-1 From I-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 09/15/2007 R

L/A CODE: 4000

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 037

RELINQ REQ: No

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 990022A Traffic Signals Modernization
ROUTE: SR-1 At Tonkel Rd

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DESIGNED BY: State

MAJOR MOVES ID: 037

RELINQ REQ: No

READY FOR CONTRACT: 09/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: IR-28977

KIN: 3768

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 990022X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-1

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 037

RELINQ REQ: No

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28898

KIN: 3602

COUNTY: Knox

DISTRICT: Vincennes

DES: 0100910

New Sign Installation

Fed Proj Num:

ROUTE: US-41

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28898

KIN: 3602

COUNTY: Knox

DISTRICT: Vincennes

DES: 9702750

Replace Superstructure

Fed Proj Num:

ROUTE: US-41

Bridge over Snapp Creek, 0.82 mile N of US 50

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-George Snyder / Greg Carleton

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: R-28898

KIN: 3602

COUNTY: Knox

DISTRICT: Vincennes

DES: 9707140

Repair PCCP & HMA Overlay

Fed Proj Num:

ROUTE: US-41

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

R/W CLEAR: 09/03/1997 N

L/A CODE: 0

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2006

LETTING DATE: 12/12/2007

CONTRACT: RS-28958

KIN:

COUNTY: Huntington

DISTRICT: Fort Wayne

DES: 0501215

HMA Overlay, Functional

Fed Proj Num:

ROUTE: I-69

From SR 5 to .25 miles S of US 224

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Leckie /

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29207

KIN:

COUNTY: Franklin

DISTRICT: Seymour

DES: 0501246

HMA Overlay, Functional

Fed Proj Num:

ROUTE: I-74

SR 3 to Newpoint interchange

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-David Dye /

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/17/2007

CONTRACT: IR-28980

KIN:

COUNTY: Marion

DISTRICT: Greenfield

DES: 0600419

Traffic, Other

Fed Proj Num:

ROUTE: I-69

Interchange at 82nd St on entrance ramp to SB I-69 (ramp metering)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DESIGNED BY: State

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 09/14/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928

COUNTY: Randolph

DISTRICT: Greenfield

DES: 0100558

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-32

Bridge over Unt of White River, 2.14 KM E of US 27

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 124

RELINQ REQ: TBD

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928

COUNTY: Randolph

DISTRICT: Greenfield

DES: 0100559

Br Repl, Precast Box Culvert

Fed Proj Num:

ROUTE: SR-32

Bridge over Peach Creek, 0.64 KM E of US 27

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 124

RELINQ REQ: TBD

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928

COUNTY: Randolph

DISTRICT: Greenfield

DES: 0200432

Signing

Fed Proj Num:

ROUTE: SR-32

From US 27 to CR 300E

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DESIGNED BY: State

MAJOR MOVES ID: 124

RELINQ REQ: TBD

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29028

KIN: 3928

COUNTY: Randolph

DISTRICT: Greenfield

DES: 9704200

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-32

From US 27 to CR 300E

R/W CLEAR: 10/01/2007 L

L/A CODE: 4308

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 124

RELINQ REQ: No

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448

COUNTY: Crawford

DISTRICT: Seymour

DES: 0400338

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-64

SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448

COUNTY: Crawford

DISTRICT: Seymour

DES: 0400339

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-64

Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/25/2008

CONTRACT: R-29136

KIN: 4448

COUNTY: Crawford

DISTRICT: Seymour

DES: 0400341

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: I-64

Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 10/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/15/2008

CONTRACT: IR-29161

KIN: 9092

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300431

New Road Construction

Fed Proj Num:

ROUTE: US-231

From SR 26 to US 52 around the W side of W Lafayette

R/W CLEAR: 06/12/2012 L

L/A CODE: 4732

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 216

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/15/2008

CONTRACT: R-28941

KIN: 4490

COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0012820

Pavement Replacement

Fed Proj Num:

ROUTE: US-40

From 1.19 miles to 0.25 mile W of Wabash River

R/W CLEAR: 01/01/2007 L

L/A CODE: 4419

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/15/2008

CONTRACT: R-28941

KIN: 4490

COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0400596

Environmental Mitigation

Fed Proj Num:

ROUTE: US-40

Wetland mitigation for US 40 Road Reconstruction (0012820)

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Wright /

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: B-29211

KIN: 4838

COUNTY: Blackford

DISTRICT: Greenfield

DES: 0200017

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-26

Over Debatty Prong

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Henry Brown

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: B-29211

KIN: 4838

COUNTY: Blackford

DISTRICT: Greenfield

DES: 0401331

New Bridge Construction

Fed Proj Num:

ROUTE: IR-1011

Bridge over UNT Little Lick Creek on CR 200E

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-John Jordan / Henry Brown

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: IR-28933

KIN: L086

COUNTY: Washington

DISTRICT: Seymour

DES: 0011110

New Road Construction, HMA

Fed Proj Num:

ROUTE: SR-60

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

R/W CLEAR: 11/01/2007 L

L/A CODE: 4739

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 171

RELINQ REQ: Yes

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/25/2008

CONTRACT: IR-28933

KIN: L086

COUNTY: Washington

DISTRICT: Seymour

DES: 0011111

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: SR-60

Bridge over Haggatt Branch

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Dan Wampler

DESIGNED BY: State

MAJOR MOVES ID: 171

RELINQ REQ: Yes

READY FOR CONTRACT: 12/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/25/2008

CONTRACT: IR-28933

KIN: L086

COUNTY: Washington

DISTRICT: Seymour

DES: 0011112

New Br. Cont. Rc Slab

Fed Proj Num:

ROUTE: SR-60

Bridge over Blue River

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DESIGNED BY: State

MAJOR MOVES ID: 171

RELINQ REQ: Yes

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/25/2008

CONTRACT: IR-28933

KIN: L086

COUNTY: Washington

DISTRICT: Seymour

DES: 0011113

New Road Construction, HMA

Fed Proj Num:

ROUTE: SR-135

From 0.8 mile S of SR 60 (Jackson St) E on New Alignment to SR 60

R/W CLEAR: 11/15/2007 L

L/A CODE: 4812

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 171

RELINQ REQ: Yes

READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/25/2008

CONTRACT: IR-28933

KIN: L086

COUNTY: Washington

DISTRICT: Seymour

DES: 0301092

New Bridge Construction

Fed Proj Num:

ROUTE: SR-60

Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60

R/W CLEAR: 07/05/2007 L

L/A CODE:

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DESIGNED BY: State

MAJOR MOVES ID: 171

RELINQ REQ: Yes

READY FOR CONTRACT: 02/25/2008

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300233

Signing Installation / Repair

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300234

Lighting Installation / Maintenance

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300235

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-26

At Progress Drive, 0.2 mile W of I-65

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300236

Traffic Signals Modernization

Fed Proj Num:

ROUTE: I-65

At SR 26 and SB ramps

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300237

Traffic Signals Modernization

Fed Proj Num:

ROUTE: I-65

At SR 26 and NB ramps

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0500999

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-26

At Park East Blvd

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9802780

Interchange Modification

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR: 03/01/2007 L

L/A CODE: 4646

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DESIGNED BY: State

MAJOR MOVES ID: 019

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: R-

KIN:

COUNTY: Marion

DISTRICT: Greenfield

DES: 0500537

Pavement Repair Or Rehabilitation

Fed Proj Num:

ROUTE: I-70

From 1.88 miles E of I-465 to 0.4 miles E of SR 9

R/W CLEAR:

L/A CODE:

RESPONSIBLE: RFC-Niru Shah /

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: R-28979

KIN: 3718

COUNTY: Jay

DISTRICT: Greenfield

DES: 0200025

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-26

Over Crooked Creek

R/W CLEAR: 05/27/1998 N

L/A CODE:

RESPONSIBLE: RFC-Niru Shah / Henry Brown

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: TBD

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/25/2008

CONTRACT: R-28979

KIN: 3718

COUNTY: Blackford

DISTRICT: Greenfield

DES: 9706590

Pavement Repair Or Rehabilitation

Fed Proj Num:

ROUTE: SR-26

From SR 167 to SR 1

R/W CLEAR: 10/26/2000 L

L/A CODE: 4403

RESPONSIBLE: RFC-Niru Shah / Henry Brown

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 12/26/2000

LETTING DATE: 02/25/2008

CONTRACT: R-28979

KIN: 3718

COUNTY: Jay

DISTRICT: Greenfield

DES: 9906591

Bridge Replacement

Fed Proj Num:

ROUTE: SR-26

Bridge over Mud Creek, 1.93 miles E of SR 167

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Henry Brown

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Oct-2006



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/25/2008

CONTRACT: R-28979

KIN: 3718

COUNTY: Blackford

DISTRICT: Greenfield

DES: 990659X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-26

From the ECL of Hartford City to SR 1

R/W CLEAR:

L/A CODE: 0

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RELINQ REQ: No

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/15/2008

CONTRACT: R-

KIN: 9345

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201362

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-62

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I)
SAFETEA-LU

R/W CLEAR: 04/01/2007 U

L/A CODE: 4914

RESPONSIBLE: RFC-John Wright / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 174

RELINQ REQ: No

READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/15/2008

CONTRACT: R-

KIN: 9345

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201363

New Interchange Construction

Fed Proj Num:

ROUTE: SR-62

At Fulton Avenue (SAFTEA-LU)

R/W CLEAR: 04/01/2007 R

L/A CODE: 4913

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 174

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2007

LETTING DATE: 03/15/2008

CONTRACT: R-

KIN: 9345

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201364

Interchange Modification

Fed Proj Num:

ROUTE: SR-62

At First Avenue (SAFETEA-LU)

R/W CLEAR: 08/15/2008 L

L/A CODE:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DESIGNED BY: State

MAJOR MOVES ID: 174

RELINQ REQ: TBD

READY FOR CONTRACT: 12/15/2007