System Test Work Plan.xls

Include	Action	Person	Begin Date	Completed Date	Comments				
1 - Plan	1 - Planning Phase								
Preliminary Work-Requirements									
	Review Requirements Document (if needed)	Testers	N/A	N/A					
	Request clarification (if needed)	Testers	N/A	N/A					
	Attend requirements meetings (if requested)	Testers	N/A	N/A					
Preliminary Work-System Design									
	Review System Design Document	Tester(s)	04/09/07	04/16/07					
	Request Clarification (if needed)	Tester(s)	N/A	04/17/07					
	Attend Design Meetings (if requested)	Tester(s)	N/A	N/A					
	Gather Information (Review programs involved. Be				Determine if any overnight processing is needed and the impact on System Testing.				
	familiar with those not affected by enhancement.)	Lead Tester	04/09/07	04/16/07	Notify Deloitte Track Manager.				
Test Plan Development									
	Create Enhancement Workbook in SharePoint	Lead Tester	N/A	04/19/07	T:\50- Active Enhancements\Enhancement Spreadsheets				
Yes	Create Scenarios Documentation Folder		N/A	04/19/07	T:\50- Active Enhancements\Enhancement Documentation				
	Create Scenario Discrepancies Documentation Folder		N/A	04/19/07	As a subfolder in Documentation folder				
	Schedule Brainstorming Session	Lead Tester	N/A	04/18/07	Include the Lead DTM Lead BSC (Others optional)				
	Develop High Levels	Lead Tester	04/18/07	04/19/07	Email High Levels to Lead DTM & BSC				
Yes	Review High Levels	Lead DTM & BSC							
	Schedule follow up meeting to finalize High Levels								
	(if needed)	Lead BSC	N/A	N/A					
	Finalize High Levels	Lead Tester	N/A	04/20/07	Based upon input from Lead DTMs and BSCs				
	Develop Scenarios	Lead Tester	04/19/07	04/24/07	Others may assist if necessary				
	Initial review of System Test Plan	Test Manager/Sr. Tester	N/A	04/24/07	Review for spelling, grammar, uniformity, etc.				
	Update System Test Plan	Lead Tester	N/A	N/A	Modify scenarios based on comments from the Test Manager/Lead Tester				
	Review of System Test Plan	Lead DTM			Review for accuracy & completeness				
Yes	Review of System Test Plan	Lead BSC			Review for accuracy & completeness				
Yes	Update System Test Plan	Lead Tester			Add/Delete/Modify Scenarios based on comments from the Lead DTM & BSC				

System Test Work Plan.xls

Include	Action	Person	Begin	Completed	Comments			
2 Evec	2 - Execution Phase							
Z - Exec								
	Add a SCN Component to all enhancement PCRs and							
Yes	assign to the Lead Tester	Test Manager	N/A		In PTS			
	Change Enhancement PCRs/Bundle Statuses In PTS and							
Yes	Add System Testing Note	Test Manager	N/A		Change to 'DC Testing In Progress'.			
Yes	Send email to Lead DTM & BSC that ST is starting.	Lead Tester	N/A					
	Test scenarios (Includes documenting the results							
	in Word and updating the status of the Scenarios							
Yes	in the Enhancement Workbook during testing.)	Testers						
	Keep Test Team informed of SDD/SDS updates	DTM			Email of changes along with a new version of SDD/SDS after changes are made.			
					Send email with description of issue using standard discrepancy template			
					Update scenario status to 'Discrepancy'.			
	Document discrepancies & notify enhancement leads via				Change related scenario(s) status(es) to 'On Hold'.			
	, , , , , , , , , , , , , , , , , , , ,	Lead Tester			Mark discrepancy status as 'Outstanding'.			
	Resolve discrepancies & notify tester by replying to				Reply to initial email from Lead Tester with explanation of what was done regarding			
	original discrepancy email from Lead Tester.	DTM			the discrepancy.			
	Update discrepancies with comments from DTM email	Lead Tester						
					Retest Scenario or Discrepancy.			
					Update discrepancy scenario status to 'In Review'			
					Change related 'On Hold' scenarios statuses to 'In Progress'			
	Retest Resolved Discrepancies	Testers			Update discrepancy status to 'Resolved' and add date retested.			

System Test Work Plan.xls

Include	Action	Person	Begin	Completed	Comments			
3 - Clos	3 - Closing Phase							
0 0103	Email Test Manager/Sr. Tester that there are scenarios to				Testing does not have to be completed for scenarios to be reviewed. However, only			
Yes	be reviewed.	Lead Tester			one person may be in the workbook at one time.			
					Review scenarios & documentation marked as 'In Review' for spelling,			
					grammar, uniformity, continuity between scenario and documentation, etc.			
					Change reviewed scenario statuses to 'Reviewed'			
	Review System Test Results	Test Manager/Sr. Tester			• Enter 'QA' in QA Column and add comments for unacceptable scenarios.			
	Update QA Scenarios	Lead Tester			Delete 'QA' after appropriate fixes are made.			
	Email Lead DTM & BSC that there are scenarios to be							
Yes	approved.	Lead Tester			Delete 'QA' after appropriate fixes are made.			
	Ask Lead BSC if they want to meet to discuss overall test							
Yes	results.	Lead Tester						
					Review scenarios & documentation marked as 'Reviewed' against SDD			
					for accuracy & completeness, etc.			
					Change all correct scenario statuses to 'Approved'			
Yes	Review System Test Results	Lead DTM			Enter 'QA' in QA Column and add comments for unacceptable scenarios.			
					Review scenarios & documentation marked as 'Reviewed' against SDD			
					for accuracy & completeness, etc.			
					Change all correct scenario statuses to 'Approved'			
Yes	Review System Test Results	Lead BSC			Enter 'QA' in QA Column and add comments for unacceptable scenarios.			
	Update DTM & BSC QA Scenarios as appropriate	Lead Tester			Delete 'QA' after appropriate fixes are made.			
Yes	Change Enhancement PCRs Statuses In PTS	DTM	N/A		Change to 'DC Testing Complete'.			
	Send email that testing is complete for the enhancement.	Lead Tester	N/A					

Throughout process, notify DTM and BSC when a deadline may not be met.