


# Office of Water Management

## National Pollution Discharge Elimination System (NPDES) Permit Renewal Backlog Reduction Progress Report



	Jan '98	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan '99	Feb	Mar	Apr	May	Jun
<b>Projected</b>																		
Cumulative Total # of Draft Permits to be On Public Notice	25	57	113	137	169	202	242	282	324	357	387	417	455	493	531	569	607	655
<b>Actual</b>																		
Cumulative Total # of Draft Permits on Public Notice	110	131	172	184	209	239	275	314	351	369	388	422						
<b>Permits Issued</b>	25	44	56	100	111	146	157	194	229	271	305	319						

Note: An additional 80 permit renewal applications, which already had been assigned to staff prior to January 1998, have been added to the initial 575 applications projected for completion by June 30, 1999, raising to 655 the projected total which must reach public notice by that deadline. Work already completed on these additional applications is reflected as increases in the total numbers of permits issued or on public notice. The monthly totals for "Actual Cumulative Total # of Draft Permits on Public Notice" and "Permits Issued" include voided permits, those permits which are no longer required because the discharger has discontinued the permitted activity.