



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 0400553 Environmental Mitigation
ROUTE: US-231 From SR 162 to SR 62 (Phase IVA)
RELINQ REQ: TBD PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.:
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Vladimir Ilyin

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 926136B New Road Construction
ROUTE: US-231 From SR 162 to SR 62 (Phases IVA)
RELINQ REQ: Yes PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/05/2005 C
L/A CODE: 3099
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 9300440 New Br, P.T.Comp.Cont.Pres.Conc.Bulb T
ROUTE: US-231 Bridge over Southern Railroad, 1.3 miles S of SR 62
RELINQ REQ: No PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 9300460 New Br, P.T.Comp.Cont.Pres.Conc.Bulb T
ROUTE: US-231 Bridge over Little Pigeon Creek, 1.12 miles S of SR 62
RELINQ REQ: No PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925 KIN: 0040 COUNTY: Spencer
DES: 9900461 New Br, Precast 3 Sided Culvert
ROUTE: US-231 Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62
RELINQ REQ: No PRE QUAL CODES : A(B), C(B)
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 0300239 Traffic Signals Modernization
ROUTE: SR-66 At Casey Road (CR 725 W) (Phase II)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.:
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 922074A Added Travel Lanes, HMA
ROUTE: SR-66 From just E of SR 261 to French Island Trail (former SR 662) -Phase II
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-John Jordan / Susan Gilbert

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/27/2006 C
L/A CODE: 3560
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9600080 Traffic Signals Modernization
ROUTE: SR-66 At Sharon Rd (Phase II)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9600100 Flashers, Modernize
ROUTE: SR-66 At Lincoln Ave(Phase II) (includes underground work)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9602000 New Sign Installation
ROUTE: SR-66 From just E of SR 261 to SR 662 (French Island Trail) (Phase II)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 972074B Flashers, Modernize
ROUTE: SR-66 At SR 662
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess
DES: 9607970 Median Construction
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Randy Tabler / Hasumukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/20/2006 C
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003390 Traffic Signals Modernization
ROUTE: SR-63 At Honey Creek Drive
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003400 Traffic Signals Modernization
ROUTE: SR-63 At US 41 (S jct)
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: R-28948

KIN: 3727 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0003490

Overhead Sign Repair

Fed Proj Num:

ROUTE: SR-63

From 4.2 miles S of US 41 to US 41

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948

KIN: 3727 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0201335

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-63

At Margaret Avenue

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), E(E)

L/A CODE:

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948

KIN: 3727 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9608940

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-63

S of Terre Haute from 4.2 miles S of US 41 to US 41

R/W CLEAR: 12/01/2007 U

RELINQ REQ: No

PRE QUAL CODES : B(A), E(E)

L/A CODE: 4165

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948

KIN: 3727 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9900770

Railroad Crossing

Fed Proj Num:

ROUTE: SR-63

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Larry Metz / Jeff Clanton

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971

KIN: 4080 COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 0200392

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-267

At CR 700N

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE:

DESIGNED ORG.: Earth Tech, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 327

RESPONSIBLE: RFC-Gary Bowser / David Boruff

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971

KIN: 4080 COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 0710617

Utility Relocation

Fed Proj Num:

ROUTE: SR-267

From 0.1 mile N of I-74 to 0.5 mile N of I-74

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE:

DESIGNED ORG.: Benchmark Consulting

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Gary Bowser /

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971

KIN: 4080 COUNTY: Hendricks

DISTRICT: Crawfordsville

DES: 9608930

Median Construction

Fed Proj Num:

ROUTE: SR-267

From 0.1 mile N of I-74 to 0.5 mile N of I-74

R/W CLEAR: 02/01/2008 U

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 4397

DESIGNED ORG.: Earth Tech, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID: 327

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: R-28985

KIN: 4055 COUNTY: Rush

DISTRICT: Greenfield

DES: 0200245

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Second Street and Main Street

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE:

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28985

KIN: 4055 COUNTY: Rush

DISTRICT: Greenfield

DES: 0200246

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-44

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE:

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Lalit Garg

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28985

KIN: 4055 COUNTY: Rush

DISTRICT: Greenfield

DES: 9706570

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

R/W CLEAR: 06/19/2006 C

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 4211

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-27302

KIN: COUNTY: Blackford

DISTRICT: Fort Wayne

DES: 0300600

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-26

285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), E(F)

L/A CODE:

DESIGNED ORG.: Fort Wayne District

DESIGNED BY: State

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Leckie /

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29207

KIN: COUNTY: Franklin

DISTRICT: Seymour

DES: 0501246

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-74

SR 3 to Newpoint interchange

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A)

L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Jason T. Lowther /

READY FOR CONTRACT: 08/29/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-29726

KIN: COUNTY: St. Joseph

DISTRICT: LaPorte

DES: 0710256

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: SR-331

From just S of 12th Street to just N of SR 933 (4)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : C(B), E(T)

L/A CODE: 4382

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 127

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 10/18/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-29727

KIN: COUNTY: St. Joseph

DISTRICT: LaPorte

DES: 0710257

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: SR-331

From US 20 bypass, just S of 12th Street (2)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : C(B), E(T)

L/A CODE: 4821

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 127

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 10/03/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/09/2008

CONTRACT: R-28934

KIN: 3734 COUNTY: Madison

DISTRICT: Greenfield

DES: 9706580

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-37

From SR 28 to SR 26

R/W CLEAR: 12/11/2006 C

RELINQ REQ: No

PRE QUAL CODES : B(A)

L/A CODE: 4009

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 08/27/2007

LETTING DATE: 01/09/2008

CONTRACT: R-28934

KIN: 3734 COUNTY: Madison

DISTRICT: Greenfield

DES: 9906581

Bridge Deck Overlay

Fed Proj Num:

ROUTE: SR-37

Bridge over Big Duck Creek

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A)

L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Greg Carleton

READY FOR CONTRACT: 08/27/2007

LETTING DATE: 01/09/2008

CONTRACT: R-28934

KIN: 3734 COUNTY: Madison

DISTRICT: Greenfield

DES: 990658A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-37

Various locations between SR 28 and SR 26

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A)

L/A CODE: 0

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 08/27/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29459

KIN: 4866 COUNTY: Lake

DISTRICT: LaPorte

DES: 0300748

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Hoffman Street (Sec III)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), E(E)

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrani

READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29459

KIN: 4866 COUNTY: Lake

DISTRICT: LaPorte

DES: 0300749

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Chicago Street (SR 312) (Sec III)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), E(E)

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrani

READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29459

KIN: 4866 COUNTY: Lake

DISTRICT: LaPorte

DES: 0300750

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41

At Gostlin Street (Sec III)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), E(E)

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrani

READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29459

KIN: 4866 COUNTY: Lake

DISTRICT: LaPorte

DES: 0600547

Lighting

Fed Proj Num:

ROUTE: US-41

Fr .16 mi S of SR 312 to .34 mi N of SR 312

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), E(E)

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Hasumukh Patel

READY FOR CONTRACT: 07/31/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/09/2008

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 0710556 Utility Relocation
ROUTE: US-41 Fr .16 mi S of SR 312 to .34 mi N of SR 312
RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 996587B Pavement Replacement
ROUTE: US-41 Fr .16 mi S of SR 312 to .34 mi N of SR 312
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4133
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 01/09/2008

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake
DES: 996587G Sign Modernization (Series Of Units)
ROUTE: US-41 From S of Hoffman Street to S of Huehn Street (Sec III)
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Lalit Garg

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 0710292 Signs, Lighting, Signals And Markings
ROUTE: I-70 EB and WB Ramps at US 41
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 027 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/07/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-28975 KIN: 4100 COUNTY: Vigo
DES: 9804330 Interchange Modification
ROUTE: I-70 At US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 027 RESPONSIBLE: RFC-Kenneth Franklin / Gary Mroczka

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 0100822 Traffic Signals Modernization
ROUTE: SR-144 At Rooker Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-29333 KIN: 3942 COUNTY: Morgan
DES: 9902960 Median Construction
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 067 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4325
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: IR-30026

KIN: COUNTY: Marion

DISTRICT: Greenfield

DES: 9829512

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on 21st St over I-465 (W leg)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates

DESIGNED BY: State

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-30299

KIN: COUNTY: Gibson

DISTRICT: Vincennes

DES: 0710889

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: PR-69

From I-64 via SR 57 corridor to 1.77 miles N of I-64

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Frank Litherland /

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/04/2008

CONTRACT: IR-30374

KIN: 4801 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0600131

Landscaping

Fed Proj Num:

ROUTE: IR-1001

At CR 500 E and SR 26 relocated eastward to align with Goldersgreen at SR 26

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Local

MAJOR MOVES ID: 105

RESPONSIBLE: RFC-To Be Assigned /

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/04/2008

CONTRACT: IR-30374

KIN: 4801 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0600401

Landscaping

Fed Proj Num:

ROUTE: SR-26

From I-65 to 0.3 mile E of CR 550E

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 105

RESPONSIBLE: RFC-To Be Assigned /

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28898

KIN: 3602 COUNTY: Knox

DISTRICT: Vincennes

DES: 0100910

New Sign Installation

Fed Proj Num:

ROUTE: US-41

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: URS

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28898

KIN: 3602 COUNTY: Knox

DISTRICT: Vincennes

DES: 9702750

Replace Superstructure

Fed Proj Num:

ROUTE: US-41

Bridge over Snapp Creek, 0.82 mile N of US 50

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: URS

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Wayne Dittelberger / Dawn Replogle

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28898

KIN: 3602 COUNTY: Knox

DISTRICT: Vincennes

DES: 9707140

Rubblize PCCP & HMA Overlay

Fed Proj Num:

ROUTE: US-41

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

R/W CLEAR: 09/03/1997 N

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: URS

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

READY FOR CONTRACT: 11/14/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0006610

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Fed Proj Num:

ROUTE: SR-238

Bridge over Mud Creek

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0006620

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Fed Proj Num:

ROUTE: SR-238

Bridge over Thorpe Creek

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0006630

Bridge Deck Overlay

Fed Proj Num:

ROUTE: SR-238

Bridge over Fall Creek

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Beth A. Carter

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hancock

DISTRICT: Greenfield

DES: 0006640

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-238

From jct SR 13 to I-69

R/W CLEAR:

RELINQ REQ: Yes

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Lalit Garg

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0013940

Small Structure Replacement

Fed Proj Num:

ROUTE: SR-238

2.56 miles E of I-69

R/W CLEAR: 04/15/2006 N

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hancock

DISTRICT: Greenfield

DES: 0400570

Utility Relocation

Fed Proj Num:

ROUTE: SR-238

Michigan St from Merrill to Madison(future SR 238 routing)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Matt Thomas /

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hancock

DISTRICT: Greenfield

DES: 9706600

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-238

From jct SR 13 to I-69

R/W CLEAR: 12/01/2007 R

RELINQ REQ: Yes

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 4095

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 10/31/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706630 Pavement Replacement, Small Town
ROUTE: SR-238 Michigan St from Merrill to Madison(future SR 238 routing)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: The Corradino Group
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/18/2003 C
L/A CODE: 4135
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 0400910 Environmental Mitigation
ROUTE: IR-1025 CR 50/CR 127 intersection, 1.25 mi N of US 6
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 0500835 Signing
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Surendra Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 8354420 Pavement Replacement, HMA
ROUTE: SR-15 From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Wes Smith

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/25/2007 C
L/A CODE: 3627
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 9601440 Traffic Signals Modernization
ROUTE: SR-15 At US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 0300752 Traffic Signals Modernization
ROUTE: US-41 At 129th Street/SR 912 ramp, and Sheffield St (Section IV)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587C HMA Overlay, Functional
ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/30/2005 C
L/A CODE: 4157
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/13/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: RS-28956

KIN: COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0501189

Concrete Pavement Restoration (CPR)

Fed Proj Num:

ROUTE: I-469

From the bridge over Feighner Rd to 0.85 miles east of US 27.

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Fort Wayne District

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Leckie /

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28423

KIN: 0845 COUNTY: Monroe

DISTRICT: Seymour

DES: 8824615

Added Travel Lanes, HMA

Fed Proj Num:

ROUTE: SR-45

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr

R/W CLEAR: 01/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 3782

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: State

MAJOR MOVES ID: 147

RESPONSIBLE: RFC-Greg Kicinski / Gary Pence

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28423

KIN: 0845 COUNTY: Monroe

DISTRICT: Seymour

DES: 947897A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-45

At Pete Ellis Dr

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: State

MAJOR MOVES ID: 147

RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29384

KIN: 9345 COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201362

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-62

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU

R/W CLEAR: 03/31/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4914

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 174

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29384

KIN: 9345 COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201363

New Interchange Construction

Fed Proj Num:

ROUTE: SR-62

At Fulton Avenue (SAFTEA-LU)

R/W CLEAR: 11/15/2007 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 4913

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 174

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29384

KIN: 9345 COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201364

New Bridge, Concrete Construction

Fed Proj Num:

ROUTE: SR-62

At First Avenue (SAFTEA-LU)

R/W CLEAR: 03/31/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Design Division

DESIGNED BY: State

MAJOR MOVES ID: 174

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29450

KIN: 4885 COUNTY: Bartholomew

DISTRICT: Seymour

DES: 0710337

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: SR-46

State St from Pence/Mapleton St to Marr Rd

R/W CLEAR: 01/12/2004 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAJOR MOVES ID: 149

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 12/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: IR-29450

KIN: 4885 COUNTY: Bartholomew

DISTRICT: Seymour

DES: 9902930

Median Construction

Fed Proj Num:

ROUTE: SR-46

State St from Pence/Mapleton St to Marr Rd

R/W CLEAR: 03/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4519

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

DESIGNED BY: Seymour District

MAJOR MOVES ID: 149

RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710

KIN: 4886 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0710340

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: SR-14

From Scott Rd to I-69

R/W CLEAR: 11/05/2004 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 064

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710

KIN: 4886 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 9700260

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-14

From Scott Rd to I-69

R/W CLEAR: 01/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4001

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: State

MAJOR MOVES ID: 064

RESPONSIBLE: RFC-Greg Kicinski / Marc Rape

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29818

KIN: 9090 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0400012

Interchange Modification

Fed Proj Num:

ROUTE: SR-930

Interchange at Washington Blvd and Coliseum Blvd

R/W CLEAR: 04/15/2004 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: DLZ Indiana, LLC

DESIGNED BY: State

MAJOR MOVES ID: 199

RESPONSIBLE: RFC-Greg Kicinski / Brian Arterbery

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29953

KIN: 4301 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0300354

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-32

From 1.6 miles W of US 31 to US 31

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: The Corradino Group

DESIGNED BY: State

MAJOR MOVES ID: 120

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29953

KIN: 4301 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9901670

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-32

From 1.6 miles W of US 31 to US 31

R/W CLEAR: 01/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4469

DESIGNED ORG.: The Corradino Group

DESIGNED BY: State

MAJOR MOVES ID: 120

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-30156

KIN: COUNTY: Marion

DISTRICT: Greenfield

DES: 0710800

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: I-465

Airport Expwy and I-465 (W leg) interchange

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 12/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0400983 Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Locust Drive

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0710519 Utility Relocation

Fed Proj Num:

ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 9502980 Median Construction

Fed Proj Num:

ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

R/W CLEAR: 10/15/2007 U

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 3994

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 9702981 Arch Reconstruction Or Repair

Fed Proj Num:

ROUTE: US-27 Bridge over E Fork Whitewater River, 0.1 mile N of SR 227

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Greg Carleton

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297A Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At SR 121/SR 227

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297B Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Sim Hodgkin Parkway/Reid Hospital

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297C Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Waterfall Rd

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297E Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Industries Dr

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297F Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At IU E Dr

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980298W Modernize Continuous Lighting

Fed Proj Num:

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Manoj Sutar

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980298X Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Surendra Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28234 KIN: COUNTY: Porter

DISTRICT: LaPorte

DES: 0400611 HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-94 From bridge over I-90 to 0.44 miles E of SR 49

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Molly Mooney / Jamile Smith

READY FOR CONTRACT: 02/14/2008

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 0300687 HMA Overlay, Functional

Fed Proj Num:

ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)

L/A CODE:

DESIGNED ORG.: Fort Wayne District

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 9230000 Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed

R/W CLEAR: 01/10/2007 C

RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B)

L/A CODE: 3907

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake

READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28930

KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 973000X

New Sign Installation

Fed Proj Num:

ROUTE: US-20

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B)

L/A CODE: 0

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Susan J. Doell / Lalit Garg

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930

KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 9930001

Environmental Mitigation

Fed Proj Num:

ROUTE: US-20

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR: 01/05/2007 C

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B)

L/A CODE: 4900

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28941

KIN: COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0012820

HMA Overlay, Functional

Fed Proj Num:

ROUTE: US-40

From 1.19 miles to 0.25 mile W of Wabash River

R/W CLEAR: 01/24/2007 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4419

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28945

KIN: 3736 COUNTY: Shelby

DISTRICT: Greenfield

DES: 9704190

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 1.95 miles W of I-74 to 1.1 miles E of I-74

R/W CLEAR: 02/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4140

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28945

KIN: 3736 COUNTY: Shelby

DISTRICT: Greenfield

DES: 990419A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

Various

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28966

KIN: COUNTY: Spencer

DISTRICT: Vincennes

DES: 0501207

Crack Sealing

Fed Proj Num:

ROUTE: I-64

From 0.49 mile E of US 231 to 3.21 E of SR 162

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Curry /

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979

KIN: 3718 COUNTY: Jay

DISTRICT: Greenfield

DES: 0200025

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-26

Over Crooked Creek

R/W CLEAR: 05/27/1998 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: CTE Engineers

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9706590 Pavement Repair Or Rehabilitation
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4403
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9906591 Bridge Replacement
ROUTE: SR-26 Bridge over Mud Creek, 1.93 miles E of SR 167
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeff Lazzell

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford
DES: 990659X Sign Modernization (Series Of Units)
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0013860 Pavement Replacement
ROUTE: SR-1 From 0.85 mile S of SR 67 to 0.06 mile S of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4526
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0300713 New Bridge Construction
ROUTE: SR-1 Bridge over Redkey Run
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29361 KIN: COUNTY: Marion
DES: 0500537 Pavement Repair Or Rehabilitation
ROUTE: I-70 From 1.88 miles E of I-465 to 0.4 miles E of SR 9
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/16/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29746 KIN: COUNTY: Marion
DES: 0500474 Retrofit Joint Load Transfer
ROUTE: I-465 From W of Emerson Ave to Keystone Ave
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/16/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-30067

KIN: COUNTY: LaPorte

DISTRICT: LaPorte

DES: 0710122

Asphalt Patching

Fed Proj Num:

ROUTE: I-94

From 1.05 miles W of US 421 to .45 miles W of US 421

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: State

MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith / Jamile Smith

READY FOR CONTRACT: 12/05/2007

LETTING DATE: 03/05/2008

CONTRACT: R-30296

KIN: COUNTY: LaPorte

DISTRICT: LaPorte

DES: 0501250

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-94

From 0.44 miles E of SR 49 to 0.46 miles E of US 421

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Jamile Smith /

READY FOR CONTRACT: 02/14/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29023

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0500436

New Road Construction

Fed Proj Num:

ROUTE: PR-69

From I-64 via SR 57 corridor to 1.77 miles N of I-64

R/W CLEAR: 05/03/2008 U

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4988

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29023

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0600794

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Fed Proj Num:

ROUTE: PR-69

Bridge over I-69 on Nobles Chapel Road

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29162

KIN: 4267 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300233

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29162

KIN: 4267 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9802780

Interchange Modification

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR: 01/20/2008 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4646

DESIGNED ORG.: CTE Engineers

DESIGNED BY: State

MAJOR MOVES ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29410

KIN: 3555 COUNTY: Marion

DISTRICT: Greenfield

DES: 9829410

Interchange Modification

Fed Proj Num:

ROUTE: I-465

At US 36 and I-465 (W leg) interchange

R/W CLEAR: 01/01/2009 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4562

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 01/09/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829412 Bridge Replacement
ROUTE: I-465 Bridge on US 36 over I-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur
DES: 0600525 New Road Construction
ROUTE: IR-1001 Honda- 250 W from SR 3 to CR 240 NW
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE: 5047
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur
DES: 0710352 Signs, Lighting, Signals And Markings
ROUTE: IR-1001 Honda CR 250 W from SR 3 to CR 240 NW
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0300314 New Road Construction
ROUTE: US-24 From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/31/2008 L
L/A CODE: 4799
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0500657 New Bridge Construction
ROUTE: US-24 Bridge on State Line Road (Indiana/Ohio State Line) over new US 24
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0500663 New Bridge Construction
ROUTE: US-24 Over Marsh Ditch (EB and WB)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29962 KIN: 4295 COUNTY: Allen
DES: 0500664 New Bridge Construction
ROUTE: US-24 Over Viland (Litzenberg) Ditch (EB and WB)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/26/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: IR-30250

KIN: COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0710872

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: SR-25

From I-65 to CR 450 N

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-30419

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0600795

New Br, Precast Box Culvert

Fed Proj Num:

ROUTE: PR-69

Bridge over Barn Branch

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-30419

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0600796

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Fed Proj Num:

ROUTE: SR-68

Bridge over I-69 and Barn Branch

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-30419

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0600797

New Br, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: PR-69

Ramp "B" over Barn Branch

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-30419

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0600798

New Br, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: PR-69

Bridge over Barn Branch

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-30419

KIN: 9293 COUNTY: Gibson

DISTRICT: Vincennes

DES: 0710405

Environmental Mitigation

Fed Proj Num:

ROUTE: PR-69

SW quad intersection CR 900S and CR 450E

R/W CLEAR: 02/01/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5079

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 12/15/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28260

KIN: COUNTY: Marion

DISTRICT: Greenfield

DES: 0300386

PCCP Patching

Fed Proj Num:

ROUTE: I-465

From Fall Creek to I-74

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers /

READY FOR CONTRACT: 12/26/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: R-28944

KIN: 4696 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9709050

Bridge Deck Replacement & Widening

Fed Proj Num:

ROUTE: I-70

Bridge over Wabash River, 1.43 miles W of US 41

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : D(A)

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28944

KIN: 4696 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9709060

HMA Overlay, Functional

Fed Proj Num:

ROUTE: I-70

Fr 5.41mi E of Illinois state line to .14 mi W of Terre Haute corp line

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : D(A)

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28944

KIN: 4696 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9709061

Bridge Deck Replacement & Widening

Fed Proj Num:

ROUTE: I-70

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : D(A)

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28955

KIN: 3870 COUNTY: Crawford

DISTRICT: Seymour

DES: 0066120

Repair PCCP & HMA Overlay

Fed Proj Num:

ROUTE: I-64

4.45 miles E of SR 66 to 0.53 miles W of SR 135

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Ron Burcham / Keith Eaton

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955

KIN: 3870 COUNTY: Harrison

DISTRICT: Seymour

DES: 0066130

Bridge Maintenance And Repair

Fed Proj Num:

ROUTE: I-64

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955

KIN: 3870 COUNTY: Harrison

DISTRICT: Seymour

DES: 0066131

Bridge Deck Overlay

Fed Proj Num:

ROUTE: I-64

EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955

KIN: 3870 COUNTY: Harrison

DISTRICT: Seymour

DES: 0066132

Bridge Deck Overlay

Fed Proj Num:

ROUTE: I-64

Bridge over I-64 on SR 135

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Paul Lincks / Paul Lincks

READY FOR CONTRACT: 01/09/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0066140 Signing
ROUTE: I-64 From 0.48 km W of Crawford/Harrison County Line to SR 135
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Pankaj Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0066145 Lighting
ROUTE: I-64 From 0.48 km W of Crawford/Harrison County Line to SR 135
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0400332 Road Rehabilitation (3R/4R Standards)
ROUTE: I-64 0.5 W SR-66 to 4.45 mi E of SR 66
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-Pamela Williamson /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Harrison
DES: 0501091 Bridge Maintenance And Repair
ROUTE: I-64 WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Harrison
DES: 0501092 Bridge Deck Overlay
ROUTE: I-64 WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0710714 Signs, Lighting, Signals And Markings
ROUTE: I-64 0.5 W SR-66 to 4.45 miles E of SR-66
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 0300284 Signing Installation / Repair
ROUTE: SR-43 At I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/09/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: R-29399	KIN: 4283	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 9802790	Road Reconstruction (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-43	Fr .27 mi S of I-65 to .22 mi N of I-65		R/W CLEAR: 08/21/2000 N
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: The Schneider Corporation			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-30253	KIN:	COUNTY: Union	DISTRICT: Greenfield
DES: 0710875	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: US-27	From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-30325	KIN:	COUNTY: Morgan	DISTRICT: Crawfordsville
DES: 0710861	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: SR-42	From 0.15 mile E of SR 39 to 0.44 mile W of SR 267		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Crawfordsville District			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-30326	KIN:	COUNTY: Morgan	DISTRICT: Crawfordsville
DES: 0710860	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: SR-42	From 0.15 mile E of SR 39 to 0.44 mile W of SR 267		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Crawfordsville District			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-30436	KIN:	COUNTY: Morgan	DISTRICT: Crawfordsville
DES: 0710957	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: SR-42	From 0.15 mi E of SR 39 to 0.44 mi W of SR 267(parcel 140)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser /		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 05/08/2008

CONTRACT: IR-28977	KIN: 3768	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 0200884	Small Structure Replacement		Fed Proj Num:
ROUTE: SR-1	Over Martin Ditch , 0.6 mile N of I-69		R/W CLEAR: 06/30/2005 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.			DESIGNED BY: State
MAJOR MOVES ID: 037	RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 05/08/2008

CONTRACT: IR-28977	KIN: 3768	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 9700220	Added Travel Lanes		Fed Proj Num:
ROUTE: SR-1	From I-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne		R/W CLEAR: 09/15/2007 R
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4000
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.			DESIGNED BY: State
MAJOR MOVES ID: 037	RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake		READY FOR CONTRACT: 12/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 05/08/2008

CONTRACT: IR-28977

KIN: 3768 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 990022A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-1

At Tonkel Rd

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: State

MAJOR MOVES ID: 037

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 05/08/2008

CONTRACT: IR-28977

KIN: 3768 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 990022X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-1

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: State

MAJOR MOVES ID: 037

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 05/08/2008

CONTRACT: IR-29875

KIN: 9061 COUNTY: Monroe

DISTRICT: Seymour

DES: 0401164

Interchange Modification

Fed Proj Num:

ROUTE: SR-37

At Monroe Dam Road

R/W CLEAR: 12/01/2007 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5069

DESIGNED ORG.: Design Squad 3

DESIGNED BY: State

MAJOR MOVES ID: 130

RESPONSIBLE: RFC-Jeff Clanton / Katherine Smutzer

READY FOR CONTRACT: 02/14/2008

LETTING DATE: 05/08/2008

CONTRACT: IR-29960

KIN: COUNTY: Delaware

DISTRICT: Greenfield

DES: 0710608

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: SR-32

From CR 575W to CR 400W

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 122

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 02/13/2008

LETTING DATE: 07/09/2008

CONTRACT: IB-28951

KIN: COUNTY: Howard

DISTRICT: Greenfield

DES: 0600337

New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31

On CR 200N (Morgan) over US 31

R/W CLEAR: 04/11/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5073

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 296

RESPONSIBLE: RFC-Tim Muench / To Be Assigned

READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008

CONTRACT: IB-29520

KIN: COUNTY: Marshall

DISTRICT: LaPorte

DES: 0600358

New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31

New bridge and road realignment over US 31 for Lilac Rd and 6th Rd

R/W CLEAR: 06/27/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5038

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 231

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 05/20/2008

LETTING DATE: 07/09/2008

CONTRACT: IB-29521

KIN: COUNTY: Marshall

DISTRICT: LaPorte

DES: 0600355

New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31

New bridge and approaches over US 31 for Plymouth-Goshen Trail

R/W CLEAR: 06/27/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5033

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 231

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 05/13/2008

Date: 12/01/2007

Page 22 of 52

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 07/09/2008

CONTRACT: IB-30086

KIN: COUNTY: Howard

DISTRICT: Greenfield

DES: 0600335

New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31

On CR 200S (Southway) over US 31

R/W CLEAR: 04/11/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5071

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 296

RESPONSIBLE: RFC-Tim Muench / To Be Assigned

READY FOR CONTRACT: 04/16/2008

LETTING DATE: 08/06/2008

CONTRACT: IB-

KIN: 4698 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0401001

New Bridge Construction

Fed Proj Num:

ROUTE: SR-25

Bridge over CR 900N (Segment 1 - Phase C)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5103

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-Greg Kicinski / Mike Matel

READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008

CONTRACT: IR-

KIN: 4697 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0400996

New Bridge Construction

Fed Proj Num:

ROUTE: SR-25

CR 900E over SR 25 & NS Railroad (Segment 1 - Phase B)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5110

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008

CONTRACT: IR-

KIN: 4698 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0400998

New Bridge Construction

Fed Proj Num:

ROUTE: SR-25

CR 1000E over SR 25 (Segment 1 - Phase C)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5111

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-James Earl / Mike Matel

READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008

CONTRACT: IR-

KIN: 4698 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0401002

New Bridge Construction

Fed Proj Num:

ROUTE: SR-25

Bridge over NS Railroad (Segment 1 - Phase C)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5103

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-Greg Kicinski / Mike Matel

READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008

CONTRACT: IR-

KIN: 4698 COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0401003

New Bridge Construction

Fed Proj Num:

ROUTE: SR-25

Bridge over CR 900W at Carroll Co Line (Segment 1 - Phase C)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5103

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 098

RESPONSIBLE: RFC-James Earl / Mike Matel

READY FOR CONTRACT: 05/01/2008

LETTING DATE: 08/06/2008

CONTRACT: IR-30114

KIN: COUNTY: Marshall

DISTRICT: LaPorte

DES: 0710722

New Road, Grading Only

Fed Proj Num:

ROUTE: US-31

From 2000ft N of US 6 to 2000ft N of SR 4

R/W CLEAR: 07/03/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 231

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 04/14/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 08/06/2008

CONTRACT: IR-30412

KIN: COUNTY: Warrick

DISTRICT: Vincennes

DES: 0400445

Intersect. Improv. W/ Added Turn Lanes

Fed Proj Num:

ROUTE: SR-57

At SR 68

R/W CLEAR: 06/30/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5118

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 05/14/2008

LETTING DATE: 08/06/2008

CONTRACT: R-29560

KIN: 3957 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0100934

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: US-40

At 16th; at 5th; at Earlham College entrance;

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeff Clanton

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008

CONTRACT: R-29560

KIN: 3957 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0100938

Br Repl. Pres.Conc.I-Beam(Simple Span)

Fed Proj Num:

ROUTE: US-40

Bridge over Clear Creek

R/W CLEAR: 04/01/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008

CONTRACT: R-29560

KIN: 3957 COUNTY: Wayne

DISTRICT: Greenfield

DES: 9802560

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: US-40

From 1.97 miles W of US 27 to 0.69 mile W of US 27

R/W CLEAR: 04/01/2008 L

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4503

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 09/04/2008

CONTRACT: R-25273

KIN: COUNTY: Warrick

DISTRICT: Vincennes

DES: 8823155

Added Travel Lanes, PCC

Fed Proj Num:

ROUTE: SR-62

From 6th St to 0.90 mile E of W UAB of Boonville (Phase II)

R/W CLEAR: 04/05/2008 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 3395

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 175

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 03/12/2008

LETTING DATE: 09/04/2008

CONTRACT: R-28946

KIN: COUNTY: Rush

DISTRICT: Greenfield

DES: 9901320

Pavement Replacement

Fed Proj Num:

ROUTE: US-52

Fr 1.3 mi W of SR 3 to .42 mi W of SR 3

R/W CLEAR: 03/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4544

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 07/01/2009

LETTING DATE: 09/04/2008

CONTRACT: R-29022

KIN: 3980 COUNTY: Shelby

DISTRICT: Greenfield

DES: 0100325

Br Repl. Comp.Cont.Pres.Conc. I-Beam

Fed Proj Num:

ROUTE: SR-44

Bridge over Sugar Creek, 3.61 miles E of I-65

R/W CLEAR: 03/01/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: HNTB Corporation

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Bill Denhardt

READY FOR CONTRACT: 05/29/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Shelby
DES: 0100326 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-44 Bridge over Gibson Ditch, 3.77 miles E of I-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0101130 Bridge Deck Overlay
ROUTE: SR-44 Bridge over Sugar Creek Overflow
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0200539 Signing
ROUTE: SR-44 From I-65 to the WCL of Shelbyville
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 9610160 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From I-65 to the WCL of Shelbyville
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4624
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29923 KIN: COUNTY: Hancock
DES: 0013690 Road Rehabilitation (3R/4R Standards)
ROUTE: US-52 From 7.59 miles E of I-465 to 8.29 miles E of I-465
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: 266 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4461
DESIGNED BY: State
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 10/01/2008

CONTRACT: IR- KIN: 4541 COUNTY: Tippecanoe
DES: 0400992 New Bridge Construction
ROUTE: SR-25 CR 625E over (SR 25) & NS Railroad (Segment 1 - Phase A)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: 098 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5109
DESIGNED BY: State
READY FOR CONTRACT: 07/01/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 926136A New Road Construction, HMA
ROUTE: US-231 From 0.17 mile N of SR 70 to CR 1250N (Phase II)
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/31/2004 C
L/A CODE: 3097
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136B New Br, Precast 3 Sided Culvert
ROUTE: US-231 3.85 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136C New Br, Precast 3 Sided Culvert
ROUTE: US-231 3.11 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136E New Br, Pres.Conc. I-Beam (Simple Span)
ROUTE: US-231 1.68 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson
DES: 0710327 Signs, Lighting, Signals And Markings
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 173 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/15/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson
DES: 9902940 Added Travel Lanes
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: 173 RESPONSIBLE: RFC-Greg Kicinski / Dennis Fitzgerald

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/15/2008 R
L/A CODE: 4509
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake
DES: 0500468 New Interchange Construction
ROUTE: I-65 At 109th St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS
MAJOR MOVES ID: 379 RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunay

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 R
L/A CODE: 5112
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake
DES: 0710689 Bridge Widening
ROUTE: I-65 SB bridge over Main Beaver Dam Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS
MAJOR MOVES ID: 379 RESPONSIBLE: RFC-Al DeLaunay / Al DeLaunay

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/01/2008

CONTRACT: R-28970

KIN: COUNTY: Warrick

DISTRICT: Vincennes

DES: 0501205

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: I-64

From 0.13 mile E of SR 61 to 0.95 mile E of SR 68/SR 161

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: Vincennes District

MAJOR MOVES ID: RESPONSIBLE: RFC-Linda Painter / Jeff Whitaker

READY FOR CONTRACT: 07/09/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0002910

New Sign Installation

Fed Proj Num:

ROUTE: US-33

From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003010

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Sunnyside Ave, 1.5 km S of US 20

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003110

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003210

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Lewis Ave, 2.4 km S of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003310

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-33

From Sunnyside Ave to CR 15

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003410

Bridge Deck Replacement & Widening

Fed Proj Num:

ROUTE: US-33

Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Phil Ellet / Jim Reilman

READY FOR CONTRACT: 06/25/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0200960 Railroad Protection & Surface
ROUTE: ST-1015 NS crossing at Sunnyside Avenue
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 9700330 Median Construction
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4153
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/08/2008

CONTRACT: IR-30029 KIN: 4928 COUNTY: Lake
DES: 0710688 Bridge Widening
ROUTE: I-65 NB bridge over Main Beaver Dam Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS
MAJOR MOVES ID: 379 RESPONSIBLE: RFC-Al DeLaunay / Al DeLaunay

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/02/2008

LETTING DATE: 11/06/2008

CONTRACT: IR- KIN: 4541 COUNTY: Tippecanoe
DES: 0500648 New Bridge Construction
ROUTE: SR-25 Bridge on CR 300 N over SR 25 (Segment 1 - Phase A)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: 098 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/18/2007 L
L/A CODE: 5107
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2008

LETTING DATE: 11/09/2008

CONTRACT: R-28952 KIN: 3697 COUNTY: Spencer
DES: 992480X Sign Modernization (Series Of Units)
ROUTE: SR-245 From 3.4 miles S of SR 162 to SR 162
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Richard Thomas / Surendra Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: B-29495 KIN: 4867 COUNTY: Dekalb
DES: 0300092 Bridge Deck Overlay
ROUTE: I-69 CR 68 over I-69, 1.01 miles N of Allen / DeKalb County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: B-29495 KIN: 4867 COUNTY: Dekalb
DES: 0300093 Bridge Deck Overlay
ROUTE: I-69 CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 922074B	Added Travel Lanes, HMA		Fed Proj Num:
ROUTE: SR-66	From French Island Trail (former SR 662) to Yankeetown Rd (Phase III)		R/W CLEAR: 01/16/2004 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 3561
DESIGNED ORG.: Design Squad 3			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-John Jordan / Susan Gilbert		READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9404760	Bridge Deck Replacement & Widening		Fed Proj Num:
ROUTE: SR-66	Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61		R/W CLEAR: 01/16/2004 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-George Snyder / Jim Karr		READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9603570	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At SR 61 (Phase III)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Signals			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza		READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9603770	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-66	From SR 662 to Yankeetown Rd(Phase III)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Signs/Lights			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-Dale Louie / Lalit Garg		READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9604761	New Br. Comp. Cont.Stl.Grdr (Wld.Plate)		Fed Proj Num:
ROUTE: SR-66	Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61		R/W CLEAR: 01/16/2004 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-George Snyder / Jim Karr		READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9606220	Bridge Deck Replacement & Widening		Fed Proj Num:
ROUTE: SR-66	Bridge over Cypress Creek on SR 66		R/W CLEAR: 01/16/2004 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-George Snyder / Jim Karr		READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001	KIN: 1625	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9606221	New Br. Comp. Cont.Stl.Grdr (Wld.Plate)		Fed Proj Num:
ROUTE: SR-66	Bridge over Cypress Creek on SR 66		R/W CLEAR: 01/16/2004 C
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-George Snyder / George Snyder		READY FOR CONTRACT: 08/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-27001

KIN: 1625

COUNTY: Warrick

DISTRICT: Vincennes

DES: 972074C

New Br, Pres.Conc. I-Beam (Simple Span)

Fed Proj Num:

ROUTE: SR-66

Bridge over Unt to Cypress Creek, 4.42 km E of SR 662

R/W CLEAR: 01/16/2004 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Design Squad 3

DESIGNED BY: State

MAJOR MOVES ID: 183

RESPONSIBLE: RFC-John Jordan / Michael Vollmer

READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0006741

Bridge Widening

Fed Proj Num:

ROUTE: I-70

EB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)

R/W CLEAR: 08/15/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Jim Karr

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0006742

Bridge Widening

Fed Proj Num:

ROUTE: I-70

WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)

R/W CLEAR: 08/15/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Randy Henderson / Randy Henderson

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0200783

Traffic, Other

Fed Proj Num:

ROUTE: I-70

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0200784

Lighting

Fed Proj Num:

ROUTE: I-70

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0300469

Bridge Widening

Fed Proj Num:

ROUTE: IR-1006

Bridge #65 over Buck Creek, 0.3 mile S of I-70

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Randy Henderson

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 9706740

Interchange Modification

Fed Proj Num:

ROUTE: I-70

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

R/W CLEAR: 09/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4159

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Gary Pence

READY FOR CONTRACT: 08/20/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101294

Small Structure Replacement

Fed Proj Num:

ROUTE: I-65

Over Private Access Rd

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500593

Added Travel Lanes

Fed Proj Num:

ROUTE: I-80

Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include I-80/65 ramps (Ph IVC)

R/W CLEAR: 08/15/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500594

Signing

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500595

Lighting

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500596

Noise Abatement

Fed Proj Num:

ROUTE: I-80

From Deep River St to E of Clay St (Phase IVC)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 0710716

Br Repl, Comp.Cont.Steel Beam

Fed Proj Num:

ROUTE: I-80

Bridge over Central Avenue and Conrail RR

R/W CLEAR: 06/20/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 07/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672 COUNTY: Lake

DISTRICT: LaPorte

DES: 9910810

Bridge Replacement

Fed Proj Num:

ROUTE: I-80

Bridge over ramp from I-65

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910820 Bridge Replacement
ROUTE: I-80 Bridge over Norfolk and Southern RR, 0.2 km W of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910830 Bridge Replacement
ROUTE: I-80 WB Bridge over Burns Ditch (S side Deep River)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910840 Bridge Replacement
ROUTE: I-80 Bridge over Central Avenue and Conrail RR
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910850 Bridge Deck Replacement
ROUTE: I-80 Bridge over Clay St, 1.8 miles E of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-30437 KIN: 9060 COUNTY: Hamilton
DES: 0500018 New Road Construction
ROUTE: IR-1011 MacGregor Park Access Road to SR 38, approximately 1450 ft E of US 31
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 228 RESPONSIBLE: RFC-Gary Pence / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/11/2008 L
L/A CODE: 5077
DESIGNED BY: State
READY FOR CONTRACT: 07/30/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-30437 KIN: 9060 COUNTY: Hamilton
DES: 0710216 New Bridge Special Construction
ROUTE: IR-1011 Bridge over Lindley Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 228 RESPONSIBLE: RFC-Gary Pence / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/15/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/30/2008

LETTING DATE: 11/19/2008

CONTRACT: R-27204 KIN: 3996 COUNTY: Hancock
DES: 9801890 Small Structure Replacement
ROUTE: SR-13 0.85 mile N of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-27204

KIN: 3996

COUNTY: Hancock

DISTRICT: Greenfield

DES: 9803860

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-13

(Madison St) from US 36/SR 67 to NCL of Fortville

R/W CLEAR: 04/01/2008 U

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4284

DESIGNED ORG.: Bonar Group

DESIGNED BY: State

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28931

KIN: 3772

COUNTY: Shelby

DISTRICT: Greenfield

DES: 000253A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

At Miller St

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28931

KIN: 3772

COUNTY: Shelby

DISTRICT: Greenfield

DES: 000253X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-44

From 1.7 miles W of SR 9 to SR 9

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Surendra Patel

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28931

KIN: 3772

COUNTY: Shelby

DISTRICT: Greenfield

DES: 9802530

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 1.7 miles W of SR 9 to SR 9

R/W CLEAR: 03/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4367

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28942

KIN: 3969

COUNTY: Union

DISTRICT: Greenfield

DES: 0200195

Signing Installation / Repair

Fed Proj Num:

ROUTE: US-27

From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: First Group Engineering, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Chuck Sims

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28942

KIN: 3969

COUNTY: Union

DISTRICT: Greenfield

DES: 9901260

Railroad Work

Fed Proj Num:

ROUTE: US-27

6.78 km S of SR 44 at CXS Railroad

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: First Group Engineering, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28942

KIN: 3969

COUNTY: Union

DISTRICT: Greenfield

DES: 9901270

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: US-27

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)

R/W CLEAR: 06/13/2007 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4264

DESIGNED ORG.: First Group Engineering, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Chuck Sims

READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-28952

KIN: 3697

COUNTY: Spencer

DISTRICT: Vincennes

DES: 8824805

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-245

From 3.4 miles S of SR 162 to SR 162

R/W CLEAR: 07/01/2008 U

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4209

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel

READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28952

KIN: 3697

COUNTY: Spencer

DISTRICT: Vincennes

DES: 9924806

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-245

Bridge over Branch of Crooked Creek, 3.7 km S of SR 162

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Richard Thomas / Jeff Matern

READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28952

KIN: 3697

COUNTY: Spencer

DISTRICT: Vincennes

DES: 9924807

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-245

Bridge over Brown Creek, 1.6 km S of SR 162

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel

READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28952

KIN: 3697

COUNTY: Spencer

DISTRICT: Vincennes

DES: 9924808

Bridge Deck Overlay

Fed Proj Num:

ROUTE: SR-245

Bridge over Maple Creek, 3.56 miles S of SR 162

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Richard Thomas / Richard Thomas

READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0003710

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-38

At Little Chicago Rd

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0003810

Bridge Widening

Fed Proj Num:

ROUTE: SR-38

Bridge over Cicero Creek, 1.84 km W of SR 32

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Mark Beck

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954

KIN: 3812

COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0003910

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-38

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Lalit Garg

READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-28954

KIN: 3812 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0101234

Bridge Replacement, Concrete

Fed Proj Num:

ROUTE: ST-1001

Mill Creek Rd over Sly Run 0.03 mile S of SR 38

R/W CLEAR: 01/01/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954

KIN: 3812 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9706540

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-38

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

R/W CLEAR: 02/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4192

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954

KIN: 3812 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9901390

Intersect. Improv. W/ Added Turn Lanes

Fed Proj Num:

ROUTE: SR-38

5.54 km E of US 31 at Little Chicago Rd

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Mark Beck

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28959

KIN: COUNTY: Lake

DISTRICT: LaPorte

DES: 9611330

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-2

From the Illinois State Line to US 41

R/W CLEAR: 01/24/2007 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4277

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: R-29851

KIN: COUNTY: Bartholomew

DISTRICT: Seymour

DES: 0501213

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-65

From bridge over CR 350S to bridge over Driftwood River

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Jason T. Lowther /

READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30252

KIN: 3903 COUNTY: Rush

DISTRICT: Greenfield

DES: 0013750

Median Construction

Fed Proj Num:

ROUTE: SR-3

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

R/W CLEAR: 05/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4368

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 119

RESPONSIBLE: RFC-Scott Bailey / Jeff Bislich

READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30252

KIN: 3903 COUNTY: Rush

DISTRICT: Greenfield

DES: 0300271

Signing Installation / Repair

Fed Proj Num:

ROUTE: SR-3

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 119

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-30436 KIN: 3732 COUNTY: Morgan
DES: 0501123 Environmental Mitigation
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30436 KIN: 3732 COUNTY: Morgan
DES: 9608900 Pavement Replacement
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE: 4203
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30436 KIN: 3732 COUNTY: Morgan
DES: 990890X Sign Modernization (Series Of Units)
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Lalit Garg

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash
DES: 0200391 Replace Superstructure
ROUTE: SR-15 Over Charley Creek, 0.75 miles S of US 24
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie / John Leckie

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash
DES: 9803460 Median Construction
ROUTE: SR-15 Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/01/2008 R
L/A CODE: 4437
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-30174 KIN: 9039 COUNTY: Delaware
DES: 9700310 Added Travel Lanes
ROUTE: SR-32 From CR 575W to CR 400W
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAJOR MOVES ID: 122 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2009 U
L/A CODE: 4334
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2008

LETTING DATE: 12/10/2008

CONTRACT: R- KIN: COUNTY: Hamilton
DES: 0200459 Relinquishments
ROUTE: SR-431 SR 431 Relinquishment payment
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 143 RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0014010 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-9 From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/12/2008 U
L/A CODE: 4649
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300002 New Bridge Construction
ROUTE: SR-9 Bridge over Prairie Creek, 1.55 miles N of US 36 E jct
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2008 R
L/A CODE: 5057
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300319 Traffic Signals Modernization
ROUTE: SR-9 At Huntsville Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30280 KIN: 4090 COUNTY: Marion
DES: 0013870 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-135 Fr .52 mi S of US 31 to US 31
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/15/2008 R
L/A CODE: 4530
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30280 KIN: 4090 COUNTY: Marion
DES: 0200427 Traffic Signals Modernization
ROUTE: SR-135 At US 31 (Thompson Rd)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Paula Gartner

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 0008950 Sign Modernization (Series Of Units)
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0101310 Bridge Deck Overlay
ROUTE: SR-39 Bridge over Branch McCracken Creek, 1.21 miles N of I 70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Michael Masterson

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200463 Bridge Replacement
ROUTE: SR-39 Bridge over branch of Mc Cracken Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / To Be Assigned

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200464 Traffic Signals Modernization
ROUTE: SR-39 At US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 9608950 Pavement Replacement, Small Town, HMA
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2008 U
L/A CODE: 4348
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 01/14/2009

CONTRACT: IR- DES: 0600643 KIN: COUNTY: Marion
Bridge Replacement, Concrete
ROUTE: I-465 Brodge over CSX SB, N of US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-28976 KIN: 4519 COUNTY: Vigo
DES: 0400857 New Road, Paving Only
ROUTE: PR-641 From US 41 to McDaniel Rd interchange
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 4
MAJOR MOVES ID: 036 RESPONSIBLE: RFC-Greg Kicinski / Rebecca Camarata

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 0300371 Added Travel Lanes
ROUTE: I-465 I-465 Mainline N of US 40 to N of US 36
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 9829411 Bridge Replacement, Special
ROUTE: I-465 Bridge on I-465 (W leg) over CSX Railroad N of US 40 (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 0300417	Interchange Modification		Fed Proj Num:
ROUTE: I-465	At the US 40/Washington Street and I-465 (W leg) interchange		R/W CLEAR: 01/01/2009 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Burgess & Niple, LTD.			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned		READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 0600638	Added Travel Lanes		Fed Proj Num:
ROUTE: I-465	Mainline from N of Sam Jones Expressway to N of US 40		R/W CLEAR: 11/28/2008 R
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Consultant Service Section			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned		READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 0600639	Bridge Replacement, Concrete		Fed Proj Num:
ROUTE: I-465	Bridge over Minnesota St SB		R/W CLEAR: 11/01/2008 R
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Consultant Service Section			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned		READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 0600640	Bridge Replacement, Concrete		Fed Proj Num:
ROUTE: I-465	Bridge over CSX SB, S of US 40		R/W CLEAR: 11/01/2008 U
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Consultant Service Section			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned		READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 0600641	Bridge Replacement, Concrete		Fed Proj Num:
ROUTE: I-465	Bridge over US 40 (Washington Street) SB		R/W CLEAR: 11/01/2008 R
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: Consultant Service Section			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned		READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 9829311	Bridge Replacement, Special		Fed Proj Num:
ROUTE: I-465	Bridge on I-465 (W leg) over Minnesota St (NB)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton		READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767	KIN: 4314	COUNTY: Marion	DISTRICT: Greenfield
DES: 9829312	Bridge Replacement, Special		Fed Proj Num:
ROUTE: I-465	Bridge on I-465 (W leg) over CSX RR, S of US 40 (NB)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton		READY FOR CONTRACT: 10/08/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829313 Bridge Replacement, Special
ROUTE: I-465 Bridge on I-465 (W leg) over US 40 (Washington St) NB
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0015830 Railroad Protection & Surface
ROUTE: SR-9946 Indiana Railroad Crossing
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Railroad Section
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0300585 Traffic, Other
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr.
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Jesse G. Peters

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9010075 Added Travel Lanes, HMA
ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Tim Muench

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 3909
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 9611470 Replace Superstructure
ROUTE: SR-46 Bridge over Cascade Rd, 1.09 miles N of SR 37
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Randy Henderson

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/22/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion
DES: 9829413 Bridge Replacement
ROUTE: I-465 Bridge on 10th Street over I-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion
DES: 9829414 Interchange Modification
ROUTE: I-465 At 10th Street and I-465 (W leg) interchange
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/14/2009

CONTRACT: IR-30411 KIN: 4978 COUNTY: Marion
DES: 9829511 New Br, Special
ROUTE: I-465 Bridge on I-465 (W leg) over pedestrian walkway
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: R-30149 KIN: COUNTY: Wayne
DES: 0501236 HMA Overlay, Functional
ROUTE: I-70 From 0.5 mi E of SR 3 to 0.32 mi E of SR 1
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/15/2002 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: RS-28988 KIN: 4977 COUNTY: Allen
DES: 0300084 HMA Overlay, Preventive Maintenance
ROUTE: I-69 From 0.86 mile N of SR 1 to 9.87 miles N of SR 1
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 02/11/2009

CONTRACT: IB-28950 KIN: COUNTY: Howard
DES: 0600336 New Bridge Special Construction
ROUTE: US-31 On CR 50N (Carter) over US 31
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/14/2008 R
L/A CODE: 5072
DESIGNED BY: State
READY FOR CONTRACT: 11/19/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001030 Traffic Signals Modernization
ROUTE: US-40 At Kroger/Center East Plaza
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001040 Traffic Signals Modernization
ROUTE: US-40 At Walmart/Washington Park Cemetery
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001050 Traffic Signals Modernization
ROUTE: US-40 At German Church Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion

DISTRICT: Greenfield

DES: 0001060 Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-40 At Hugo Rd

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion

DISTRICT: Greenfield

DES: 0001070 Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-40 At Muessing Rd

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion

DISTRICT: Greenfield

DES: 0101126 Landscaping

Fed Proj Num:

ROUTE: US-40 US 40 from German Church Road to Buck Creek

R/W CLEAR: 11/01/2007 U

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Claire Bennett Associates, Inc.

DESIGNED BY: Local

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion

DISTRICT: Greenfield

DES: 9502830 Added Travel Lanes

Fed Proj Num:

ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E

R/W CLEAR: 07/01/2008 U

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 3980

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Fike Abbasi

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock

DISTRICT: Greenfield

DES: 9502831 Bridge Deck Replacement & Widening

Fed Proj Num:

ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Phillip Banton / Phillip Banton

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion

DISTRICT: Greenfield

DES: 980283X New Sign Installation

Fed Proj Num:

ROUTE: US-40 From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion

DISTRICT: Greenfield

DES: 9832550 Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-40 From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

READY FOR CONTRACT: 10/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011110

New Road Construction, HMA

Fed Proj Num:

ROUTE: SR-60

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

R/W CLEAR: 02/15/2009 R

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4739

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011111

Bridge Rehabilitation Or Repair

Fed Proj Num:

ROUTE: SR-60

Bridge over Haggatt Branch

R/W CLEAR:

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / Michael Masterson

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0011112

New Br, Cont. Rc Slab

Fed Proj Num:

ROUTE: SR-60

Bridge over Blue River

R/W CLEAR:

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Crossroad Engineers

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0301092

New Bridge Construction

Fed Proj Num:

ROUTE: SR-60

Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60

R/W CLEAR: 02/15/2009 R

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Program Development Division

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0710171

New Bridge, Other Construction

Fed Proj Num:

ROUTE: SR-60

Bridge over Martinsburg

R/W CLEAR: 09/26/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0710172

New Bridge, Other Construction

Fed Proj Num:

ROUTE: SR-60

Bridge over SR 160

R/W CLEAR: 09/26/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933

KIN: L086 COUNTY: Washington

DISTRICT: Seymour

DES: 0710173

New Bridge, Other Construction

Fed Proj Num:

ROUTE: SR-60

Bridge over Market Street

R/W CLEAR: 09/26/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 171

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 11/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-29932 KIN: 3958 COUNTY: Gibson
DES: 0100906 New Signal Installation
ROUTE: SR-64 Signals at Spring St, Main St, Prince St, State/Madison St, Hart St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Donohue & Assoc. Inc.
MAJOR MOVES ID: 372 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-29932 KIN: 3958 COUNTY: Gibson
DES: 8915400 Added Travel Lanes
ROUTE: SR-64 From 9th St to State St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Donohue & Assoc. Inc.
MAJOR MOVES ID: 372 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 4124
DESIGNED BY: State
READY FOR CONTRACT: 10/19/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30115 KIN: COUNTY: Marshall
DES: 0710723 New Road Construction
ROUTE: IR-1001 LSR & Lilac/Tyler Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/05/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph
DES: 0710724 New Bridge, Other
ROUTE: US-31 New road over US 31
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/06/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph
DES: 0710725 New Bridge, Other
ROUTE: IR-1001 Miller Road over US 31
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/06/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30116 KIN: 4933 COUNTY: St. Joseph
DES: 0710726 New Bridge, Other
ROUTE: US-31 Bridge over existing US 31
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/06/2008 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100797 Traffic Signals Modernization
ROUTE: SR-3 At Ludwig Rd, 1.2 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100798 Traffic Signals Modernization
ROUTE: SR-3 At Cook Rd, 2.0 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100799 Traffic Signals Modernization
ROUTE: SR-3 At Lima Valley Dr, 3.0 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100800 Traffic Signals Modernization
ROUTE: SR-3 At Wallen Road, 3.6km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100801 Traffic Signals Modernization
ROUTE: SR-3 At Dubois/Cremer Roads, 4.2 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100802 Traffic Signals Modernization
ROUTE: SR-3 At Dupont Road, 5.5 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100803 Sign Modernization (Series Of Units)
ROUTE: SR-3 From Ludwig Road to Dupont Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-James Earl / Chanchai Hocharoen

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 9704140 Added Travel Lanes
ROUTE: SR-3 From Ludwig Rd to Dupont Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4289
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-30304 KIN: COUNTY: Greene
DES: 0710862 Environmental Mitigation
ROUTE: PR-69 NW of CR 700S approx 2 miles W of SR 57
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Land Acquisition Division
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2008 L
L/A CODE: 5119
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake
DES: 0300049 Median Construction
ROUTE: US-41 From N of Ridge Road to Little Calumet River (Phase IA)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/29/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake
DES: 0300312 Sign Modernization (Series Of Units)
ROUTE: US-41 From N of Ridge Road to Little Calumet River (Phase IA)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake
DES: 9135690 Bridge Removal
ROUTE: US-41 Bridge over abandoned railroads, 0.93 mile S of I-80 (Phase IA)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/01/2002 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake
DES: 953362P Traffic Signals Modernization
ROUTE: US-41 At Maplewood Court(Phase IA)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27156 KIN: 4251 COUNTY: Lake
DES: 953362R Traffic Signals Modernization
ROUTE: US-41 At 81st St (Phase IA)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake
DES: 953362E Traffic Signals Modernization
ROUTE: US-41 At Woodhollow Dr(Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Michael Miltz / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/12/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: R-27158

KIN: 3676 COUNTY: Lake

DISTRICT: LaPorte

DES: 9733627

Environmental Mitigation

Fed Proj Num:

ROUTE: US-41

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Stephen Ritzler / To Be Assigned

READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158

KIN: 3676 COUNTY: Lake

DISTRICT: LaPorte

DES: 9966160

Median Construction

Fed Proj Num:

ROUTE: US-41

From just S of E and J RR, to S of Main Street (phase III)

R/W CLEAR: 10/29/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 3846

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158

KIN: 3676 COUNTY: Lake

DISTRICT: LaPorte

DES: 996616X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: LaPorte District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Michael Miltz / Surendra Patel

READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-29861

KIN: COUNTY: Hancock

DISTRICT: Greenfield

DES: 0501235

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-70

From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek)

R/W CLEAR: 01/03/2006 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers /

READY FOR CONTRACT: 11/05/2008

LETTING DATE: 03/01/2009

CONTRACT: IR-30351

KIN: 4969 COUNTY: Daviess

DISTRICT: Vincennes

DES: 0710903

Environmental Mitigation

Fed Proj Num:

ROUTE: PR-69

Purcell Parcel, SW quad of CR 100E and CR 825S

R/W CLEAR: 10/15/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Land Acquisition Division

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Gary Mroczka /

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 03/01/2009

CONTRACT: IR-30351

KIN: 4969 COUNTY: Pike

DISTRICT: Vincennes

DES: 0710905

Environmental Mitigation

Fed Proj Num:

ROUTE: PR-69

Corn Parcel, NW quad intersection CR 800N and CR 500E

R/W CLEAR: 10/15/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Land Acquisition Division

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Gary Mroczka /

READY FOR CONTRACT: 11/08/2007

LETTING DATE: 03/01/2009

CONTRACT: IR-30354

KIN: COUNTY: Gibson

DISTRICT: Vincennes

DES: 0710902

Environmental Mitigation

Fed Proj Num:

ROUTE: PR-69

Cooper/Buck Parcel, S of CR 150N approx 1.5 miles W of SR 57

R/W CLEAR: 10/15/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Land Acquisition Division

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Gary Mroczka /

READY FOR CONTRACT: 12/01/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/11/2009

CONTRACT: IR-
DES: 0013780
ROUTE: SR-67
RELINQ REQ: No
DESIGNED ORG.: Design Squad 2
MAJOR MOVES ID: 186
KIN: 9126
COUNTY: Delaware
Intersect. Improv. W/ Added Turn Lanes
At Cowan Rd from 2.57 miles to 1.57 miles W of SR 3
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Peter Yao

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/01/2009 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30173
DES: 0200872
ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127
KIN: 4201
COUNTY: St. Joseph
New Road Construction
From just S of 12th Street to just N of SR 933
PRE QUAL CODES :
RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 L
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30173
DES: 0200873
ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127
KIN: 4201
COUNTY: St. Joseph
Intersection Improvement
At SR 933
PRE QUAL CODES :
RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30173
DES: 0200989
ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127
KIN: 4201
COUNTY: St. Joseph
New Br, Steel Girder
Bridge (Norfolk Southern RR) over new SR 331
PRE QUAL CODES :
RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/10/2009

CONTRACT: IR-30177
DES: 0710335
ROUTE: SR-111
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 054
KIN: 9006
COUNTY: Floyd
Signs, Lighting, Signals And Markings
From Beechwood Ave to Mt Tabor Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/20/2000 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30177
DES: 0710813
ROUTE: SR-111
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 054
KIN: 9006
COUNTY: Floyd
New Bridge, Other
Bridge over CSX RR
PRE QUAL CODES :
RESPONSIBLE: RFC-Kenneth Franklin / Chad Salzbrener

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30177
DES: 9902920
ROUTE: SR-111
RELINQ REQ: No
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 054
KIN: 9006
COUNTY: Floyd
Added Travel Lanes
From Sleepy Ln to Mt Tabor Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Chad Salzbrener

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE: 4690
DESIGNED BY: State
READY FOR CONTRACT: 12/17/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/11/2009

CONTRACT: R-27567

KIN: COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 9507090

Median Construction

Fed Proj Num:

ROUTE: US-6

From Tomahawk Dr to 0.9 mile E of Tomahawk Dr

R/W CLEAR: 09/01/2008 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4187

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 12/03/2008

LETTING DATE: 03/11/2009

CONTRACT: R-28906

KIN: COUNTY: Jay

DISTRICT: Greenfield

DES: 0100716

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-1

From 2.49 miles N of N jct SR 26 to 3.55 miles N of N jct SR 26

R/W CLEAR: 07/16/2010 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey A. Hill

READY FOR CONTRACT: 12/03/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160

KIN: 9165 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0200222

Road Construction

Fed Proj Num:

ROUTE: US-24

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3

R/W CLEAR: 01/15/2009 U

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 5041

DESIGNED ORG.: Design Squad 2

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Andy Peters

READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160

KIN: 9165 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0600595

New Bridge, Concrete Construction

Fed Proj Num:

ROUTE: US-24

EB bridge over Norfolk Southern RR, 1.86 miles E of Webster Road

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Design Squad 1

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Tony Cox

READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160

KIN: 9165 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0600596

New Bridge, Concrete Construction

Fed Proj Num:

ROUTE: US-24

WB bridge over Norfolk Southern RR, 1.86 miles E of Webster Road

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Tony Cox

READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160

KIN: 9165 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0600597

New Bridge, Concrete Construction

Fed Proj Num:

ROUTE: US-24

EB bridge over Sampson Road, 2.15 miles E of Webster Road

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Design Squad 2

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Joseph Talago

READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160

KIN: 9165 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0600598

New Bridge, Concrete Construction

Fed Proj Num:

ROUTE: US-24

WB bridge over Sampson Road, 2.15 miles E of Webster Road

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Design Squad 2

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Joseph Talago

READY FOR CONTRACT: 12/31/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/25/2009

CONTRACT: IR-30160 KIN: 9165 COUNTY: Allen
DES: 0600599 New Bridge, Concrete Construction
ROUTE: US-24 EB bridge over Woodburn Road, 2.44 miles E of Webster Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 4
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Greg Klevitsky

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160 KIN: 9165 COUNTY: Allen
DES: 0600600 New Bridge, Concrete Construction
ROUTE: US-24 WB bridge over Woodburn Road, 2.44 miles E of Webster Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 4
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Greg Klevitsky

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160 KIN: 9165 COUNTY: Allen
DES: 0600601 New Bridge, Concrete Construction
ROUTE: US-24 Bridge on Bull Rapids Road over US 24, 3.90 miles E of Webster Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Martha Chernet

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30160 KIN: 9165 COUNTY: Allen
DES: 0710566 Signs, Lighting, Signals And Markings
ROUTE: US-24 From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 218 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/31/2008

LETTING DATE: 03/25/2009

CONTRACT: IR-30293 KIN: 9034 COUNTY: Lake
DES: 9706420 Interchange Modification
ROUTE: SR-2 From 0.8 mile W of I-65 to 0.9 mile E of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 082 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2007 L
L/A CODE: 4747
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

LETTING DATE: 04/08/2009

CONTRACT: - KIN: 3985 COUNTY: Tippecanoe
DES: 9802490 Pavement Replacement
ROUTE: SR-38 From 0.45 to 1.35 miles E of I-65 through Dayton
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/15/2008 U
L/A CODE: 4138
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/14/2009

LETTING DATE: 04/08/2009

CONTRACT: IR-30292 KIN: 9052 COUNTY: St. Joseph
DES: 0500119 Added Travel Lanes
ROUTE: SR-23 1.90 miles to 2.70 miles N of SR 331 through Granger
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: 090 RESPONSIBLE: RFC-Greg Kicinski / Chuck Sims

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 5074
DESIGNED BY: State
READY FOR CONTRACT: 01/14/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date: 01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/08/2009					
CONTRACT: IR-30298	KIN: 9294	COUNTY: Gibson	DISTRICT: Vincennes		
DES: 0500437	New Road Construction		Fed Proj Num:		
ROUTE: PR-69	From 1.77 miles N of I-64 to 2.92 mi N of SR 68		R/W CLEAR: 04/26/2009 R		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.:			DESIGNED BY: State		
MAJOR MOVES ID: 294	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 01/15/2009		
<hr/>					
LETTING DATE: 04/08/2009					
CONTRACT: IR-30444	KIN:	COUNTY: Allen	DISTRICT: Fort Wayne		
DES: 0710495	Added Travel Lanes		Fed Proj Num:		
ROUTE: ST-1001	Auburn Road from 950' N of I-69 to 1,050 feet S of I-69		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: Design Division			DESIGNED BY: Local		
MAJOR MOVES ID: 020	RESPONSIBLE: RFC-To Be Assigned / To Be Assigned		READY FOR CONTRACT: 01/14/2009		
<hr/>					
LETTING DATE: 04/08/2009					
CONTRACT: R-	KIN: 3985	COUNTY: Tippecanoe	DISTRICT: Crawfordsville		
DES: 0101058	New Sign Installation		Fed Proj Num:		
ROUTE: SR-38	From 0.45 to 1.35 miles E of I-65		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: Paul I. Cripe, Inc.			DESIGNED BY: Crawfordsville		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Mike Stair / Ron Melton		READY FOR CONTRACT: 01/14/2009		
<hr/>					
LETTING DATE: 04/08/2009					
CONTRACT: R-30224	KIN:	COUNTY: Clay	DISTRICT: Crawfordsville		
DES: 9900820	Pavement Replacement		Fed Proj Num:		
ROUTE: SR-59	From SR 157 to 0.3 mile N of N jct with SR 246		R/W CLEAR: 01/01/2009 R		
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4529		
DESIGNED ORG.: GAI Consultants			DESIGNED BY: Crawfordsville		
MAJOR MOVES ID:	RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel		READY FOR CONTRACT: 01/14/2009		
<hr/>					
LETTING DATE: 05/06/2009					
CONTRACT: IR-	KIN: 4541	COUNTY: Tippecanoe	DISTRICT: Crawfordsville		
DES: 0400991	New Bridge Construction		Fed Proj Num:		
ROUTE: SR-25	CR 500 E over (SR 25) & NS Railroad (Segment 1 - Phase A)		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE: 5108		
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.			DESIGNED BY: State		
MAJOR MOVES ID: 098	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 02/01/2009		
<hr/>					
LETTING DATE: 05/06/2009					
CONTRACT: R-	KIN: 4065	COUNTY: Fountain	DISTRICT: Crawfordsville		
DES: 0200363	Signing Installation / Repair		Fed Proj Num:		
ROUTE: US-136	From 0.35 mile E of Wabash River to 1.28 miles E of Wabash River		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: Crawfordsville		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Lalit Garg		READY FOR CONTRACT: 02/15/2009		
<hr/>					
LETTING DATE: 05/06/2009					
CONTRACT: R-	KIN: 4065	COUNTY: Fountain	DISTRICT: Crawfordsville		
DES: 0200364	Flashers, Modernize		Fed Proj Num:		
ROUTE: US-136	At 11th Street		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: Crawfordsville		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / David Boruff		READY FOR CONTRACT: 02/11/2009		



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 05/06/2009

CONTRACT: R-

KIN: 4065

COUNTY: Fountain

DISTRICT: Crawfordsville

DES: 9900810

Pavement Replacement

Fed Proj Num:

ROUTE: US-136

From 0.35 mile E of Wabash River to 1.28 miles E of Wabash River

R/W CLEAR: 02/01/2009 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4327

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

READY FOR CONTRACT: 02/11/2009