



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 02/10/2010

CONTRACT: IB-28951 KIN: COUNTY: Howard DISTRICT: Greenfield
DES: 0600337 New Bridge Special Construction Fed Proj Num:
ROUTE: PR-31 On CR 200N (Morgan) over US 31 R/W CLEAR: 11/23/2009 C
RELINQ REQ: TBD PRE QUAL CODES : C(B), D(A) L/A CODE: 5073
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010

CONTRACT: IB-32995 KIN: 5480 COUNTY: Daviess DISTRICT: Vincennes
DES: 0901969 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 1200N over I-69 R/W CLEAR: 11/05/2010 L
RELINQ REQ: TBD PRE QUAL CODES : D(A) L/A CODE: 5352
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/10/2009

LETTING DATE: 02/10/2010

CONTRACT: IB-32995 KIN: 5480 COUNTY: Daviess DISTRICT: Vincennes
DES: 0901970 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 700E over I-69 R/W CLEAR: 11/05/2010 L
RELINQ REQ: TBD PRE QUAL CODES : D(A) L/A CODE: 0
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/10/2009

LETTING DATE: 02/10/2010

CONTRACT: IB-32995 KIN: 5480 COUNTY: Greene DISTRICT: Vincennes
DES: 0901971 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 100W over I-69 R/W CLEAR: 11/05/2010 L
RELINQ REQ: TBD PRE QUAL CODES : D(A) L/A CODE: 0
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/10/2009

LETTING DATE: 02/10/2010

CONTRACT: IR-30108 KIN: 4825 COUNTY: Howard DISTRICT: Greenfield
DES: 0600339 New Road Construction Fed Proj Num:
ROUTE: US-31 From 0.5 mi S of SR 26 to 1.5 mi S of SR 22/US 35 R/W CLEAR: 07/12/2010 L
RELINQ REQ: TBD PRE QUAL CODES : C(A), D(B) L/A CODE: 5091
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010

CONTRACT: IR-30108 KIN: 4825 COUNTY: Howard DISTRICT: Greenfield
DES: 0600568 New Bridge, Other Construction Fed Proj Num:
ROUTE: PR-31 US 31 over CR 300S (Center Rd) (NB) R/W CLEAR: 07/12/2010 L
RELINQ REQ: TBD PRE QUAL CODES : C(A), D(B) L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010

CONTRACT: IR-30108 KIN: 4825 COUNTY: Howard DISTRICT: Greenfield
DES: 0600569 New Bridge, Other Construction Fed Proj Num:
ROUTE: PR-31 US 31 over CR 300S (Center Rd) (SB) R/W CLEAR: 07/12/2010 L
RELINQ REQ: TBD PRE QUAL CODES : C(A), D(B) L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 11/18/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0600570
ROUTE: SR-26
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
SR 26 over US 31
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0600802
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
NB bridge over Kokomo Creek
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0600808
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
SB over Kokomo Creek
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0800636
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
US 31 over Scott-Youngman Ditch, 0.7 mi N of SR 26
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0800637
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
On CR 200 E over Martin-Youngman Ditch, 700ft S of SR 26
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0800638
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
NB entrance ramp from SR 26 to US 31over Martin-Youngman Ditch, 500ft N of SR 26
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0800639
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
SB exit ramp from US 31 to SR 26 over Martin-Youngman Ditch, 0.25 mi N of SR 26
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 02/10/2010
CONTRACT: IR-30108
DES: 0800640
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 296
KIN: 4825
COUNTY: Howard
New Bridge, Other Construction
US 31 over Martin-Youngman Ditch, 0.15 mi N of SR 26
PRE QUAL CODES : C(A), D(B)
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/12/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30161
DES: 0300309
ROUTE: US-24
RELINQ REQ: Yes
DESIGNED ORG.: Design Squad 2
MAJOR MOVES ID: 218
KIN: 4914
COUNTY: Allen
New Road Construction
Fr 0.5 mi E of Ryan/Bruick Rd to 0.5 mile W of Webster Rd (PlaceHolder) Phase 2
PRE QUAL CODES : B(A), C(A)
RESPONSIBLE: RFC-Greg Kicinski / Andy Peters
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/06/2009 C
L/A CODE: 5042
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30161
DES: 0300310
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.: Design Squad 4
MAJOR MOVES ID: 218
KIN: 4914
COUNTY: Allen
New Bridge, Concrete Construction
At Webster Rd (Place Holder) - Part of Phase 2
PRE QUAL CODES : B(A), C(A)
RESPONSIBLE: RFC-Greg Kicinski / Randy Strain
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/06/2009 C
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30161
DES: 0710565
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4914
COUNTY: Allen
Signs, Lighting, Signals And Markings
Fr 0.5 mi E of Ryan/Bruick Rd to 0.5 mile W of Webster Rd (PlaceHolder) Phase 2
PRE QUAL CODES : B(A), C(A)
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/06/2009 C
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30161
DES: 0900210
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4914
COUNTY: Allen
New Bridge, Concrete Construction
Fr 0.5 mi E of Ryan/Bruick Rd to 0.5 mile W of Webster Rd (PlaceHolder) Phase 2
PRE QUAL CODES : B(A), C(A)
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/06/2009 C
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30161
DES: 0900703
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4914
COUNTY: Allen
Environmental Mitigation
Fr 0.5 mi E of Ryan/Bruick Rd to 0.5 mile W of Webster Rd
PRE QUAL CODES : B(A), C(A)
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/06/2009 C
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-30983
DES: 0800284
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5043
COUNTY: Gibson
New Road Construction
From 0.03 miles N of SR 68 to 1.54 miles N of SR 68
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/25/2010 R
L/A CODE: 5168
DESIGNED BY: State
READY FOR CONTRACT: 11/18/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



Table with 3 columns: Project Details (Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., MAJOR MOVES ID), Location/County (KIN, COUNTY), and Logistics (DISTRICT, Fed Proj Num, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 02/10/2010
CONTRACT: IR-31358
DES: 0600657
ROUTE: I-74
RELINQ REQ: TBD
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
MAJOR MOVES ID: 001
KIN: 5069
COUNTY: Marion
New Bridge, Concrete Construction
NB bridge over I-465 to EB I-465
PRE QUAL CODES : A(A), C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/22/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-31358
DES: 0600658
ROUTE: I-74
RELINQ REQ: TBD
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
MAJOR MOVES ID: 001
KIN: 5069
COUNTY: Marion
New Bridge, Concrete Construction
WB bridge over I-465
PRE QUAL CODES : A(A), C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/22/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-31358
DES: 0600659
ROUTE: I-74
RELINQ REQ: TBD
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
MAJOR MOVES ID: 001
KIN: 5069
COUNTY: Marion
New Bridge, Concrete Construction
Bridge to I-74 WB over ramp
PRE QUAL CODES : A(A), C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/22/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-31358
DES: 9829510
ROUTE: I-465
RELINQ REQ: No
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
MAJOR MOVES ID: 001
KIN: 5069
COUNTY: Marion
Interchange Modification
At I-74 interchange
PRE QUAL CODES : A(A), C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/22/2010 L
L/A CODE: 4563
DESIGNED BY: State
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-31358
DES: 9829513
ROUTE: I-465
RELINQ REQ: No
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001
KIN: 5069
COUNTY: Marion
Bridge Replacement
Bridge on I-465 NB over Big Eagle Creek
PRE QUAL CODES : A(A), C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/22/2010 L
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/10/2010
CONTRACT: IR-31358
DES: 9829514
ROUTE: I-465
RELINQ REQ: No
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001
KIN: 5069
COUNTY: Marion
Bridge Replacement
Bridge on I-465 NB over US 136
PRE QUAL CODES : A(A), C(A), D(B)
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/22/2010 L
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/10/2010
CONTRACT: R-31627
DES: 0003710
ROUTE: SR-38
RELINQ REQ: No
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID:
KIN: 5083
COUNTY: Hamilton
Traffic Signals Modernization
At Little Chicago Rd
PRE QUAL CODES : B(A), C(B), D(A)
RESPONSIBLE: RFC-Terry Summers / Prakash Patel
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/06/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 02/10/2010

CONTRACT: R-31627 KIN: 5083 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0101234 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38 R/W CLEAR: 05/05/2001 N
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(A) L/A CODE:
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake READY FOR CONTRACT: 11/06/2009

LETTING DATE: 02/10/2010

CONTRACT: R-31627 KIN: 5083 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0800414 Br Repl, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(A) L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck READY FOR CONTRACT: 11/06/2009

LETTING DATE: 02/10/2010

CONTRACT: R-31627 KIN: 5083 COUNTY: Hamilton DISTRICT: Greenfield
DES: 9901390 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A) L/A CODE: 0
DESIGNED ORG.: Crossroad Engineers DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck READY FOR CONTRACT: 11/06/2009

LETTING DATE: 02/10/2010

CONTRACT: T-31999 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0900282 Its Traffic Management Systems Fed Proj Num:
ROUTE: I-465 ATMS deployment on I-465 and on I-69 R/W CLEAR: 07/07/2009 N
RELINQ REQ: TBD PRE QUAL CODES : E(A), 0048 L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 11/18/2009

LETTING DATE: 02/24/2010

CONTRACT: SR-29852 KIN: 5123 COUNTY: Dearborn DISTRICT: Seymour
DES: 0501247 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-74 SR 101 to SR 1 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jason Lowther / READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/24/2010

CONTRACT: SR-29852 KIN: 5123 COUNTY: Dearborn DISTRICT: Seymour
DES: 0501248 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-74 From SR 1 to Ohio State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour Dist. Coordinators DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-Craig Allman / READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/24/2010

CONTRACT: SR-31484 KIN: 4290 COUNTY: Clinton DISTRICT: Crawfordsville
DES: 0012760 Pavement Replacement Fed Proj Num:
ROUTE: SR-38 From SR 28 to 1.0 mile E of SR 28 at S Frankfort Corp Line R/W CLEAR: 11/03/2008 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4542
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Michael L Eubank / Matt Taylor READY FOR CONTRACT: 08/21/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 02/24/2010
CONTRACT: SR-32968
DES: 0901950
ROUTE: SR-32
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID:
KIN: COUNTY: Randolph
Demolition, Remove Buildings, Foundations
Parcels 17 and 35
PRE QUAL CODES :
RESPONSIBLE: RFC-Ty Chittum /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/21/2009

LETTING DATE: 02/24/2010
CONTRACT: SRS-31231
DES: 0501239
ROUTE: I-74
RELINQ REQ: TBD
DESIGNED ORG.: Crawfordsville District
MAJOR MOVES ID:
KIN: COUNTY: Fountain
HMA Overlay, Preventive Maintenance
From Illinois State Line to 0.40 mi E of US 41NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Asfahan U Khan /
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/12/2009

LETTING DATE: 03/03/2010
CONTRACT: IB-30697
DES: 0902304
ROUTE: SR-39
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 138
KIN: 5520 COUNTY: Morgan
Signs, Lighting, Signals And Markings
Bridge over White River on SR 39
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/03/2010 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 03/03/2010
CONTRACT: IR-29936
DES: 0200880
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 175
KIN: 4916 COUNTY: Warrick
Signs, Lighting, Signals And Markings
At SR 261 (Phase II)
PRE QUAL CODES : C(B), D(A)
RESPONSIBLE: RFC-Randy Strain / David Boruff
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-29936
DES: 0710568
ROUTE: SR-62
RELINQ REQ: TBD
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 175
KIN: 4916 COUNTY: Warrick
Added Travel Lanes
From 0.90 to 0.15 mile E of W UAB of Boonville (phase IV)
PRE QUAL CODES : C(B), D(A)
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/22/2008 C
L/A CODE: 3395
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-29936
DES: 8847820
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 175
KIN: 4916 COUNTY: Warrick
Br Repl, Cont. Rc Slab
Bridge over Cypress Creek, 0.2 mile E of SR 261 (Phase III)
PRE QUAL CODES : C(B), D(A)
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/11/1990 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-29936
DES: 922315B
ROUTE: SR-62
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 175
KIN: 4916 COUNTY: Warrick
New Br, Welded Steel Thru Girder
Bridge over Carter Traylor Ditch
PRE QUAL CODES : C(B), D(A)
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/15/1993 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 03/03/2010
CONTRACT: IR-30631 KIN: 9152 COUNTY: Bartholomew DISTRICT: Seymour
DES: 0101101 Interchange Modification Fed Proj Num:
ROUTE: I-65 I-65 interchange with SR 58 R/W CLEAR: 10/09/2009 L
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(B) L/A CODE: 5234
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAJOR MOVES ID: 009 RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunay READY FOR CONTRACT: 10/21/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-30631 KIN: 9152 COUNTY: Bartholomew DISTRICT: Seymour
DES: 0800635 Bridge Deck Reconstruction & Widening Fed Proj Num:
ROUTE: SR-58 Bridge over I-65 R/W CLEAR: 10/09/2009 L
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(B) L/A CODE: 0
DESIGNED ORG.: Design Division DESIGNED BY: State
MAJOR MOVES ID: 009 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 10/21/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-30705 KIN: 9128 COUNTY: Delaware DISTRICT: Greenfield
DES: 0013840 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: US-35 At McGalliard Rd from 1.36 miles to 2.36 miles N of SR 32 R/W CLEAR: 09/10/2009 N
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: State
MAJOR MOVES ID: 236 RESPONSIBLE: RFC-Greg Kicinski / Dan Gibson READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-30910 KIN: 9182 COUNTY: Marion DISTRICT: Greenfield
DES: 0801082 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: I-465 At SR 37 (S jct) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Signals DESIGNED BY: State
MAJOR MOVES ID: 004 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-30910 KIN: 9182 COUNTY: Marion DISTRICT: Greenfield
DES: 9802810 Interchange Modification Fed Proj Num:
ROUTE: I-465 At SR 37 (S jct) R/W CLEAR: 12/09/2009 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 5172
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: State
MAJOR MOVES ID: 004 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-32744 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0901664 Environmental Mitigation Fed Proj Num:
ROUTE: SR-25 Prophetstown State Park Site R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 098 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-32745 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0901665 Environmental Mitigation Fed Proj Num:
ROUTE: SR-25 Tippecanoe County Parks and Recreation Property (Slaven Parcel) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 098 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/09/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 03/03/2010
CONTRACT: IR-32746
DES: 0901666
ROUTE: SR-25
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 098
KIN: COUNTY: Carroll
Environmental Mitigation
Rice-Bell Ditch Site
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009

LETTING DATE: 03/03/2010
CONTRACT: IR-32982
DES: 0901993
ROUTE: SR-1
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 037
KIN: COUNTY: Allen
Environmental Mitigation
Unnamed Tributary to Beckett Run (N of Till Rd)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/15/1997 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009

LETTING DATE: 04/14/2010
CONTRACT: IB-30697
DES: 0600731
ROUTE: SR-39
RELINQ REQ: TBD
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 138
KIN: 5520 COUNTY: Morgan
Br Repl, Conc. Beam Construction
Bridge over White River
PRE QUAL CODES :
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/15/2010 U
L/A CODE: 5340
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30437
DES: 0500018
ROUTE: IR-1011
RELINQ REQ: TBD
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 228
KIN: 9060 COUNTY: Hamilton
New Road Construction
MacGregor Park Access Road to SR 38, approximately 1450 ft E of US 31
PRE QUAL CODES : D(A)
RESPONSIBLE: RFC-Gary Pence / Jeffrey Drake
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/15/2010 U
L/A CODE: 5077
DESIGNED BY: State
READY FOR CONTRACT: 01/13/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30437
DES: 0710216
ROUTE: IR-1011
RELINQ REQ: TBD
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 228
KIN: 9060 COUNTY: Hamilton
New Bridge Special Construction
Bridge over Lindley Ditch
PRE QUAL CODES : D(A)
RESPONSIBLE: RFC-Gary Pence / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/15/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/13/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30638
DES: 0500307
ROUTE: I-64
RELINQ REQ: TBD
DESIGNED ORG.: Parsons Transportation Group
MAJOR MOVES ID: 007
KIN: 9231 COUNTY: Floyd
Added Travel Lanes
From I-265 to SR 111
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/14/2006 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30638
DES: 0810201
ROUTE: I-64
RELINQ REQ: TBD
DESIGNED ORG.: Parsons Transportation Group
MAJOR MOVES ID: 007
KIN: 9231 COUNTY: Floyd
Bridge Widening
I-265 to SR 111 (Cherry St Bridge)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Dave Ayala
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 04/14/2010
CONTRACT: IR-30638
DES: 0810264
ROUTE: I-64
RELINQ REQ: TBD
DESIGNED ORG.: Parsons Transportation Group
MAJOR MOVES ID: 007
KIN: 9231
COUNTY: Floyd
Signs, Lighting, Signals And Markings
From I-265 to SR 111
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Dave Ayala
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30642
DES: 0001430
ROUTE: SR-135
RELINQ REQ: No
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 062
KIN: 3818
COUNTY: Johnson
New Bridge, Steel Construction
Bridge over Auburn Branch, 4.62 miles N of SR 144
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Gary Fisk
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30642
DES: 0001530
ROUTE: SR-135
RELINQ REQ: No
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 062
KIN: 3818
COUNTY: Johnson
New Bridge, Steel Construction
Bridge over Turkey Pen Creek, 5.43 miles N of SR 144
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30642
DES: 0710339
ROUTE: SR-135
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 062
KIN: 3818
COUNTY: Johnson
Signs, Lighting, Signals And Markings
From CR 700N (Stones Crossing) to CR 850N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/25/1999 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-30642
DES: 9803440
ROUTE: SR-135
RELINQ REQ: No
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 062
KIN: 3818
COUNTY: Johnson
Added Travel Lanes
From CR 700N (Stones Crossing) to CR 850N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Paul Foster
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/15/2010 U
L/A CODE: 4424
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-31091
DES: 0200872
ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127
KIN: 4201
COUNTY: St. Joseph
New Road Construction
From just S of 12th Street to just N of SR 933
PRE QUAL CODES :
RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/01/2009 C
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009

LETTING DATE: 04/14/2010
CONTRACT: IR-31091
DES: 0200989
ROUTE: SR-331
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127
KIN: 4201
COUNTY: St. Joseph
New Br, Steel Girder
Bridge (Norfolk Southern RR) over new SR 331
PRE QUAL CODES :
RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 04/14/2010
CONTRACT: IR-31909
DES: 0810396
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: COUNTY: Morgan
Demolition, Remove Buildings,Foundations
To the right of SR 37 (I-69) between Burton Land and Ohio Street
PRE QUAL CODES :
RESPONSIBLE: RFC-Bill Read /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-32554
DES: 0901417
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: COUNTY: Howard
Demolition, Remove Buildings,Foundations
From 0.5 mi S to 0.5 N of SR 22/US 35
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/02/2009 N
L/A CODE: 5246
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0500443
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5501 COUNTY: Daviess
New Road Construction
CSX RR to CR 350N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/05/2011 L
L/A CODE: 5349
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0901966
ROUTE: IR-1023
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5501 COUNTY: Daviess
New Bridge, Other
At CR 100N over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/30/2009 N
L/A CODE: 5349
DESIGNED BY: State
READY FOR CONTRACT: 01/29/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0901967
ROUTE: IR-1024
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5501 COUNTY: Daviess
New Bridge, Other
CR 350E over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/30/2009 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 02/19/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0901968
ROUTE: IR-1025
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5501 COUNTY: Daviess
New Bridge, Other
CR 550N over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/08/2004 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902033
ROUTE: IR-1020
RELINQ REQ: TBD
DESIGNED ORG.: Contracts and Construction Division
MAJOR MOVES ID: 294
KIN: 5501 COUNTY: Daviess
New Bridge, Other
CR 200 Over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902034
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Contracts and Construction Division
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over Tributary of Eagan Ditch, NB (1761+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902035
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over Tributary of Eagan Ditch, SB (1761+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902037
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Frontage over Tributary of Eagan Ditch, SB (1761+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902038
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over Eagan Ditch, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902039
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over Eagan Ditch, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902040
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over Tributary of Eagan Ditch, NB (1800+50)
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902042
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over S Fork Prairie Creek, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902043
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over S Fork Prairie Creek, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902081
ROUTE: IR-1022
RELINQ REQ: TBD
DESIGNED ORG.: Contracts and Construction Division
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Bridge, Other
Over Tributary of Eagan Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902174
ROUTE: IR-1026
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
New Road Construction
CR 350N to S NFPC
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/19/2011 L
L/A CODE: 5350
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902273
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
Signs, Lighting, Signals And Markings
CSX RR to CR 350N
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33047
DES: 0902274
ROUTE: IR-1026
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5501
COUNTY: Daviess
Signs, Lighting, Signals And Markings
CR 350N to S NFPC
PRE QUAL CODES :
RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33070
DES: 0810095
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Land Acquisition Division
MAJOR MOVES ID: 294
KIN:
COUNTY: Daviess
Demolition, Remove Buildings,Foundations
On CR 1550N just east of SR 57
PRE QUAL CODES :
RESPONSIBLE: RFC-Richard Thomas /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/08/2009 C
L/A CODE: 5237
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 04/14/2010
CONTRACT: IR-33087
DES: 0902008
ROUTE: I-80
RELINQ REQ: TBD
DESIGNED ORG.: Project Management
MAJOR MOVES ID: 295
KIN:
COUNTY: Lake
Drainage Ditch Correction
I-80/94 interchange from Chase St to Grant St
PRE QUAL CODES :
RESPONSIBLE: RFC-John Pangallo / To Be Assigned
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 04/14/2010

CONTRACT: R-29853 KIN: COUNTY: Harrison DISTRICT: Seymour
DES: 0501208 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-64 From 0.53 miles W of SR-135 to 0.16 miles W SR-62/64 interchange R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 01/20/2010

LETTING DATE: 05/12/2010

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe DISTRICT: Seymour
DES: 0015830 Railroad Protection & Surface Fed Proj Num:
ROUTE: SR-9946 Indiana Railroad Crossing R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(A) L/A CODE: 0
DESIGNED ORG.: Railroad Section DESIGNED BY: State
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe DISTRICT: Seymour
DES: 0300585 Traffic, Other Fed Proj Num:
ROUTE: SR-45 From Kinser Pike to Pete Ellis Dr R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(A) L/A CODE:
DESIGNED ORG.: Signals DESIGNED BY: State
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Jesse G. Peters READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe DISTRICT: Seymour
DES: 9010075 Added Travel Lanes, HMA Fed Proj Num:
ROUTE: SR-45 From Kinser Pike to Pete Ellis Dr R/W CLEAR: 03/19/2008 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(A) L/A CODE: 3909
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Tim Muench READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe DISTRICT: Seymour
DES: 9611470 Replace Superstructure Fed Proj Num:
ROUTE: SR-45 Bridge over Cascade Rd, 1.09 miles N of SR 37 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(A) L/A CODE: 0
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: State
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench / Randy Henderson READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010

CONTRACT: IR-30608 KIN: 9125 COUNTY: Lake DISTRICT: LaPorte
DES: 0014500 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-53 From US 231 to 93rd Avenue R/W CLEAR: 09/09/2009 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 5260
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Kimberlee Parker / Jim Loew READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010

CONTRACT: IR-30608 KIN: 9125 COUNTY: Lake DISTRICT: LaPorte
DES: 0810338 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: SR-53 From US 231 to 93rd Avenue R/W CLEAR: 06/01/2010 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 157 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 01/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 05/12/2010
CONTRACT: IR-30695
DES: 0201302
ROUTE: US-421
RELINQ REQ: TBD
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: 257
KIN: 9196
COUNTY: LaPorte
Added Travel Lanes
From S jct of SR 2 to N jct of SR 2
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Chuck Sims
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/10/2010 R
L/A CODE: 5125
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010
CONTRACT: IR-30695
DES: 0902301
ROUTE: US-421
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 257
KIN: 9196
COUNTY: LaPorte
Signs, Lighting, Signals And Markings
From S jct of SR 2 to N jct of SR 2
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/07/2009 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010
CONTRACT: R-27156
DES: 0300049
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID:
KIN: 4251
COUNTY: Lake
Median Construction
From N of Ridge Road to Little Calumet River (Phase IA)
PRE QUAL CODES :
RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/15/1990 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010
CONTRACT: R-27156
DES: 0300312
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID:
KIN: 4251
COUNTY: Lake
Sign Modernization (Series Of Units)
From N of Ridge Road to Little Calumet River (Phase IA)
PRE QUAL CODES :
RESPONSIBLE: RFC-Stephen Ritzler / Surendra Patel
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010
CONTRACT: R-27156
DES: 9135690
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID:
KIN: 4251
COUNTY: Lake
Bridge Removal
Bridge over abandoned railroads, 0.93 mile S of I-80 (Phase IA)
PRE QUAL CODES :
RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh Patel
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/08/1994 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010
CONTRACT: R-27156
DES: 953362P
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID:
KIN: 4251
COUNTY: Lake
Traffic Signals Modernization
At Maplewood Court(Phase IA)
PRE QUAL CODES :
RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010

LETTING DATE: 05/12/2010
CONTRACT: R-27156
DES: 953362R
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID:
KIN: 4251
COUNTY: Lake
Traffic Signals Modernization
At 81st St (Phase IA)
PRE QUAL CODES :
RESPONSIBLE: RFC-Stephen Ritzler / Shahpor Shahbahrami
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 02/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 05/19/2010
CONTRACT: IB-33023
DES: 0501151
ROUTE: US-421
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 397
KIN: 5521 COUNTY: Jefferson
Bridge Replacement, Special
Replacement of the US-421 bridge over the Ohio River in Madison
PRE QUAL CODES :
RESPONSIBLE: RFC-William Dittrich /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 05/19/2010
CONTRACT: IB-33023
DES: 0902256
ROUTE: US-421
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 397
KIN: 5521 COUNTY: Jefferson
Bridge Replacement, Special
Madison, IN (Replace truss superstructure)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/16/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/20/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902051
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505 COUNTY: Daviess
New Bridge, Other
Over N Fork Prairie Creek, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902052
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505 COUNTY: Daviess
New Bridge, Other
Over N Fork Prairie Creek, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902053
ROUTE: IR-1027
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505 COUNTY: Daviess
New Bridge, Other
CR 450E over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902054
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505 COUNTY: Daviess
New Bridge, Other
Over Bethel Ditch, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902055
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505 COUNTY: Daviess
New Bridge, Other
Over Bethel Ditch, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902056
ROUTE: IR-1028
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
New Bridge, Other
CR 750N Frontage over Bethel Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902057
ROUTE: IR-1029
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
New Bridge, Other
CR 800N over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902058
ROUTE: IR-1029
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
New Bridge, Other
CR 800N over Tributary of N Fork of Prairie Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902175
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
New Road Construction
From NFPC to CR 1000N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/18/2012 L
L/A CODE: 5351
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902231
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
New Bridge, Other
Over UNT N Fork Prairie Creek NB (2002+77)
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 0902275
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
Signs, Lighting, Signals And Markings
From NFPC to CR 1000N
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33049
DES: 1000020
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Management
MAJOR MOVES ID: 294
KIN: 5505
COUNTY: Daviess
New Bridge, Other
Over UNT N Fork Prairie Creek SB (2002+77)
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Ernie Stoops
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0500444
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Road Construction
CR 1000N to CR 1400N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/28/2012 L
L/A CODE: 5353
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0902059
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Bridge, Other
CR 1000N over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0902060
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Bridge, Other
Over Epsom Lateral, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0902061
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Bridge, Other
Over Epsom Lateral, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0902063
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Bridge, Other
Over Smithers Creek, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0902064
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Bridge, Other
Over Smothers Creek, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050
DES: 0902065
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5506
COUNTY: Daviess
New Bridge, Other
Over SR 58, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 06/09/2010
CONTRACT: IR-33050 KIN: 5506 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902066 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over SR 58, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050 KIN: 5506 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902069 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 SR 58 SB Exit Ramp over Tributary of Findley Lateral R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050 KIN: 5506 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902070 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 SR 58 NB Exit over Tributary of Findley Lateral R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050 KIN: 5506 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902071 New Bridge, Other Fed Proj Num:
ROUTE: IR-1030 CR 500E over Tributary of Findley Lateral R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 03/17/2010

LETTING DATE: 06/09/2010
CONTRACT: IR-33050 KIN: 5506 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902276 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: IR-1031 CR 1000N to CR 1400N R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Tom Seeman / Greg Kicinski READY FOR CONTRACT: 03/17/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-30122 KIN: 4936 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710736 New Bridge, Other Fed Proj Num:
ROUTE: US-31 NB US 31 bridge over Heston Ditch R/W CLEAR: 07/22/2011 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-30122 KIN: 4936 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710737 New Bridge, Other Fed Proj Num:
ROUTE: US-31 SB US 31 bridge over Heston Ditch R/W CLEAR: 07/22/2011 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 231 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 04/14/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 07/07/2010
CONTRACT: IR-30122
DES: 0710739
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4936
COUNTY: St. Joseph
New Bridge, Other
Lake Trail over US 31
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-30122
DES: 0902195
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4936
COUNTY: St. Joseph
New Road Construction
Lake trail over US 31
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-32568
DES: 0901413
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5337
COUNTY: Howard
Environmental Mitigation
Approx 900 ft E of Toubel Pike & 1400 ft S of CR 200 N in Kokomo
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/05/2011 L
L/A CODE: 5358
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-32568
DES: 0901414
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5337
COUNTY: Howard
Debris Removal From Channel
W of brdg carrying Bridge St (CR 180S)over Wildcat Crk to 1500ft W in Jerome, IN
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/05/2011 L
L/A CODE: 5360
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-32568
DES: 0901415
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5337
COUNTY: Howard
Channel Clearing And Protection
0.5 mi SW of US 31 & Center Rd intersection
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/05/2011 L
L/A CODE: 5361
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: IR-33011
DES: 0902198
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN:
COUNTY: Howard
Demolition, Remove Buildings,Foundations
From CR 550 n in Tipton Co to 0.5 mi S of SR 26 in Howard Co
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/09/2010 N
L/A CODE: 5092
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010
CONTRACT: R-27158
DES: 953362E
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID:
KIN: 3676
COUNTY: Lake
Traffic Signals Modernization
At Woodhollow Dr(Phase II)
PRE QUAL CODES :
RESPONSIBLE: RFC-Michael Miltz / Shahpor Shahbahrami
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/14/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 07/07/2010

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake DISTRICT: LaPorte
DES: 9966160 Median Construction Fed Proj Num:
ROUTE: US-41 From just S of E and J RR, to S of Main Street (phase III) R/W CLEAR: 10/29/2008 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 3846
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010

CONTRACT: R-28932 KIN: 5185 COUNTY: Shelby DISTRICT: Greenfield
DES: 0500014 PCCP Patching Fed Proj Num:
ROUTE: I-74 From London Road interchange to Decatur county line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Paul Seeman / READY FOR CONTRACT: 03/31/2010

LETTING DATE: 07/07/2010

CONTRACT: R-28932 KIN: 5185 COUNTY: Shelby DISTRICT: Greenfield
DES: 0501251 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-74 From Bridge over Big Blue River to the Decatur County Line. R/W CLEAR: 02/07/2008 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Paul Seeman / READY FOR CONTRACT: 03/31/2010

LETTING DATE: 07/07/2010

CONTRACT: R-28972 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0401043 Pavement Repair Or Rehabilitation Fed Proj Num:
ROUTE: SR-152 From 169th st. to 165th st. R/W CLEAR: 06/08/2009 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: First Group Engineering, Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Jeff Brechbill READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010

CONTRACT: R-30319 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0500538 Pavement Repair Or Rehabilitation Fed Proj Num:
ROUTE: I-70 From 1.88 miles E of I-465 to 0.4 miles E of SR 9 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District - (New) DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Mark Blake / READY FOR CONTRACT: 03/31/2010

LETTING DATE: 07/07/2010

CONTRACT: R-30321 KIN: 4211 COUNTY: Howard DISTRICT: Greenfield
DES: 0300351 Signing Installation / Repair Fed Proj Num:
ROUTE: SR-26 From 4.5 miles E of SR 29 to 2.18 miles W of US 31 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Kirk Minster READY FOR CONTRACT: 03/31/2010

LETTING DATE: 07/07/2010

CONTRACT: R-30321 KIN: 4211 COUNTY: Howard DISTRICT: Greenfield
DES: 0300352 Flashers, Modernize Fed Proj Num:
ROUTE: SR-26 At Union Street (CR 750 W) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Kirk Minster READY FOR CONTRACT: 08/04/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 07/07/2010

CONTRACT: R-30321 KIN: 4211 COUNTY: Howard DISTRICT: Greenfield
DES: 0300353 Bridge Widening Fed Proj Num:
ROUTE: SR-26 Bridge over W Fork of Honey Creek R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Kirk Minster READY FOR CONTRACT: 03/31/2010

LETTING DATE: 07/07/2010

CONTRACT: R-30321 KIN: 4211 COUNTY: Howard DISTRICT: Greenfield
DES: 9610180 Road Rehabilitation (3R/4R Standards) Fed Proj Num:
ROUTE: SR-26 From 4.5 miles E of SR 29 to 2.18 miles W of US 31 R/W CLEAR: 05/01/2010 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4471
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Kirk Minster READY FOR CONTRACT: 03/31/2010

LETTING DATE: 07/07/2010

CONTRACT: R-30444 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710495 Added Travel Lanes Fed Proj Num:
ROUTE: ST-1001 Auburn Road from 950' N of I-69 to 1,050 feet S of I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: Local
MAJOR MOVES ID: 020 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010

CONTRACT: R-32105 KIN: COUNTY: Newton DISTRICT: LaPorte
DES: 0900021 Partial 3-R Fed Proj Num:
ROUTE: SR-10 From CR 400E to I-65 R/W CLEAR: 05/07/2009 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Earth Tech, Inc. DESIGNED BY: LaPorte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Stephen Ritzler / Stephen Ritzler READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010

CONTRACT: RS-30222 KIN: COUNTY: Fountain DISTRICT: Crawfordsville
DES: 0501240 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-74 From 0.4 miles E of US 41 to 0.4 miles E of SR 25 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawfordsville District - (New) DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 04/14/2010

LETTING DATE: 07/07/2010

CONTRACT: RS-30908 KIN: COUNTY: Vigo DISTRICT: Crawfordsville
DES: 0400513 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: I-70 From the Illinois/Indiana State Line to just W of the Wabash River bridge R/W CLEAR: 02/14/2010 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawfordsville District DESIGNED BY: Crawfordsville
MAJOR MOVES ID: RESPONSIBLE: RFC-Asfahan U Khan / To Be Assigned READY FOR CONTRACT: 04/14/2010

LETTING DATE: 08/04/2010

CONTRACT: B-31628 KIN: COUNTY: Randolph DISTRICT: Greenfield
DES: 0100559 New Br, Precast Box Culvert Fed Proj Num:
ROUTE: SR-32 Bridge over Peach Creek, 0.64 km E of US 27 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc. DESIGNED BY: State
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Patrick Duncan READY FOR CONTRACT: 04/28/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 08/04/2010
CONTRACT: IB-33044
DES: 0902143
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5499
COUNTY: Pike
New Bridge, Other
Over East Fork White River, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/19/2014 L
L/A CODE: 5374
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IB-33044
DES: 0902144
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5499
COUNTY: Pike
New Bridge, Other
Over East Fork White River, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/19/2014 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/24/2014

LETTING DATE: 08/04/2010
CONTRACT: IR-30162
DES: 0300291
ROUTE: US-24
RELINQ REQ: Yes
DESIGNED ORG.: DLZ Indiana, LLC
MAJOR MOVES ID: 218
KIN: 4289
COUNTY: Allen
New Road Construction
From 0.5 mi E of I-469 to 0.5 mi E of Ryan/Bruick Rd (Place Holder) - Phase 1
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Brian Arterbery
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/18/2010 L
L/A CODE: 5029
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30162
DES: 0710136
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4289
COUNTY: Allen
New Bridge, Other Construction
Bridge over US 24 on Doyle Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30162
DES: 0710137
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4289
COUNTY: Allen
New Bridge, Other Construction
Bridge over US 24 on Bruick Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30162
DES: 0901979
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4289
COUNTY: Allen
New Bridge, Other Construction
Bridge over US 24 on Bruick Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30162
DES: 0901980
ROUTE: US-24
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 218
KIN: 4289
COUNTY: Allen
Signs, Lighting, Signals And Markings
From 0.5 mi E of I-469 to 0.5 mi E of Bruick Rd - Phase 1
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 08/04/2010
CONTRACT: IR-30777 KIN: 5013 COUNTY: Marion DISTRICT: Greenfield
DES: 0800102 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: I-465 NB I-465 over 71st Street R/W CLEAR: 01/18/2012 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30777 KIN: 5013 COUNTY: Marion DISTRICT: Greenfield
DES: 0800103 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: I-465 SB I-465 over 71st Street R/W CLEAR: 01/18/2012 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30777 KIN: 5013 COUNTY: Marion DISTRICT: Greenfield
DES: 0800422 Added Travel Lanes Fed Proj Num:
ROUTE: I-465 I-465 Mainline from 75th Street to S end of bridge over Fall Creek R/W CLEAR: 01/18/2012 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5328
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30777 KIN: 5013 COUNTY: Marion DISTRICT: Greenfield
DES: 0902303 Box Culvert Replacement Fed Proj Num:
ROUTE: I-465 Under I-465 Sta 1037=95, 7635 ft N of Fall Creek R/W CLEAR: 01/18/2012 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889 KIN: 5030 COUNTY: Howard DISTRICT: Greenfield
DES: 0600341 New Road Construction Fed Proj Num:
ROUTE: US-31 From 0.5 mi N of SR 22/US 35 to 0.65 mi N of CR 200N R/W CLEAR: 10/18/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5093
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889 KIN: 5030 COUNTY: Howard DISTRICT: Greenfield
DES: 0600567 New Bridge, Other Construction Fed Proj Num:
ROUTE: PR-31 New bridge on US 31 NB over US 35/SR 22 (Markland Ave) R/W CLEAR: 10/18/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889 KIN: 5030 COUNTY: Howard DISTRICT: Greenfield
DES: 0600584 New Bridge, Other Construction Fed Proj Num:
ROUTE: PR-31 US 31 (NB) over Central RR of Indianapolis R/W CLEAR: 10/18/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: State
MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0600585
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Bridge, Other Construction
US 31 (SB) over Central RR of Indianapolis
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0600586
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Bridge, Other Construction
US 31 (NB) over Sycamore Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0600587
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Bridge, Other Construction
US 31 (SB) over Sycamore Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0600809
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Bridge, Other Construction
NB over Wildcat Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0600810
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Bridge, Other Construction
SB over Wildcat Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0710944
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Bridge, Other Construction
Bridge over Stahl-Shenk Ditch, 0.35 mi N of US 35/SR 22 (NB)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0800234
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5030
COUNTY: Howard
New Road Construction
From 0.5 mile S to 0.5 mile N of SR 22/US 35
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE: 5246
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0800267
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5030 COUNTY: Howard
New Bridge, Other Construction
New bridge on US 31 SB over US 35/SR 22 (Markland Ave)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0810005
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5030 COUNTY: Howard
New Bridge, Other Construction
Bridge over Stahl-Shenk Ditch, 0.35 mi N of US 35/SR 22 (SB)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 0810539
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: 5030 COUNTY: Howard
Traffic, Other
From 0.5 mi S of SR 22/US 35 to 0.65 mi N of CR 200N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/18/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-30889
DES: 9706380
ROUTE: US-35
RELINQ REQ: No
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAJOR MOVES ID: 296
KIN: 5030 COUNTY: Howard
Added Travel Lanes
From Goyer Rd to CR 300 E
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / James Johnson
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/25/2007 C
L/A CODE: 4130
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-31883
DES: 0810489
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 296
KIN: COUNTY: Howard
Demolition, Remove Buildings, Foundations
From 0.5 mi N of CR 400N to 0.8 mi N of US 35 N jct
PRE QUAL CODES :
RESPONSIBLE: RFC-Tim Muench /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 5095
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051
DES: 0902072
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5507 COUNTY: Daviess
New Bridge, Other
Over Indiana Southern Railroad NBL
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051
DES: 0902073
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5507 COUNTY: Daviess
New Bridge, Other
Over Indiana Southern Railroad SB (2447 +35)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902074 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR1500N over I69 (2470 + 39) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902075 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Vertrees Ditch NB (2527+88) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902076 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Vertrees Ditch SB (2527+88) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902077 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Weaver Ditch NB (2552+35) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902078 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Weaver Ditch SB (2552+35) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902176 New Road Construction Fed Proj Num:
ROUTE: PR-69 CR 1400N to CR 700E R/W CLEAR: 09/11/2012 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5354
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33051 KIN: 5507 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902277 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: PR-69 CR 1400N to CR 700E R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Daviess DISTRICT: Vincennes
DES: 0500445 New Road Construction Fed Proj Num:
ROUTE: PR-69 CR 700E to 0.7 mi N US 231 near Crane Navel Center R/W CLEAR: 05/14/2012 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5377
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902079 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over CR 900E NB (2731+54) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902080 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over 900E SB (2731+54) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902082 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over First Creek NB (2745+11) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902083 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over First Creek SB (2745+11) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902086 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Branch of First Creek NB (2774+24) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902088 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Branch of First Creek SB (2774+24) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902096 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Trib. Doan's Creek NB (2878+73) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902098 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Trib. Doan's Creek SB (2878+73) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902101 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Doan's Creek Branch NB (2908+33) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902103 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Doan's Creek Branch SB (2908+33) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902105 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 NB over CR75E (2942+33) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902232 New Bridge, Other Fed Proj Num:
ROUTE: US-231 Over Doan's Creek R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902278 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: PR-69 CR 700E to 0.7 mi N US 231 near Crane Navel Center R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 0902283 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 I-69 over CR 75E, SB (2942+33) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000048 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over First Creek Overflow, NB (2745+60) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000049 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over First Creek Overflow, SB (2745+60) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000050 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over US 231 NB (2957+37) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000051 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over US 231 SB (2957+37) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000052 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Doans Creek, NB (2965+07) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000053 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Doans Creek, SB (2965+07) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000054 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 SB Ramp over Doans Creek (2965+07) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 08/04/2010
CONTRACT: IR-33052 KIN: 5509 COUNTY: Greene DISTRICT: Vincennes
DES: 1000055 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 NB Ramp over Doans Creek (2965+07) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 05/12/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155 KIN: 4457 COUNTY: Marion DISTRICT: Greenfield
DES: 0400410 Interchange Modification Fed Proj Num:
ROUTE: I-465 Interchange at SR 431/Keystone Ave and I-465 R/W CLEAR: 09/10/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 06/09/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155 KIN: 4457 COUNTY: Marion DISTRICT: Greenfield
DES: 0900919 Traffic Signals, New Or Modernized Fed Proj Num:
ROUTE: I-465 Keystone Ave at 96th Street R/W CLEAR: 09/10/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signals DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 06/09/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155 KIN: 4457 COUNTY: Marion DISTRICT: Greenfield
DES: 0900920 Lighting Fed Proj Num:
ROUTE: I-465 At Keystone Avenue R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signals DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 06/09/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155 KIN: 4457 COUNTY: Marion DISTRICT: Greenfield
DES: 0900921 Signing Fed Proj Num:
ROUTE: I-465 At Keystone Avenue R/W CLEAR: 09/10/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signals DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 06/09/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155 KIN: 4457 COUNTY: Marion DISTRICT: Greenfield
DES: 0900922 Utility Relocation Fed Proj Num:
ROUTE: I-465 At Keystone Avenue R/W CLEAR: 09/10/2010 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signals DESIGNED BY: State
MAJOR MOVES ID: 002 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 06/09/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 09/01/2010
CONTRACT: IR-30155
DES: 0900924
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.: Signals
MAJOR MOVES ID: 002
KIN: 4457
COUNTY: Marion
Traffic Signals, New Or Modernized
EB exit at Keystone Avenue
PRE QUAL CODES :
RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/10/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/09/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155
DES: 0900925
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.: Signals
MAJOR MOVES ID: 002
KIN: 4457
COUNTY: Marion
New Signal Installation
WB exit at Keystone Avenue
PRE QUAL CODES :
RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/10/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/09/2010

LETTING DATE: 09/01/2010
CONTRACT: IR-30155
DES: 0902012
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 002
KIN: 4457
COUNTY: Marion
Noise Abatement
I-465 College Ave to Westfield Blvd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/10/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/09/2010

LETTING DATE: 08/31/2010
CONTRACT: IR-31104
DES: 0200699
ROUTE: I-70
RELINQ REQ: TBD
DESIGNED ORG.: AECOM
MAJOR MOVES ID: 292
KIN: 5156
COUNTY: Marion
Added Travel Lanes, PCC
From 0.6 mi E of Post Road to 0.5 mi E of Mt Comfort Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/19/2009 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/07/2010

LETTING DATE: 08/31/2010
CONTRACT: IR-31104
DES: 0810500
ROUTE: I-70
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 292
KIN: 5156
COUNTY: Hancock
Bridge Widening
Buck Creek Bridge (WB I-70)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/27/2003 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/07/2010

LETTING DATE: 08/31/2010
CONTRACT: IR-31104
DES: 0810501
ROUTE: I-70
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 292
KIN: 5156
COUNTY: Marion
Bridge Widening
Grassy Creek bridge (EB I-70)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/27/2003 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/07/2010

LETTING DATE: 08/31/2010
CONTRACT: IR-31104
DES: 0810502
ROUTE: I-70
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 292
KIN: 5156
COUNTY: Marion
Bridge Widening
Grassy Creek bridge (WB I-70)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/27/2003 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/07/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, ID), Location (KIN, COUNTY, Description, PRE QUAL CODES, RESPONSIBLE), and Administrative (District, Fed Proj Num, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, St. Joseph, Gibson, and Pike counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 10/06/2010
CONTRACT: IR-29161
DES: 0901003
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 216
KIN: 9092
COUNTY: Tippecanoe
Traffic, Other
From SR 26 to US 52 around the W side of W Lafayette
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/07/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-29188
DES: 0100932
ROUTE: SR-26
RELINQ REQ: TBD
DESIGNED ORG.: Hanson Engineers, Inc.
MAJOR MOVES ID: 216
KIN:
COUNTY: Tippecanoe
New Br, Precast 3 Sided Culvert
Over Unnamed Tributary Unt Wabash River, 0.076 km E of relocated US 231
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / David A. Vorndran P.E.
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-29189
DES: 000083A
ROUTE: US-231
RELINQ REQ: No
DESIGNED ORG.: Hanson Engineers, Inc.
MAJOR MOVES ID: 216
KIN: 4836
COUNTY: Tippecanoe
Traffic Signals Modernization
At S River Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / David Boruff
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-29189
DES: 0100933
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.: Hanson Engineers, Inc.
MAJOR MOVES ID: 216
KIN: 4836
COUNTY: Tippecanoe
New Br, Precast 3 Sided Culvert
Relocated US 231 over Tributary Unt Wabash River, 0.140 km S of SR 26
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Doug Valmore
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-29189
DES: 0902162
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 216
KIN: 4836
COUNTY: Tippecanoe
Utility Relocation
From 0.5 mile N of Wabash River to SR 26 W of West Lafayette at Purdue
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-29189
DES: 9700830
ROUTE: US-231
RELINQ REQ: Yes
DESIGNED ORG.: Hanson Engineers, Inc.
MAJOR MOVES ID: 216
KIN: 4836
COUNTY: Tippecanoe
New Road, Grading Only
From 0.5 mile N of Wabash River to SR 26 W of West Lafayette
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 06/01/2010 R
L/A CODE: 4143
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-29189
DES: 9900831
ROUTE: US-231
RELINQ REQ: No
DESIGNED ORG.: Hanson Engineers, Inc.
MAJOR MOVES ID: 216
KIN: 4836
COUNTY: Tippecanoe
New Br, Welded Steel Thru Girder
KB&S Railroad over US 231, 3.98 km N of SR 25
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / John Wright
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 10/06/2010
CONTRACT: IR-30128
DES: 0710750
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4939
COUNTY: St. Joseph
New Bridge, Other
NB bridge over Roosevelt Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/09/2011 L
L/A CODE: 5269
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-30128
DES: 0710751
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4939
COUNTY: St. Joseph
New Bridge, Other
SB brige over Roosevelt Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/09/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-30128
DES: 0710755
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4939
COUNTY: St. Joseph
New Road, Paving Only
From 0.3 miles N of the intersection with existing US 31
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/09/2011 L
L/A CODE: 5272
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038
DES: 0500440
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5510
COUNTY: Gibson
New Road Construction
0.5 mi N of SR 64 to Patoka River
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/21/2010 R
L/A CODE: 5368
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038
DES: 0902085
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Contracts and Construction Division
MAJOR MOVES ID: 294
KIN: 5510
COUNTY: Gibson
New Bridge, Other
Over Norfolk Southern Railroad, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038
DES: 0902087
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5510
COUNTY: Gibson
New Bridge, Other
Over Norfolk Southern Railroad, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038
DES: 0902089
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5510
COUNTY: Gibson
New Bridge, Other
Over East Fork Keg Creek, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902090 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over East Fork Keg Creek, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902092 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 950E over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902094 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Buck Creek, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902095 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Buck Creek, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902097 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 50N over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902099 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Hurricane Creek, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010

LETTING DATE: 10/06/2010
CONTRACT: IR-33038 KIN: 5510 COUNTY: Gibson DISTRICT: Vincennes
DES: 0902100 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Hurricane Creek, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Ronald Heustis / Greg Kicinski READY FOR CONTRACT: 07/14/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 10/06/2010
CONTRACT: IR-33038
DES: 0902264
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5510
COUNTY: Gibson
Signs, Lighting, Signals And Markings
0.5 mi N of SR 64 to Patoka River
PRE QUAL CODES :
RESPONSIBLE: RFC-Ronald Heustis /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/14/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-30709
DES: 0800101
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 002
KIN: 5288
COUNTY: Marion
Bridge Replacement, Other Construction
EB 82nd Street over I-465
PRE QUAL CODES :
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/25/2011 L
L/A CODE: 5326
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-30709
DES: 0900927
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 002
KIN: 5288
COUNTY: Marion
Added Travel Lanes
82nd St from 0.2 mi W of I-465 to 0.14 mi E of I-465
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/25/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-30709
DES: 0902011
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 002
KIN: 5288
COUNTY: Marion
Added Travel Lanes
WB 82nd St over I465
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/25/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902106
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
CR 200S over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902107
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over UNT Patoka River, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902108
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over UNT Patoka River, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902109 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over CR 125S, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902110 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over CR 125S, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902111 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Flat Creek, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902112 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Flat Creek, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902113 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Patoka River, NB (493+25) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902114 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Patoka River, SB (493+25) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040 KIN: 5496 COUNTY: Pike DISTRICT: Vincennes
DES: 0902115 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Flat Creek, NB (517+59) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/08/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902116
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over UNT Flat Creek, SB (517+59)
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902117
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over Division Rd, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902118
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over Division Rd, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902119
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over Flat Creek, NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902120
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Bridge, Other
Over Flat Creek, SB
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902201
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
New Road Construction
Patoka River to SR 57
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/19/2014 L
L/A CODE: 5370
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33040
DES: 0902266
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5496
COUNTY: Pike
Signs, Lighting, Signals And Markings
Patoka River to SR 57
PRE QUAL CODES :
RESPONSIBLE: RFC-Brian Malone / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0500441 New Road Construction Fed Proj Num:
ROUTE: PR-69 SR 57 to SR 61 R/W CLEAR: 02/28/2011 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5371
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0902124 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 50W over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0902126 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Prides Creek, NB (715+92) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0902127 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Prides Creek, SB (715+92) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0902128 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 300N over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0902130 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over SR 61, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/10/2010
CONTRACT: IR-33041 KIN: 5512 COUNTY: Pike DISTRICT: Vincennes
DES: 0902131 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over SR 61, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

Table with 4 columns: Contract/DES/Route/Relinq Req/Designed Org/Major Moves ID, Kin/County/Route/Pre Qual Codes/Responsible, District/Fed Proj Num/R/W Clear/L/A Code/Designed By, and Ready For Contract. It lists 15 projects with details such as 'CONTRACT: IR-33041', 'DES: 0902223', 'ROUTE: PR-69', etc.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 11/10/2010
CONTRACT: R-31651
DES: 0800318
ROUTE: US-52
RELINQ REQ: No
DESIGNED ORG.: Design Division
MAJOR MOVES ID:
KIN: 5159
COUNTY: Tippecanoe
Bridge Deck Overlay
WB bridge over N&W RR, 1.77 mi W of SR 26
PRE QUAL CODES :
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/06/2010

LETTING DATE: 11/10/2010
CONTRACT: R-31651
DES: 0810451
ROUTE: US-52
RELINQ REQ: TBD
DESIGNED ORG.: Signals
MAJOR MOVES ID:
KIN: 5159
COUNTY: Tippecanoe
Traffic Signals
From Wabash River to 2.31 mi E of the Wabash River at Beech Drive
PRE QUAL CODES :
RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/06/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30121
DES: 0710729
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4935
COUNTY: St. Joseph
New Bridge, Other
NB bridge over E 1st Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30121
DES: 0710730
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4935
COUNTY: St. Joseph
New Bridge, Other
SB bridge over E 1st Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30121
DES: 0710731
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4935
COUNTY: St. Joseph
New Bridge, Other
NB bridge over Mangun Arm Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30121
DES: 0710732
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4935
COUNTY: St. Joseph
New Bridge, Other
SB bridge over Mangun Arm Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30121
DES: 0710734
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4935
COUNTY: St. Joseph
New Bridge, Other
NB bridge over Lehman Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 12/08/2010
CONTRACT: IR-30121
DES: 0710735
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4935
COUNTY: St. Joseph
New Bridge, Other
SB bridge over Lehman Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30177
DES: 0710335
ROUTE: SR-111
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 054
KIN: 9006
COUNTY: Floyd
Signs, Lighting, Signals And Markings
From Beechwood Ave to Mt Tabor Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/20/2000 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30177
DES: 9902920
ROUTE: SR-111
RELINQ REQ: No
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 054
KIN: 9006
COUNTY: Floyd
Added Travel Lanes
From McDonald Ln to Mt Tabor Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Chad Salzbrenner
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/01/2010 R
L/A CODE: 4690
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30708
DES: 0710307
ROUTE: ST-1023
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 002
KIN: 5059
COUNTY: Marion
Added Travel Lanes
E 75th St fr I-465 to Binford
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/31/2011 L
L/A CODE: 5362
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30708
DES: 0800100
ROUTE: I-465
RELINQ REQ: TBD
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 002
KIN: 5059
COUNTY: Marion
Bridge Replacement, Other Construction
E 75th Street over I-465 to Binford
PRE QUAL CODES :
RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/31/2011 L
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30835
DES: 0401386
ROUTE: SR-23
RELINQ REQ: TBD
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: 090
KIN: 9067
COUNTY: St. Joseph
Added Travel Lanes
From 0.5 mile N of SR 331 (Brick Rd) to 1.9 miles N of SR 331 (Adams Rd)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Chuck Sims
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/10/2010 R
L/A CODE: 5075
DESIGNED BY: State
READY FOR CONTRACT: 09/08/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-30835
DES: 0901520
ROUTE: SR-23
RELINQ REQ: TBD
DESIGNED ORG.: Signals
MAJOR MOVES ID: 090
KIN: 9067
COUNTY: St. Joseph
Signs, Lighting, Signals And Markings
From 0.5 mile N of SR 331 (Brick Rd) to 1.9 miles N of SR 331 (Adams Rd)
PRE QUAL CODES :
RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2010

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800285
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Road Construction
From 1.97 miles N of SR 68 to 0.60 miles N of SR 168
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/25/2010 R
L/A CODE: 5283
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800325
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
NB bridge over Unnamed Tributary to Smith Fork
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800326
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
SB bridge over Unnamed Tributary to Smith Fork
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800327
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
NB bridge over Unnamed Tributary to Smith Fork
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800328
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
NB bridge over Unnamed Tributary to Pigeon Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800329
ROUTE: SR-168
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
Bridge over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800330
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
NB bridge over CR 650 E
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0800432
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
SB bridge over CR 650 E
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0900154
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Precast Box Culvert
Bridge over Unnamed Tributary to Pigeon Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-31121
DES: 0900155
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5042 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
SB bridge over Unnamed Tributary to Pigeon Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045
DES: 0500442
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9298 COUNTY: Pike
New Road Construction
White River to CR 375S
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/29/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045
DES: 0902122
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 9298 COUNTY: Daviess
New Bridge, Other
Over North Overflow NB (1192+50)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045
DES: 0902123
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 9298 COUNTY: Daviess
New Bridge, Other
Over North Overflow SB (1192+50)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045
DES: 0902125
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 9298 COUNTY: Daviess
New Bridge, Other
UNT East Fork White river (9+60)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902129 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR550S over I69 (1243+51) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902132 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over I69 (1303+02) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902134 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over I69 (1348+66) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902137 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Veale Creek NB (1384+00) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902140 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Veale Creek SB (1384+00) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902242 New Bridge, Other Fed Proj Num:
ROUTE: IR-1018 Over UNT East Fork White River (9+60) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 KIN: 9298 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902271 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: PR-69 White River to CR 375S R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902142
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over UNT Veale Creek NB (1408+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902145
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over UNT Veale Creek SB (1408+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902148
ROUTE: IR-1015
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over I69
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902150
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over I69
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902151
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over SR257 NB (1536+25)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902152
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over SR 257 SB (1536+25)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902153
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over Hurricane Branch Creek NB (1543+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902154
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Hurricane Branch Creek SB (1543+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902155
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over Hurricane Branch Creek NB (5+50) Daviess CR150
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902156
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over Hurricane Branch Creek SB (5+50 Daviess CR 150S)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902157
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over US50 SB (1615+83)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902158
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over UNT Veale Creek (13+00)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902159
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
CR 150S Over Hurricane Branch Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / David Andrewski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902205
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Road Construction
CR 375 to CSX Railroad
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/19/2014 L
L/A CODE: 5376
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902225
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over US 50 NB
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902226
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over UNT Hurricane Branch Creek NB(1628+37)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902227
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Ramp 1 (US50) over UNT Hurricane Branch
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902228
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Ramp 4 (US50) over Unt Hurricane Branch
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902229
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Ramp 3 (US50) over CSX Railroad
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902230
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Ramp 2 (US 50) over CSX Railroad
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33046
DES: 0902240
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.: Project Mgmt Sect - C & C Div.
MAJOR MOVES ID: 294
KIN: 5500
COUNTY: Daviess
New Bridge, Other
Over CSX Railroad NBL (1639+95)
PRE QUAL CODES :
RESPONSIBLE: RFC-Janelle Lemon / Greg Kicinski
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, ID, Responsible), Location (County, District), and Status (Fed Proj Num, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects like IR-33046, R-31175, and R-31175.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 01/12/2011
CONTRACT: IR-33042 KIN: 5497 COUNTY: Pike DISTRICT: Vincennes
DES: 0902133 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 SR 356 over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042 KIN: 5497 COUNTY: Pike DISTRICT: Vincennes
DES: 0902135 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Lick Creek, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042 KIN: 5497 COUNTY: Pike DISTRICT: Vincennes
DES: 0902136 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over UNT Lick Creek, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042 KIN: 5497 COUNTY: Pike DISTRICT: Vincennes
DES: 0902202 New Road Construction Fed Proj Num:
ROUTE: PR-69 SR 61 to CR 650 R/W CLEAR: 05/02/2011 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5372
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042 KIN: 5497 COUNTY: Pike DISTRICT: Vincennes
DES: 0902268 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: PR-69 SR 61 to CR 650 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902138 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 650N over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902139 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Mud Creek, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 10/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902141 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over Mud Creek, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902146 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 CR 750N over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902147 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over South Overflow, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902149 New Bridge, Other Fed Proj Num:
ROUTE: PR-69 Over South Overflow, SB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902204 New Road Construction Fed Proj Num:
ROUTE: PR-69 From 9.6 miles N of SR 64 to 9.8 miles S of US 50 R/W CLEAR: 05/19/2014 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5373
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902269 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: PR-69 From 9.6 miles N of SR 64 to 9.8 miles S of US 50 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-David Butts / Greg Kicinski READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33043 KIN: 5498 COUNTY: Pike DISTRICT: Vincennes
DES: 0902270 Signs, Lighting, Signals And Markings Fed Proj Num:
ROUTE: PR-69 Over East Fork White River, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Mgmt Sect - C & C Div. DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Brian Malone / Greg Kicinski READY FOR CONTRACT: 10/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

Table with 3 columns: Project Details (Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., MAJOR MOVES ID), Location/Type (KIN, COUNTY, Description, PRE QUAL CODES, RESPONSIBLE), and Schedule (DISTRICT, Fed Proj Num, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like IR-33095 (Hamilton County, Bridge Rehabilitation) and IR-28974 (Hamilton County, New Interchange).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0900592
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 228
KIN: 4877
COUNTY: Hamilton
Signs, Lighting, Signals And Markings
From 203rd Street to 216th Street
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/15/2010 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0901404
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 228
KIN: 4877
COUNTY: Hamilton
New Bridge, Other Construction
NB US 31 over Jones Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/07/2010 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0901405
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 228
KIN: 4877
COUNTY: Hamilton
New Bridge, Other Construction
Lindly Road and Ramp ES over Lindly Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/07/2010 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0901407
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 228
KIN: 4877
COUNTY: Hamilton
New Bridge, Other Construction
SB US 31 over Jones Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/07/2010 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30293
DES: 9706420
ROUTE: SR-2
RELINQ REQ: No
DESIGNED ORG.: VS Engineering, Inc.
MAJOR MOVES ID: 082
KIN: 9034
COUNTY: Lake
Interchange Modification
From 0.8 mile W of I-65 to 0.9 mile E of I-65
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/17/2010 U
L/A CODE: 4747
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30796
DES: 0013210
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 070
KIN: 9131
COUNTY: Kosciusko
Added Travel Lanes
From 0.5 km to 6.2 km N of US 30 at CR 600N
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Kimberly Lutz
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/15/2010 U
L/A CODE: 5113
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30796
DES: 0300974
ROUTE: SR-15
RELINQ REQ: TBD
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 070
KIN: 9131
COUNTY: Kosciusko
Bridge Replacement, Special
Over Tippecanoe River , 1.61 miles N of US 30
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/15/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 02/09/2011
CONTRACT: R-30701
DES: 0013770
ROUTE: SR-32
RELINQ REQ: No
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID:
KIN: 4293
COUNTY: Madison
Road Rehabilitation (3R/4R Standards)
From 3.33 miles to 0.39 mile W of SR 9 S jct
PRE QUAL CODES :
RESPONSIBLE: RFC-Terry Summers / Paul Hummel
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/01/2010 U
L/A CODE: 4533
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/03/2010

LETTING DATE: 02/09/2011
CONTRACT: R-30701
DES: 0300305
ROUTE: SR-32
RELINQ REQ: No
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID:
KIN: 4293
COUNTY: Madison
Signing Installation / Repair
From 3.33 miles to 0.39 mile W of SR 9 S jct
PRE QUAL CODES :
RESPONSIBLE: RFC-Terry Summers / Paul Hummel
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/03/2010

LETTING DATE: 02/09/2011
CONTRACT: R-30701
DES: 9802640
ROUTE: SR-32
RELINQ REQ: No
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID:
KIN: 4293
COUNTY: Madison
Traffic Signals
At Sunnymead Rd
PRE QUAL CODES :
RESPONSIBLE: RFC-Terry Summers / Paul Hummel
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/03/2010

LETTING DATE: 02/09/2011
CONTRACT: R-30701
DES: 9802650
ROUTE: SR-32
RELINQ REQ: No
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAJOR MOVES ID:
KIN: 4293
COUNTY: Madison
Road Rehabilitation (3R/4R Standards)
From 4.01 to 3.33 miles W of SR 9 (S jct) (Euclid Dr to Fountain St)
PRE QUAL CODES :
RESPONSIBLE: RFC-Terry Summers / Paul Hummel
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/21/2000 N
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/03/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30124
DES: 0710743
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4937
COUNTY: St. Joseph
New Bridge, Other
NB bridge over CSX RR
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30124
DES: 0710744
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4937
COUNTY: St. Joseph
New Bridge, Other
SB bridge over CSX RR
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30124
DES: 0710745
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4937
COUNTY: St. Joseph
New Bridge, Other
NB bridge over Lehman Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 03/02/2011
CONTRACT: IR-30124
DES: 0710746
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4937
COUNTY: St. Joseph
New Bridge, Other
SB bridge over Lehman Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30124
DES: 0710748
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4937
COUNTY: St. Joseph
New Bridge, Other
NB bridge over E 1st Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30124
DES: 0710749
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4937
COUNTY: St. Joseph
New Bridge, Other
SB bridge over E 1st Road
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30624
DES: 0015020
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAJOR MOVES ID: 249
KIN: 4144
COUNTY: Vanderburgh
Interchange Modification
At S jct of SR 62/SR 66 (Lloyd Expressway)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/11/2010 L
L/A CODE: 4512
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30624
DES: 0100785
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAJOR MOVES ID: 249
KIN: 4144
COUNTY: Vanderburgh
Signs, Lighting, Signals And Markings
At SR 66
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/11/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30624
DES: 0401383
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAJOR MOVES ID: 249
KIN: 4144
COUNTY: Vanderburgh
Bridge Replacement
Bridge over SR 66 /SR 62 (SBL)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/11/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 03/02/2011
CONTRACT: IR-30624
DES: 0401384
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAJOR MOVES ID: 249
KIN: 4144
COUNTY: Vanderburgh
Bridge Replacement
Bridge over SR 66/ SR 62 (NBL)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/11/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



LETTING DATE: 03/09/2011
CONTRACT: IR-30794 KIN: 3977 COUNTY: Warrick DISTRICT: Vincennes
DES: 0101059 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-261 At SR 66 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAJOR MOVES ID: 107 RESPONSIBLE: RFC-Greg Kicinski / David Boruff READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-30794 KIN: 3977 COUNTY: Warrick DISTRICT: Vincennes
DES: 0300721 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-261 At Vann Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAJOR MOVES ID: 107 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-30794 KIN: 3977 COUNTY: Warrick DISTRICT: Vincennes
DES: 9802480 Added Travel Lanes Fed Proj Num:
ROUTE: SR-261 From SR 66 to Jenner Rd (CR 150S) 2.88 miles N of SR 66 R/W CLEAR: 10/15/2010 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4169
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAJOR MOVES ID: 107 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120 KIN: 9295 COUNTY: Gibson DISTRICT: Vincennes
DES: 0500438 New Road Construction Fed Proj Num:
ROUTE: PR-69 From 0.60 miles N of SR 168 to 0.5 miles N of SR 64 R/W CLEAR: 12/26/2010 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5285
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120 KIN: 9295 COUNTY: Gibson DISTRICT: Vincennes
DES: 0900036 New Br, Precast 3 Sided Culvert Fed Proj Num:
ROUTE: PR-69 Bridge over Unnamed Tributary to Half Moon Ditch R/W CLEAR: 10/01/2007 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120 KIN: 9295 COUNTY: Gibson DISTRICT: Vincennes
DES: 0900037 New Br, Comp.Cont.Pres.Conc.I-Beam Fed Proj Num:
ROUTE: PR-69 NB bridge over CR 550S R/W CLEAR: 10/01/2007 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120 KIN: 9295 COUNTY: Gibson DISTRICT: Vincennes
DES: 0900038 New Br, Comp.Cont.Pres.Conc.I-Beam Fed Proj Num:
ROUTE: PR-69 SB bridge over CR 550S R/W CLEAR: 10/01/2007 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / READY FOR CONTRACT: 12/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900039
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
CR 350S over I 69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900040
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
NB bridge over Unnamed Tributary to W Fork Keg Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900041
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.I-Beam
SB bridge over Unnamed Tributary to W Fork Keg Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900042
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.I-Beam
NB bridge over CR 450S
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900043
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.I-Beam
SB bridge over CR 450S
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900044
ROUTE: IR-1010
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Bridge over Unnamed Tributary to W Fork Keg Creek (CR 350S)
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900045
ROUTE: SR-64
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295 COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.I-Beam
Bridge over W Fork Keg Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0900046
ROUTE: SR-64
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295
COUNTY: Gibson
New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
Bridge over I-69
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0902167
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295
COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Bridge over Unnamed Tributary of Smith Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/02/2010 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0902192
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295
COUNTY: Gibson
Signs, Lighting, Signals And Markings
From 1.97 miles N of SR 68 to 0.60 miles N of SR 168
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/24/2009 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-31120
DES: 0902193
ROUTE: PR-69
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 294
KIN: 9295
COUNTY: Gibson
Signs, Lighting, Signals And Markings
From 0.03 miles N of SR 68 to 1.54 miles N of SR 68
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/24/2009 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/08/2010

LETTING DATE: 03/15/2011
CONTRACT: IR-30935
DES: 0101380
ROUTE: SR-32
RELINQ REQ: TBD
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 120
KIN: 9159
COUNTY: Hamilton
Added Travel Lanes
From SR 37 to SR 38 E jct
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski / Dave Pluckebaum
DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/14/2011 R
L/A CODE: 4948
DESIGNED BY: State
READY FOR CONTRACT: 09/25/2010

LETTING DATE: 03/23/2011
CONTRACT: -33059
DES: 0902289
ROUTE: SR-66
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 179
KIN:
COUNTY: Perry
Resurface over Asphalt Pavement
0.09 miles W of SR 237 to 0.85 miles W of SR 237
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/10/2010 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 04/13/2011
CONTRACT: IR-30672
DES: 0401145
ROUTE: I-65
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 015
KIN:
COUNTY: Jackson
Interchange Modification
At SR 11
PRE QUAL CODES :
RESPONSIBLE: RFC-Craig Allman /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/15/2007 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 04/13/2011
CONTRACT: IR-32160
DES: 0810492
ROUTE: I-65
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 011
KIN: COUNTY: Clark
Historical Site Preservation
Historic Train Depot rehab as part of ORB 106 MOA
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/16/1998 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/19/2011

LETTING DATE: 04/13/2011
CONTRACT: IR-33085
DES: 0902005
ROUTE: I-80
RELINQ REQ: TBD
DESIGNED ORG.: Project Management
MAJOR MOVES ID: 295
KIN: COUNTY: Lake
Drainage Ditch Correction
I-80/94 interchange with I-65
PRE QUAL CODES :
RESPONSIBLE: RFC-John Pangallo / To Be Assigned
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/19/2011

LETTING DATE: 04/13/2011
CONTRACT: IR-33086
DES: 0902006
ROUTE: I-80
RELINQ REQ: TBD
DESIGNED ORG.: Project Management
MAJOR MOVES ID: 295
KIN: COUNTY: Lake
Drainage Ditch Correction
I-80/94 interchange at Indianapolis Blvd
PRE QUAL CODES :
RESPONSIBLE: RFC-John Pangallo / To Be Assigned
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/19/2011

LETTING DATE: 04/13/2011
CONTRACT: R-30313
DES: 0014380
ROUTE: SR-46
RELINQ REQ: No
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID:
KIN: 4085 COUNTY: Owen
Road Reconstruction (3R/4R Standards)
From SR 246 to W jct SR 67/US 231
PRE QUAL CODES :
RESPONSIBLE: RFC-Jeff Mitchell / Ben Zobrist
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/20/2011 R
L/A CODE: 4470
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 04/13/2011
CONTRACT: R-30313
DES: 0200422
ROUTE: SR-46
RELINQ REQ: No
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID:
KIN: 4085 COUNTY: Owen
Sign Modernization (Series Of Units)
From SR 246 to W jct SR 67/US 231
PRE QUAL CODES :
RESPONSIBLE: RFC-Dale Louie / Lalit Garg
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 04/13/2011
CONTRACT: R-30313
DES: 0200423
ROUTE: SR-46
RELINQ REQ: No
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID:
KIN: 4085 COUNTY: Owen
Traffic Signals Modernization
At US 231
PRE QUAL CODES :
RESPONSIBLE: RFC-Jeff Mitchell / Brent Roberts
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 04/13/2011
CONTRACT: R-30313
DES: 0300629
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID:
KIN: 4085 COUNTY: Owen
Bridge Rehabilitation Or Repair
Bridge over the E Fort of Fish Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Jeff Mitchell / To Be Assigned
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Feb-2010



BUILDING ROADS. CREATING JOBS.

LETTING DATE: 04/13/2011
CONTRACT: R-30313
DES: 0300630
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID:
KIN: 4085
COUNTY: Owen
Bridge Rehabilitation Or Repair
Bridge over Rattlesnake Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Jeff Mitchell / To Be Assigned
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 04/13/2011
CONTRACT: R-30313
DES: 0300631
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID:
KIN: 4085
COUNTY: Owen
Bridge Replacement
Bridge over Meadowbrook Creek
PRE QUAL CODES :
RESPONSIBLE: RFC-Jeff Mitchell / Mike Matel
DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 05/11/2011
CONTRACT: IR-30120
DES: 0710727
ROUTE: SR-4
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4934
COUNTY: St. Joseph
Road Reconstruction (3R/4R Standards)
On SR 4 from existing US 31 to 800' E of New US 31
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE: 5270
DESIGNED BY: State
READY FOR CONTRACT: 02/16/2011

LETTING DATE: 05/11/2011
CONTRACT: IR-30120
DES: 0710728
ROUTE: SR-4
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4934
COUNTY: St. Joseph
New Bridge, Other
Bridge over Sheidler Hoffman Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/16/2011

LETTING DATE: 05/11/2011
CONTRACT: IR-30120
DES: 0810358
ROUTE: SR-4
RELINQ REQ: TBD
DESIGNED ORG.:
MAJOR MOVES ID: 231
KIN: 4934
COUNTY: St. Joseph
New Bridge, Other
Bridge over Sheidler Bunch Ditch
PRE QUAL CODES :
RESPONSIBLE: RFC-Greg Kicinski /
DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/22/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/16/2011