



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 01/11/2012		DISTRICT: Fort Wayne
CONTRACT: B-29063	COUNTY: Adams	PROJECT NO: 0300982
DES: 0300982	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: US-27	Bridge over Blue Creek, 2.89 miles S of SR 124	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Burgess James	READY FOR CONTRACT: 10/18/2011
-----		
LETTING DATE: 01/11/2012		DISTRICT: Vincennes
CONTRACT: B-29991	COUNTY: Sullivan	PROJECT NO: 3677015
DES: 0100366	Br Repl, Cont. Rc Slab	PROGRAM CLASS:Normal Project
ROUTE: SR-54	Bridge over Coulson Drain, 1.48 miles E US 41	R/W CLEAR: 12/12/2011 C
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE: 4807
DESIGNED ORG.: RQAW Corporation		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Gentry Christopher	READY FOR CONTRACT: 10/12/2011
-----		
LETTING DATE: 01/11/2012		DISTRICT: Vincennes
CONTRACT: B-29991	COUNTY: Sullivan	PROJECT NO: 0400087
DES: 0400087	Br Repl, Cont. Rc Slab	PROGRAM CLASS:Normal Project
ROUTE: SR-54	Over Busseron Creek, 1.92 miles E of US 41	R/W CLEAR: 03/20/2008 N
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE: 0
DESIGNED ORG.: RQAW Corporation		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Gentry Christopher	READY FOR CONTRACT: 10/12/2011
-----		
LETTING DATE: 01/11/2012		DISTRICT: Fort Wayne
CONTRACT: B-30780	COUNTY: Various	PROJECT NO: 0800167
DES: 0800167	Bridge Maintenance And Repair	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SP-VARI	At various bridges throughout the Fort Wayne District	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(A), E(C)	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Braun Jennifer	READY FOR CONTRACT: 10/19/2011
-----		
LETTING DATE: 01/11/2012		DISTRICT: Fort Wayne
CONTRACT: B-30915	COUNTY: Allen	PROJECT NO: 0800240
DES: 0800240	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-930	Bridge over N & S Railroad EBL, 5.36 miles E of US 27 in Fort Wayne	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(C)	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Burgess James	READY FOR CONTRACT: 10/19/2011
-----		
LETTING DATE: 01/11/2012		DISTRICT: Fort Wayne
CONTRACT: B-31380	COUNTY: Grant	PROJECT NO: 0800969
DES: 0800969	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-69	On I-69, bridge over Barron Creek Southbound, 1.44 miles N of SR 26	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE:
DESIGNED ORG.: Structural Services		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 10/19/2011
-----		
LETTING DATE: 01/11/2012		DISTRICT: Fort Wayne
CONTRACT: B-31380	COUNTY: Grant	PROJECT NO: 0800970
DES: 0800970	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-69	On I-69, bridge over Barron Creek Northbound, 1.44 miles N of SR 26	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 10/19/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Painting in Fort Wayne, Scour Protection in Crawfordsville, and Bridge Rehabilitation in Tippecanoe.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Allen, and Cass counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in St. Joseph, Marshall, Greenfield, and Decatur counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Location (COUNTY, Roadside Maintenance, Mowing, ROUTE, SR, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hendricks, Wells, LaGrange, Huntington, Elkhart, St. Joseph, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects like RS-31724 (Lake County), RS-33254 (Boone County), RS-33793 (Various Counties), RS-33794 (Various Counties), RS-34021 (Marion County), RS-34194 (LaGrange County), and RS-34214 (Posey County).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with columns for Letting Date, Contract, County, District, Project No, Des, Route, Relinq Req, Pre Qual Codes, Program Class, R/W Clear, L/A Code, Designed Org, Designed By, Corridor, Project Manager, and Ready For Contract. It lists 12 projects across various counties including Fort Wayne, Dearborn, and Allen.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like T-34100, TM-32905, B-28759, B-29974, B-31482, B-31625, and B-31648.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Project Name, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Jan-2012

LETTING DATE: 02/08/2012		DISTRICT: Fort Wayne
CONTRACT: IR-30712	COUNTY: Dekalb	PROJECT NO: 0810374
DES: 0810374	Bridge Deck Overlay	PROGRAM CLASS: Major Moves - Major New
ROUTE: SR-8	Peckhart Ditch	R/W CLEAR: 11/25/2011 L
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 192	PROJECT MANAGER: Hetrick Kevin	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: Fort Wayne
CONTRACT: IR-30712	COUNTY: Dekalb	PROJECT NO: 0810375
DES: 0810375	Bridge Deck Overlay	PROGRAM CLASS: Major Moves - Major New
ROUTE: SR-8	Diehl Ditch	R/W CLEAR: 11/25/2011 L
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 192	PROJECT MANAGER: Hetrick Kevin	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: IR-30846	COUNTY: Carroll	PROJECT NO: 0401019
DES: 0401019	New Bridge Construction	PROGRAM CLASS: Major Moves - Major New
ROUTE: SR-25	CR 500 W over SR 25 (Segment 2 - Phase D)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: IR-30846	COUNTY: Carroll	PROJECT NO: 0500600
DES: 0500600	New Road Construction	PROGRAM CLASS: Major Moves - Major New
ROUTE: SR-25	Fr 0.21 mi E of SR 218 to 0.48 mi E of CR 400 W (Segment 2 - Phase D)	R/W CLEAR: 06/01/2010 R
RELINQ REQ: Yes	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE: 5197
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: IR-30846	COUNTY: Carroll	PROJECT NO: 0800718
DES: 0800718	New Bridge, Other Construction	PROGRAM CLASS: Major Moves - Major New
ROUTE: SR-25	SR 25 over Robinson Branch (NB) (Segment 2 Phase D)	R/W CLEAR: 03/15/2010 R
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: IR-30846	COUNTY: Carroll	PROJECT NO: 0800719
DES: 0800719	New Bridge, Other Construction	PROGRAM CLASS: Major Moves - Major New
ROUTE: SR-25	SR 25 over Robinson Branch (SB) (Segment 2 Phase D)	R/W CLEAR: 03/15/2010 R
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: IR-30846	COUNTY: Carroll	PROJECT NO: 1172396
DES: 1172396	New Bridge, Other	PROGRAM CLASS: Major Moves - Major New
ROUTE: IR-1001	CR525W over Robinson Branch, 0.3 mi. N of Existing SR25 (Segment 2 - Phase D)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 11/16/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Program Class, and Status. Rows include projects like Bridge Replacement, New Br, Special, and New Road Construction.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, County, Manager), Program Class, and Dates (District, Project No, R/W Clear, L/A Code, Design, Ready for Contract). Rows include projects in Jennings, Marion, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Monroe, Morgan, Boone, and Vermillion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Switzerland, Allen, and Gibson counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: R-30867	COUNTY: Lake	PROJECT NO: 1006585
DES: 1006585	Traffic Signals Modernization	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: US-12	Various locations from 3.60 mi W of I-65 to 0.84 mi E of I-65 (see project log)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES : B(A)	L/A CODE:
DESIGNED ORG.: Roadway Services		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 09/21/2011
LETTING DATE: 02/08/2012		DISTRICT: Greenfield
CONTRACT: R-31409	COUNTY: Henry	PROJECT NO: 0800992
DES: 0800992	Patch And Rehab Pavement	PROGRAM CLASS:Normal Project
ROUTE: SR-3	From 3.13 miles N of I-70 (Sherry Lynn Dr) to SR 38 - Discretionary	R/W CLEAR: 08/16/2011 C
RELINQ REQ: TBD	PRE QUAL CODES : B(A)	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Griffin Gregory	READY FOR CONTRACT: 11/02/2011
LETTING DATE: 02/08/2012		DISTRICT: Vincennes
CONTRACT: R-32365	COUNTY: Knox	PROJECT NO: 0014980
DES: 0014980	Sight Distance Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-61	4.7 miles N of N jct SR 241	R/W CLEAR: 03/01/2012 U
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)	L/A CODE: 4815
DESIGNED ORG.: Certified Engineering, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: Seymour
CONTRACT: R-33000	COUNTY: Dearborn	PROJECT NO: 0902173
DES: 0902173	Horizontal Sight Correction	PROGRAM CLASS:Normal Project
ROUTE: US-50	US -50 improvements at Doughy Road	R/W CLEAR: 07/01/2010 U
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B)	L/A CODE: 5404
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Percy Danny	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: R-33234	COUNTY: St. Joseph	PROJECT NO: 0710360
DES: 0710360	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: ST-1002	Ironwood At Auten Rd	R/W CLEAR: 12/02/2011 C
RELINQ REQ:	PRE QUAL CODES : B(A), C(B), E(E)	L/A CODE:
DESIGNED ORG.: Troyer Group		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER:	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: R-33328	COUNTY: Pulaski	PROJECT NO: 0400778
DES: 0400778	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-14	.4 miles W of SR 39 ( 14-66-37.75 )	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : C(B), E(E), 0290	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 11/16/2011
LETTING DATE: 02/08/2012		DISTRICT: LaPorte
CONTRACT: R-33328	COUNTY: White	PROJECT NO: 0401151
DES: 0401151	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-43	2.72 miles S of US 24	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : C(B), E(E), 0290	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 11/16/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. Rows include projects in Allen, Whitley, and Vincennes counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Decatur, Henry, Spencer, Dekalb, Posey, Gibson, and Hancock counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. Rows include projects like RS-30457 (Various County), RS-31384 (Whitley County), RS-32909 (Tippecanoe County), RS-33604 (Hendricks County), RS-34342 (Cass County), RS-34343 (Lake County), and RS-34344 (LaPorte County).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Project Info, Description, and Dates/Status. Rows include projects like 'Traffic Management Systems' in Clark County, 'Traffic Signals Modernization' in Porter County, 'Raised Pavement Markings' in Various counties, 'Sign Modernization' in Greene County, and 'Traffic Signals, New Or Modernized' in Johnson and Monroe counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 03/07/2012		DISTRICT: Greenfield
CONTRACT: B-28913	COUNTY: Shelby	PROJECT NO: 0101425
DES: 0101425	Bridge Replacement, Concrete	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge over North Branch of Lewis Creek, 4.54 miles S of SR 44	R/W CLEAR: 10/05/2011 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5149
DESIGNED ORG.: Greenfield District - (New)		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 11/30/2011
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: B-28990	COUNTY: Newton	PROJECT NO: 0201057
DES: 0201057	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB bridge over NS RR, 3.67 miles N of SR 10	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: B-28990	COUNTY: Newton	PROJECT NO: 0201058
DES: 0201058	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB bridge over NS RR, 3.67 miles N of SR 10	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: B-28990	COUNTY: Newton	PROJECT NO: 0201059
DES: 0201059	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB bridge over DeHann Ditch, 3.89 miles N of SR 10	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: B-28990	COUNTY: Newton	PROJECT NO: 0201061
DES: 0201061	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB bridge over DeHann Ditch, 3.89 miles N of SR 10	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: B-29096	COUNTY: Jasper	PROJECT NO: 0201046
DES: 0201046	Bridge Deck Reconstruction	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB bridge over US 231, 3.57 miles N of US 24	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : C(B), D(B)	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 01/25/2012
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: B-29096	COUNTY: Jasper	PROJECT NO: 0201049
DES: 0201049	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB Bridge over US 231, 3.57 miles N of US 24	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : C(B), D(B)	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 01/25/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Scott, Starke, Newton, and Dubois counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, Parke, Jay, Scott, and Jackson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jackson, Daviess, Pike, and Cass counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 03/07/2012
CONTRACT: IR-26791
DES: 1173248
ROUTE: SP-BIKE
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: St. Joseph
Bike/Pedestrian Facilities
Northeast Neighborhood Trail-Campeau St. to Twyckenham Drive
PRE QUAL CODES : A(A), B(A), C(B)
PROJECT MANAGER:
DISTRICT: LaPorte
PROJECT NO: 1173248
PROGRAM CLASS:Group I
R/W CLEAR: 08/02/2011 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/19/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-26791
DES: 9133615
ROUTE: SR-23
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR: 320
COUNTY: St. Joseph
Auxiliary Lanes, Two-way Left Turn Lanes
Fr 0.2 mi S of Campeau St to 0.05 mi S of Edison (Eddy St to S Bend Blvd)
PRE QUAL CODES : A(A), B(A), C(B)
PROJECT MANAGER: Pence Gary
DISTRICT: LaPorte
PROJECT NO: S050004
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 07/04/2012 L
L/A CODE: 3786
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129
DES: 0710757
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Road Construction
New alignment, from station 229+00 to 407+90
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710757
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE: 5264
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129
DES: 0710768
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: Marshall
New Bridge, Other
Local Service Rd over Elmer Seltenright Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710768
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129
DES: 0710770
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Bridge, Other
Northbound US 31 Bridge over West 3A Road
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710770
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129
DES: 0710771
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Bridge, Other
Nb Bridge ver Elmer Seltenright Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710771
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129
DES: 0710772
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Bridge, Other
SB bridge over Elmer Seltenright Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710772
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 03/07/2012
CONTRACT: IR-30129 COUNTY: St. Joseph
DES: 0710773 New Bridge, Other
ROUTE: US-31 NB US 31 bridge over US 6
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710773
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129 COUNTY: St. Joseph
DES: 0810356 New Bridge, Other
ROUTE: US-31 SB US 31 bridge over US 6
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0810356
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129 COUNTY: Marshall
DES: 1172482 New Bridge, Other
ROUTE: US-31 Southbound US 31 Bridge over West 3A Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Pavement Engineering
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 1172482
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129 COUNTY: Marshall
DES: 1173060 New Bridge, Other
ROUTE: US-31 US 31 northbound over unnamed tributary to Elmer Seltenright Ditch
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 1173060
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30129 COUNTY: Marshall
DES: 1173061 New Bridge, Other
ROUTE: US-31 US 31 southbound over unnamed tributary to Elmer Seltenright Ditch
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 1173061
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/17/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/28/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30853 COUNTY: Cass
DES: 0300695 New Road Construction
ROUTE: SR-25 From 0.61 mi E of CR 325 W to 0.21 mi E of CR 115 W (Segment 4 - Phase A)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR: 098 PROJECT MANAGER: Earl James
DISTRICT: LaPorte
PROJECT NO: 0715017
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 06/15/2010 R
L/A CODE: 4936
DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30853 COUNTY: Cass
DES: 0901670 New Bridge, Other Construction
ROUTE: SR-25 Bridge over Unnamed Creek NB
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division
CORRIDOR: 098 PROJECT MANAGER: Earl James
DISTRICT: LaPorte
PROJECT NO: 0901670
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 12 projects with their respective specifications and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Greene, Marion, Hamilton, and Posey counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Project Details, County, and District/Project Info. Includes rows for contracts M-34598, R-28973, R-29045, R-29988, R-30465, R-30465, and R-30669.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lawrence, Washington, and White counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Gibson, and Newton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Franklin, Porter, and Marshall counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 03/07/2012		DISTRICT: Vincennes
CONTRACT: R-33657	COUNTY: Daviess	PROJECT NO: 0902312
DES: 0902312	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: SR-57	SR 57, E Flora Street and Maple Street	R/W CLEAR: 01/13/2010 N
RELINQ REQ: TBD	PRE QUAL CODES : E(F)	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Anderson Audrey	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: Crawfordsville
CONTRACT: R-33695	COUNTY: Hendricks	PROJECT NO: 0401033
DES: 0401033	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: VA-VARI	Starts at S town limit, goes N under US 36 and ends at public library	R/W CLEAR: 12/16/2011 C
RELINQ REQ: TBD	PRE QUAL CODES : C(B), D(B)	L/A CODE:
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Sanders Melissa	READY FOR CONTRACT: 12/28/2011
LETTING DATE: 03/07/2012		DISTRICT: Fort Wayne
CONTRACT: R-33727	COUNTY: Allen	PROJECT NO: 1005802
DES: 1005802	Auxiliary Lanes, Two-way Left Turn Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1001	Lake Avenue from Anthony Blvd to Stanley Ave	R/W CLEAR: 12/19/2011 C
RELINQ REQ: TBD	PRE QUAL CODES : A(B)	L/A CODE:
DESIGNED ORG.: Engineering Technologies, INC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 12/27/2011
LETTING DATE: 03/07/2012		DISTRICT: LaPorte
CONTRACT: R-33818	COUNTY: Cass	PROJECT NO: 0301075
DES: 0301075	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	Over Creek, 0.91 mile N of US 24	R/W CLEAR: 10/12/2010 N
RELINQ REQ: TBD	PRE QUAL CODES : C(B), E(E)	L/A CODE: 5455
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: Greenfield
CONTRACT: R-34105	COUNTY: Henry	PROJECT NO: 0902320
DES: 0902320	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: ST-1001	SR 234, Vine St, Martindale St, Madison St; incl. small non-inf component	R/W CLEAR: 08/11/2011 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 11/28/2011
LETTING DATE: 03/07/2012		DISTRICT: Seymour
CONTRACT: R-34476	COUNTY: Dearborn	PROJECT NO: 1173310ER
DES: 1173310	Slide Correction	PROGRAM CLASS:ER-2011 Flood Project
ROUTE: US-50	US 50 0.25 miles W of SR 262.	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Percy Danny	READY FOR CONTRACT: 12/14/2011
LETTING DATE: 03/07/2012		DISTRICT: Seymour
CONTRACT: R-34481	COUNTY: Ripley	PROJECT NO: 1173261ER
DES: 1173261	Slide Correction	PROGRAM CLASS:ER-2011 Flood Project
ROUTE: SR-62	220 +90, 5 miles W of SR 262	R/W CLEAR: 02/07/2012 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5594
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Ude James	READY FOR CONTRACT: 12/14/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Slide Correction in Dearborn, Road Reconstruction in Putnam, HMA Overlay in Newton, and Bike/Pedestrian Facilities in Porter.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. Rows include projects in Lake, Porter, Dekalb, Montgomery, Clay, Ohio, and Grant counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Project Details (DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Location, and District/Project Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30111 COUNTY: Howard DISTRICT: Greenfield
DES: 0810544 Traffic, Other PROJECT NO: 0810544
ROUTE: US-31 From 0.5 mi N of CR 400N to 0.8 mi N of US 35 N jct PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 05/18/2012 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30111 COUNTY: Howard DISTRICT: Greenfield
DES: 1173352 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-31 US 31 NB Bridge over Nickel Plate Trail, 0.7 mi N of US 35 N Jct. PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 05/18/2012 L
DESIGNED ORG.: Pavement Engineering DESIGNED BY: State
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30111 COUNTY: Howard DISTRICT: Greenfield
DES: 1173353 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-31 US 31 SB Bridge over Nickel Plate Trail, 0.7 mi N of US 35 N Jct. PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 05/18/2012 L
DESIGNED ORG.: Highway Management DESIGNED BY: State
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710752 New Bridge, Other PROJECT NO:
ROUTE: US-31 US 31 over Kern Road PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/05/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710760 New Road Construction PROJECT NO: 0710760
ROUTE: US-31 From 200ft N of Kern Rd to Jewel Ave PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 06/05/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710761 New Bridge, Other PROJECT NO: 0710761
ROUTE: US-31 US 31 northbound over Main Street PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 06/05/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1172170 Signs, Lighting, Signals And Markings PROJECT NO: 1172170
ROUTE: US-31 Kern Road signal PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/11/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1172425 New Bridge, Other PROJECT NO:
ROUTE: US-31 US 31 Southbound over Main Street PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/05/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1172426 New Bridge, Other PROJECT NO:
ROUTE: US-31 US 31 Northbound ramp over Main Street PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/05/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-30132 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1172427 New Bridge, Other PROJECT NO:
ROUTE: US-31 US 31 Southbound ramp over Main Street PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/05/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-31105 COUNTY: Hancock DISTRICT: Greenfield
DES: 0200700 Pavement Replacement, New PCC PROJECT NO: 0200700
ROUTE: I-70 From 0.5 mile E of Mt Comfort Rd to 0.8 mile E of SR 9 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 04/25/2004 N
DESIGNED ORG.: Project Management DESIGNED BY: State
CORRIDOR: 292 PROJECT MANAGER: Gottschalk Michelle READY FOR CONTRACT: 02/22/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-31105 COUNTY: Hancock DISTRICT: Greenfield
DES: 0810493 Bridge Widening PROJECT NO: 0810493
ROUTE: I-70 Bridge over Sugar Creek WB I-70 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 10/27/2003 N
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 292 PROJECT MANAGER: Gottschalk Michelle READY FOR CONTRACT: 02/22/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-31105 COUNTY: Hancock DISTRICT: Greenfield
DES: 0810494 Bridge Widening PROJECT NO: 0810494
ROUTE: I-70 Bridge over Sugar Creek (EB I-70) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 01/04/2011 N
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 292 PROJECT MANAGER: Gottschalk Michelle READY FOR CONTRACT: 02/22/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-31105 COUNTY: Hancock DISTRICT: Greenfield
DES: 0810499 Signs, Lighting, Signals And Markings PROJECT NO: 0810499
ROUTE: I-70 0.5 mile E of Mt Comfort to 0.8 mile E of SR 9 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 10/27/2003 N
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 292 PROJECT MANAGER: Gottschalk Michelle READY FOR CONTRACT: 02/22/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 04/04/2012
CONTRACT: IR-33305 COUNTY: Hancock
DES: 1005693 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-52 CR 700 W
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 266 PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 1005693
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 07/15/2012 U
L/A CODE: 5546
DESIGNED BY: State
READY FOR CONTRACT: 01/11/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-33305 COUNTY: Hancock
DES: 1005695 Traffic Signals
ROUTE: US-52 CR 700 W
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 266 PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 1005695
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 06/15/2012 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/11/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-33305 COUNTY: Marion
DES: 1005697 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-52 Bade Davis
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 266 PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 1005697
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 06/15/2012 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/11/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-34282 COUNTY: Morgan
DES: 0900013 Protective Buying
ROUTE: PR-69 S of Martinsville in vicinity of Little Indian Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Land Acquisition Division
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO: 0900013
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 12/14/2009 C
L/A CODE: 5286
DESIGNED BY: State
READY FOR CONTRACT: 01/11/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-34282 COUNTY: Morgan
DES: 1005971 Protective Buying
ROUTE: PR-69 Along SR 37, 1.0 mi S of the SR 39 interchange
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Major Program Mgmt
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO: 1005971
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 08/01/2011 C
L/A CODE: 4972
DESIGNED BY: State
READY FOR CONTRACT: 01/11/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-34454 COUNTY: Tipton
DES: 0600592 New Bridge, Other Construction
ROUTE: PR-31 Bridge (NB) over CR 600N
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy
DISTRICT: Greenfield
PROJECT NO: 0600592
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/02/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/25/2012

LETTING DATE: 04/04/2012
CONTRACT: IR-34454 COUNTY: Howard
DES: 0600594 New Bridge, Other Construction
ROUTE: PR-31 Bridge (SB) over CR 600N
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy
DISTRICT: Greenfield
PROJECT NO: 0600594
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/02/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/25/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Project Details (DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Details (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, White, Floyd, and Ripley counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion, White, Hendricks, Hamilton, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warrick, Perry, Delaware, Floyd, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Steuben, Spencer, Vincennes, Wabash, Posey, Hendricks, and Henry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Various, Madison, Delaware, and Vincennes counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Rows include projects in Crawford, Shelby, and Montgomery counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Cass, Perry, Fayette, Hamilton, Elkhart, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Clark, Morgan, Vanderburgh, Vincennes, and Monroe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Allen, and Hancock counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Project Info, Description, and Administrative/Status Info. Rows include projects like R-30316 (Hancock County), R-30474 (Warrick County), R-30556 (Clark County), R-30556 (Clark County), R-30970 (Clark County), R-31397 (Hendricks County), and R-31768 (Washington County).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Washington, Allen, Porter, Wells, and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Delaware, Johnson, Porter, Lawrence, and Kosciusko counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with columns for Letting Date, Contract, County, District, Project No, DES, Route, Relinq Req, Designed Org, Corridor, Project Manager, Program Class, R/W Clear, L/A Code, and Ready for Contract. It lists 12 projects across various counties including Wayne, Hamilton, Lake, Carroll, and Marshall.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vanderburgh, St. Joseph, Porter, and Dubois counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Henry, Jennings, Ripley, White, Steuben, Floyd, and Decatur counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Newton, Jennings, Lake, Monroe, Clinton, Owen, and Carroll counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 12 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 07/11/2012
CONTRACT: B-34229 COUNTY: Porter DISTRICT: LaPorte
DES: 0800657 Bridge Deck Replacement PROJECT NO: 0800657
ROUTE: I-94 Bridge # I-94-30-2250-BEBL over Amtrak (0.54 mile W of SR 49) PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: LaPorte District L/A CODE:
CORRIDOR: PROJECT MANAGER: Quadeer Mohammed DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012

LETTING DATE: 07/11/2012
CONTRACT: B-34229 COUNTY: Porter DISTRICT: LaPorte
DES: 0800660 Bridge Deck Replacement PROJECT NO: 0800660
ROUTE: I-94 Bridge # I-94-30-0225BWBL over Amtrak (0.54 mile W of SR 49) PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: LaPorte District L/A CODE:
CORRIDOR: PROJECT MANAGER: Quadeer Mohammed DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012

LETTING DATE: 07/11/2012
CONTRACT: IR-30852 COUNTY: Cass DISTRICT: LaPorte
DES: 0401052 New Bridge Construction PROJECT NO: 0401052
ROUTE: SR-25 Bridge over SR 29 (NB) (Segment 4 - Phase B) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: United Consulting Engineers, Inc. L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012

LETTING DATE: 07/11/2012
CONTRACT: IR-30852 COUNTY: Cass DISTRICT: LaPorte
DES: 0500257 New Interchange Construction PROJECT NO: 0500257
ROUTE: SR-25 At SR 29 and Burlington Ave (Segment 4 - Phase B) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 06/15/2010 R
DESIGNED ORG.: United Consulting Engineers, Inc. L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012

LETTING DATE: 07/11/2012
CONTRACT: IR-30852 COUNTY: Cass DISTRICT: LaPorte
DES: 0500628 New Road Construction PROJECT NO: 0500628
ROUTE: SR-25 From 0.21 mi E of CR 115 W to US 24/US 35 (Segment 4 - Phase B) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: Yes PRE QUAL CODES : R/W CLEAR: 06/15/2010 R
DESIGNED ORG.: United Consulting Engineers, Inc. L/A CODE: 5198
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012

LETTING DATE: 07/11/2012
CONTRACT: IR-30852 COUNTY: Cass DISTRICT: LaPorte
DES: 0710326 Signs, Lighting, Signals And Markings PROJECT NO: 0710326
ROUTE: SR-25 From 0.21 mi E of CR 115 W to US 24/US 35 (Segment 4 - Phase B) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 06/15/2010 R
DESIGNED ORG.: L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012

LETTING DATE: 07/11/2012
CONTRACT: IR-30852 COUNTY: Cass DISTRICT: LaPorte
DES: 0900138 New Bridge, Other PROJECT NO: 0900138
ROUTE: SR-25 Bridge over SR 29 (SB)(Segment 4 - Phase B) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Design Division L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 04/18/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Design Org, Corridor, County, Project Manager), Program Class, and District/Project Info (District, Project No, R/W Clear, L/A Code, Design By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Greene, Monroe, and Various counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, County, District, and Program Class/Status. Rows include details for projects M-31235, M-31240, R-29424, R-29427, R-29429, R-30261, and R-30269.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in St. Joseph, Randolph, Newton, Allen, Warrick, and Tippecanoe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Hancock, Perry, and St. Joseph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with columns for Letting Date, Contract, County, District, Project No, Des, Route, Relinq Req, Pre Qual Codes, Program Class, R/W Clear, L/A Code, Designed Org, Project Manager, and Ready for Contract. It lists 12 projects across various counties including St. Joseph, Lake, Jasper, Vanderburgh, and Porter.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 07/11/2012		DISTRICT: LaPorte
CONTRACT: R-34219	COUNTY: St. Joseph	PROJECT NO: 1000078
DES: 1000078	Landscaping	PROGRAM CLASS:Transportation Enhancement
ROUTE: ST-1001	Michigan St. (US 20) in New Carlisle	R/W CLEAR: 12/02/2011 N
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Abonmarche Group		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER:	READY FOR CONTRACT: 05/02/2012
LETTING DATE: 07/11/2012		DISTRICT: Seymour
CONTRACT: R-34330	COUNTY: Bartholomew	PROJECT NO: 1005233
DES: 1005233	Other Type Project (Miscellaneous)	PROGRAM CLASS:Normal Project
ROUTE: ST-1018	Streetscape on Fourth St between Franklin St and Jackson St	R/W CLEAR: 03/18/2012 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Winslow Robert	READY FOR CONTRACT: 04/18/2012
LETTING DATE: 07/11/2012		DISTRICT: LaPorte
CONTRACT: R-34641	COUNTY: Lake	PROJECT NO: 1173546
DES: 1173546	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Demonstration Project
ROUTE: ST-1038	45th Avenue from Whitcomb to Grant (Phase 2)	R/W CLEAR: 09/08/2012 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 05/02/2012
LETTING DATE: 07/11/2012		DISTRICT: Crawfordsville
CONTRACT: RS-31596	COUNTY: Morgan	PROJECT NO: 0710123
DES: 0710123	HMA Overlay, Functional	PROGRAM CLASS:Normal Project
ROUTE: I-70	From 0.56 mi E. of Little Point Rd to 0.5 mi W of SR 39	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 05/02/2012
LETTING DATE: 07/11/2012		DISTRICT: LaPorte
CONTRACT: RS-31923	COUNTY: LaPorte	PROJECT NO: 0900089
DES: 0900089	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-2	from SR 39 to Burson Ave	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 04/18/2012
LETTING DATE: 07/11/2012		DISTRICT: Crawfordsville
CONTRACT: RS-32684	COUNTY: Tippecanoe	PROJECT NO: 0901493
DES: 0901493	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-526	from 765 feet North of Purdue University Airport to SR 126	R/W CLEAR:
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 05/02/2012
LETTING DATE: 07/11/2012		DISTRICT: Crawfordsville
CONTRACT: RS-32689	COUNTY: Clay	PROJECT NO: 0710120
DES: 0710120	HMA Overlay, Functional	PROGRAM CLASS:Normal Project
ROUTE: I-70	From SR 46 to SR 59	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 05/02/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Ohio, Ripley, Boone, Harrison, Lake, and Monroe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Floyd, Lake, Marion, and Greene counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172071 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 NB bridge over CR 35N (Carmichael Rd) and Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172072 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 SB bridge over CR 35N (Carmichael Rd) and Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172073 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 NB bridge over Connector Rd PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172074 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 SB bridge over Connector Road PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172075 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 County Line SW Ramp over CR 150N PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172076 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 County Line NW Ramp over CR 150N PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172077 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 South Connector Road over CR 150N PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172079 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 South Connector Rd over tributary of Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172080 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 South Connector Rd over tributary of Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/15/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172081 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 South Connector Rd over tributary of Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172082 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 South Connector Rd over Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172083 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 South Connector Rd over tributary of Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172084 New Bridge, Other Construction PROJECT NO:
ROUTE: PR-69 CL Loop ramp/SE ramp over tributary of Indian Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012

LETTING DATE: 08/08/2012
CONTRACT: IR-33739 COUNTY: Greene DISTRICT: Vincennes
DES: 1172085 Signs, Lighting, Signals And Markings PROJECT NO:
ROUTE: PR-69 From Carmichael Rd Greene/Monroe CL PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Highway Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Butts David DESIGNED BY: State
READY FOR CONTRACT: 05/16/2012



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 08/08/2012		DISTRICT: Vincennes
CONTRACT: IR-34267	COUNTY: Greene	PROJECT NO: 1005457
DES: 1005457	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	CR650 S, 5.4 m N of SR58, 7.2 m S of SR54, 1.2 m E of SR57 & 3.9 m W of US231	R/W CLEAR: 12/01/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5431
DESIGNED ORG.: Major Program Mgmt		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 05/16/2012
LETTING DATE: 08/08/2012		DISTRICT: Vincennes
CONTRACT: IR-34267	COUNTY: Daviess	PROJECT NO: 1005458
DES: 1005458	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	CR400W, 3.8 m N of SR58, 2.3 m E of SR57 & 5.1 m W of US231	R/W CLEAR: 05/17/2011 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5432
DESIGNED ORG.: Major Program Mgmt		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 05/16/2012
LETTING DATE: 08/08/2012		DISTRICT: Vincennes
CONTRACT: IR-34267	COUNTY: Greene	PROJECT NO: 1005463
DES: 1005463	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	CR100W,CR700S,CR710S, S of SR54, W of US231intersection with SR58/SR45 & E of 57	R/W CLEAR: 01/21/2012 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5414
DESIGNED ORG.: Major Program Mgmt		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 05/16/2012
LETTING DATE: 08/08/2012		DISTRICT: Vincennes
CONTRACT: IR-34267	COUNTY: Greene	PROJECT NO: 1005560
DES: 1005560	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	On CR770S, On Jacobson Rd, E of US231 and S of SR45/58	R/W CLEAR: 03/19/2012 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5437
DESIGNED ORG.: Major Program Mgmt		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 05/16/2012
LETTING DATE: 08/08/2012		DISTRICT: Seymour
CONTRACT: IR-34269	COUNTY: Monroe	PROJECT NO: 1005604
DES: 1005604	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	On Tramway Rd, & W Fluck Mill Rd, W of SR37 and S of SR37 intersection with SR45	R/W CLEAR: 04/16/2012 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5426
DESIGNED ORG.: Major Program Mgmt		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 05/02/2012
LETTING DATE: 08/08/2012		DISTRICT: Seymour
CONTRACT: IR-34269	COUNTY: Monroe	PROJECT NO: 1006572
DES: 1006572	Environmental Mitigation	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	On Bolin Ln, approx 1.25 mi W of SR37 and 3.2 mi S of SR37 intersection w SR45	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5426
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 05/02/2012
LETTING DATE: 08/08/2012		DISTRICT: LaPorte
CONTRACT: M-32975	COUNTY: Various	PROJECT NO: 0901959
DES: 0901959	Guardrail, Maintenance Or Repair	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the La Porte District (locations TBD)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : E(K)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Ritzler Julie	READY FOR CONTRACT: 05/16/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Bartholomew, Morgan, Jasper, and St. Joseph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like R-34530, RS-33613, T-34354, B-27177, B-31891, B-32626, and B-34507.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Interchange Modification, Signs, Lighting, Signals And Markings, Bridge Replacement, and Other Type Project.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172022 New Bridge, Other
ROUTE: PR-69 NB over CR 600 E. and Black Ankle Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/20/2011

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172023 Signs, Lighting, Signals And Markings
ROUTE: PR-69 From Taylor Ridge Road to Plummer Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/20/2011

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172024 New Bridge, Other
ROUTE: PR-69 SB over CR 750 E. and Dry Branch of Plummer Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/20/2011

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172025 New Bridge, Other
ROUTE: PR-69 NB over CR 750 E. and Dry Branch of Plummer Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/20/2012

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172026 New Bridge, Other
ROUTE: PR-69 Over tributary of Plummer Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/20/2012

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172027 New Bridge, Other
ROUTE: PR-69 Over tributary of Black Ankle Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/20/2012

LETTING DATE: 09/12/2012
CONTRACT: IR-33735 COUNTY: Greene
DES: 1172028 New Bridge, Other
ROUTE: PR-69 SB over CR 600 E. and Black Ankle Creek.
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/20/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. Includes 10 project entries with details like 'New Road Construction', 'New Bridge, Other', and 'Signs, Lighting, Signals And Markings'.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in LaPorte, Ohio, Dearborn, and Clark counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects like 'Enhancement Hoosier Valley Railroad Museum Tie Replacement' in Starke County and 'HMA Overlay, Preventive Maintenance' in Dubois County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Delaware, Marion, Benton, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30091
DES: 0810420
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 036
COUNTY: Vigo
New Br, Precast 3 Sided Culvert
Moyer Road over Little Honey Creek
PRE QUAL CODES :
PROJECT MANAGER: Pangallo John
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 02/26/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30091
DES: 0810421
ROUTE: IR-1001
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 036
COUNTY: Vigo
New Br, Comp. Cont.Stl.Grdr (Wld.Plte)
Moyer Road over SR 641
PRE QUAL CODES :
PROJECT MANAGER: Pangallo John
DISTRICT: Crawfordsville
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 02/26/2013 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30141
DES: 0710776
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Road Construction
7th Road Interchange
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710776
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 09/12/2014 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30141
DES: 0710777
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Bridge, Other
7th Road over US 31
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710777
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 09/12/2014 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30141
DES: 0710778
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: Marshall
Resurface PCC Pavement (Partial 3/R Standards)
From US 30 interchange to Elmer Seltenright Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710778
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 09/12/2014 L
L/A CODE: 5289
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30141
DES: 0710779
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: Marshall
Bridge Replacement, Concrete
NB bridge over Yellow Creek
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710779
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 09/12/2014 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30641
DES: 0500304
ROUTE: SR-14
RELINQ REQ: TBD
DESIGNED ORG.: Crossroad Engineers
CORRIDOR: 064
COUNTY: Allen
Added Travel Lanes
W Hamilton Rd to Scott Rd
PRE QUAL CODES :
PROJECT MANAGER: Franklin Kenneth
DISTRICT: Fort Wayne
PROJECT NO: 0500304
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/30/2012 L
L/A CODE: 5069
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30641 COUNTY: Allen
DES: 0710557 Bridge Widening
ROUTE: SR-14 Bridge over Beal Taylor Drain, 1.54 miles E of Whitley County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth
DISTRICT: Fort Wayne
PROJECT NO: 0710557
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/30/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30641 COUNTY: Allen
DES: 0710558 Bridge Widening
ROUTE: SR-14 Bridge over Beal Tayloy Drain, 2.37 miles E of Whitley County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth
DISTRICT: Fort Wayne
PROJECT NO: 0710558
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/30/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30641 COUNTY: Allen
DES: 0710559 Bridge Widening
ROUTE: SR-14 Bridge over Seegar Ditch, 2.43 miles E of Whitley County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth
DISTRICT: Fort Wayne
PROJECT NO: 0710559
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/30/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30641 COUNTY: Allen
DES: 0710560 Signs, Lighting, Signals And Markings
ROUTE: SR-14 From W Hamilton Road to Scott Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth
DISTRICT: Fort Wayne
PROJECT NO: 0710560
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 04/30/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/01/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-30641 COUNTY: Allen
DES: 1006441 Added Travel Lanes
ROUTE: SR-14 Aqua work in contract
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth
DISTRICT: Fort Wayne
PROJECT NO: 1006441
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/19/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1006076 New Road Construction
ROUTE: PR-69 County Line to Harmony Rd
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO: 1006076
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 07/19/2012 L
L/A CODE: 5538
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172057 New Bridge, Other
ROUTE: PR-69 NB bridge over Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172058 New Bridge, Other
ROUTE: PR-69 Sb bridge over Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172059 New Bridge, Other
ROUTE: PR-69 Bridge over tributary over Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172060 New Bridge, Other
ROUTE: PR-69 Bridge over tributary of Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172061 New Bridge, Other
ROUTE: PR-69 NB bridge over Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172062 New Bridge, Other
ROUTE: PR-69 SB bridge over Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172063 New Bridge, Other
ROUTE: PR-69 NB bridge over Breeden Rd
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172064 New Bridge, Other
ROUTE: PR-69 SB bridge over Breeden Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172065 New Bridge, Other
ROUTE: PR-69 Bridge over swale to tributary of Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/08/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172066 New Bridge, Other
ROUTE: PR-69 Bridge over swale to tributary of Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172067 New Bridge, Other
ROUTE: PR-69 Bridge over swale to tributary of Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172068 New Bridge, Other
ROUTE: PR-69 Bridge over swale to tributary of Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172069 New Bridge, Other
ROUTE: PR-69 Bridge over tributary of Indian Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1172070 Signs, Lighting, Signals And Markings
ROUTE: PR-69 From County Line to Harmony Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012

LETTING DATE: 10/11/2012
CONTRACT: IR-33740 COUNTY: Monroe
DES: 1173240 New Bridge, Other Construction
ROUTE: PR-69 On Burch Rd over I-69
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Butts David
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/18/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clark, Lake, Johnson, Marion, White, and Wabash counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Grant, and Clinton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Randolph, St. Joseph, and Carroll counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Project Details, County, and District/Program Class. Rows include projects like RS-32730 (Elkhart), RS-33605 (Putnam), T-31027 (Various), T-31028 (Various), T-31084 (Various), T-31084 (Clark), and T-32652 (Madison).



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 10/11/2012			DISTRICT: Seymour
CONTRACT: T-32715	COUNTY: Johnson		PROJECT NO: 0710315
DES: 0710315	Its Traffic Management Systems	PROGRAM CLASS:Normal Project	
ROUTE: I-65	From 3.3 miles S of SR 44 to SR 44 (CCTV Cameras/Detection/Dynamic Message Sign)	R/W CLEAR:	
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: Traffic Management		DESIGNED BY: State	
CORRIDOR:	PROJECT MANAGER: Wells Timothy	READY FOR CONTRACT: 07/05/2012	
LETTING DATE: 10/11/2012			DISTRICT: LaPorte
CONTRACT: T-33244	COUNTY: St. Joseph		PROJECT NO: 0901527
DES: 0901527	Traffic Signals, New Or Modernized	PROGRAM CLASS:Normal Project	
ROUTE: ST-1001	Union Street from Front St to Dragoon Trail (Church/Union St Corridor)	R/W CLEAR: 05/08/2012 U	
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: Project Managers		DESIGNED BY: Local	
CORRIDOR:	PROJECT MANAGER:	READY FOR CONTRACT: 07/18/2012	
LETTING DATE: 10/11/2012			DISTRICT: Crawfordsville
CONTRACT: T-33626	COUNTY: Boone		PROJECT NO: 0800444
DES: 0800444	Its Traffic Management Systems	PROGRAM CLASS:Normal Project	
ROUTE: I-65	CCTV/ Vehicle Detection/ DMSs on I-65 (N of US52) & I-70 (W of SR39; E of SR267)	R/W CLEAR:	
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: Traffic Management		DESIGNED BY: State	
CORRIDOR:	PROJECT MANAGER: Wells Timothy	READY FOR CONTRACT: 07/05/2012	
LETTING DATE: 11/15/2012			DISTRICT: Greenfield
CONTRACT: B-28557	COUNTY: Rush		PROJECT NO: 0100460
DES: 0100460	New Bridge, Other	PROGRAM CLASS:Normal Project	
ROUTE: US-52	2.98 miles East of SR 3 (North Jct., 1st Street)	R/W CLEAR: 05/15/2012 R	
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5037	
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District	
CORRIDOR:	PROJECT MANAGER: Griffin Gregory	READY FOR CONTRACT: 08/08/2012	
LETTING DATE: 11/15/2012			DISTRICT: Greenfield
CONTRACT: B-28557	COUNTY: Rush		PROJECT NO: 0100461
DES: 0100461	Small Structure Replacement	PROGRAM CLASS:Normal Project	
ROUTE: US-52	5.48 miles East of SR 3 (North Jct., 1st Street.)	R/W CLEAR: 05/15/2012 L	
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5034	
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District	
CORRIDOR:	PROJECT MANAGER: Griffin Gregory	READY FOR CONTRACT: 08/08/2012	
LETTING DATE: 11/15/2012			DISTRICT: Greenfield
CONTRACT: B-28557	COUNTY: Rush		PROJECT NO: 0100462
DES: 0100462	New Bridge, Other	PROGRAM CLASS:Normal Project	
ROUTE: US-52	5.87 miles East of SR 3 (North Jct., 1st Street.)	R/W CLEAR: 05/15/2012 L	
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5036	
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District	
CORRIDOR:	PROJECT MANAGER: Griffin Gregory	READY FOR CONTRACT: 08/08/2012	
LETTING DATE: 11/15/2012			DISTRICT: Seymour
CONTRACT: B-29709	COUNTY: Dearborn		PROJECT NO: IBRC004
DES: 0400285	Replace Superstructure	PROGRAM CLASS:Normal Project	
ROUTE: US-50	Bridge over Tanners Creek and Service Road, 0.08 mi E of SR 48 (SAFETEA-LU)	R/W CLEAR: 04/13/2012 L	
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5582	
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: State	
CORRIDOR:	PROJECT MANAGER: Pearcy Danny	READY FOR CONTRACT: 08/22/2012	



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dearborn, Johnson, LaPorte, Marion, Putnam, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Ohio, White, and Fayette counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Location, and Administrative/Status Info. Rows include projects like Pavement Replacement, Traffic Signals Modernization, and Small Structure Replacement across various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Tippecanoe, Floyd, Lake, Carroll, and Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County and Project Manager, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Wayne, Lake, Martin, Noble, Harrison, and Randolph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Ripley, Elkhart, Scott, and Monroe counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172088 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 Bridge over tributary of Clear Creek PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172089 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 Bridge over tributary of Clear Creek PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172090 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 NB Bridge over Rockport Road PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172091 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 SB bridge over Rockport Rd PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172092 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 NB bridge over Lodge Rd PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172093 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 SB bridge over Lodge Rd PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012  
 CONTRACT: IR-33741 COUNTY: Monroe DISTRICT: Seymour  
 DES: 1172094 New Bridge, Other Construction PROJECT NO:  
 ROUTE: PR-69 NB bridge over branch of Clear Creek PROGRAM CLASS:Major Moves - Major New  
 RELINQ REQ: PRE QUAL CODES : R/W CLEAR:  
 DESIGNED ORG.: Highway Management L/A CODE:  
 CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald DESIGNED BY: State  
 READY FOR CONTRACT: 09/19/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172101 New Bridge, Other
ROUTE: PR-69 SB bridge over branch of Clear Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172102 New Bridge, Other
ROUTE: PR-69 Bridge over tributary of Clear Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172104 New Bridge, Other
ROUTE: PR-69 NB bridge over Bolin Lane
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/19/2011

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172105 New Bridge, Other
ROUTE: PR-69 SB bridge over Bolin Lane
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172106 New Bridge, Other
ROUTE: PR-69 Bridge over swale
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172107 New Bridge, Other
ROUTE: PR-69 I 69 & SR 37 NB exit over swale
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/19/2012

LETTING DATE: 12/12/2012
CONTRACT: IR-33742 COUNTY: Monroe
DES: 1172108 New Bridge, Other
ROUTE: PR-69 I 69 & SR 37 NB exit over swale
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: 294 PROJECT MANAGER: Heustis Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/19/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and Status/Ready Date. Includes projects like IR-33742 and M-31233.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 12/12/2012		DISTRICT: Greenfield
CONTRACT: M-31239	COUNTY: Various	PROJECT NO: 0800672
DES: 0800672	Repair Or Replace Barrier Wall	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various roads in the Greenfield District	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2012
LETTING DATE: 12/12/2012		DISTRICT: Greenfield
CONTRACT: M-31245	COUNTY: Various	PROJECT NO: 0800678
DES: 0800678	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	I-70, I-65, I-465, I-74, US-40 & SR-3	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2012
LETTING DATE: 12/12/2012		DISTRICT: Greenfield
CONTRACT: M-31246	COUNTY: Various	PROJECT NO: 0800679
DES: 0800679	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	I - 65, I-69, I-465, I-865, US-31, SR-37, SR-67 & SR-3 (Muncie Bypass)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2012
LETTING DATE: 12/12/2012		DISTRICT: Greenfield
CONTRACT: M-31247	COUNTY: Various	PROJECT NO: 0800680
DES: 0800680	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	I-65 and I-70	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2012
LETTING DATE: 12/12/2012		DISTRICT: LaPorte
CONTRACT: M-32759	COUNTY: Various	PROJECT NO: 0901682
DES: 0901682	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations on US 30, US 41 and SR 49	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Ritzler Julie	READY FOR CONTRACT: 09/19/2012
LETTING DATE: 12/12/2012		DISTRICT: LaPorte
CONTRACT: R-28972	COUNTY: Lake	PROJECT NO: 0401043
DES: 0401043	Pavement Repair Or Rehabilitation	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: SR-152	SR 152 (Indianapolis Blvd) From 169th St. to 165th St.	R/W CLEAR: 06/08/2009 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: First Group Engineering, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 09/19/2012
LETTING DATE: 12/12/2012		DISTRICT: LaPorte
CONTRACT: R-28972	COUNTY: Lake	PROJECT NO: 1005297
DES: 1005297	Lighting	PROGRAM CLASS:Normal Project
ROUTE: SR-152	SR 152(Indianapolis Blvd) from 169th St to 165th St	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 09/19/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects R-29352, R-29352, R-29394, R-29425, R-29425, R-29618, and R-29696.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Bartholomew, Scott, Hancock, Hamilton, Marion, Jennings, and Vigo counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Elkhart, Ripley, Johnson, Posey, Clark, and Knox counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jackson, Daviess, Lawrence, Harrison, and Various counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 12/12/2012		DISTRICT: Seymour
CONTRACT: T-34708	COUNTY: Monroe	PROJECT NO:
DES: 1173647	New Signal Installation	PROGRAM CLASS:Normal Project
ROUTE: SR-46	SR 46 and Matthews Drive at RP 47 + 08 in Ellettsville	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Pearcy Danny	READY FOR CONTRACT: 10/03/2012
LETTING DATE: 01/09/2013		DISTRICT: Seymour
CONTRACT: B-30004	COUNTY: Bartholomew	PROJECT NO: 0710641
DES: 0710641	New Br, Precast Box Culvert	PROGRAM CLASS:Normal Project
ROUTE: SR-58	6.45 miles E of SR-135	R/W CLEAR: 01/19/2013 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Roadway Services		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Pearcy Danny	READY FOR CONTRACT: 02/13/2013
LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: B-30528	COUNTY: Lake	PROJECT NO: 0301048
DES: 0301048	Bridge Replacement, Other Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-55	Bridge over Brown Ditch, 4.52 miles S of SR 2	R/W CLEAR: 07/15/2012 R
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Contracting		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 10/17/2012
LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: B-30528	COUNTY: Lake	PROJECT NO: 0301049
DES: 0301049	Bridge Replacement, Other Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-55	Bridge over Singleton Ditch, 2.97 miles S of SR 2	R/W CLEAR: 07/15/2012 R
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Contracting		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 10/17/2012
LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: B-30831	COUNTY: White	PROJECT NO: 0710864
DES: 0710864	Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL)	PROGRAM CLASS:Normal Project
ROUTE: US-24	US 24 bridge over Tippecanoe River, 0.43 mile E of US 421	R/W CLEAR: 09/15/2012 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5216
DESIGNED ORG.: Lawson-Fisher Associates P.C.		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 10/17/2012
LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: B-30885	COUNTY: Porter	PROJECT NO: 0600080
DES: 0600080	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-94	WBL over US 20, Willow Creek and CSX RR, 0.9 mile E of I-90	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Lawson-Fisher Associates P.C.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 07/03/2014
LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: B-30885	COUNTY: Porter	PROJECT NO: 0600081
DES: 0600081	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-94	EBL over US 20, Willow Creek and CSX RR, 0.9 mile E of I-90	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Contracting		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 10/17/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like B-34122, B-34130, B-34136, B-34230, IR-33285, R-29082, and R-29423.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 4 columns: Contract/Project Info, Description, Location, and Dates. Rows include projects like 'Small Structure Replacement' in Newton County, 'Sight Distance Improvement' in Knox County, 'Intersect. Improv. W/ Added Turn Lanes' in Monroe County, 'Bike/Pedestrian Facilities' in Porter County, 'Small Structure Replacement' in Jasper County, 'Small Structure Replacement' in Carroll County, and 'Small Structure Replacement' in Starke County.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: R-34121	COUNTY: Newton	PROJECT NO: 0400777
DES: 0400777	Small Structure Replacement	PROGRAM CLASS:
ROUTE: SR-10	2.4 miles W of US 41	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 10/31/2012
LETTING DATE: 01/09/2013		DISTRICT: LaPorte
CONTRACT: R-34355	COUNTY: Lake	PROJECT NO: 1172428
DES: 1172428	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS: Demonstration Project
ROUTE: ST-1008	North Street (109th) from Indiana to Broadway	R/W CLEAR: 02/16/2012 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 10/17/2012
LETTING DATE: 01/09/2013		DISTRICT: Greenfield
CONTRACT: R-34470	COUNTY: Hancock	PROJECT NO: 0600033
DES: 0600033	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS: Demonstration Project
ROUTE: SR-9	Intersect. Improv. w/ added Turn Lanes at the intersection of Boyd Ave & SR 9	R/W CLEAR: 10/03/2012 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 10/17/2012
LETTING DATE: 01/09/2013		DISTRICT: Fort Wayne
CONTRACT: RS-31388	COUNTY: Allen	PROJECT NO: 0800976
DES: 0800976	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-930	From I-69 to 7.48 miles E of I-69	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Braun Jennifer	READY FOR CONTRACT: 10/31/2012
LETTING DATE: 01/09/2013		DISTRICT: Fort Wayne
CONTRACT: T-34099	COUNTY: Various	PROJECT NO: 1006219
DES: 1006219	Raised Pavement Markings, Refurbished	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various Location in the Fort Wayne District	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Braun Jennifer	READY FOR CONTRACT: 10/31/2012
LETTING DATE: 02/06/2013		DISTRICT: Greenfield
CONTRACT: B-31357	COUNTY: Various	PROJECT NO: 0800944
DES: 0800944	Bridge Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: VA-VARI	I-65 (SBL) 0.26 mile N of I-465 - NBI# 37020 Bridge (I-65)I465-4567 CSBL	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Afzaal Mohsin	READY FOR CONTRACT: 10/31/2012
LETTING DATE: 02/06/2013		DISTRICT: Greenfield
CONTRACT: B-31366	COUNTY: Various	PROJECT NO: 0800955
DES: 0800955	Bridge Maintenance And Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: VA-VARI	US 36 bridge# 36-33-06811,3.26 miles E of SR 109, over Little Creek, Henry Co.	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Afzaal Mohsin	READY FOR CONTRACT: 10/31/2012



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects in Randolph, Floyd, LaPorte, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Montgomery, Jefferson, Boone, Elkhart, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects in Madison, Scott, Bartholomew, Porter, Franklin, Dubois, and Jefferson counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 04/03/2013		DISTRICT: Greenfield
CONTRACT: B-31356	COUNTY: Various	PROJECT NO: 0800943
DES: 0800943	Bridge Maintenance And Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: VA-VARI	Various locations in Greenfield district (See Project Log)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Afzaal Mohsin	READY FOR CONTRACT: 12/26/2012
LETTING DATE: 04/03/2013		DISTRICT: Greenfield
CONTRACT: B-31365	COUNTY: Various	PROJECT NO: 0800954
DES: 0800954	Bridge Maintenance And Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: VA-VARI	Various bridges in Greenfield district (See Project Log)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Afzaal Mohsin	READY FOR CONTRACT: 12/26/2012
LETTING DATE: 04/03/2013		DISTRICT: Vincennes
CONTRACT: B-32608	COUNTY: Greene	PROJECT NO: 0400090
DES: 0400090	Bridge Replacement, Other Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-57	Over White River Overflow, 6.47 miles N of SR 58	R/W CLEAR: 02/27/2013 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Stephen J. Christian & Associates		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Anderson Audrey	READY FOR CONTRACT: 01/09/2013
LETTING DATE: 04/03/2013		DISTRICT: Vincennes
CONTRACT: B-32608	COUNTY: Greene	PROJECT NO: 0400091
DES: 0400091	Bridge Replacement, Other Construction	PROGRAM CLASS: Normal Project
ROUTE: SR-57	Over White River, 5.95 miles N of SR 58	R/W CLEAR: 02/27/2013 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5570
DESIGNED ORG.: Stephen J. Christian & Associates		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Anderson Audrey	READY FOR CONTRACT: 01/09/2013
LETTING DATE: 04/03/2013		DISTRICT: Seymour
CONTRACT: R-	COUNTY: Clark	PROJECT NO: 1173358
DES: 1173358	Other Type Project (Miscellaneous)	PROGRAM CLASS: Normal Project
ROUTE: MS-VARI	Brooks & Brown Station Way	R/W CLEAR: 05/15/2012 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Winslow Robert	READY FOR CONTRACT: 01/09/2013
LETTING DATE: 04/03/2013		DISTRICT: Seymour
CONTRACT: R-29550	COUNTY: Clark	PROJECT NO: 9910030
DES: 0400935	Road Construction	PROGRAM CLASS: Normal Project
ROUTE: ST-1010	From SR 62 to SR 403 on Salem Noble Road	R/W CLEAR: 09/26/2012 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Flores Steven	READY FOR CONTRACT: 01/23/2013
LETTING DATE: 04/03/2013		DISTRICT: Seymour
CONTRACT: R-29550	COUNTY: Clark	PROJECT NO: 0500173
DES: 0500173	Bridge Replacement	PROGRAM CLASS: Normal Project
ROUTE: IR-1014	Bridge over Pleasant Run on Salem Noble Road	R/W CLEAR: 08/01/2012 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Flores Steven	READY FOR CONTRACT: 01/23/2013



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Dearborn, and Floyd counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

LETTING DATE: 04/03/2013		DISTRICT: LaPorte
CONTRACT: R-34601	COUNTY: Porter	PROJECT NO:
DES: 1173594	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Enhancement
ROUTE: SP-BIKE	Calumet Trail Rehab from Mineral Springs Road to SR 49	R/W CLEAR: 07/27/2012 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 01/23/2013
LETTING DATE: 05/01/2013		DISTRICT: LaPorte
CONTRACT: B-30492	COUNTY: Starke	PROJECT NO: 0500068
DES: 0500068	Bridge Replacement, Other Construction	PROGRAM CLASS:Normal Project
ROUTE: US-35	Bridge over CSX RR, old US 30 and Yellow Stone Trail, 0.41 mile S of US 30	R/W CLEAR: 02/13/2013 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Structural Services		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 04/20/2013
LETTING DATE: 05/01/2013		DISTRICT: LaPorte
CONTRACT: IR-30143	COUNTY: St. Joseph	PROJECT NO: 0710769
DES: 0710769	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31	From existing US 31 at Elmer Seltentright Ditch to 2000ft N of US 6	R/W CLEAR: 06/11/2014 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5265
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 231	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 02/20/2013
LETTING DATE: 05/01/2013		DISTRICT: LaPorte
CONTRACT: IR-30143	COUNTY: Marshall	PROJECT NO: 0710780
DES: 0710780	Bridge Replacement, Concrete	PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31	NB bridge over Baker Ditch (Elmer Seltentright Ditch)	R/W CLEAR: 06/11/2014 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 231	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 02/20/2013
LETTING DATE: 05/01/2013		DISTRICT: LaPorte
CONTRACT: IR-30143	COUNTY: St. Joseph	PROJECT NO: 0710783
DES: 0710783	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31	Southern tie-in to existing US 31	R/W CLEAR: 06/11/2014 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5278
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 231	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 02/20/2013
LETTING DATE: 05/01/2013		DISTRICT: LaPorte
CONTRACT: IR-30143	COUNTY: St. Joseph	PROJECT NO:
DES: 0710784	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31	Northern tie-in to existing US 31	R/W CLEAR: 06/11/2014 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5278
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 231	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 02/20/2013
LETTING DATE: 05/01/2013		DISTRICT: LaPorte
CONTRACT: IR-30143	COUNTY: Marshall	PROJECT NO:
DES: 1173274	Bridge Deck Overlay	PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31	Bridge Deck Overlay on US 31, SB bridge over Baker Ditch (Elmer Seltentright)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 231	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 02/20/2013



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jan-2012

Table with 3 columns: Contract/Route/DES/Relinquish/Design/Corridor, County, District/Project No./Program Class/R/W Clear/L/A Code/Design/Ready for Contract. Rows include projects in Lake, Carroll, and Porter counties.