



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 12 projects with their respective specifications and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects B-38647, B-38647, B-38647, B-38647, B-38647, M-39712, M-39713, and M-39714.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, R/W Clear, L/A Code, Designated Org, Project Manager, and Ready for Contract. It lists 15 projects across various counties including Vincennes, Allen, Jefferson, Hamilton, Madison, and Wayne.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Contract, County, Description, Route, etc.), Program Class, and District/Ready for Contract. Rows include projects in Sullivan, Newton, and Spencer counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Gibson, Dubois, and Boone counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2017
CONTRACT: R-33967 COUNTY: White
DES: 1296463 Small Structure Maint and Repair
ROUTE: US-24 2.67 miles W of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1296463
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 6228
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: R-34948 COUNTY: Spencer
DES: 0800793 Small Structure Pipe Lining
ROUTE: SR-66 5.72 miles E of SR 61 (Str.# 66-74-47.32)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Vincennes - Production
CORRIDOR: PROJECT MANAGER: Moon Kyanna
DISTRICT: Vincennes
PROJECT NO: 0800793
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/15/2011 N
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: R-34948 COUNTY: Perry
DES: 0800808 Small Structure Replacement
ROUTE: SR-62 0.01 mile E of SR 145 (Str.# 62-62-85.37)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Vincennes - Production
CORRIDOR: PROJECT MANAGER: Moon Kyanna
DISTRICT: Vincennes
PROJECT NO: 0800808
PROGRAM CLASS:Open Roads Initiative
R/W CLEAR: 10/22/2014 N
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: R-34948 COUNTY: Crawford
DES: 1173588 Small Structure Pipe Lining
ROUTE: SR-37 2.9 mi E of SR 37 and SR 64 junction (SR 64 RP 69.73)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Operations
CORRIDOR: PROJECT MANAGER: Moon Kyanna
DISTRICT: Vincennes
PROJECT NO: 1173588
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/01/2017 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: R-34948 COUNTY: Crawford
DES: 1296564 Small Structure Pipe Lining
ROUTE: SR-145 0.52 mile N of Jct of SR 164
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
CORRIDOR: PROJECT MANAGER: Moon Kyanna
DISTRICT: Vincennes
PROJECT NO: 1296564
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: R-34948 COUNTY: Perry
DES: 1296583 Small Structure Pipe Lining
ROUTE: SR-37 5.03 mile N of Jct of SR145
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
CORRIDOR: PROJECT MANAGER: Moon Kyanna
DISTRICT: Vincennes
PROJECT NO: 1296583
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: R-34948 COUNTY: Orange
DES: 1401598 Small Structure Pipe Lining
ROUTE: SR-145 11.30 mile N of Jct SR 164
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Project Managers
CORRIDOR: PROJECT MANAGER: Moon Kyanna
DISTRICT: Vincennes
PROJECT NO: 1401598
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/06/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, Program Class, and District/Status (Project No, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Allen, Cass, and Dekalb counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1297980
ROUTE: SR-218
RELINQ REQ: No
DESIGNED ORG.: Highway Operations
CORRIDOR:
COUNTY: Wells
Bridge Replacement, Other Construction
Bridge over Six Mile Creek, 01.69 miles E of SR 1
PRE QUAL CODES :
PROJECT MANAGER: Perry Damien
DISTRICT: Fort Wayne
PROJECT NO: 1297980
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/11/2017 C
L/A CODE: 6240
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1298003
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR:
COUNTY: Adams
Replace Superstructure
Bridge over Over Loblolly Creek, 0.62 miles S of SR 116
PRE QUAL CODES :
PROJECT MANAGER: Perry Damien
DISTRICT: Fort Wayne
PROJECT NO: 1298003
PROGRAM CLASS:Normal Project
R/W CLEAR: 03/09/2016 N
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1298015
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR:
COUNTY: Adams
Bridge Deck Replacement & Widening
Bridge over Wabash River, 1.80 miles N of SR 116
PRE QUAL CODES :
PROJECT MANAGER: Perry Damien
DISTRICT: Fort Wayne
PROJECT NO: 1298015
PROGRAM CLASS:Normal Project
R/W CLEAR: 03/09/2016 N
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1500766
ROUTE: SR-124
RELINQ REQ: No
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR:
COUNTY: Wells
Bridge Thin Deck Overlay
Bridge over Gordon Ditch, 7.18 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1500766
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1500767
ROUTE: SR-3
RELINQ REQ: No
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR:
COUNTY: Huntington
Bridge Thin Deck Overlay
Bridge over Rock Creek, 2.19 miles S of SR 116
PRE QUAL CODES :
PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1500767
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1500784
ROUTE: SR-930
RELINQ REQ: No
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR:
COUNTY: Allen
Bridge Thin Deck Overlay
Bridge over Spy Run Creek WB, 0.74 miles W of US 27
PRE QUAL CODES :
PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1500784
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670
DES: 1500787
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR:
COUNTY: Allen
Bridge Deck Overlay
Bridge over Houk Ditch, NBL, 0.72 miles N of I-469
PRE QUAL CODES :
PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1500787
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1500788 Bridge Deck Overlay PROJECT NO: 1500788
ROUTE: US-27 Bridge over Houk Ditch, SBL, 0.72 miles N of I-469 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1500803 Bridge Deck Overlay PROJECT NO: 1500803
ROUTE: US-27 Bridge over Berning Creek NB, 4.81 miles S of I-469 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1500804 Bridge Deck Overlay PROJECT NO: 1500804
ROUTE: US-27 Bridge over Berning Creek SB, 4.81 miles S of I-469 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Adams DISTRICT: Fort Wayne
DES: 1500842 HMA Overlay, Preventive Maintenance PROJECT NO: 1500842
ROUTE: US-27 From 0.12 M. N. of SR 116 (Harrison St) to 0.86 M. S. of SR 218. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Adams DISTRICT: Fort Wayne
DES: 1500844 HMA Overlay, Preventive Maintenance PROJECT NO: 1500844
ROUTE: US-27 From 0.86 miles S of SR 218 to 1.00 miles S of SR 124 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Adams DISTRICT: Fort Wayne
DES: 1592503 HMA Overlay, Preventive Maintenance PROJECT NO: 1592503
ROUTE: US-224 0.31 miles W of US 27 N Jct to 0.83 miles E of US 27 S Jct PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1592634 Scour Protection (Erosion) PROJECT NO: 1592634
ROUTE: SR-1 Bridge over Deptmer Ditch,1.18 miles S of I-469 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: United Consulting Engineers, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Perry Damien DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38670 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1592648 Scour Protection (Erosion) PROJECT NO: 1592648
ROUTE: SR-37 Bridge over Wann Ditch, 0.38 miles S of SR 101 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017 DISTRICT: Fort Wayne
CONTRACT: RS-38697 COUNTY: Fulton PROJECT NO: 1500762
DES: 1500762 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-14 Bridge over Chippewanuck Creek, 0.86 miles E of SR 114 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 09/06/2017

LETTING DATE: 11/15/2017 DISTRICT: Fort Wayne
CONTRACT: RS-38697 COUNTY: Huntington PROJECT NO: 1500764
DES: 1500764 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over Salamonie River, 3.37 miles W of SR 5 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Jones Tony READY FOR CONTRACT: 09/05/2017

LETTING DATE: 11/15/2017 DISTRICT: Fort Wayne
CONTRACT: RS-38697 COUNTY: Huntington PROJECT NO: 1500765
DES: 1500765 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-124 Bridge over Brook Creek, 2.72 miles W of SR 5 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Jones Tony READY FOR CONTRACT: 09/05/2017

LETTING DATE: 11/15/2017 DISTRICT: Fort Wayne
CONTRACT: RS-38697 COUNTY: Grant PROJECT NO: 1500768
DES: 1500768 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-18 Bridge over Boots Creek, West Bound, 0.64 miles E of SR 9 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Jones Tony READY FOR CONTRACT: 09/05/2017

LETTING DATE: 11/15/2017 DISTRICT: Fort Wayne
CONTRACT: RS-38697 COUNTY: Grant PROJECT NO: 1500769
DES: 1500769 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-18 Bridge over Boots Creek, East Bound, 0.64 miles E of SR 9 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Jones Tony READY FOR CONTRACT: 09/05/2017

LETTING DATE: 11/15/2017 DISTRICT: Fort Wayne
CONTRACT: RS-38697 COUNTY: Grant PROJECT NO: 1500773
DES: 1500773 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-13 Bridge over Marion Road, 0.11 miles S of SR 18 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Jones Tony READY FOR CONTRACT: 09/05/2017



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Whitley	PROJECT NO: 1500783
DES: 1500783	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge over Eel River, 1.58 miles S of SR 205	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 09/06/2017
LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Huntington	PROJECT NO: 1500849
DES: 1500849	Concrete Pavement Restoration (CPR)	PROGRAM CLASS:Normal Project
ROUTE: US-24	From SR 13 to SR 9.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 09/06/2017
LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Wabash	PROJECT NO: 1592635
DES: 1592635	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-15	Bridge over Branch of Grant Creek,1.33 miles N of SR 218	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 09/06/2017
LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Huntington	PROJECT NO: 1592637
DES: 1592637	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-16	Bridge over Clear Creek, 0.79 miles W of SR 5	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 09/06/2017
LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Grant	PROJECT NO: 1592641
DES: 1592641	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Bridge over Bell Creek, 0.37 miles S of US 35/SR 22	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 09/06/2017
LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Whitley	PROJECT NO: 1592649
DES: 1592649	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-9	Bridge over Gangwer Ditch, 2.59 miles N of SR 14	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 09/06/2017
LETTING DATE: 11/15/2017		DISTRICT: Fort Wayne
CONTRACT: RS-38697	COUNTY: Grant	PROJECT NO: 1600547
DES: 1600547	Repair Or Replace Joints	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-9	Over Hummel Creek, 1.73 miles N of SR 15	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 09/06/2017





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Grant, Various, Pulaski, Montgomery, and Dearborn counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 12/13/2017		DISTRICT: Fort Wayne
CONTRACT: B-37657	COUNTY: Allen	PROJECT NO: 1383457
DES: 1383457	Bridge Replacement, Other Construction	PROGRAM CLASS:Normal Project
ROUTE: US-30	0.23 miles E of US 33 (Hillegas Road Over US 30/US 33)	R/W CLEAR: 12/16/2015 N
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6298
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Fort Wayne
CONTRACT: B-37657	COUNTY: Allen	PROJECT NO: 1401164
DES: 1401164	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: ST-1033	Hillegas Road and Coliseum Blvd	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Fort Wayne
CONTRACT: B-37657	COUNTY: Allen	PROJECT NO:
DES: 1592680	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-33	Bridge US 33 over US 30	R/W CLEAR: 11/04/2016 N
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Fort Wayne
CONTRACT: B-37816	COUNTY: Elkhart	PROJECT NO: 1400841
DES: 1400841	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Local Bridge
ROUTE: IR-1038	Brg No 102 on CR 35 over the Little Elkhart River	R/W CLEAR: 07/13/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Ober Mark	READY FOR CONTRACT: 09/28/2017
LETTING DATE: 12/13/2017		DISTRICT: Greenfield
CONTRACT: B-38321	COUNTY: Rush	PROJECT NO: 1500342
DES: 1500342	Replace Superstructure	PROGRAM CLASS:Bridge Performance Program
ROUTE: SR-44	Over Mud Creek; 7.46 miles W US 52	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6303
DESIGNED ORG.: HNTB Corporation		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 10/03/2017
LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: B-38583	COUNTY: Knox	PROJECT NO: 1500709
DES: 1500709	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	Hart Street Over US 41, 1.38 miles N of SR-441	R/W CLEAR: 12/30/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: B-38583	COUNTY: Knox	PROJECT NO: 1592851
DES: 1592851	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-41	Hart Street, over US 41, 1.38 miles N of SR-441 NBL/SBL	R/W CLEAR: 01/15/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 10/04/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Various, LaPorte, Johnson, and Lawrence counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-34553	COUNTY: Johnson	PROJECT NO: 1173573
DES: 1173573	Bridge Replacement, Other Construction	PROGRAM CLASS:Local Bridge
ROUTE: IR-1009	Bridge 45 in Franklin Township, on CR 200 N, approx 0.10 mi E of CR 75 W	R/W CLEAR: 09/04/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Mankin Travis	READY FOR CONTRACT: 10/02/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Jefferson	PROJECT NO: 1298206
DES: 1298206	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-62	0.34 miles E of the US 421 and SR 62 Junction	R/W CLEAR: 11/06/2018 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 09/26/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Ripley	PROJECT NO: 1298414
DES: 1298414	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-129	0.06 miles S of SR 48	R/W CLEAR: 10/01/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 09/26/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Ripley	PROJECT NO: 1298425
DES: 1298425	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-129	2.25 miles N of SR 350	R/W CLEAR: 12/01/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 09/26/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Ripley	PROJECT NO: 1298427
DES: 1298427	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-129	1.80 miles N of SR 350	R/W CLEAR: 01/26/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 09/26/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Ripley	PROJECT NO: 1298430
DES: 1298430	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-129	4.21 miles N of US 50	R/W CLEAR: 05/18/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 09/26/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Washington	PROJECT NO: 1298447
DES: 1298447	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-56	8.60 miles E of SR 135	R/W CLEAR: 12/01/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 09/26/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Washington, Marion, Daviess, and Hendricks counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Metadata (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Crawford, Perry, Posey, and Vermillion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warren, Vermillion, and Vigo counties.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Putnam, and Miami counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, Greenfield, Fort Wayne, and Huntington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 10 columns: Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER, DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Montgomery, Allen, and Brown counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Daviess	PROJECT NO: 1298242
DES: 1298242	Small Structure Replacement	PROGRAM CLASS:Open Roads Initiative
ROUTE: SR-57	0.36 mile S of the N Jct of SR 358	R/W CLEAR: 11/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: The Corradino Group		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Daviess	PROJECT NO: 1298243
DES: 1298243	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-57	0.57 mile N of N Jct SR 58	R/W CLEAR: 11/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6143
DESIGNED ORG.: The Corradino Group		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Knox	PROJECT NO: 1298542
DES: 1298542	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-67	0.06 mile N of N Jct SR-58 (RP 20.45)	R/W CLEAR: 11/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Highway Operations		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Greene	PROJECT NO: 1500716
DES: 1500716	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-57	Over First Creek, 4.73 miles N of SR-58	R/W CLEAR: 11/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Daviess	PROJECT NO: 1500868
DES: 1500868	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-57	Over Allen Branch, 5.33 mile N of US-50	R/W CLEAR: 11/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36665	COUNTY: Lake	PROJECT NO: 1006716
DES: 1006716	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB Bridge over Conrail RR, Central Ave and Ditch, 0.67 miles N of I80/94	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Michael Baker Jr. Inc		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36665	COUNTY: Lake	PROJECT NO: 1173422
DES: 1173422	Bridge Deck Replacement & Widening	PROGRAM CLASS:Normal Project
ROUTE: I-65	SBBridge over Conrail RR, Central Ave and Ditch, 0.67 miles N of I80/94	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 11/08/2017



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36665	COUNTY: Lake	PROJECT NO: 1296986
DES: 1296986	Bridge Replacement, Steel	PROGRAM CLASS:Normal Project
ROUTE: I-65	101st Avenue over I-65, 2.50 miles S of US 30	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Highway Management		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36665	COUNTY: Jasper	PROJECT NO: 1593209
DES: 1593209	Small Structure Pipe Lining	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-65	0.78 mi S of SR 114	R/W CLEAR: 10/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36665	COUNTY: Lake	PROJECT NO: 1600012
DES: 1600012	Small Structure Pipe Lining	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-65	2.96 mi S of SR 2	R/W CLEAR: 10/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1172245
DES: 1172245	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-41	Bridge over IHB RR, and 4 other streets, 1.95 miles S of I-90	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298397
DES: 1298397	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-12	Bridge over Wisconsin Central RR, IHB RR, and Carey St., 1.33 mi W of SR 912	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298541
DES: 1298541	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-912	Bridge over Guthrie St., 0.32 mi. W of US 12	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298543
DES: 1298543	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-912	Bridge over US 12/Industrial Highway	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018
CONTRACT: B-36676 COUNTY: Lake
DES: 1298544 Replace Superstructure
ROUTE: SR-912 SR-912 ramp SSE over SR-912 and US-12 WB ramp
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1298544
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-36676 COUNTY: Lake
DES: 1500081 Bridge Replacement, Other Construction
ROUTE: US-41 Over GTW RR, 2.80 mi N of US-30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Innov Project Delivery
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1500081
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: 08/05/2017 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 01/18/2018
CONTRACT: B-36687 COUNTY: Porter
DES: 1298402 Bridge Deck Replacement
ROUTE: US-20 Bridge over CSX RR, 1.3 mi W of SR 249
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1298402
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-36687 COUNTY: Lake
DES: 1298444 Bridge Deck Replacement
ROUTE: US-41 Bridge over Norfolk Southern RR and 236th Avenue, NBL, 4.54 mi. S of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Operations
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1298444
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-36687 COUNTY: Lake
DES: 1298448 Bridge Deck Replacement
ROUTE: US-41 Bridge over Norfolk Southern RR and 236th Avenue, SBL, 4.54 mi. S of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Operations
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1298448
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-36687 COUNTY: Lake
DES: 1500590 Bridge Painting
ROUTE: US-41 Bridge over Norfolk Southern RR & 236th Ave, NBL, 4.54 mi S of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/13/2017 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-36687 COUNTY: Lake
DES: 1500602 Bridge Painting
ROUTE: US-41 Bridge over Norfolk Southern RR & 236th Ave, SBL, 4.54mi S of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Highway Management
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/13/2017 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/08/2017





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, Franklin, Cass, Noble, Bartholomew, and Rush counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018		DISTRICT: Greenfield
CONTRACT: B-38076	COUNTY: Wayne	PROJECT NO: 1400769
DES: 1400769	Bridge Replacement, Other Construction	PROGRAM CLASS:Local Bridge
ROUTE: ST-1041	Bridge #711 carrying Peacock Road over Clear Creek	R/W CLEAR: 10/09/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER:	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Seymour
CONTRACT: B-38372	COUNTY: Floyd	PROJECT NO: 1500311
DES: 1500311	Bridge Deck Overlay	PROGRAM CLASS:Bridge Performance Program
ROUTE: US-150	.10 mi E of SR 335 over Richland Creek	R/W CLEAR: 06/06/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Crawfordsville
CONTRACT: B-38656	COUNTY: Benton	PROJECT NO: 1500306
DES: 1500306	Bridge Deck Overlay	PROGRAM CLASS:Open Roads Initiative
ROUTE: US-52	Bridge over Mud Pine Creek, 1.39 mi E of SR 18	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Lochmueller Group		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Kohl Travis	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 01/18/2018		DISTRICT: Crawfordsville
CONTRACT: B-38656	COUNTY: Warren	PROJECT NO: 1500647
DES: 1500647	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-41	Bridge over SR 63	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Kohl Travis	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Crawfordsville
CONTRACT: B-38656	COUNTY: Fountain	PROJECT NO: 1500656
DES: 1500656	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-341	0.07 mi S of US 136 over East Fork Coal Creek	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Kohl Travis	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 01/18/2018		DISTRICT: Crawfordsville
CONTRACT: B-38656	COUNTY: Benton	PROJECT NO: 1592837
DES: 1592837	Bridge Deck Overlay	PROGRAM CLASS:Open Roads Initiative
ROUTE: US-52	Mud Pine Creek, 01.39 E SR 18, WB	R/W CLEAR: 05/22/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Kohl Travis	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: B-38702	COUNTY: Steuben	PROJECT NO: 1500774
DES: 1500774	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge over Indiana Northeastern RxR, N.B., 0.25 miles N of SR 4	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Engineering Resources, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500775 Bridge Deck Overlay PROJECT NO: 1500775
ROUTE: I-69 Bridge over Indiana Northeastern RxR, S.B., 0.25 miles N of SR 4 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500776 Bridge Deck Overlay PROJECT NO: 1500776
ROUTE: I-69 Bridge on CR 27 over I-69, 1.74 miles S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500823 Small Structure Pipe Lining PROJECT NO: 1500823
ROUTE: I-69 Bridge Over Follette Creek, 0.94 Miles North of SR 127. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500826 Small Structure Pipe Lining PROJECT NO: 1500826
ROUTE: I-69 Pipeliner at Peckhart Ditch, 1.80 Miles North of SR 8. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500828 Small Structure Pipe Lining PROJECT NO: 1500828
ROUTE: I-69 Pipeliner for Sowels Ditch, 3.89 miles N of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500835 Small Structure Pipe Lining PROJECT NO: 1500835
ROUTE: I-69 CIP Pipeliner Over Hilkey Ditch, 6.71 North of SR 1. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39099 COUNTY: Pike DISTRICT: Vincennes
DES: 1500721 Bridge Thin Deck Overlay PROJECT NO: 1500721
ROUTE: SR-56 Over Flat Creek, 2.16 miles W of SR-257 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/23/2017 C
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Meeks Nickolas DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1592591, 1592593, 1592597, 1592601, 1592602, 1592603, and 1592604.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO:
DES: 1592605	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Branch Kessinger Ditch, 2.18 miles W of SR-550, WBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO: 1592606
DES: 1592606	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Roberson Ditch, 1.81 miles W of SR-550, EBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO:
DES: 1592607	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Roberson Ditch, 1.81 miles W of SR-550, WBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO: 1592608
DES: 1592608	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Opossum Branch, 1.56 miles W of SR-550, EBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO:
DES: 1592609	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Opossum Branch, 1.56 miles W of SR-550, WBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO: 1592610
DES: 1592610	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Dunn Ditch, 1.52 miles E of SR-241, EBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
-----		
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-39099	COUNTY: Knox	PROJECT NO:
DES: 1592611	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-50	Over Dunn Ditch, 1.52 miles E of SR-241, WBL	R/W CLEAR: 06/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1592613, 1592614, 1592615, 1592616, 1592617, 1592618, and 1592619.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018
CONTRACT: B-39099 COUNTY: Daviess DISTRICT: Vincennes
DES: 1592621 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-50 Over Hurricane Creek, 1.03 miles E of SR-257, WBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2017 C
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Meeks Nickolas DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Greenfield
CONTRACT: B-39235 COUNTY: Rush PROJECT NO: 0100111
DES: 0100111 Bridge Thin Deck Overlay PROGRAM CLASS:Open Roads Initiative
ROUTE: SR-244 Bridge over Flat Rock River 3.87 miles W of SR 3 R/W CLEAR: 06/01/2005 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Blake Mark READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Greenfield
CONTRACT: B-39235 COUNTY: Rush PROJECT NO: 1296519
DES: 1296519 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-244 5.852 miles E of the Shelby / Rush County Line R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE: 5719
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Blake Mark READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Greenfield
CONTRACT: B-39260 COUNTY: Delaware PROJECT NO:
DES: 1592566 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: US-35 NB over SR 67(N Broadway Ave) R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Greenfield
CONTRACT: B-39260 COUNTY: Delaware PROJECT NO:
DES: 1592567 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: US-35 SB over SR 67(N Broadway Ave) R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Greenfield
CONTRACT: B-39260 COUNTY: Delaware PROJECT NO: 1592569
DES: 1592569 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: US-35 NB over CSX RR, .01 mi S of SR 32 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Greenfield
CONTRACT: B-39260 COUNTY: Delaware PROJECT NO: 1592570
DES: 1592570 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: US-35 SB over CSX RR, .01 mi S of SR 32 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County, Project Manager), Program Info (Program Class, R/W Clear, L/A Code), and Status (District, Project No, Ready for Contract). Rows include projects 1592571, 1592572, 1592573, 1592574, 1592802, 1592803, and 1592804.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warrick, Knox, Martin, and Posey counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Sullivan, Lawrence, Vanderburgh, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Contract/Project Info, Description, and District/Status. Rows include projects like B-40160 (Parke County), B-40248 (Various County), B-40754 (Kosciusko County), B-40754 (Noble County), M-40018 (Various County), M-40019 (Various County), and R-30907 (Boone County).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Boone, Warrick, Brown, and Tippecanoe counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: R-35353	COUNTY: Vanderburgh	PROJECT NO: 1006085
DES: 1006085	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: ST-1032	Hi Rail Corridor - Pigeon Creek Greenway Project	R/W CLEAR: 10/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Highway Operations		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Greenfield
CONTRACT: R-35680	COUNTY: Hamilton	PROJECT NO: 1296847
DES: 1296847	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: SR-37	At Strawtown Ave (6.34 mile N SR 32 / SR 38 Conner Street)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6035
DESIGNED ORG.: Crossroad Engineers		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Gearlds LaTasha	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Greenfield
CONTRACT: R-35680	COUNTY: Hamilton	PROJECT NO: 1593201
DES: 1593201	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-37	0.4 miles S. of SR 213, Over White River	R/W CLEAR: 12/14/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Gearlds LaTasha	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: R-36005	COUNTY: Warrick	PROJECT NO: 0500641
DES: 0500641	Added Travel Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1016	Oak Grove Rd from Bell Rd 1.7 mi W of SR 261to SR 261 - Section 3	R/W CLEAR: 07/21/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Seymour
CONTRACT: R-36260	COUNTY: Clark	PROJECT NO: 1382612
DES: 1382612	New Road Construction	PROGRAM CLASS:Economic Development
ROUTE: VA-1038	Port of Indiana to SR 265 and from SR 265 to and within River Ridge Development.	R/W CLEAR: 10/21/2016 R
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE: 5954
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Heustis Ronald	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Greenfield
CONTRACT: R-36587	COUNTY: Marion	PROJECT NO: 1298089
DES: 1298089	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-70	3.95 miles E of EB split with I-65, N of Michigan Street	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 01/18/2018		DISTRICT: Crawfordsville
CONTRACT: R-36690	COUNTY: Montgomery	PROJECT NO: 1298628
DES: 1298628	Pavement Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-231	From 0.37 mi S of I-74 to I-74	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Stephen J. Christian & Associates		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Kohl Travis	READY FOR CONTRACT: 02/22/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Contract/Project Info, Description, Location, and Dates. Rows include projects like R-36897 (Marion County), R-36902 (Hamilton County), R-36902 (Hamilton County), R-36956 (Parke County), R-37084 (Hendricks County), R-37252 (Spencer County), and R-37509 (Johnson County).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Boone, Clark, Montgomery, Steuben, Wayne, and Fayette counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class (District, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hancock, Hamilton, Johnson, and LaPorte counties.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631 COUNTY: Cass DISTRICT: LaPorte
DES: 1383622 Other Intersection Improvement PROJECT NO: 1383622
ROUTE: US-24 At Logansport Rd; J-Turn PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/29/2016 N
DESIGNED ORG.: LaPorte - Technical Services L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631 COUNTY: Cass DISTRICT: LaPorte
DES: 1500080 Bridge Replacement, Pipe Arch Or Culvert PROJECT NO: 1500080
ROUTE: US-24 Over Crooked Creek; 5.34 mi W of US 35 PROGRAM CLASS:Bridge Performance Program
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/16/2018 N
DESIGNED ORG.: INDOT - Innov Project Delivery L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline DESIGNED BY: State
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631 COUNTY: Cass DISTRICT: LaPorte
DES: 1500683 HMA Overlay, Preventive Maintenance PROJECT NO: 1500683
ROUTE: US-24 From SR 25 to 0.44 mi W of US 35 (E Jct) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 01/26/2017 N
DESIGNED ORG.: LaPorte - Technical Services L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631 COUNTY: Cass DISTRICT: LaPorte
DES: 1500687 HMA Overlay, Preventive Maintenance PROJECT NO: 1500687
ROUTE: US-24 From 1.5 mi E of US 35 (E Jct) to Logansport Rd. PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/26/2016 N
DESIGNED ORG.: LaPorte - Technical Services L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631 COUNTY: Cass DISTRICT: LaPorte
DES: 1500690 HMA Overlay, Preventive Maintenance PROJECT NO: 1500690
ROUTE: US-24 From White/Cass County Line to US 35 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/23/2016 N
DESIGNED ORG.: LaPorte - Technical Services L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38973 COUNTY: Henry DISTRICT: Greenfield
DES: 1400870 Bike/Pedestrian Facilities PROJECT NO: 1400870
ROUTE: ST-1001 Along the south side of Riley Road and the west side of South Main Street. PROGRAM CLASS:Transportation Alternatives
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/09/2017 U
DESIGNED ORG.: Greenfield - Construction L/A CODE:
CORRIDOR: PROJECT MANAGER: DESIGNED BY: Local
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-39534 COUNTY: Howard DISTRICT: Greenfield
DES: 1401820 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1401820
ROUTE: MS-1 Markland / SR 22 improvement project PROGRAM CLASS:Group II
RELINQ REQ: Yes PRE QUAL CODES : R/W CLEAR: 10/09/2017 U
DESIGNED ORG.: Greenfield - Construction L/A CODE:
CORRIDOR: PROJECT MANAGER: DESIGNED BY: Local
READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Harrison, Martin, and Dubois counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Vincennes, Lake, Hamilton, Scott, Vanderburgh, and Multiple Districts.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).





# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: B-37125	COUNTY: Jackson	PROJECT NO: 1383724
DES: 1383724	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-50	0.45 mile W of SR 135 over Smallwood Ditch	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Prince Gregory	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: B-37125	COUNTY: Jackson	PROJECT NO:
DES: 1601979	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-50	0.45 mile W of SR 135 over Smallwood Ditch	R/W CLEAR: 09/09/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Prince Gregory	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: B-37350	COUNTY: Marshall	PROJECT NO: 1383474
DES: 1383474	Bridge Replacement, Other Construction	PROGRAM CLASS:Local Bridge
ROUTE: IR-1029	Bridge #81 on Hickory Rd over Yellow River	R/W CLEAR: 10/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: B-37350	COUNTY: Marshall	PROJECT NO:
DES: 1700389	Environmental Mitigation	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Wetland Mitigation Site	R/W CLEAR: 10/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 11/30/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: B-37451	COUNTY: Fayette	PROJECT NO: 1383454
DES: 1383454	Bridge Replacement, Other Construction	PROGRAM CLASS:Local Bridge
ROUTE: IR-1003	CR 300 N approx 5 miles W of SR 1	R/W CLEAR: 07/13/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Local Program Asst		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Loveall Michelle	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: B-37631	COUNTY: Lake	PROJECT NO: 1400843
DES: 1400843	Bridge Replacement, Other Construction	PROGRAM CLASS:Local Bridge
ROUTE: IR-1043	Lake County Bridge #61, 135th Avenue over West Creek	R/W CLEAR: 10/25/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Martin Kenneth	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: B-38553	COUNTY: Scott	PROJECT NO: 1500528
DES: 1500528	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-65	1.14 mile S of SR 256 at Stucker Ditch NBL	R/W CLEAR: 06/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Structural Services		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in St. Joseph, Henry, and LaPorte counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: M-40210	COUNTY: Various	PROJECT NO:
DES: 1700490	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Cloverdale Sub-District	R/W CLEAR: 05/24/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: M-40211	COUNTY: Various	PROJECT NO:
DES: 1700491	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Locations on I-65, US 52, US 41, US 231 and SR 63 in the Crawfordsville District	R/W CLEAR: 05/24/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 11/10/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: M-40750	COUNTY: Shelby	PROJECT NO:
DES: 1702358	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: I-65	From just N of SE ramp A to US 31/SR 311 to Greenwood exit.	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Allman Craig	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: M-40751	COUNTY: Various	PROJECT NO:
DES: 1702365	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	I-265/I-64/SR-62/I-65 Mowing	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Allman Craig	READY FOR CONTRACT: 11/28/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: M-40752	COUNTY: Various	PROJECT NO:
DES: 1702367	Roadside Maintenance, Mowing	PROGRAM CLASS:
ROUTE: VA-VARI	SR-37/SR-67/I-69 from SR 37 to SR 445 Interchange Section 4	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Allman Craig	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-30280	COUNTY: Marion	PROJECT NO: 4052001
DES: 0013870	Pavement Replacement, HMA	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: SR-135	Fr .52 mi S of US 31 to US 31	R/W CLEAR: 10/28/2008 C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 4530
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-30280	COUNTY: Marion	PROJECT NO: 1531028
DES: 0100721	HMA Overlay Minor Structural	PROGRAM CLASS:Major Moves - Major Pave
ROUTE: US-31	From 1.55 mi S I-465 (Beechwood Ln) to 0.39 mi N I-465 (Mills Ave)	R/W CLEAR: 06/24/2010 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Daviess, Greene, White, and LaPorte counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36386	COUNTY: Lake	PROJECT NO: 1382659
DES: 1382659	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: IR-1025	Marquette Greenway: Hammond Lake Front Park to State Line	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Martin Kenneth	READY FOR CONTRACT: 01/08/2018
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36660	COUNTY: LaPorte	PROJECT NO: 1296943
DES: 1296943	Interchange Modification	PROGRAM CLASS:Normal Project
ROUTE: US-20	US 20 at US 35/SR 212	R/W CLEAR: 12/15/2020 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: RQAW Corporation		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36660	COUNTY: LaPorte	PROJECT NO: 1298068
DES: 1298068	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-2	From 1.4 mi E of SR 4 (Bursen) to US 20	R/W CLEAR: 09/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte District		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36660	COUNTY: LaPorte	PROJECT NO: 1298125
DES: 1298125	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-20	From SR 212 to SR 39	R/W CLEAR: 09/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Highway Operations		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36660	COUNTY: LaPorte	PROJECT NO: 1298128
DES: 1298128	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-20	From SR 39 to SR 2	R/W CLEAR: 11/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36660	COUNTY: LaPorte	PROJECT NO: 1298313
DES: 1298313	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-20	US 20 at CR 400 W, 1.44 mi E of US 35	R/W CLEAR: 12/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6160
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-36660	COUNTY: LaPorte	PROJECT NO: 1298562
DES: 1298562	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: US-35	0.61 mi. S of US-20 (35-46-204.30)	R/W CLEAR: 04/05/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6191
DESIGNED ORG.: Highway Operations		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Fulton, White, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-37348	COUNTY: Marshall	PROJECT NO: 1383475
DES: 1383475	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: PR-NONE	GreenwaysTrail between Jefferson & Garro St. near the Yellow River	R/W CLEAR: 10/14/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg Jonathan	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-37348	COUNTY: Marshall	PROJECT NO:
DES: 1702168	New Bridge, Other	PROGRAM CLASS:Transportation Alternatives
ROUTE: PR-NONE	Greenways Trail New Pedestrian Bridge	R/W CLEAR: 11/08/2016 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg Jonathan	READY FOR CONTRACT: 02/13/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37492	COUNTY: Hamilton	PROJECT NO: 1400873
DES: 1400873	New Road Construction	PROGRAM CLASS:Group I
ROUTE: IR-1047	Junction of 146th St, Lowes Way & Keystone Pkwy	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37492	COUNTY: Hamilton	PROJECT NO:
DES: 1600559	New Br, Comp.Cont.Pres.Conc.Bulb T-Beam	PROGRAM CLASS:Group I
ROUTE: ST-1070	Lowes Way to Keystone Phase I - Bridge over Keystone Parkway	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37492	COUNTY: Hamilton	PROJECT NO:
DES: 1600560	New Br, Comp.Cont.Pres.Conc.Box Beam	PROGRAM CLASS:Group I
ROUTE: ST-1070	Lowes Way to Keystone Phase I - Bridge over Cool Creek	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37492	COUNTY: Hamilton	PROJECT NO:
DES: 1601787	Environmental Mitigation	PROGRAM CLASS:Group I
ROUTE: ST-1093	Off-Site Tree Mitigation at Lafayette Trace Park for Lowes Way Phase I & II	R/W CLEAR: 09/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37492	COUNTY: Hamilton	PROJECT NO:
DES: 1700677	Environmental Mitigation	PROGRAM CLASS:Group I
ROUTE: ST-1093	Off-Site Stream Mitigation at Flat Fork Creek Park for Lowes Way Phase I & II	R/W CLEAR: 09/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37565	COUNTY: Marion	PROJECT NO: 1400941
DES: 1400941	Intersection Improvement, Roundabout	PROGRAM CLASS:CMAQ
ROUTE: ST-1067	Bridgeport & Morris Intersection - roundabout	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37568	COUNTY: Marion	PROJECT NO: 1400943
DES: 1400943	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1058	Arlington & Edgewood intersection - single lane roundabout	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-37630	COUNTY: White	PROJECT NO: 1400781
DES: 1400781	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Demonstration Project
ROUTE: ST-1009	Gordon Road from SR 39 to Sixth Street in Monticello, White County, Indiana	R/W CLEAR: 08/25/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Erdmann Jami	READY FOR CONTRACT: 11/08/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: R-37636	COUNTY: Parke	PROJECT NO: 1400795
DES: 1400795	New Road Construction	PROGRAM CLASS:Group IV
ROUTE: ST-1009	Howard Avenue and Market Street from US 41 to US 36	R/W CLEAR: 10/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: R-37640	COUNTY: Clinton	PROJECT NO: 1400855
DES: 1400855	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: ST-1001	Various city streets in the city of Frankfort	R/W CLEAR: 10/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Crutchfield Brett	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: R-37645	COUNTY: Elkhart	PROJECT NO: 1400713
DES: 1400713	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1026	Kercher Rd: NS RRXing to Diedorff Rd	R/W CLEAR: 09/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Ober Mark	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-37755	COUNTY: Hamilton	PROJECT NO: 1400811
DES: 1400811	Intersection Improvement, Roundabout	PROGRAM CLASS:Group III
ROUTE: IR-1012	Intersection of 136th St & Cyntheanne Rd roundabout	R/W CLEAR: 09/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay, Bridge over Eel River, Bridge Rehab-Pipe Lining, and Small Structure Pipe Lining.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: R-38669	COUNTY: Miami	PROJECT NO: 1592666
DES: 1592666	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-31	Liner for Unnamed Tributary of Smith Ditch, 8.07 miles N of SR 16	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39070	COUNTY: Hancock	PROJECT NO: 1592443
DES: 1592443	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: ST-1028	Michigan St Ped Safety Project; Merrill St / Greenfield Ave to SR 13 (Madison St	R/W CLEAR: 09/25/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield District		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Loveall Michelle	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Randolph	PROJECT NO: 1296517
DES: 1296517	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-1	1.099 mile N Wayne/Randolph Co Line	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1296523
DES: 1296523	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	1.724 mile N of SR 1	R/W CLEAR: 09/08/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5720
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Randolph	PROJECT NO: 1400018
DES: 1400018	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	1.755 mi N of Wayne/Randolph Co Line	R/W CLEAR: 09/08/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6300
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1400020
DES: 1400020	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	2.887 mi. N of I-70	R/W CLEAR: 09/08/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6301
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1400021
DES: 1400021	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	0.428 mi N of SR 38	R/W CLEAR: 09/08/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6302
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wayne, Warrick, Clark, Lake, Spencer, and LaGrange counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-34886	COUNTY: Dekalb	PROJECT NO: 1500777
DES: 1500777	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-1	Bridge over Metcalf Ditch, 2.41 miles N of SR 8	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Engineering Resources, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-34886	COUNTY: Noble	PROJECT NO: 1500790
DES: 1500790	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-3	Bridge over Conrail RxR NB, 0.53 miles S of US 6	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-34886	COUNTY: Noble	PROJECT NO: 1500791
DES: 1500791	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-3	Bridge over Conrail RxR SB, 0.53 miles S of US 6	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-34886	COUNTY: Steuben	PROJECT NO: 1500815
DES: 1500815	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: SR-327	Bridge over Turkey Creek, 2.03 miles N of SR 4	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-36046	COUNTY: Various	PROJECT NO: 1297948
DES: 1297948	Curve Sign and Marking Visibility Improvements	PROGRAM CLASS:Normal Project
ROUTE: VA-1019	Various locations within the Fort Wayne District	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Highway Operations		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-36046	COUNTY: Whitley	PROJECT NO: 1401853
DES: 1401853	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-33	From 0.45 miles N of SR 205 (Clingerman Ave) to SR 9	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Vincennes
CONTRACT: RS-38588	COUNTY: Pike	PROJECT NO: 1500734
DES: 1500734	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-57	From SR-64 to 0.41 miles S of S Jct of SR-56	R/W CLEAR: 08/30/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/29/2017



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: RS-38629	COUNTY: Starke	PROJECT NO: 1006673
DES: 1006673	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-23	From SR 10 to SR 8	R/W CLEAR: 09/26/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Michael Baker Jr. Inc		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 11/29/2017
-----		
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: RS-38629	COUNTY: Marshall	PROJECT NO: 1500680
DES: 1500680	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-31	From Old US 31 to US 30	R/W CLEAR: 09/26/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 11/18/2017
-----		
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Allen	PROJECT NO: 1297947
DES: 1297947	Install New Cable Rail Barriers	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 Various Locations - SR 5 to 1.24M S of US24 & US6 to 1.18M. N of SR4.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Highway Operations		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jones Tony	READY FOR CONTRACT: 11/29/2017
-----		
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Huntington	PROJECT NO: 1500824
DES: 1500824	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-69	Small Structure Over Branch of Flat Creek, 2.35 Miles North of US 224.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 11/29/2017
-----		
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Huntington	PROJECT NO:
DES: 1592631	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 bridge over SR 5/SR 218; 4.68 miles S of SR 5 NB	R/W CLEAR: 08/11/2017 N
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 11/29/2017
-----		
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Huntington	PROJECT NO:
DES: 1592632	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 bridge over SR 5/SR 218; 4.68 miles S of SR 5 SB	R/W CLEAR: 08/11/2017 N
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 11/29/2017
-----		
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Allen	PROJECT NO: 1592633
DES: 1592633	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: I-69	0.68 miles S of US 224 to 9.52 miles N of US 224.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Starke, Porter, Vanderburgh, Floyd, and Clark counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: RS-40091	COUNTY: Scott	PROJECT NO: 9999269
DES: 1600111	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-56	From US 31 to 4th Street	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Prince Gregory	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-40253	COUNTY: Kosciusko	PROJECT NO: 1383679
DES: 1383679	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-30	From 0.13 miles W of SR 13 to 0.06 miles E of SR 5	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jones Tony	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-40253	COUNTY: Wabash	PROJECT NO:
DES: 1700485	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-114	From SR 15 to SR 13	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: RS-40300	COUNTY: Shelby	PROJECT NO: 1592647
DES: 1592647	Patch And Rehab Pavement	PROGRAM CLASS:Normal Project
ROUTE: SR-252	From US 31 to I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Curry Nicole	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: T-38052	COUNTY: Marion	PROJECT NO: 1401735
DES: 1401735	Intersect. Improv. W/ New Signals	PROGRAM CLASS:Group I
ROUTE: ST-1016	Washington St and State Rd Intersection	R/W CLEAR: 08/25/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: T-39139	COUNTY: Various	PROJECT NO: 1600080
DES: 1600080	Traffic Signals Modernization	PROGRAM CLASS:HSIP
ROUTE: VA-VARI	Locations on SR 3, US 50, and I-65 in Jennings and Clark Counties	R/W CLEAR: 09/07/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 0
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell Joseph	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: T-39218	COUNTY: Various	PROJECT NO:
DES: 1592655	Raised Pavement Markings, Refurbished	PROGRAM CLASS:HSIP
ROUTE: VA-VARI	Various locations in Crawfordsville District	R/W CLEAR: 09/22/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bennett Aimee	READY FOR CONTRACT: 11/29/2017



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: T-39667	COUNTY: Hamilton	PROJECT NO: 1600651
DES: 1600651	New Flasher Installation	PROGRAM CLASS:Group I
ROUTE: VA-1089	Various school zone locations around Delaware and Fall Creek Township	R/W CLEAR: 10/30/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: T-39946	COUNTY: Various	PROJECT NO:
DES: 1601788	Traffic Signal Visibility Improvements	PROGRAM CLASS:Open Roads Initiative
ROUTE: VA-VARI	Various Locations, From US 30 to US 20 and on US 6, Various Locations.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 0
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 03/14/2018		DISTRICT: Seymour
CONTRACT: B-30765	COUNTY: Switzerland	PROJECT NO: 0800155
DES: 0800155	Bridge Replacement, Concrete	PROGRAM CLASS:Normal Project
ROUTE: SR-56	8.54 miles W SR 129, Bridge over Green Valley Creek	R/W CLEAR: 10/27/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6179
DESIGNED ORG.: Contracting		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers Terry	READY FOR CONTRACT: 01/03/2018
LETTING DATE: 03/14/2018		DISTRICT: Seymour
CONTRACT: B-30765	COUNTY: Switzerland	PROJECT NO: 1173350
DES: 1173350	Br Repl, Comp. Cont. Conc. Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-56	6.01 miles W of SR 129 over Tucker Run	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Structural Services		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Summers Terry	READY FOR CONTRACT: 01/03/2018
LETTING DATE: 03/14/2018		DISTRICT: Seymour
CONTRACT: B-33275	COUNTY: Johnson	PROJECT NO: 1005699
DES: 1005699	Bridge Replacement, Concrete	PROGRAM CLASS:Local Bridge
ROUTE: IR-1017	Replacement of Bridge 96 on Franklin Road, 0.1 mile N of CR 1000 N	R/W CLEAR: 10/13/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 01/03/2018
LETTING DATE: 03/14/2018		DISTRICT: Crawfordsville
CONTRACT: B-35761	COUNTY: Tippecanoe	PROJECT NO: 1382313
DES: 1382313	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-231	NB Bridge over Wabash River, 0.87 mi N of SR 25	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Patton Melissa	READY FOR CONTRACT: 12/27/2017
LETTING DATE: 03/14/2018		DISTRICT: Crawfordsville
CONTRACT: B-35761	COUNTY: Tippecanoe	PROJECT NO: 1382314
DES: 1382314	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: US-231	SB Bridge over Wabash River, 0.87 mi N of SR 25	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Patton Melissa	READY FOR CONTRACT: 12/27/2017





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion, Lake, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Information (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion and Wayne counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-38683	COUNTY: Wayne	PROJECT NO:
DES: 1602153	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over US 40	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-39086	COUNTY: Marion	PROJECT NO: 1298279
DES: 1298279	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB mainline (upper bridge) over bridge 05670 (I-65 Ramp), 3.61 mile N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 12/27/2017
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-39086	COUNTY: Marion	PROJECT NO: 1298280
DES: 1298280	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	ent./exit ramp (lower bridge) over Ramp I-S-N (I-65 NB Ramp), 3.61 mi N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 12/27/2017
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-39086	COUNTY: Marion	PROJECT NO: 1298281
DES: 1298281	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB mainline over Ramp I-S-N (I-65 NB entrance), at 3.65 mile N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 12/27/2017
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-39086	COUNTY: Marion	PROJECT NO: 1500792
DES: 1500792	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	Over White River, IWC Canal, White River Parkway E & W; 5.94 miles S of I-465	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-39086	COUNTY: Marion	PROJECT NO: 1593122
DES: 1593122	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	Over 16th Street, 3.88 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 12/27/2017
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: B-39086	COUNTY: Marion	PROJECT NO:
DES: 1602230	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB over I-65 NB connector; 0.26 N I-465	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 12/27/2017
-----		



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Crawford	PROJECT NO: 1592903
DES: 1592903	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Turkey Fork, 1.60 miles W of SR-66 WBL	R/W CLEAR: 10/08/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Warrick	PROJECT NO:
DES: 1601852	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Pokeberry Creek, 1.62 mi W of SR-161 EBL	R/W CLEAR: 12/07/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Warrick	PROJECT NO:
DES: 1601853	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Pokeberry Creek, 1.62 mi W of SR-161 WBL	R/W CLEAR: 12/07/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Spencer	PROJECT NO:
DES: 1601854	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over North Fork Pigeon Creek, 1.57 mi E of SR-161 EBL	R/W CLEAR: 12/07/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Spencer	PROJECT NO:
DES: 1601855	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over North Fork Pigeon Creek, 1.57 mi E of SR-161 WBL	R/W CLEAR: 12/07/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Spencer	PROJECT NO:
DES: 1601856	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Hunley Creek, 2.41 mi W of SR-162 EBL	R/W CLEAR: 12/07/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: B-39348	COUNTY: Spencer	PROJECT NO:
DES: 1601857	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Hunley Creek, 2.41 mi W of SR-162 WBL	R/W CLEAR: 12/07/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 01/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/14/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1006635 HMA Overlay, Preventive Maintenance PROJECT NO: 1006635
ROUTE: US-41 from SR 2 N jct to 3.29mi S of US 231 (135th Ave) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1006772 HMA Overlay Minor Structural PROJECT NO: 1006772
ROUTE: US-231 from W Jct of SR 55 to US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1298309 Added Travel Lanes, Construct Turn Lanes PROJECT NO: 1298309
ROUTE: US-41 From 1.48 mi S of US 30 (82nd Lane) to 0.83 mi S of US 30 (77th Ave) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/13/2017 U
DESIGNED ORG.: Highway Operations DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1600481 New Signal Installation PROJECT NO: 1600481
ROUTE: US-231 Intersection of US 231 at Fathke Rd, 2.8 mi E of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/13/2017 U
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1601381 New Signal Installation PROJECT NO: 1601381
ROUTE: SR-55 Intersection of SR 55 and 129th Ave, 2.14 mi S of US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/20/2017 L
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-34039 COUNTY: Lake DISTRICT: LaPorte
DES: 1006612 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1006612
ROUTE: US-30 & Randolph St PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 05/01/2017 C
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Bradsky Charles READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-34039 COUNTY: Porter DISTRICT: LaPorte
DES: 1006619 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1006619
ROUTE: SR-149 & CR 1050N PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/01/2017 L
DESIGNED ORG.: URS DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Bradsky Charles READY FOR CONTRACT: 01/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, Project Manager, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects like R-34039, R-34044, R-34044, R-34044, R-34044, R-34044, R-35230, and R-35816.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in LaPorte, Monroe, Ohio, Dearborn, Posey, St. Joseph, and Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like R-37627, R-37658, R-37668, R-37808, R-37810, R-37815, and R-38097.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Marshall, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 0101433 Bridge Deck Overlay PROJECT NO: 0101433
ROUTE: I-69 NB bridge over Brandon Ditch, 1.14 miles N of SR 236 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Michael Baker Jr. Inc DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1296576 Bridge Deck Overlay PROJECT NO: 1296576
ROUTE: I-69 NB bridge over Sly Fork, .23 miles S of SR-236 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Michael Baker Jr. Inc DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1296579 Bridge Deck Overlay PROJECT NO: 1296579
ROUTE: I-69 SB bridge over Sly Fork, .23 miles S of SR-236 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Michael Baker Jr. Inc DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1296582 Bridge Deck Overlay and Widening PROJECT NO: 1296582
ROUTE: I-69 at 0.42 mile N of SR 67 over Prairie Creek (I-69-22-04730 JBSB) PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1296945 Bridge Deck Overlay and Widening PROJECT NO: 1296945
ROUTE: I-69 at 0.42 mile N SR 67, Prairie Creek (I69-22-04730-CNBL) RP 22+85 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1500798 Bridge Painting PROJECT NO:
ROUTE: SR-236 Over I-69; 3.16 miles E SR 9 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2015 N
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018

LETTING DATE: 03/14/2018
CONTRACT: R-39093 COUNTY: Delaware DISTRICT: Greenfield
DES: 1500813 HMA Overlay, Preventive Maintenance PROJECT NO: 1500813
ROUTE: I-69 From 0.5 miles N of SR 9/SR 109 to SR 32/SR 67 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/31/2017 L
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Description (County, Work Type, Location, Pre Qual Codes, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County), Description (Project Name), and Administrative (Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract, District, Project No).





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Parke, Delaware, Tipton, Dearborn, and Knox counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: RS-38754	COUNTY: Greene	PROJECT NO: 1500713
DES: 1500713	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-231	Over Lattas Creek, 0.35 miles N of SR-54	R/W CLEAR: 01/03/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis Alan	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: RS-38754	COUNTY: Owen	PROJECT NO: 1500869
DES: 1500869	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-231	From 0.77 mile S of S Jct SR-157 to 8.27 miles S of W Jct of SR-46 See Log	R/W CLEAR: 10/22/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis Alan	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: RS-38754	COUNTY: Greene	PROJECT NO: 1592789
DES: 1592789	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Open Roads Initiative
ROUTE: US-231	From SR-57 to SR-67	R/W CLEAR: 12/02/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis Alan	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: RS-38754	COUNTY: Greene	PROJECT NO: 1592812
DES: 1592812	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-231	Over Eel River, 0.55 miles N of SR-157	R/W CLEAR: 09/08/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis Alan	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: RS-39265	COUNTY: Union	PROJECT NO: 1296521
DES: 1296521	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-101	0.534 mile N Franklin / Union County Line	R/W CLEAR: 06/05/2014 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5708
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Gearlds LaTasha	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Greenfield
CONTRACT: RS-39265	COUNTY: Union	PROJECT NO: 1592541
DES: 1592541	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-101	From 7.85 mi S of US 27(District Line) to US 27	R/W CLEAR: 09/19/2016 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Gearlds LaTasha	READY FOR CONTRACT: 01/03/2018
-----		
LETTING DATE: 03/14/2018		DISTRICT: Vincennes
CONTRACT: RS-39353	COUNTY: Washington	PROJECT NO: 1400205
DES: 1400205	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-150	From 0.18 mi W of E Jct of SR 56 to 0.03 mi E SR 66 - RP 148+06	R/W CLEAR: 12/30/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon Kyanna	READY FOR CONTRACT: 01/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Washington, Tipton, Bartholomew, Wabash, and Marion counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location/Manager (COUNTY, Institution & Park Road Maintenance, Various Institutions and Parks - See Project Log, PRE QUAL CODES, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 04/11/2018
CONTRACT: B-34424 COUNTY: Carroll
DES: 1600005 Bridge Deck Sealing
ROUTE: SR-25 NB at Rock Creek, 5.64 mi N of SR 218
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 9999259
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 03/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-34424 COUNTY: Carroll
DES: 1600007 Bridge Deck Sealing
ROUTE: SR-25 SB at Rock Creek, 5.64 mi N of SR 218
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 03/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-34424 COUNTY: Carroll
DES: 1600013 Bridge Deck Sealing
ROUTE: SR-25 Walnut Street at SR 15 NB/SB, 4.29 mi N of SR 218
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 03/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-34424 COUNTY: Cass
DES: 1600656 Bridge Deck Sealing
ROUTE: SR-25 CR 325 W at SR 25/NS RR, 3.24 mi S of SR 29
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 06/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-35239 COUNTY: Switzerland
DES: 1296621 Bridge Rehabilitation Or Repair
ROUTE: SR-156 0.97 miles W of SR-250 over Fisk Creek on SR-156
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1296621
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/15/2016 C
L/A CODE: 6124
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2018

LETTING DATE: 04/11/2018
CONTRACT: B-35538 COUNTY: Shelby
DES: 0100361 Br Repl, Comp.Cont.Pres.Conc.Box Beam
ROUTE: IR-1001 Bridge #13 over Buck Creek on CR 875W
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Deputy Dir. Plan & Prgs. Admin. - Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle
DISTRICT: Greenfield
PROJECT NO: 0100361
PROGRAM CLASS:Local Bridge
R/W CLEAR: 09/04/2017 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-35538 COUNTY: Shelby
DES: 1592859 Bridge Removal
ROUTE: IR-1018 Relocation of Historic Shelby CO bridge 0100361
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Loveall Michelle
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Local Bridge
R/W CLEAR: 09/04/2017 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 04/11/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1006429 Small Structure Replacement
ROUTE: SR-235 SR 235 5.80 miles N of SR 135
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Fewell, Pettitt, Bender & Assoc., Inc.
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1006429
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 6221
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1298274 Small Structure Replacement with Bridge
ROUTE: SR-250 1.40 mile E of US 50
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Seymour - Production
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1298274
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2017 C
L/A CODE: 6165
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1500312 Bridge Deck Overlay
ROUTE: SR-135 0.96 miles S of US 50, over Hough Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1500312
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: 11/15/2017 U
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1500555 Bridge Deck Overlay
ROUTE: SR-235 2.43 miles N of SR 135 at East Fork White River
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1500555
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36670 COUNTY: Lake
DES: 1298548 Bridge Deck Overlay
ROUTE: I-80 Georgia St bridge over I-80
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO: 1298548
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/31/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1172331 Bridge Deck Overlay
ROUTE: SR-23 SR 23 Ramp, South Bank of St Joseph River, 0.09 mi N of SR 933
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1172331
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1296341 Bridge Painting
ROUTE: SR-23 Bridge over SR 933
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1296341
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1592879 Bridge Thin Deck Overlay
ROUTE: US-31 1.69mi N of US 20, NBL over I-80/90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1592879
PROGRAM CLASS:Normal Project
R/W CLEAR: 10/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1592881 Bridge Deck Overlay
ROUTE: US-20 2.81mi S SR 933, Carries SR 331 over US 20 EB/WB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1592881
PROGRAM CLASS:Normal Project
R/W CLEAR: 10/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1593080 Substructure Repair And Rehabilitation
ROUTE: US-20 6.12mi E of US 31 - Slope-wall Voiding & Repair Drains on East End Only, EBL
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1593080
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/11/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1593081 Substructure Repair And Rehabilitation
ROUTE: US-20 6.12mi E of US 31 - Slope-wall Voiding & Repair Drains on East End Only, WBL
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1593081
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/11/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1593082 Substructure Repair And Rehabilitation
ROUTE: US-20 6.12mi E of US 31 - Slope-wall Voiding & Repair Drains on East End Only, DRE
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1593082
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/08/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600093 Bridge Deck Sealing
ROUTE: US-31 0.86 mi N of Shively Rd
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/15/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600189 Bridge Deck Sealing
ROUTE: US-31 NB over SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/11/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), Project Info (District, Project No, Program Class, R/W Clear, L/A Code), and Status (Designed By, Ready For Contract). Rows include projects like Bridge Deck Sealing in St. Joseph and Small Structure Replacement in Hendricks and Crawfordville counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 04/11/2018
CONTRACT: B-40352 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1701227 Bridge Thin Deck Overlay PROJECT NO: 1701227
ROUTE: I-69 Bridge over Pigeon Creek Northbound, 2.75 miles S of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-40352 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1701229 Bridge Thin Deck Overlay PROJECT NO: 1701229
ROUTE: I-69 Bridge over Pigeon Creek SB, 2.75 miles S of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-40354 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500778 Bridge Deck Overlay PROJECT NO: 1500778
ROUTE: SR-327 Bridge over South Crossing of Fawn River, 0.69 miles N of SR 120 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-40354 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500779 Bridge Deck Overlay PROJECT NO: 1500779
ROUTE: SR-327 Bridge over North Crossing of Fawn River, 0.69 miles N of SR 120 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/11/2018
CONTRACT: B-40354 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1500801 Replace Superstructure PROJECT NO: 1500801
ROUTE: SR-3 Bridge over Willow Creek, NB, 3.84 miles S of SR 205 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/21/2018

LETTING DATE: 04/11/2018
CONTRACT: B-40354 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1500802 Replace Superstructure PROJECT NO: 1500802
ROUTE: SR-3 Bridge over Willow Creek, SB, 3.84 miles S of SR 205 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/21/2018

LETTING DATE: 04/11/2018
CONTRACT: M-40390 COUNTY: Various DISTRICT: Fort Wayne
DES: 1701484 Roadside Maintenance, Herbicide Treatment PROJECT NO:
ROUTE: VA-VARI Herbicide Treatment at Various Locations PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Bass Jenny DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like R-38578, R-38578, R-38578, R-38580, R-38580, R-38580, R-38586, and R-38748.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Tipton, Shelby, LaPorte, Starke, Fort Wayne, and Tippecanoe counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Fulton, Marshall, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Johnson, Gibson, Posey, and Vigo counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 04/11/2018		DISTRICT: Crawfordsville
CONTRACT: RS-38646	COUNTY: Vigo	PROJECT NO: 1500653
DES: 1500653	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	1.05 mi E of US 41, EB Bridge over Erie Canal Road & 2 RR	R/W CLEAR: 09/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/11/2018		DISTRICT: Crawfordsville
CONTRACT: RS-38646	COUNTY: Vigo	PROJECT NO: 1500667
DES: 1500667	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-41	From 0.54 mi S of I-70 (Johnson Ave) to SR 63	R/W CLEAR: 09/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/11/2018		DISTRICT: Crawfordsville
CONTRACT: RS-38646	COUNTY: Vigo	PROJECT NO: 1593003
DES: 1593003	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-41	Tippecanoe St & CSX Trans. Inc RR, 0.64 mi N of Wabash Avenue.	R/W CLEAR: 09/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/11/2018		DISTRICT: Crawfordsville
CONTRACT: RS-38668	COUNTY: Montgomery	PROJECT NO: 1500668
DES: 1500668	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-231	From 0.18 mi S of SR 32 S Jct to 0.29 mi N of US 136 (Sugar Creek)	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	Crawfordsville - Production	DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crutchfield Brett	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/11/2018		DISTRICT: Crawfordsville
CONTRACT: RS-38668	COUNTY: Montgomery	PROJECT NO:
DES: 1701425	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-32	From 0.056 mi W of SR 47 W Jct (E Appr. Br) to US 231	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Crutchfield Brett	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/11/2018		DISTRICT: Greenfield
CONTRACT: RS-38677	COUNTY: Marion	PROJECT NO: 1500810
DES: 1500810	Concrete Pavement Restoration (CPR)	PROGRAM CLASS:Normal Project
ROUTE: I-465	From US 31 N on N side to 3.53 mi. E of US 31 Bridge over White River	R/W CLEAR: 07/03/2015 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	Greenfield - Production	DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 01/31/2018
LETTING DATE: 04/11/2018		DISTRICT: Greenfield
CONTRACT: RS-38677	COUNTY: Marion	PROJECT NO: 1600034
DES: 1600034	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	EB over White River, Hiking Trail, 3.88 miles E of US 31	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:	Crossroad Engineers	DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 01/31/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects in Owen, Delaware, and Huntington counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like RS-40756, RS-40757, T-38188, T-38189, T-40685, and B-36694.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class/Ready for Contract. Rows include projects in Clay, Montgomery, Putnam, Hendricks, and Hamilton counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: B-39873	COUNTY: Hamilton	PROJECT NO: 1601831
DES: 1601831	Small Structure – New	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Drainage pipe installation along 146th near SR 37	R/W CLEAR: 12/15/2017 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 05/10/2018		DISTRICT: Vincennes
CONTRACT: B-40015	COUNTY: Knox	PROJECT NO: 1700023
DES: 1700023	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: US-50	Bridge Over Wabash River & ILL 33 WBL, 01.85 Mile West of US 41	R/W CLEAR: 07/25/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Francis Kathryn	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 05/10/2018		DISTRICT: Fort Wayne
CONTRACT: M-40393	COUNTY: Wabash	PROJECT NO:
DES: 1701485	Wedge And Level	PROGRAM CLASS:Normal Project
ROUTE: SR-114	From SR 14 to SR 15	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 05/10/2018		DISTRICT: Fort Wayne
CONTRACT: M-40393	COUNTY: Wabash	PROJECT NO:
DES: 1701486	Wedge And Level	PROGRAM CLASS:Normal Project
ROUTE: SR-13	From SR 24 to SR 114.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: R-36905	COUNTY: Hamilton	PROJECT NO: 1383177
DES: 1383177	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group I
ROUTE: ST-1050	96th St from Lantern Rd to Cumberland Rd, add travel lanes	R/W CLEAR: 12/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: R-36905	COUNTY: Hamilton	PROJECT NO: 1500191
DES: 1500191	Bridge Deck Overlay and Widening	PROGRAM CLASS:Group I
ROUTE: ST-1050	96th St, 00.45 miles W of Cumberland Rd; Co Bridge # 29-00165	R/W CLEAR: 12/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield District		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: R-38237	COUNTY: Hamilton	PROJECT NO: 1401706
DES: 1401706	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Group I
ROUTE: ST-1018	Intersection of 126th Street and Allisonville Road	R/W CLEAR: 12/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 15 projects with their respective specifications and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Small Structure Replacement, HMA Overlay, Bridge Deck Replacement, and Bridge Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects in Vermillion, Hamilton, Marion, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 07/11/2018
CONTRACT: B-39471
DES: 1701097
ROUTE: US-35
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: LaPorte
Bridge Painting
At.-N&S RR, Washington, 2STS, 0.19 mi N of SR 2
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/23/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: B-40096
DES: 1601923
ROUTE: IR-1027
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: Porter
Bridge Rehabilitation Or Repair
Rehab Willowcreek Road Bridge over I-80/90
PRE QUAL CODES :
PROJECT MANAGER: Erdmann Jami
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Group I
R/W CLEAR: 02/16/2018 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: B-40309
DES: 1298193
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
Ditch Road over I-465, 1.50 mile W of US 31
PRE QUAL CODES :
PROJECT MANAGER: Wooldridge Joann
DISTRICT: Greenfield
PROJECT NO: 1298193
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: B-40381
DES: 1600015
ROUTE: I-80
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: Lake
Bridge Thin Deck Overlay
2.03 mi W of SR 53 at I-80/94 EB/WB
PRE QUAL CODES :
PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO: 1600015
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 06/11/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-30821
DES: 0800205
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.: Seymour - Production
CORRIDOR:
COUNTY: Switzerland
Small Structure Pipe Lining
4.8 miles E. of SR 56 W Junction at unnamed tributary to Log Lick Creek
PRE QUAL CODES :
PROJECT MANAGER: Bell Joseph
DISTRICT: Seymour
PROJECT NO: 0800205
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/16/2018 L
L/A CODE: 6315
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-30821
DES: 1600466
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Switzerland
Small Structure Replacement
8.69 miles E of SR 101 at unnamed tributary to the Ohio River
PRE QUAL CODES :
PROJECT MANAGER: Bell Joseph
DISTRICT: Seymour
PROJECT NO: 1600466
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/02/2018 L
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-30821
DES: 1600472
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Switzerland
Small Structure Pipe Lining
5.2 miles E of SR 250 at unnamed tributary to the Ohio River
PRE QUAL CODES :
PROJECT MANAGER: Bell Joseph
DISTRICT: Seymour
PROJECT NO: 1600472
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 6316
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Switzerland, Lake, Dearborn, Fountain, Montgomery, and Hamilton counties.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Hendricks, Vanderburgh, Dearborn, St. Joseph, Marion, and Perry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701102 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 I-80/94 EB@-LT CALUMET RIV, NICTD RR, 00.54mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701103 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 I-80/94 WB at -L CALUMET R, NICTD RR, 00.54mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701104 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 At.-I-80 EB/WB, I-80 CD, 07.00mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701107 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 SB RAMP WSDIR@-I-80, EB-CD, SEC, & SWA, 06.91mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701108 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 I-80/94 EB@-HOHMAN AVENUE, 00.71mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701109 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 I-80/94 WB at Hohman Avenue, 00.71 mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701110 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 Clark Street at.-I-80 EB/WB, 02.02 E of SR 912 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701112 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 Harrison Street at.-I-80 EB/WB, 00.48 mi W of SR 53 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Porter DISTRICT: LaPorte
DES: 1701115 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-94 EB at Beam Street, 1.56 E of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Porter DISTRICT: LaPorte
DES: 1701116 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-94 WB at Beam Street, 1.56 mi E of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701118 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 NB RAMP@.-I-80 E, I-80 W, I-80 CD , 7.00mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701126 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 WB RAMP I@.-KENNEDY AVE NB/SB, RAMP F, 0.97mi E of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701127 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 WB RAMP TO SR 912@.-SR 912 EB/WB, RAMPS, 2.52mi E of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701128 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 I-80/94 EB@.-NORTHCOTE AVE, 0.29mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/17/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Thomas Amber DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1401648, 1401647, 1400818, 1401703, 1401716, 1500432, and 1500434.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701209 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 Bridge over NS RR (Industrial Spur), NB, 00.83 miles N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701210 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 Bridge over Becketts Run, Northbound, 1.94 miles S of SR 1 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701218 Bridge Painting PROJECT NO:
ROUTE: I-469 Bridge over Maplecrest Road NB/SB, EB, 3.99 miles E of SR 37 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 03/19/2018 L
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701219 Bridge Painting PROJECT NO:
ROUTE: I-469 Bridge over Maplecrest Road NB/SB, Westbound, 3.99 miles E of SR 37 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 03/19/2018 L
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701225 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 I69 NB/SB Ramp, 5.69 miles S of US 24 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701226 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 Bridge over Becketts Run, Southbound, 1.94 miles S of SR 1 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1701254 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-69 Bridge over Vandolah Road, NB, 4.07 miles N of SR 1 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Dekalb, Marshall, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 07/11/2018
CONTRACT: RS-39465 COUNTY: White
DES: 1600342 HMA Overlay, Preventive Maintenance
ROUTE: US-24 From 2.65 mi W of SR 39 (CR 300 E) to US 421 (E Jct)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1600342
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: 02/15/2019 L
L/A CODE: 6400
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/11/2018
CONTRACT: RS-39465 COUNTY: Carroll
DES: 1600345 HMA Overlay, Preventive Maintenance
ROUTE: US-421 From 2.94 mi S of SR 18 N Jct (Hamilton St) to 1.66 mi S of SR 18 N Jct
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1600345
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/15/2019 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/24/2019

LETTING DATE: 07/11/2018
CONTRACT: RS-39465 COUNTY: Cass
DES: 1600379 HMA Overlay, Preventive Maintenance
ROUTE: SR-218 From SR 29 to US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:21st Crossroads
R/W CLEAR: 11/11/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/11/2018
CONTRACT: RS-39465 COUNTY: Cass
DES: 1600380 HMA Overlay, Preventive Maintenance
ROUTE: SR-18 From E Jct SR 29 to US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:21st Crossroads
R/W CLEAR: 11/11/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/11/2018
CONTRACT: RS-39465 COUNTY: White
DES: 1600390 HMA Overlay, Preventive Maintenance
ROUTE: US-24 From US 421 (W Jct) to 2.65 mi W of SR 39
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:21st Crossroads
R/W CLEAR: 11/11/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/11/2018
CONTRACT: RS-39466 COUNTY: Fulton
DES: 1593256 HMA Overlay, Preventive Maintenance
ROUTE: SR-14 From US 31 to Barrett Rd
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593256
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/03/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39466 COUNTY: Fulton
DES: 1593262 HMA Overlay, Preventive Maintenance
ROUTE: SR-25 From 0.15 mi N of US 31 to S Jct SR 14
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593262
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/03/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, St. Joseph, Marion, Daviess, Hamilton, Monroe, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Monroe, Madison, Jasper, Pulaski, Hancock, and Scott counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Harrison, Porter, Lake, Adams, and Jennings counties.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clark, Decatur, St. Joseph, and various counties, with details like 'Small Structure Pipe Lining' and 'Pumping / Lift Stations'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects 1600230, 1600231, 1701230, 1701232, 1701235, 1701236, and 1701238.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 08/08/2018
CONTRACT: R-40455 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1701240 Bridge Thin Deck Overlay PROJECT NO: 1701240
ROUTE: I-69 Bridge over Lake George Road Southbound, 0.88 miles N of I90 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: R-40455 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1701245 Bridge Thin Deck Overlay PROJECT NO: 1701245
ROUTE: I-69 Bridge over NS RR Northbound, 0.55 miles S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: R-40455 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1701247 Bridge Thin Deck Overlay PROJECT NO: 1701247
ROUTE: I-69 Bridge over NS RR Southbound, 0.55 miles S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: R-40455 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1701249 Bridge Thin Deck Overlay PROJECT NO: 1701249
ROUTE: I-69 Bridge over SR 8 Northbound, 5.19 miles S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: R-40455 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1701250 Bridge Thin Deck Overlay PROJECT NO: 1701250
ROUTE: I-69 Bridge over SR 8 Southbound, 5.19 miles S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1383503 HMA Overlay Minor Structural PROJECT NO: 1383503
ROUTE: SR-26 From I-69 to 1.18 miles W of SR 3 (West Limits Hartford City) PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1600077 Bridge Painting PROJECT NO:
ROUTE: I-69 Bridge,I-69 over Central RR Co of IN,NB Lane, 0.45 miles S of US 35 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 04/16/2018 L
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Bass Jenny DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Bridge Painting, HMA Overlay, and Bridge Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 08/08/2018		DISTRICT: LaPorte
CONTRACT: T-40212	COUNTY: LaPorte	PROJECT NO: 1601758
DES: 1601758	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Normal Project
ROUTE: US-12	Intersection of US 12 and Moore/Eastwood Rd	R/W CLEAR: 03/01/2019 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas Amber	READY FOR CONTRACT: 05/30/2018
LETTING DATE: 09/12/2018		DISTRICT: Seymour
CONTRACT: B-37597	COUNTY: Dearborn	PROJECT NO: 1400725
DES: 1400725	New Br, Pres.Conc. I-Beam (Simple Span)	PROGRAM CLASS:Local Bridge
ROUTE: IR-1023	Bridge #5 East Laughery Creek Road, east of Gregory Road	R/W CLEAR: 06/05/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Howard J. Barth & Assoc, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Summers Terry	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: B-37720	COUNTY: Jay	PROJECT NO: 1383551
DES: 1383551	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-67	UNT of Goss Switzer Ditch, 4.34 miles E of US 27	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: B-37720	COUNTY: Allen	PROJECT NO:
DES: 1592659	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 bridge over Flatrock Creek, EB, 0.79 miles E of SR 101	R/W CLEAR: 08/23/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: B-37720	COUNTY: Allen	PROJECT NO:
DES: 1592661	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-30	US 30 bridge over Flatrock Creek, WB, 0.79 miles E of SR 101	R/W CLEAR: 08/23/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: B-37720	COUNTY: Allen	PROJECT NO: 1600194
DES: 1600194	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	Bridge over Flatrock Creek, WB, 0.79 miles E of SR 101	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: B-37720	COUNTY: Allen	PROJECT NO: 1600238
DES: 1600238	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-30	Bridge over Flatrock Creek, EB Lane, 0.79 miles E of SR 101	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 09/05/2018





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 09/12/2018		DISTRICT: LaPorte
CONTRACT: R-38316	COUNTY: Lake	PROJECT NO: 1500323
DES: 1500323	Other Intersection Improvement	PROGRAM CLASS:HSIP
ROUTE: ST-1001	Courthouse Square, construct pedestrian bump-outs	R/W CLEAR: 12/13/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Erdmann Jami	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Greenfield
CONTRACT: R-38415	COUNTY: Marion	PROJECT NO: 1500433
DES: 1500433	Other Intersection Improvement	PROGRAM CLASS:Group I
ROUTE: ST-1030	Massachusetts Ave, Dearborn St & 21st St Intersections	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: R-39417	COUNTY: Kosciusko	PROJECT NO: 9999273
DES: 1600116	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-14	0.56 miles E of SR 15 to SR 13	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: R-39417	COUNTY: Whitley	PROJECT NO: 9999276
DES: 1600119	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-5	0.61 miles N of SR 14 to 0.37 S of US 30	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Fort Wayne
CONTRACT: R-39417	COUNTY: Whitley	PROJECT NO: 9999277
DES: 1600120	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-9	SR 14 to SR 205	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: LaPorte
CONTRACT: R-39514	COUNTY: St. Joseph	PROJECT NO: 1600076
DES: 1600076	Other Type Project (Miscellaneous)	PROGRAM CLASS:Transportation Alternatives
ROUTE: ST-1001	LaSalle Intermediate Academy & Marquette Primary Montessori - SRTS	R/W CLEAR: 06/03/2018 L
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg Jonathan	READY FOR CONTRACT: 07/03/2018
LETTING DATE: 09/12/2018		DISTRICT: Seymour
CONTRACT: R-39568	COUNTY: Clark	PROJECT NO: 1600757
DES: 1600757	Environmental Mitigation	PROGRAM CLASS:Normal Project
ROUTE: I-65	Mitigation site off of I-65 at the Murphy Property for Stream and Wetland	R/W CLEAR: 06/04/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell Joseph	READY FOR CONTRACT: 07/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects in Delaware, Jefferson, and Madison counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Traffic Signals Modernization, Systemic Safety 2019 for Seymour, and Bridge Removal.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298267
DES: 1298267	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB over I-65 NB Ramp, 1.43 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
-----		
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298268
DES: 1298268	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB and I-70 EB over St Clair Street, 1.65 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
-----		
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298269
DES: 1298269	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB and I-70 WB over St Clair Street, 1.65 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
-----		
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298270
DES: 1298270	Bridge Removal	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB over proposed ramp, 2.12 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
-----		
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298271
DES: 1298271	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	ramp 3W-E over I-70 WB and CD, 2.12 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
-----		
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298272
DES: 1298272	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB over I-70 WB and I-65 Ramp, 2.21 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
-----		
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298273
DES: 1298273	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB over I-70 WB and ramp, 2.21 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like 'Replace Superstructure' and 'Bridge Deck Replacement'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600368 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-20 WBL, 0.68 mi W of SR 23 PROGRAM CLASS:21st Crossroads
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/19/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/17/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600369 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-20 EBL, 0.68 mi W of SR 23 PROGRAM CLASS:21st Crossroads
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/19/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/17/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600371 Bridge Deck Overlay PROJECT NO: 1600371
ROUTE: US-20 Over Ironwood, 1.88 mi E of US 31 PROGRAM CLASS:Short-Term Shelf
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 03/19/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600391 Repairs To Approach Slab PROJECT NO: 1600391
ROUTE: US-31 NB at Peat Area "B", 3.86 mi S of SR 4 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 04/01/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600392 Repairs To Approach Slab PROJECT NO: 1600392
ROUTE: US-31 SB at Peat Area "B", 3.86 mi S of SR 4 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/11/2017 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1700707 Bridge Deck Sealing PROJECT NO:
ROUTE: US-31 Muck Trestle - Peat Area "B", NB, 3.67mi S of SR 4 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/01/2018 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/28/2019

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1700708 Bridge Deck Sealing PROJECT NO:
ROUTE: US-31 Muck Trestle - Peat Area "A", SB, 3.67mi S of SR 4 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/11/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey DESIGNED BY: LaPorte District
READY FOR CONTRACT: 03/11/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Contract/Project Info, Description, Program Class, and Dates. It lists 10 projects with details like 'LETTING DATE', 'CONTRACT', 'ROUTE', 'DESIGNED ORG.', 'CORRIDOR', 'PROJECT MANAGER', 'DISTRICT', 'PROJECT NO.', 'PROGRAM CLASS', 'R/W CLEAR', 'L/A CODE', 'DESIGNED BY', and 'READY FOR CONTRACT'.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-38983	COUNTY: Jay	PROJECT NO:
DES: 1592312	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-27	Over Bear Creek, 5.23 miles N of SR 67/SR26	R/W CLEAR: 09/20/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Seymour
CONTRACT: R-34467	COUNTY: Jefferson	PROJECT NO: 0900259
DES: 0900259	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-7	SR-56 to Industrial Drive.	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Elmore NaTasha	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Seymour
CONTRACT: R-34467	COUNTY: Jefferson	PROJECT NO: 1173314
DES: 1173314	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-7	SR-7 at Hanging Rock Hill in Madison	R/W CLEAR: 04/07/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Elmore NaTasha	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Seymour
CONTRACT: R-36183	COUNTY: Brown	PROJECT NO: 1500018
DES: 1500018	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-45	Over Unnamed Tributary to Beanblossom Creek, 3.92 miles W of SR 135	R/W CLEAR: 05/18/2018 R
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers Terry	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Crawfordsville
CONTRACT: R-37686	COUNTY: Tippecanoe	PROJECT NO: 1401047
DES: 1401047	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1041	North River Road at River Bend Hospital	R/W CLEAR: 11/13/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: R-37687	COUNTY: Pulaski	PROJECT NO: 1593257
DES: 1593257	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-14	From SR 39 to US 35	R/W CLEAR: 07/12/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6351
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa Timothy	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: R-37687	COUNTY: Pulaski	PROJECT NO: 1593258
DES: 1593258	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-14	From SR 49 to US 421	R/W CLEAR: 08/03/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa Timothy	READY FOR CONTRACT: 08/01/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Ripley, Dearborn, Greene, Sullivan, Johnson, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, County, etc.), Program Class, and District/Project Info (District, Project No, R/W Clear, etc.). Rows are separated by dashed lines.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Marion	PROJECT NO: 1400034
DES: 1400034	Br Repl, Comp. Cont. Conc. Construction	PROGRAM CLASS:Normal Project
ROUTE: I-465	EB over W 96th Street, 1.22 miles W US 421	R/W CLEAR: 08/24/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6425
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018
-----		
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Marion	PROJECT NO: 1400035
DES: 1400035	Br Repl, Comp. Cont. Conc. Construction	PROGRAM CLASS:Normal Project
ROUTE: I-465	WB over W 96th Street, 1.22 miles W US 421	R/W CLEAR: 08/24/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018
-----		
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Boone	PROJECT NO: 1400037
DES: 1400037	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-465	WB to I-465 SB over I-865 Ramp	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018
-----		
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Boone	PROJECT NO: 1400038
DES: 1400038	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	NB over W 96th Street, 4.4 miles N I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018
-----		
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Boone	PROJECT NO: 1400039
DES: 1400039	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	SB over W 96th Street, 4.4 miles N I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018
-----		
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Marion	PROJECT NO: 1593088
DES: 1593088	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	Ramp to W 73rd St over W 71st St and Bike Path 1.33 miles N of I-65	R/W CLEAR: 01/12/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crossroad Engineers		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018
-----		
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: B-37742	COUNTY: Marion	PROJECT NO: 1593105
DES: 1593105	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	NB over W 71st St and Bike Path 1.33 mi N of I-65	R/W CLEAR: 01/12/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crossroad Engineers		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake Mark	READY FOR CONTRACT: 09/05/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay, Replace Superstructure, Bridge Rehabilitation Or Repair, Arch Reconstruction Or Repair, Bridge Replacement, Other Construction, Bridge Maintenance And Repair, and Raise Bridge/Lower Pavement.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), Location (County), and Administrative Info (District, Project No, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Blackford, Switzerland, Ohio counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-38051	COUNTY: Marion	PROJECT NO: 1401734
DES: 1401734	Enhancement	PROGRAM CLASS:Group I
ROUTE: ST-1105	ML King Park from 17th to 19th Streets	R/W CLEAR: 09/03/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 06/22/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-38413	COUNTY: Hamilton	PROJECT NO: 1500431
DES: 1500431	Guard Rail Attenuators, New Or Modernize	PROGRAM CLASS:Group I
ROUTE: ST-1061	151st between Shelborne & Town Rd; Culvert Replacement & Safety Improvement	R/W CLEAR: 06/22/2018 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield District		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Seymour
CONTRACT: R-39234	COUNTY: Floyd	PROJECT NO: 1600310
DES: 1600310	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: I-64	at Valley View Creek, 0.59 miles W of Indiana/Kentucky State Line	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Vincennes
CONTRACT: R-39382	COUNTY: Daviess	PROJECT NO: 9999302
DES: 1600148	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-50	0.51 miles E Jct SR 57	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Vincennes
CONTRACT: R-39382	COUNTY: Daviess	PROJECT NO: 1600150
DES: 1600150	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-50	2.24 miles E Jct SR-57	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Vincennes
CONTRACT: R-39382	COUNTY: Knox	PROJECT NO: 9999303
DES: 1600151	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-50	1.88 mile E of Illinois State Line	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Vincennes
CONTRACT: R-39382	COUNTY: Knox	PROJECT NO: 9999304
DES: 1600152	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-50	4.40 miles E of W Jct US-41	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 09/05/2018





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2018
CONTRACT: R-39472 COUNTY: Jasper
DES: 1600347 Small Structure Pipe Lining
ROUTE: I-65 3.15 mi N of SR 14
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/25/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: R-39472 COUNTY: Newton
DES: 1701123 Bridge Thin Deck Overlay
ROUTE: I-65 THAYER ROAD@-I-65 NB/SB, 2.15mi N of SR 10
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/03/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: R-39472 COUNTY: Jasper
DES: 1701130 Bridge Thin Deck Overlay
ROUTE: I-65 NB@-KNIGHT ROAD/CR 500N, 4.01mi S of SR 10
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/03/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: R-39472 COUNTY: Jasper
DES: 1701131 Bridge Thin Deck Overlay
ROUTE: I-65 SB@-KNIGHT ROAD/CR 500N, 4.01mi S of SR 10
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/03/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: R-39472 COUNTY: Lake
DES: 1701514 HMA Overlay, Preventive Maintenance
ROUTE: I-65 0.56 mi S of SR 10 to 2.10 mi S of SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/03/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: R-39500 COUNTY: Hamilton
DES: 1592346 New Interchange Construction
ROUTE: SR-37 Intersection Improvement at 131st Street and SR 37
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Beck Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/22/2018 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: R-39500 COUNTY: Hamilton
DES: 1592348 New Interchange Construction
ROUTE: SR-37 Intersection Improvement at 141st Street and SR 37
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Beck Jennifer
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/22/2018 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/05/2018



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-39500	COUNTY: Hamilton	PROJECT NO:
DES: 1601828	New Bridge, Concrete Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-37	New Bridge; 131st Street over SR 37	R/W CLEAR: 06/22/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-39500	COUNTY: Hamilton	PROJECT NO:
DES: 1601830	New Bridge, Concrete Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-37	New Bridge; 141st Street over SR 37	R/W CLEAR: 06/22/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-39500	COUNTY: Hamilton	PROJECT NO:
DES: 1602229	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Extension of small structure just S of 131st St under SR 37	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield District		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-39500	COUNTY: Hamilton	PROJECT NO:
DES: 1602231	Small Structure Maint and Repair	PROGRAM CLASS:Group I
ROUTE: SR-37	Extension of small structure just N of 131st St under SR 37	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield District		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: R-39726	COUNTY: Hamilton	PROJECT NO: 1600597
DES: 1600597	New Road Construction	PROGRAM CLASS:Economic Development
ROUTE: IR-1084	276th St 6 miles W of Gwinn Rd to 281st at Gwinn Rd & along 281st over to SR 19	R/W CLEAR: 06/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: LaPorte
CONTRACT: R-39780	COUNTY: Lake	PROJECT NO: 1601716
DES: 1601716	New Road Construction	PROGRAM CLASS:Economic Development
ROUTE: US-12	Reconnection of US12 east of Miller Station Project (0.25mi E of Lake St)	R/W CLEAR: 03/30/2019 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6384
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Fort Wayne
CONTRACT: RS-37707	COUNTY: Elkhart	PROJECT NO: 1383502
DES: 1383502	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-119	From SR 19 to 1.90 miles W of SR 15 (Green Rd)	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: USI Consultants, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 09/05/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like RS-37707 (Elkhart County) and RS-39402 (Morgan County).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 11/15/2018		DISTRICT: LaPorte
CONTRACT: T-40095	COUNTY: Various	PROJECT NO:
DES: 1602141	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Signals on Various Routes within Lake County (Locations in Project Note Log)	R/W CLEAR: 10/03/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Martin Kenneth	READY FOR CONTRACT: 12/12/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-37696	COUNTY: Jasper	PROJECT NO: 1172330
DES: 1172330	Br Repl, Pres.Conc.I-Beam(Simple Span)	PROGRAM CLASS:Normal Project
ROUTE: SR-14	Bridge over Zimmer Ditch, 1.44 mi E of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa Timothy	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-37696	COUNTY: Newton	PROJECT NO: 1383707
DES: 1383707	Bridge Replacement, Concrete	PROGRAM CLASS:Normal Project
ROUTE: US-24	Bridge over Hunter Ditch, 2.03 mi. E of SR 55	R/W CLEAR: 01/01/2018 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6311
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa Timothy	READY FOR CONTRACT: 02/28/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-37696	COUNTY: White	PROJECT NO: 1600363
DES: 1600363	Replace Superstructure	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-24	US 24 over Honey Creek (4.38 miles E of US 231)	R/W CLEAR: 07/01/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa Timothy	READY FOR CONTRACT: 08/07/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-37696	COUNTY: White	PROJECT NO:
DES: 1701135	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-421	@-LITTLE MONON CREEK, 0.72mi S of SR 16	R/W CLEAR: 12/13/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa Timothy	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Seymour
CONTRACT: B-37756	COUNTY: Morgan	PROJECT NO: 1400026
DES: 1400026	Bridge Replacement, Concrete	PROGRAM CLASS:Normal Project
ROUTE: SR-39	1.25 miles N of SR 67 over Branch of Highland Creek	R/W CLEAR: 02/23/2019 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6358
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Seymour
CONTRACT: B-37756	COUNTY: Morgan	PROJECT NO: 1400087
DES: 1400087	Small Structure Paved Invert	PROGRAM CLASS:Normal Project
ROUTE: SR-67	Approximately 1.35 miles S of Sycamore Creek	R/W CLEAR: 08/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 10/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Henry, Cass, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Jasper
DES: 1701075 Bridge Thin Deck Overlay
ROUTE: SR-114 Over the Iroquois River, 1.26 mi E of US 231
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Cass
DES: 1701080 Substructure Repair And Rehabilitation
ROUTE: US-24 Old US 24/35 at.-SR 25 (Burlington Ave)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Fulton
DES: 1701095 Bridge Painting
ROUTE: SR-17 Over Mill Creek, 4.7 mi N of SR 114
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Cass
DES: 1701106 Bridge Painting
ROUTE: US-24 WB/US 35@.-US 24 WB/W MARKET ST., 1.35mi W of SR 25
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Carroll
DES: 1701111 Bridge Thin Deck Overlay
ROUTE: SR-25 NB at Deer Creek, 01.96 N of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Fulton
DES: 1701119 Bridge Thin Deck Overlay
ROUTE: SR-14 @.-US 31 SB/NB, 1.17mi W of SR 25 W Jct
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: B-40315 COUNTY: Carroll
DES: 1701124 Bridge Thin Deck Overlay
ROUTE: SR-25 SBL@.-DEER CREEK, 1.96mi N of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/13/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/03/2018



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-40315	COUNTY: Cass	PROJECT NO:
DES: 1701133	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-24	WB@.-MINNOW CREEK, 0.31mi E of US 35	R/W CLEAR: 12/13/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-40315	COUNTY: Fulton	PROJECT NO:
DES: 1701136	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-17	@.-STAR ARM WILLOW CREEK, 1.77mi S of SR 14	R/W CLEAR: 12/13/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: B-40315	COUNTY: Pulaski	PROJECT NO:
DES: 1701137	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-119	@.-MUD CREEK, 6.44mi S of US 35	R/W CLEAR: 12/13/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: LaPorte
CONTRACT: R-35966	COUNTY: LaPorte	PROJECT NO: 1382219
DES: 1382219	Other Intersection Improvement	PROGRAM CLASS:Group II
ROUTE: IR-1006	Johnson Road at CR 400 N	R/W CLEAR: 10/17/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg Jonathan	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Vincennes
CONTRACT: R-36122	COUNTY: Spencer	PROJECT NO: 1297252
DES: 1297252	Bike/Pedestrian Facilities	PROGRAM CLASS:Demonstration Project
ROUTE: VA-1016	Lincoln Boyhood-Santa Claus Discovery Trail	R/W CLEAR: 03/17/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA Project Managment		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Vincennes
CONTRACT: R-36122	COUNTY: Spencer	PROJECT NO: 1383661
DES: 1383661	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Enhancement
ROUTE: ST-1023	Eastside Trail:Trail connecting Ray Yellig Park Trail to American Discovery Trai	R/W CLEAR: 04/02/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: R-37139	COUNTY: Marion	PROJECT NO: 1400280
DES: 1400280	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Demonstration Project
ROUTE: ST-1054	Franklin Rd Reconstruction; Pendleton Pike, extends N to 47th St	R/W CLEAR: 07/20/2018 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 10/03/2018





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in LaPorte, Switzerland, Elkhart, Cass, Madison, and Porter counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Huntington	PROJECT NO: 9999296
DES: 1600140	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: SR-5	Bridge, Wabash River and Huntington Reservoir, 1.37 mi S of US 224	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Troyer Group		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 09/14/2018
LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Huntington	PROJECT NO: 9999301
DES: 1600146	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-105	1.24 miles S of US 24 to US 24	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6393
DESIGNED ORG.: Strand, Assoc., Inc		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 09/30/2018
LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Huntington	PROJECT NO: 1600149
DES: 1600149	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-24	SR 9 W Jct to 1.66 miles E of SR 9 E Jct	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Wells	PROJECT NO: 1600185
DES: 1600185	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-1	SR 18 to SR 218	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Grant	PROJECT NO:
DES: 1701216	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge over SR 22/US 35, NB Lane, 4.12 miles N of SR 26	R/W CLEAR: 04/16/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Grant	PROJECT NO:
DES: 1701217	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge over SR 22/US 35, SB Lane, 4.12 miles N of SR 26	R/W CLEAR: 04/16/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 10/03/2018
LETTING DATE: 12/12/2018		DISTRICT: Fort Wayne
CONTRACT: RS-39430	COUNTY: Huntington	PROJECT NO:
DES: 1701220	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-224	Bridge over Little River, North Fork, 1.56 miles E of US 24	R/W CLEAR: 08/20/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Bass Jenny	READY FOR CONTRACT: 10/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County (Marion), and District (Greenfield). It lists 10 bridge painting projects with their respective details and project managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Tipton, LaPorte, and Jackson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe and Dekalb counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Summary (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Porter, Madison, and Tippecanoe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with columns for Letting Date, Contract, County, District, Project No, Description, Program Class, R/W Clear, L/A Code, Designated Org, Project Manager, and Ready for Contract. It lists 12 different construction projects across various counties like LaPorte, Madison, Marion, and Crawfordsville.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Lake DISTRICT: LaPorte
DES: 1701057 Repair Or Replace Joints PROJECT NO:
ROUTE: SR-912 Over CSX RR, Amoco Service Rd, 0.45mi W of US 12/20 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/30/2018

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Lake DISTRICT: LaPorte
DES: 1701078 Repair Or Replace Joints PROJECT NO:
ROUTE: SR-912 Over Abandoned Roadways, 0.36 mi E of US 20 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/30/2018

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Lake DISTRICT: LaPorte
DES: 1701079 Substructure Repair And Rehabilitation PROJECT NO:
ROUTE: SR-912 Michigan Ave over SR 912 EB/WB Ramps, RR, 1.34 mi W of US 12 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 04/30/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Lake DISTRICT: LaPorte
DES: 1701081 Bridge Painting PROJECT NO:
ROUTE: SR-2 Over John Bruce Ditch, 0.74 mi E of US 41 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/30/2018

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Lake DISTRICT: LaPorte
DES: 1701087 Repair Or Replace Joints PROJECT NO:
ROUTE: US-41 Calumet Ave at I-80/94 E/W, CD/RAMPS, 3.78 mi S of SR 312 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/30/2018

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Lake DISTRICT: LaPorte
DES: 1701088 Repair Or Replace Joints PROJECT NO:
ROUTE: US-41 SBL Ramp J over I-80/94, CD Ramps PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/30/2018

LETTING DATE: 02/06/2019
CONTRACT: B-37737 COUNTY: Porter DISTRICT: LaPorte
DES: 1701100 Bridge Painting PROJECT NO:
ROUTE: SR-149 @-I-94 EB/WB, 0.39mi N of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/01/2019 L
DESIGNED ORG.: LaPorte - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/30/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Brown, Jackson, Lake, and Hamilton counties.





INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 02/06/2019
CONTRACT: R-37748 COUNTY: Hamilton
DES: 1601809 Traffic Signals Modernization
ROUTE: SR-32 At SR 19
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Blake Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/13/2017 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: R-37748 COUNTY: Hamilton
DES: 1601810 Traffic Signals Modernization
ROUTE: SR-32 At SR 38 W Jct
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Blake Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/13/2017 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: R-37748 COUNTY: Hamilton
DES: 1601811 Traffic Signals Modernization
ROUTE: SR-32 At River Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Blake Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 10/16/2016 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: R-37748 COUNTY: Hamilton
DES: 1601812 Traffic Signals Modernization
ROUTE: SR-32 At Pebble Brook Blvd/Hazel Dell Elementary School
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Blake Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/15/2016 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: R-37748 COUNTY: Hamilton
DES: 1601813 Traffic Signals Modernization
ROUTE: SR-32 At Union Street
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Blake Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/15/2016 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: R-37820 COUNTY: Jackson
DES: 1400090 Pavement Replacement
ROUTE: US-50 0.2 miles E of Agrico Lane to US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Seymour - Production
CORRIDOR: PROJECT MANAGER: Elmore NaTasha
DISTRICT: Seymour
PROJECT NO: 1400090
PROGRAM CLASS:Open Roads Initiative
R/W CLEAR: 08/31/2018 L
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019
CONTRACT: R-37820 COUNTY: Jackson
DES: 1400197 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-50 At US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Contracting
CORRIDOR: PROJECT MANAGER: Elmore NaTasha
DISTRICT: Seymour
PROJECT NO: 1400197
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/31/2018 U
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects across counties Jackson, Hancock, and Lake.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Traffic Signals Modernization, Traffic Signal Visibility Improvements, Bike/Pedestrian Facilities, Bridge Rehabilitation, and Historical Site Preservation.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/06/2019		DISTRICT: Seymour
CONTRACT: B-37770	COUNTY: Bartholomew	PROJECT NO: 1400031
DES: 1400031	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	0.09 mile S of SR 7 over Fishers Fork	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Elmore NaTasha	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Seymour
CONTRACT: B-37770	COUNTY: Bartholomew	PROJECT NO: 1400093
DES: 1400093	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-31	8.55 miles N of the Jackson County line	R/W CLEAR: 12/08/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: JWA/HMB Indiana, LLC		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Elmore NaTasha	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Seymour
CONTRACT: B-37770	COUNTY: Bartholomew	PROJECT NO: 1593124
DES: 1593124	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-46	0.59 mile W of SR 9 over Otter Creek	R/W CLEAR: 09/10/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Elmore NaTasha	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Seymour
CONTRACT: B-37822	COUNTY: Washington	PROJECT NO: 1400138
DES: 1400138	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-39	Over unnamed Tributary to Ox Ditch, 1.70 miles N of SR 56	R/W CLEAR: 08/22/2018 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6182
DESIGNED ORG.: USI Consultants, Inc.		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Prince Gregory	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Crawfordsville
CONTRACT: B-39323	COUNTY: Vigo	PROJECT NO: 1592707
DES: 1592707	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB Bridge over Prairieton Ave/Indiana Rail Company Railroad, 0.83 mi W of US 41	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Crawfordsville
CONTRACT: B-39323	COUNTY: Vigo	PROJECT NO: 1592708
DES: 1592708	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB Bridge over Prairieton Ave/Indiana Rail Company Railroad, 0.83 mi W of US 41	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Crawfordsville
CONTRACT: B-39323	COUNTY: Vigo	PROJECT NO: 1592709
DES: 1592709	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB CSX RR 1.4mi E US 41	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

LETTING DATE: 03/06/2019
CONTRACT: R-37738 COUNTY: Kosciusko
DES: 1593250 HMA Overlay, Preventive Maintenance
ROUTE: SR-10 From Juniper Street in Argos to SR19
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:21st Crossroads
R/W CLEAR: 10/04/2019 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: R-37738 COUNTY: Marshall
DES: 1593251 HMA Overlay, Preventive Maintenance
ROUTE: SR-10 From SR 17 (W Jct) to US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:21st Crossroads
R/W CLEAR: 07/16/2019 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: R-37738 COUNTY: Marshall
DES: 1593255 HMA Overlay, Preventive Maintenance
ROUTE: SR-117 From SR 10 to SR 110
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593255
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/02/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: R-37738 COUNTY: Starke
DES: 1593260 HMA Overlay, Preventive Maintenance
ROUTE: SR-23 From SR 8 to US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593260
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/02/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: R-37738 COUNTY: Starke
DES: 1600343 HMA Overlay, Preventive Maintenance
ROUTE: US-35 From 0.81mi S of SR 8 (N Jct) to US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1600343
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/02/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: R-37778 COUNTY: Jennings
DES: 1400137 Small Structure Replacement
ROUTE: US-50 6.79 miles E of US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
CORRIDOR: PROJECT MANAGER: Prince Gregory
DISTRICT: Seymour
PROJECT NO: 1400137
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/13/2018 U
L/A CODE: 6279
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: R-37778 COUNTY: Jennings
DES: 1401179 Small Structure Replacement
ROUTE: US-50 7.09 miles E of SR 7
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Seymour - Production
CORRIDOR: PROJECT MANAGER: Prince Gregory
DISTRICT: Seymour
PROJECT NO: 1401179
PROGRAM CLASS:Normal Project
R/W CLEAR: 10/01/2018 U
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Oct-2017

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. Rows include projects in Decatur, Cass, Howard, and Hancock counties.