



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017
CONTRACT: B-34008 COUNTY: Lake
DES: 1600026 Traffic Signals Modernization
ROUTE: SR-51 SR 51 & Petro Truck Plaza Dr, 2.95 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO: 1600026
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/10/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Starke
DES: 1400286 Culvert Clean And Repair
ROUTE: SR-10 1.46 mi W of S jct of SR 10 & US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1400286
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 03/20/2017 C
L/A CODE: 6154
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Porter
DES: 1400287 Small Structure Pipe Lining
ROUTE: SR-149 1.64 mi S of jct US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte District
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1400287
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/04/2016 C
L/A CODE: 6038
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Marshall
DES: 1401561 Bridge Deck Sealing
ROUTE: SR-110 3.47 mi E of SR 117
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401561
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401564 Bridge Deck Sealing
ROUTE: US-31 Over E 1st Rd. NB, 1.0 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401564
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401565 Bridge Deck Sealing
ROUTE: US-31 Over E 1st Rd. SB, 1.0 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401565
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401566 Bridge Deck Sealing
ROUTE: US-31 Over Magun Arm Ditch; NB, 1.2 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401566
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401567 Bridge Deck Sealing
ROUTE: US-31 Over Magun Arm Ditch; SB, 1.2 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401567
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401568 Bridge Thin Deck Overlay
ROUTE: US-31 Over Shively Ditch; NB, 0.76 mi N of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401568
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401569 Bridge Thin Deck Overlay
ROUTE: US-31 Over Shively Ditch; SB, 0.76 mi N of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401569
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401570 Bridge Deck Sealing
ROUTE: US-31 Over Heston Ditch; NB, 3.25 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401570
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401571 Bridge Deck Sealing
ROUTE: US-31 Over Heston Ditch; SB, 3.25 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401571
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401572 Bridge Thin Deck Overlay
ROUTE: US-31 Over Shidler - Hoffman Ditch; NB, 5.75 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401572
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401573 Bridge Thin Deck Overlay
ROUTE: US-31 Over Shidler - Hoffman Ditch; SB, 5.75 mi N of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401573
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401574 Bridge Thin Deck Overlay
ROUTE: US-31 Over Old US 31; NB, 3.9 mi N of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401574
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401575 Bridge Thin Deck Overlay
ROUTE: US-31 Over Old US 31; SB, 3.9 mi N of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401575
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: St. Joseph
DES: 1401576 Bridge Deck Sealing
ROUTE: US-31 Over Roosevelt Rd., NB, 4.1 mi N of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401576
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Carroll
DES: 1401577 Bridge Deck Sealing
ROUTE: SR-25 Over CR 400 W & WSRR; NB, 3.96 mi S of SR 29
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401577
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Carroll
DES: 1401578 Bridge Deck Sealing
ROUTE: SR-25 Over CR 400 W & WSRR; SB, 3.95 mi S of SR 29
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401578
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Cass
DES: 1401579 Bridge Deck Sealing
ROUTE: SR-25 Over NS RR & WS RR Spur; NB, 3.47 mi S of SR 29
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401579
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Cass
DES: 1401580 Bridge Deck Sealing
ROUTE: SR-25 Over NS RR & WS RR Spur; SB, 3.47 mi S of SR 29
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401580
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Cass
DES: 1401581 Bridge Deck Sealing
ROUTE: SR-25 Over CR 50 (Kokomo Pike) NB, 0.64 mi E of SR 25
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401581
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Cass
DES: 1401582 Bridge Deck Sealing
ROUTE: SR-25 Over CR 50 (Kokomo Pike) SB, 0.64 mi E of SR 25
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401582
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Jasper
DES: 1401585 Bridge Deck Sealing
ROUTE: SR-14 0.65 mi W of US 231 over the Iroquois River
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401585
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: LaPorte
DES: 1401586 Bridge Deck Sealing
ROUTE: US-35 2.45 mi S of US 6 over the Kankakee River
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401586
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Marshall
DES: 1401590 Bridge Deck Sealing
ROUTE: US-31 Plymouth Goshen Trail over US 31, 1.32 mi N of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401590
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Carroll
DES: 1401643 Bridge Deck Sealing
ROUTE: US-421 SR 25 over US 421 NB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401643
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017
CONTRACT: B-37990 COUNTY: Carroll
DES: 1401644 Bridge Deck Sealing
ROUTE: US-421 SR 25 over US 421 SB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1401644
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017

CONTRACT: B-37990

COUNTY: St. Joseph

DISTRICT: LaPorte

PROJECT NO: 1500582

DES: 1500582

Repair Or Replace Joints

PROGRAM CLASS:Bridge/Culvert Preservation

ROUTE: US-31

01.48 N of I-90 at US 31 NB/SB (Adams Rd)

R/W CLEAR: 03/20/2017 C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Structural Services

DESIGNED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Thomas Amber

READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017

CONTRACT: B-37990

COUNTY: St. Joseph

DISTRICT: LaPorte

PROJECT NO: 1700616

DES: 1700616

Bridge Deck Sealing

PROGRAM CLASS:Normal Project

ROUTE: US-31

Over Roosevelt Rd., SB, 4.1mi N of SR14

R/W CLEAR:

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

CORRIDOR:

PROJECT MANAGER: Thomas Amber

READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017

CONTRACT: B-38573

COUNTY: Knox

DISTRICT: Vincennes

PROJECT NO: 1500597

DES: 1500597

Bridge Deck Overlay

PROGRAM CLASS:Normal Project

ROUTE: US-50

Under Hillcrest Road, 0.13 miles W of US-41

R/W CLEAR: 01/04/2017 C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Vincennes - Production

DESIGNED BY: Vincennes District

CORRIDOR:

PROJECT MANAGER: Phillippe Lora

READY FOR CONTRACT: 04/25/2017

LETTING DATE: 07/12/2017

CONTRACT: B-39360

COUNTY: Franklin

DISTRICT: Seymour

PROJECT NO: 1592702

DES: 1592702

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-74

4.4 miles W of SR 229 under Enochsburg Rd

R/W CLEAR: 03/20/2017 C

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Seymour - Production

DESIGNED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Bell Joseph

READY FOR CONTRACT: 04/21/2017

LETTING DATE: 07/12/2017

CONTRACT: B-39360

COUNTY: Dearborn

DISTRICT: Seymour

PROJECT NO: 1592703

DES: 1592703

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-74

3.27 miles E of SR 101 under St Petes Rd

R/W CLEAR:

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Bell Joseph

READY FOR CONTRACT: 04/21/2017

LETTING DATE: 07/12/2017

CONTRACT: B-39360

COUNTY: Dearborn

DISTRICT: Seymour

PROJECT NO: 1592710

DES: 1592710

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-74

EBL 2.02 miles E of US 52 over Stout Rd

R/W CLEAR:

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Bell Joseph

READY FOR CONTRACT: 04/21/2017

LETTING DATE: 07/12/2017

CONTRACT: B-39360

COUNTY: Dearborn

DISTRICT: Seymour

PROJECT NO: 1592711

DES: 1592711

Bridge Painting

PROGRAM CLASS:Normal Project

ROUTE: I-74

WBL 2.02 miles E of US 52 over Stout Rd

R/W CLEAR:

RELINQ REQ:

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

CORRIDOR:

PROJECT MANAGER: Bell Joseph

READY FOR CONTRACT: 04/21/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Steuben, Grant, Allen, Shelby, and Cass counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017		DISTRICT: Greenfield
CONTRACT: R-36915	COUNTY: Howard	PROJECT NO: 1298107
DES: 1298107	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	3.672 mile W of SR 213	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 04/27/2017
LETTING DATE: 07/12/2017		DISTRICT: Greenfield
CONTRACT: R-37140	COUNTY: Marion	PROJECT NO: 1400279
DES: 1400279	Intersect. Improv. W/ New Signals	PROGRAM CLASS:Group I
ROUTE: ST-1090	W 16th Street and Lynhurst Drive intersection Improvements	R/W CLEAR: 03/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 05/03/2017
LETTING DATE: 07/12/2017		DISTRICT: Crawfordsville
CONTRACT: R-37479	COUNTY: Hendricks	PROJECT NO: 1400709
DES: 1400709	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:HSIP
ROUTE: IR-1033	Hendricks CR 100 N at CR 900 E	R/W CLEAR: 03/06/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Walden Marcy	READY FOR CONTRACT: 05/03/2017
LETTING DATE: 07/12/2017		DISTRICT: LaPorte
CONTRACT: R-37500	COUNTY: St. Joseph	PROJECT NO: 1400640
DES: 1400640	Intersection Improvement, Roundabout	PROGRAM CLASS:CMAQ
ROUTE: ST-1001	Fir and Brick Road - Roundabout	R/W CLEAR: 02/10/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg Jonathan	READY FOR CONTRACT: 05/03/2017
LETTING DATE: 07/12/2017		DISTRICT: LaPorte
CONTRACT: R-37633	COUNTY: Marshall	PROJECT NO: 1400773
DES: 1400773	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: ST-1030	Improve SRTS path & ADA along Baker St from Columbus thru Randolph intersection	R/W CLEAR: 11/17/2015 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Krueckeberg Jonathan	READY FOR CONTRACT: 04/11/2017
LETTING DATE: 07/12/2017		DISTRICT: LaPorte
CONTRACT: R-37634	COUNTY: Starke	PROJECT NO: 1400849
DES: 1400849	Construct ADA Approved Sidewalk Ramps	PROGRAM CLASS:Transportation Alternatives
ROUTE: VA-VARI	ADA ramp and sidewalk upgrades around downtown North Judson	R/W CLEAR: 01/27/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Erdmann Jami	READY FOR CONTRACT: 04/25/2017
LETTING DATE: 07/12/2017		DISTRICT: Fort Wayne
CONTRACT: R-37805	COUNTY: Miami	PROJECT NO: 1400735
DES: 1400735	Construct ADA Approved Sidewalk Ramps	PROGRAM CLASS:Transportation Alternatives
ROUTE: VA-VARI	ADA and SW Upgrades on Wabash St from Madison St to County Line Rd in Converse	R/W CLEAR: 04/25/2016 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Ober Mark	READY FOR CONTRACT: 03/27/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017
CONTRACT: R-37807 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1400743 Bike/Pedestrian Facilities PROJECT NO: 1400743
ROUTE: ST-1001 SRTS Sidewalks, N Beech: E Green to E Monroe & E. Liberty: N Beech to N. Canal PROGRAM CLASS:Transportation Alternatives
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/29/2016 C
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 03/09/2017

LETTING DATE: 07/12/2017 DISTRICT: Greenfield
CONTRACT: R-38238 COUNTY: Hamilton PROJECT NO: 1401707
DES: 1401707 Intersection Improvement, Roundabout PROGRAM CLASS:Group I
ROUTE: ST-1017 Intersection of Spring Mill and 186th Street R/W CLEAR: 05/03/2017 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Beck Jennifer READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017 DISTRICT: LaPorte
CONTRACT: R-38498 COUNTY: Marshall PROJECT NO: 1401806
DES: 1401806 Road Reconstruction (3R/4R Standards) PROGRAM CLASS:Group IV
ROUTE: ST-1003 Michigan Road from N of US 6 to 1st Road R/W CLEAR: 03/10/2017 C
RELINQ REQ: Yes PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: LaPorte - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey READY FOR CONTRACT: 04/10/2017

LETTING DATE: 07/12/2017 DISTRICT: Greenfield
CONTRACT: R-38758 COUNTY: Hamilton PROJECT NO: 1500481
DES: 1500481 Bike/Pedestrian Facilities PROGRAM CLASS:Group I
ROUTE: ST-1060 Pedestrian Improve;, on 116th St between Allisonville Rd & I-69 R/W CLEAR: 10/26/2016 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Beck Jennifer READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017 DISTRICT: LaPorte
CONTRACT: R-38942 COUNTY: Jasper PROJECT NO: 1296456
DES: 1296456 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: SR-16 7.50 miles E of US 231 R/W CLEAR: 10/24/2016 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 5726
DESIGNED ORG.: LaPorte District DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline READY FOR CONTRACT: 04/28/2017

LETTING DATE: 07/12/2017 DISTRICT: Seymour
CONTRACT: R-39226 COUNTY: Franklin PROJECT NO: 1592376
DES: 1592376 Replace Superstructure PROGRAM CLASS:Normal Project
ROUTE: I-74 EBL at Laughery Creek, 1.52 miles W of SR 229 R/W CLEAR: 03/01/2017 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour - Production DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Bell Joseph READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017 DISTRICT: Seymour
CONTRACT: R-39226 COUNTY: Franklin PROJECT NO: 1592377
DES: 1592377 Replace Superstructure PROGRAM CLASS:Normal Project
ROUTE: I-74 WBL at Laughery Creek, 1.52 miles W of SR 229 R/W CLEAR: 03/02/2017 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour - Production DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Bell Joseph READY FOR CONTRACT: 05/02/2017

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017		DISTRICT: Seymour
CONTRACT: R-39226	COUNTY: Ripley	PROJECT NO: 1592378
DES: 1592378	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-74	EBL at Western Creek, 4.73 miles E of SR 229	R/W CLEAR: 03/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell Joseph	READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017		DISTRICT: Seymour
CONTRACT: R-39226	COUNTY: Ripley	PROJECT NO: 1592380
DES: 1592380	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-74	WBL at Western Creek, 4.73 miles E of SR 229	R/W CLEAR: 03/01/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell Joseph	READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017		DISTRICT: Seymour
CONTRACT: R-39226	COUNTY: Ripley	PROJECT NO: 1592397
DES: 1592397	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Normal Project
ROUTE: I-74	From 6.41 miles W of SR 229 (New Point) to SR 101	R/W CLEAR: 03/02/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell Joseph	READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: R-39518	COUNTY: Warrick	PROJECT NO: 1600033
DES: 1600033	Small Structure – New	PROGRAM CLASS:Normal Project
ROUTE: SR-61	2.41 miles S of SR-62 Boonville	R/W CLEAR: 04/03/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Will Shawn	READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: R-39518	COUNTY: Warrick	PROJECT NO: 1601748
DES: 1601748	Small Structure – New	PROGRAM CLASS:Normal Project
ROUTE: SR-61	2.41 miles S of SR-62 Boonville	R/W CLEAR: 04/03/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Will Shawn	READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: R-39518	COUNTY: Warrick	PROJECT NO: 1601790
DES: 1601790	Small Structure – New	PROGRAM CLASS:Normal Project
ROUTE: SR-61	2.41 miles S of SR-62 Boonville	R/W CLEAR: 04/03/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Will Shawn	READY FOR CONTRACT: 05/02/2017

LETTING DATE: 07/12/2017		DISTRICT: Fort Wayne
CONTRACT: R-39590	COUNTY: Allen	PROJECT NO: 1296076
DES: 1296076	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-205	Pipeliner for Johnson Ditch, 2.09 miles N of US 33	R/W CLEAR: 04/11/2017 C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 04/12/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/12/2017		DISTRICT: Fort Wayne
CONTRACT: R-39590	COUNTY: Whitley	PROJECT NO: 1296077
DES: 1296077	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-205	Pipeliner for Ned Park Drain, 6.53 miles E of SR 5	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 04/12/2017

LETTING DATE: 07/12/2017		DISTRICT: Fort Wayne
CONTRACT: R-39590	COUNTY: Miami	PROJECT NO: 1297977
DES: 1297977	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-19	Small structure over A Berger Ditch, 3.44 miles N of SR 16 N Jct	R/W CLEAR: 01/09/2017 C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6196
DESIGNED ORG.: Greenfield - Technical Services		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: RS-38598	COUNTY: Lawrence	PROJECT NO: 1500733
DES: 1500733	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-50	From 0.08 miles N of S Jct of SR-37 to 0.01 mile S of N Jct of SR-37	R/W CLEAR: 02/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon Kyanna	READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: RS-38598	COUNTY: Lawrence	PROJECT NO: 1592390
DES: 1592390	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-37	At Ingram Road, 5.9 miles N of SR-54/SR-58	R/W CLEAR: 02/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Managers		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon Kyanna	READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: RS-38598	COUNTY: Lawrence	PROJECT NO: 1592909
DES: 1592909	Auxiliary Lanes, Accel & Decel or Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-37	At US 50 (16th Street) and SR 37 (RP 78.30-78.60 NBL Only)	R/W CLEAR: 02/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon Kyanna	READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017		DISTRICT: Vincennes
CONTRACT: RS-38598	COUNTY: Lawrence	PROJECT NO: 1592911
DES: 1592911	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Open Roads Initiative
ROUTE: SR-37	From US-50 to 1.06 mile S of SR-54 (RP 78+28 to 81+15)	R/W CLEAR: 02/14/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon Kyanna	READY FOR CONTRACT: 05/03/2017

LETTING DATE: 07/12/2017		DISTRICT: Crawfordsville
CONTRACT: RS-39163	COUNTY: Parke	PROJECT NO: 1296609
DES: 1296609	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-163	From 2.5 mi E of SR 63 (Wabash Rv) to US 41	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bennett Aimee	READY FOR CONTRACT: 05/03/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Grant, Various, Marion, Miami, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Contract/Project Details (DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Location, and District/Program Class (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 08/09/2017		DISTRICT: Greenfield
CONTRACT: B-38644	COUNTY: Marion	PROJECT NO:
DES: 1592529	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB over Buck Creek, 6.12 miles E of I-465	R/W CLEAR: 01/23/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 05/31/2017

LETTING DATE: 08/09/2017		DISTRICT: Greenfield
CONTRACT: B-38644	COUNTY: Shelby	PROJECT NO:
DES: 1592530	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	EB over Big Blue River, 0.97 miles E. of SR 9	R/W CLEAR: 01/23/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 05/31/2017

LETTING DATE: 08/09/2017		DISTRICT: Greenfield
CONTRACT: B-38644	COUNTY: Shelby	PROJECT NO:
DES: 1592531	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB over Big Blue River, 0.97 miles E. of SR 9	R/W CLEAR: 01/23/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 05/31/2017

LETTING DATE: 08/09/2017		DISTRICT: Greenfield
CONTRACT: B-38644	COUNTY: Shelby	PROJECT NO:
DES: 1593184	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-74	WB over West Little Sugar Creek, 8.32 miles E of I-465	R/W CLEAR: 01/23/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 05/31/2017

LETTING DATE: 08/09/2017		DISTRICT: Greenfield
CONTRACT: B-38644	COUNTY: Marion	PROJECT NO:
DES: 1602181	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB C-D over Shadeland Ave & Shadeland Rd, 00.57 W I-465	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy Donald	READY FOR CONTRACT: 05/31/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Allen	PROJECT NO: 1592908
DES: 1592908	Substructure Repair And Rehabilitation	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-69	Bridge over NS Railroad(Chicago), NB Lane, 0.53 miles N of SR 14	R/W CLEAR: 05/05/2017 C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Allen	PROJECT NO: 1592914
DES: 1592914	Substructure Repair And Rehabilitation	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-69	Bridge over NS Railroad(Chicago), SB Lane, 0.553 miles N of SR 14	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Allen	PROJECT NO: 1592989
DES: 1592989	Substructure Repair And Rehabilitation	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-469	Bridge WB Over - Maplecrest Road NB/SB, 3.99 miles E of SR 37	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Miami	PROJECT NO: 1600554
DES: 1600554	Repair Or Replace Joints	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-19	Over Wabash River, 0.03 miles N of SR 124	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/31/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Miami	PROJECT NO: 1600555
DES: 1600555	Substructure Repair And Rehabilitation	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-24	Over Warsaw Trail/Hartle Rd Ditch, 0.61 miles W of SR 19	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Wabash	PROJECT NO: 1600556
DES: 1600556	Repair Or Replace Joints	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-24	Over Largo Creek, EB Lane, 0.48 miles E of SR 524	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Wabash	PROJECT NO: 1600557
DES: 1600557	Repair Or Replace Joints	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-24	Over Largo Creek, WB Lane, 0.48 miles E of SR 524	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Adams	PROJECT NO: 1600562
DES: 1600562	Repair Or Replace Joints	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-124	Over Blue Creek, 0.98 miles E of SR 101	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017

LETTING DATE: 08/09/2017		DISTRICT: Fort Wayne
CONTRACT: B-39355	COUNTY: Wells	PROJECT NO: 1600564
DES: 1600564	Repair Or Replace Joints	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-224	Over Eight Mile Creek, 0.51 miles E of SR 301	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 05/25/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash, Grant, Steuben, Miami, Wells, Whitley, and LaGrange counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash, Blackford, Miami, and Adams counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Jennings, Steuben, and various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hendricks, Hamilton, Madison, and Clark counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 09/13/2017
CONTRACT: B-39359 COUNTY: Floyd DISTRICT: Seymour
DES: 1592698 Bridge Painting PROJECT NO: 1592698
ROUTE: I-265 EBL 0.33 mile W of SR 111, over CSX RR PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Carlin Whitney READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: B-39359 COUNTY: Floyd DISTRICT: Seymour
DES: 1592699 Bridge Painting PROJECT NO: 1592699
ROUTE: I-265 WBL 0.33 mile W of SR 111, over CSX RR PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Carlin Whitney READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: B-39359 COUNTY: Clark DISTRICT: Seymour
DES: 1592700 Bridge Painting PROJECT NO: 1592700
ROUTE: I-265 EBL 2.5 miles E of SR311, over I-65NB/SB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Carlin Whitney READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: B-39359 COUNTY: Clark DISTRICT: Seymour
DES: 1592701 Bridge Painting PROJECT NO: 1592701
ROUTE: I-265 WBL 2.5 miles E of SR 311 over I65 NB/SB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Carlin Whitney READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: B-39359 COUNTY: Harrison DISTRICT: Seymour
DES: 1592712 Bridge Painting PROJECT NO: 1592712
ROUTE: SR-337 1.39 miles N of SR 135 over I-64 EB/WB PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Carlin Whitney READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: B-39362 COUNTY: Morgan DISTRICT: Seymour
DES: 1592799 Bridge Thin Deck Overlay PROJECT NO: 1592799
ROUTE: SR-39 0.01 mile E of SR 67 at White River PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Curry Nicole READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: B-39362 COUNTY: Brown DISTRICT: Seymour
DES: 1592858 Bridge Thin Deck Overlay PROJECT NO: 1592858
ROUTE: SR-135 0.05 mile S of SR 46 over Gnaw Bone Creek PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Curry Nicole READY FOR CONTRACT: 07/05/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Johnson, Morgan, Monroe, Vermillion, Madison, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects M-39810, M-39811, M-39812, M-39813, M-40203, R-32574, and R-33846.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Metadata (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. Includes 10 project entries with details like 'Small Structure Replacement', 'Road Reconstruction', and 'Small Structure Pipe Lining'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hendricks, Scott, Crawford, Marion, Dubois, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 09/13/2017
CONTRACT: T-39140
DES: 160091
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
Curve Sign and Marking Visibility Improvements
Various locations in Seymour on SR129 and SR 446
PRE QUAL CODES :
PROJECT MANAGER: Carlin Whitney
DISTRICT: Seymour
PROJECT NO: 1600091
PROGRAM CLASS:HSIP
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: T-39767
DES: 1601759
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: Lake
Signs, Lighting, Signals And Markings
Intersection of SR 2 and Clark/Holtz Rd
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1601759
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/13/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: T-39767
DES: 1601760
ROUTE: US-41
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: Lake
Signs, Lighting, Signals And Markings
Intersection of US 41 and Gostlin St
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1601760
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/13/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: T-39767
DES: 1601761
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: LaPorte
Signs, Lighting, Signals And Markings
Intersection of US 20 and Fail Rd
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1601761
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/13/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: T-39767
DES: 1601762
ROUTE: US-20
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: LaPorte
Signs, Lighting, Signals And Markings
Intersection of US 20 and SR 39
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1601762
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/13/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: T-39767
DES: 1601763
ROUTE: SR-2
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: Porter
Signs, Lighting, Signals And Markings
SR 2 on the approach to US 30, with the private drive of Speedway Gas Station
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1601763
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/13/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 09/13/2017
CONTRACT: T-39767
DES: 1601764
ROUTE: SR-49
RELINQ REQ:
DESIGNED ORG.: LaPorte - Production
CORRIDOR:
COUNTY: Porter
Signs, Lighting, Signals And Markings
Intersection of SR 49 and Division Rd
PRE QUAL CODES :
PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1601764
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/13/2017 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/05/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marshall, Washington, Henry, Boone, and Crawfordville counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Boone, Union, Floyd, and Putnam counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Putnam, Boone, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jennings, Ripley, Dearborn, and Various counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Guardrail Maintenance, Various Locations on I-74, and Added Travel Lanes.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vigo, Bartholomew, Ripley, Spencer, and Dearborn counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Newton, White, and Spencer counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 4 columns: Contract/Project Info, Description, Location, and Administrative/Status Info. Rows include projects in Perry, Orange, Dubois, and Knox counties, covering various types of pipe lining and structure construction.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Adams, Wells, Huntington, and Allen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Huntington DISTRICT: Fort Wayne
DES: 1500764 Bridge Deck Overlay PROJECT NO: 1500764
ROUTE: SR-124 Bridge Over Salamonie River, 3.37 Miles West of SR 5. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Huntington DISTRICT: Fort Wayne
DES: 1500765 Bridge Deck Overlay PROJECT NO: 1500765
ROUTE: SR-124 Bridge over Brook Creek, 2.72 Miles West of SR 5. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1500768 Bridge Thin Deck Overlay PROJECT NO: 1500768
ROUTE: SR-18 Bridge Over Boots Creek, West Bound, 0.64 Miles East of SR 9. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1500769 Bridge Deck Overlay PROJECT NO: 1500769
ROUTE: SR-18 Bridge Over Boots Creek, East Bound, 0.64 Miles East of SR 9. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1500773 Bridge Thin Deck Overlay PROJECT NO: 1500773
ROUTE: SR-13 Bridge Over Marion Road, 0.11 Miles South of SR 18. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Whitley DISTRICT: Fort Wayne
DES: 1500783 Bridge Deck Overlay PROJECT NO: 1500783
ROUTE: SR-9 Bridge Over Eel River, 1.58 Miles South of SR 205. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/05/2017

LETTING DATE: 11/15/2017
CONTRACT: RS-38697 COUNTY: Huntington DISTRICT: Fort Wayne
DES: 1500849 Concrete Pavement Restoration (CPR) PROJECT NO: 1500849
ROUTE: US-24 From SR 13 to SR 9. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Perry Damien DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/06/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash, Huntington, Grant, Whitley, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Scott, Shelby, Delaware, Pulaski, and Marshall counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1172245
DES: 1172245	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-41	Bridge over IHB RR, and 4 other streets, 1.95 miles S of I-90	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298397
DES: 1298397	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-12	Bridge over Wisconsin Central RR, IHB RR, and Carey St., 1.33 mi W of SR 912	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298541
DES: 1298541	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-912	Bridge over Guthrie St., 0.32 mi. W of US 12	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298543
DES: 1298543	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-912	Bridge over US 12/Industrial Highway	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1298544
DES: 1298544	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-912	SR-912 ramp SSE over SR-912 and US-12 WB ramp	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: B-36676	COUNTY: Lake	PROJECT NO: 1500081
DES: 1500081	Bridge Replacement, Other Construction	PROGRAM CLASS:Bridge Performance Program
ROUTE: US-41	Over GTW RR, 2.80 mi N of US-30	R/W CLEAR: 08/05/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Innov Project Delivery		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Crawfordsville
CONTRACT: B-36708	COUNTY: Montgomery	PROJECT NO: 1298350
DES: 1298350	Bridge Replacement, Other Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-47	Bridge over N Fork Little Raccoon Creek, 2.14 mi S of SR 59	R/W CLEAR: 06/03/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Technical Services		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Ahmed Arshad	READY FOR CONTRACT: 10/04/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Montgomery, Dearborn, Cass, and Allen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Metadata (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Washington	PROJECT NO: 1298447
DES: 1298447	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-56	8.60 miles E of SR 135	R/W CLEAR: 12/01/2016 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36124	COUNTY: Morgan	PROJECT NO: 1298451
DES: 1298451	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-67	Approximately 4.5 miles N of SR 39	R/W CLEAR: 05/18/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carlin Whitney	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: R-36184	COUNTY: Washington	PROJECT NO: 1298287
DES: 1298287	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-56	E of SR 337 and .76 mile E of District Line	R/W CLEAR: 10/03/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6201
DESIGNED ORG.: Contracting		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin Travis	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Greenfield
CONTRACT: R-36340	COUNTY: Hamilton	PROJECT NO: 1173193
DES: 1173193	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1001	Old Monon Trail 191st St to 216th St in Washington Township (phase7)	R/W CLEAR: 07/05/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Reilman James	READY FOR CONTRACT: 07/05/2017
LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-36654	COUNTY: Daviess	PROJECT NO: 1298199
DES: 1298199	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-50	7.62 miles E of SR 57	R/W CLEAR: 03/13/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6137
DESIGNED ORG.: VS Engineering, Inc.		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-36654	COUNTY: Daviess	PROJECT NO: 1298201
DES: 1298201	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SP-50	0.60 miles W of US 50	R/W CLEAR: 03/13/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Phillippe Lora	READY FOR CONTRACT: 10/04/2017
LETTING DATE: 12/13/2017		DISTRICT: Crawfordsville
CONTRACT: R-37084	COUNTY: Hendricks	PROJECT NO: 1383683
DES: 1383683	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:HSIP
ROUTE: ST-1028	Green Street between Main and 56th	R/W CLEAR: 07/21/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: VS Engineering, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Crutchfield Brett	READY FOR CONTRACT: 10/04/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hendricks, Wayne, Johnson, Hamilton, and Warrick counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Crawford	PROJECT NO:
DES: 1500587	Small Structure Paved Invert	PROGRAM CLASS:Normal Project
ROUTE: I-64	2.50 Mile East of Jct SR-37 South	R/W CLEAR: 06/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Crawford	PROJECT NO: 1500588
DES: 1500588	Small Structure Paved Invert	PROGRAM CLASS:Normal Project
ROUTE: I-64	0.79 miles E of Jct SR-37 N	R/W CLEAR: 06/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Perry	PROJECT NO: 1500592
DES: 1500592	Bridge Rehab-Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Tige Creek, 0.16 miles W of SR-37	R/W CLEAR: 06/13/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Crawford	PROJECT NO:
DES: 1500593	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-64	2.61 miles W of Jct SR-66	R/W CLEAR: 06/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Crawford	PROJECT NO:
DES: 1500594	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-64	3.24 miles W of Jct SR-66	R/W CLEAR: 06/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Crawford	PROJECT NO:
DES: 1500696	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-64	2.26 miles W of Jct SR-66	R/W CLEAR: 06/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Vincennes
CONTRACT: R-38568	COUNTY: Perry	PROJECT NO: 1500865
DES: 1500865	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-64	Over Middle Fork Anderson River, 3.51 mile E SR-145, EBL	R/W CLEAR: 06/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold Troy	READY FOR CONTRACT: 10/04/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Perry, Posey, Crawford, Parke, and Vermillion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warren, Vermillion, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500755 Bridge Deck Overlay PROJECT NO: 1500755
ROUTE: SR-124 Bridge Over Mississinewa River, 3.10 Miles East of SR 19. PROGRAM CLASS:Short-Term Shelf
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500756 Bridge Deck Overlay PROJECT NO: 1500756
ROUTE: US-31 Bridge Over Eel River, NBL, 2.24 Miles North of US 24. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500757 Bridge Deck Overlay PROJECT NO: 1500757
ROUTE: US-31 Bridge Over Eel River, SBL, 2.24 Miles North of US 24. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500758 Bridge Deck Overlay PROJECT NO: 1500758
ROUTE: US-31 Bridge Over Deer Creek, North Bound, 1.73 Miles North if SR 18. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500759 Bridge Deck Overlay PROJECT NO: 1500759
ROUTE: US-31 Bridge Over Deer Creek, South Bound, 1.73 Miles North if SR 18. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500760 Bridge Deck Overlay PROJECT NO: 1500760
ROUTE: US-31 Bridge Over Prairie Ditch, NB, 0.61 Miles South of US 24. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500761 Bridge Deck Overlay PROJECT NO: 1500761
ROUTE: US-31 Bridge Over Prairie Ditch SB, 0.61 Miles South of US 24. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1500841 HMA Overlay, Preventive Maintenance PROJECT NO: 1500841
ROUTE: US-31 From SR 18 to 9.23 miles N of SR 18 (Business 31) PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1592670 Bridge Painting PROJECT NO:
ROUTE: US-31 US 31 bridge over Big Pipe Creek NBL, 0.11 miles N of SR 218 N Jct PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 01/06/2017 N
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1592672 Bridge Painting PROJECT NO:
ROUTE: US-31 US 31 bridge over Big Pipe Creek SBL, 0.11 miles N of SR 218 N Jct PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 01/06/2017 N
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1592678 Bridge Painting PROJECT NO:
ROUTE: US-24 Bridge US 24 over Abandoned Railroad, EB Lane, 0.72 miles W of SR 19 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 01/06/2017 N
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-38691 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1592679 Bridge Painting PROJECT NO:
ROUTE: US-24 Bridge US 24 over abandoned Railroad, WB Lane, 0.72 miles W of SR 19 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 01/06/2017 N
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober Mark READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-39265 COUNTY: Union DISTRICT: Greenfield
DES: 1296521 Small Structure Pipe Lining PROJECT NO: 1296521
ROUTE: SR-101 0.534 mile N Franklin / Union County Line PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/05/2014 N
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Gearlds LaTasha READY FOR CONTRACT: 03/01/2017

LETTING DATE: 12/13/2017
CONTRACT: RS-39265 COUNTY: Union DISTRICT: Greenfield
DES: 1592541 PCC Thin Overlay PROJECT NO: 1592541
ROUTE: SR-101 From 7.85 mi S of US 27(District Line) to US 27 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/19/2016 C
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Gearlds LaTasha READY FOR CONTRACT: 03/01/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects in Delaware, Tippecanoe, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 12/13/2017		DISTRICT: LaPorte
CONTRACT: T-39129	COUNTY: St. Joseph	PROJECT NO: 1600022
DES: 1600022	Traffic Signals Modernization	PROGRAM CLASS:HSIP
ROUTE: VA-VARI	Signals on Various Routes Within St Joseph County	R/W CLEAR: 07/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 12/13/2017		DISTRICT: Seymour
CONTRACT: T-39434	COUNTY: Monroe	PROJECT NO:
DES: 1600426	Intersect. Improv. W/ New Signals	PROGRAM CLASS:HSIP
ROUTE: VA-1033	Various locations throughout the city of Bloomington	R/W CLEAR: 10/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Fischvogt Brandi	READY FOR CONTRACT: 10/04/2017

LETTING DATE: 01/18/2018		DISTRICT: Greenfield
CONTRACT: B-36334	COUNTY: Delaware	PROJECT NO: 0710098
DES: 0710098	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group II
ROUTE: ST-1014	Tiger Drive, Bridge 141, over White River, 0.6 mi N of SR 32	R/W CLEAR: 08/25/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Sheedy Joseph	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Daviess	PROJECT NO: 1298242
DES: 1298242	Small Structure Replacement	PROGRAM CLASS:Open Roads Initiative
ROUTE: SR-57	0.36 mile S of the N Jct of SR 358	R/W CLEAR: 08/25/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: The Corradino Group		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Daviess	PROJECT NO: 1298243
DES: 1298243	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-57	0.57 mile N of N Jct SR 58	R/W CLEAR: 11/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6143
DESIGNED ORG.: The Corradino Group		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Knox	PROJECT NO: 1298542
DES: 1298542	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-67	0.06 mile N of N Jct SR-58 (RP 20.45)	R/W CLEAR: 08/25/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Technical Services		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Vincennes
CONTRACT: B-36651	COUNTY: Greene	PROJECT NO: 1500716
DES: 1500716	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-57	Over First Creek, 4.73 miles N of SR-58	R/W CLEAR: 11/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Daviess, Lake, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Noble, Bartholomew, Rush, Wayne, and Floyd counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500774 Bridge Deck Overlay PROJECT NO: 1500774
ROUTE: I-69 Bridge Over Indiana Northeastern RxD, N.B., 0.25 Miles North of SR 4. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500775 Bridge Deck Overlay PROJECT NO: 1500775
ROUTE: I-69 Bridge Over Indiana Northeastern RxD, S.B., 0.25 Miles North of SR 4. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500776 Bridge Deck Overlay PROJECT NO: 1500776
ROUTE: I-69 Bridge on CR 27 Over I-69, 1.74 Miles South of US 6. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500823 Small Structure Pipe Lining PROJECT NO: 1500823
ROUTE: I-69 Bridge Over Follette Creek, 0.94 Miles North of SR 127. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Smith Gregory DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500826 Small Structure Pipe Lining PROJECT NO: 1500826
ROUTE: I-69 Pipeliner at Peckhart Ditch, 1.80 Miles North of SR 8. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Smith Gregory DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 1500828 Small Structure Pipe Lining PROJECT NO: 1500828
ROUTE: I-69 Pipeliner for Sowels Ditch, 3.89 Miles North of US 20. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE: 6352
CORRIDOR: PROJECT MANAGER: Smith Gregory DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-38702 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500835 Small Structure Pipe Lining PROJECT NO: 1500835
ROUTE: I-69 CIP Pipeliner Over Hilkey Ditch, 6.71 North of SR 1. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Smith Gregory DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Info (District, Project No, Program Class, etc.). Rows include projects like Bridge Thin Deck Overlay and Repair Or Replace Joints in various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1592604, 1592605, 1592606, 1592607, 1592608, 1592609, and 1592610.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox and Daviess counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 01/18/2018
CONTRACT: B-39260 COUNTY: Delaware DISTRICT: Greenfield
DES: 1592570 Bridge Painting PROJECT NO: 1592570
ROUTE: US-35 SB over CSX RR, .01 mi S of SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39260 COUNTY: Delaware DISTRICT: Greenfield
DES: 1592571 Bridge Painting PROJECT NO: 1592571
ROUTE: US-35 NB over N&S RR, 1.39 mi N of SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39260 COUNTY: Delaware DISTRICT: Greenfield
DES: 1592572 Bridge Painting PROJECT NO: 1592572
ROUTE: US-35 SB over N&S RR, 1.39 mi N of SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39260 COUNTY: Delaware DISTRICT: Greenfield
DES: 1592573 Bridge Painting PROJECT NO:
ROUTE: US-35 NB over SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39260 COUNTY: Delaware DISTRICT: Greenfield
DES: 1592574 Bridge Painting PROJECT NO:
ROUTE: US-35 SB over SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall Michelle READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39303 COUNTY: Warrick DISTRICT: Vincennes
DES: 1592802 Bridge Painting PROJECT NO: 1592802
ROUTE: I-64 Over Pigeon Creek and Erie Canal, 2.82 miles E of I-69/SR-57 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/23/2017 L
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Malone Brian READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: B-39303 COUNTY: Warrick DISTRICT: Vincennes
DES: 1592803 Bridge Painting PROJECT NO: 1592803
ROUTE: I-64 Over Pigeon Creek and Erie Canal, 2.82 miles E of I-69/SR-57, WBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/23/2017 L
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Malone Brian READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warrick, Knox, Martin, Crawford, and Posey counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects M-40018, M-40019, R-30907, R-30907, R-31023, R-31023, and R-31471.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Clark, Allen, Marion, Montgomery, and Parke counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Cass, Boone, Clark, Montgomery, Steuben, and Wayne counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Fayette, Montgomery, Hancock, Johnson, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631
DES: 1383622
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: INDOT - Logistics 4
CORRIDOR:
COUNTY: Cass
Other Intersection Improvement
At Logansport Rd; J-Turn
PRE QUAL CODES :
PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1383622
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/29/2016 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631
DES: 1500080
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: INDOT - Innov Project Delivery
CORRIDOR:
COUNTY: Cass
Bridge Replacement, Pipe Arch Or Culvert
Over Crooked Creek; 5.34 mi W of US 35
PRE QUAL CODES :
PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1500080
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: 08/16/2018 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631
DES: 1500683
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR:
COUNTY: Cass
HMA Overlay, Preventive Maintenance
From SR 25 to 0.44 mi W of US 35 (E Jct)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1500683
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/26/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631
DES: 1500687
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR:
COUNTY: Cass
HMA Overlay, Preventive Maintenance
From 1.5 mi E of US 35 (E Jct) to Logansport Rd.
PRE QUAL CODES :
PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1500687
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/26/2016 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38631
DES: 1500690
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR:
COUNTY: Cass
HMA Overlay, Preventive Maintenance
From White/Cass County Line to US 35
PRE QUAL CODES :
PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1500690
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/23/2016 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-38973
DES: 1400870
ROUTE: ST-1001
RELINQ REQ:
DESIGNED ORG.: Greenfield - Production
CORRIDOR:
COUNTY: Henry
Bike/Pedestrian Facilities
Along the south side of Riley Road and the west side of South Main Street.
PRE QUAL CODES :
PROJECT MANAGER: Sheedy Joseph
DISTRICT: Greenfield
PROJECT NO: 1400870
PROGRAM CLASS:Transportation Alternatives
R/W CLEAR: 08/25/2017 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018
CONTRACT: R-39070
DES: 1592443
ROUTE: ST-1028
RELINQ REQ:
DESIGNED ORG.: Greenfield District
CORRIDOR:
COUNTY: Hancock
Bike/Pedestrian Facilities
Michigan St Ped Safety Project; Merrill St / Greenfield Ave to SR 13 (Madison St)
PRE QUAL CODES :
PROJECT MANAGER: Loveall Michelle
DISTRICT: Greenfield
PROJECT NO: 1592443
PROGRAM CLASS:Group II
R/W CLEAR: 08/25/2017 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 01/18/2018
CONTRACT: R-39534 COUNTY: Howard DISTRICT: Greenfield
DES: 1401820 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1401820
ROUTE: MS-1 Markland / SR 22 improvement project PROGRAM CLASS:Group II
RELINQ REQ: Yes PRE QUAL CODES : R/W CLEAR: 08/25/2017 U
DESIGNED ORG.: Greenfield - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Sheedy Joseph DESIGNED BY: Local
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Seymour
CONTRACT: R-39647 COUNTY: Harrison PROJECT NO: 1601205
DES: 1601205 Construct ADA Approved Sidewalk Ramps PROGRAM CLASS:ADA
ROUTE: VA-VARI Various locations in Harrison County R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Curry Nicole READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Vincennes
CONTRACT: RS-38591 COUNTY: Martin PROJECT NO: 1500071
DES: 1500071 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: US-50 0.95 mile E of SR 550 (E of Loogootee) R/W CLEAR: 10/31/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Malone Brian READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Vincennes
CONTRACT: RS-38591 COUNTY: Martin PROJECT NO: 1500735
DES: 1500735 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-50 From E Jct of US-231 to 0.03 mile E of US-150 R/W CLEAR: 11/02/2017 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Malone Brian READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Vincennes
CONTRACT: RS-38591 COUNTY: Martin PROJECT NO: 1500736
DES: 1500736 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-231 From 1.27 miles N of N Jct of SR-56 to the W Jct of US-50 R/W CLEAR: 07/13/2017 U
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Malone Brian READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Vincennes
CONTRACT: RS-38591 COUNTY: Dubois PROJECT NO: 1592790
DES: 1592790 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-231 From 4.56 mi S of N Jct of SR-56 to 0.86 mi N of N Jct of SR-56 R/W CLEAR: 08/04/2017 U
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Managers DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Malone Brian READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018 DISTRICT: Vincennes
CONTRACT: RS-38597 COUNTY: Vigo PROJECT NO: 1500730
DES: 1500730 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-41 From 1.64 miles S of SR-48 to 0.13 mile S of SR-246 R/W CLEAR: 01/28/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Davis Alan READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Kosciusko, Elkhart, and Fort Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay, Bridge Over Pine Creek, and Small Structure Pipe Lining.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO:
DES: 1592650	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-20	CR 115 bridge over US 20, 1.47 miles E of US 33	R/W CLEAR: 08/31/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO:
DES: 1592652	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-20	CR 18 bridge over US 20, 2.06 miles E of US 33	R/W CLEAR: 10/14/2017 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO:
DES: 1592673	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-20	Bridge at US 20 NW Connector over CR 17 NW Ramp, 2.88 miles E of US 33	R/W CLEAR: 08/31/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/09/2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO:
DES: 1592674	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-20	Bridge at US 20 EB ramp over CR 17 NB/SB ramp, 3.10 miles E of US 33	R/W CLEAR: 08/31/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/09/2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO:
DES: 1592675	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-20	US 20 EB over CR 17 NB/SB, 3.10 miles E of US 33	R/W CLEAR: 08/31/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO:
DES: 1592676	Bridge Painting	PROGRAM CLASS:Normal Project
ROUTE: US-20	Bridge US 20 WB over CR 17 NB/SB, 3.10 miles E of US 33	R/W CLEAR: 08/31/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 11/08/2017

LETTING DATE: 01/18/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38613	COUNTY: Elkhart	PROJECT NO: 1592921
DES: 1592921	Bridge Deck Patching	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-20	Bridge over Little Elkhart River, 1.8 miles E of SR 13	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 11/08/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Benton, Marion, Hamilton, and Vincennes counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vanderburgh, Various, Lake, Hancock, Henry, and Jackson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects like Bridge Deck Replacement, Bridge Painting, Bridge Rehabilitation, and Environmental Mitigation.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Project Information (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: B-39273	COUNTY: Henry	PROJECT NO: 1593226
DES: 1593226	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over Flatrock River, 3.29 miles E of SR 3	R/W CLEAR: 11/11/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: B-39273	COUNTY: Henry	PROJECT NO: 1593233
DES: 1593233	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over Flatrock River, 3.29 miles E of SR 3	R/W CLEAR: 07/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: M-40209	COUNTY: Various	PROJECT NO:
DES: 1700489	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Frankfort Sub-District	R/W CLEAR: 05/24/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: M-40210	COUNTY: Various	PROJECT NO:
DES: 1700490	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations in the Cloverdale Sub-District	R/W CLEAR: 05/24/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Crawfordsville
CONTRACT: M-40211	COUNTY: Various	PROJECT NO:
DES: 1700491	Roadside Maintenance, Mowing	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Locations on I-65, US 52, US 41, US 231 and SR 63 in the Crawfordsville District	R/W CLEAR: 05/24/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: R-33669	COUNTY: Johnson	PROJECT NO: 1005947
DES: 1005947	New Road Construction	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Between CR325E & CR440 E in Clark Twp, new 2 lane roadway construction	R/W CLEAR: 01/30/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Mankin Travis	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-33905	COUNTY: Jasper	PROJECT NO: 1006602
DES: 1006602	Auxiliary Lanes, Passing	PROGRAM CLASS:Normal Project
ROUTE: US-231	& CR 700S	R/W CLEAR: 04/15/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5730
DESIGNED ORG.: URS		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Bradsky Charles	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 02/07/2018
CONTRACT: R-36660 COUNTY: LaPorte
DES: 1298068 HMA Overlay Minor Structural
ROUTE: SR-2 From 1.4 mi E of SR 4 (Burson) to US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte District
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1298068
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/15/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018
CONTRACT: R-36660 COUNTY: LaPorte
DES: 1298125 HMA Overlay Minor Structural
ROUTE: US-20 From SR 212 to SR 39
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Technical Services
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1298125
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/06/2017 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018
CONTRACT: R-36660 COUNTY: LaPorte
DES: 1298128 HMA Overlay Minor Structural
ROUTE: US-20 From SR 39 to SR 2
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1298128
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/15/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018
CONTRACT: R-36660 COUNTY: LaPorte
DES: 1298313 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-20 US 20 at CR 400 W, 1.44 mi E of US 35
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1298313
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/05/2017 L
L/A CODE: 6160
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018
CONTRACT: R-36660 COUNTY: LaPorte
DES: 1298562 Small Structure Maint and Repair
ROUTE: US-35 0.61 mi. S of US-20 (35-46-204.30)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Technical Services
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1298562
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/05/2017 C
L/A CODE: 6191
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018
CONTRACT: R-36673 COUNTY: Fulton
DES: 1296479 Small Structure Maint and Repair
ROUTE: SR-14 6.16 miles E of SR 25
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1296479
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/15/2017 C
L/A CODE: 6170
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018
CONTRACT: R-36673 COUNTY: Fulton
DES: 1298551 Small Structure Maint and Repair
ROUTE: SR-14 2.1 mi E of Jct SR 17
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte District
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1298551
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/01/2017 U
L/A CODE: 6169
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 8 columns: Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Wabash, and Miami counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Contains 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: R-38669	COUNTY: Wabash	PROJECT NO: 1500834
DES: 1500834	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-24	CIP Pipeliner Over Speicherville Drain #4, 1.08 Miles East of SR 13.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: R-38669	COUNTY: Miami	PROJECT NO: 1592666
DES: 1592666	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-31	Liner for Unnamed Tributary of Smith Ditch, 8.07 miles N of SR 16	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Randolph	PROJECT NO: 1296517
DES: 1296517	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-1	1.099 mile N Wayne/Randolph Co Line	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1296523
DES: 1296523	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	1.724 mile N of SR 1	R/W CLEAR: 08/01/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5720
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Randolph	PROJECT NO: 1400018
DES: 1400018	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	1.755 mi N of Wayne/Randolph Co Line	R/W CLEAR: 07/24/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6300
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1400020
DES: 1400020	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	2.887 mi. N of I-70	R/W CLEAR: 08/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6301
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1400021
DES: 1400021	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-1	0.428 mi N of SR 38	R/W CLEAR: 09/30/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6302
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 02/07/2018		DISTRICT: Greenfield
CONTRACT: R-39562	COUNTY: Wayne	PROJECT NO: 1593234
DES: 1593234	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-35	1.784 miles N of SR 1	R/W CLEAR: 08/13/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6257
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge Joann	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Vincennes
CONTRACT: R-39704	COUNTY: Warrick	PROJECT NO: 1601444
DES: 1601444	Auxiliary Lanes, Accel & Decel or Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-66	0.6 miles E of SR-261 at Casey Rd	R/W CLEAR: 03/02/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Seymour
CONTRACT: R-39852	COUNTY: Clark	PROJECT NO: 1601801
DES: 1601801	Environmental Mitigation	PROGRAM CLASS:Group IV
ROUTE: ST-1001	Environmental mitigation for Old Salem Road from Utica (4th St) to SR 265	R/W CLEAR: 07/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Heustis Ronald	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: R-40126	COUNTY: Lake	PROJECT NO: 1700406
DES: 1700406	Interchange Modification	PROGRAM CLASS:Normal Project
ROUTE: I-80	I-80/I-94 Westbound Through the I-65 System Interchange	R/W CLEAR: 10/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Traffic Engineering		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Summers Stephan	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Vincennes
CONTRACT: R-40216	COUNTY: Spencer	PROJECT NO:
DES: 1700495	Environmental Mitigation	PROGRAM CLASS:Normal Project
ROUTE: US-231	0.33 mi N of the I-64 intersection SBL	R/W CLEAR: 08/15/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-34886	COUNTY: LaGrange	PROJECT NO: 1298231
DES: 1298231	Pavement, Other	PROGRAM CLASS:Normal Project
ROUTE: US-20	From 0.47 miles W of SR 9 to 0.18 miles E of SR 9 (Lagrange)	R/W CLEAR: 09/01/2017 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6219
DESIGNED ORG.: Fort Wayne - Technical Services -		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-34886	COUNTY: Steuben	PROJECT NO: 1298232
DES: 1298232	Pavement Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-20	From 0.07 miles E of SR 127 to 0.58 miles E of SR 127 (Angola)	R/W CLEAR: 06/01/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Technical Services -		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 02/07/2018
CONTRACT: RS-34886 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 1500777 Bridge Deck Overlay PROJECT NO: 1500777
ROUTE: SR-1 Bridge Over Metcalf Ditch, 2.41 Miles North of SR 8. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Carpenter Austin DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/04/2017

LETTING DATE: 02/07/2018 DISTRICT: Fort Wayne
CONTRACT: RS-34886 COUNTY: Noble PROJECT NO: 1500790
DES: 1500790 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-3 Bridge over Conrail RxR NB, 0.53 miles S of US 6 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Langmaid John READY FOR CONTRACT: 09/06/2017

LETTING DATE: 02/07/2018 DISTRICT: Fort Wayne
CONTRACT: RS-34886 COUNTY: Noble PROJECT NO: 1500791
DES: 1500791 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-3 Bridge over Conrail RxR SB, 0.53 miles S of US 6 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Langmaid John READY FOR CONTRACT: 09/06/2017

LETTING DATE: 02/07/2018 DISTRICT: Fort Wayne
CONTRACT: RS-34886 COUNTY: Steuben PROJECT NO: 1500815
DES: 1500815 Substructure Repair And Rehabilitation PROGRAM CLASS:Normal Project
ROUTE: SR-327 Bridge Over Turkey Creek, 2.03 Miles North of SR 4. R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Carpenter Austin READY FOR CONTRACT: 10/04/2017

LETTING DATE: 02/07/2018 DISTRICT: Fort Wayne
CONTRACT: RS-34886 COUNTY: Dekalb PROJECT NO: 3317001
DES: 9900980 Curve Correction PROGRAM CLASS:Normal Project
ROUTE: SR-327 From 0.14 mile S of CR 36 to 0.06 mile N of CR 34, 2.7 miles S of US 6 R/W CLEAR: 11/06/2018 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4453
DESIGNED ORG.: Fort Wayne - Technical Services - DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Hoff Russell READY FOR CONTRACT: 10/04/2017

LETTING DATE: 02/07/2018 DISTRICT: Fort Wayne
CONTRACT: RS-36046 COUNTY: Various PROJECT NO: 1297948
DES: 1297948 Curve Sign and Marking Visibility Improvements PROGRAM CLASS:Normal Project
ROUTE: VA-1019 Various locations within the Fort Wayne District R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Miller Jessica READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018 DISTRICT: Fort Wayne
CONTRACT: RS-36046 COUNTY: Whitley PROJECT NO: 1401853
DES: 1401853 HMA Overlay Minor Structural PROGRAM CLASS:Normal Project
ROUTE: US-33 From 0.45 miles N of SR 205 (Clingerman Ave) to SR 9 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Langmaid John READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-36046	COUNTY: Noble	PROJECT NO: 9999278
DES: 1600121	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-9	US 30 to US 33	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Perry Damien	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Vincennes
CONTRACT: RS-38588	COUNTY: Pike	PROJECT NO: 1500734
DES: 1500734	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-57	From SR-64 to 0.41 miles S of S Jct of SR-56	R/W CLEAR: 07/21/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Dreiman Robbie	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: RS-38629	COUNTY: Starke	PROJECT NO: 1006673
DES: 1006673	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-23	From SR 10 to SR 8	R/W CLEAR: 08/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Michael Baker Jr. Inc		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: LaPorte
CONTRACT: RS-38629	COUNTY: Marshall	PROJECT NO: 1500680
DES: 1500680	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-31	From Old US 31 to US 30	R/W CLEAR: 09/28/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 12/24/2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Allen	PROJECT NO: 1297947
DES: 1297947	Install New Cable Rail Barriers	PROGRAM CLASS:Normal Project
ROUTE: I-69	I-69 Various Locations - SR 5 to 1.24M S of US24 & US6 to 1.18M. N of SR4.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jones Tony	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Grant	PROJECT NO: 1500770
DES: 1500770	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge Over Walnut Creek, North Bound, 1.20 Miles North of US 35.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jones Tony	READY FOR CONTRACT: 11/29/2017

LETTING DATE: 02/07/2018		DISTRICT: Fort Wayne
CONTRACT: RS-38690	COUNTY: Grant	PROJECT NO: 1500771
DES: 1500771	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-69	Bridge Over Walnut Creek, South Bound, 1.20 Miles North of US 35.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jones Tony	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Small Structure Pipe Lining, Bridge Painting, and HMA Overlay in various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class/Ready for Contract. Rows include projects in Shelby, Marion, Various, Hamilton, and Switzerland counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 03/07/2018
CONTRACT: B-39255 COUNTY: Madison DISTRICT: Greenfield
DES: 1006253 Small Structure Replacement PROJECT NO: 1006253
ROUTE: SR-9 3.928 mi N of SR 128 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/15/2016 N
DESIGNED ORG.: Greenfield - Production L/A CODE: 5731
CORRIDOR: PROJECT MANAGER: Gearlds LaTasha DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: B-39255 COUNTY: Madison DISTRICT: Greenfield
DES: 1500339 Bridge Deck Overlay PROJECT NO: 1500339
ROUTE: SR-9 Over Alexandria Creek; 2.09 miles N SR 128 PROGRAM CLASS:Bridge Performance Program
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: HNTB Corporation L/A CODE:
CORRIDOR: PROJECT MANAGER: Gearlds LaTasha DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: B-39348 COUNTY: Crawford DISTRICT: Vincennes
DES: 1592903 Scour Protection (Erosion) PROJECT NO: 1592903
ROUTE: I-64 Over Turkey Fork, 1.60 miles W of SR-66 WBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/08/2017 L
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Malone Brian DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: B-39348 COUNTY: Warrick DISTRICT: Vincennes
DES: 1601852 Scour Protection (Erosion) PROJECT NO:
ROUTE: I-64 Over Pokeberry Creek, 1.62 mi W of SR-161 EBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/07/2017 L
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Malone Brian DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: B-39348 COUNTY: Warrick DISTRICT: Vincennes
DES: 1601853 Scour Protection (Erosion) PROJECT NO:
ROUTE: I-64 Over Pokeberry Creek, 1.62 mi W of SR-161 WBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/07/2017 L
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Malone Brian DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: B-39348 COUNTY: Spencer DISTRICT: Vincennes
DES: 1601854 Scour Protection (Erosion) PROJECT NO:
ROUTE: I-64 Over North Fork Pigeon Creek, 1.57 mi E of SR-161 EBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/07/2017 L
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Malone Brian DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: B-39348 COUNTY: Spencer DISTRICT: Vincennes
DES: 1601855 Scour Protection (Erosion) PROJECT NO:
ROUTE: I-64 Over North Fork Pigeon Creek, 1.57 mi E of SR-161 WBL PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/07/2017 L
DESIGNED ORG.: Vincennes - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Malone Brian DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/27/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Contract/Project Details (DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 03/07/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1006635 HMA Overlay, Preventive Maintenance PROJECT NO: 1006635
ROUTE: US-41 from SR 2 N jct to 3.29mi S of US 231 (135th Ave) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1006772 HMA Overlay Minor Structural PROJECT NO: 1006772
ROUTE: US-231 from W Jct of SR 55 to US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1298309 Added Travel Lanes, Construct Turn Lanes PROJECT NO: 1298309
ROUTE: US-41 From 1.48 mi S of US 30 (82nd Lane) to 0.83 mi S of US 30 (77th Ave) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/30/2017 U
DESIGNED ORG.: Greenfield - Technical Services DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1600481 New Signal Installation PROJECT NO: 1600481
ROUTE: US-231 Intersection of US 231 at Fathke Rd, 2.8 mi E of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/13/2017 U
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: R-33957 COUNTY: Lake DISTRICT: LaPorte
DES: 1601381 New Signal Installation PROJECT NO: 1601381
ROUTE: SR-55 Intersection of SR 55 and 129th Ave, 2.14 mi S of US 231 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/20/2017 L
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Summers Stephan READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: R-34039 COUNTY: Lake DISTRICT: LaPorte
DES: 1006612 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1006612
ROUTE: US-30 & Randolph St PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 05/01/2017 C
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Bradsky Charles READY FOR CONTRACT: 12/27/2017

LETTING DATE: 03/07/2018
CONTRACT: R-34039 COUNTY: Porter DISTRICT: LaPorte
DES: 1006619 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1006619
ROUTE: SR-149 & CR 1050N PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/01/2017 L
DESIGNED ORG.: URS DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Bradsky Charles READY FOR CONTRACT: 12/27/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Small Structure Replacement, Small Structure Pipe Lining, Bike/Pedestrian Facilities, Pavement, Other, Road Reconstruction), and Administrative (PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clark, Porter, and Marshall counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1296945 Bridge Deck Overlay and Widening PROJECT NO: 1296945
ROUTE: I-69 at 0.42 mile N SR 67, Prairie Creek (I69-22-04730-CNBL) RP 22+85 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1500798 Bridge Painting PROJECT NO:
ROUTE: SR-236 Over I-69; 3.16 miles E SR 9 PROGRAM CLASS:SIPP
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2015 N
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Delaware DISTRICT: Greenfield
DES: 1500813 HMA Overlay, Preventive Maintenance PROJECT NO: 1500813
ROUTE: I-69 From SR 9/SR 67 to SR 32/SR 67 R/W CLEAR: 04/06/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1592426 Added Travel Lanes PROJECT NO: 1592426
ROUTE: I-69 From 0.8 miles N of SR 38 to 0.9 miles N of SR 9/SR 67 R/W CLEAR: 10/01/2017 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1592463 Bridge Maintenance And Repair PROJECT NO: 1592463
ROUTE: I-69 0.93 miles N of SR 38 Old SR 132 over I-69 R/W CLEAR: 01/20/2016 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1592464 Small Structure Replacement PROJECT NO: 1592464
ROUTE: I-69 1.29 miles N. of SR 38 R/W CLEAR: 01/20/2016 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017

LETTING DATE: 03/07/2018
CONTRACT: R-39093 COUNTY: Madison DISTRICT: Greenfield
DES: 1592465 Bridge Replacement, Other Construction PROJECT NO: 1592465
ROUTE: I-69 2.39 miles N of SR 38 CR 400 W over I-69 R/W CLEAR: 01/20/2016 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Dagley Douglas READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1602201, 1602202, 1602203, 1602204, 1602205, 1602225, and 1602226.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tipton, Allen, and Dearborn counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dearborn, Knox, Jennings, Greene, and Owen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Various, and Putnam counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 03/07/2018		DISTRICT: Crawfordsville
CONTRACT: T-39952	COUNTY: Tippecanoe	PROJECT NO:
DES: 1601884	New Signal Installation	PROGRAM CLASS:Open Roads Initiative
ROUTE: US-52	at US 231 West Junction (Montmorenci)	R/W CLEAR: 08/17/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Traffic Engineering		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop Ann	READY FOR CONTRACT: 12/27/2017
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: B-34424	COUNTY: Cass	PROJECT NO: 1173393
DES: 1173393	Bridge Replacement, Concrete	PROGRAM CLASS:Normal Project
ROUTE: SR-25	Bridge over the Eel River, 0.32 mi S of SR 17	R/W CLEAR:
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: B-34424	COUNTY: Carroll	PROJECT NO:
DES: 1593077	Bridge Deck Sealing	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-25	0.92mi N of US 421	R/W CLEAR: 06/22/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: B-34424	COUNTY: Carroll	PROJECT NO:
DES: 1593078	Bridge Deck Sealing	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-25	0.39 mi S of US 421	R/W CLEAR: 06/22/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: B-34424	COUNTY: Cass	PROJECT NO:
DES: 1593279	Bridge Deck Sealing	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-25	0.3mi N of SR 29, NB	R/W CLEAR: 03/22/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: B-34424	COUNTY: Cass	PROJECT NO:
DES: 1593280	Bridge Deck Sealing	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-25	0.3mi N of SR 29, SB	R/W CLEAR: 03/22/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: B-34424	COUNTY: Carroll	PROJECT NO: 9999259
DES: 1600005	Bridge Deck Sealing	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: SR-25	NB at Rock Creek, 5.64 mi N of SR 218	R/W CLEAR: 03/22/2017 N
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hockaday Jacqueline	READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018
CONTRACT: B-34424 COUNTY: Carroll
DES: 1600007 Bridge Deck Sealing
ROUTE: SR-25 SB at Rock Creek, 5.64 mi N of SR 218
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 03/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-34424 COUNTY: Carroll
DES: 1600013 Bridge Deck Sealing
ROUTE: SR-25 Walnut Street at SR 15 NB/SB, 4.29 mi N of SR 218
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 03/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-34424 COUNTY: Cass
DES: 1600656 Bridge Deck Sealing
ROUTE: SR-25 CR 325 W at SR 25/NS RR, 3.24 mi S of SR 29
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 06/22/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1006429 Small Structure Replacement
ROUTE: SR-235 SR 235 5.80 miles N of SR 135
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Fewell, Pettitt, Bender & Assoc., Inc.
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1006429
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE: 6221
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1298274 Small Structure Replacement with Bridge
ROUTE: SR-250 1.40 mile E of US 50
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Seymour - Production
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1298274
PROGRAM CLASS:Short-Term Shelf
R/W CLEAR: 09/15/2017 U
L/A CODE: 6165
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1500312 Bridge Deck Overlay
ROUTE: SR-135 0.96 miles S of US 50, over Hough Creek
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1500312
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: 07/15/2017 U
L/A CODE: 6180
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36182 COUNTY: Jackson
DES: 1500555 Bridge Deck Overlay
ROUTE: SR-235 2.43 miles N of SR 135 at East Fork White River
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Mankin Travis
DISTRICT: Seymour
PROJECT NO: 1500555
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018
CONTRACT: B-36670 COUNTY: Lake
DES: 1298548 Bridge Deck Overlay
ROUTE: I-80 Georgia St bridge over I-80
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Bradsky Charles
DISTRICT: LaPorte
PROJECT NO: 1298548
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1172331 Bridge Deck Overlay
ROUTE: SR-23 SR 23 Ramp, South Bank of St Joseph River, 0.09 mi N of SR 933
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1172331
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1296341 Bridge Painting
ROUTE: SR-23 Bridge over SR 933
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1296341
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1296342 Bridge Painting
ROUTE: SR-23 Bridge over St Joseph River and Northside Blvd, 0.05 miles E of SR 933
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1296342
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1298407 Bridge Deck Replacement
ROUTE: SR-23 Bridge over St. Joseph River, 0.09 mi N of SR 933
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1298407
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/02/2016 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1500589 Bridge Painting
ROUTE: US-31 Bridge on Nimitz Parkway, 0.55 mi S of I-90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1500589
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/20/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1500673 Bridge Thin Deck Overlay
ROUTE: SR-933 Over St Joseph River, 1.59mi N of SR 23 (Leeper Park Bridge)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1500673
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1500675 Bridge Deck Overlay
ROUTE: US-20 US 20/31 EB/WB over Edison Rd, 0.85mi E of US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1500675
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1592875 Bridge Painting
ROUTE: US-20 2.98 mi E of SR 331, Dogwood Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1592875
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1592878 Bridge Thin Deck Overlay
ROUTE: US-31 1.69mi N of US 20, SBL over I-80/90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1592878
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1592879 Bridge Thin Deck Overlay
ROUTE: US-31 1.69mi N of US 20, NBL over I-80/90
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1592879
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1592881 Bridge Deck Overlay
ROUTE: US-20 2.81mi S SR 933, Carries SR 331 over US 20 EB/WB
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1592881
PROGRAM CLASS:Normal Project
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1593080 Substructure Repair And Rehabilitation
ROUTE: US-20 6.12mi E of US 31 - Slope-wall Voiding & Repair Drains on East End Only, EBL
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1593080
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1593081 Substructure Repair And Rehabilitation
ROUTE: US-20 6.12mi E of US 31 - Slope-wall Voiding & Repair Drains on East End Only, WBL
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1593081
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1593082 Substructure Repair And Rehabilitation
ROUTE: US-20 6.12mi E of US 31 - Slope-wall Voiding & Repair Drains on East End Only, DRE
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO: 1593082
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 06/28/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600093 Bridge Deck Sealing
ROUTE: US-31 0.86 mi N of Shively Rd
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600189 Bridge Deck Sealing
ROUTE: US-31 NB over SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600190 Bridge Deck Sealing
ROUTE: US-31 SB over SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600191 Bridge Deck Sealing
ROUTE: US-31 Under Miller Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: St. Joseph
DES: 1600192 Bridge Deck Sealing
ROUTE: US-31 Under New Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/08/2017

LETTING DATE: 04/04/2018
CONTRACT: B-36679 COUNTY: Marshall
DES: 1600193 Bridge Deck Sealing
ROUTE: US-31 6th Road
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 U
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Hendricks, Greene, and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Substructure Repair And Rehabilitation, Bridge Deck Overlay, and Roadside Maintenance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018
CONTRACT: M-40391 COUNTY: Adams
DES: 1701488 Wedge And Level
ROUTE: SR-101 From US 224 to 6.55 Miles North of US 224 (at Adams/Allen Co. Line).
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Hoff Russell
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: M-40392 COUNTY: Allen
DES: 1701489 Wedge And Level
ROUTE: SR-37 From 5.09 Mi. W. of SR 101 to 2.55 Mi. W. SR 101 (Town of Harlen).
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Hoff Russell
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: M-40392 COUNTY: Dekalb
DES: 1701490 Wedge And Level
ROUTE: SR-101 From 6.04 Miles South of SR 8 to SR 8.
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Hoff Russell
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: R-30582 COUNTY: Posey
DES: 0100668 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-66 Rexing Road/St Philips Road (CR 1100E), 6.2 miles E of SR 165
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Hannum, Wagle & Cline
CORRIDOR: PROJECT MANAGER: Arnold Troy
DISTRICT: Vincennes
PROJECT NO: 0121022
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2017 U
L/A CODE: 4716
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: R-31759 COUNTY: Clark
DES: 0710003 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1024 Bethany Road; 2.73 mi from SR 62 to SR 403
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Lochmueller Group
CORRIDOR: PROJECT MANAGER: Summers Terry
DISTRICT: Seymour
PROJECT NO: 0710003
PROGRAM CLASS:Group I
R/W CLEAR: 05/24/2017 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: R-36658 COUNTY: Martin
DES: 0800813 Small Structure Replacement
ROUTE: US-50 3.92 miles W of SR 60
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Seymour - Construction
CORRIDOR: PROJECT MANAGER: Davis Alan
DISTRICT: Vincennes
PROJECT NO: 0800813
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/28/2015 C
L/A CODE: 5956
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018
CONTRACT: R-36658 COUNTY: Martin
DES: 1298200 Small Structure Replacement
ROUTE: US-50 1.65 miles E of SR 650
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Vincennes - Production
CORRIDOR: PROJECT MANAGER: Davis Alan
DISTRICT: Vincennes
PROJECT NO: 1298200
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/07/2016 L
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox, Gibson, and Vanderburgh counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018
CONTRACT: R-38748 COUNTY: Lake DISTRICT: LaPorte
DES: 1383250 HMA Overlay Minor Structural PROJECT NO: 1383250
ROUTE: US-12 1.56 mi E. of US 41 (Schrage Ave) to US 12 & US 20 Jct (Columbus Dr) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/15/2017 U
DESIGNED ORG.: LaPorte - Technical Services L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers Stephan DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018 DISTRICT: Greenfield
CONTRACT: R-39790 COUNTY: Shelby PROJECT NO:
DES: 1601774 Construct ADA Approved Sidewalk Ramps PROGRAM CLASS:ADA
ROUTE: VA-VARI Various locations in Greenfield District R/W CLEAR: 10/14/2017 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: McGhghy Donald READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018 DISTRICT: LaPorte
CONTRACT: R-39937 COUNTY: Starke PROJECT NO: 1601837
DES: 1601837 Construct ADA Approved Sidewalk Ramps PROGRAM CLASS:ADA
ROUTE: US-35 ADA Curb Ramps Along US 35 in Knox (Starke Co) from Carlson Drive to Water St. R/W CLEAR: 10/05/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018 DISTRICT: Fort Wayne
CONTRACT: R-40012 COUNTY: Allen PROJECT NO:
DES: 1602272 Demolition, Remove Buildings, Foundations PROGRAM CLASS:Normal Project
ROUTE: SR-1 4.67 miles E of I-69 at Clay St in Leo-Cedarville R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 6374
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Doell Susan READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018 DISTRICT: Fort Wayne
CONTRACT: R-40129 COUNTY: Allen PROJECT NO: 0301145
DES: 0301145 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: US-27 Pipeliner for Valentine Ditch, 3.2 miles N of Adams/Allen Co Line. R/W CLEAR: 12/19/2017 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 6328
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: State
CORRIDOR: PROJECT MANAGER: Langmaid John READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018 DISTRICT: Fort Wayne
CONTRACT: R-40129 COUNTY: Kosciusko PROJECT NO: 1006147
DES: 1006147 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: SR-13 Pipeliner for Kuhn Lake Drain, 6.34 miles N of US 30 R/W CLEAR: 11/10/2017 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Smith Gregory READY FOR CONTRACT: 01/24/2018

LETTING DATE: 04/04/2018 DISTRICT: Fort Wayne
CONTRACT: R-40129 COUNTY: Kosciusko PROJECT NO: 1006148
DES: 1006148 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: SR-13 Pipeliner for Drain, 13.60 miles N of US 30 R/W CLEAR: 11/10/2017 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Smith Gregory READY FOR CONTRACT: 01/24/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 04/04/2018		DISTRICT: Fort Wayne
CONTRACT: R-40129	COUNTY: Elkhart	PROJECT NO: 1296107
DES: 1296107	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-119	Pipeliner for Yellow Creek, 3.43 miles E of SR 19	R/W CLEAR: 11/10/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6326
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: Fort Wayne
CONTRACT: R-40129	COUNTY: Noble	PROJECT NO: 1296110
DES: 1296110	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-5	Pipeliner for Lower Ditch, 9.10 miles North of US 30	R/W CLEAR: 11/10/2017 U
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 6327
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: Fort Wayne
CONTRACT: R-40129	COUNTY: Kosciusko	PROJECT NO: 1500361
DES: 1500361	Bridge Deck Overlay	PROGRAM CLASS:Bridge Performance Program
ROUTE: SR-19	Bridge over Wilhelm-Kurtz Ditch, 1.93 miles S of US 6	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Langmaid John	READY FOR CONTRACT: 01/25/2018
LETTING DATE: 04/04/2018		DISTRICT: Fort Wayne
CONTRACT: R-40129	COUNTY: Noble	PROJECT NO: 1592667
DES: 1592667	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-6	SR 9 W Jct to SR 3 W Jct	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: Fort Wayne
CONTRACT: R-40129	COUNTY: Noble	PROJECT NO: 1592668
DES: 1592668	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Short-Term Shelf
ROUTE: US-6	US 33/SR 5 to SR 9 W Jct	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Carpenter Austin	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: Crawfordsville
CONTRACT: R-40161	COUNTY: Vigo	PROJECT NO: 1382017
DES: 1382017	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-159	3.82 mi N of SR 246	R/W CLEAR: 09/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 5884
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bennett Aimee	READY FOR CONTRACT: 01/24/2018
LETTING DATE: 04/04/2018		DISTRICT: LaPorte
CONTRACT: R-40277	COUNTY: Fulton	PROJECT NO: 1383617
DES: 1383617	Other Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: US-31	at SR 110, J-Turn Intersection Design	R/W CLEAR: 09/01/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Technical Services		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mitchell Jeffrey	READY FOR CONTRACT: 01/14/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Vigo, Montgomery, Owen, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Contract/Project Details (DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 05/10/2018		DISTRICT: Vincennes
CONTRACT: B-39208	COUNTY: Various	PROJECT NO: 1592625
DES: 1592625	Debris Removal From Channel	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various locations	R/W CLEAR: 03/29/2017 L
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Meeks Nickolas	READY FOR CONTRACT: 02/28/2018

LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: B-39873	COUNTY: Hamilton	PROJECT NO:
DES: 1601829	Small Structure – New	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Drainage pipe installation along 131st near SR 37	R/W CLEAR: 04/20/2018 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 07/03/2018

LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: B-39873	COUNTY: Hamilton	PROJECT NO: 1601831
DES: 1601831	Small Structure – New	PROGRAM CLASS:Normal Project
ROUTE: SR-37	drainage pipe installation along 141st near SR 37	R/W CLEAR: 12/15/2017 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018

LETTING DATE: 05/10/2018		DISTRICT: Fort Wayne
CONTRACT: M-40393	COUNTY: Wabash	PROJECT NO:
DES: 1701485	Wedge And Level	PROGRAM CLASS:Normal Project
ROUTE: SR-114	From SR 14 to SR 15.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 03/01/2018

LETTING DATE: 05/10/2018		DISTRICT: Fort Wayne
CONTRACT: M-40393	COUNTY: Wabash	PROJECT NO:
DES: 1701486	Wedge And Level	PROGRAM CLASS:Normal Project
ROUTE: SR-13	From SR 24 to SR 114.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 03/01/2018

LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: R-36905	COUNTY: Hamilton	PROJECT NO: 1383177
DES: 1383177	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group I
ROUTE: ST-1050	96th St from Lantern Rd to Cumberland Rd, add travel lanes	R/W CLEAR: 12/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018

LETTING DATE: 05/10/2018		DISTRICT: Greenfield
CONTRACT: R-36905	COUNTY: Hamilton	PROJECT NO: 1500191
DES: 1500191	Bridge Deck Overlay and Widening	PROGRAM CLASS:Group I
ROUTE: ST-1050	96th St, 00.45 miles W of Cumberland Rd; Co Bridge # 29-00165	R/W CLEAR: 12/15/2017 U
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield District		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck Jennifer	READY FOR CONTRACT: 02/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Perry, Crawford, and Parke counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion, Warren, Marion, Hamilton, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dekalb, Allen, Dekalb, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Description, Relinquishment, Pre Qual Codes, Designated Org, Corridor, Project Manager, R/W Clear, L/A Code, Designed By, and Ready For Contract. It lists 12 projects across various counties including Jackson, Dearborn, Marion, and Hamilton.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with columns for Letting Date, Contract, County, District, Project No, Description, Program Class, R/W Clear, L/A Code, Designated Org, Project Manager, and Ready for Contract. Includes projects in Vanderburgh, Dearborn, St. Joseph, Marion, and Cass counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vigo and Tippecanoe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/11/2018
CONTRACT: R-38032 COUNTY: Randolph
DES: 1400818 Bike/Pedestrian Facilities
ROUTE: ST-1021 SR 28 in Union City from Landsowners Drive to Divsion Street
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Sheedy Joseph
DISTRICT: Greenfield
PROJECT NO: 1400818
PROGRAM CLASS:Transportation Alternatives
R/W CLEAR: 02/16/2018 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-38061 COUNTY: St. Joseph
DES: 1401807 Bike/Pedestrian Facilities
ROUTE: SP-BIKE LaSalle Trail from Auten Road to Michigan State Line
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Krueckeberg Jonathan
DISTRICT: LaPorte
PROJECT NO: 1401807
PROGRAM CLASS:Transportation Alternatives
R/W CLEAR: 01/22/2018 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-38242 COUNTY: Hamilton
DES: 1401703 Bike/Pedestrian Facilities
ROUTE: ST-1018 N side of 126th St from Keystone Ave to Hazel Dell Pkwy path project
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Greenfield - Production
CORRIDOR: PROJECT MANAGER: Beck Jennifer
DISTRICT: Greenfield
PROJECT NO: 1401703
PROGRAM CLASS:Group I
R/W CLEAR: 02/16/2018 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39009 COUNTY: Lake
DES: 1500416 Bike/Pedestrian Facilities
ROUTE: IR-1025 Erie Lackawanna Trail, Calumet Avenue Bridge
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Martin Kenneth
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Transportation Alternatives
R/W CLEAR: 02/16/2018 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen
DES: 1592490 Small Structure Pipe Lining
ROUTE: I-469 WB off ramp, 1.76 miles E of US 27
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1592490
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Steuben
DES: 1600228 Bridge Deck Overlay
ROUTE: I-69 Bridge over Fox Lake Road, NB Lane, 1.80 miles S of US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1600228
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Steuben
DES: 1600229 Bridge Deck Overlay
ROUTE: I-69 Bridge over Fox Lake Road, SB Lane, 1.80 miles S of US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1600229
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Steuben
DES: 1600230 HMA Overlay, Preventive Maintenance
ROUTE: I-69 0.93 miles S of SR 4 to 1.12 miles N of US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1600230
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Dekalb
DES: 1600231 HMA Overlay, Preventive Maintenance
ROUTE: I-69 US 6 to 0.93 miles S of SR 4
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1600231
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Dekalb
DES: 1600232 HMA Overlay, Preventive Maintenance
ROUTE: I-69 0.47 miles N of SR 1 to 9.46 miles N of SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1600232
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Steuben
DES: 1600234 Small Structures & Drains Construction
ROUTE: I-69 SR 4 to 2.06 miles N of SR 120 (Michigan State Line)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39429 COUNTY: Allen
DES: 1600240 Small Structure Pipe Lining
ROUTE: I-469 Pipe Liner, Unnamed Tributary of Brindle Ditch, 3.76 miles E of I-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Langmaid John
DISTRICT: Fort Wayne
PROJECT NO: 1600240
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39464 COUNTY: Marshall
DES: 1593273 Bridge Deck Overlay
ROUTE: SR-106 Over E Branch of Bunch Ditch, 0.22 mi E of US 6
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1593273
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/14/2019 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: R-39468 COUNTY: St. Joseph
DES: 1600030 Concrete Pavement Restoration (CPR)
ROUTE: US-20 From US 31 to St Joseph/Elkhart Co Line
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 9999260
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/14/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. Rows include projects in Clinton, Dearborn, Franklin, Bartholomew, and Boone counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready for Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 07/11/2018
CONTRACT: RS-39466 COUNTY: Fulton
DES: 1593262 HMA Overlay, Preventive Maintenance
ROUTE: SR-25 From 0.15 mi N of US 31 to S Jct SR 14
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593262
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/03/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39466 COUNTY: Marshall
DES: 1593263 HMA Overlay, Preventive Maintenance
ROUTE: SR-25 From SR 110 to SR 19
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Hockaday Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593263
PROGRAM CLASS:Normal Project
R/W CLEAR: 04/03/2017 N
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39467 COUNTY: St. Joseph
DES: 1593264 HMA Overlay, Preventive Maintenance
ROUTE: SR-4 From 0.34 mi E of SR 23 to US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1593264
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2019 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39467 COUNTY: St. Joseph
DES: 1593266 HMA Overlay, Preventive Maintenance
ROUTE: SR-933 From 0.2 mi W of SR 331 to SR 23
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1593266
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2019 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39469 COUNTY: LaPorte
DES: 1593265 HMA Overlay, Preventive Maintenance
ROUTE: US-421 From SR 2 (N Jct) to 0.3mi S of I 94 (CR 300 N)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1593265
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/01/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39469 COUNTY: Porter
DES: 1600029 HMA Overlay, Preventive Maintenance
ROUTE: US-12 From 1.07 mi W of SR 249 (Burns Harbor Ditch) to 1.32 mi E of SR 149 (Oak Hill R
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1600029
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/01/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018

LETTING DATE: 07/11/2018
CONTRACT: RS-39469 COUNTY: Porter
DES: 1600340 HMA Overlay, Preventive Maintenance
ROUTE: US-20 From 0.24 mi W of SR 149 to 0.11mi E of I-94 (Babcock Rd)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Summers Stephan
DISTRICT: LaPorte
PROJECT NO: 1600340
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/01/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in LaPorte, Porter, Jasper, Dearborn, Clinton, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with columns for Letting Date, Contract, County, District, Project No., Description, Program Class, R/W Clear, L/A Code, Designated By, and Ready For Contract. Includes projects in Daviess, Hamilton, Monroe, Madison, and Jasper counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects in Hancock, Scott, and Jefferson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Starke, Pulaski, Hamilton, Hancock, Clark, and Decatur counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 08/08/2018
CONTRACT: R-39796 COUNTY: St. Joseph
DES: 1601776 Pumping / Lift Stations
ROUTE: SR-331 Approx.1000ft S of SR 933 at CSX RR
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1601776
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/24/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: R-40217 COUNTY: Various
DES: 1700501 Institution & Park Road Maintenance
ROUTE: SP-Park Kingsbury Fish & Wildlife Area (see note log for culvert location)
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Thomas Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/07/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Grant
DES: 1383503 HMA Overlay Minor Structural
ROUTE: SR-26 From I-69 to 1.18 miles W of SR 3 (West Limits Hartford City)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1383503
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Grant
DES: 1383507 Small Structure Pipe Lining
ROUTE: SR-18 Over Branch of Lugar Creek Drain, 5.30 miles E of SR 9
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1383507
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Grant
DES: 1600195 HMA Overlay, Preventive Maintenance
ROUTE: SR-13 SR 26 to SR 18
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1600195
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Grant
DES: 1600196 HMA Overlay, Preventive Maintenance
ROUTE: SR-18 SR 19 to SR 13 W Jct
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1600196
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: RS-37706 COUNTY: Blackford
DES: 1600197 HMA Overlay, Preventive Maintenance
ROUTE: SR-26 1.17 miles W of SR 3 to 00.85 miles E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne - Production
CORRIDOR: PROJECT MANAGER: Jones Tony
DISTRICT: Fort Wayne
PROJECT NO: 1600197
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects like RS-39782, T-39871, T-39872, T-40094, T-40200, B-36191, and B-36910.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 10 columns: Letting Date, Contract, DES, Route, Relinquish Req, Designated Org, Corridor, County, Project Manager, District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298271
DES: 1298271	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	ramp 3W-E over I-70 WB and CD, 2.12 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298272
DES: 1298272	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	SB over I-70 WB and I-65 Ramp, 2.21 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298273
DES: 1298273	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB over I-70 WB and ramp, 2.21 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298276
DES: 1298276	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	and ramp over College Avenue, 2.26 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298277
DES: 1298277	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: I-65	ramp over College Avenue, 2.26 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298278
DES: 1298278	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	Over Central Avenue, 2.52 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298282
DES: 1298282	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over I-65 SB, 0.15 miles W of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298283
DES: 1298283	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB and I-70 EB over E 10th Street, 1.92 miles N of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298284
DES: 1298284	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over I-65 NB, 0.47 miles E of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298285
DES: 1298285	Bridge Removal	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB, ramp, and CD over Proposed Ramp, 0.32 miles E of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1298649
DES: 1298649	Bridge Deck Replacement & Widening	PROGRAM CLASS:Normal Project
ROUTE: I-65	NB over Morris Street/Prospect Street, 0.13 miles S of I-70	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1383301
DES: 1383301	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over E 10th Street, 0.52 miles E of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO: 1500165
DES: 1500165	Br Repl with a Small Structure	PROGRAM CLASS:Normal Project
ROUTE: I-65	1.3 mile N of I-70 over Vermont St	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: B-36910	COUNTY: Marion	PROJECT NO:
DES: 1592305	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over Lewis Street and Monon Greenway, 0.61 miles E of I-65	R/W CLEAR:
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Shi Runfa	READY FOR CONTRACT: 08/01/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 10/11/2018
CONTRACT: B-36910 COUNTY: Marion DISTRICT: Greenfield
DES: 1592313 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 Fletcher Avenue over I-65, 0.42 miles N of I-70 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Parsons Transportation Group DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Shi Runfa READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-36910 COUNTY: Marion DISTRICT: Greenfield
DES: 1592385 Interchange Modification PROJECT NO: 1592385
ROUTE: I-65 I-65/I-70 N Junction modification and additional bridge rehabs PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Parsons Transportation Group DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Shi Runfa READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-36910 COUNTY: Marion DISTRICT: Greenfield
DES: 1592537 Bridge Painting PROJECT NO:
ROUTE: I-65 Ramp 7 S-W over Morris Street/Prospect Street, 4.15 miles N of I-465 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Parsons Transportation Group DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Shi Runfa READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-36910 COUNTY: Marion DISTRICT: Greenfield
DES: 1600662 Tower Lighting PROJECT NO:
ROUTE: I-65 Median area S of Morris Street and Prospect Avenue PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Parsons Transportation Group DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Shi Runfa READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-36910 COUNTY: Marion DISTRICT: Greenfield
DES: 1600808 Interchange Modification, Multi-Level PROJECT NO:
ROUTE: I-65 I-65/70 N Jct. bounded by Vermont St, Central Ave and Commerce St PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 01/19/2017 L
DESIGNED ORG.: INDOT - Dist Project Delivery DESIGNED BY: State
CORRIDOR: PROJECT MANAGER: Shi Runfa READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1383708 Bridge Deck Overlay PROJECT NO: 1383708
ROUTE: SR-23 Bridge over Potato Creek, 0.46 mi N of SR 4 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/11/2019 L
DESIGNED ORG.: INDOT - Dist Project Delivery DESIGNED BY: State
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey READY FOR CONTRACT: 04/09/2019

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1383733 Replace Superstructure PROJECT NO: 1383733
ROUTE: SR-331 Bridge over Yellow River, 2.45 mi N of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/07/2018 L
DESIGNED ORG.: INDOT - Innov Project Delivery DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey READY FOR CONTRACT: 10/18/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1401583 Bridge Deck Sealing
ROUTE: US-31 Muck Trestle - Peat Area "A"; NB, 3 miles South of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1401583
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1401584 Bridge Deck Sealing
ROUTE: US-31 Muck Trestle - Peat Area "B"; SB, 2.8 mi S of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Technical Services
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1401584
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1600353 Bridge Painting
ROUTE: SR-331 SR 331 over US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS: Normal Project
R/W CLEAR: 10/20/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/12/2019

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1600371 Bridge Deck Overlay
ROUTE: US-20 Over Ironwood, 1.88 mi E of US 31
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1600371
PROGRAM CLASS: Short-Term Shelf
R/W CLEAR: 09/19/2018 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/17/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1600391 Repairs To Approach Slab
ROUTE: US-31 NB at Peat Area "B", 3.86 mi S of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1600391
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1600392 Repairs To Approach Slab
ROUTE: US-31 SB at Peat Area "B", 3.86 mi S of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO: 1600392
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR: 08/01/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018

LETTING DATE: 10/11/2018
CONTRACT: B-37728 COUNTY: St. Joseph
DES: 1700707 Bridge Deck Sealing
ROUTE: US-31 Muck Trestle - Peat Area "B", NB, 3.67mi S of SR 4
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: LaPorte - Production
CORRIDOR: PROJECT MANAGER: Mitchell Jeffrey
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS: Bridge/Culvert Preservation
R/W CLEAR: 04/05/2017 L
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/01/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warren, Lake, Marion, Hancock, and Fulton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay, Replace Superstructure, Bridge Rehabilitation Or Repair, Arch Reconstruction Or Repair, Bridge Maintenance And Repair, and Raise Bridge/Lower Pavement.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 11/15/2018
CONTRACT: B-39247 COUNTY: Blackford DISTRICT: Greenfield
DES: 1593217 Substructure Repair And Rehabilitation PROJECT NO: 1593217
ROUTE: SR-167 Over Mud Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/15/2016 N
DESIGNED ORG.: Greenfield - Production L/A CODE:
CORRIDOR: PROJECT MANAGER: Gearlds LaTasha DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: LaPorte
CONTRACT: B-39472 COUNTY: Jasper PROJECT NO:
DES: 1600347 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: I-65 3.35 mi N of SR 14 R/W CLEAR: 03/27/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Bradsky Charles READY FOR CONTRACT: 09/29/2018

LETTING DATE: 11/15/2018 DISTRICT: Seymour
CONTRACT: R-33896 COUNTY: Scott PROJECT NO: 1172299
DES: 1172299 Road Reconstruction (3R/4R Standards) PROGRAM CLASS:Normal Project
ROUTE: SR-56 SR 56 / US 31 Intersection Improvement R/W CLEAR: 05/25/2018 U
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6041
DESIGNED ORG.: Hannum, Wagle & Cline DESIGNED BY: State
CORRIDOR: PROJECT MANAGER: Prince Gregory READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: Seymour
CONTRACT: R-37632 COUNTY: Decatur PROJECT NO: 1400722
DES: 1400722 New Road Construction PROGRAM CLASS:Group III
ROUTE: ST-1001 Veterans Way Phase II New Rd Construction R/W CLEAR: 03/13/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Summers Terry READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: LaPorte
CONTRACT: R-37670 COUNTY: Lake PROJECT NO: 1401030
DES: 1401030 Intersect. Improv. W/ Added Turn Lanes PROGRAM CLASS:HSIP
ROUTE: ST-1001 125th Avenue Intersection Impvements R/W CLEAR: 06/22/2018 U
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: LaPorte - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Martin Kenneth READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: Greenfield
CONTRACT: R-37752 COUNTY: Jay PROJECT NO: 1400051
DES: 1400051 HMA Overlay Minor Structural PROGRAM CLASS:Normal Project
ROUTE: SR-1 2.49 mi N of N jct SR 26 to 3.55 mi N of N jct SR 26 R/W CLEAR:
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Roadway Services DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Gearlds LaTasha READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: Vincennes
CONTRACT: R-37843 COUNTY: Dubois PROJECT NO: 1400001
DES: 1400001 Auxiliary Lanes, Accel & Decel or Turn Lanes PROGRAM CLASS:Normal Project
ROUTE: SR-56 At Kluemper Road Intersection, 1.25 mile W US 231 (S Jct) R/W CLEAR: 10/27/2017 L
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6188
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Meeks Nickolas READY FOR CONTRACT: 09/05/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects 1401610, 1401726, 1401729, 1401730, 1401732, and 1401734.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2017

LETTING DATE: 11/15/2018
CONTRACT: R-39500 COUNTY: Hamilton DISTRICT: Greenfield
DES: 1602231 Small Structure Maint and Repair PROJECT NO:
ROUTE: SR-37 Extension of small structure just N of 131st St under SR 37 PROGRAM CLASS:Group I
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/22/2018 L
DESIGNED ORG.: Greenfield District L/A CODE:
CORRIDOR: PROJECT MANAGER: Beck Jennifer DESIGNED BY: Local
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: Greenfield
CONTRACT: R-39726 COUNTY: Hamilton PROJECT NO: 1600597
DES: 1600597 New Road Construction PROGRAM CLASS:Economic Development
ROUTE: IR-1084 276th St 6 miles W of Gwinn Rd to 281st at Gwinn Rd & along 281st over to SR 19 R/W CLEAR: 06/22/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Beck Jennifer READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: LaPorte
CONTRACT: R-39780 COUNTY: Lake PROJECT NO: 1601716
DES: 1601716 New Road Construction PROGRAM CLASS:Economic Development
ROUTE: US-12 Reconnection of US12 east of Miller Station Project (0.25mi E of Lake St) R/W CLEAR: 03/30/2019 L
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6384
DESIGNED ORG.: LaPorte - Production DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Bradsky Charles READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: Greenfield
CONTRACT: RS-39894 COUNTY: Randolph PROJECT NO:
DES: 1593193 HMA Overlay Minor Structural PROGRAM CLASS:Short-Term Shelf
ROUTE: SR-227 From US 36 to SR 32 R/W CLEAR: 12/01/2018 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield - Production DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sheedy Joseph READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018 DISTRICT: LaPorte
CONTRACT: T-39015 COUNTY: Lake PROJECT NO: 1592274
DES: 1592274 Signing Installation / Repair PROGRAM CLASS:Transportation Alternatives
ROUTE: IR-1025 Trail Signs along Erie Lackawanna and Prairie Duneland trails R/W CLEAR: 08/01/2017 L
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: LaPorte - Production DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Martin Kenneth READY FOR CONTRACT: 12/05/2018

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.