



INDIANA DEPARTMENT OF TRANSPORTATION

Driving Indiana's Economic Growth

100 North Senate Avenue
Room N758
Indianapolis, Indiana 46204-2216 (317) 232-3166 FAX: (317) 232-0238

Mitchell E. Daniels, Jr., Governor
Michael W. Reed, Commissioner

ARRA Project Processing Timeline (as of 03/12/2009)

It takes approximately ten weeks for INDOT and the Federal Highway Administration to process a project's bid documents packet and advance it through contract letting.

<u>RFC Date*</u>	<u>Letting Date</u>
January 14	February 27
January 20	March 25
February 11	April 22
March 11	May 20
March 25	June 3
April 15	June 24
May 20	July 29
June 17	August 26
July 15	September 23
August 12	October 21

* RFC Date = date not-later-than bid packages are to be forwarded to INDOT's contract section.

#