



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: IR-

KIN: COUNTY: Hamilton

DISTRICT: Greenfield

DES: 9133595

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-431

From 96th St to 1.1 miles S of US 31

R/W CLEAR: 10/04/2007 N

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4466

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 143

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 10/01/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28200

KIN: 4643 COUNTY: Spencer

DISTRICT: Vincennes

DES: 0100905

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Fed Proj Num:

ROUTE: US-231

Bridge over SR 162 (Phase III)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : C(A)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Mike Rowe

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28200

KIN: 4643 COUNTY: Spencer

DISTRICT: Vincennes

DES: 0710338

Safety Revisions

Fed Proj Num:

ROUTE: US-231

From CR 1250N to SR 162 (Phase III)

R/W CLEAR: 10/17/2006 N

RELINQ REQ: TBD

PRE QUAL CODES : C(A)

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 215

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28200

KIN: 4643 COUNTY: Spencer

DISTRICT: Vincennes

DES: 9161365

New Road Construction

Fed Proj Num:

ROUTE: US-231

From CR 1250N to SR 162 (Phase III)

R/W CLEAR: 10/17/2006 C

RELINQ REQ: Yes

PRE QUAL CODES : C(A)

L/A CODE: 3098

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 215

RESPONSIBLE: RFC-Kenneth Franklin / Hasmukh Patel

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28200

KIN: 4643 COUNTY: Spencer

DISTRICT: Vincennes

DES: 9300400

New Br, Comp.Cont.Pres.Conc.I-Beam

Fed Proj Num:

ROUTE: US-231

Bridge over Hoosier Southern Railroad 0.89 mile S of SR 162 (phase III)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : C(A)

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 215

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 09/15/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0065300

Interchange Modification

Fed Proj Num:

ROUTE: I-65

On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A)

R/W CLEAR: 04/15/2007 C

RELINQ REQ: No

PRE QUAL CODES : D(B)

L/A CODE: 4723

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101290

New Bridge Construction

Fed Proj Num:

ROUTE: I-65

I-65 W to S Directional Ramp over I-80 (Borman Expressway)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/24/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101291

New Bridge Construction

Fed Proj Num:

ROUTE: I-65

SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101293

New Bridge Construction

Fed Proj Num:

ROUTE: I-65

I-65 Bridge over W to S Directional Ramp

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0101389

Bridge Replacement

Fed Proj Num:

ROUTE: I-65

I-65 over I-80 (Borman Expressway) - NB and SB Bridges

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0300011

Signing

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVA)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0300012

Lighting

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVA)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0400932

New Bridge Construction

Fed Proj Num:

ROUTE: I-65

I-80/ 94 EB Ramp to NB I-65 over I-80/ 94

R/W CLEAR: 01/15/2007 C

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982

KIN: 3792 COUNTY: Lake

DISTRICT: LaPorte

DES: 0710717

Br Repl, Comp.Cont.Steel Beam

Fed Proj Num:

ROUTE: I-80

I-65 W to S Directional Ramp over I-80 (Borman Expressway)

R/W CLEAR: 04/15/2007 C

RELINQ REQ: TBD

PRE QUAL CODES : D(B)

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 08/24/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: IR-28982	KIN: 3792	COUNTY: Lake	DISTRICT: LaPorte
DES: 0710718	Br Repl, Comp.Cont.Steel Beam		Fed Proj Num:
ROUTE: I-80	SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)		R/W CLEAR: 04/15/2007 C
RELINQ REQ: TBD	PRE QUAL CODES : D(B)		L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 293	RESPONSIBLE: RFC-To Be Assigned / To Be Assigned		READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982	KIN: 3792	COUNTY: Lake	DISTRICT: LaPorte
DES: 0710719	Br Repl, Comp.Cont.Steel Beam		Fed Proj Num:
ROUTE: I-80	I-65 over I-80 (Borman Expressway) - NB and SB Bridges		R/W CLEAR: 04/15/2007 C
RELINQ REQ: TBD	PRE QUAL CODES : D(B)		L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 293	RESPONSIBLE: RFC-To Be Assigned / To Be Assigned		READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982	KIN: 3792	COUNTY: Lake	DISTRICT: LaPorte
DES: 0710720	Br Repl, Comp.Cont.Steel Beam		Fed Proj Num:
ROUTE: I-80	I-80/ 94 EB Ramp to NB I-65 over I-80/ 94		R/W CLEAR: 01/15/2007 C
RELINQ REQ: TBD	PRE QUAL CODES : D(B)		L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 293	RESPONSIBLE: RFC-To Be Assigned / To Be Assigned		READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: IR-28982	KIN: 3792	COUNTY: Lake	DISTRICT: LaPorte
DES: 9709130	Bridge Replacement		Fed Proj Num:
ROUTE: I-80	Bridge over I-80 on Colorado St, 0.22 mile E of I-65 (Phase IVA)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : D(B)		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: State
MAJOR MOVES ID: 293	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 08/24/2007

LETTING DATE: 11/14/2007

CONTRACT: R-27967	KIN:	COUNTY: Greene	DISTRICT: Vincennes
DES: 0100981	Road Rehabilitation (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-57	From Newberry SCL to SR 54/US 231		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B)		L/A CODE:
DESIGNED ORG.: Wilcox Professional Services, LLC			DESIGNED BY: Vincennes District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Ernie Stoops / John Curry		READY FOR CONTRACT: 08/08/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934	KIN: 3734	COUNTY: Madison	DISTRICT: Greenfield
DES: 9706580	Road Rehabilitation (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-37	From SR 28 to SR 26		R/W CLEAR: 12/11/2006 C
RELINQ REQ: No	PRE QUAL CODES : B(A)		L/A CODE: 4009
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake		READY FOR CONTRACT: 08/27/2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934	KIN: 3734	COUNTY: Madison	DISTRICT: Greenfield
DES: 9906581	Bridge Deck Overlay		Fed Proj Num:
ROUTE: SR-37	Bridge over Big Duck Creek		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A)		L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Greg Carleton		READY FOR CONTRACT: 08/27/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/14/2007

CONTRACT: R-28934	KIN: 3734	COUNTY: Madison	DISTRICT: Greenfield
DES: 990658A	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-37	Various locations between SR 28 and SR 26		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A)		L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.	DESIGNED BY: Greenfield District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Prakash Patel	READY FOR CONTRACT: 08/27/2007	

LETTING DATE: 11/14/2007

CONTRACT: R-28949	KIN:	COUNTY: Floyd	DISTRICT: Seymour
DES: 0501209	HMA Overlay, Preventive Maintenance		Fed Proj Num:
ROUTE: I-64	From SR 62 / SR 64 interchange to Ky State Line		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A)		L/A CODE:
DESIGNED ORG.: Seymour District	DESIGNED BY: Seymour District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-David Dye /	READY FOR CONTRACT: 08/15/2007	

LETTING DATE: 11/14/2007

CONTRACT: R-28957	KIN:	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 0501202	Concrete Pavement Restoration (CPR)		Fed Proj Num:
ROUTE: I-469	From 0.12 mile S of Tillman Road to bridge over Wheelock Road		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(B)		L/A CODE:
DESIGNED ORG.: Fort Wayne District	DESIGNED BY: Ft. Wayne District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Leckie /	READY FOR CONTRACT: 08/15/2007	

LETTING DATE: 11/14/2007

CONTRACT: R-29914	KIN:	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 0710546	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: PR-641	From approx 500 meters N of SR 46/Riley Rd to I-70 (Phase IVA)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : C(B), E(T)		L/A CODE:
DESIGNED ORG.:	DESIGNED BY: State		
MAJOR MOVES ID: 036	RESPONSIBLE: RFC-Greg Kicinski /	READY FOR CONTRACT: 08/15/2007	

LETTING DATE: 11/14/2007

CONTRACT: RS-29473	KIN:	COUNTY: Dearborn	DISTRICT: Seymour
DES: 0501180	HMA Overlay, Preventive Maintenance		Fed Proj Num:
ROUTE: I-275	From Kentucky state line to Ohio state line		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A)		L/A CODE:
DESIGNED ORG.: Seymour District	DESIGNED BY: Seymour District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Craig Allman /	READY FOR CONTRACT: 08/15/2007	

LETTING DATE: 11/28/2007

CONTRACT: R-28527	KIN: 3774	COUNTY: Fayette	DISTRICT: Greenfield
DES: 0011830	Railroad Work		Fed Proj Num:
ROUTE: SR-44	0.01 mile E of SR 121		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B), E(E)		L/A CODE: 0
DESIGNED ORG.: Greenfield District - (New)	DESIGNED BY: Greenfield District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / To Be Assigned	READY FOR CONTRACT: 08/22/2007	

LETTING DATE: 11/28/2007

CONTRACT: R-28527	KIN: 3774	COUNTY: Fayette	DISTRICT: Greenfield
DES: 0300440	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-44	At Grand Avenue		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B), E(E)		L/A CODE:
DESIGNED ORG.: Greenfield District - (New)	DESIGNED BY: Greenfield District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Prakash Patel	READY FOR CONTRACT: 08/22/2007	

Date: 11/01/2007

Page 4 of 46

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/28/2007

CONTRACT: R-28527

DES: 0600817

ROUTE: SR-44

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID:

KIN: 3774

COUNTY: Fayette

Utility Relocation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: R-28527

DES: 9802590

ROUTE: SR-44

RELINQ REQ: No

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAJOR MOVES ID:

KIN: 3774

COUNTY: Fayette

Pavement Repair Or Rehabilitation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 05/16/2007 C

L/A CODE: 4433

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: R-28772

DES: 0101135

ROUTE: US-27

RELINQ REQ: TBD

DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAJOR MOVES ID:

KIN: 3981

COUNTY: Union

Bridge Replacement, Concrete

US 27 over Hannah Creek

PRE QUAL CODES : B(A), C(B)

RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 02/01/2006 N

L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: R-28772

DES: 0101136

ROUTE: US-27

RELINQ REQ: TBD

DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAJOR MOVES ID:

KIN: 3981

COUNTY: Union

Signing

From 6.14 km S of SR 44 to 1.29 km S of SR 44

PRE QUAL CODES : B(A), C(B)

RESPONSIBLE: RFC-Terry Summers / Surendra Patel

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: R-28772

DES: 9901280

ROUTE: US-27

RELINQ REQ: No

DESIGNED ORG.: Beam, Longest & Neff, Inc.

MAJOR MOVES ID:

KIN: 3981

COUNTY: Union

Road Rehabilitation (3R/4R Standards)

Fr 3.81 I. S. of SR 44 to .31 S of SR 44

PRE QUAL CODES : B(A), C(B)

RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR: 08/27/2007 C

L/A CODE: 4115

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007

CONTRACT: R-29913

DES: 0710545

ROUTE: SR-28

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID: 014

KIN:

COUNTY: Clinton

Demolition, Remove Buildings, Foundations

From I-65 to 3.23 miles W of SR 39

PRE QUAL CODES : E(T)

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Crawfordsville

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 08/29/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925

DES: 0400553

ROUTE: US-231

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID: 215

KIN: 0040

COUNTY: Spencer

Environmental Mitigation

From SR 162 to SR 62 (Phase IVA)

PRE QUAL CODES : A(B), C(B)

RESPONSIBLE: RFC-Greg Kicinski / Vladimir Ilyin

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: IR-27925	KIN: 0040	COUNTY: Spencer	DISTRICT: Vincennes
DES: 926136B	New Road Construction		Fed Proj Num:
ROUTE: US-231	From SR 162 to SR 62 (Phases IVA)		R/W CLEAR: 07/05/2005 C
RELINQ REQ: Yes	PRE QUAL CODES : A(B), C(B)		L/A CODE: 3099
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 215	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925	KIN: 0040	COUNTY: Spencer	DISTRICT: Vincennes
DES: 9300440	New Br, P.T.Comp.Cont.Pres.Conc.Bulb T		Fed Proj Num:
ROUTE: US-231	Bridge over Southern Railroad, 1.3 miles S of SR 62		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(B), C(B)		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 215	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925	KIN: 0040	COUNTY: Spencer	DISTRICT: Vincennes
DES: 9300460	New Br, P.T.Comp.Cont.Pres.Conc.Bulb T		Fed Proj Num:
ROUTE: US-231	Bridge over Little Pigeon Creek, 1.12 miles S of SR 62		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(B), C(B)		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 215	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-27925	KIN: 0040	COUNTY: Spencer	DISTRICT: Vincennes
DES: 9900461	New Br, Precast 3 Sided Culvert		Fed Proj Num:
ROUTE: US-231	Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : A(B), C(B)		L/A CODE: 0
DESIGNED ORG.: HNTB Corporation			DESIGNED BY: State
MAJOR MOVES ID: 215	RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel		READY FOR CONTRACT: 09/15/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899	KIN: 1980	COUNTY: Warrick	DISTRICT: Vincennes
DES: 0300239	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At Casey Road (CR 725 W) (Phase II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-Alfredo Hanza /		READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899	KIN: 1980	COUNTY: Warrick	DISTRICT: Vincennes
DES: 922074A	Added Travel Lanes, HMA		Fed Proj Num:
ROUTE: SR-66	From just E of SR 261 to French Island Trail (former SR 662) -Phase II		R/W CLEAR: 01/27/2006 C
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 3560
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-John Jordan / Susan Gilbert		READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899	KIN: 1980	COUNTY: Warrick	DISTRICT: Vincennes
DES: 9600080	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-66	At Sharon Rd (Phase II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)		L/A CODE: 0
DESIGNED ORG.: Woolpert Consultants			DESIGNED BY: State
MAJOR MOVES ID: 183	RESPONSIBLE: RFC-Alfredo Hanza / David Boruff		READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9600100 Flashers, Modernize
ROUTE: SR-66 At Lincoln Ave(Phase II) (includes underground work)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 9602000 New Sign Installation
ROUTE: SR-66 From just E of SR 261 to SR 662 (French Island Trail) (Phase II)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: IR-29899 KIN: 1980 COUNTY: Warrick
DES: 972074B Flashers, Modernize
ROUTE: SR-66 At SR 662
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess
DES: 9607970 Median Construction
ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Randy Tabler / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/20/2006 C
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003390 Traffic Signals Modernization
ROUTE: SR-63 At Honey Creek Drive
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003400 Traffic Signals Modernization
ROUTE: SR-63 At US 41 (S jct)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003490 Overhead Sign Repair
ROUTE: SR-63 From 4.2 miles S of US 41 to US 41
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0201335 Traffic Signals Modernization
ROUTE: SR-63 At Margaret Avenue
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 9608940 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-63 S of Terre Haute from 4.2 miles S of US 41 to US 41
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 U
L/A CODE: 4165
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 9900770 Railroad Crossing
ROUTE: SR-63 Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: USI Consultants, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Larry Metz / Jeff Clanton

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0200392 Traffic Signals Modernization
ROUTE: SR-267 At CR 700N
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-Gary Bowser / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0710617 Utility Relocation
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.:
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 9608930 Median Construction
ROUTE: SR-267 From 0.1 mile N of I-74 to 0.5 mile N of I-74
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Earth Tech, Inc.
MAJOR MOVES ID: 327 RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/01/2008 U
L/A CODE: 4397
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200245 Traffic Signals Modernization
ROUTE: SR-44 At Second Street and Main Street
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/12/2007

CONTRACT: R-28985	KIN: 4055	COUNTY: Rush	DISTRICT: Greenfield
DES: 0200246	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-44	From 0.68 mile W of SR 3 to 0.18 mile E of SR 3		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B), E(E)		L/A CODE:
DESIGNED ORG.: M. D. Wessler & Associates, Inc.			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Lalit Garg		READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: R-28985	KIN: 4055	COUNTY: Rush	DISTRICT: Greenfield
DES: 9706570	Road Rehabilitation (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-44	From 0.68 mile W of SR 3 to 0.18 mile E of SR 3		R/W CLEAR: 06/19/2006 C
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B), E(E)		L/A CODE: 4211
DESIGNED ORG.: M. D. Wessler & Associates, Inc.			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake		READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-27302	KIN:	COUNTY: Blackford	DISTRICT: Fort Wayne
DES: 0300600	Pavement Replacement, Small Town		Fed Proj Num:
ROUTE: SR-26	285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A), E(F)		L/A CODE:
DESIGNED ORG.: Fort Wayne District			DESIGNED BY: State
MAJOR MOVES ID:	RESPONSIBLE: RFC-John Leckie /		READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007

CONTRACT: RS-29207	KIN:	COUNTY: Franklin	DISTRICT: Seymour
DES: 0501246	HMA Overlay, Preventive Maintenance		Fed Proj Num:
ROUTE: I-74	SR 3 to Newpoint interchange		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : B(A)		L/A CODE:
DESIGNED ORG.: Seymour District			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Jason T. Lowther /		READY FOR CONTRACT: 08/29/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-29726	KIN:	COUNTY: St. Joseph	DISTRICT: LaPorte
DES: 0710256	Demolition, Remove Buildings,Foundations		Fed Proj Num:
ROUTE: SR-331	From just S of 12th Street to just N of SR 933		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE: 4382
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 127	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-29727	KIN:	COUNTY: St. Joseph	DISTRICT: LaPorte
DES: 0710257	Demolition, Remove Buildings,Foundations		Fed Proj Num:
ROUTE: SR-331	From just S of 12th Street to just N of SR 933		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE: 4821
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 127	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008

CONTRACT: IR-30250	KIN:	COUNTY: Tippecanoe	DISTRICT: Crawfordsville
DES: 0710872	Demolition, Remove Buildings,Foundations		Fed Proj Num:
ROUTE: SR-25	From I-65 to CR 450 N		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 098	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 01/08/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: IR-28975

KIN: 4100 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0710292

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: I-70

EB and WB Ramps at US 41

R/W CLEAR: 12/07/2005 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 027

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-28975

KIN: 4100 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9804330

Interchange Modification

Fed Proj Num:

ROUTE: I-70

At US 41

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 027

RESPONSIBLE: RFC-Kenneth Franklin / Gary Mroczka

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-29333

KIN: 3942 COUNTY: Morgan

DISTRICT: Seymour

DES: 0100822

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-144

At Rooker Road

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 067

RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-29333

KIN: 3942 COUNTY: Morgan

DISTRICT: Seymour

DES: 0100823

New Sign Installation

Fed Proj Num:

ROUTE: SR-144

From 0.35 km E of SR 67 to Johnson Road (CR 400E)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 067

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-29333

KIN: 3942 COUNTY: Morgan

DISTRICT: Seymour

DES: 9902960

Median Construction

Fed Proj Num:

ROUTE: SR-144

From 0.35 km E of SR 67 to Johnson Rd (CR 400E)

R/W CLEAR: 12/01/2007 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4325

DESIGNED ORG.: VS Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 067

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-30026

KIN: COUNTY: Marion

DISTRICT: Greenfield

DES: 9829512

Bridge Replacement

Fed Proj Num:

ROUTE: I-465

Bridge on 21st St over I-465 (W leg)

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Stephen J. Christian & Associates

DESIGNED BY: State

MAJOR MOVES ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: IR-30299

KIN: COUNTY: Gibson

DISTRICT: Vincennes

DES: 0710889

Demolition, Remove Buildings, Foundations

Fed Proj Num:

ROUTE: PR-69

From I-64 via SR 57 corridor to 1.77 miles N of I-64

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: State

MAJOR MOVES ID: 294

RESPONSIBLE: RFC-Frank Litherland /

READY FOR CONTRACT: 11/14/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: R-28898

DES: 0100910

ROUTE: US-41

RELINQ REQ: TBD

DESIGNED ORG.: URS

MAJOR MOVES ID:

KIN: 3602

COUNTY: Knox

New Sign Installation

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28898

DES: 9702750

ROUTE: US-41

RELINQ REQ: No

DESIGNED ORG.: URS

MAJOR MOVES ID:

KIN: 3602

COUNTY: Knox

Replace Superstructure

Bridge over Snapp Creek, 0.82 mile N of US 50

PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger / Dawn Replogle

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28898

DES: 9707140

ROUTE: US-41

RELINQ REQ: No

DESIGNED ORG.: URS

MAJOR MOVES ID:

KIN: 3602

COUNTY: Knox

Rubblize PCCP & HMA Overlay

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

PRE QUAL CODES :

RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunay

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 09/03/1997 N

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

DES: 0006610

ROUTE: SR-238

RELINQ REQ: No

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID:

KIN: 3884

COUNTY: Hamilton

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Mud Creek

PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

DES: 0006620

ROUTE: SR-238

RELINQ REQ: No

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID:

KIN: 3884

COUNTY: Hamilton

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Thorpe Creek

PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

DES: 0006630

ROUTE: SR-238

RELINQ REQ: No

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID:

KIN: 3884

COUNTY: Hamilton

Bridge Deck Overlay

Bridge over Fall Creek

PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-Terry Summers / Beth A. Carter

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

DES: 0006640

ROUTE: SR-238

RELINQ REQ: Yes

DESIGNED ORG.: USI Consultants, Inc.

MAJOR MOVES ID:

KIN: 3884

COUNTY: Hancock

Sign Modernization (Series Of Units)

From jct SR 13 to I-69

PRE QUAL CODES : B(A), C(B), E(E)

RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hamilton

DISTRICT: Greenfield

DES: 0013940

Small Structure Replacement

Fed Proj Num:

ROUTE: SR-238

2.56 miles E of I-69

R/W CLEAR: 04/15/2006 N

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hancock

DISTRICT: Greenfield

DES: 0400570

Utility Relocation

Fed Proj Num:

ROUTE: SR-238

Michigan St from Merrill to Madison(future SR 238 routing)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Matt Thomas /

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hancock

DISTRICT: Greenfield

DES: 9706600

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-238

From jct SR 13 to I-69

R/W CLEAR: 11/01/2007 R

RELINQ REQ: Yes

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 4095

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 10/31/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28939

KIN: 3884 COUNTY: Hancock

DISTRICT: Greenfield

DES: 9706630

Pavement Replacement, Small Town

Fed Proj Num:

ROUTE: SR-238

Michigan St from Merrill to Madison(future SR 238 routing)

R/W CLEAR: 12/18/2003 C

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B), E(E)

L/A CODE: 4135

DESIGNED ORG.: The Corradino Group

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

READY FOR CONTRACT: 01/10/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987

KIN: 2175 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0400910

Environmental Mitigation

Fed Proj Num:

ROUTE: IR-1025

CR 50/CR 127 intersection, 1.25 mi N of US 6

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Design Squad 2

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned /

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987

KIN: 2175 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0500835

Signing

Fed Proj Num:

ROUTE: SR-15

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Surendra Patel

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-28987

KIN: 2175 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 8354420

Pavement Replacement, HMA

Fed Proj Num:

ROUTE: SR-15

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

R/W CLEAR: 07/25/2007 C

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 3627

DESIGNED ORG.: Design Squad 2

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Wes Smith

READY FOR CONTRACT: 11/14/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 9601440 Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-15 At US 20

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Signals

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DISTRICT: LaPorte

DES: 0300752 Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-41 At 129th Street/SR 912 ramp, and Sheffield St (Section IV)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DISTRICT: LaPorte

DES: 0600672 Utility Relocation

Fed Proj Num:

ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers /

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DISTRICT: LaPorte

DES: 0600673 Utility Relocation

Fed Proj Num:

ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II)

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers /

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DISTRICT: LaPorte

DES: 996587C HMA Overlay, Functional

Fed Proj Num:

ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

R/W CLEAR: 11/30/2005 C

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 4157

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Has Mukh Patel

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DISTRICT: LaPorte

DES: 996587J Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-41 N of Toll Rd ramp to US 12/US 20 (Sec IV)

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Surendra Patel

READY FOR CONTRACT: 11/07/2007

LETTING DATE: 02/06/2008

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake

DISTRICT: LaPorte

DES: 996587K Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-41 From N of Toll Rd ramp to US 12/US 20 (Sec IV)

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Jim Powers / Shahpor Shahbahrami

READY FOR CONTRACT: 11/07/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/06/2008

CONTRACT: R-30253

DES: 0710875

ROUTE: US-27

RELINQ REQ: TBD

DESIGNED ORG.:

MAJOR MOVES ID:

KIN:

COUNTY: Union

Demolition, Remove Buildings, Foundations

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Greenfield

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 02/06/2008

CONTRACT: RS-28956

DES: 0501189

ROUTE: I-469

RELINQ REQ: TBD

DESIGNED ORG.: Fort Wayne District

MAJOR MOVES ID:

KIN:

COUNTY: Allen

Concrete Pavement Restoration (CPR)

From 0.06 mile E of Lafayette Center Road to 1.0 mile W of SR 1

PRE QUAL CODES :

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE:

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28423

DES: 8824615

ROUTE: SR-45

RELINQ REQ: No

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: 147

KIN: 0845

COUNTY: Monroe

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Gary Pence

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 01/01/2008 U

L/A CODE: 3782

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28423

DES: 947897A

ROUTE: SR-45

RELINQ REQ: No

DESIGNED ORG.: A & F Engineering Co., Inc.

MAJOR MOVES ID: 147

KIN: 0845

COUNTY: Monroe

Traffic Signals Modernization

At Pete Ellis Dr

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28977

DES: 0200884

ROUTE: SR-1

RELINQ REQ: TBD

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAJOR MOVES ID: 037

KIN: 3768

COUNTY: Allen

Small Structure Replacement

Over Martin Ditch , 0.6 mile N of I-69

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 06/30/2005 N

L/A CODE:

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28977

DES: 9700220

ROUTE: SR-1

RELINQ REQ: No

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAJOR MOVES ID: 037

KIN: 3768

COUNTY: Allen

Added Travel Lanes

From I-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 09/15/2007 R

L/A CODE: 4000

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-28977

DES: 990022A

ROUTE: SR-1

RELINQ REQ: No

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAJOR MOVES ID: 037

KIN: 3768

COUNTY: Allen

Traffic Signals Modernization

At Tonkel Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: IR-28977

KIN: 3768

COUNTY: Allen

DISTRICT: Fort Wayne

DES: 990022X

Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: SR-1

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DESIGNED BY: State

MAJOR MOVES ID: 037

RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 0300233

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAJOR MOVES ID: 019

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29162

KIN: 4267

COUNTY: Tippecanoe

DISTRICT: Crawfordsville

DES: 9802780

Interchange Modification

Fed Proj Num:

ROUTE: I-65

At SR 26

R/W CLEAR: 01/20/2008 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4646

DESIGNED ORG.: CTE Engineers

DESIGNED BY: State

MAJOR MOVES ID: 019

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29384

KIN: 9345

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201362

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-62

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU

R/W CLEAR: 03/31/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4914

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 174

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29384

KIN: 9345

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201363

New Interchange Construction

Fed Proj Num:

ROUTE: SR-62

At Fulton Avenue (SAFTEA-LU)

R/W CLEAR: 11/15/2007 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 4913

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 174

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29384

KIN: 9345

COUNTY: Vanderburgh

DISTRICT: Vincennes

DES: 0201364

New Bridge, Concrete Construction

Fed Proj Num:

ROUTE: SR-62

At First Avenue (SAFTEA-LU)

R/W CLEAR: 03/31/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Design Division

DESIGNED BY: State

MAJOR MOVES ID: 174

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29450

KIN: 4885

COUNTY: Bartholomew

DISTRICT: Seymour

DES: 0710337

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: SR-46

State St from Pence/Mapleton St to Marr Rd

R/W CLEAR: 01/12/2004 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Seymour District

MAJOR MOVES ID: 149

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 12/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: IR-29450	KIN: 4885	COUNTY: Bartholomew	DISTRICT: Seymour
DES: 9902930	Median Construction		Fed Proj Num:
ROUTE: SR-46	State St from Pence/Mapleton St to Marr Rd		R/W CLEAR: 12/15/2007 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4519
DESIGNED ORG.: Crawford Murphy & Tilly, Inc			DESIGNED BY: Seymour District
MAJOR MOVES ID: 149	RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710	KIN: 4886	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 0710340	Signs, Lighting, Signals And Markings		Fed Proj Num:
ROUTE: SR-14	From Scott Rd to I-69		R/W CLEAR: 11/05/2004 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 064	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29710	KIN: 4886	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 9700260	Added Travel Lanes		Fed Proj Num:
ROUTE: SR-14	From Scott Rd to I-69		R/W CLEAR: 12/01/2007 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4001
DESIGNED ORG.: Strand, Assoc., Inc			DESIGNED BY: State
MAJOR MOVES ID: 064	RESPONSIBLE: RFC-Greg Kicinski / Marc Rape		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29818	KIN: 9090	COUNTY: Allen	DISTRICT: Fort Wayne
DES: 0400012	Interchange Modification		Fed Proj Num:
ROUTE: SR-930	Interchange at Washington Blvd and Coliseum Blvd		R/W CLEAR: 04/15/2004 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC			DESIGNED BY: State
MAJOR MOVES ID: 199	RESPONSIBLE: RFC-Greg Kicinski / Brian Arterbery		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29953	KIN: 4301	COUNTY: Hamilton	DISTRICT: Greenfield
DES: 0300354	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-32	From 1.6 miles W of US 31 to US 31		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: The Corradino Group			DESIGNED BY: State
MAJOR MOVES ID: 120	RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-29953	KIN: 4301	COUNTY: Hamilton	DISTRICT: Greenfield
DES: 9901670	Added Travel Lanes		Fed Proj Num:
ROUTE: SR-32	From 1.6 miles W of US 31 to US 31		R/W CLEAR: 01/01/2008 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4469
DESIGNED ORG.: The Corradino Group			DESIGNED BY: State
MAJOR MOVES ID: 120	RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake		READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: IR-30156	KIN:	COUNTY: Marion	DISTRICT: Greenfield
DES: 0710800	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: I-465	Airport Expwy and I-465 (W leg) interchange		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: State
MAJOR MOVES ID: 001	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 12/15/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0400983 Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Locust Drive

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0710519 Utility Relocation

Fed Proj Num:

ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 9502980 Median Construction

Fed Proj Num:

ROUTE: US-27 From 2.06 mile S of I-70 to 0.1 miles S of I-70

R/W CLEAR: 10/15/2007 U

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 3994

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 9702981 Arch Reconstruction Or Repair

Fed Proj Num:

ROUTE: US-27 Bridge over E Fork Whitewater River, 0.1 mile N of SR 227

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Greg Carleton

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297A Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At SR 121/SR 227

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297B Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Sim Hodgkin Parkway/Reid Hospital

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297C Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Waterfall Rd

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297E Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At Industries Dr

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980297F Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-27 At IU E Dr

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980298W Modernize Continuous Lighting

Fed Proj Num:

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Manoj Sutar

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne

DISTRICT: Greenfield

DES: 980298X Sign Modernization (Series Of Units)

Fed Proj Num:

ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 029 RESPONSIBLE: RFC-Terry Summers / Surendra Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 0300687 HMA Overlay, Functional

Fed Proj Num:

ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)

L/A CODE:

DESIGNED ORG.: Fort Wayne District

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 9230000 Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed

R/W CLEAR: 01/10/2007 C

RELINQ REQ: Yes PRE QUAL CODES : B(A), C(B)

L/A CODE: 3907

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 973000X New Sign Installation

Fed Proj Num:

ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

L/A CODE: 0

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-Susan J. Doell / Lalit Garg

READY FOR CONTRACT: 09/12/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28930

KIN: 3485 COUNTY: LaGrange

DISTRICT: Fort Wayne

DES: 9930001

Environmental Mitigation

Fed Proj Num:

ROUTE: US-20

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5

R/W CLEAR: 01/05/2007 C

RELINQ REQ: No

PRE QUAL CODES : B(A), C(B)

L/A CODE: 4900

DESIGNED ORG.: A & F Engineering Co., Inc.

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Susan J. Doell / Jeffrey Drake

READY FOR CONTRACT: 09/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28941

KIN: COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 0012820

HMA Overlay, Functional

Fed Proj Num:

ROUTE: US-40

From 1.19 miles to 0.25 mile W of Wabash River

R/W CLEAR: 01/24/2007 C

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4419

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28945

KIN: 3736 COUNTY: Shelby

DISTRICT: Greenfield

DES: 9704190

Road Reconstruction (3R/4R Standards)

Fed Proj Num:

ROUTE: SR-44

From 1.95 miles W of I-74 to 1.1 miles E of I-74

R/W CLEAR: 02/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4140

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28945

KIN: 3736 COUNTY: Shelby

DISTRICT: Greenfield

DES: 990419A

Traffic Signals Modernization

Fed Proj Num:

ROUTE: SR-44

Various

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Paul I. Cripe, Inc.

DESIGNED BY: Greenfield District

MAJOR MOVES ID: 145

RESPONSIBLE: RFC-Terry Summers / Prakash Patel

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28966

KIN: COUNTY: Spencer

DISTRICT: Vincennes

DES: 0501207

Crack Sealing

Fed Proj Num:

ROUTE: I-64

From 0.49 mile E of US 231 to 3.21 E of SR 162

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Vincennes District

DESIGNED BY: Vincennes District

MAJOR MOVES ID:

RESPONSIBLE: RFC-John Curry /

READY FOR CONTRACT: 12/12/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979

KIN: 3718 COUNTY: Jay

DISTRICT: Greenfield

DES: 0200025

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-26

Over Crooked Creek

R/W CLEAR: 05/27/1998 N

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: CTE Engineers

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979

KIN: 3718 COUNTY: Jay

DISTRICT: Greenfield

DES: 9706590

Pavement Repair Or Rehabilitation

Fed Proj Num:

ROUTE: SR-26

From SR 167 to SR 1

R/W CLEAR: 02/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4403

DESIGNED ORG.: CTE Engineers

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 11/28/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9906591 Bridge Replacement
ROUTE: SR-26 Bridge over Mud Creek, 1.93 miles E of SR 167
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeff Lazzell

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-28979 KIN: 3718 COUNTY: Blackford
DES: 990659X Sign Modernization (Series Of Units)
ROUTE: SR-26 From SR 167 to SR 1
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0013860 Pavement Replacement
ROUTE: SR-1 From 0.85 mile S of SR 67 to 0.06 mile S of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4526
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29029 KIN: 4370 COUNTY: Jay
DES: 0300713 New Bridge Construction
ROUTE: SR-1 Bridge over Redkey Run
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Greg Rominger

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29361 KIN: COUNTY: Marion
DES: 0500537 Pavement Repair Or Rehabilitation
ROUTE: I-70 From 1.88 miles E of I-465 to 0.4 miles E of SR 9
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 03/05/2008

CONTRACT: R-29746 KIN: COUNTY: Marion
DES: 0500474 Retrofit Joint Load Transfer
ROUTE: I-465 From W of Emerson Ave to Keystone Ave
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Terry Summers

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/28/2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0500436 New Road Construction
ROUTE: PR-69 From I-64 via SR 57 corridor to 1.77 miles N of I-64
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/03/2008 U
L/A CODE: 4988
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600794 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: PR-69 Bridge over I-69 on Nobles Chapel Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600795 New Br, Precast Box Culvert
ROUTE: PR-69 Bridge over Barn Branch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600796 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: SR-68 Bridge over I-69 and Barn Branch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600797 New Br, Precast 3 Sided Culvert
ROUTE: PR-69 Ramp "B" over Barn Branch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0600798 New Br, Precast 3 Sided Culvert
ROUTE: PR-69 Bridge over Barn Branch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/09/2007

LETTING DATE: 04/02/2008

CONTRACT: IR- KIN: 9293 COUNTY: Gibson
DES: 0710405 Environmental Mitigation
ROUTE: PR-69 SW quad intersection CR 900S and CR 450E
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 02/01/2008 R
L/A CODE: 5079
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

LETTING DATE: 04/02/2008

CONTRACT: IR-29470 KIN: 4892 COUNTY: Decatur
DES: 0600525 New Road Construction
ROUTE: IR-1001 Honda- 250 W from SR 3 to CR 240 NW
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 399 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE: 5047
DESIGNED BY: State
READY FOR CONTRACT: 01/09/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: IR-29470

KIN: 4892 COUNTY: Decatur

DISTRICT: Seymour

DES: 0710352

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: IR-1001

Honda CR 250 W from SR 3 to CR 240 NW

R/W CLEAR: 01/15/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 399

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 01/17/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29962

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0300314

New Road Construction

Fed Proj Num:

ROUTE: US-24

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

R/W CLEAR: 01/01/2008 L

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4799

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29962

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0500657

New Bridge Construction

Fed Proj Num:

ROUTE: US-24

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29962

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0500663

New Bridge Construction

Fed Proj Num:

ROUTE: US-24

Over Marsh Ditch (EB and WB)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/02/2008

CONTRACT: IR-29962

KIN: 4295 COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0500664

New Bridge Construction

Fed Proj Num:

ROUTE: US-24

Over Viland (Litzenberg) Ditch (EB and WB)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Lawson-Fisher Associates P.C.

DESIGNED BY: State

MAJOR MOVES ID: 218

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28260

KIN: COUNTY: Marion

DISTRICT: Greenfield

DES: 0300386

PCCP Patching

Fed Proj Num:

ROUTE: I-465

From Fall Creek to I-74

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers /

READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28944

KIN: 4696 COUNTY: Vigo

DISTRICT: Crawfordsville

DES: 9709050

Bridge Deck Replacement & Widening

Fed Proj Num:

ROUTE: I-70

Bridge over Wabash River, 1.43 miles W of US 41

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES : D(A)

L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: Crawfordsville

MAJOR MOVES ID:

RESPONSIBLE: RFC-Gary Bowser / Greg Carleton

READY FOR CONTRACT: 12/26/2007



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: R-28944	KIN: 4696	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9709060	HMA Overlay, Functional		Fed Proj Num:
ROUTE: I-70	Fr 5.41mi E of Illinois state line to .14 mi W of Terre Haute corp line		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : D(A)		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Hasumukh Patel		READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28944	KIN: 4696	COUNTY: Vigo	DISTRICT: Crawfordsville
DES: 9709061	Bridge Deck Replacement & Widening		Fed Proj Num:
ROUTE: I-70	Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : D(A)		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Greg Carleton		READY FOR CONTRACT: 12/26/2007

LETTING DATE: 04/02/2008

CONTRACT: R-28955	KIN: 3870	COUNTY: Crawford	DISTRICT: Seymour
DES: 0066120	Repair PCCP & HMA Overlay		Fed Proj Num:
ROUTE: I-64	4.45 miles E of SR 66 to 0.53 miles W of SR 135		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: JWA/HMB Indiana, LLC			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Ron Burcham / Keith Eaton		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955	KIN: 3870	COUNTY: Harrison	DISTRICT: Seymour
DES: 0066130	Bridge Maintenance And Repair		Fed Proj Num:
ROUTE: I-64	EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: JWA/HMB Indiana, LLC			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Paul Lincks / Paul Lincks		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955	KIN: 3870	COUNTY: Harrison	DISTRICT: Seymour
DES: 0066131	Bridge Deck Overlay		Fed Proj Num:
ROUTE: I-64	EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: JWA/HMB Indiana, LLC			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Paul Lincks / Paul Lincks		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955	KIN: 3870	COUNTY: Harrison	DISTRICT: Seymour
DES: 0066132	Bridge Deck Overlay		Fed Proj Num:
ROUTE: I-64	Bridge over I-64 on SR 135		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: JWA/HMB Indiana, LLC			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Paul Lincks / Paul Lincks		READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955	KIN: 3870	COUNTY: Crawford	DISTRICT: Seymour
DES: 0066140	Signing		Fed Proj Num:
ROUTE: I-64	From 0.48 km W of Crawford/Harrison County Line to SR 135		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: JWA/HMB Indiana, LLC			DESIGNED BY: Seymour District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Dale Louie / Pankaj Patel		READY FOR CONTRACT: 01/09/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0066145 Lighting
ROUTE: I-64 From 0.48 km W of Crawford/Harrison County Line to SR 135
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0400332 Road Rehabilitation (3R/4R Standards)
ROUTE: I-64 0.5 W SR-66 to 4.45 mi E of SR 66
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-Pamela Williamson /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0400338 Bridge Rehabilitation Or Repair
ROUTE: I-64 SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0400339 Bridge Rehabilitation Or Repair
ROUTE: I-64 Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford
DES: 0400341 Bridge Rehabilitation Or Repair
ROUTE: I-64 Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas, Inc
MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Harrison
DES: 0501091 Bridge Maintenance And Repair
ROUTE: I-64 WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008

LETTING DATE: 04/02/2008

CONTRACT: R-28955 KIN: 3870 COUNTY: Harrison
DES: 0501092 Bridge Deck Overlay
ROUTE: I-64 WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/09/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 04/02/2008					
CONTRACT: R-28955	KIN: 3870	COUNTY: Crawford	DISTRICT: Seymour		
DES: 0710714	Signs, Lighting, Signals And Markings		Fed Proj Num:		
ROUTE: I-64	0.5 W SR-66 to 4.45 miles E of SR-66		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.:			DESIGNED BY: Seymour District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-David Dye /		READY FOR CONTRACT: 01/09/2008		

LETTING DATE: 04/02/2008					
CONTRACT: R-29399	KIN: 4283	COUNTY: Tippecanoe	DISTRICT: Crawfordsville		
DES: 0300284	Signing Installation / Repair		Fed Proj Num:		
ROUTE: SR-43	At I-65		R/W CLEAR:		
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: The Schneider Corporation			DESIGNED BY: Crawfordsville		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel		READY FOR CONTRACT: 01/09/2008		

LETTING DATE: 04/02/2008					
CONTRACT: R-29399	KIN: 4283	COUNTY: Tippecanoe	DISTRICT: Crawfordsville		
DES: 9802790	Road Reconstruction (3R/4R Standards)		Fed Proj Num:		
ROUTE: SR-43	Fr .27 mi S of I-65 to .22 mi N of I-65		R/W CLEAR: 08/21/2000 N		
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0		
DESIGNED ORG.: The Schneider Corporation			DESIGNED BY: Crawfordsville		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel		READY FOR CONTRACT: 01/09/2008		

LETTING DATE: 05/08/2008					
CONTRACT: IR-29875	KIN: 9061	COUNTY: Monroe	DISTRICT: Seymour		
DES: 0401164	Interchange Modification		Fed Proj Num:		
ROUTE: SR-37	At Monroe Dam Road		R/W CLEAR: 02/01/2008 L		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE: 5069		
DESIGNED ORG.: Design Squad 3			DESIGNED BY: State		
MAJOR MOVES ID: 130	RESPONSIBLE: RFC-Jeff Clanton / Katherine Smutzer		READY FOR CONTRACT: 02/14/2008		

LETTING DATE: 05/08/2008					
CONTRACT: IR-29875	KIN: 9061	COUNTY: Monroe	DISTRICT: Seymour		
DES: 0710623	Bridge Deck Reconstruction		Fed Proj Num:		
ROUTE: SR-37	Bridge over Clear Creek (SB)		R/W CLEAR: 09/14/2005 N		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: Design Squad 2			DESIGNED BY: State		
MAJOR MOVES ID: 130	RESPONSIBLE: RFC-Daniel D. Clark / To Be Assigned		READY FOR CONTRACT: 02/14/2008		

LETTING DATE: 05/08/2008					
CONTRACT: IR-29960	KIN:	COUNTY: Delaware	DISTRICT: Greenfield		
DES: 0710608	Demolition, Remove Buildings, Foundations		Fed Proj Num:		
ROUTE: SR-32	From CR 575W to CR 400W		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.:			DESIGNED BY: State		
MAJOR MOVES ID: 122	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 02/13/2008		

LETTING DATE: 05/08/2008					
CONTRACT: IR-30296	KIN:	COUNTY: LaPorte	DISTRICT: LaPorte		
DES: 0501250	HMA Overlay, Preventive Maintenance		Fed Proj Num:		
ROUTE: I-94	From 0.44 miles E of SR 49 to 0.46 miles E of US 421		R/W CLEAR:		
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:		
DESIGNED ORG.: Laporte District			DESIGNED BY: LaPorte District		
MAJOR MOVES ID:	RESPONSIBLE: RFC-Jamile Smith /		READY FOR CONTRACT: 02/14/2008		



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 05/08/2008

CONTRACT: R-28234

KIN: COUNTY: Porter

DISTRICT: LaPorte

DES: 0400611

HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-94

From bridge over I-90 to 0.44 miles E of SR 49

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Laporte District

DESIGNED BY: LaPorte District

MAJOR MOVES ID: RESPONSIBLE: RFC-Molly Mooney / Jamile Smith

READY FOR CONTRACT: 02/14/2008

LETTING DATE: 07/09/2008

CONTRACT: IB-28951

KIN: COUNTY: Howard

DISTRICT: Greenfield

DES: 0600337

New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31

On CR 200N (Morgan) over US 31

R/W CLEAR: 03/14/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5073

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned

READY FOR CONTRACT: 04/16/2008

LETTING DATE: 07/09/2008

CONTRACT: IB-30086

KIN: COUNTY: Howard

DISTRICT: Greenfield

DES: 0600335

New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31

On CR 200S (Southway) over US 31

R/W CLEAR: 03/14/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5071

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned

READY FOR CONTRACT: 04/16/2008

LETTING DATE: 08/06/2008

CONTRACT: IR-

KIN: COUNTY: Warrick

DISTRICT: Vincennes

DES: 0400445

Intersect. Improv. W/ Added Turn Lanes

Fed Proj Num:

ROUTE: SR-57

At SR 68

R/W CLEAR: 06/30/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5118

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 05/14/2008

LETTING DATE: 08/06/2008

CONTRACT: R-29560

KIN: 3957 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0100934

Signs, Lighting, Signals And Markings

Fed Proj Num:

ROUTE: US-40

At 16th; at 5th; at Earlham College entrance;

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeff Clanton

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008

CONTRACT: R-29560

KIN: 3957 COUNTY: Wayne

DISTRICT: Greenfield

DES: 0100938

Br Repl, Pres.Conc.I-Beam(Simple Span)

Fed Proj Num:

ROUTE: US-40

Bridge over Clear Creek

R/W CLEAR: 04/01/2008 L

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008

CONTRACT: R-29560

KIN: 3957 COUNTY: Wayne

DISTRICT: Greenfield

DES: 9802560

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: US-40

From 1.97 miles W of US 27 to 0.69 mile W of US 27

R/W CLEAR: 04/01/2008 L

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4503

DESIGNED ORG.: Strand, Assoc., Inc

DESIGNED BY: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 04/30/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 08/06/2008

CONTRACT: R-29923

KIN: COUNTY: Hancock

DISTRICT: Greenfield

DES: 0013690

Road Rehabilitation (3R/4R Standards)

Fed Proj Num:

ROUTE: US-52

From 7.59 miles E of I-465 to 8.29 miles E of I-465

R/W CLEAR: 05/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4461

DESIGNED ORG.: Certified Engineering, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 266

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 04/30/2008

LETTING DATE: 08/06/2008

CONTRACT: R-30272

KIN: 9001 COUNTY: St. Joseph

DISTRICT: LaPorte

DES: 9904300

Road Construction

Fed Proj Num:

ROUTE: US-31

US 31 S of Lakeville to US 20 Placeholde (Phase I)

R/W CLEAR: 10/15/2010 R

RELINQ REQ: Yes

PRE QUAL CODES :

L/A CODE: 4651

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 231

RESPONSIBLE: RFC-Greg Kicinski /

READY FOR CONTRACT: 12/15/2011

LETTING DATE: 09/04/2008

CONTRACT: R-25273

KIN: COUNTY: Warrick

DISTRICT: Vincennes

DES: 8823155

Added Travel Lanes, PCC

Fed Proj Num:

ROUTE: SR-62

From 6th St to 0.90 mile E of W UAB of Boonville (Phase II)

R/W CLEAR: 04/05/2008 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 3395

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 175

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 03/12/2008

LETTING DATE: 09/04/2008

CONTRACT: R-28946

KIN: COUNTY: Rush

DISTRICT: Greenfield

DES: 9901320

Pavement Replacement

Fed Proj Num:

ROUTE: US-52

Fr 1.3 mi W of SR 3 to .42 mi W of SR 3

R/W CLEAR: 03/01/2008 U

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4544

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022

KIN: 3980 COUNTY: Shelby

DISTRICT: Greenfield

DES: 0100325

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Fed Proj Num:

ROUTE: SR-44

Bridge over Sugar Creek, 3.61 miles E of I-65

R/W CLEAR: 03/01/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: HNTB Corporation

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Bill Denhardt

READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022

KIN: 3980 COUNTY: Shelby

DISTRICT: Greenfield

DES: 0100326

Br Repl, Precast 3 Sided Culvert

Fed Proj Num:

ROUTE: SR-44

Bridge over Gibson Ditch, 3.77 miles E of I-65

R/W CLEAR: 03/01/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Greenfield District - (New)

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022

KIN: 3980 COUNTY: Johnson

DISTRICT: Seymour

DES: 0101130

Bridge Deck Overlay

Fed Proj Num:

ROUTE: SR-44

Bridge over Sugar Creek Overflow

R/W CLEAR: 03/01/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: HNTB Corporation

DESIGNED BY: Greenfield District

MAJOR MOVES ID:

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 05/29/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 0200539 Signing
ROUTE: SR-44 From I-65 to the WCL of Shelbyville
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 09/04/2008

CONTRACT: R-29022 KIN: 3980 COUNTY: Johnson
DES: 9610160 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From I-65 to the WCL of Shelbyville
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/01/2008 U
L/A CODE: 4624
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/29/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 926136A New Road Construction, HMA
ROUTE: US-231 From 0.17 mile N of SR 70 to CR 1250N (Phase II)
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/31/2004 C
L/A CODE: 3097
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136B New Br, Precast 3 Sided Culvert
ROUTE: US-231 3.85 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136C New Br, Precast 3 Sided Culvert
ROUTE: US-231 3.11 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-27845 KIN: 3400 COUNTY: Spencer
DES: 996136E New Br, Pres.Conc. I-Beam (Simple Span)
ROUTE: US-231 1.68 miles S of CR 1250N (Phase II)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates
MAJOR MOVES ID: 215 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/1991 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-29885 KIN: 4159 COUNTY: Jefferson
DES: 0710327 Signs, Lighting, Signals And Markings
ROUTE: SR-62 From SR 56 E jct to bridge over Big Clifty Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 173 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/15/2005 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/01/2008

CONTRACT: IR-29885

KIN: 4159 COUNTY: Jefferson

DISTRICT: Seymour

DES: 9902940

Added Travel Lanes

Fed Proj Num:

ROUTE: SR-62

From SR 56 E jct to bridge over Big Clifty Creek

R/W CLEAR: 05/15/2008 R

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 4509

DESIGNED ORG.: USI Consultants, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 173

RESPONSIBLE: RFC-Greg Kicinski / Dennis Fitzgerald

READY FOR CONTRACT: 06/15/2008

LETTING DATE: 10/01/2008

CONTRACT: IR-30029

KIN: 4928 COUNTY: Lake

DISTRICT: LaPorte

DES: 0500468

New Interchange Construction

Fed Proj Num:

ROUTE: I-65

At 109th St

R/W CLEAR: 06/25/2008 R

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE: 5112

DESIGNED ORG.: URS

DESIGNED BY: State

MAJOR MOVES ID: 379

RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunay

READY FOR CONTRACT: 07/02/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0002910

New Sign Installation

Fed Proj Num:

ROUTE: US-33

From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003010

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Sunnyside Ave, 1.5 km S of US 20

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003110

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003210

Traffic Signals Modernization

Fed Proj Num:

ROUTE: US-33

At Lewis Ave, 2.4 km S of US 20 bypass

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135

KIN: 3828 COUNTY: Elkhart

DISTRICT: Fort Wayne

DES: 0003310

Closed Loop Interconnect System

Fed Proj Num:

ROUTE: US-33

From Sunnyside Ave to CR 15

R/W CLEAR:

RELINQ REQ: No

PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Woolpert Consultants

DESIGNED BY: State

MAJOR MOVES ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

READY FOR CONTRACT: 06/25/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003410 Bridge Deck Replacement & Widening
ROUTE: US-33 Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Phil Ellet / Jim Reilman

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0200960 Railroad Protection & Surface
ROUTE: ST-1015 NS crossing at Sunnyside Avenue
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 10/01/2008

CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 9700330 Median Construction
ROUTE: US-33 Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAJOR MOVES ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/01/2008 U
L/A CODE: 4153
DESIGNED BY: State
READY FOR CONTRACT: 06/25/2008

LETTING DATE: 11/19/2008

CONTRACT: B-29495 KIN: 4867 COUNTY: DeKalb
DES: 0300092 Bridge Deck Overlay
ROUTE: I-69 CR 68 over I-69, 1.01 miles N of Allen / DeKalb County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: B-29495 KIN: 4867 COUNTY: DeKalb
DES: 0300093 Bridge Deck Overlay
ROUTE: I-69 CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 922074B Added Travel Lanes, HMA
ROUTE: SR-66 From French Island Trail (former SR 662) to Yankeetown Rd (Phase III)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-John Jordan / Susan Gilbert

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 3561
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9404760 Bridge Deck Replacement & Widening
ROUTE: SR-66 Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9603570 Traffic Signals Modernization
ROUTE: SR-66 At SR 61 (Phase III)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9603770 Sign Modernization (Series Of Units)
ROUTE: SR-66 From SR 662 to Yankeetown Rd(Phase III)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9604761 New Br, Comp. Cont.Stl.Grdr (Wld.Plata)
ROUTE: SR-66 Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9606220 Bridge Deck Replacement & Widening
ROUTE: SR-66 Bridge over Cypress Creek on SR 66
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-George Snyder / Jim Karr

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 9606221 New Br, Comp. Cont.Stl.Grdr (Wld.Plata)
ROUTE: SR-66 Bridge over Cypress Creek on SR 66
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-27001 KIN: 1625 COUNTY: Warrick
DES: 972074C New Br, Pres.Conc. I-Beam (Simple Span)
ROUTE: SR-66 Bridge over Unt to Cypress Creek, 4.42 km E of SR 662
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAJOR MOVES ID: 183 RESPONSIBLE: RFC-John Jordan / Michael Vollmer

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/16/2004 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900 KIN: 3834 COUNTY: Hancock
DES: 0006742 Bridge Widening
ROUTE: I-70 WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 025 RESPONSIBLE: RFC-Randy Henderson / Randy Henderson

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/15/2008 R
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0200783

Traffic, Other

Fed Proj Num:

ROUTE: I-70

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29900

KIN: 3834

COUNTY: Hancock

DISTRICT: Greenfield

DES: 0200784

Lighting

Fed Proj Num:

ROUTE: I-70

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 025

RESPONSIBLE: RFC-Greg Kicinski / Shariq Husain

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672

COUNTY: Lake

DISTRICT: LaPorte

DES: 0101294

Small Structure Replacement

Fed Proj Num:

ROUTE: I-65

Over Private Access Rd

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500593

Added Travel Lanes

Fed Proj Num:

ROUTE: I-80

Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include I-80/65 ramps (Ph IVC)

R/W CLEAR: 08/15/2008 U

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500594

Signing

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Pankaj Patel

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500595

Lighting

Fed Proj Num:

ROUTE: I-80

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signs/Lights

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Dale Louie

READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901

KIN: 4672

COUNTY: Lake

DISTRICT: LaPorte

DES: 0500596

Noise Abatement

Fed Proj Num:

ROUTE: I-80

From Deep River St to E of Clay St (Phase IVC)

R/W CLEAR:

RELINQ REQ: TBD

PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 293

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

READY FOR CONTRACT: 08/20/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910810 Bridge Replacement
ROUTE: I-80 Bridge over ramp from I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910820 Bridge Replacement
ROUTE: I-80 Bridge over Norfolk and Southern RR, 0.2 km W of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910830 Bridge Replacement
ROUTE: I-80 WB Bridge over Burns Ditch (S side Deep River)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910840 Bridge Replacement
ROUTE: I-80 Bridge over Central Avenue and Conrail RR
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: IR-29901 KIN: 4672 COUNTY: Lake
DES: 9910850 Bridge Deck Replacement
ROUTE: I-80 Bridge over Clay St, 1.8 miles E of I-65
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAJOR MOVES ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: R- KIN: 3732 COUNTY: Morgan
DES: 0501123 Environmental Mitigation
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R- KIN: 3732 COUNTY: Morgan
DES: 9608900 Pavement Replacement
ROUTE: SR-42 From 0.15 mile E of SR 39 to 0.44 mile W of SR 267
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Gary Bowser / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/01/2008 U
L/A CODE: 4203
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 08/27/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-	KIN: 3732	COUNTY: Morgan	DISTRICT: Crawfordsville
DES: 990890X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-42	From 0.15 mile E of SR 39 to 0.44 mile W of SR 267		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Certified Engineering, Inc.			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Gary Bowser / Lalit Garg		READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-27204	KIN: 3996	COUNTY: Hancock	DISTRICT: Greenfield
DES: 9801890	Small Structure Replacement		Fed Proj Num:
ROUTE: SR-13	0.85 mile N of SR 67		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Bonar Group			DESIGNED BY: State
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake		READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-27204	KIN: 3996	COUNTY: Hancock	DISTRICT: Greenfield
DES: 9803860	Pavement Replacement, Small Town		Fed Proj Num:
ROUTE: SR-13	(Madison St) from US 36/SR 67 to NCL of Fortville		R/W CLEAR: 04/01/2008 U
RELINQ REQ: Yes	PRE QUAL CODES :		L/A CODE: 4284
DESIGNED ORG.: Bonar Group			DESIGNED BY: State
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake		READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28931	KIN: 3772	COUNTY: Shelby	DISTRICT: Greenfield
DES: 000253A	Traffic Signals Modernization		Fed Proj Num:
ROUTE: SR-44	At Miller St		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Greenfield District - (New)			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Prakash Patel		READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28931	KIN: 3772	COUNTY: Shelby	DISTRICT: Greenfield
DES: 000253X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: SR-44	From 1.7 miles W of SR 9 to SR 9		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: Greenfield District - (New)			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Surendra Patel		READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28931	KIN: 3772	COUNTY: Shelby	DISTRICT: Greenfield
DES: 9802530	Road Rehabilitation (3R/4R Standards)		Fed Proj Num:
ROUTE: SR-44	From 1.7 miles W of SR 9 to SR 9		R/W CLEAR: 03/01/2008 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 4367
DESIGNED ORG.: Greenfield District - (New)			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake		READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28942	KIN: 3969	COUNTY: Union	DISTRICT: Greenfield
DES: 0200195	Signing Installation / Repair		Fed Proj Num:
ROUTE: US-27	From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road)		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.: First Group Engineering, Inc.			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers / Chuck Sims		READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-28942 KIN: 3969 COUNTY: Union
DES: 9901260 Railroad Work
ROUTE: US-27 6.78 km S of SR 44 at CXS Railroad
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Hasmukh Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28942 KIN: 3969 COUNTY: Union
DES: 9901270 Road Reconstruction (3R/4R Standards)
ROUTE: US-27 From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Chuck Sims

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/13/2007 C
L/A CODE: 4264
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28952 KIN: 3697 COUNTY: Spencer
DES: 8824805 Road Reconstruction (3R/4R Standards)
ROUTE: SR-245 From 3.4 miles S of SR 162 to SR 162
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-Richard Thomas / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 4209
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003710 Traffic Signals Modernization
ROUTE: SR-38 At Little Chicago Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003810 Bridge Widening
ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003910 Sign Modernization (Series Of Units)
ROUTE: SR-38 From 0.59 miles SE of US 31 to 0.14 miles W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District - (New)
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0101234 Bridge Replacement, Concrete
ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 9706540 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-38 From 0.59 mile SE of US 31 to 0.14 mile W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 U
L/A CODE: 4192
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 9901390 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-28959 KIN: COUNTY: Lake
DES: 9611330 Road Reconstruction (3R/4R Standards)
ROUTE: SR-2 From the Illinois State Line to US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAJOR MOVES ID: RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4277
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/20/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30252 KIN: 3903 COUNTY: Rush
DES: 0013750 Median Construction
ROUTE: SR-3 From 0.27 mile S of SR 44 to 1.34 miles N of SR 44
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: 119 RESPONSIBLE: RFC-Scott Bailey / Jeff Bislich

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2008 U
L/A CODE: 4368
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: R-30252 KIN: 3903 COUNTY: Rush
DES: 0300271 Signing Installation / Repair
ROUTE: SR-3 From 0.27 mile S of SR 44 to 1.34 miles N of SR 44
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Certified Engineering, Inc.
MAJOR MOVES ID: 119 RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/13/2008

LETTING DATE: 11/19/2008

CONTRACT: RS-29851 KIN: COUNTY: Bartholomew
DES: 0501213 HMA Overlay, Preventive Maintenance
ROUTE: I-65 From bridge over CR 350S to bridge over Driftwood River
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAJOR MOVES ID: RESPONSIBLE: RFC-Jason T. Lowther /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/27/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash
DES: 0200391 Replace Superstructure
ROUTE: SR-15 Over Charley Creek, 0.75 miles S of US 24
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie / John Leckie

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/10/2008

CONTRACT: IR-28978 KIN: 4079 COUNTY: Wabash
DES: 9803460 Median Construction
ROUTE: SR-15 Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/01/2008 R
L/A CODE: 4437
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: IR-30174 KIN: 9039 COUNTY: Delaware
DES: 9700310 Added Travel Lanes
ROUTE: SR-32 From CR 575W to CR 400W
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAJOR MOVES ID: 122 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2009 U
L/A CODE: 4334
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2008

LETTING DATE: 12/10/2008

CONTRACT: R- KIN: COUNTY: Hamilton
DES: 0200459 Relinquishments
ROUTE: SR-431 SR 431 Relinquishment payment
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 143 RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0014010 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-9 From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/12/2008 U
L/A CODE: 4649
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300002 New Bridge Construction
ROUTE: SR-9 Bridge over Prairie Creek, 1.55 miles N of US 36 E jct
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2008 R
L/A CODE: 5057
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30148 KIN: 4236 COUNTY: Madison
DES: 0300319 Traffic Signals Modernization
ROUTE: SR-9 At Huntsville Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Terry Summers / Mark Beck

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/03/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 0008950 Sign Modernization (Series Of Units)
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Surendra Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0101310 Bridge Deck Overlay
ROUTE: SR-39 Bridge over Branch McCracken Creek, 1.21 miles N of I 70
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Michael Masterson

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200463 Bridge Replacement
ROUTE: SR-39 Bridge over branch of Mc Cracken Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / To Be Assigned

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Hendricks
DES: 0200464 Traffic Signals Modernization
ROUTE: SR-39 At US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 12/10/2008

CONTRACT: R-30295 KIN: 3883 COUNTY: Morgan
DES: 9608950 Pavement Replacement, Small Town, HMA
ROUTE: SR-39 From N jct with SR 42 to US 40
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: RESPONSIBLE: RFC-Pete Kopetski / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2008 U
L/A CODE: 4348
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/17/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-28976 KIN: 4519 COUNTY: Vigo
DES: 0400857 New Road, Paving Only
ROUTE: PR-641 From US 41 to McDaniel Rd interchange
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 4
MAJOR MOVES ID: 036 RESPONSIBLE: RFC-Greg Kicinski / Mike Hoy

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829410 Interchange Modification
ROUTE: I-465 At US 36 and I-465 (W leg) interchange
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4562
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829412 Bridge Replacement
ROUTE: I-465 Bridge on US 36 over I-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/14/2009

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829413 Bridge Replacement
ROUTE: I-465 Bridge on 10th Street over I-465 (W leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29410 KIN: 3555 COUNTY: Marion
DES: 9829414 Interchange Modification
ROUTE: I-465 At 10th Street and I-465 (W leg) interchange
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 0300371 Added Travel Lanes
ROUTE: I-465 Mainline US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 0600643 Bridge Replacement, Concrete
ROUTE: I-465 Brodge over CSX SB, N of US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/15/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 9829411 Bridge Replacement, Special
ROUTE: I-465 Bridge on I-465 (W leg) over CSX Railroad N of US 40 (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29411 KIN: 4860 COUNTY: Marion
DES: 9829511 New Br, Special
ROUTE: I-465 Bridge on I-465 (W leg) over pedestrian walkway
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600638 Added Travel Lanes
ROUTE: I-465 Mainline from N of Airport Expressway to N of US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/28/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600639 Bridge Replacement, Concrete
ROUTE: I-465 Bridge over Minnesota St SB
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600640 Bridge Replacement, Concrete
ROUTE: I-465 Bridge over CSX SB, S of US 40
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 0600641 Bridge Replacement, Concrete
ROUTE: I-465 Bridge over US 40 (Washington Street) SB
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829311 Bridge Replacement, Special
ROUTE: I-465 Bridge on I-465 (W leg) over Minnesota St (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829312 Bridge Replacement, Special
ROUTE: I-465 Bridge on I-465 (W leg) over CSX RR, S of US 40 (NB)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29767 KIN: 4314 COUNTY: Marion
DES: 9829313 Bridge Replacement, Special
ROUTE: I-465 Bridge on I-465 (W leg) over US 40 (Washington St) NB
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe
DES: 0015830 Railroad Protection & Surface
ROUTE: SR-9946 Indiana Railroad Crossing
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Railroad Section
MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Tim Muench /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe

DISTRICT: Seymour

DES: 0300585 Traffic, Other

Fed Proj Num:

ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr.

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Signals

DESIGNED BY: State

MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Greg Kicinski / Jesse G. Peters

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe

DISTRICT: Seymour

DES: 9010075 Added Travel Lanes, HMA

Fed Proj Num:

ROUTE: SR-46 From Kinser Pike to Pete Ellis Dr

R/W CLEAR: 01/01/2008 U

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 3909

DESIGNED ORG.: Design Squad 1

DESIGNED BY: State

MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Niru Shah / Tim Muench

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-29982 KIN: 3545 COUNTY: Monroe

DISTRICT: Seymour

DES: 9611470 Replace Superstructure

Fed Proj Num:

ROUTE: SR-46 Bridge over Cascade Rd, 1.09 miles N of SR 37

R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES :

L/A CODE: 0

DESIGNED ORG.: Level 5 Engineering, LLC

DESIGNED BY: State

MAJOR MOVES ID: 150 RESPONSIBLE: RFC-Greg Kicinski / Randy Henderson

READY FOR CONTRACT: 10/15/2008

LETTING DATE: 01/14/2009

CONTRACT: IR-30021 KIN: COUNTY: Marion

DISTRICT: Greenfield

DES: 0300417 Interchange Modification

Fed Proj Num:

ROUTE: I-465 At the US 40/Washington Street and I-465 (W leg) interchange

R/W CLEAR: 01/01/2009 N

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Burgess & Niple, LTD.

DESIGNED BY: State

MAJOR MOVES ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

READY FOR CONTRACT: 11/15/2008

LETTING DATE: 01/14/2009

CONTRACT: R-30149 KIN: COUNTY: Wayne

DISTRICT: Greenfield

DES: 0501236 HMA Overlay, Functional

Fed Proj Num:

ROUTE: I-70 From 0.5 mi E of SR 3 to 0.32 mi E of SR 1

R/W CLEAR: 06/15/2002 N

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Consultant Service Section

DESIGNED BY: Greenfield District

MAJOR MOVES ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 01/14/2009

CONTRACT: RS-28988 KIN: COUNTY: Allen

DISTRICT: Fort Wayne

DES: 0300084 HMA Overlay, Preventive Maintenance

Fed Proj Num:

ROUTE: I-69 From 0.86 mile N of SR 1 to 9.87 miles N of SR 1

R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE:

DESIGNED ORG.: Fort Wayne District

DESIGNED BY: Ft. Wayne District

MAJOR MOVES ID: RESPONSIBLE: RFC-John Leckie /

READY FOR CONTRACT: 10/08/2008

LETTING DATE: 02/11/2009

CONTRACT: IB-28950 KIN: COUNTY: Howard

DISTRICT: Greenfield

DES: 0600336 New Bridge Special Construction

Fed Proj Num:

ROUTE: US-31 On CR 50N (Carter) over US 31

R/W CLEAR: 10/14/2008 R

RELINQ REQ: TBD PRE QUAL CODES :

L/A CODE: 5072

DESIGNED ORG.: American Structurepoint, Inc.

DESIGNED BY: State

MAJOR MOVES ID: 296 RESPONSIBLE: RFC-Tim Muench / To Be Assigned

READY FOR CONTRACT: 11/19/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001030 Traffic Signals Modernization
ROUTE: US-40 At Kroger/Center East Plaza
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001040 Traffic Signals Modernization
ROUTE: US-40 At Walmart/Washington Park Cemetery
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001050 Traffic Signals Modernization
ROUTE: US-40 At German Church Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001060 Traffic Signals Modernization
ROUTE: US-40 At Hugo Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0001070 Traffic Signals Modernization
ROUTE: US-40 At Muessing Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 0101126 Landscaping
ROUTE: US-40 US 40 from German Church Road to Buck Creek
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Claire Bennett Associates, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 9502830 Added Travel Lanes
ROUTE: US-40 From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Fike Abbasi

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2008 U
L/A CODE: 3980
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Hancock
DES: 9502831 Bridge Deck Replacement & Widening
ROUTE: US-40 Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Phillip Banton / Phillip Banton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 980283X New Sign Installation
ROUTE: US-40 From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28929 KIN: 1755 COUNTY: Marion
DES: 9832550 Closed Loop Interconnect System
ROUTE: US-40 From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAJOR MOVES ID: 246 RESPONSIBLE: RFC-Greg Kicinski / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-28933 KIN: L086 COUNTY: Washington
DES: 0011110 New Road Construction, HMA
ROUTE: SR-60 From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135
RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAJOR MOVES ID: 171 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/15/2009 R
L/A CODE: 4739
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-29932 KIN: 3958 COUNTY: Gibson
DES: 8915400 Added Travel Lanes
ROUTE: SR-64 From 9th St to State St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Donohue & Assoc. Inc.
MAJOR MOVES ID: 372 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/01/2008 R
L/A CODE: 4124
DESIGNED BY: State
READY FOR CONTRACT: 10/19/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100797 Traffic Signals Modernization
ROUTE: SR-3 At Ludwig Rd, 1.2 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100798 Traffic Signals Modernization
ROUTE: SR-3 At Cook Rd, 2.0 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100799 Traffic Signals Modernization
ROUTE: SR-3 At Lima Valley Dr, 3.0 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100800 Traffic Signals Modernization
ROUTE: SR-3 At Wallen Road, 3.6km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100801 Traffic Signals Modernization
ROUTE: SR-3 At Dubois/Cremer Roads, 4.2 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100802 Traffic Signals Modernization
ROUTE: SR-3 At Dupont Road, 5.5 km N of I-69
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 0100803 Sign Modernization (Series Of Units)
ROUTE: SR-3 From Ludwig Road to Dupont Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-James Earl / Chanchai Hocharoen

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009

LETTING DATE: 02/11/2009

CONTRACT: IR-30294 KIN: 3939 COUNTY: Allen
DES: 9704140 Added Travel Lanes
ROUTE: SR-3 From Ludwig Rd to Dupont Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 118 RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/01/2009 R
L/A CODE: 4289
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2008

LETTING DATE: 02/11/2009

CONTRACT: IR-30304 KIN: COUNTY: Greene
DES: 0710862 Environmental Mitigation
ROUTE: PR-69 NW of CR 700S approx 2 miles W of SR 57
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Land Acquisition Division
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2008 L
L/A CODE: 5119
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 02/11/2009

CONTRACT: R-27158	KIN: 3676	COUNTY: Lake	DISTRICT: LaPorte
DES: 953362E	Traffic Signals Modernization		Fed Proj Num:
ROUTE: US-41	At Woodhollow Dr(Phase II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Michael Miltz / Shahpor Shahbahrami		READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158	KIN: 3676	COUNTY: Lake	DISTRICT: LaPorte
DES: 9733627	Environmental Mitigation		Fed Proj Num:
ROUTE: US-41	Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Stephen Ritzler / To Be Assigned		READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158	KIN: 3676	COUNTY: Lake	DISTRICT: LaPorte
DES: 9966160	Median Construction		Fed Proj Num:
ROUTE: US-41	From just S of E and J RR, to S of Main Street (phase III)		R/W CLEAR: 10/29/2008 U
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 3846
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Michael Miltz / Hasmukh Patel		READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-27158	KIN: 3676	COUNTY: Lake	DISTRICT: LaPorte
DES: 996616X	Sign Modernization (Series Of Units)		Fed Proj Num:
ROUTE: US-41	From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)		R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :		L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc.			DESIGNED BY: LaPorte District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Michael Miltz / Surendra Patel		READY FOR CONTRACT: 11/12/2008

LETTING DATE: 02/11/2009

CONTRACT: R-29861	KIN:	COUNTY: Hancock	DISTRICT: Greenfield
DES: 0501235	HMA Overlay, Preventive Maintenance		Fed Proj Num:
ROUTE: I-70	From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek)		R/W CLEAR: 01/03/2006 N
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: Greenfield District
MAJOR MOVES ID:	RESPONSIBLE: RFC-Terry Summers /		READY FOR CONTRACT: 11/05/2008

LETTING DATE: 02/11/2009

CONTRACT: R-30325	KIN:	COUNTY: Morgan	DISTRICT: Crawfordsville
DES: 0710861	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: SR-42	From 0.15 mile E of SR 39 to 0.44 mile W of SR 267		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 11/19/2008

LETTING DATE: 02/11/2009

CONTRACT: R-30326	KIN:	COUNTY: Morgan	DISTRICT: Crawfordsville
DES: 0710860	Demolition, Remove Buildings, Foundations		Fed Proj Num:
ROUTE: SR-42	From 0.15 mile E of SR 39 to 0.44 mile W of SR 267		R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :		L/A CODE:
DESIGNED ORG.:			DESIGNED BY: Crawfordsville
MAJOR MOVES ID:	RESPONSIBLE: RFC-Greg Kicinski /		READY FOR CONTRACT: 11/19/2008



INDIANA DEPARTMENT OF TRANSPORTATION

18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Nov-2007



BUILDING ROADS.
CREATING JOBS.

LETTING DATE: 03/11/2009

CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph
DES: 0200872 New Road Construction
ROUTE: SR-331 From just S of 12th Street to just N of SR 933
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2008 L
L/A CODE: 4821
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph
DES: 0200873 Intersection Improvement
ROUTE: SR-331 At SR 933
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30173 KIN: 4201 COUNTY: St. Joseph
DES: 0200989 New Br, Steel Girder
ROUTE: SR-331 Bridge (Norfolk Southern RR) over new SR 331
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
MAJOR MOVES ID: 127 RESPONSIBLE: RFC-Kimberlee Parker / Rich Zielinski

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/10/2008

LETTING DATE: 03/11/2009

CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd
DES: 0710813 New Bridge, Other
ROUTE: SR-111 Bridge over CSX RR
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division
MAJOR MOVES ID: 054 RESPONSIBLE: RFC-Kenneth Franklin / Chad Salzbrenner

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2009

LETTING DATE: 03/11/2009

CONTRACT: IR-30177 KIN: 9006 COUNTY: Floyd
DES: 9902920 Added Travel Lanes
ROUTE: SR-111 From Sleepy Ln to Mt Tabor Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAJOR MOVES ID: 054 RESPONSIBLE: RFC-Greg Kicinski / Chad Salzbrenner

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/01/2008 R
L/A CODE: 4690
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2008

LETTING DATE: 03/11/2009

CONTRACT: R-27567 KIN: COUNTY: Elkhart
DES: 9507090 Median Construction
ROUTE: US-6 From Tomahawk Dr to 0.9 mile E of Tomahawk Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAJOR MOVES ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 08/01/2008 R
L/A CODE: 4187
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/03/2008

LETTING DATE: 04/08/2009

CONTRACT: IR-30298 KIN: 9294 COUNTY: Gibson
DES: 0500437 New Road Construction
ROUTE: PR-69 From 1.77 miles N of I-64 to 2.92 mi N of SR 68
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAJOR MOVES ID: 294 RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/26/2009 R
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2009