

REQUEST FOR CHANGE (RFC)						
RFC Number	1014II01AH	Request Da	ote 09/25/2009	Problem ticket number: N/A		
Change Classification: (Emergency, High, Low)		h, Medium,	Medium, Medium			
Requestor Name:		Andrew H	Andrew Hoff			
Approval Manager's Name:		Alvin Wilse	Alvin Wilson			
Change Description		2) Cl aç 3) Ac th	agency's Online Services section  3) Add a mobile icon linking to <a href="http://www.in.gov/mobile/2354.htm">http://www.in.gov/mobile/2354.htm</a> to the right navigation of agencies that have a Stay Connected section.			
			odate the footer of each Imber	agency to include their specific contact		
Change Justification:			These changes are needed to promote new services and increase the level of customer service provided to Indiana constituents.			
Description of change procedure to be executed:		Please se	Please see WebCMS Change Management Procedures			
Risk Assessment – Impact of change :		Publication	Publication of entire agency project may result in web pages with errors.			
Agencies Affected:		DLGF, DM FSSA, GC ICPR, ICR IFA, IGC, IPAS, IPS Library, M Products,	Arts, ATC, Auditor, Bio, BMV, BOAH, CHE, CPE, CTB, DCS, DFI, DHS, DLGF, DMHA, DNR, DOE, DOL, DOR, DVA, DWD, DYS, First Lady, Flu, FSSA, GOV, GPCPD, HIP, House Republicans, HRC, IBTR, ICHLA, ICJI, ICPR, ICRC, ICW, IDACS, IDEM, IDOA, IDOC, IDOC, IDOI, IEDC, IEERB, IFA, IGC, IHB, IHCDA, ILEA, ILRC, ILTCP, INDOT, INShape, IOD, IOT, IPAS, IPSC, ISCBA, ISDA, ISDH, ISEP, ISP, ITPC, IURC, IWM, LGOV, Library, Mobile, NRC, OCRA, OEA, OED, OFBCI, OMB, OUCC, PAC, PEN Products, PERF, PLA, RDA, Recycle, SAB, SBA, SBOA, Senate Democrats, Senate Republicans, SOS, SPD, SSACI, TOS, TRF, WCB, YHCC, IESA, IG			
Description of back out procedures to be executed.		e Undo chai	Undo changes and republish agency website(s).			
Change Notification (agencies/groups to be notified)		DLGF, DM FSSA, GC ICPR, ICR IFA, IGC, IPAS, IPS Library, M Products,	Arts, ATC, Auditor, Bio, BMV, BOAH, CHE, CPE, CTB, DCS, DFI, DHS, DLGF, DMHA, DNR, DOE, DOL, DOR, DVA, DWD, DYS, First Lady, Flu, FSSA, GOV, GPCPD, HIP, House Republicans, HRC, IBTR, ICHLA, ICJI, ICPR, ICRC, ICW, IDACS, IDEM, IDOA, IDOC, IDOC, IDOI, IEDC, IEERB, IFA, IGC, IHB, IHCDA, ILEA, ILRC, ILTCP, INDOT, INShape, IOD, IOT, IPAS, IPSC, ISCBA, ISDA, ISDH, ISEP, ISP, ITPC, IURC, IWM, LGOV, Library, Mobile, NRC, OCRA, OEA, OED, OFBCI, OMB, OUCC, PAC, PEN Products, PERF, PLA, RDA, Recycle, SAB, SBA, SBOA, Senate Democrats, Senate Republicans, SOS, SPD, SSACI, TOS, TRF, WCB, YHCC, IESA, IG			



CHANGE REQUEST SCHEDULE				
DATE and TIME to be implemented:	The change will begin on 10/14 at 5:00 p.m. and continue until completed.			
APPROVAL DATE:				
REJECTION DATE:				
REASON FOR REJECTION:				
DATE COMPLETED:				
IF NOT COMPLETED WHY?:				
DATE RESCHEDULED:				
IF CANCELLED, WHY?:				