

Sunny Start Work Plan		Responsible Staff	Year 1				Year 2				Year 3			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Strategy 1: Develop opportunities for Family Leadership (Family Training/Support)														
1.1	Convene Family Advisory Committee to support the development of the Family Leadership Initiative	Project Director Contract Staff		X										
1.2	Establish a set of competencies, objectives and learning activities related to Family Leadership	Project Director Contract Staff			X									
1.3	Identify already existing learning opportunities for families that address the identified competencies	Project Director Contract Staff				X								
1.4	Develop learning activities to address any competencies that are not currently addressed in existing learning opportunities	Project Director Contract Staff				X								
1.5	Partner with DMHA to support family involvement initiatives for families of children with serious emotional disturbance. Purpose is to provide support and training/technical assistance in support of family involvement and leadership in local groups.	Project Staff and DMHA staff			X	X	X	X	X					
1.6	Partner the Medical Home Initiative to empower families to be active partners with their Medical Home	Project Director Integrated Services staff				X	X	X	X	X	X	X	X	X
1.6	Work with the Core Partners to identify other constituencies for expansion of the Family Leadership Initiative	Project Director Contract Staff					X	X	X	X	X	X	X	X
1.7	Continuously evaluate the effectiveness/outcomes of the Initiative	Project Director Evaluation					X	X	X	X	X	X	X	X

Sunny Start Work Plan		Responsible Staff	Year 1				Year 2				Year 3			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
2.9	Expand the resources and functionality of the IAITMH Website in order to support resource needs of infant toddler mental health providers.	IAITMH			X	X			X	X			X	X
Strategy 3: Maintain and expand the Early Childhood Meeting Place (Family Training/Support)														
3.1	The Family Advisory Committee will continue to monitor the content and usage of the ECMP	Project Director Contract Staff		X		X		X		X		X		X
3.2	As ongoing enhancements are identified, data will be analyzed to examine the most frequently used information pages	Project staff Indiana Early Childhood Center			X		X		X		X		X	
3.3	Additional resources will be identified to be added to the website	Family Advisory Committee		X	X	X	X	X	X	X	X	X	X	X
3.5	Focus marketing efforts on the provider community to both post and use the family resource information	Indiana Early Childhood Center		X	X	X	X	X	X	X	X	X	X	X
Strategy 4: Develop a State of the Hoosier Child Report														
4.1	Convene the Evaluation Committee to identify data elements for inclusion in the report	Project Director Contract Staff Evaluation Staff		X	X									
4.2	Confirm data elements with Core Partners	Project Director Contract Staff			X									
4.3	Work with Core Partners to gather the required	Project				X	X							

Sunny Start Work Plan		Responsible Staff	Year 1				Year 2				Year 3			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	data	Director Contract Staff Evaluation Staff												
4.4	Develop report in electronic and paper format	Evaluation Staff						X	X					
4.5	Maintain and update data on an annual basis	Core Partners Project Director Contract Staff								X	X	X	X	X
4.6	Evaluate the utilization and impact of the report	Evaluation Staff							X	X	X	X	X	X
Strategy 5: Implement a Medical Home Learning Collaborative														
5.1	Recruit a minimum of 12 pediatric and family practice teams that represent the geographic and cultural diversity of Indiana	CISS Project Staff Project Director			X	X								
5.2	Involve families as partners at the practice level as part of decision-making	CISS Project Staff Project Director			X	X								
5.3	Build a business model to support the Medical Home	CISS Project Staff Project Director					X							
5.4	The Learning Collaborative teams will meet semi annually to receive expert input and team planning	Riley Hospital Staff						X	X	X	X	X	X	X
5.5	State team will provide technical assistance at the local practice sites regarding evidence-based	Riley Hospital Staff							X	X	X	X	X	X

[illegible]