

ATTACHMENT A
RFP DATES
Revised 7/11/07

1. June 20, 2007	RFP is publicly released.
2. June 29, 2007	Questions will be responded to as received until this date.
3. July 30, 2007	All RFPs due no later than close of business.
4. August 10, 2007	Proposal recommendations due to Director, Division of HIV/STD.
5. August 13, 2007	Interim Progress Report due to Division Director
6. August 16, 2007	Interim Progress Report mailed to CPG
7. August 21, 2007	Letter of Concurrence Discussion at CPG Meeting
8. August 31, 2007	Interim Progress Report mailed to CDC
9. September 14, 2007	ISDH notified respective agencies of intent to execute contract.
10. September 21, 2007	Revised budgets returned to ISDH.
11. October 1, 2007	Contract requests submitted to Finance.