

OVERDUE RELEASE OF FUNDS**Date: 10/02/2013**

Grantee	Project	Stages Comparison			
		First Stage	Stage Date	Second Stage	Stage Date
2010 AMO					
FF-12-100	PUBLIC FACILITIES	10 Release of Funds Deadline	08/31/2013	140 Release of Funds Date	00/00/0000
	BEUMER CONSULTING				
	SHARON NEGLE				