

OVERDUE STEP 1C**Date: 12/02/2013**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
2110 CRAWFORD COUNTY					
CF-11-206	INFRASTRUCTURE IN 15 REGIONAL PLANNING COMM LISA GEHLHAUSEN	210 Step 1 C Due Date	11/22/2013	220 Step 1 C Received Date	00/00/0000
2299 LAWRENCEBURG					
DR1B-09-024	INFRASTRUCTURE SIRPC MARY MCCARTY	210 Step 1 C Due Date	08/24/2013	220 Step 1 C Received Date	00/00/0000
2315 LYNNVILLE					
DR2-09-161	INFRASTRUCTURE ECONOMIC DEVELOPMENT COALITION DEBRA BENNETT-STEARSMAN	210 Step 1 C Due Date	09/20/2013	220 Step 1 C Received Date	00/00/0000