

OVERDUE STEP 1 DEADLINE**Date: 12/01/2014**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
2010 AMO					
	FF-12-100 PUBLIC FACILITIES BEUMER CONSULTING SHARON NEGLE	50 Completion/Modification	08/31/2014	200 Step 1 Received Date	00/00/0000
2038 BLOOMINGDALE					
	CF-11-600 INFRASTRUCTURE WEST CENTRAL IN ED DISTRICT TERRY JONES	50 Completion/Modification	06/30/2014	200 Step 1 Received Date	00/00/0000
2167 FLORA					
	DR2-09-248 CLEARANCE KANKAKEE-IROQUOIS REG PLAN COM SHAWN CAIN	20 Completion Deadline	08/31/2014	200 Step 1 Received Date	00/00/0000
2257 JEFFERSON COUNTY					
	DR2-09-230 INFRASTRUCTURE SIRPC JODI COMER	50 Completion/Modification	10/31/2014	200 Step 1 Received Date	00/00/0000
2269 KINGSFORD HEIGHTS					
	CF-12-103 INFRASTRUCTURE R.P. MURPHY & ASSOCIATES ROBERT MURPHY	50 Completion/Modification	08/31/2014	200 Step 1 Received Date	00/00/0000
2340 MIAMI COUNTY					
	ID-10-001 ECONOMIC DEVELOPMENT BEUMER CONSULTING SHARON NEGLE	50 Completion/Modification	09/30/2014	200 Step 1 Received Date	00/00/0000
2369 MOORESVILLE					
	DR2-09-090 INFRASTRUCTURE CORNERSTONE GRANTS MANAGEMENT AMY MILLER	50 Completion/Modification	12/31/2012	200 Step 1 Received Date	00/00/0000
2386 NEW ALBANY					
	DR2-09-073 ECONOMIC DEVELOPMENT RIVER HILLS EDD AND RPC PAMELA WINGATE	50 Completion/Modification	02/22/2014	200 Step 1 Received Date	00/00/0000
2401 NEWPORT					
	CF-08-600 INFRASTRUCTURE PRIORITY PROJECT RESOURCES SHANNON MCLEOD	50 Completion/Modification	09/30/2014	200 Step 1 Received Date	00/00/0000
2453 PORTLAND					
	DR2-09-065 ECONOMIC DEVELOPMENT BEUMER CONSULTING COURTNEY HESS	50 Completion/Modification	11/30/2011	200 Step 1 Received Date	00/00/0000

OVERDUE STEP 1 DEADLINE**Date: 12/01/2014**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Second Stage	Stage Date	
2683	PRINCES LAKES				
	DR1B-09-014 INFRASTRUCTURE	50 Completion/Modification	10/31/2014	200 Step 1 Received Date	00/00/0000
	BEUMER CONSULTING				
	COURTNEY HESS				
2694	BLOOMINGTON				
	DR1B-09-021 INFRASTRUCTURE	20 Completion Deadline	12/31/2013	200 Step 1 Received Date	00/00/0000
	ROBERT WOOLFORD				
	ROBERT WOOLFORD				