

OVERDUE STEP 2 DEADLINE**Date: 04/06/2015**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
2050 BROOKLYN					
	CF-11-601 INFRASTRUCTURE CORNERSTONE GRANTS MANAGEMENT AMY MILLER	230 Step 2 Due Date	03/24/2015	240 Step 2 Received Date	00/00/0000
2261 JOHNSON COUNTY					
	DR1B-09-023 INFRASTRUCTURE CORNERSTONE GRANTS MANAGEMENT AMY MILLER	230 Step 2 Due Date	02/20/2015	240 Step 2 Received Date	00/00/0000
2534 SUNMAN					
	DR2-09-255 CLEARANCE SIRPC JODI COMER	230 Step 2 Due Date	03/12/2015	240 Step 2 Received Date	00/00/0000
2609 WHITLEY COUNTY					
	DR2-09-211 INFRASTRUCTURE BEUMER CONSULTING COURTNEY HESS	230 Step 2 Due Date	04/05/2015	240 Step 2 Received Date	00/00/0000