

OVERDUE STEP 1 DEADLINE**Date: 04/06/2015**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
2038 BLOOMINGDALE	CF-11-600 INFRASTRUCTURE WEST CENTRAL IN ED DISTRICT TERRY JONES	50 Completion/Modification	06/30/2014	200 Step 1 Received Date	00/00/0000
2386 NEW ALBANY	DR2-09-073 ECONOMIC DEVELOPMENT RIVER HILLS EDD AND RPC PAMELA WINGATE	50 Completion/Modification	02/22/2014	200 Step 1 Received Date	00/00/0000
2683 PRINCES LAKES	DR1B-09-014 INFRASTRUCTURE BEUMER CONSULTING COURTNEY HESS	50 Completion/Modification	10/31/2014	200 Step 1 Received Date	00/00/0000
2694 BLOOMINGTON	DR1B-09-021 INFRASTRUCTURE ROBERT WOOLFORD ROBERT WOOLFORD	20 Completion Deadline	12/31/2013	200 Step 1 Received Date	00/00/0000