

OVERDUE STEP 1 DEADLINE**Date: 12/02/2013**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
2170 FORTVILLE					
	CF-11-104 INFRASTRUCTURE KENNA CONSULTING & MGMT GROUP DONNA ANDERSON	50 Completion/Modification	06/30/2013	200 Step 1 Received Date	00/00/0000
2369 MOORESVILLE					
	DR2-09-090 INFRASTRUCTURE CORNERSTONE GRANTS MANAGEMENT AMY MILLER	50 Completion/Modification	12/31/2012	200 Step 1 Received Date	00/00/0000
2432 PARKE COUNTY					
	CF-10-216 EMERGENCY SERVICES WEST CENTRAL IN ED DISTRICT TERRY JONES	50 Completion/Modification	03/31/2013	200 Step 1 Received Date	00/00/0000
2453 PORTLAND					
	DR2-09-065 ECONOMIC DEVELOPMENT BEUMER CONSULTING COURTNEY HESS	50 Completion/Modification	11/30/2011	200 Step 1 Received Date	00/00/0000
2683 PRINCES LAKES					
	DR1B-09-014 INFRASTRUCTURE BEUMER CONSULTING COURTNEY HESS	50 Completion/Modification	09/30/2013	200 Step 1 Received Date	00/00/0000
2687 SPEEDWAY					
	DR2-09-210 INFRASTRUCTURE KENNA CONSULTING & MGMT GROUP DONNA ANDERSON	50 Completion/Modification	09/30/2013	200 Step 1 Received Date	00/00/0000
2698 SHADELAND					
	CF-11-214 CLEARANCE VIKI POWERS	20 Completion Deadline	06/30/2013	200 Step 1 Received Date	00/00/0000