

Indiana Academic Standards Evaluation Timeline

Task	3 - 9 Feb	10 - 16 Feb	17 - 23 Feb	24 Feb - 2 Mar	3 - 9 Mar	10 - 16 Mar	17 - 23 Mar	24 - 30 Mar	31 Mar - 6 Apr	7 - 13 Apr	14 - 20 Apr	21 - 27 Apr	28 Apr - 2 May
Orientation & Training	3 FEB												
EVAL. PAN.: Individual eval.	4 - 11 FEB												
EVAL. PAN.: On-site Reconcil.		13 - 14 FEB											
Public eReview of Draft			19 FEB - 12 MAR										
Public Hearings			24 - 26 FEB										
National Expert Reviews			20 - 28 FEB			14 MAR - 1 APR							
Articulation					3 MAR - 11 APR								
EVAL. PAN.: Individual Review					14 - 18 MAR								
EVAL. PAN.: On-site Reconcil.						19 - 20 MAR							
CCR PAN.: Individual Review							24 - 27 MAR						
CCR PAN.: On-site Review							28 MAR	2 APR	7 APR				
Architecture						21 MAR - 11 APR							
Finalize Draft						29 MAR - 11 APR							
CCR PAN.: Final Review									11 APR				
FINAL DRAFT POSTED ONLINE										15 APR			
Ed Roundtable Review/Update			20 FEB									21 APR	
SBOE Meeting	6 FEB					12 MAR				9 APR			28 APR

APPROVAL TIMELINE

SBOE Update February 6, 2014
 ERT Update February 20, 2014
 SBOE Update March 12, 2014
 SBOE Update April 9, 2014
ERT Approval April 21, 2014
SBOE Approval April 28, 2014

HEARINGS (3P - 7P)

Sellersburg (2/24)
 Ivy Tech Community College
 Horseshoe Foundation Assembly Ctr
 Ogle Hall
 8204 Highway 311
 Sellersburg, IN 4717

Indianapolis (2/25)
 Indiana State Library
 History Reference Room
 Indianapolis, IN 46202

Plymouth (2/26)
 Weidner School of Inquiry Room NT 201
 Plymouth High School
 810 Randolph Dr.
 Plymouth, IN 45653
Park in Lot 7, Enter through Door 7