

Lake Michigan Coastal Program Grant Project Timeline

2005 Projects

- **November 15, 2004 – Letter/Posting request for project proposals for 2005**
- **Grant Workshops**
 - **November 22, 10:30-12:00 PM – Michigan City Public Library**
 - **December 1, 10:30-12:00 PM – NIRPC 6100 South Port Rd. Portage, IN**
 - **December 9, 2:30-4:00PM – Hobart City Council Chambers, 414 Main St. Hobart, IN**
- **January 7, 2005 – Application Deadline**
- **January 26, 2004 - Coastal Advisory Board Meeting
2005 project summary presentation/Discussion of 2005 projects**
- **February 15, 2005 - 2005 Project Selections Announced**
- **February 20, 2005 - Applicant submits project for Section 106 and Environmental Review**
- **July 1, 2005 – NOAA approval/release 2005 grant funds – Final State approval/release of funds**

General Timeline – Post Project Approval

- **Grantee accepts the grant award and conditions
Grantee signs Grant Agreement**
- **Grantee attends Start-up Meeting with Projects Coordinator
Review the Grants Manual**
- **Grantee provides LMCP any bid documents, contracts, and/or designs for approval
Grantee bids for contractors and consultants, as well as submits required Permit Applications**
- **Project Site visit made by Projects Coordinator**
- **LMCP approves contractor
Grantee begins work**
- **Grantee submits quarterly Progress Reports and Financial Reports**

- **Monitoring Report (on-site) submitted by LMCP Projects Coordinator**
- **Draft version of product or report submitted**
- **Final version of product or report submitted for approval**
- **Final reimbursement request and financial report submitted**
- **Product officially accepted and final reimbursement issued**