


Greenfield District East Central Indiana



#	Contract	Location	Description	Restrictions	Schedule
1	R-26488	Combined stretch of I-70 and I-65	Road rehabilitation and bridge repair	Complete closure of mainline I-70 and I-65 between north and south splits	May 26 to August 19, 2003
2	R-25811	I-74 - I-465 to London Road	N.A.	Both directions of traffic will share the westbound lanes	April to August
3	R-26131	US 52 - I-465 to Post Road	N.A.	two 10 day closures and one 15 day closure	Scheduled for May letting
4	R-26549	I-465 at 56th Street	Ramp reconfiguration / reconstruction	Mainline I-465 should not be affected	N.A.
5	R-25836	I-70 Six points Road	N.A.	Some intermittent lane restrictions for bridge pier construction	N.A.
6	R-26306	SR19 - closure from SR32 to SR 28	Road reconstruction	Detour is SR 28, SR 213, SR 37 and SR 32	Scheduled for March letting with closure until November
7	B-26464	closure SR 26 between SR 29 to US 31	Small structure replacement	45 day closure	N.A.
8	R-26071	SR 13 closure from SR 28 to SR 26	Road reconstruction	closure of SR 13 from SR 28 to nearest county line	Scheduled for April letting
9	R-26401	SR 227 from US 27 to Ohio line	Structure replacement	Closed for 3 structure replacements each one will have a 45 day closure	Scheduled for April letting
10	R-26033	SR 9 from SR 236 to SR 32	intersection improvement	There will be restrictions in Anderson for improvements along SR 9	Scheduled for April letting
11	R-26717	I-69 from SR 38 to SR 9/67	milling and resurfacing	I-69 restricted at various times	Scheduled for April letting
12	B-26567	SR 1 closure from US 36 to SR 32	Small structure replacement	SR 1 closure for small structure replacement 4.3 miles north of US 36. Detour is SR 31, US 27, and US 36	N.A.
13	R-26282	SR 44 closure from I-65 to SR 9	Intersection improvement	Intersection improvement/small structure replacement at McKay Road. Detour will be SR 9, I-74, I-465 and I-65. planned closure length of 15 days	Scheduled for May Letting
14	M-26468	SR 44 closure from I-74 to SR 3	Structure replacement	This is a 45 day closure. Detour is US 52, SR 9 and I-74. This is a 45 day closure	Closure scheduled for start in June
15	B-26451	SR 3 closure from SR 44 to US 40	Bridge replacement	Closure of SR 3 at Buck Creek, 0.84 miles south of US 40. This is a 45 day closure	Closure scheduled for start in June
16	M-26423	SR 3 closure between SR 244 and SR 44	Structure replacement	45 day closure for structure replacement near Rush County road 450 south	Closure scheduled for start in June