niia sajety ana services. Support the Well-	being of Hoos	ier chilaren by pr	omoting a continuum of prev	ention and protection services for vulnerable youth and families.	T
Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, I Progress, In Progress Behind, Complete)
port efforts to prevent child abuse and neglect	•	•			
Report on existing prevention efforts	Sept. 2017	Sandy Runkle	Report on existing prevention efforts	Focus on primary and secondary prevention. Group has identified some services, notes gap in awareness of services. Will work toward a recommendation for the Commission.	Complete
Develop plan to reduce current rates of CAN	May 2018		Plan to reduce rates of child abuse and neglect	Current areas of focus: increasing family income via educational, vocational, job assistance, plus safe, affordable, accessible child care. Second area: substance abuse.	In Progress
l port efforts to ensure the safety of children in sta	ate care			Substance abase.	
Develop plan/recommendations to enhance strengths of the child caring workforce across the state	May 2018	TBD	Plan to enhance strengths of workforce	Corinne has left DCS, Sam will check with Jane Bisbee on a replacement to lead this objective.	Not Started
mote programs and services that support older y	outh with succe	ssful transition to i	ndependence		
Develop recommendations to improve educational outcomes, access to housing, funding for services and support for mental health needs in older youth, particularly those involved in foster care	May 2018	Brent Kent	Recommendations to improve outcomes for older youth	Bill being authored by Rep. Behning with CB25's recommendations. Focuses on education outcomes. Mandates disaggregation of foster youth data in education data reports, requires annual report by SBOE on foster youth education outcomes on PK to Postsecondary, put burden of transfering records of foster youth on IDOE instead of DCS field staff. Bill has passed House.	In Progress
mote the practice of funding for money follows t	he family/child				
Discuss during prioritization	August 2017			Determined that this is a waiver program that has ended. Nothing further to do on this.	Complete
Seek clarity on the meaning of this objective		Whitman		Spoke to strategic planning consultants; background of the objective was not clear.	Complete
dy and evaluate barriers to receipt of Medicaid fo	or prevention, e	arly intervention, a	nd treatment		
Summarize the improved access to primary health care through the increase in providers accepting Medicaid	July 2017	Gary Parker	Summary of current status	Medicaid glossary compiled, and report of current status of Medicaid	Complete
Evaluate existing barriers within Medicaid for prevention, early intervention and treatment	May 2018		Report on barriers	Gary has convened work group to identify and work on addressing barriers to Medicaid utilization for vulnerable youth. Current focus is on increasing develomental screening for young children and ensuring that youth leaving detention who are eligible are enrolled in Medicaid.	In Progress
Develop recommendations to reduce identified	May 2019		Recommendations to reduce		In Progress
barriers		<u> </u>	barriers		rog. coo
mote an improved understanding of the impact of Survey rate of trauma-informed practice in			Report of survey results	DCS has surveyed all contracted providers on their implementation of trauma-	
settings where children are cared for and what is needed to be gained from training	January 2016	Zacii Adailis	Report of survey results	informed care. Gathering data from other groups, IARCA, CLPI have also done some surveying.	In Progress
Develop plan to enhance work force capable of trauma-informed practice	May 2019		Plan to enhance trauma- informed practice	Cross-task-force trauma sub-group has met twice, is working on common definition of trauma-related terms, common core of knowledge plus domain-or field-specific knowledge/skills to make Indiana a trauma-informed state.	In Progress
rdinate and communicate child safety efforts wit	h the Indiana P	erinatal Quality Im	provement Collaborative (IPQIC)		
Identify goals this committee can target that build upon the work of IPQIC	Sept. 2017	Maureen Greer	Goals	Maureen will continue to supply updates on IPQIC's work and the group will identify opportunities for the CISC to support IPQIC's work.	In Progress
Develop plan to address these goals	May 2018	1	Plan to address goals		

Increase utilization of Zero Suicide initiative in	May 2019	Jean Scallon	Increased utilization of Zero	Jason Murrey is willing to take over chair role if Jean doesn't have time. ISPNAC	
providers, agencies, systems around the state.			Suicides	is working to develop statewide suicide prevention plan. Plan due to be	In Progress
				completed and approved in February 2018. Task Force will discuss bringing	III Progress
				plan to CISC for endorsement.	

Indiar	na Commission on Improving the St	tatus of Chi	ildren					
				n and collaboration to impro	ve prevention, outcomes, and address the unique and complex needs	of Juvenile Justice		
and/or	nd/or cross-system involved youth							
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, Ir Progress, Behind, Complete)		
2.1: Adv	ocate for increased availability of and access to e	mergency shelt	er care and alternat	ive therapeutic placements				
	Insert Action Step	June 2019		Need to be defined		Not Started		
2.2։ Տսթլ	port the enhancements of services across the spe	ctrum (in-hom	e and residential)					
	Created a subcommittee to study services for youth involved in the delinquency system.	March 2018	Don Travis	Report examining service availability and needs, specific to the delinquency population	Subcommittee began development of a list of services currently used in the delinquency system across the state and analysis of services. Project put on hold due to DCS transitions.	Behind		
2.3: Sup	port efforts to decrease youth violence, including	assessing the i	oot causes of youth	involved in violence crimes and	or crimes involving weapons			
	Insert Action Step	June 2019				Not Started		
.4: Stuc	ly and make recommendations on services to add	dress the comp	ex needs of runawa	y children and missing children				
	Insert Action Step	June 2019				Not Started		
2.5: Stud	ly and evaluate whether "status offenders" shou	ld be removed	from the delinquenc	y code and moved to the CHINS	code (in collaboration with the Child Safety and Services Task Force)			
	Study national and other state models, research	March 2018	JJ&CS Task Force Committee	Report and recommendations	Task Force members were given specific agencies to contact to gain a national perspective of current approaches to status offenders.	In Progress		
	Council of State Governments (CSG) offered technical assistance to review the juvenile justice system in Indiana to include objecties 2.5, 2.2 and 2.6. Task Force to hold a special meeting with various stakeholders to determine efficacy of proposal				Task force has hosted phone presentations from CSG, gained approval from juvenile judges for a narrowly taylored project, is in discussion with CSG on the parameters of a potential JJ system review. Task Force's objectives would be for the project to encompass the question of best ways to handle status offenders, including use of CHINS code, minimum age for delinquency and/or detention, and service array	In Progress		
2.6: Sup	port funding for innovative youth programming t	hrough expansi	on and increased fu	nding of the Justice Reinvestmer	nt Advisory Council			
	Study programming, availability, and needs	March 2018	Don Travis	Report examining programming and recommendations regarding availability and needs		Behind		
2.7։ Sup _l	port the ongoing efforts of the Commercially Sex	ually Exploited	Children (CSEC) worl	k group in addressing the identif	cation of exploited juveniles and the coordination of services related to juvenile	e victims of human traffi		
	Report on progress to the task force	March 2018	Judge Dowling	Report on Progress	Don Travis attending CSEC meetings to act as liaison between the committee and the Task Force. Further clarification of roles and structure is requested.	In Progress		

Indiana Commission on Improving the Status of Children

Strategic Plan Implementation Tracking Grid - Updated 9.25.17

Goal: Mental Health & Substance Abuse. Support creative and effective methods of improving assessment, access to treatment, and wrap-around resources for vulnerable youth and households in need of mental health and substance abuse services

of ment	of mental health and substance abuse services									
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)				
3.1: Expl	3.1: Explore policy change to promote integration of behavioral health and primary care for children									
	Insert Action Step	April 2019	Service Creation	Report on legislation being		Not Started				
			subcommittee	pursued		Not Started				
3.2: Iden	tify and promote evidence-based and other effe				and substance abuse issues					
	Identify currently available programs/supports		Service Access &	Report on existing evidence-						
	and identify gaps		Availability	based services available		Behind				
			subcommittee							
	port effective alternative locations, modalities ar									
	Define "effective alternative" and identify gaps.	Dec. 2018	System Gaps	Report on effectiveness of	Looking at telehealth	In Progress				
		1	Subcommittee	alternatives available		III T TOGTC33				
	.4: Support efforts to increase the number of mental health and substance abuse providers; improve service coordination to simplify delivery of services for children and their families									
	Study university capacity and ideas to increase	June 2019	Service Access &	Report on identified ways to						
	recruitment of students to study these		Availability	increase recruitment		In Progress				
	disciplines		subcommittee							
	Review licensing requirements as a barrier,	October 2017		Recommendations related to	CISC heard and endorsed Task Force's recommendations 11/8/17. Senator					
	based on request of Legislative Council				Head filed SB 224 to enact those recommendations. Bill passed Senate,	Complete				
				practitioners	currently pending in House.					
	port development of models to identify youth at									
	Study current models and how to support their	Dec. 2018	Service Creation	Report on existing models and						
	development and implementation		subcommittee	how to support their		In Progress				
				implementation						
3.6: Enga			ddress issues of chil	dren's use of prescription drugs a	and children being raised by parents suffering from addiction					
	ICCDA to present to Task Force	June 2017				Complete				
		Sept. 2017			Established at task force chairs meeting that it is not necessary to create new					
				by ICCDA that MHSA Task Force	work or goals when coordinating with an outside group, but simply to keep	In Progress				
				can support	tabs on what they are doing, avoid duplication, and lend support where	III T TOBTCSS				
					appropriate.					
		, 			nt, outpatient, and rural coverage as well as services for youth after release from	n JJ/DYS				
	Study access to care, including training, early	_	System Gaps	Report on gaps discovered and						
	intervention, and the connection with JDAI		Subcommittee	efforts that can be supported		In Progress				

	na Commission on Improving the St		ldren					
	rategic Plan Implementation Tracking Grid - Updated 9.25.17 oal: Educational Outcomes. Promote interagency collaboration to better connect vulnerable youth with appropriate education and career pathways that lead to successful completion of high school or							
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)		
4.1: Expl	lore models to develop an educational passport t	o provide a con	prehensive underst	tanding of the educational histor	y of vulnerable children and youth when they move from place to place and sch	ool to school.		
	Study successful models, including from other child welfare agencies and national organizations.	December 2017	Passport subcommittee, chair Ochoa	Detailed report identifying existing models found successful in and out of Indiana.	Will double check timeline	Behind		
4.2: Adv	ocate for more and improved wrap-around service	ces co-located in	n the schools.					
	Study infrastructure necessary for mental health school collaboration	August 2017	Wraparound subcommittee, chair Terri Miller	Report of infrastructure recommendations for mental health collaborations in schools	Subcommittee has identified three promising models.	Behind		
	Study evidence-based mental health support for schools			Evidence based mental health support recommendation report for schools	Study is completed, need to confirm with co-chair, Terri working on final report, should be ready for Commission by December	Behind		
	Study resources available for cross-system support for schools			Report of resources for cross system community based supports for schools		Not Started		
	Study training and education needs of school based mental health professionals			Report of training and education recommendations for school based mental health professionals		Not Started		
4.3: Reco	ommend methods to incentivize schools to help w	/ulnerable yout	h complete high sch	ool.				
	Study methods available to schools to incentivize graduation of vulnerable youth	Dec 2018		Detailed report of methods available to support schools in encouraging vulnerable youth to graduate high school	This work will build upon the report created in objective 5			
4.4: Reco	ommend strategies for promoting a positive learn	ning climate for	all students to addr	ess disproportionality in school of	discipline practices and to stop the tide of bullying.			
	Study evidence based strategies to promote a positive learning climate for all students	December 2018	Discipline subcommittee, chair Todd Bess	Detailed report of evidence based strategies for promoting a positive learning climate for all students	Committee had leadership transition in fall 2017, has not yet resumed meeting.	In Progress		
4.5։ Supp	port efforts to develop alternative educational op	ptions and reso	urces for youth not	able to survive/thrive in a traditi	onal school setting.			
	Study barriers and alternatives	June 2018		Detailed report of identified barriers and alternative educational options and resources for youth unable to thrive in traditional school settings		Not Started		
4.6: Stud	dy and report on the graduation rate of vulnerabl	e youth.						
	Develop data request for MPH	October 2017	Gant	Complete "use case scenario" data request form	Initial target was August 2017, but discovered data is not available in a single state system, data from different systems needs to be put together to fulfill this objective	In Progress		

	Deliver request to MPH and determine next	December	Gant	Request delivered and	Request was delivered and conversation initiated with MPH in January 2018.	
	steps	2017		conversation with MPH	There are some barriers to work through before the data request can be	In Progress
					fulfilled.	
	Identify or request resources to study data set	January 2018	Task Force		CISC Exec Director has identified potential grant resources, encourages Task	
	obtained				Forces to also seek out volunteer contributions. ED has fomed a small	In Progress
					committee of CISC-involved researchers to advise on future data analysis	in Progress
					projects of the CISC.	
4.7: Stud	ly and report where youth coming out of the juve	enile justice syst	em and/or cross-sys	stem youth are being educated.		
	Insert Action Step	June 2019		Detailed report identifying	This work will begin after completion of objective 6	
				where youth coming out of the		
				juvenile justice system and/or		Not Started
				cross-system youth are being		
				educated		