

Monroe County Substance Use and Mental Health (SUMH) CHIP Team

Goal: Utilize Connections in SUMH community to make existing resources more accessible to folks that need them (visibility + accurate referral information = accessibility)

Objective: Increase accuracy of Find Help/Helping Bloomington Monroe substance use and mental health services by 12/31/2024

Strategies	Activities	Timeline	Roles/Responsibilities	Resource Needs	Evaluation Metrics	Outcomes
Research	Identify substance use/mental health providers serving Monroe County; search for providers on FH/HBM to see if they are currently listed; If not on FH/HBM and the provider utilizes Medicaid/Medicare as payment, update Provider List ; If not on FH/HBM and the provider DOES NOT utilize Medicaid/Medicare as payment, utilize the Suggest a Program feature on FH/HBM	Feb 2023 - Dec. 31 2024 Update Provider List with 20 programs by Dec. 2024. Re-evaluate goal if 20 programs are up oidentified before 2024.	CHIP members: spend 30 minutes each month searching for SUMH providers on FindHelp and update Provider List as needed CFRD staff: Take recommendations for service providers using Medicaid/Medicare on the Provider List to FindHelp meetings to add to the local FH/HBM site.	Computer/internet access, editor access to Provider List google doc or access to Provider List as an excel format	FindHelp report of recently added programs for local FH/HBM site fitting criteria of Medicaid/Medicare eligible provider will show 20 additional programs on Dec. 31 2024 compared to Feb. 1 2023.	Service providers and clients serving people in Monroe County will have a more consolidated search for free/low cost AND Medicaid/medicare eligible services
					Looking at the data from the past couple years, we can highlight where big	

Monroe County Substance Use and Mental Health CHIP Team

Goal: Use data about gaps and resources to help fight for change in policy related to SUMH

Objective: Develop a complex adaptive systems map of providers and recovery capital (including social determinants of health) that support people who use drugs in Monroe County by 12/31/2023

AND
Utilize complex adaptive systems model for Monroe County to develop/implement 90-120 day projects addressing gaps in the model between Jan - December 2024.

Strategies	Activities	Timeline	Roles/Responsibilities	Resource Needs	Evaluation Metrics	Outcomes
Research/Resource mapping	TASC mapping project	(4-6 months anticipated) December 2023	Ody - Purdue Extension Facilitator; Melanie/Kathy - MCHD facilitator supports CHIP Team members - participate in monthly meeting and spend 1 hour on 'homework' each month	Purdue Extension/ Illinois Extension/ Ohio State University technical support (including facilitation template and timeline)	ROSC complex adaptive system model/map will be produced	Community members will have a visual of the recovery system in Monroe County. Community members/stakeholders will be able to create targeted interventions

						to strengthen recovery system Asset identification
Interview/Research	Interview professionals re: experiences working with people who use substances Interview community member with experience with SUD and recovery	April-July 2023 (may take longer if # of interviewers is small)	SUMH Connections members: utilize suggested scripts to conduct at least one interview, submit notes to Ody/Melanie/Kathy	Interview facilitation guide Time to conduct interview Access to appropriate interviewees who also give consent for interview	__X#__ of professionals interviewed and __X#__ of community members with SUD/recovery experience interviewed	Identify challenges, barriers, assets, accessible data from provider lens and from perspective of someone who has gone through the service/system
Asset Mapping	Using notes and data collected from interviews, draft a map of the recovery system in Monroe County (including recovery capital, social determinants of health, justice system). Recovery is defined as the individual defines it for themselves in this context, and is not abstinence only.	July-Sept . 2023	Ody/Melanie/Kathy - facilitation guides Core Connection Team: assemble notes and draft map SUMH Members/community members: provide feedback on community map	data from interviews with professionals and people with lived experiences		A clearer understanding of potential sites for intervention is identified to support development of 30-90 day projects
Appreciative Inquiry	Utilizing complex adaptive systems model for Monroe County, identify at least 1 project to address gaps/barriers identified in the model. (multiple projects are encouraged throughout the year)	Jan 2024-Dec 2024	Ody/Melanie/Kathy - facilitation guides Connection Sub-committee + community partners: identify project, draft project plan, explore root causes/social determinants contributing to barriers/gaps, team members work on 3 major tasks on monthly	To be determined after asset mapping complete	To be determined after asset mapping complete	Reduced barriers/gaps between essential service providers in the community

			basis to move towards program goal			
--	--	--	------------------------------------	--	--	--

Monroe County Substance Use and Mental Health CHIP Team
Goal: Use data about gaps and resources to fight for change in policies related to Substance Use and Mental Health
Objective: Utilize complex adaptive systems model for Monroe County to develop/implement 90-120 day projects addressing gaps in the model between Jan - December 2024

Strategies	Activities	Timeline	Roles/Responsibilities	Resource Needs	Evaluation Metrics	Outcomes
Appreciative Inquiry						Policy and/or procedure change, strengthening/developing/ leveraging existing relationships in Monroe County to improve service provision to people in Monroe County who use substances.

--	--	--	--	--	--	--

Monroe County Substance Use and Mental Health CHIP Team

Goal:

Objective:

Strategies	Activities	Timeline	Roles/Responsibilities	Resource Needs	Evaluation Metrics	Outcomes
