

2008-Pay-2009 Assessment/Tax Billing Cycle - Parke County - Updated Tue 10/20/09

ID	Task Complete?	Task Name	Actual/Projected Start Date	Actual/Projected Finish Date	Task Deadline	On Time Status	2008												2009												2010											
							J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M									
0		2008-Pay-2009 Assessment/Tax Billing Cycle - Parke County	NA	NA	NA		[Timeline bars for 2008-2010]																																			
1	✓	Submit 2007-pay-2008 real and personal property data to DLGF/LSA	Mon 5/12/08	Mon 5/12/08	Mon 10/1/07	Red																																				
2	✓	Validate all 2007 sales disclosures and submit data to DLGF/LSA	Tue 5/13/08	Wed 7/23/08	Fri 2/29/08	Red	2/29																																			
3	✓	Prepare ratio study and submit workbook and ratio study to DLGF	Thu 7/24/08	Tue 12/2/08	Fri 5/23/08																																					
4	✓	Review and approve county ratio study	Tue 12/2/08	Tue 12/23/08	Fri 5/30/08																																					
5	✓	Apply trending factors, review assessed values, and deliver final AV t	Wed 12/24/08	Thu 1/22/09	Tue 7/1/08	Red	7/1																																			
6	✓	Apply deductions and exemptions	Fri 1/23/09	Thu 2/19/09	Tue 7/29/08																																					
7	✓	Submit TIF Neutralization forms (if applicable)	Fri 1/23/09	Mon 2/23/09	Tue 7/29/08																																					
8	✓	Review and approve TIF Neutralization	Mon 2/23/09	Mon 2/23/09	Thu 7/31/08																																					
9	✓	Certify net assessed values to DLGF	Mon 2/23/09	Mon 2/23/09	Fri 8/1/08	Red	8/1 2/23																																			
10		Prepare Form 15 data and submit to DLGF	Fri 1/23/09	Fri 7/10/09	Fri 10/31/08	Red	10/31																																			
11	✓	Prepare data extract files and submit 2008-pay-2009 real and persona	Mon 1/5/09	Mon 1/5/09	Mon 12/1/08	Yellow	12/1/5																																			
12	✓	Adopt budgets, levies and rates	Mon 12/1/08	Mon 12/1/08	Mon 12/1/08	Green	12/1																																			
13	✓	File budgets with County Auditor	Tue 12/2/08	Wed 12/3/08	Wed 12/3/08	Green	12/3																																			
14	✓	Advertises adopted rates (TAB Rate Chart)	Thu 12/4/08	Mon 12/15/08	Mon 12/15/08	Green	12/15																																			
15	✓	Work unit budgets, levies, rates, and certify county budget order	Fri 3/27/09	Fri 3/27/09	Mon 2/16/09	Yellow	2/16/27																																			
16	✓	Prepare abstract and tax duplicate, and submit 2008-pay-2009 tax billi	Mon 3/30/09	Tue 5/5/09	Mon 3/16/09	Yellow	3/16																																			
17	✓	Prepare and mail tax bills	Wed 5/6/09	Fri 5/29/09	Fri 4/24/09	Yellow	4/24																																			
18	✓	Publish tax rates - 1st advertisement	Fri 5/29/09	Fri 5/29/09	Fri 4/24/09		5/29																																			
19	✓	Publish tax rates - 2nd advertisement	Mon 6/1/09	Fri 6/5/09	Fri 5/1/09																																					
20	✓	Publish tax rates - 3rd advertisement	Mon 6/8/09	Fri 6/12/09	Fri 5/8/09																																					
21	✓	Tax billing lead time - spring installment	Fri 6/12/09	Mon 6/15/09	Mon 5/11/09																																					
22	✓	Tax bills due - spring installment	Fri 6/12/09	Fri 6/12/09	Mon 5/11/09	Yellow	5/11																																			
23	✓	Make spring property tax distribution	Mon 6/15/09	Mon 8/3/09	Tue 6/30/09	Yellow	6/30																																			
24		Tax billing lead time - fall installment	Mon 8/3/09	Sun 11/1/09	Tue 11/10/09																																					
25		Tax bills due - fall installment	Mon 11/2/09	Tue 11/10/09	Tue 11/10/09	Green	11/10																																			
26		Make fall property tax distribution	Wed 11/11/09	Thu 12/31/09	Thu 12/31/09	Green	12/31																																			

On Time Status: Green = On Time or early Yellow = 1-90 days late Red = 91+ days late	Task		Summary		Rolled Up Baseline Milestone		Project Summary	
	Progress		Rolled Up Task		Rolled Up Progress		Group By Summary	
	Baseline		Rolled Up Milestone		Split		Deadline	
	Milestone		Baseline Summary		Baseline Split			
	Baseline Milestone		Rolled Up Baseline		External Tasks			