

INDOT LETTING PREPARATION SCHEDULE 2022-2032

April 12, 2022

All District documents including the Ten Week Letter and the Contract Requirements Worksheet are due to Contracts Administration by the Ready For Contracts Date.

Bid Letting	Stage 3 Submittal to INDOT	RoW Docs due to District	Final Tracings Submission Due	Ready for Letting Docs to CA	CIB Cert Returned to Tech Writer	Notice to Contractors Published	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	10.0 Weeks	6.7 Weeks	4 Weeks	1 Weeks
	222 Days	145 Days	100 Days	70 Days	47 Days	28 Days	7 Days
Wed 1/12/22	Fri 8/20/21	Fri 8/20/21	Mon 10/4/21	Wed 11/3/21	Fri 11/26/21	Wed 12/15/21	Wed 1/5/22
Wed 2/9/22	Fri 9/17/21	Fri 9/17/21	Mon 11/1/21	Wed 12/1/21	Fri 12/24/21	Wed 1/12/22	Wed 2/2/22
Wed 3/9/22	Fri 10/15/21	Fri 10/15/21	Mon 11/29/21	Wed 12/29/21	Fri 1/21/22	Wed 2/9/22	Wed 3/2/22
Wed 4/6/22	Fri 11/12/21	Fri 11/12/21	Mon 12/27/21	Wed 1/26/22	Fri 2/18/22	Wed 3/9/22	Wed 3/30/22
Thu 5/5/22	Fri 12/10/21	Fri 12/10/21	Mon 1/24/22	Wed 2/23/22	Fri 3/18/22	Wed 4/6/22	Wed 4/27/22
Wed 7/13/22	Fri 2/18/22	Fri 2/18/22	Mon 4/4/22	Wed 5/4/22	Fri 5/27/22	Wed 6/15/22	Wed 7/6/22
Wed 8/10/22	Fri 3/18/22	Fri 3/18/22	Mon 5/2/22	Wed 6/1/22	Fri 6/24/22	Wed 7/13/22	Wed 8/3/22
Wed 9/14/22	Fri 4/22/22	Fri 4/22/22	Mon 6/6/22	Wed 7/6/22	Fri 7/29/22	Wed 8/17/22	Wed 9/7/22
Thu 10/13/22	Fri 5/20/22	Fri 5/20/22	Mon 7/4/22	Wed 8/3/22	Fri 8/26/22	Wed 9/14/22	Wed 10/5/22
Wed 11/16/22	Fri 6/24/22	Fri 6/24/22	Mon 8/8/22	Wed 9/7/22	Fri 9/30/22	Wed 10/19/22	Wed 11/9/22
	152 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	12.0 Weeks	6.7 Weeks	4 Weeks	1 Weeks
	236 Days	159 Days	114 Days	84 Days	47 Days	28 Days	7 Days
Wed 12/7/22	Fri 4/15/22	Fri 7/1/22	Mon 8/15/22	Wed 9/14/22	Fri 10/21/22	Wed 11/9/22	Wed 11/30/22
Thu 1/19/23	Fri 5/27/22	Fri 8/12/22	Mon 9/26/22	Wed 10/26/22	Fri 12/2/22	Wed 12/21/22	Wed 1/11/23
Wed 2/15/23	Fri 6/24/22	Fri 9/9/22	Mon 10/24/22	Wed 11/23/22	Fri 12/30/22	Wed 1/18/23	Wed 2/8/23
Wed 3/15/23	Fri 7/22/22	Fri 10/7/22	Mon 11/21/22	Wed 12/21/22	Fri 1/27/23	Wed 2/15/23	Wed 3/8/23
Wed 4/12/23	Fri 8/19/22	Fri 11/4/22	Mon 12/19/22	Wed 1/18/23	Fri 2/24/23	Wed 3/15/23	Wed 4/5/23
Wed 5/10/23	Fri 9/16/22	Fri 12/2/22	Mon 1/16/23	Wed 2/15/23	Fri 3/24/23	Wed 4/12/23	Wed 5/3/23
Wed 7/12/23	Fri 11/18/22	Fri 2/3/23	Mon 3/20/23	Wed 4/19/23	Fri 5/26/23	Wed 6/14/23	Wed 7/5/23
Wed 8/9/23	Fri 12/16/22	Fri 3/3/23	Mon 4/17/23	Wed 5/17/23	Fri 6/23/23	Wed 7/12/23	Wed 8/2/23
Wed 9/13/23	Fri 1/20/23	Fri 4/7/23	Mon 5/22/23	Wed 6/21/23	Fri 7/28/23	Wed 8/16/23	Wed 9/6/23
Thu 10/12/23	Fri 2/17/23	Fri 5/5/23	Mon 6/19/23	Wed 7/19/23	Fri 8/25/23	Wed 9/13/23	Wed 10/4/23
Wed 11/15/23	Fri 3/24/23	Fri 6/9/23	Mon 7/24/23	Wed 8/23/23	Fri 9/29/23	Wed 10/18/23	Wed 11/8/23

INDOT LETTING PREPARATION SCHEDULE 2022-2032

April 12, 2022

	152 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	12.0 Weeks	6.7 Weeks	4 Weeks	1 Weeks
	236 Days	159 Days	114 Days	84 Days	47 Days	28 Days	7 Days
Wed 12/13/23	Fri 4/21/23	Fri 7/7/23	Mon 8/21/23	Wed 9/20/23	Fri 10/27/23	Wed 11/15/23	Wed 12/6/23
Thu 1/18/24	Fri 5/26/23	Fri 8/11/23	Mon 9/25/23	Wed 10/25/23	Fri 12/1/23	Wed 12/20/23	Wed 1/10/24
Wed 2/14/24	Fri 6/23/23	Fri 9/8/23	Mon 10/23/23	Wed 11/22/23	Fri 12/29/23	Wed 1/17/24	Wed 2/7/24
Wed 3/13/24	Fri 7/21/23	Fri 10/6/23	Mon 11/20/23	Wed 12/20/23	Fri 1/26/24	Wed 2/14/24	Wed 3/6/24
Wed 4/10/24	Fri 8/18/23	Fri 11/3/23	Mon 12/18/23	Wed 1/17/24	Fri 2/23/24	Wed 3/13/24	Wed 4/3/24
Thu 5/9/24	Fri 9/15/23	Fri 12/1/23	Mon 1/15/24	Wed 2/14/24	Fri 3/22/24	Wed 4/10/24	Wed 5/1/24
Wed 7/10/24	Fri 11/17/23	Fri 2/2/24	Mon 3/18/24	Wed 4/17/24	Fri 5/24/24	Wed 6/12/24	Wed 7/3/24
Wed 8/14/24	Fri 12/22/23	Fri 3/8/24	Mon 4/22/24	Wed 5/22/24	Fri 6/28/24	Wed 7/17/24	Wed 8/7/24
Wed 9/11/24	Fri 1/19/24	Fri 4/5/24	Mon 5/20/24	Wed 6/19/24	Fri 7/26/24	Wed 8/14/24	Wed 9/4/24
Wed 10/9/24	Fri 2/16/24	Fri 5/3/24	Mon 6/17/24	Wed 7/17/24	Fri 8/23/24	Wed 9/11/24	Wed 10/2/24
Thu 11/14/24	Fri 3/22/24	Fri 6/7/24	Mon 7/22/24	Wed 8/21/24	Fri 9/27/24	Wed 10/16/24	Wed 11/6/24
Wed 12/11/24	Fri 4/19/24	Fri 7/5/24	Mon 8/19/24	Wed 9/18/24	Fri 10/25/24	Wed 11/13/24	Wed 12/4/24
Wed 1/15/25	Fri 5/24/24	Fri 8/9/24	Mon 9/23/24	Wed 10/23/24	Fri 11/29/24	Wed 12/18/24	Wed 1/8/25
Wed 2/12/25	Fri 6/21/24	Fri 9/6/24	Mon 10/21/24	Wed 11/20/24	Fri 12/27/24	Wed 1/15/25	Wed 2/5/25
Wed 3/12/25	Fri 7/19/24	Fri 10/4/24	Mon 11/18/24	Wed 12/18/24	Fri 1/24/25	Wed 2/12/25	Wed 3/5/25
Wed 4/9/25	Fri 8/16/24	Fri 11/1/24	Mon 12/16/24	Wed 1/15/25	Fri 2/21/25	Wed 3/12/25	Wed 4/2/25
Wed 5/7/25	Fri 9/13/24	Fri 11/29/24	Mon 1/13/25	Wed 2/12/25	Fri 3/21/25	Wed 4/9/25	Wed 4/30/25
Wed 7/9/25	Fri 11/15/24	Fri 1/31/25	Mon 3/17/25	Wed 4/16/25	Fri 5/23/25	Wed 6/11/25	Wed 7/2/25
Wed 8/6/25	Fri 12/13/24	Fri 2/28/25	Mon 4/14/25	Wed 5/14/25	Fri 6/20/25	Wed 7/9/25	Wed 7/30/25
Wed 9/10/25	Fri 1/17/25	Fri 4/4/25	Mon 5/19/25	Wed 6/18/25	Fri 7/25/25	Wed 8/13/25	Wed 9/3/25
Wed 10/8/25	Fri 2/14/25	Fri 5/2/25	Mon 6/16/25	Wed 7/16/25	Fri 8/22/25	Wed 9/10/25	Wed 10/1/25
Thu 11/13/25	Fri 3/21/25	Fri 6/6/25	Mon 7/21/25	Wed 8/20/25	Fri 9/26/25	Wed 10/15/25	Wed 11/5/25
Wed 12/10/25	Fri 4/18/25	Fri 7/4/25	Mon 8/18/25	Wed 9/17/25	Fri 10/24/25	Wed 11/12/25	Wed 12/3/25
Wed 1/14/26	Fri 5/23/25	Fri 8/8/25	Mon 9/22/25	Wed 10/22/25	Fri 11/28/25	Wed 12/17/25	Wed 1/7/26
Wed 2/11/26	Fri 6/20/25	Fri 9/5/25	Mon 10/20/25	Wed 11/19/25	Fri 12/26/25	Wed 1/14/26	Wed 2/4/26
Wed 3/11/26	Fri 7/18/25	Fri 10/3/25	Mon 11/17/25	Wed 12/17/25	Fri 1/23/26	Wed 2/11/26	Wed 3/4/26
Wed 4/8/26	Fri 8/15/25	Fri 10/31/25	Mon 12/15/25	Wed 1/14/26	Fri 2/20/26	Wed 3/11/26	Wed 4/1/26
Thu 5/7/26	Fri 9/12/25	Fri 11/28/25	Mon 1/12/26	Wed 2/11/26	Fri 3/20/26	Wed 4/8/26	Wed 4/29/26
Wed 7/8/26	Fri 11/14/25	Fri 1/30/26	Mon 3/16/26	Wed 4/15/26	Fri 5/22/26	Wed 6/10/26	Wed 7/1/26
Wed 8/5/26	Fri 12/12/25	Fri 2/27/26	Mon 4/13/26	Wed 5/13/26	Fri 6/19/26	Wed 7/8/26	Wed 7/29/26

INDOT LETTING PREPARATION SCHEDULE 2022-2032

April 12, 2022

	152 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	12.0 Weeks	6.7 Weeks	4 Weeks	1 Weeks
	236 Days	159 Days	114 Days	84 Days	47 Days	28 Days	7 Days
Wed 9/2/26	Fri 1/9/26	Fri 3/27/26	Mon 5/11/26	Wed 6/10/26	Fri 7/17/26	Wed 8/5/26	Wed 8/26/26
Wed 10/7/26	Fri 2/13/26	Fri 5/1/26	Mon 6/15/26	Wed 7/15/26	Fri 8/21/26	Wed 9/9/26	Wed 9/30/26
Thu 11/5/26	Fri 3/13/26	Fri 5/29/26	Mon 7/13/26	Wed 8/12/26	Fri 9/18/26	Wed 10/7/26	Wed 10/28/26
Wed 12/9/26	Fri 4/17/26	Fri 7/3/26	Mon 8/17/26	Wed 9/16/26	Fri 10/23/26	Wed 11/11/26	Wed 12/2/26
Wed 1/13/27	Fri 5/22/26	Fri 8/7/26	Mon 9/21/26	Wed 10/21/26	Fri 11/27/26	Wed 12/16/26	Wed 1/6/27
Wed 2/10/27	Fri 6/19/26	Fri 9/4/26	Mon 10/19/26	Wed 11/18/26	Fri 12/25/26	Wed 1/13/27	Wed 2/3/27
Wed 3/10/27	Fri 7/17/26	Fri 10/2/26	Mon 11/16/26	Wed 12/16/26	Fri 1/22/27	Wed 2/10/27	Wed 3/3/27
Wed 4/7/27	Fri 8/14/26	Fri 10/30/26	Mon 12/14/26	Wed 1/13/27	Fri 2/19/27	Wed 3/10/27	Wed 3/31/27
Thu 5/6/27	Fri 9/11/26	Fri 11/27/26	Mon 1/11/27	Wed 2/10/27	Fri 3/19/27	Wed 4/7/27	Wed 4/28/27
Wed 7/14/27	Fri 11/20/26	Fri 2/5/27	Mon 3/22/27	Wed 4/21/27	Fri 5/28/27	Wed 6/16/27	Wed 7/7/27
Wed 8/11/27	Fri 12/18/26	Fri 3/5/27	Mon 4/19/27	Wed 5/19/27	Fri 6/25/27	Wed 7/14/27	Wed 8/4/27
Wed 9/15/27	Fri 1/22/27	Fri 4/9/27	Mon 5/24/27	Wed 6/23/27	Fri 7/30/27	Wed 8/18/27	Wed 9/8/27
Thu 10/14/27	Fri 2/19/27	Fri 5/7/27	Mon 6/21/27	Wed 7/21/27	Fri 8/27/27	Wed 9/15/27	Wed 10/6/27
Wed 11/10/27	Fri 3/19/27	Fri 6/4/27	Mon 7/19/27	Wed 8/18/27	Fri 9/24/27	Wed 10/13/27	Wed 11/3/27
Wed 12/8/27	Fri 4/16/27	Fri 7/2/27	Mon 8/16/27	Wed 9/15/27	Fri 10/22/27	Wed 11/10/27	Wed 12/1/27
Wed 1/12/28	Fri 5/21/27	Fri 8/6/27	Mon 9/20/27	Wed 10/20/27	Fri 11/26/27	Wed 12/15/27	Wed 1/5/28
Wed 2/9/28	Fri 6/18/27	Fri 9/3/27	Mon 10/18/27	Wed 11/17/27	Fri 12/24/27	Wed 1/12/28	Wed 2/2/28
Wed 3/8/28	Fri 7/16/27	Fri 10/1/27	Mon 11/15/27	Wed 12/15/27	Fri 1/21/28	Wed 2/9/28	Wed 3/1/28
Wed 4/5/28	Fri 8/13/27	Fri 10/29/27	Mon 12/13/27	Wed 1/12/28	Fri 2/18/28	Wed 3/8/28	Wed 3/29/28
Wed 5/10/28	Fri 9/17/27	Fri 12/3/27	Mon 1/17/28	Wed 2/16/28	Fri 3/24/28	Wed 4/12/28	Wed 5/3/28
Wed 7/12/28	Fri 11/19/27	Fri 2/4/28	Mon 3/20/28	Wed 4/19/28	Fri 5/26/28	Wed 6/14/28	Wed 7/5/28
Wed 8/9/28	Fri 12/17/27	Fri 3/3/28	Mon 4/17/28	Wed 5/17/28	Fri 6/23/28	Wed 7/12/28	Wed 8/2/28
Wed 9/13/28	Fri 1/21/28	Fri 4/7/28	Mon 5/22/28	Wed 6/21/28	Fri 7/28/28	Wed 8/16/28	Wed 9/6/28
Thu 10/12/28	Fri 2/18/28	Fri 5/5/28	Mon 6/19/28	Wed 7/19/28	Fri 8/25/28	Wed 9/13/28	Wed 10/4/28
Wed 11/15/28	Fri 3/24/28	Fri 6/9/28	Mon 7/24/28	Wed 8/23/28	Fri 9/29/28	Wed 10/18/28	Wed 11/8/28
Wed 12/13/28	Fri 4/21/28	Fri 7/7/28	Mon 8/21/28	Wed 9/20/28	Fri 10/27/28	Wed 11/15/28	Wed 12/6/28
Thu 1/18/29	Fri 5/26/28	Fri 8/11/28	Mon 9/25/28	Wed 10/25/28	Fri 12/1/28	Wed 12/20/28	Wed 1/10/29
Wed 2/14/29	Fri 6/23/28	Fri 9/8/28	Mon 10/23/28	Wed 11/22/28	Fri 12/29/28	Wed 1/17/29	Wed 2/7/29
Wed 3/14/29	Fri 7/21/28	Fri 10/6/28	Mon 11/20/28	Wed 12/20/28	Fri 1/26/29	Wed 2/14/29	Wed 3/7/29
Wed 4/11/29	Fri 8/18/28	Fri 11/3/28	Mon 12/18/28	Wed 1/17/29	Fri 2/23/29	Wed 3/14/29	Wed 4/4/29

INDOT LETTING PREPARATION SCHEDULE 2022-2032

April 12, 2022

	152 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	12.0 Weeks	6.7 Weeks	4 Weeks	1 Weeks
	236 Days	159 Days	114 Days	84 Days	47 Days	28 Days	7 Days
Wed 5/9/29	Fri 9/15/28	Fri 12/1/28	Mon 1/15/29	Wed 2/14/29	Fri 3/23/29	Wed 4/11/29	Wed 5/2/29
Wed 7/11/29	Fri 11/17/28	Fri 2/2/29	Mon 3/19/29	Wed 4/18/29	Fri 5/25/29	Wed 6/13/29	Wed 7/4/29
Wed 8/8/29	Fri 12/15/28	Fri 3/2/29	Mon 4/16/29	Wed 5/16/29	Fri 6/22/29	Wed 7/11/29	Wed 8/1/29
Wed 9/12/29	Fri 1/19/29	Fri 4/6/29	Mon 5/21/29	Wed 6/20/29	Fri 7/27/29	Wed 8/15/29	Wed 9/5/29
Thu 10/11/29	Fri 2/16/29	Fri 5/4/29	Mon 6/18/29	Wed 7/18/29	Fri 8/24/29	Wed 9/12/29	Wed 10/3/29
Wed 11/7/29	Fri 3/16/29	Fri 6/1/29	Mon 7/16/29	Wed 8/15/29	Fri 9/21/29	Wed 10/10/29	Wed 10/31/29
Wed 12/12/29	Fri 4/20/29	Fri 7/6/29	Mon 8/20/29	Wed 9/19/29	Fri 10/26/29	Wed 11/14/29	Wed 12/5/29
Wed 1/16/30	Fri 5/25/29	Fri 8/10/29	Mon 9/24/29	Wed 10/24/29	Fri 11/30/29	Wed 12/19/29	Wed 1/9/30
Wed 2/13/30	Fri 6/22/29	Fri 9/7/29	Mon 10/22/29	Wed 11/21/29	Fri 12/28/29	Wed 1/16/30	Wed 2/6/30
Wed 3/13/30	Fri 7/20/29	Fri 10/5/29	Mon 11/19/29	Wed 12/19/29	Fri 1/25/30	Wed 2/13/30	Wed 3/6/30
Wed 4/10/30	Fri 8/17/29	Fri 11/2/29	Mon 12/17/29	Wed 1/16/30	Fri 2/22/30	Wed 3/13/30	Wed 4/3/30
Thu 5/9/30	Fri 9/14/29	Fri 11/30/29	Mon 1/14/30	Wed 2/13/30	Fri 3/22/30	Wed 4/10/30	Wed 5/1/30
Wed 7/10/30	Fri 11/16/29	Fri 2/1/30	Mon 3/18/30	Wed 4/17/30	Fri 5/24/30	Wed 6/12/30	Wed 7/3/30
Wed 8/14/30	Fri 12/21/29	Fri 3/8/30	Mon 4/22/30	Wed 5/22/30	Fri 6/28/30	Wed 7/17/30	Wed 8/7/30
Wed 9/11/30	Fri 1/18/30	Fri 4/5/30	Mon 5/20/30	Wed 6/19/30	Fri 7/26/30	Wed 8/14/30	Wed 9/4/30
Wed 10/9/30	Fri 2/15/30	Fri 5/3/30	Mon 6/17/30	Wed 7/17/30	Fri 8/23/30	Wed 9/11/30	Wed 10/2/30
Thu 11/14/30	Fri 3/22/30	Fri 6/7/30	Mon 7/22/30	Wed 8/21/30	Fri 9/27/30	Wed 10/16/30	Wed 11/6/30
Wed 12/11/30	Fri 4/19/30	Fri 7/5/30	Mon 8/19/30	Wed 9/18/30	Fri 10/25/30	Wed 11/13/30	Wed 12/4/30
Wed 1/15/31	Fri 5/24/30	Fri 8/9/30	Mon 9/23/30	Wed 10/23/30	Fri 11/29/30	Wed 12/18/30	Wed 1/8/31
Wed 2/12/31	Fri 6/21/30	Fri 9/6/30	Mon 10/21/30	Wed 11/20/30	Fri 12/27/30	Wed 1/15/31	Wed 2/5/31
Wed 3/12/31	Fri 7/19/30	Fri 10/4/30	Mon 11/18/30	Wed 12/18/30	Fri 1/24/31	Wed 2/12/31	Wed 3/5/31
Wed 4/9/31	Fri 8/16/30	Fri 11/1/30	Mon 12/16/30	Wed 1/15/31	Fri 2/21/31	Wed 3/12/31	Wed 4/2/31
Wed 5/7/31	Fri 9/13/30	Fri 11/29/30	Mon 1/13/31	Wed 2/12/31	Fri 3/21/31	Wed 4/9/31	Wed 4/30/31
Wed 7/9/31	Fri 11/15/30	Fri 1/31/31	Mon 3/17/31	Wed 4/16/31	Fri 5/23/31	Wed 6/11/31	Wed 7/2/31
Wed 8/6/31	Fri 12/13/30	Fri 2/28/31	Mon 4/14/31	Wed 5/14/31	Fri 6/20/31	Wed 7/9/31	Wed 7/30/31
Wed 9/10/31	Fri 1/17/31	Fri 4/4/31	Mon 5/19/31	Wed 6/18/31	Fri 7/25/31	Wed 8/13/31	Wed 9/3/31
Wed 10/8/31	Fri 2/14/31	Fri 5/2/31	Mon 6/16/31	Wed 7/16/31	Fri 8/22/31	Wed 9/10/31	Wed 10/1/31
Thu 11/13/31	Fri 3/21/31	Fri 6/6/31	Mon 7/21/31	Wed 8/20/31	Fri 9/26/31	Wed 10/15/31	Wed 11/5/31
Wed 12/10/31	Fri 4/18/31	Fri 7/4/31	Mon 8/18/31	Wed 9/17/31	Fri 10/24/31	Wed 11/12/31	Wed 12/3/31
Wed 1/14/32	Fri 5/23/31	Fri 8/8/31	Mon 9/22/31	Wed 10/22/31	Fri 11/28/31	Wed 12/17/31	Wed 1/7/32

INDOT LETTING PREPARATION SCHEDULE 2022-2032

April 12, 2022

	152 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	12.0 Weeks	6.7 Weeks	4 Weeks	1 Weeks
	236 Days	159 Days	114 Days	84 Days	47 Days	28 Days	7 Days
Wed 2/11/32	Fri 6/20/31	Fri 9/5/31	Mon 10/20/31	Wed 11/19/31	Fri 12/26/31	Wed 1/14/32	Wed 2/4/32
Wed 3/10/32	Fri 7/18/31	Fri 10/3/31	Mon 11/17/31	Wed 12/17/31	Fri 1/23/32	Wed 2/11/32	Wed 3/3/32
Wed 4/7/32	Fri 8/15/31	Fri 10/31/31	Mon 12/15/31	Wed 1/14/32	Fri 2/20/32	Wed 3/10/32	Wed 3/31/32
Wed 5/5/32	Fri 9/12/31	Fri 11/28/31	Mon 1/12/32	Wed 2/11/32	Fri 3/19/32	Wed 4/7/32	Wed 4/28/32
Wed 7/14/32	Fri 11/21/31	Fri 2/6/32	Mon 3/22/32	Wed 4/21/32	Fri 5/28/32	Wed 6/16/32	Wed 7/7/32
Wed 8/11/32	Fri 12/19/31	Fri 3/5/32	Mon 4/19/32	Wed 5/19/32	Fri 6/25/32	Wed 7/14/32	Wed 8/4/32
Wed 9/15/32	Fri 1/23/32	Fri 4/9/32	Mon 5/24/32	Wed 6/23/32	Fri 7/30/32	Wed 8/18/32	Wed 9/8/32
Thu 10/14/32	Fri 2/20/32	Fri 5/7/32	Mon 6/21/32	Wed 7/21/32	Fri 8/27/32	Wed 9/15/32	Wed 10/6/32
Wed 11/17/32	Fri 3/26/32	Fri 6/11/32	Mon 7/26/32	Wed 8/25/32	Fri 10/1/32	Wed 10/20/32	Wed 11/10/32
Wed 12/8/32	Fri 4/16/32	Fri 7/2/32	Mon 8/16/32	Wed 9/15/32	Fri 10/22/32	Wed 11/10/32	Wed 12/1/32

NOTE: Deadlines which fall on holidays should be met on the preceding day.

NOTE: This Letting Preparation Schedule applies to standard design-bid-build contracts only. Contact INDOT Contract Administration to establish specific letting preparation schedules for design/build or other non-standard contracts.