

Selecting a Letting Effective Date for RSPs

Std. Comm. Mtg. Date	First Available Effective Letting Date		Publish RSP Menu	Final Tracings Submittal	Ready for Letting Docs to CA	Bid Letting Date	RSP Menu Date Selected to Build CIB
	RSP/RPD Only	w/ Pay Item or Design Change	Std Comm. Mtg. Date + 14 Days	30 Days prior to RFC	12 Weeks prior to Letting		
Thu 10/16/25	Mar. 2026	Jun. 2026	Thu 10/30/25	Mon 11/17/25	Wed 12/17/25	Wed 3/11/26	NOV. 2025 MENU
Wed 11/19/25	Jun. 2026	Jun. 2026		Mon 12/15/25	Wed 1/14/26	Wed 4/8/26	
Fri 12/19/25	Jun. 2026	Jun. 2026		Mon 1/12/26	Wed 2/11/26	Thu 5/7/26	
Thu 1/15/26	Jun. 2026	Sep. 2026	Thu 1/29/26	Mon 2/16/26	Wed 3/18/26	Special Letting Only (June)	FEB. 2026 MENU
Thu 2/19/26	Sep. 2026	Sep. 2026		Mon 3/16/26	Wed 4/15/26	Wed 7/8/26	
Thu 3/19/26	Sep. 2026	Sep. 2026		Mon 4/13/26	Wed 5/13/26	Wed 8/5/26	
Thu 4/16/26	Sep. 2026	Dec. 2026	Thu 4/30/26	Mon 5/11/26	Wed 6/10/26	Wed 9/2/26	MAY 2026 MENU
Thu 5/21/26	Dec. 2026	Dec. 2026		Mon 6/15/26	Wed 7/15/26	Wed 10/7/26	
Thu 6/18/26	Dec. 2026	Dec. 2026		Mon 7/13/26	Wed 8/12/26	Thu 11/5/26	
Thu 7/16/26	Dec. 2026	Mar. 2027	Thu 7/30/26	Mon 8/17/26	Wed 9/16/26	Wed 12/9/26	AUG. 2026 MENU
Thu 8/20/26	Mar. 2027	Mar. 2027		Mon 9/21/26	Wed 10/21/26	Wed 1/13/27	
Thu 9/17/26	Mar. 2027	Mar. 2027		Mon 10/19/26	Wed 11/18/26	Wed 2/10/27	
Thu 10/15/26	Mar. 2027	Jun. 2027	Thu 10/29/26	Mon 11/16/26	Wed 12/16/26	Wed 3/10/27	NOV. 2026 MENU
Fri 11/20/26	Jun. 2027	Jun. 2027		Mon 12/14/26	Wed 1/13/27	Wed 4/7/27	
Thu 12/17/26	Jun. 2027	Jun. 2027		Mon 1/11/27	Wed 2/10/27	Thu 5/6/27	