

IN Pathways for Aging Codesign Meeting

June 27, 2023



Codesign Agenda

- Welcome and General Updates
- Pathways for Aging Marketing and Creative Preview
- MCE Onboarding Readiness Review Update
- Questions and Next Steps



Indiana Pathways for Aging MCE Onboarding Readiness Review Update

June 27, 2023

Indiana Family and Social Services Administration
Office of Medicaid Policy and Planning
Current as of June 21, 2023



Agenda

- Managed Care Onboarding Overview
- Readiness Review Overview



Managed Care Onboarding Update

- FSSA has been engaging with the MCEs in proactive onboarding sessions since April to ensure the MCEs understand the program and prepared for the initiation of readiness review.
- FSSA agencies and business areas provided an initial 1-hour presentation to the MCEs that included:
 - an introduction to and role of the FSSA business area
 - the expected collaboration for the business area and the MCE
 - training regarding a process/ function the MCE must perform related to Pathways
 - the expectations for the MCEs
- Documentation such as Policy Manual, Care Coordination Manual, Reporting Manual, assessments, revised Scope of Work, etc. were provided to the MCEs and MCEs provided feedback.
- MCE onboarding is slated to conclude at the end of this month with additional technical assistance to occur as requested by the MCEs.

MCEs will onboard with more than 25 business areas

Readiness Review Update

- OMPP is on schedule to begin MCE desk review submissions on July 5th.
- Readiness Review Kickoff Meeting with the MCEs occurred on June 20th.
- Readiness Review requirements have been developed and shared with the MCEs. MCEs have reviewed and provided feedback.
- We have identified that at least three FSSA subject matter experts will review every MCE document.
- We will conduct at least 40 hours of live readiness demonstrations.
 - Additional demonstrations are requested until readiness can be verified



Readiness Review Update

- CMS also provided requirements for FSSA and MCEs to adhere to which were also incorporated into the Readiness Review requirements.
- System testing begins in August. MCEs have been engaged in weekly system requirement meetings and have reviewed and provided feedback on the design and requirements.
- Monthly updates on the status of readiness will be provided to Stakeholders and CMS as we work through readiness.



Q&A

Questions? Please email the backhome.indiana@fssa.in.gov

Thank you!!

