







Primary Column		Oct				Nov				Dec				Jan				Feb				Mar				Apr				May				Jun				Jul				Aug				Sep				Oct							
		Oct 3	Oct 10	Oct 17	Oct 24	Oct 31	Nov 7	Nov 14	Nov 21	Nov 28	Dec 5	Dec 12	Dec 19	Dec 26	Jan 2	Jan 9	Jan 16	Jan 23	Jan 30	Feb 6	Feb 13	Feb 20	Feb 27	Mar 6	Mar 13	Mar 20	Mar 27	Apr 3	Apr 10	Apr 17	Apr 24	May 1	May 8	May 15	May 22	May 29	Jun 5	Jun 12	Jun 19	Jun 26	Jul 3	Jul 10	Jul 17	Jul 24	Jul 31	Aug 7	Aug 14	Aug 21	Aug 28	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23
	Deployment/Production Stabilization																																																								
	Production Stabilization																																																								
[-]	Department of Revenue																																																								
	Initiation - Requirements/Process Mapping																																																								
	Development & Configuration																																																								
	Data Conversion (if applicable)																																																								
	Testing																																																								
	Training																																																								
	OCM & Communication																																																								
	Deployment/Production Stabilization																																																								
	Production Stabilization																																																								
[-]	Department of Revenue- Motor Carrier Services																																																								
	Initiation - Requirements/Process Mapping																																																								
	Development & Configuration																																																								
	Data Conversion (if applicable)																																																								
	Testing																																																								
	Training																																																								
	OCM & Communication																																																								
	Deployment/Production Stabilization																																																								
	Production Stabilization																																																								