



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 03/04/2020
CONTRACT: 36009
COUNTY: Allen
DISTRICT: Fort Wayne
PROJECT NO: 1401272
DES: 1401272 Road Reconstruction (3R/4R Standards)
PROGRAM CLASS: Group I
ROUTE: IR-1025 Bass Rd from Thomas Road to Hillegas Rd
R/W CLEAR: 06/28/2019
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -439
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Langmaid, John
READY FOR CONTRACT: 12/13/2019

LETTING DATE: 03/04/2020
CONTRACT: 36122
COUNTY: Spencer
DISTRICT: Vincennes
PROJECT NO: 1297252
DES: 1297252 Bike/Pedestrian Facilities
PROGRAM CLASS: Demonstration Project
ROUTE: VA-1016 Lincoln Boyhood-Santa Claus Discovery Trail
R/W CLEAR: 12/03/2019
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -529
DESIGNED ORG.: INDOT - LPA Project Management
DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Phillippe, Lora
READY FOR CONTRACT: 12/11/2019

LETTING DATE: 03/04/2020
CONTRACT: 38563
COUNTY: Huntington
DISTRICT: Fort Wayne
PROJECT NO: 1296045
DES: 1296045 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-124 For Branch Rush Creek, 0.70 miles W of SR 105.
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6510
DESIGNED ORG.: Engineering Resources, Inc.
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Boley, Jesse
READY FOR CONTRACT: 12/24/2019

LETTING DATE: 03/04/2020
CONTRACT: 38563
COUNTY: Huntington
DISTRICT: Fort Wayne
PROJECT NO: 1298018
DES: 1298018 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-16 For Branch of Silver Creek, 0.41 Miles West of SR 105.
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE: 6353
DESIGNED ORG.: Engineering Resources, Inc.
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Boley, Jesse
READY FOR CONTRACT: 12/24/2019

LETTING DATE: 03/04/2020
CONTRACT: 38563
COUNTY: Huntington
DISTRICT: Fort Wayne
PROJECT NO: 1401737
DES: 1401737 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-124 0.48 miles W of SR 105, over Rush Creek
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE: 6417
DESIGNED ORG.: Engineering Resources, Inc.
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Boley, Jesse
READY FOR CONTRACT: 12/24/2019

LETTING DATE: 03/04/2020
CONTRACT: 38563
COUNTY: Huntington
DISTRICT: Fort Wayne
PROJECT NO: 1401782
DES: 1401782 Bridge Replacement, Other Construction
PROGRAM CLASS: Normal Project
ROUTE: SR-218 1.30 miles E of SR 9, over Price Ditch/Drain (Richland Creek).
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE: 6426
DESIGNED ORG.: Engineering Resources, Inc.
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Boley, Jesse
READY FOR CONTRACT: 12/24/2019

LETTING DATE: 03/04/2020
CONTRACT: 38563
COUNTY: Huntington
DISTRICT: Fort Wayne
PROJECT NO: 1401836
DES: 1401836 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-124 2.35 miles E of SR 9, over UNT to Salamonie River
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE: 6486
DESIGNED ORG.: Engineering Resources, Inc.
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Boley, Jesse
READY FOR CONTRACT: 12/24/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash, Lake, St. Joseph, and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Painting, Substructure Repair, and ADA Sidewalk Ramp.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41019	COUNTY: Adams	PROJECT NO: 1801167
DES: 1801167	Channel Clearing And Protection	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-218	Over Wabash River, 0.73 Miles of East of SR 116	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 12/06/2019
LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41019	COUNTY: Adams	PROJECT NO: 1801181
DES: 1801181	Channel Clearing And Protection	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-224	Over St Mary's River, 0.85 Miles East of US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 12/06/2019
LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41019	COUNTY: Huntington	PROJECT NO: 1801190
DES: 1801190	Channel Clearing And Protection	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	NB Over Salamonie River, Road, 1.31 Miles South of SR 5, NB	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 12/06/2019
LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41019	COUNTY: Huntington	PROJECT NO: 1801192
DES: 1801192	Channel Clearing And Protection	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	SB Over Salamonie River, Road, 1.31 Miles South of SR 5, SB	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 12/06/2019
LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41019	COUNTY: Allen	PROJECT NO: 1801204
DES: 1801204	Channel Clearing And Protection	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-469	Over St Mary's River, EB, 0.45 Miles West of US 27	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 12/06/2019
LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41019	COUNTY: Allen	PROJECT NO: 1801208
DES: 1801208	Channel Clearing And Protection	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-469	SB Off Ramp over Grice Ditch, 1.04 Miles West of SR 37	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: James, Karen	READY FOR CONTRACT: 12/06/2019
LETTING DATE: 03/04/2020		DISTRICT: Fort Wayne
CONTRACT: 41020	COUNTY: Kosciusko	PROJECT NO: 1801109
DES: 1801109	Small Structure Maint and Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-19	Over Hepler Ditch, 10.81 Miles North of US 30	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 12/18/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Details, County, and District/Program Class. Rows include projects like 'Repair Or Replace Joints' in Elkhart and Kosciusko counties, and 'Bridge Deck Overlay' in Boone county.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Huntington and Grant counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Details, Location/Route, and Administrative/Status. Rows include projects like ADA Sidewalk Ramp Construction, Bridge Thin Deck Overlay, HMA Overlay, Straighten Beam, Small Structure Replacement, and Bridge Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay on SR 28 and Small Structure Replacement on SR 38.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Mar-2020

LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 38540	COUNTY: Howard	PROJECT NO: 1700985
DES: 1700985	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-19	Over Kokomo Creek, 01.95 S US 35	R/W CLEAR: 08/13/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 11/06/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 38540	COUNTY: Madison	PROJECT NO: 1801073
DES: 1801073	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: SR-13	over Big Duck Creek, 0.36 miles N of SR 28	R/W CLEAR: 08/13/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 11/06/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298167
DES: 1298167	Substructure Repair And Rehabilitation	PROGRAM CLASS: Normal Project
ROUTE: I-70	1.72 miles W of I-65 over White River and 4 Streets	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298168
DES: 1298168	Substructure Repair And Rehabilitation	PROGRAM CLASS: Normal Project
ROUTE: I-70	1.31 miles W of I-65 over West and Missouri Street	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298178
DES: 1298178	Substructure Repair And Rehabilitation	PROGRAM CLASS: Normal Project
ROUTE: I-70	0.97 miles W of I-65 (ramp over Capital Ave)	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298179
DES: 1298179	Substructure Repair And Rehabilitation	PROGRAM CLASS: Normal Project
ROUTE: I-70	1.16 miles W of I-65 (Over Kentwood Ave)	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298184
DES: 1298184	Substructure Repair And Rehabilitation	PROGRAM CLASS: Normal Project
ROUTE: I-70	0.93 miles W of I-65 over I-70 EBL Exit Ramp	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298185
DES: 1298185	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-70	0.88 miles W of I-65 (over Meridian Street)	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298188
DES: 1298188	Substructure Repair And Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: I-70	0.65 miles W of I-65 over Madison Ave and RR	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1298282
DES: 1298282	Bridge Deck Replacement	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over I-65 SB, 0.15 miles W of I-65	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1500789
DES: 1500789	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Over Big Eagle Creek; 3.67 miles W I-65	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1500793
DES: 1500793	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	Over CSX WYE TRACKS; 3.88 Miles E I-465	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1500794
DES: 1500794	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	WB over Morris Street; 3.21 miles E I-465	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019
-----		
LETTING DATE: 03/18/2020		DISTRICT: Greenfield
CONTRACT: 40511	COUNTY: Marion	PROJECT NO: 1500795
DES: 1500795	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-70	EB over Morris Street; 3.21 miles E I-465	R/W CLEAR: 12/12/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 12/12/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Pavement Replacement, Concrete Pavement Restoration, Bridge Deck Overlay, and Bridge Thin Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects with their respective specifications and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. Rows include project details for Marion County, Greenfield District, such as Bridge Maintenance And Repair projects on various routes (I-70, I-65).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes projects in White, Lake, and St. Joseph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Project Classification (PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT), and District (DISTRICT, PROJECT NO).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 04/01/2020
CONTRACT: 38637 COUNTY: Dearborn
DES: 1500092 Slide Correction
ROUTE: SR-1 SR 1 at Guilford
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Carter, Nicole
DISTRICT: Seymour
PROJECT NO: 1500092
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/30/2019 C
L/A CODE: 6494
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38725 COUNTY: Sullivan
DES: 1500047 Small Structure Replacement
ROUTE: SR-54 0.65 mile E of Jct of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Davis, Alan
DISTRICT: Vincennes
PROJECT NO: 1500047
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/25/2020
L/A CODE: 6329
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38725 COUNTY: Daviess
DES: 1500058 Small Structure Replacement
ROUTE: SR-358 0.61 mile E of N Jct of SR 57
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Davis, Alan
DISTRICT: Vincennes
PROJECT NO: 1500058
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/25/2020
L/A CODE: 6477
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38725 COUNTY: Knox
DES: 1593071 Small Structure Replacement with Bridge
ROUTE: SR-159 1.71 miles N of Jct SR-67
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Davis, Alan
DISTRICT: Vincennes
PROJECT NO: 1593071
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/25/2020
L/A CODE: 6596
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38725 COUNTY: Knox
DES: 1593091 Small Structure Replacement
ROUTE: US-41 5.40 miles N of Jct SR-241
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Davis, Alan
DISTRICT: Vincennes
PROJECT NO: 1593091
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/25/2020
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38725 COUNTY: Daviess
DES: 1600058 Bridge Thin Deck Overlay
ROUTE: SR-57 Over Weaver Ditch, 2.25 miles N SR-58
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR: PROJECT MANAGER: Davis, Alan
DISTRICT: Vincennes
PROJECT NO: 1600058
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/25/2020
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38728 COUNTY: Daviess
DES: 1500024 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-57 At Meridian Street/Tharp Street, 1.0 mile N of US 50
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
CORRIDOR: PROJECT MANAGER: Phillippe, Lora
DISTRICT: Vincennes
PROJECT NO: 1500024
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/07/2019
L/A CODE: 6429
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/22/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Marshall
DISTRICT: LaPorte
PROJECT NO: 1296369
DES: 1296369 Bridge Painting
PROGRAM CLASS: Normal Project
ROUTE: SR-331 Bridge over Tippecanoe River, 1.83 miles S of SR 10
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Fulton
DISTRICT: LaPorte
PROJECT NO: 1383709
DES: 1383709 Bridge Replacement, Steel
PROGRAM CLASS: Normal Project
ROUTE: SR-25 Bridge over Yellow Creek, 0.04 mi. S of SR 110
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6199
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Fulton
DISTRICT: LaPorte
PROJECT NO: 1383720
DES: 1383720 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-25 CMP 2.9 mi S of SR 110
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6200
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Marshall
DISTRICT: LaPorte
PROJECT NO: 1383730
DES: 1383730 Bridge Deck Overlay
PROGRAM CLASS: Normal Project
ROUTE: SR-331 Bridge over Tippecanoe, 1.83 mi S of SR 10
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Fulton
DISTRICT: LaPorte
PROJECT NO: 1500077
DES: 1500077 Bridge Deck Overlay
PROGRAM CLASS: Normal Project
ROUTE: SR-17 Over Grassy Cr., 1.77 mi S of SR 114
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Fulton
DISTRICT: LaPorte
PROJECT NO: 1593277
DES: 1593277 Bridge Deck Overlay
PROGRAM CLASS: Normal Project
ROUTE: SR-17 Over Mill Creek, 4.7mi N of SR 114
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 38745
COUNTY: Pulaski
DISTRICT: LaPorte
PROJECT NO: 1701056
DES: 1701056 Repair Or Replace Joints
PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: US-421 Over MP Hill Ditch, 0.23mi S of SR 114
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: The Troyer Group, Inc.
DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Erdmann, Jami
READY FOR CONTRACT: 01/22/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Painting, Thin Deck Overlay, and Deck Patching in various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warren, Boone, and Montgomery counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Delaware, Madison, Henry, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Scott, and Clay counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Greene, Dubois, Martin, Daviess, and Hancock counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay and HMA Overlay in Crawford and Lawrence counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Owen, Clay, and Putnam counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay, Bridge over Rock Run, Bridge over Turkey Run, Bridge over Little Raccoon Creek, NB Bridge over Jordan Branch, Bridge over Wabash River Overflow, and Bridge Maintenance And Repair.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion, White, and Jasper counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in White, Tippecanoe, and Montgomery counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Bridge Deck Overlay, Project Name, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Madison, and Wayne counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Mar-2020

LETTING DATE: 04/01/2020		DISTRICT: Fort Wayne
CONTRACT: 40624	COUNTY: Grant	PROJECT NO: 1600754
DES: 1600754	Signing	PROGRAM CLASS: Group III
ROUTE: ST-1001	Replacement of Signs in City of Marion	R/W CLEAR: 11/13/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Yarian, Matthew	READY FOR CONTRACT: 01/06/2020
LETTING DATE: 04/01/2020		DISTRICT: Seymour
CONTRACT: 40700	COUNTY: Various	PROJECT NO: 1702226
DES: 1702226	Curve Sign and Marking Visibility Improvements	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various locations throughout the Seymour District	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 01/22/2020
LETTING DATE: 04/01/2020		DISTRICT: Crawfordsville
CONTRACT: 40835	COUNTY: Clay	PROJECT NO: 1701405
DES: 1701405	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-159	From SR 48 to 1.09 mi N of SR 48 (Coalmont)	R/W CLEAR: 12/05/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 1		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 01/06/2020
LETTING DATE: 04/01/2020		DISTRICT: Seymour
CONTRACT: 40931	COUNTY: Bartholomew	PROJECT NO: 1801170
DES: 1801170	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: US-31	03.27 miles N of SR 46 over Clifty Creek Overflow	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 01/22/2020
LETTING DATE: 04/01/2020		DISTRICT: Seymour
CONTRACT: 40931	COUNTY: Jackson	PROJECT NO: 1801173
DES: 1801173	Bridge Thin Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: SR-58	05.62 miles W of SR 135 over Branch Tipton Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT: 01/22/2020
LETTING DATE: 04/01/2020		DISTRICT: Seymour
CONTRACT: 40947	COUNTY: Monroe	PROJECT NO: 1801087
DES: 1801087	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-446	7.83 miles N of SR 58 (Chapel Hill Rd) to 0.98 miles S of SR 46 (E. Moores Pike)	R/W CLEAR: 11/08/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 01/10/2020
LETTING DATE: 04/01/2020		DISTRICT: Seymour
CONTRACT: 40947	COUNTY: Lawrence	PROJECT NO: 1801090
DES: 1801090	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-446	US 50 to 7.83 miles N of SR 58 (Chapel Hill Rd)	R/W CLEAR: 11/08/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Metcalf, Karlei	READY FOR CONTRACT: 01/10/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 04/01/2020
CONTRACT: 41023
DES: 1383725
ROUTE: US-6
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Lake
HMA Overlay Minor Structural
From SR 51 to 0.51 mi E of SR 51 (Union St)
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1383725
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/10/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 41023
DES: 1600499
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Porter
HMA Overlay Minor Structural
From 2.65 mi W of W Jct of SR 2 (CR 250 W) to 0.6 mi E of SR 49 (Industrial Dr)
PRE QUAL CODES :
PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1600499
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/10/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/22/2020

LETTING DATE: 04/01/2020
CONTRACT: 41029
DES: 1700300
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Bridge Painting
EBL over NICTD, 1.74mi E of US 20
PRE QUAL CODES :
PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1700300
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/07/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/21/2020

LETTING DATE: 04/01/2020
CONTRACT: 41029
DES: 1700301
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Bridge Painting
WBL over NICTD, 1.74 mi E of US 20
PRE QUAL CODES :
PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1700301
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/07/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/21/2020

LETTING DATE: 04/01/2020
CONTRACT: 41029
DES: 1701139
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Small Structure Pipe Lining
3.81 mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701139
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/07/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/21/2020

LETTING DATE: 04/01/2020
CONTRACT: 41029
DES: 1701159
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Bridge Deck Overlay
EB over Norris Ditch No 1, 1.19 mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701159
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/07/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/21/2020

LETTING DATE: 04/01/2020
CONTRACT: 41029
DES: 1701161
ROUTE: I-94
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: LaPorte
Bridge Deck Overlay
WB over Norris Ditch No 1, 1.19 mi E of US 421
PRE QUAL CODES :
PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701161
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 10/07/2019
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/21/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41029	COUNTY: LaPorte	PROJECT NO: 1701162
DES: 1701162	Bridge Deck Replacement	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: I-94	CR 600 W over I-94 EB/WB, 0.72 mi W of US 20	R/W CLEAR: 10/07/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David	READY FOR CONTRACT: 01/21/2020
LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41029	COUNTY: LaPorte	PROJECT NO: 1701163
DES: 1701163	Bridge Deck Overlay	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: I-94	CR 900 N over I-94 EB/WB, 3.45 mi E of US 20	R/W CLEAR: 10/07/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David	READY FOR CONTRACT: 01/21/2020
LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41029	COUNTY: Porter	PROJECT NO: 1801188
DES: 1801188	Repair Or Replace Joints	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: I-94	BROWN RD/CR 500E @. I-94 EB/WB, 4.59mi E of SR 49	R/W CLEAR: 10/07/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David	READY FOR CONTRACT: 01/21/2020
LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41029	COUNTY: LaPorte	PROJECT NO: 1801189
DES: 1801189	Repair Or Replace Joints	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: I-94	BLECK ROAD @. I-94 EB/WB, 3.77mi E of US 421	R/W CLEAR: 10/07/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Mason, David	READY FOR CONTRACT: 01/21/2020
LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41031	COUNTY: Jasper	PROJECT NO: 1593275
DES: 1593275	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-14	Over Folger Ditch, 1.77 mi W of SR 49	R/W CLEAR: 11/15/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 01/16/2020
LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41031	COUNTY: Jasper	PROJECT NO: 1600365
DES: 1600365	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-231	0.25 mi S of SR 110	R/W CLEAR: 11/15/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6560
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 01/16/2020
LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 41031	COUNTY: Jasper	PROJECT NO: 1600366
DES: 1600366	Small Structure Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-231	1.01 mi S of SR 110	R/W CLEAR: 11/15/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6561
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 01/16/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Pulaski, Jasper, and Marshall counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County, Description), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows 1-10 are listed.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Fayette, Jasper, and Tippecanoe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, County/Location, and District/Status. Rows include details for Jasper, Ripley, Clay, and Tippecanoe counties, listing contract numbers, project descriptions, and letting dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 12 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. Rows include projects in Marion, Morgan, Various, Scott, and Dekalb counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Slide Correction, Retaining Wall Repair, and Bridge Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, Description/Location, and Administrative/Status Info. Rows include projects like 1901788, 1901802, 1901803, 1383236, 1901697, 1901698, and 1902730.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Mar-2020

LETTING DATE: 04/01/2020		DISTRICT: LaPorte
CONTRACT: 42645	COUNTY: Marshall	PROJECT NO: 1593253
DES: 1593253	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: SR-106	From US 6 (W Jct) to US 6 (E Jct)	R/W CLEAR: 01/09/2020
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 01/22/2020
LETTING DATE: 05/07/2020		DISTRICT: Vincennes
CONTRACT: 30550	COUNTY: Sullivan	PROJECT NO: 9701930
DES: 9701930	Bridge Replacement, Other Construction	PROGRAM CLASS: Short-Term Shelf
ROUTE: SR-48	Bridge over W Fork Turman Creek, 1.84 miles E of SR 63	R/W CLEAR: 05/31/2015
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 5772
DESIGNED ORG.:		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon, Kyanna	READY FOR CONTRACT: 05/01/2019
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: Marshall	PROJECT NO: 1006761
DES: 1006761	Small Structure Replacement	PROGRAM CLASS: Next Level
ROUTE: US-30	4.3 mi E of SR 23	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6235
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/14/2019
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: Marshall	PROJECT NO: 1006762
DES: 1006762	Small Structure Pipe Lining	PROGRAM CLASS: Next Level
ROUTE: US-30	3.92 mi W of SR 331	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6236
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/14/2019
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: Marshall	PROJECT NO: 1296448
DES: 1296448	Small Structure Pipe Lining	PROGRAM CLASS: Next Level
ROUTE: US-30	1.90 miles E of SR 331	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6237
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/14/2019
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: Marshall	PROJECT NO:
DES: 1296488	Small Structure Pipe Lining	PROGRAM CLASS: Next Level
ROUTE: US-30	0.10 miles W of SR 331, located under the northwest ramp	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/14/2019
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: Starke	PROJECT NO: 1296489
DES: 1296489	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: SR-8	2.01 miles E of SR 39	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6226
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/14/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Cass and Boone counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 05/07/2020
CONTRACT: 39769 COUNTY: Brown DISTRICT: Seymour
DES: 1298437 Small Structure Replacement PROJECT NO: 1298437
ROUTE: SR-45 1.30 miles W of SR 135 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/04/2018
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. L/A CODE: 6076
CORRIDOR: PROJECT MANAGER: Summers, Terry DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/26/2020

LETTING DATE: 05/07/2020 DISTRICT: Seymour
CONTRACT: 39769 COUNTY: Brown PROJECT NO: 1593040
DES: 1593040 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-135 0.3 mile S of SR 45, over Bean Blossom Creek R/W CLEAR: 12/04/2018
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Summers, Terry READY FOR CONTRACT: 02/26/2020

LETTING DATE: 05/07/2020 DISTRICT: LaPorte
CONTRACT: 39804 COUNTY: Pulaski PROJECT NO: 1601068
DES: 1601068 HMA Overlay Minor Structural PROGRAM CLASS:Normal Project
ROUTE: SR-39 From the N Junction of SR 16 to SR 14 R/W CLEAR: 01/17/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 02/26/2020

LETTING DATE: 05/07/2020 DISTRICT: LaPorte
CONTRACT: 39804 COUNTY: White PROJECT NO: 1701531
DES: 1701531 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-421 N JCT of US 24 to SR 16 R/W CLEAR: 01/17/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 02/26/2020

LETTING DATE: 05/07/2020 DISTRICT: LaPorte
CONTRACT: 39804 COUNTY: Newton PROJECT NO: 1701533
DES: 1701533 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-24 Illinois State Line to US 41 R/W CLEAR: 01/17/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 02/26/2020

LETTING DATE: 05/07/2020 DISTRICT: LaPorte
CONTRACT: 39883 COUNTY: LaPorte PROJECT NO: 1601069
DES: 1601069 HMA Overlay Minor Structural PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20 From SR 2 to 3.95 mi E of SR 2 (LaPorte/St Joseph County Line) R/W CLEAR: 01/09/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 02/26/2020

LETTING DATE: 05/07/2020 DISTRICT: LaPorte
CONTRACT: 39883 COUNTY: LaPorte PROJECT NO: 1900457
DES: 1900457 Intersect. Improv. W/ New Signals PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20 0.25mi W of CR 700E/Cougar Rd to 0.25mi E of CR 700E/Cougar Rd R/W CLEAR: 01/09/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 02/26/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in LaPorte, Vanderburgh, Boone, Clinton, and Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Traffic Signals Modernization, Bridge Deck Overlay, and Br Repl with a Small Structure.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Details (DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Location, and District/Program/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, County, Description, Route, etc.), Program Class, and District/Ready for Contract. Rows include projects in Fayette, Montgomery, Morgan, and Vigo counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-8 show projects in Vigo County, Crawfordsville District, with various project descriptions like 'Bridge Thin Deck Overlay'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clay, Vigo, and Boone counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay in Boone and Hendricks counties, and HMA Overlay in Clay county.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lawrence, Martin, Hendricks, and Morgan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Hendricks, Montgomery, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in St. Joseph, Spencer, Wayne, and Crawfordsville counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects 1602209, 1602212, 1602223, 1602224, 1901998, 1902011, and 1800927.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, Description, and District/Status. Rows include projects like 'Other Intersection Improvement' in Porter County, 'Traffic Signals, New Or Modernized' in Lake County, 'Paved Side Ditch Repair' in Crawford County, 'Small Structures & Drains Construction' in Crawford County, 'HMA Overlay, Preventive Maintenance' in Blackford County, 'Auxiliary Lanes, Accel & Decel or Turn Lanes' in Marion County, and 'New Signal Installation' in Montgomery County.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 05/07/2020		DISTRICT: Crawfordsville
CONTRACT: 42582	COUNTY: Montgomery	PROJECT NO:
DES: 1902641	New Signal Installation	PROGRAM CLASS:Normal Project
ROUTE: SR-32	0.09 mi E of I-74, WB I-74 ramp intersection	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Heck, Sara	READY FOR CONTRACT: 02/26/2020
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 42588	COUNTY: LaPorte	PROJECT NO: 1701525
DES: 1701525	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-6	From SR 39 to US 35 (E JCT)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 02/25/2020
LETTING DATE: 05/07/2020		DISTRICT: Greenfield
CONTRACT: 42596	COUNTY: Marion	PROJECT NO:
DES: 1802794	ITS Communications Systems	PROGRAM CLASS:
ROUTE: I-65	ITS on I-65 between I-465 and South Split	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 108	PROJECT MANAGER: Shi, Runfa	READY FOR CONTRACT: 04/17/2020
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 42624	COUNTY: Marshall	PROJECT NO: 1902158
DES: 1902158	Auxiliary Lane Construction	PROGRAM CLASS:
ROUTE: US-30	US 30 at Elkhart Western RR	R/W CLEAR: 01/09/2020
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 02/13/2020
LETTING DATE: 05/07/2020		DISTRICT: Greenfield
CONTRACT: 42635	COUNTY: Johnson	PROJECT NO:
DES: 1902732	Other Type Project (Miscellaneous)	PROGRAM CLASS:Next Level
ROUTE: PR-69	Tree Clearing for Contract 5, from Fairview Rd. to I-465	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR: 294F	PROJECT MANAGER: Schoenherr, Catherine	READY FOR CONTRACT:
LETTING DATE: 05/07/2020		DISTRICT: Greenfield
CONTRACT: 42659	COUNTY: Marion	PROJECT NO: 1902862
DES: 1902862	Traffic Signals	PROGRAM CLASS:Next Level
ROUTE: VA-1073	Signal upgrades in Marion County, add or modernize various traffic signal equipment	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Other
CORRIDOR:	PROJECT MANAGER: Moon, Kyanna	READY FOR CONTRACT:
LETTING DATE: 05/07/2020		DISTRICT: LaPorte
CONTRACT: 42683	COUNTY: Jasper	PROJECT NO: 1800859
DES: 1800859	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: US-231	@-BARNARD DITCH, 3.08mi N of SR 10	R/W CLEAR: 12/05/2019
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Borden, Andrew	READY FOR CONTRACT: 02/07/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Brown, Decatur, Hancock, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. It lists 12 projects with their respective specifications and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Small Structure Replacement, Bridge Deck Overlay, and HMA Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dekalb, Noble, Hamilton, and Franklin counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hendricks, Lake, and Morgan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 40938, 40991, 1801786, 40941, 40943, 40943, and 40945.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 07/08/2020
CONTRACT: 41040
DES: 1801320
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
Guardrail Attenuators, New Or Modernize
US 50 from District line to District Line in Seymour
PRE QUAL CODES :
PROJECT MANAGER: Prince, Gregory
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:HSIP
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/29/2020

LETTING DATE: 07/08/2020
CONTRACT: 41065
DES: 1800940
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Various
Raised Pavement Markings, Refurbished
Various Locations Within the Fort Wayne District.
PRE QUAL CODES :
PROJECT MANAGER: Witt, Matthew
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 07/08/2020
CONTRACT: 41067
DES: 1800574
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge Over Green Lake NB, 0.14 Miles South of SR 120.
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1800574
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/08/2020

LETTING DATE: 07/08/2020
CONTRACT: 41067
DES: 1800575
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge Over Green Lake SB, 0.14 Miles South of SR 120.
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1800575
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/08/2020

LETTING DATE: 07/08/2020
CONTRACT: 41067
DES: 1800588
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge Over Lake Charles NB, 0.55 Miles South of SR 127.
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1800588
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/08/2020

LETTING DATE: 07/08/2020
CONTRACT: 41067
DES: 1800589
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge Over Lake Charles SB, 0.55 Miles South of SR 127.
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1800589
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/08/2020

LETTING DATE: 07/08/2020
CONTRACT: 41067
DES: 1800598
ROUTE: SR-327
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Dekalb
Bridge Thin Deck Overlay
Bridge Over N.S. RxB, 0.18 Miles South of US 6.
PRE QUAL CODES :
PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1800598
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/08/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Steuben, Grant, and Huntington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 07/08/2020
CONTRACT: 41068
DES: 1800594
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Huntington
Bridge Painting
Bridge for CR 900 South over I-69, 2.20 Miles South of SR 5.
PRE QUAL CODES :
PROJECT MANAGER: Witt, Matthew
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 07/08/2020
CONTRACT: 41071
DES: 1800578
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Allen
Bridge Thin Deck Overlay
Auburn Road Bridge over I-69, 2.51 Miles North of SR 3.
PRE QUAL CODES :
PROJECT MANAGER: Boley, Jesse
DISTRICT: Fort Wayne
PROJECT NO: 1800578
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/29/2020

LETTING DATE: 07/08/2020
CONTRACT: 41071
DES: 1800584
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Allen
Bridge Thin Deck Overlay
Bridge Over St. Mary's River SB, 2.32 Miles South of SR 930.
PRE QUAL CODES :
PROJECT MANAGER: Boley, Jesse
DISTRICT: Fort Wayne
PROJECT NO: 1800584
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/29/2020

LETTING DATE: 07/08/2020
CONTRACT: 41071
DES: 1800590
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Allen
Bridge Thin Deck Overlay
Aboite Center Road Bridge Over I-69, 0.77 Miles North of US 24.
PRE QUAL CODES :
PROJECT MANAGER: Boley, Jesse
DISTRICT: Fort Wayne
PROJECT NO: 1800590
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/29/2020

LETTING DATE: 07/08/2020
CONTRACT: 41071
DES: 1800605
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Allen
Bridge Thin Deck Overlay
Bridge at Leesburg Road over I-69, 1.65 Miles South of US 30.
PRE QUAL CODES :
PROJECT MANAGER: Boley, Jesse
DISTRICT: Fort Wayne
PROJECT NO: 1800605
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 04/29/2020

LETTING DATE: 07/08/2020
CONTRACT: 41089
DES: 1800771
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Concrete Pavement Restoration (CPR)
from 3.56 mi W of I-465 to 1.73 mi W of I-465 W leg
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1800771
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/29/2020

LETTING DATE: 07/08/2020
CONTRACT: 41132
DES: 1592902
ROUTE: SR-358
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Knox
Scour Protection (Erosion)
Over White River, 1.18 miles E of SR-67
PRE QUAL CODES :
PROJECT MANAGER: Davis, Alan
DISTRICT: Vincennes
PROJECT NO: 1592902
PROGRAM CLASS:Normal Project
R/W CLEAR: 03/14/2020 C
L/A CODE: 6647
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 04/29/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Sullivan, Daviess, Knox, and Orange counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract. Rows include projects in Fulton, Marshall, and St. Joseph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Putnam, Johnson, Harrison, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, Bridge Thin Deck Overlay, I-80/94 EB@, PRE QUAL CODES, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-8 are listed.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designated Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Hendricks, Franklin, Lake, Marion, and Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay, Bridge Maintenance And Repair, and Bridge Rehabilitation Or Repair.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Details, Description, and Administrative/Status Information. Rows include project details like Contract: 42686, County: Various, District: Vincennes, and Project Manager: Davis, Alan.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Crawford, Marion, and Delaware counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Route/DES/Relinquish/Designated Org/Corridor, County/Project Manager, District/Project No/Program Class/R/W Clear/L/A Code/Designed By/Ready for Contract. Rows include projects in Jackson, Hancock, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 08/05/2020
CONTRACT: 39889 COUNTY: Jackson DISTRICT: Seymour
DES: 1900633 Debris Removal From Channel PROJECT NO: 1900633
ROUTE: SR-135 Over Little Salt Creek. PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/11/2019
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Fortson, William DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/27/2020

LETTING DATE: 08/05/2020 DISTRICT: Seymour
CONTRACT: 40070 COUNTY: Bartholomew PROJECT NO:
DES: 1602183 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-46 1.76 miles E of SR 11 (Mapleton St) to 2.24 miles W of SR 7 (Repp Ct) R/W CLEAR: 01/15/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Williamson, Brad READY FOR CONTRACT: 05/27/2020

LETTING DATE: 08/05/2020 DISTRICT: Greenfield
CONTRACT: 40500 COUNTY: Marion PROJECT NO:
DES: 1601965 Access Control PROGRAM CLASS:HSIP
ROUTE: SR-67 At Norcroft Road R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung READY FOR CONTRACT: 05/27/2020

LETTING DATE: 08/05/2020 DISTRICT: Greenfield
CONTRACT: 40612 COUNTY: Randolph PROJECT NO: 1700900
DES: 1700900 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-28 from SR 1 to WCL of Ridgeville R/W CLEAR: 01/15/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Greene, Jeremy READY FOR CONTRACT: 05/27/2020

LETTING DATE: 08/05/2020 DISTRICT: LaPorte
CONTRACT: 40645 COUNTY: Lake PROJECT NO: 1701530
DES: 1701530 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-231 I-65 to N JCT of SR 55 R/W CLEAR: 04/27/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David READY FOR CONTRACT: 05/27/2020

LETTING DATE: 08/05/2020 DISTRICT: Fort Wayne
CONTRACT: 40743 COUNTY: Wells PROJECT NO:
DES: 1702129 Institution & Park Road Maintenance PROGRAM CLASS:Normal Project
ROUTE: SP-PARK Ouabache State Park, at S end of SR 201, 1.23 miles S of SR 124. R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Witt, Matthew READY FOR CONTRACT: 05/27/2020

LETTING DATE: 08/05/2020 DISTRICT: Crawfordsville
CONTRACT: 41007 COUNTY: Hendricks PROJECT NO:
DES: 1800560 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-39 From SR 42 N Jct to US 40 (Belleville) R/W CLEAR: 02/05/2020
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Major Project Del DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Gilyeat, Richard READY FOR CONTRACT: 05/27/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract. Includes 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dekalb, Henry, and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay, Bridge Deck Sealing, Bridge Painting, and Bridge Thin Deck Overlay in various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location/Description (County, Project Manager, Address), and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Bartholomew, Crawford, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Porter, Dearborn, Switzerland, and Franklin counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract info. Includes projects 40341, 40357, 40451, 40465, 40465, 40465, 40465, and 40614.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Rows include projects in Washington, Floyd, and Seymour counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Description, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design, Ready for Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Johnson, Dearborn, and Franklin counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 09/02/2020
CONTRACT: 40987 COUNTY: Washington DISTRICT: Seymour
DES: 1702629 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: SR-135 05.62 miles N of US 150 over South Fork Blue River PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 5 L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers, Terry DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 09/02/2020
CONTRACT: 40987 COUNTY: Washington DISTRICT: Seymour
DES: 1800746 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: SR-135 04.18 miles N of US 150 over Bear Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 5 L/A CODE:
CORRIDOR: PROJECT MANAGER: Summers, Terry DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 09/02/2020
CONTRACT: 41070 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1800579 Bridge Thin Deck Overlay PROJECT NO: 1800579
ROUTE: I-469 Bridge Over N & S RxR NB (Fostoria), 0.60 Miles North of US 30. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid, John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 09/02/2020
CONTRACT: 41070 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1800580 Bridge Thin Deck Overlay PROJECT NO: 1800580
ROUTE: I-469 Bridge Over N & S RxR SB (Fostoria), 0.60 Miles North of US 30. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid, John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 09/02/2020
CONTRACT: 41070 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1800610 Bridge Deck Overlay PROJECT NO: 1800610
ROUTE: I-469 Bridge Over Maumee River NB, 0.47 Miles North of US 24. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid, John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 09/02/2020
CONTRACT: 41070 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1800611 Bridge Deck Overlay PROJECT NO: 1800611
ROUTE: I-469 Bridge Over Maumee River SB, 0.47 Miles North of US 24. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid, John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/24/2020

LETTING DATE: 09/02/2020
CONTRACT: 41070 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1800613 Bridge Deck Overlay PROJECT NO: 1800613
ROUTE: I-469 Bridge Over Dawkins Road, 0.53 Miles North of US 30. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Engineering Resources, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Langmaid, John DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 06/24/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Adams, Wells, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Blackford, Grant, Randolph, and Jasper counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 12 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract). Rows include projects in Huntington and Wells counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Scour Protection (Erosion), Bridge over JOHNS DITCH, Bridge Maintenance And Repair, Bridge over ELM CREEK, Bridge Cleaning, Bridge over SIX MILE CREEK, Channel Clearing And Protection, Bridge over ST MARY'S RIVER, Channel Clearing And Protection, NB Bridge over SALAMONIE RIVER, ROAD, and SB Bridge over SALAMONIE RIVER, ROAD.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designated Org, Corridor), Location (County, Description, Pre Qual Codes, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows include projects in Wabash, Miami, Whitley, and Allen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Elkhart and Johnson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Designated Org., Corridor), Location (County, District, Project No.), and Program/Status (Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects like Patch And Rehab Pavement, District Wide Bridge Maintenance, Roadside Maintenance, Bike/Pedestrian Facilities, Bridge Rehabilitation, and Bridge Painting.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Project Name, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract info. Includes projects 39771, 1600684, 39779, 39819, 39819, 39819, 39819, and 39879.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Washington, Fulton, Huntington, Whitley, and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay and Bridge Painting.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Program/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Hancock, Lake, and Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), County, and District/Program Class/Ready for Contract. Rows include projects in Wayne, Henry, and Randolph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Decatur, Jackson, Franklin, Jennings, and Vermillion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract. Includes projects 41001, 41002, 41003, 41004, 41009, 41038, and 41045.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Small Structure Pipe Lining in Allen County and Bridge Deck Overlay in Elkhart County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Wayne, Henry, and Howard counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 10/07/2020
CONTRACT: 41111 COUNTY: Elkhart
DES: 1600978 HMA Overlay Minor Structural
ROUTE: SR-13 From US 33 to SR 4
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR: PROJECT MANAGER: Seculoff, Steven
DISTRICT: Fort Wayne
PROJECT NO: 1600978
PROGRAM CLASS:Toll Lease Amendment Proceeds
R/W CLEAR: 06/14/2020 C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: 41115 COUNTY: Huntington
DES: 1383461 Small Structure Pipe Lining
ROUTE: SR-16 0.53 miles E of SR 105, (Over UNT to Nieman Creek).
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1383461
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6712
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/08/2020

LETTING DATE: 10/07/2020
CONTRACT: 41115 COUNTY: Huntington
DES: 1383465 Small Structure Replacement
ROUTE: SR-16 2.10 miles E of SR 105, (Over UNT to Nieman Creek).
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1383465
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6713
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/08/2020

LETTING DATE: 10/07/2020
CONTRACT: 41115 COUNTY: Huntington
DES: 1383468 Small Structure Pipe Lining
ROUTE: SR-16 3.35 miles E of SR 105, (over Branch of Clear Creek)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman and Seufert, Inc.
CORRIDOR: PROJECT MANAGER: James, Karen
DISTRICT: Fort Wayne
PROJECT NO: 1383468
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6714
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/08/2020

LETTING DATE: 10/07/2020
CONTRACT: 41157 COUNTY: Crawford
DES: 1800961 HMA Overlay, Preventive Maintenance
ROUTE: SR-64 From W Jct SR-145 (Birdseye) to W Jct SR-37
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Thomas, Michael
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/15/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: 41178 COUNTY: Delaware
DES: 1800334 Bridge Thin Deck Overlay
ROUTE: SR-28 over Halfway Creek, 0.71 miles E of SR 67
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/29/2020

LETTING DATE: 10/07/2020
CONTRACT: 41197 COUNTY: Delaware
DES: 1800491 Bridge Deck Overlay
ROUTE: I-69 NB over White River, 0.23 miles N of SR 32
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: PROJECT MANAGER: Loveall, Michelle
DISTRICT: Greenfield
PROJECT NO: 1800491
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/29/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. It lists 12 projects with their respective details and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay and New Sign Installation.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Delaware, Vanderburgh, Wayne, and Bartholomew counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, County, Route, etc.), Program Class, and District/Project Info (District, Project No, R/W Clear, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. Rows include projects in Porter, LaPorte, Scott, and Clark counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 10/07/2020		DISTRICT: Seymour
CONTRACT: 42714	COUNTY: Johnson	PROJECT NO:
DES: 2000459	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-44	0.86 miles W of SR 44 over Youngs Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT:
LETTING DATE: 10/07/2020		DISTRICT: Seymour
CONTRACT: 42714	COUNTY: Johnson	PROJECT NO:
DES: 2000460	Scour Protection (Erosion)	PROGRAM CLASS:Normal Project
ROUTE: SR-252	0.65 mile W of US 31 over Youngs Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Fortson, William	READY FOR CONTRACT:
LETTING DATE: 10/07/2020		DISTRICT: Greenfield
CONTRACT: 42803	COUNTY: Madison	PROJECT NO:
DES: 2001132	Intersect. Improv. W/ New Signals	PROGRAM CLASS:
ROUTE: SR-9	@ Cross Lakes Circle	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Loveall, Michelle	READY FOR CONTRACT:
LETTING DATE: 11/10/2020		DISTRICT: Crawfordsville
CONTRACT: 35297	COUNTY: Tippecanoe	PROJECT NO: 1173627
DES: 1173627	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group II
ROUTE: ST-1035	Lindberg road from Klondike to McCormick	R/W CLEAR: 11/15/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -213
DESIGNED ORG.:	Strand Associates, Inc.	DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Crawfordsville
CONTRACT: 37908	COUNTY: Tippecanoe	PROJECT NO: 1401279
DES: 1401279	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Group II
ROUTE: IR-1041	N. River Road and CR 500 N approach in Tippecanoe County	R/W CLEAR: 10/30/2019 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -469
DESIGNED ORG.:	INDOT - Capital Program Mgmt 1	DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Seymour
CONTRACT: 38353	COUNTY: Monroe	PROJECT NO: 1500398
DES: 1500398	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: VA-VARI	Jackson Creek Trail - Phase 2	R/W CLEAR: 06/19/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -531
DESIGNED ORG.:	INDOT - Capital Program Mgmt 5	DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Hicks, Zachary	READY FOR CONTRACT: 09/02/2020
LETTING DATE: 11/10/2020		DISTRICT: Seymour
CONTRACT: 38636	COUNTY: Switzerland	PROJECT NO: 1500094
DES: 1500094	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-156	0.25 mile W of Bulger Tapp Road	R/W CLEAR: 08/02/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6897
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Carter, Nicole	READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Switzerland, Orange, Harrison, Howard, Johnson, Hendricks, and Hamilton counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/10/2020
CONTRACT: 39732
COUNTY: Hancock
DISTRICT: Greenfield
PROJECT NO: 1601005
DES: 1601005 Intersect. Improv. W/ Added Turn Lanes
PROGRAM CLASS: Normal Project
ROUTE: US-36 At CR 600 W (Mt Comfort Rd); 0.34 mile W of SR 234
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6659
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Williams, Christine
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 39733
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO: 1600627
DES: 1600627 Intersect. Improv. W/ Added Turn Lanes
PROGRAM CLASS: Normal Project
ROUTE: US-36 0.11 miles W of I-465 EB at High School Road
R/W CLEAR: 05/27/2020 C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6822
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 39734
COUNTY: Jay
DISTRICT: Greenfield
PROJECT NO: 1600624
DES: 1600624 Vertical Sight Correction
PROGRAM CLASS: Normal Project
ROUTE: US-27 4 miles N of SR26/SR67 (Votaw St) at CR 400N
R/W CLEAR: 06/18/2020 C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6661
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 39734
COUNTY: Jay
DISTRICT: Greenfield
PROJECT NO:
DES: 1600935 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: US-27 3.9 mi. N. of SR 26
R/W CLEAR: 06/18/2020 C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Sorrell, Stacey
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 39741
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
DES: 1600994 Bridge Rehabilitation Or Repair
PROGRAM CLASS: Group I
ROUTE: ST-1112 Kessler Blvd over White River (1104F), 0.24 W of Meridian St
R/W CLEAR: 06/18/2020 C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: -550
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ
DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020
CONTRACT: 39761
COUNTY: Tippecanoe
DISTRICT: Crawfordsville
PROJECT NO: 1298419
DES: 1298419 Replace Superstructure
PROGRAM CLASS: Normal Project
ROUTE: SR-25 Bridge over Big Shawnee Creek 3.05 miles S of SR 28
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Ahmed, Arshad
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 39761
COUNTY: Montgomery
DISTRICT: Crawfordsville
PROJECT NO:
DES: 1900756 Bridge Deck Overlay
PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-25 over Br N Fork Coal Creek, 01.64 mi N of SR 55
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Ahmed, Arshad
READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Gibson, Pike, Lake, and Grant counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/10/2020
CONTRACT: 39895 COUNTY: Ripley DISTRICT: Seymour
DES: 1600506 Br Repl, Cont. Rc Slab PROJECT NO: 1600506
ROUTE: US-421 0.8 mile S of SR 129 over Graham Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Fortson, William DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/01/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: 39919 COUNTY: Crawford PROJECT NO: 1601032
DES: 1601032 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Approximately 2.0 miles E of SR-237 R/W CLEAR: 10/18/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6929
DESIGNED ORG.: INDOT - CONTRACTING DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Moon, Kyanna READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: 39919 COUNTY: Crawford PROJECT NO: 1601033
DES: 1601033 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Approximately 2.51 miles W of SR-66N R/W CLEAR: 10/18/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6930
DESIGNED ORG.: INDOT - CONTRACTING DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Moon, Kyanna READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: 39919 COUNTY: Perry PROJECT NO: 1601034
DES: 1601034 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Approximately 0.88 miles E of SR-37 R/W CLEAR: 10/18/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6931
DESIGNED ORG.: INDOT - CONTRACTING DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Moon, Kyanna READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: 39919 COUNTY: Crawford PROJECT NO: 1601035
DES: 1601035 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Approximately 1.18 miles E of SR-37 R/W CLEAR: 10/18/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6932
DESIGNED ORG.: INDOT - CONTRACTING DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Moon, Kyanna READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: 39919 COUNTY: Crawford PROJECT NO: 1601036
DES: 1601036 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Approximately 2.78 miles E of SR-37 R/W CLEAR: 10/18/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6933
DESIGNED ORG.: INDOT - CONTRACTING DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Moon, Kyanna READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: Vincennes
CONTRACT: 39919 COUNTY: Crawford PROJECT NO: 1601037
DES: 1601037 Slide Correction PROGRAM CLASS:Normal Project
ROUTE: SR-62 Approximately 3.40 miles W of SR-237 R/W CLEAR: 10/18/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6934
DESIGNED ORG.: INDOT - CONTRACTING DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Moon, Kyanna READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects like HMA Overlay Minor Structural, Bridge Deck Overlay, Traffic Signals Modernization, and Bike/Pedestrian Facilities.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, County, Project Manager), Program Class, and District/Contract Status (Project No, R/W Clear, L/A Code, Designed By, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/10/2020
CONTRACT: 40643 COUNTY: Jasper DISTRICT: LaPorte
DES: 1701289 Replace Superstructure PROJECT NO:
ROUTE: I-65 Over Martindale Ditch, 0.59 mi S of SR 114 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 07/09/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 40643 COUNTY: Jasper DISTRICT: LaPorte
DES: 1701290 Replace Superstructure PROJECT NO: 1701290
ROUTE: I-65 NB at.-Carpenter Creek, 0.86 mi N of SR 16 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 07/09/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 40643 COUNTY: Jasper DISTRICT: LaPorte
DES: 1701293 Replace Superstructure PROJECT NO:
ROUTE: I-65 SB at.-Carpenter Creek, 0.86 mi N of SR 16 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 07/09/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 40643 COUNTY: Jasper DISTRICT: LaPorte
DES: 1800860 Bridge Deck Overlay PROJECT NO: 1800860
ROUTE: I-65 CR 1000W@.-I-65 NB/SB, 1.89mi N of SR 114 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 07/09/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 40643 COUNTY: Jasper DISTRICT: LaPorte
DES: 1800862 Bridge Deck Overlay PROJECT NO: 1800862
ROUTE: I-65 CR 200S/BURR OAK@.-I-65 NB/SB, 2.12mi S of SR 14 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 07/09/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 40646 COUNTY: Lake DISTRICT: LaPorte
DES: 1702158 Bike/Pedestrian Facilities PROJECT NO: 1702158
ROUTE: IR-1025 Gary Green Links Trail Phase 3 PROGRAM CLASS:Group I
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 01/14/2020
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: Local
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 40821 COUNTY: Pulaski DISTRICT: LaPorte
DES: 1702986 Storm Sewer Repair Or Replacement PROJECT NO: 1702986
ROUTE: US-421 0.08mi S of CR W 500 S to 0.51mi N of CR W 500 S PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/20/2021 C
DESIGNED ORG.: L/A CODE: 6549
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/07/2022



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Monroe, Morgan, Johnson, Hendricks, and Owen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jackson, Putnam, and Vigo counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Bridge Thin Deck Overlay, SB over West 86th Street, etc.), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Project Name, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/10/2020
CONTRACT: 41046
DES: 1800509
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Thin Deck Overlay
RAMP EB > I-465 SB@-I-465 SB EXIT RAMP W. Jct.
PRE QUAL CODES :
PROJECT MANAGER: Williams, Christine
DISTRICT: Greenfield
PROJECT NO: 1800509
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 41059
DES: 1800311
ROUTE: SR-65
RELINQ REQ:
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Posey
Bridge Thin Deck Overlay
Over Big Creek, 00.99 mi S SR-68
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1800311
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/19/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 41059
DES: 1800396
ROUTE: SR-68
RELINQ REQ:
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Spencer
Bridge Thin Deck Overlay
Over North Fork Little Pigeon Creek, 01.15 mi E SR-161
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1800396
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/19/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 41059
DES: 1800728
ROUTE: I-64
RELINQ REQ:
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Warrick
Bridge Deck Overlay
Over Coles Creek, 05.81 mi W SR-161
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1800728
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/19/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 41059
DES: 1800732
ROUTE: SR-168
RELINQ REQ:
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Gibson
Bridge Thin Deck Overlay
Over Toops Ditch, 01.35 mi W US-41
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1800732
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/19/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 41059
DES: 1800919
ROUTE: SR-68
RELINQ REQ:
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Warrick
Bridge Deck Overlay
Over EBL & WBL I-64 , 00.75 mi E SR-161
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1800919
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/19/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020
CONTRACT: 41059
DES: 1800920
ROUTE: SR-69
RELINQ REQ:
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Posey
Bridge Thin Deck Overlay
Over Black River, 01.37 mi S I-64
PRE QUAL CODES :
PROJECT MANAGER: Bullock, Matthew
DISTRICT: Vincennes
PROJECT NO: 1800920
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/19/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/10/2020 DISTRICT: Fort Wayne
CONTRACT: 41127 COUNTY: Whitley PROJECT NO: 1600470
DES: 1600470 Bridge Replacement, Other Construction PROGRAM CLASS:Normal Project
ROUTE: US-33 Over Blue River, 3.57 miles N of SR 205, RP 50+16 R/W CLEAR: 11/05/2022 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Langmaid, John READY FOR CONTRACT: 01/04/2023

LETTING DATE: 11/10/2020 DISTRICT: Fort Wayne
CONTRACT: 41129 COUNTY: Allen PROJECT NO: 1401850
DES: 1401850 Intersect. Improv. W/ Added Turn Lanes PROGRAM CLASS:Normal Project
ROUTE: SR-930 1.68 miles W of US 27 (Goshen Rd), Added left turn lane on W approach. R/W CLEAR: 07/01/2020 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc. DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Bass, Jenny READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41170 COUNTY: Pulaski PROJECT NO: 1702823
DES: 1702823 Bike/Pedestrian Facilities PROGRAM CLASS:Group IV
ROUTE: ST-1001 Winamac - Downtown Sidewalks and lighting including locations along US 35 R/W CLEAR: 10/10/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline READY FOR CONTRACT: 01/27/2021

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41207 COUNTY: Porter PROJECT NO: 1702611
DES: 1702611 Bridge Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20 1.05mi E of SR 51, US 20@.-BURNS DITCH/DEEP RIVER R/W CLEAR: 07/10/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41207 COUNTY: Porter PROJECT NO: 1800628
DES: 1800628 Bridge Painting PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20 @.-CSX RR, 1.30mi W of SR 249 R/W CLEAR: 07/10/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41207 COUNTY: Lake PROJECT NO: 1800781
DES: 1800781 Bridge Thin Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-6 @.-BRANCH OF DEEP RIVER, 0.52mi E of the E JCT of SR 51 R/W CLEAR: 07/10/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41207 COUNTY: Lake PROJECT NO: 1800803
DES: 1800803 Bridge Thin Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-12 @.-CSX RR, 1.18mi E of US 20 R/W CLEAR: 07/10/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Mason, David READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay on SR 249, SR 912, and SR 312.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/10/2020
CONTRACT: 41208 COUNTY: Lake DISTRICT: LaPorte
DES: 1800806 Bridge Thin Deck Overlay PROJECT NO: 1800806
ROUTE: US-12 @.-INDIANA HARBOR CANAL, 0.52mi E of US 20 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 04/10/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Downing, Bradon DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41213 COUNTY: Porter PROJECT NO: 1701100
DES: 1701100 Bridge Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-149 @.-I-94 EB/WB, 0.39mi N of US 20 R/W CLEAR: 06/19/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41213 COUNTY: Porter PROJECT NO: 1702603
DES: 1702603 Bridge Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-249 0.24mi N of US 20, SR 249 NB@.-I-94 EB/WB R/W CLEAR: 06/19/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41213 COUNTY: Porter PROJECT NO:
DES: 1702616 Bridge Deck Overlay PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-249 0.24mi N of US 20, SR 249 SB@.-I-94 EB/WB R/W CLEAR: 06/19/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41213 COUNTY: Porter PROJECT NO: 1800627
DES: 1800627 Bridge Painting PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-6 @.-SALT CREEK, 0.15mi E of SR 149 R/W CLEAR: 06/19/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41213 COUNTY: Porter PROJECT NO: 1800631
DES: 1800631 Bridge Painting PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-149 @.-SALT CREEK, 0.93mi N of US 6 R/W CLEAR: 06/19/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/10/2020 DISTRICT: LaPorte
CONTRACT: 41213 COUNTY: Porter PROJECT NO: 1901516
DES: 1901516 Repair Or Replace Joints PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-6 Over Salt Creek, 0.15mi E of SR 149 R/W CLEAR: 06/19/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Butler, Fairman and Seufert, Inc. DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Spiess, Jessica READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wayne, Clinton, Allen, Lake, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901601 Bridge Replacement
PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69 SR 37 NB over Clear Creek (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901602 Bridge Replacement
PROGRAM CLASS:Major Moves - Major Pave
ROUTE: PR-69 SR 37 SB over Clear Creek (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901605 Bridge Replacement
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 37 NB over Stotts Creek (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901606 Bridge Replacement
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 37 SB over Stotts Creek (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901607 Bridge Rehabilitation Or Repair
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 37 NB over Crooked Creek (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901608 Bridge Rehabilitation Or Repair
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 37 SB over Crooked Creek (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
COUNTY: Morgan
DISTRICT: Seymour
PROJECT NO:
DES: 1901609 Bridge Rehabilitation Or Repair
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 37 NB/SB over Drainage Ditch (PR-69)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Other
DESIGNED ORG.:
CORRIDOR: 294F PROJECT MANAGER: Flum, Sandra
READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901613
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
Bridge Replacement
SR 37 NB over Honey Creek (PR 69)
PRE QUAL CODES :
PROJECT MANAGER: Heustis, Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901614
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
Bridge Replacement
SR 37 SB over Honey Creek (PR 69)
PRE QUAL CODES :
PROJECT MANAGER: Schoenherr, Catherine
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901615
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
Smith Valley Rd over PR-69
PRE QUAL CODES :
PROJECT MANAGER: Schoenherr, Catherine
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901616
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
Bridge Replacement
SR 37 NB over Bluff Creek (PR 69)
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901617
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
Bridge Replacement
SR 37 SB over Bluff Creek (PR 69)
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901618
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
SR 144 over PR-69
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901619
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
Ramp: PR-69 NB to SR 144 over Bluff Creek
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901620
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
Ramp: SR 144 to PR-69 SB
PRE QUAL CODES :
PROJECT MANAGER: Heustis, Ronald
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901624
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Morgan
Bridge Rehabilitation Or Repair
Teeters Rd over W Fork Clear Creek
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1901654
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
West Access Rd over Honey Creek
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1902088
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Morgan
New Bridge, Other
PR-69 NB over Dry Swale
PRE QUAL CODES :
PROJECT MANAGER: Schoenherr, Catherine
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1902089
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Morgan
New Bridge, Other
PR-69 SB over Dry Swale
PRE QUAL CODES :
PROJECT MANAGER: Schoenherr, Catherine
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1902149
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
I-69 NB & SB over Bluff Creek
PRE QUAL CODES :
PROJECT MANAGER: Flum, Sandra
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020

LETTING DATE: 11/18/2020
CONTRACT: 41542
DES: 1902150
ROUTE: PR-69
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR: 294F
COUNTY: Johnson
New Bridge, Other
West Service Rd over Bluff Creek
PRE QUAL CODES :
PROJECT MANAGER: Schoenherr, Catherine
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Other
READY FOR CONTRACT: 09/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects with their respective specifications and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects in Rush, Dearborn, and Morgan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800567 Bridge Painting PROJECT NO: 1800567
ROUTE: SR-912 @.-N&S RR, 0.25mi W of I-80 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800639 Bridge Thin Deck Overlay PROJECT NO: 1800639
ROUTE: I-80 EB/WB@.-SR 912 EB/WB, RAMPS, 2.53mi E of US 41 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800691 Bridge Painting PROJECT NO: 1800691
ROUTE: I-80 WB RAMP I@.-I-80/94 EB/WB, CD RAMPS, 0.95mi E of US 41 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800786 Bridge Thin Deck Overlay PROJECT NO: 1800786
ROUTE: I-80 MARTIN LUTHER KING DR @.-I-80 EB/WB, I-80 W RAMP, 0.93mi E of SR 53 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800801 Bridge Thin Deck Overlay PROJECT NO: 1800801
ROUTE: I-80 CHASE STREET@.-I-80/94 EB/WB, 2.03mi W of SR 53 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800802 Bridge Deck Overlay PROJECT NO: 1800802
ROUTE: US-41 @.-LITTLE CALUMET RIVER, 0.51mi S of I-80 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 39807 COUNTY: Lake DISTRICT: LaPorte
DES: 1800809 Bridge Thin Deck Overlay PROJECT NO: 1800809
ROUTE: I-80 SR 152 SB TO I-80 EB@.-US 41 S/SR 152 N, RAMP, 0.15mi S of I-80/94 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/12/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Spiess, Jessica DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Mar-2020

LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: 39807	COUNTY: Lake	PROJECT NO: 1800932
DES: 1800932	Profiling, PCCP	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: I-80	Ill St Line to 1.0mi W of I-65 (Martin Luther King Dr.)	R/W CLEAR: 06/12/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 09/30/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: LaPorte
CONTRACT: 39807	COUNTY: Lake	PROJECT NO: 1900823
DES: 1900823	Bridge Maintenance And Repair	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: SR-912	EB to I-80 EB over SR 912, I-80/I-94 1 Ramp, 0.02mi W of I-80	R/W CLEAR: 06/12/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Spiess, Jessica	READY FOR CONTRACT: 09/30/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: 39821	COUNTY: Marion	PROJECT NO: 1600899
DES: 1600899	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-465	0.860 mi E of Marion Co Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6772
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 09/30/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: 39821	COUNTY: Marion	PROJECT NO: 1600902
DES: 1600902	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-465	1.100 mi S of US 36	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6814
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 09/30/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: 39821	COUNTY: Marion	PROJECT NO: 1600903
DES: 1600903	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-65	3.747 mi N of Marion/Johnson Co Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6815
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 09/30/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: 39821	COUNTY: Marion	PROJECT NO: 1600904
DES: 1600904	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-65	5.080 mi N of Marion/Johnson Co Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 09/30/2020
-----		
LETTING DATE: 12/09/2020		DISTRICT: Greenfield
CONTRACT: 39821	COUNTY: Marion	PROJECT NO: 1600905
DES: 1600905	Small Structure Pipe Lining	PROGRAM CLASS: Normal Project
ROUTE: I-65	5.110 mi N of Marion/Johnson Co Line	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Williams, Christine	READY FOR CONTRACT: 09/30/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Madison, Dearborn, Jefferson, Wabash, and Kosciusko counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 4 columns: Contract/DES, County, Project Description, and District/Project No. It lists 12 projects with details on routes, dates, and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County, Description), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects like Bridge Deck Overlay in Clark County and Bridge Thin Deck Overlay in Washington County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-10 show projects in Tippecanoe County, Crawfordsville District, with various project descriptions like 'Bridge Thin Deck Overlay'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 12/09/2020
CONTRACT: 41022
DES: 1801312
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
Curve Sign and Marking Visibility Improvements
Various locations in the Seymour District.
PRE QUAL CODES :
PROJECT MANAGER: Schneider, Chase
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:HSIP
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41048
DES: 1800307
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Pike
Bridge Thin Deck Overlay
Over Patoka River, 02.06 mi N SR-364
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/17/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41048
DES: 1800308
ROUTE: SR-68
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Warrick
Bridge Thin Deck Overlay
Over Big Creek, 04.30 mi W SR-61
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/17/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41048
DES: 1800309
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Gibson
Bridge Thin Deck Overlay
Over Pigeon Creek, 01.45 mi N SR-68
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/17/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41048
DES: 1800313
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Knox
Bridge Thin Deck Overlay
Over Beech Creek, 04.87 mi N SR-56
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/17/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41048
DES: 1800897
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Gibson
Bridge Thin Deck Overlay
Over Pigeon Creek Overflow, 01.66 mi N SR-68
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/17/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41048
DES: 1800898
ROUTE: SR-57
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6
CORRIDOR:
COUNTY: Gibson
Bridge Thin Deck Overlay
Over Smith Fork, 02.04 mi N SR-68
PRE QUAL CODES :
PROJECT MANAGER: Howder, Aubrey
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/17/2020 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/30/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract info. Includes 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay, Bridge Painting, and Bridge Thin Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1800797, 1800798, 1800799, 1800800, 1800698, 1800699, and 1800700.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 12/09/2020
CONTRACT: 41215 COUNTY: Marshall DISTRICT: LaPorte
DES: 1800823 Bridge Thin Deck Overlay PROJECT NO: 1800823
ROUTE: US-31 7TH ROAD@.-US 31 NB/SB, 2.0mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/02/2020 C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41215 COUNTY: Marshall DISTRICT: LaPorte
DES: 1800825 Bridge Thin Deck Overlay PROJECT NO: 1800825
ROUTE: US-31 NB@.-BAKER DITCH, 3.05mi S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/02/2020 C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41215 COUNTY: Marshall DISTRICT: LaPorte
DES: 1800826 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-31 SB@.-BAKER DITCH, 3.05mi S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/02/2020 C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41215 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1800829 Bridge Thin Deck Overlay PROJECT NO: 1800829
ROUTE: US-31 KENILWORTH ROAD@.-US 31 NB/SB, 3.85mi N of US 6 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/02/2020 C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41215 COUNTY: Marshall DISTRICT: LaPorte
DES: 1800831 Bridge Thin Deck Overlay PROJECT NO: 1800831
ROUTE: US-31 NB@.-UNT ELMER SELTENRIGHT DITCH, 1.83mi S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/02/2020 C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41215 COUNTY: Marshall DISTRICT: LaPorte
DES: 1800832 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-31 SB@.-UNT ELMER SELTENRIGHT DITCH, 1.83mi S of US 6 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/02/2020 C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020

LETTING DATE: 12/09/2020
CONTRACT: 41216 COUNTY: Marshall DISTRICT: LaPorte
DES: 1701105 Bridge Painting PROJECT NO: 1701105
ROUTE: US-6 At -SR 331, 1.74 mi W of SR 106 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 06/24/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Downing, Bradon DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/30/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Project Info (District, Project No, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vermillion, Hamilton, Elkhart, and Dekalb counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects in Noble, Allen, Steuben, Hendricks, Marion, and Crawford counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 10 project entries.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, Description, and Administrative Info. Rows include projects like Utility Relocation, HMA Overlay, and Access Control across various counties (Wayne, Madison, Henry, Porter).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 01/13/2021
CONTRACT: 39882 COUNTY: Lake DISTRICT: LaPorte
DES: 1600504 Added Travel Lanes, Construct Turn Lanes PROJECT NO: 1600504
ROUTE: SR-51 Intersection with 10th St and Lincoln St PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE: 6310
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39882 COUNTY: Porter DISTRICT: LaPorte
DES: 1600694 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1600694
ROUTE: SR-130 SR 130 at CR 450 W PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE: 6312
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39882 COUNTY: Porter DISTRICT: LaPorte
DES: 1600700 Intersect. Improv. W/ Added Turn Lanes PROJECT NO: 1600700
ROUTE: SR-130 SR 149 at SR 130 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE: 6314
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39882 COUNTY: Porter DISTRICT: LaPorte
DES: 1701149 Arch Reconstruction Or Repair PROJECT NO: 1701149
ROUTE: SR-130 At Salt Creek, 1.00 mi W of SR 149 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39882 COUNTY: Porter DISTRICT: LaPorte
DES: 1701519 HMA Overlay, Preventive Maintenance PROJECT NO: 1701519
ROUTE: SR-130 From SR 51 to SR 149 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/10/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE: 6680
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39896 COUNTY: Harrison DISTRICT: Seymour
DES: 1600485 Br Repl, Reinforced Conc. Construction PROJECT NO: 1600485
ROUTE: SR-11 0.85 mile S SR 211, over S. Fork Buck Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 6812
CORRIDOR: PROJECT MANAGER: Mankin, Travis DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39896 COUNTY: Harrison DISTRICT: Seymour
DES: 1600486 Br Repl, Reinforced Conc. Construction PROJECT NO: 1600486
ROUTE: SR-11 0.51 mile S of SR 211 over S Fork Buck Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE: 6813
CORRIDOR: PROJECT MANAGER: Mankin, Travis DESIGNED BY: Seymour District
READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 01/13/2021
CONTRACT: 39896
COUNTY: Harrison
DISTRICT: Seymour
PROJECT NO: 1600665
DES: 1600665 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-11 3.5 miles N of SR 211
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6656
DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Mankin, Travis
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39897
COUNTY: Jefferson
DISTRICT: Seymour
PROJECT NO: 1600669
DES: 1600669 Box Culvert Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-56 0.30 mile E of US 421 at Ferry Street
R/W CLEAR: 06/20/2020 C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6979
DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Metcalf, Karlei
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39902
COUNTY: Allen
DISTRICT: Fort Wayne
PROJECT NO: 1383552
DES: 1383552 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: SR-101 Mourey Ditch, 2.60 miles N of US 30
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE: 6711
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Bass, Jenny
READY FOR CONTRACT: 11/14/2020

LETTING DATE: 01/13/2021
CONTRACT: 39902
COUNTY: Allen
DISTRICT: Fort Wayne
PROJECT NO: 1600411
DES: 1600411 Small Structure Replacement
PROGRAM CLASS: Normal Project
ROUTE: US-33 3.57 miles N of US 30, UNT of Sutorious Ditch, RP 39-95
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE: 6504
DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Bass, Jenny
READY FOR CONTRACT: 11/14/2020

LETTING DATE: 01/13/2021
CONTRACT: 39903
COUNTY: Jefferson
DISTRICT: Seymour
PROJECT NO: 1600714
DES: 1600714 Small Structure Pipe Lining
PROGRAM CLASS: Normal Project
ROUTE: SR-362 6.1 miles E of SR 3
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE: 6416
DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Summers, Terry
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39910
COUNTY: Johnson
DISTRICT: Seymour
PROJECT NO: 1600866
DES: 1600866 Road Reconstruction (3R/4R Standards)
PROGRAM CLASS: Normal Project
ROUTE: SR-44 0.11 miles W of I-65 to 0.15 miles E of I-65
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Blake, Mark
READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021
CONTRACT: 39910
COUNTY: Shelby
DISTRICT: Greenfield
PROJECT NO: 1700895
DES: 1700895 HMA Overlay, Preventive Maintenance
PROGRAM CLASS: Normal Project
ROUTE: SR-44 3.56 mi E of I-65(Shelby Co.) to 1.60 mi W of SR 9 S jct. (N Grandview Dr.)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Blake, Mark
READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Johnson, Elkhart, and LaGrange counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 01/13/2021
CONTRACT: 39995 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700950 Bridge Deck Overlay PROJECT NO: 1700950
ROUTE: SR-32 Over Shoemaker Ditch, 02.29 E I-69 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/01/2020 C
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall, Michelle READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021 DISTRICT: LaPorte
CONTRACT: 40115 COUNTY: Jasper PROJECT NO: 1593101
DES: 1593101 Bridge Deck Replacement PROGRAM CLASS:Normal Project
ROUTE: I-65 1200 S bridge over I-65, 2.16mi N of US 231 R/W CLEAR: 08/21/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021 DISTRICT: LaPorte
CONTRACT: 40115 COUNTY: Newton PROJECT NO: 1700305
DES: 1700305 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: I-65 SB over Conrail RR, 3.67 mi N of SR 10 R/W CLEAR: 08/21/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021 DISTRICT: LaPorte
CONTRACT: 40115 COUNTY: Newton PROJECT NO: 1700306
DES: 1700306 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: I-65 NB over Conrail RR, 3.67 mi N of SR 10 R/W CLEAR: 08/21/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021 DISTRICT: LaPorte
CONTRACT: 40115 COUNTY: Jasper PROJECT NO: 1700378
DES: 1700378 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: I-65 2.23mi S of SR 114 R/W CLEAR: 08/21/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021 DISTRICT: LaPorte
CONTRACT: 40115 COUNTY: Jasper PROJECT NO: 1700382
DES: 1700382 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: I-65 1.15 mi S of SR 16 R/W CLEAR: 08/21/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/04/2020

LETTING DATE: 01/13/2021 DISTRICT: LaPorte
CONTRACT: 40115 COUNTY: Jasper PROJECT NO: 1801199
DES: 1801199 Culvert Clean And Repair PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-65 1.36mi S of SR 10 R/W CLEAR: 08/21/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Tippecanoe, LaPorte, Hamilton, Delaware, Various, Grant, and Floyd counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Boone, Various, Tipton, and Monroe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Location (County, Description, Pre Qual Codes, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects like Bridge Deck Overlay and Bridge Thin Deck Overlay in Monroe County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Wayne, Orange, and Crawford counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Posey, Dubois, Madison, and Hancock counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion and Henry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Shelby, Hancock, and Union counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: 41201	COUNTY: LaPorte	PROJECT NO: 1800824
DES: 1800824	Bridge Thin Deck Overlay	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: US-20	@.-N&S RR, 1.44mi W of SR 2	R/W CLEAR: 08/21/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 01/13/2021		DISTRICT: Seymour
CONTRACT: 41258	COUNTY: Jackson	PROJECT NO: 1298633
DES: 1298633	Sight Distance Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-258	From Base Road to County Rd 100 E	R/W CLEAR: 10/10/2017 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6162
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 04/29/2020
LETTING DATE: 01/13/2021		DISTRICT: Crawfordsville
CONTRACT: 41260	COUNTY: Various	PROJECT NO:
DES: 1801403	Traffic Signal Visibility Improvements	PROGRAM CLASS:HSIP
ROUTE: VA-1019	Various Locations for Crawfordsville District Signal Visibility FY21	R/W CLEAR: 08/21/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Traffic Engineering		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 01/13/2021		DISTRICT: Vincennes
CONTRACT: 41722	COUNTY: Spencer	PROJECT NO: 1383661
DES: 1383661	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Enhancement
ROUTE: ST-1023	Eastside Trail:Trail connecting Ray Yellig Park Trail to American Discovery Trail	R/W CLEAR: 08/31/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -560
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Phillippe, Lora	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 01/13/2021		DISTRICT: Vincennes
CONTRACT: 41722	COUNTY: Spencer	PROJECT NO:
DES: 2001139	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Enhancement
ROUTE: ST-1023	Environmental AI reference Des for Eastside Trail Des# 1383661	R/W CLEAR: 08/31/2020 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Phillippe, Lora	READY FOR CONTRACT: 09/30/2020
LETTING DATE: 01/13/2021		DISTRICT: LaPorte
CONTRACT: 42106	COUNTY: LaPorte	PROJECT NO: 1602106
DES: 1602106	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-2	From SR 39 to Burson Ave	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 11/04/2020
LETTING DATE: 01/13/2021		DISTRICT: Seymour
CONTRACT: 42127	COUNTY: Brown	PROJECT NO:
DES: 1900626	Repair Or Replace Joints	PROGRAM CLASS:Normal Project
ROUTE: SR-45	01.77 mile S of SR 135 over N Fork Bean Blossom Creek.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Williamson, Brad	READY FOR CONTRACT: 11/04/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox, Pulaski, Greene, Hancock, Madison, and Washington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. Includes 10 project entries with details like 'Bike/Pedestrian Facilities' and 'HMA Overlay'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Grant, Huntington, and Ripley counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Details, County, and District/Program Class. Rows include projects like Pavement Replacement in Scott County, Bridge Replacement in Orange County, and Small Structure Maint and Repair in Martin County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Project Description (County, Project Name, Location, Pre Qual Codes, Project Manager), and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 02/10/2021
CONTRACT: 40592
DES: 1700811
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Jay
HMA Overlay, Preventive Maintenance
From SCL Portland to NCL Portland
PRE QUAL CODES :
PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO: 1700811
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/11/2020 C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 40592
DES: 1700921
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Jay
Bridge Deck Overlay
OVER LITTLE SALAMONIE RIVER, 01.33 S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO: 1700921
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/11/2020 C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 40592
DES: 1702940
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Jay
Bridge Thin Deck Overlay
OVER SALAMONIE RIVER, 00.11 miles S of SR 26-
PRE QUAL CODES :
PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO: 1702940
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/11/2020 C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 40592
DES: 1800009
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Jay
Bike/Pedestrian Facilities
from SR 26 S. Jct. to SR 26/SR67 N. Jct.
PRE QUAL CODES :
PROJECT MANAGER: Greene, Jeremy
DISTRICT: Greenfield
PROJECT NO: 1800009
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/11/2020 C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 40644
DES: 1600359
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
HMA Overlay, Preventive Maintenance
From 3.33 mi E of SR 23 (Union Rd) to SR 17
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1600359
PROGRAM CLASS:Next Level
R/W CLEAR: 05/24/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 40644
DES: 1800788
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
NB@.-US 30 EB/WB, 7.83mi N of SR 10
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO: 1800788
PROGRAM CLASS:Normal Project
R/W CLEAR: 05/24/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 40644
DES: 1800789
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Bridge Thin Deck Overlay
SB@.-US 30 EB/WB, 7.83mi N of SR 10
PRE QUAL CODES :
PROJECT MANAGER: Borden, Andrew
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 05/24/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/25/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay, Demolition, and HMA Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay on US-31 and SR 32.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay in Hamilton County and Traffic Signals Modernization in Various Counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 02/10/2021
CONTRACT: 41075
COUNTY: Wells
DISTRICT: Fort Wayne
PROJECT NO: 1800614
DES: 1800614 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: SR-116 Bridge Over Six Mile Creek, 1.92 Miles East of SR 1.
R/W CLEAR: C
RELINQ REQ: No PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Seculoff, Steven
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41077
COUNTY: Hamilton
DISTRICT: Greenfield
PROJECT NO:
DES: 1800387 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-69 SR 37 NB over I-69
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41077
COUNTY: Hamilton
DISTRICT: Greenfield
PROJECT NO:
DES: 1800388 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-69 SB SR 37 over I-69
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41077
COUNTY: Hamilton
DISTRICT: Greenfield
PROJECT NO:
DES: 1800394 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-465 1.15 miles W of US 31
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41077
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
DES: 1800476 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-465 WESTFIELD BLVD over I-465, 0.82 miles W. of Keystone Ave.(Old SR 431)
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41077
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
DES: 1800477 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-465 E 75TH STREET over I-465, 0.39 miles S. of I-69
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41077
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO:
DES: 1800478 Bridge Thin Deck Overlay
PROGRAM CLASS:Normal Project
ROUTE: I-465 E. 56th Street over I-465,1.69 miles N ofUS36/SR67
R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Pham, Hung
READY FOR CONTRACT: 12/02/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Project Info (District, Project No, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 02/10/2021
CONTRACT: 41133
DES: 1800514
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Deck Overlay
NB over Wildcat Creek, 0.67 miles N of Markland Ave
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO: 1800514
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41156
DES: 1800393
ROUTE: I-465
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Deck Overlay
English Ave. over I-465, 0.77 miles N of US 52 (SE side)
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1800393
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41156
DES: 1800498
ROUTE: I-70
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Deck Overlay
Cumberland Road over I-70, 4.12 miles E of I-465 E Jct.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1800498
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41156
DES: 1800503
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Deck Overlay
Fisher Road over I-74, 0.52 miles E of I-465 E Jct.
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1800503
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41156
DES: 1901557
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Bridge Thin Deck Overlay
FRANKLIN ROAD over I-74, TROY AVENUE, 01.54 E I-465
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1901557
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/02/2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
DES: 1700333
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: White
Bridge Painting
Bridge over West Crossing of the Tippecanoe River, 0.5mi W of SR 119
PRE QUAL CODES :
PROJECT MANAGER: Downing, Bradon
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/14/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
DES: 1800777
ROUTE: SR-16
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: White
Bridge Painting
@-TIPPECANOE-E XING, 0.02mi W of SR 39 E JCT
PRE QUAL CODES :
PROJECT MANAGER: Downing, Bradon
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/14/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/25/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
COUNTY: White
DISTRICT: LaPorte
PROJECT NO:
DES: 1800793 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-24 @.-TIPPECANOE RIVER, 0.43mi E of US 421 R/W CLEAR: 06/14/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO:
DES: 1800794 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-421 @.-WABASH RIVER, 1.19mi N of OLD SR 25 R/W CLEAR: 06/14/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO:
DES: 1800813 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: US-421 @.-LAKE FREEMAN, 1.50mi S of US 24 R/W CLEAR: 06/14/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO:
DES: 1900818 Bridge Deck Patching PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-421 Over Branch Sugar Creek, 3.27mi S of SR 18 S JCT R/W CLEAR: 06/14/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41198
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO:
DES: 1901517 Bridge Maintenance And Repair PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-421 Over the Wabash River, 1.19mi N of Old SR 25 R/W CLEAR: 06/14/2020 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Downing, Bradon READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41212
COUNTY: St. Joseph
DISTRICT: LaPorte
PROJECT NO: 1800853
DES: 1800853 Replace Superstructure PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-23 @.-JUDAY CREEK, 0.90mi S of I-90 R/W CLEAR: 01/09/2021 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6678
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 11/25/2020

LETTING DATE: 02/10/2021
CONTRACT: 41212
COUNTY: St. Joseph
DISTRICT: LaPorte
PROJECT NO: 1800854
DES: 1800854 Replace Superstructure PROGRAM CLASS:Toll Lease Amendment Proceeds
ROUTE: SR-933 @.-JUDAY CREEK, 0.03mi S of I-90 R/W CLEAR: 01/09/2021 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6679
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 11/25/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor, County, Project Manager), Program Class, and District/Project Info (District, Project No, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, Description, and District/Status. Rows include details for projects in Vigo, Wayne, and Various counties, such as ITS Traffic Management Systems and Signal Controller/Communications Upgrades.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Route/DES/Relinquish/Designated Org/Corridor, County/Project Manager, District/Project No/Program Class/R/W Clear/L/A Code/Designed By/Ready for Contract. Rows include projects like ITS Devices Maintenance Contracts, HMA Overlay Minor Structural, and Intersection Improvement, Roundabout.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Org, Ready for Contract). Rows include projects in Jefferson, Hamilton, and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Perry, Posey, Dubois, and Crawford counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, County/Location, and District/Program Info. Rows include projects in Johnson, Lake, Porter, St. Joseph, and Howard counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Shelby and Martin counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dubois, Harrison, White, Grant, and Putnam counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County, Description, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Floyd, Johnson, Randolph, Shelby, and Marshall counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 03/10/2021
CONTRACT: 41214 COUNTY: Lake DISTRICT: LaPorte
DES: 1702599 Bridge Deck Overlay PROJECT NO: 1702599
ROUTE: US-41 3.78mi S of SR 312, CALUMET AVE@.-I-80/94 E/W, CD/RAMPS PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/23/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: 41214 COUNTY: Lake DISTRICT: LaPorte
DES: 1800814 Bridge Deck Overlay PROJECT NO: 1800814
ROUTE: US-41 SB ON RAMP J@.-I-80/94, CD/RAMPS, AV, 0.10mi W of US 41 PROGRAM CLASS:Toll Lease Amendment Proceeds
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/23/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: 41234 COUNTY: Daviess DISTRICT: Vincennes
DES: 1800974 Road Reconstruction (3R/4R Standards) PROJECT NO: 1800974
ROUTE: IR-1033 CR 900 E - CR 100 N to 350 feet south of CR 450 N (Phase 4 and 5) PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/09/2020 C
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ L/A CODE: -555
CORRIDOR: PROJECT MANAGER: Carrie, Clay DESIGNED BY: Local
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: 41234 COUNTY: Daviess DISTRICT: Vincennes
DES: 1802909 Bridge Replacement PROJECT NO:
ROUTE: IR-2138 Bridge #134 over Flat Creek on CR900 E (Phase 5) PROGRAM CLASS:Group IV
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 10/09/2020 C
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ L/A CODE:
CORRIDOR: PROJECT MANAGER: Carrie, Clay DESIGNED BY: Local
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: 41950 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1802959 Replace Superstructure PROJECT NO:
ROUTE: IR-1005 Bridge #501 on Wayne Street over Wabash River PROGRAM CLASS:Local Bridge
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ L/A CODE:
CORRIDOR: PROJECT MANAGER: James, Karen DESIGNED BY: Local
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: 41951 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1802916 Bridge Deck Replacement PROJECT NO:
ROUTE: IR-1021 Bridge No. 254 on Pennsylvania St over the Mississinewa River PROGRAM CLASS:Local Bridge
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Perry, Damien DESIGNED BY: Local
READY FOR CONTRACT: 12/23/2020

LETTING DATE: 03/10/2021
CONTRACT: 42086 COUNTY: Cass DISTRICT: LaPorte
DES: 1701138 Arch Reconstruction Or Repair PROJECT NO: 1701138
ROUTE: SR-18 @.-GRASS RUN CREEK, 1.90 E of SR 29 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 07/28/2020 C
DESIGNED ORG.: L/A CODE: 6608
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/23/2020



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Carroll, Lake, Various, Spencer, and Madison counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 04/07/2021
CONTRACT: 40065
DES: 1701246
ROUTE: SR-111
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Harrison
HMA Overlay, Preventive Maintenance
SR 211 to 3.25 miles N of SR 211 (Knob Creek Bridge)
PRE QUAL CODES :
PROJECT MANAGER: Prince, Gregory
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/24/2019

LETTING DATE: 04/07/2021
CONTRACT: 40506
DES: 1601973
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.11 mi W of SR 244 to 0.11 mi E of SR 244
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO: 1601973
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: 40506
DES: 1601974
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.13 mi W of N Michigan Rd to 0.15 mi E of N Michigan Rd
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: 40506
DES: 1601978
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.44 mi W of N CR 400 W to 0.15 mi E of N CR 400 W
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: 40506
DES: 1601980
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.: Burgess & Niple, Inc.
CORRIDOR:
COUNTY: Shelby
Road Reconstruction (3R/4R Standards)
From 0.4 mi W of Brandywine Creek to 0.09 mi E of Brandywine Creek
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/27/2021

LETTING DATE: 04/07/2021
CONTRACT: 40827
DES: 1593256
ROUTE: SR-14
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From US 31 to Barrett Rd
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593256
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/06/2021 C
L/A CODE: 6498
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2022

LETTING DATE: 04/07/2021
CONTRACT: 40827
DES: 1593262
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Fulton
HMA Overlay, Preventive Maintenance
From 0.15 mi N of US 31 to S Jct SR 14
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1593262
PROGRAM CLASS:Normal Project
R/W CLEAR: 09/06/2021 C
L/A CODE: 6480
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2022



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Fountain, Vermillion, Hendricks, and Montgomery counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Rows include projects like Interchange Modification, ADA Sidewalk Ramp Construction, Bridge Maintenance, and HMA Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 4 columns: Contract/DES/Route/Relinq Req/Designated Org/Corridor, County, Project Manager, District/Project No/Program Class/R/W Clear/L/A Code/Designed By/Ready For Contract. Rows include projects in Hamilton, Clark, Marion, Lake, and Floyd counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Contract/Project Info, Description, and Agency/Status. Rows include details for contracts 40406, 40429, 40442, 40512, 40512, 40512, 40512, and 40512.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-10 are listed.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Thin Deck Overlay and Concrete Pavement Restoration.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Newton, LaPorte, and Jackson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox, Johnson, Hamilton, Floyd, and Clark counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes projects like Safety Revisions, Pedestrian Crash Focus Area 5B, HMA Overlay, Preventive Maintenance, etc.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County), and Administrative (Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Marion, Randolph, Wayne, Hamilton, and Sullivan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

LETTING DATE: 07/14/2021
CONTRACT: 42144
DES: 1900561
ROUTE: SR-66
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Crawford
HMA Overlay, Preventive Maintenance
From E Jct SR-64 to US 150
PRE QUAL CODES :
PROJECT MANAGER: Moon, Kyanna
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT:

LETTING DATE: 07/14/2021
CONTRACT: 42147
DES: 1900686
ROUTE: SR-46
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Bartholomew
HMA Overlay, Preventive Maintenance
SR 7 to 0.21 miles E of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Schneider, Chase
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/19/2021 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: 42208
DES: 1901523
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Thin Deck Overlay
over US 31 SB/NB, 00.48 S SR 931
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: 42208
DES: 1901526
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Tipton
Bridge Thin Deck Overlay
over US 31, 1.80 S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: 42208
DES: 1901544
ROUTE: SR-931
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Tipton
Bridge Thin Deck Overlay
over US 31 & SR 931 NB, 2.00 S SR 26
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: 42208
DES: 1901546
ROUTE: SR-213
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Thin Deck Overlay
over WILDCAT CREEK, 01.44 S US 35
PRE QUAL CODES :
PROJECT MANAGER: Sorrell, Stacey
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 05/05/2021

LETTING DATE: 07/14/2021
CONTRACT: 42300
DES: 1901501
ROUTE: I-74
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Marion
Concrete Pavement Restoration (CPR)
I-465 E leg to 0.81 mi E of I-465 E leg
PRE QUAL CODES :
PROJECT MANAGER: Mc Ghghy, Donald
DISTRICT: Greenfield
PROJECT NO: 1901501
PROGRAM CLASS:
R/W CLEAR: 04/09/2020 C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 03/14/2021

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Concrete Pavement Restoration (CPR) and Bridge Thin Deck Overlay in Marion and St. Joseph counties.



# INDIANA DEPARTMENT OF TRANSPORTATION

## 18-Month Construction Letting List (All Projects)

As of Date: 15-Mar-2020

LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901387	Bridge Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-23	Over Mishawaka Ave, 0.19mi N of SR 933	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021
-----		
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901399	Bridge Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: SR-23	Over SR 933 NB/Lincoln Way, 0.88mi S of US 20X	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021
-----		
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901427	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Ireland Road at US20/31 EB/WB, 1.35mi E of SR 23	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021
-----		
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901432	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Locust Road at US 20/32 EB/WB, 0.99mi E of SR 23	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021
-----		
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901473	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-20	Fellows St over US20, 0.26mi E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021
-----		
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901477	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-31	Johnson Rd at US 31 NB/SB, 0.50mi S of US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021
-----		
LETTING DATE: 07/14/2021		DISTRICT: LaPorte
CONTRACT: 42496	COUNTY: St. Joseph	PROJECT NO:
DES: 1901478	Bridge Thin Deck Overlay	PROGRAM CLASS: Toll Lease Amendment Proceeds
ROUTE: US-31	Jackson Rd at US 31 NB/SB, 0.10mi S of US 20	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/05/2021



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects like Bridge Thin Deck Overlay, Bridge Painting, and New Interchange Construction.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 12 projects across various counties including Lawrence, St. Joseph, Howard, Tipton, and Hancock.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Jay, and Tipton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Washington, Jackson, and Greene counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Project Info (District, Project No, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects 1701424, 1701441, 1701446, 1701491, 1701498, 1701504, and 1702104.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Project Description (County, Work Type, Location, Pre Qual Codes, Project Manager), and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Description), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract). Rows include projects in Decatur, Jennings, and Jackson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Franklin, Ripley, Warrick, Spencer, St. Joseph, and Cass counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Mar-2020

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Designated Org, Corridor), Location (County, Description), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows are separated by dashed lines.