



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Letting Date, Contract/County, Description/Route, and District/Project No. It lists 15 projects with details on program class, clear dates, and project managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1500810
DES: 1500810	Concrete Pavement Restoration (CPR)	PROGRAM CLASS:Normal Project
ROUTE: I-465	From US 31 N on N side to 3.53 mi. E of US 31 Bridge over White River	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1600034
DES: 1600034	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	EB over White River, Hiking Trail, 3.88 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1600035
DES: 1600035	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	WB over White River, Hiking Trail, 3.88 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1600036
DES: 1600036	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	EB over Carmel Creek, 3.54 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1600037
DES: 1600037	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	WB over Carmel Creek, 3.54 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1600038
DES: 1600038	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	EB over Keystone Ave, 2 Ramps, 2.60 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018

LETTING DATE: 07/11/2018		DISTRICT: Greenfield
CONTRACT: 38677	COUNTY: Marion	PROJECT NO: 1600039
DES: 1600039	Bridge Thin Deck Overlay	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: I-465	WB over Keystone Ave., 2 Ramps, 2.60 miles E of US 31	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 01/31/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Hendricks, Lawrence, Clay, Monroe, and Montgomery counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects 39977, 1592839, 39978, 1593036, 40012, 1602272, 40096, 1601923, 40126, 1700406, 40215, 1602180, and 40217.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Maintenance And Repair, Bridge Deck Overlay, Bridge Deck Patching, HMA Overlay, and Small Structure Pipe Lining.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Elkhart, and Carroll counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 07/11/2018
CONTRACT: 41332 COUNTY: Miami DISTRICT: Fort Wayne
DES: 1801479 Asphalt Patching PROJECT NO: 1801479
ROUTE: SR-18 From SR 19 to SR 13 East JCT. PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 05/02/2018
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: Ober, Mark DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/14/2018

LETTING DATE: 07/11/2018 DISTRICT: Fort Wayne
CONTRACT: 41333 COUNTY: Allen PROJECT NO: 1801477
DES: 1801477 Asphalt Patching PROGRAM CLASS:Normal Project
ROUTE: US-24 From 2.61 Miles East of I-469 to 4.81 Miles East of I-469. R/W CLEAR: 05/02/2018
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober, Mark READY FOR CONTRACT: 05/16/2018

LETTING DATE: 07/11/2018 DISTRICT: Fort Wayne
CONTRACT: 41336 COUNTY: Dekalb PROJECT NO: 1801474
DES: 1801474 Asphalt Patching PROGRAM CLASS:Normal Project
ROUTE: SR-8 From 2.11 Miles West of I-69 to 3.03 Miles East of I-69 (CR35-Auburn). R/W CLEAR: 05/02/2018
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober, Mark READY FOR CONTRACT: 05/15/2018

LETTING DATE: 07/11/2018 DISTRICT: Fort Wayne
CONTRACT: 41336 COUNTY: Noble PROJECT NO: 1801475
DES: 1801475 Asphalt Patching PROGRAM CLASS:Normal Project
ROUTE: US-6 From 0.10 miles East of SR 3, east JCT, to 1.11 Miles East of SR 3, East JCT. R/W CLEAR: 05/02/2018
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober, Mark READY FOR CONTRACT: 05/15/2018

LETTING DATE: 07/11/2018 DISTRICT: Fort Wayne
CONTRACT: 41336 COUNTY: Whitley PROJECT NO: 1801476
DES: 1801476 Asphalt Patching PROGRAM CLASS:Normal Project
ROUTE: US-33 From 0.62 Miles South of SR 205 to 0.45 Miles North of SR 205. R/W CLEAR: 05/02/2018
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober, Mark READY FOR CONTRACT: 05/15/2018

LETTING DATE: 07/11/2018 DISTRICT: Fort Wayne
CONTRACT: 41337 COUNTY: Elkhart PROJECT NO: 1801469
DES: 1801469 Asphalt Patching PROGRAM CLASS:Normal Project
ROUTE: SR-13 From US 20 to 2.68 Miles North of US 20 (North Limits of Middlebury). R/W CLEAR: 05/02/2018
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober, Mark READY FOR CONTRACT: 05/16/2018

LETTING DATE: 07/11/2018 DISTRICT: Fort Wayne
CONTRACT: 41337 COUNTY: Elkhart PROJECT NO: 1801470
DES: 1801470 Asphalt Patching PROGRAM CLASS:Normal Project
ROUTE: SR-13 From 3.74 Miles North of US 33 to SR 4. R/W CLEAR: 05/02/2018
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Ober, Mark READY FOR CONTRACT: 05/16/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Elkhart, Kosciusko, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jennings and Vanderburgh counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox, Clark, Decatur, Scott, Monroe, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Location, and Administrative/Status Info. Rows include projects like 'Small Structure Pipe Lining' in Jasper and Lake counties, and 'HMA Overlay, Preventive Maintenance' in Lake and Dearborn counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 08/08/2018
CONTRACT: 40252
DES: 1700483
ROUTE: SP-Park
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Various
Institution & Park Road Maintenance
Mississinewa Reservoir State Park
PRE QUAL CODES :
PROJECT MANAGER: Larue, Donya
DISTRICT: Fort Wayne
PROJECT NO: 1700483
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: 40298
DES: 1593038
ROUTE: SR-135
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Harrison
Bridge Deck Overlay
1.30 miles S of SR 62, over Indian Creek
PRE QUAL CODES :
PROJECT MANAGER: Curry, Nicole
DISTRICT: Seymour
PROJECT NO: 1593038
PROGRAM CLASS:Normal Project
R/W CLEAR: 03/02/2018 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: 40455
DES: 1600228
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Deck Overlay
Bridge over Fox Lake Road, NB Lane, 1.80 miles S of US 20
PRE QUAL CODES :
PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1600228
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: 40455
DES: 1600229
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Deck Overlay
Bridge over Fox Lake Road, SB Lane, 1.80 miles S of US 20
PRE QUAL CODES :
PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1600229
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: 40455
DES: 1600230
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
HMA Overlay, Preventive Maintenance
0.93 miles S of SR 4 to 1.12 miles N of US 20
PRE QUAL CODES :
PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1600230
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: 40455
DES: 1600231
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Dekalb
HMA Overlay, Preventive Maintenance
US 6 to 0.93 miles S of SR 4
PRE QUAL CODES :
PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1600231
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 08/08/2018
CONTRACT: 40455
DES: 1701230
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: Engineering Resources, Inc.
CORRIDOR:
COUNTY: Steuben
Bridge Thin Deck Overlay
Bridge over CR 200 W Northbound, 2.43 miles N of US 20
PRE QUAL CODES :
PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1701230
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/30/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects 1701232, 1701235, 1701236, 1701238, 1701240, 1701245, and 1701247.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 08/08/2018		DISTRICT: LaPorte
CONTRACT: 40807	COUNTY: Lake	PROJECT NO: 1298566
DES: 1298566	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-55	1.03 mi. S of US-231	R/W CLEAR: 02/21/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6207
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 05/30/2018
LETTING DATE: 08/08/2018		DISTRICT: LaPorte
CONTRACT: 40807	COUNTY: Lake	PROJECT NO: 1298621
DES: 1298621	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: US-30	0.02 mi E of SR-53	R/W CLEAR: 02/21/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6202
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 05/30/2018
LETTING DATE: 08/08/2018		DISTRICT: LaPorte
CONTRACT: 41298	COUNTY: Carroll	PROJECT NO:
DES: 1800933	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-218	SR 218, From 0.35mi E of SR 75 to SR 29	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa, Timothy	READY FOR CONTRACT:
LETTING DATE: 08/08/2018		DISTRICT: LaPorte
CONTRACT: 41298	COUNTY: Carroll	PROJECT NO:
DES: 1800936	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-218	SR 218 From SR 25 to 0.3mi W of SR 75	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa, Timothy	READY FOR CONTRACT:
LETTING DATE: 08/08/2018		DISTRICT: Fort Wayne
CONTRACT: 41335	COUNTY: Grant	PROJECT NO:
DES: 1801480	Pavement, Other	PROGRAM CLASS:Normal Project
ROUTE: I-69	From 0.35 miles S of SR 18 to 5.94 miles N of SR 18	R/W CLEAR: C
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Jones, Tony	READY FOR CONTRACT: 08/06/2018
LETTING DATE: 08/08/2018		DISTRICT: LaPorte
CONTRACT: 41339	COUNTY: Various	PROJECT NO: 1801495
DES: 1801495	Patch And Rehab Pavement	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	Various Roads Throughout the LaPorte District - Southern Counties / Winter Damage Contract	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 05/30/2018
LETTING DATE: 08/08/2018		DISTRICT: Greenfield
CONTRACT: 41347	COUNTY: Marion	PROJECT NO:
DES: 1801515	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:
ROUTE: I-65	From 0.18 mi S of Bridge over Little Buck Creek to 0.12 mi N of Bridge over Little Buck Creek.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 06/08/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. Rows include details for contracts 41347, 41350, and 41350 across various projects like bridge maintenance and pavement repair.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 10 columns: LETTING DATE, CONTRACT, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER, PROGRAM CLASS, DISTRICT, PROJECT NO., R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. It lists 10 projects with their respective details and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Relinquishment, Pre Qual Codes, Designated Org., Corridor, Project Manager, R/W Clear, L/A Code, Designated By, and Ready For Contract. It lists 15 construction projects across various counties including Vincennes, Madison, Greenfield, Tippecanoe, and Lake.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton, Dearborn, and Seymour counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects in Madison, Scott, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 09/12/2018
CONTRACT: 40307
DES: 1296470
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
COUNTY: Hamilton
Small Structure Replacement
at 4.647 mile N of SR 32
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO: 1296470
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/02/2018
L/A CODE: 5717
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/05/2018

LETTING DATE: 09/12/2018
CONTRACT: 40456
DES: 1701264
ROUTE: SR-5
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Huntington
Repair Or Replace Joints
Bridge over the Salamonie River, 0.09 miles W of SR 218
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2018

LETTING DATE: 09/12/2018
CONTRACT: 40456
DES: 1701271
ROUTE: SR-13
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Grant
Repair Or Replace Joints
Bridge over Pipe Creek, 0.65 miles S of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2018

LETTING DATE: 09/12/2018
CONTRACT: 40456
DES: 1701276
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Miami
Repair Or Replace Joints
Bridge over Weesau Creek, 2.92 miles E of US 31
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO: 1701276
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2018

LETTING DATE: 09/12/2018
CONTRACT: 40456
DES: 1701282
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Grant
Repair Or Replace Joints
Bridge over Mississinewa River EB, 1.53 miles E of SR 9
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2018

LETTING DATE: 09/12/2018
CONTRACT: 40456
DES: 1701283
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Grant
Repair Or Replace Joints
Bridge over Pipe Creek, 1.09 miles E of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2018

LETTING DATE: 09/12/2018
CONTRACT: 40456
DES: 1701316
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.:
CORRIDOR:
COUNTY: Grant
Repair Or Replace Joints
CR 200 N over I 69, 1.94 miles N of SR 18
PRE QUAL CODES :
PROJECT MANAGER: Perry, Damien
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 07/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Grant, Delaware, Hamilton, Marion, Boone, and Jefferson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/11/2018		DISTRICT: Seymour
CONTRACT: 34467	COUNTY: Jefferson	PROJECT NO: 1173314
DES: 1173314	Slide Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-7	SR-7 at Hanging Rock Hill in Madison	R/W CLEAR: 04/07/2017
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Elmore, NaTasha	READY FOR CONTRACT: 07/18/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 34602	COUNTY: Lake	PROJECT NO: 1173595
DES: 1173595	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: ST-1033	Pennsy Greenway Phase 2 Main Street to 137th Street	R/W CLEAR: 06/17/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -295
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Martin, Kenneth	READY FOR CONTRACT: 07/31/2018
LETTING DATE: 10/11/2018		DISTRICT: Seymour
CONTRACT: 36183	COUNTY: Brown	PROJECT NO: 1500018
DES: 1500018	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-45	Over Unnamed Tributary to Beanblossom Creek, 3.92 miles W of SR 135	R/W CLEAR: 07/02/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6380
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Summers, Terry	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 36673	COUNTY: Fulton	PROJECT NO: 1296479
DES: 1296479	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-14	6.16 miles E of SR 25	R/W CLEAR: 11/28/2017
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6170
DESIGNED ORG.: INDOT - Highway Maintenance 6		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 36673	COUNTY: Fulton	PROJECT NO: 1298551
DES: 1298551	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-14	2.1 mi E of Jct SR 17	R/W CLEAR: 11/28/2017
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6169
DESIGNED ORG.: INDOT - Highway Maintenance 6		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 36673	COUNTY: White	PROJECT NO: 1298553
DES: 1298553	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-16	3.31 mi. W of US-421	R/W CLEAR: 11/28/2017
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6242
DESIGNED ORG.: INDOT - Highway Maintenance 6		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 11/29/2017
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 36673	COUNTY: Newton	PROJECT NO: 1400203
DES: 1400203	Small Structure Maint and Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-10	0.6 miles W of Jct SR 55	R/W CLEAR: 11/28/2017
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6225
DESIGNED ORG.: INDOT - Highway Maintenance 6		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Thomas, Amber	READY FOR CONTRACT: 11/29/2017



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: 37028	COUNTY: Marion	PROJECT NO: 1383265
DES: 1383265	Bike/Pedestrian Facilities	PROGRAM CLASS:Group I
ROUTE: ST-1087	Penny Trail Ph3B- RR corridor from Post Rd to German Church Rd	R/W CLEAR: 05/18/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -431
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Fort Wayne
CONTRACT: 37324	COUNTY: Wabash	PROJECT NO: 1383415
DES: 1383415	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group III
ROUTE: ST-1006	Alber Street: From Euclid to US 24	R/W CLEAR: 04/02/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -284
DESIGNED ORG.: INDOT - Capital Program Mgmt 2		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Ober, Mark	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: 37568	COUNTY: Marion	PROJECT NO: 1400943
DES: 1400943	Intersection Improvement, Roundabout	PROGRAM CLASS:Group I
ROUTE: ST-1058	Arlington & Edgewood intersection - single lane roundabout	R/W CLEAR: 07/02/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -382
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Crawfordsville
CONTRACT: 37686	COUNTY: Tippecanoe	PROJECT NO: 1401047
DES: 1401047	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1041	North River Road at River Bend Hospital	R/W CLEAR: 01/30/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -386
DESIGNED ORG.: Beam, Longest and Neff, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Bishop, Ann	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 37687	COUNTY: Pulaski	PROJECT NO: 1593257
DES: 1593257	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-14	From SR 39 to US 35	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6351
DESIGNED ORG.: Capital Program Management		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa, Timothy	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 37687	COUNTY: Pulaski	PROJECT NO: 1593258
DES: 1593258	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-14	From SR 49 to US 421	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Capital Program Management		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Hoffa, Timothy	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Seymour
CONTRACT: 37774	COUNTY: Ripley	PROJECT NO: 1400085
DES: 1400085	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-129	0.80 mile N of SR 350	R/W CLEAR: 06/26/2017
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Hicks, Zachary	READY FOR CONTRACT: 08/01/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: 38036	COUNTY: Randolph	PROJECT NO: 1400756
DES: 1400756	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Local Bridge
ROUTE: IR-1007	Bridge 305 carrying East South Street over Salt Creek	R/W CLEAR: 07/14/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -310
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Loveall, Michelle	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Greenfield
CONTRACT: 38545	COUNTY: Randolph	PROJECT NO: 1400048
DES: 1400048	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: US-27	SCL of Lynn to NCL of Lynn	R/W CLEAR: 04/16/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6348
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Vincennes
CONTRACT: 39378	COUNTY: Daviess	PROJECT NO: 1600165
DES: 1600165	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-257	From US-50 to National Highway 50 (Washington)	R/W CLEAR: 04/24/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Peterson, Jared	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: Vincennes
CONTRACT: 39378	COUNTY: Daviess	PROJECT NO: 1600168
DES: 1600168	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-58	From SR-57 to SR-358	R/W CLEAR: 04/24/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Peterson, Jared	READY FOR CONTRACT: 08/01/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 39469	COUNTY: LaPorte	PROJECT NO: 1593265
DES: 1593265	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-421	From SR 2 (N Jct) to 0.3 mi S of I 94 (CR 300 N)	R/W CLEAR: 02/01/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Capital Program Management		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/02/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 39469	COUNTY: Porter	PROJECT NO: 1600029
DES: 1600029	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-12	From 1.07 mi W of SR 249 (Burns Harbor Ditch) to 1.32 mi E of SR 149 (Oak Hill R	R/W CLEAR: 02/01/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Capital Program Management		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/02/2018
LETTING DATE: 10/11/2018		DISTRICT: LaPorte
CONTRACT: 39469	COUNTY: Porter	PROJECT NO: 1600340
DES: 1600340	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-20	From 0.24 mi W of SR 149 to 0.11mi E of I-94 (Babcock Rd)	R/W CLEAR: 02/01/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Capital Program Management		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 05/02/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warren, Howard, Crawford, and Floyd counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 40751, 40899, 40904, 40905, 40907, 40908, and 40908.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like 40908 (Grant County), 40909 (Huntington County), 40910 (Various County), 40925 (Various County), 40927 (Various County), 40928 (Various County), and 41041 (Steuben County).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes 10 project entries separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: 37742	COUNTY: Marion	PROJECT NO: 1593088
DES: 1593088	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	Ramp to W 73rd St over W 71st St and Bike Path 1.33 miles N of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: 37742	COUNTY: Marion	PROJECT NO: 1593105
DES: 1593105	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	NB over W 71st St and Bike Path 1.33 mi N of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Greenfield
CONTRACT: 37742	COUNTY: Marion	PROJECT NO: 1593106
DES: 1593106	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-465	SB NWL Ramp over W 71st St and Bike Path 1.33 miles N of I-65	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: CrossRoad Engineers, P.C.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Seymour
CONTRACT: 37766	COUNTY: Decatur	PROJECT NO: 1400028
DES: 1400028	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-3	0.98 mile N of I-74 over Muddy Fork Sand Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6366
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Mankin, Travis	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Crawfordsville
CONTRACT: 37782	COUNTY: Tippecanoe	PROJECT NO: 1400217
DES: 1400217	Bridge Replacement, Other Construction	PROGRAM CLASS:Normal Project
ROUTE: US-231	0.97 mi N of SR 28	R/W CLEAR: 07/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6024
DESIGNED ORG.: Beam, Longest and Neff, LLC		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Ahmed, Arshad	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Crawfordsville
CONTRACT: 37782	COUNTY: Fountain	PROJECT NO: 1500656
DES: 1500656	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-341	0.07 mi S of US 136 over East Fork Coal Creek	R/W CLEAR: 07/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest and Neff, LLC		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Ahmed, Arshad	READY FOR CONTRACT: 09/05/2018
LETTING DATE: 11/15/2018		DISTRICT: Crawfordsville
CONTRACT: 37782	COUNTY: Montgomery	PROJECT NO: 1592827
DES: 1592827	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-231	CSX RR, 05.77N I-74	R/W CLEAR: 07/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest and Neff, LLC		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Ahmed, Arshad	READY FOR CONTRACT: 09/05/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Hendricks, Floyd, Hamilton, Dearborn, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Project Description (Bridge Painting, etc.), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Shelby, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 12 projects with their respective specifications and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 11/15/2018
CONTRACT: 40783
DES: 1600473
ROUTE: SR-156
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR:
COUNTY: Switzerland
Small Structure Replacement
6.05 miles E of SR 250 at unnamed tributary to the Ohio River
PRE QUAL CODES :
PROJECT MANAGER: Bell, Joseph
DISTRICT: Seymour
PROJECT NO: 1600473
PROGRAM CLASS:Normal Project
R/W CLEAR: 07/15/2018 C
L/A CODE: 6317
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: 40843
DES: 1800876
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Warrick
Traffic Signals Modernization
0.07 mi W of E SR-62 Jct., WBL
PRE QUAL CODES :
PROJECT MANAGER: Meeks, Nickolas
DISTRICT: Vincennes
PROJECT NO: 1800876
PROGRAM CLASS:Normal Project
R/W CLEAR: 05/01/2018 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 11/15/2018
CONTRACT: 40843
DES: 1800877
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Warrick
Traffic Signals Modernization
0.07 mi W of E SR-62 Jct., EBL
PRE QUAL CODES :
PROJECT MANAGER: Meeks, Nickolas
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 05/01/2018 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 11/15/2018
CONTRACT: 40843
DES: 1800879
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Warrick
Traffic Signals Modernization
At E SR-62 Jct., WBL
PRE QUAL CODES :
PROJECT MANAGER: Meeks, Nickolas
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 05/01/2018 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 11/15/2018
CONTRACT: 40843
DES: 1800880
ROUTE: SR-61
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Warrick
Traffic Signals Modernization
At E SR-62 Jct., EBL
PRE QUAL CODES :
PROJECT MANAGER: Meeks, Nickolas
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 05/01/2018 C
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 05/30/2018

LETTING DATE: 11/15/2018
CONTRACT: 40862
DES: 1500756
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Miami
Bridge Deck Overlay
Bridge over Eel River, NBL, 2.24 miles N. of US 24.
PRE QUAL CODES :
PROJECT MANAGER: Ober, Mark
DISTRICT: Fort Wayne
PROJECT NO: 1500756
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 02/23/2018

LETTING DATE: 11/15/2018
CONTRACT: 40862
DES: 1500757
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Miami
Bridge Deck Overlay
Bridge over Eel River, SBL, 2.24 miles N. of US 24.
PRE QUAL CODES :
PROJECT MANAGER: Ober, Mark
DISTRICT: Fort Wayne
PROJECT NO: 1500757
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 02/23/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 11/15/2018
CONTRACT: 40921
DES: 1383551
ROUTE: SR-67
RELINQ REQ: No
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
COUNTY: Jay
Small Structure Pipe Lining
UNT of Goss Switzer Ditch, 4.34 miles E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1383551
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: 40921
DES: 1701261
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
COUNTY: Adams
Bridge Thin Deck Overlay
Bridge over St Mary's River, NB, 1.10 miles N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701261
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: 40921
DES: 1701262
ROUTE: US-27
RELINQ REQ: No
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
COUNTY: Adams
Bridge Thin Deck Overlay
Bridge over St Mary's River, Southbound, 1.10 miles N of US 224
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701262
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: 40921
DES: 1701296
ROUTE: SR-101
RELINQ REQ: No
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
COUNTY: Adams
Repair Or Replace Joints
Bridge over the St Mary's River, 0.06 miles N of US 33
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701296
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: 40921
DES: 1701302
ROUTE: US-224
RELINQ REQ: No
DESIGNED ORG.: USI Consultants, Inc.
CORRIDOR:
COUNTY: Huntington
Substructure Repair And Rehabilitation
Bridge over I 69 NB/SB, 0.23 miles W of SR 116
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701302
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 11/15/2018
CONTRACT: 41354
DES: 1801542
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Various
Roadside Maintenance, Tree Remov/Trimmng
Various Tree Locations throughout the Greenfield District
PRE QUAL CODES :
PROJECT MANAGER: Bennett, Aimee
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/05/2018

LETTING DATE: 12/12/2018
CONTRACT: 36191
DES: 1298339
ROUTE: SR-58
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR:
COUNTY: Bartholomew
Small Structure Replacement with Bridge
2.42 miles W of I-65
PRE QUAL CODES :
PROJECT MANAGER: Hicks, Zachary
DISTRICT: Seymour
PROJECT NO: 1298339
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/08/2017
L/A CODE: 6187
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Spencer, Tippecanoe, Hendricks, Fayette, Porter, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, County, etc.), Description (Route, Intersection, etc.), and Administrative Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Huntington, LaPorte, and Marion counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jefferson, Madison, Shelby, and Floyd counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Tipton	PROJECT NO: 1592560
DES: 1592560	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	SB over Cicero Creek 1.51 mi. S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Tipton	PROJECT NO: 1592561
DES: 1592561	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	NB over Cicero Creek 1.51 mi. S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Tipton	PROJECT NO: 1592562
DES: 1592562	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	NB over Dixon Creek 0.31 mi. S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Tipton	PROJECT NO: 1592563
DES: 1592563	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	SB over Dixon Creek 0.31 mi. S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Tipton	PROJECT NO: 1592564
DES: 1592564	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	SB over Prairie Creek	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Tipton	PROJECT NO: 1592565
DES: 1592565	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-31	NB over Prairie Creek 3.23 mi. S of SR 28	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018		DISTRICT: Greenfield
CONTRACT: 40516	COUNTY: Hamilton	PROJECT NO: 1700871
DES: 1700871	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-38	Over Sly Run, 02.49 W SR 32	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: McGhghy, Donald	READY FOR CONTRACT: 10/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, Bridge Thin Deck Overlay, EB over..., PRE QUAL CODES, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, Project Description (Small Structure Pipe Lining, Traffic Signal Maintenance, New Signal Installation, Bridge Thin Deck Overlay), District, and Contract Status (PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 12/12/2018
CONTRACT: 40900
DES: 1700872
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Thin Deck Overlay
EB OVER NAMELESS CREEK, 04.45 E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700872
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40900
DES: 1700873
ROUTE: US-40
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Hancock
Bridge Thin Deck Overlay
WB OVER NAMELESS CREEK, 04.45 E SR 9
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700873
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40901
DES: 1700842
ROUTE: US-27
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Union
Bridge Thin Deck Overlay
Over Hannah Creek, 01.10 S SR 44
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700842
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40901
DES: 1700862
ROUTE: SR-121
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Franklin
Bridge Thin Deck Overlay
Over Sanes Creek, 03.40 N US 52
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700862
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40901
DES: 1700864
ROUTE: SR-244
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Shelby
Bridge Thin Deck Overlay
Over I-74
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700864
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40901
DES: 1700865
ROUTE: SR-244
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Shelby
Bridge Thin Deck Overlay
Over Conns Creek, 02.73 E I-74
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700865
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40901
DES: 1700869
ROUTE: SR-44
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Rush
Bridge Thin Deck Overlay
OVER HODGES BRANCH, 00.87 W US 52
PRE QUAL CODES :
PROJECT MANAGER: Pham, Hung
DISTRICT: Greenfield
PROJECT NO: 1700869
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 12/12/2018
CONTRACT: 40902 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700851 Bridge Thin Deck Overlay PROJECT NO: 1700851
ROUTE: SR-67 Over Halfway Creek, 00.88 N SR 28 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: McGhghy, Donald DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/01/2018

LETTING DATE: 12/12/2018
CONTRACT: 40902 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700852 Bridge Thin Deck Overlay PROJECT NO: 1700852
ROUTE: US-35 NB over White Rlver, 01.10 N SR 3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: McGhghy, Donald DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/01/2018

LETTING DATE: 12/12/2018
CONTRACT: 40902 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700858 Bridge Thin Deck Overlay PROJECT NO: 1700858
ROUTE: US-35 SB over White River, 01.10 N SR 3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: L/A CODE:
CORRIDOR: PROJECT MANAGER: McGhghy, Donald DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/01/2018

LETTING DATE: 12/12/2018
CONTRACT: 40911 COUNTY: Huntington DISTRICT: Fort Wayne
DES: 1600140 Substructure Repair And Rehabilitation PROJECT NO: 9999296
ROUTE: SR-5 Bridge, Wabash River and Huntington Reservoir, 1.37 mi S of US 224 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: The Troyer Group, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: McNair, Bradly DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40912 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1600077 Bridge Painting PROJECT NO:
ROUTE: I-69 Bridge,I-69 over Central RR Co of IN,NB Lane, 0.45 miles S of US 35 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 07/21/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 2 L/A CODE:
CORRIDOR: PROJECT MANAGER: Bass, Jenny DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40912 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1600078 Bridge Painting PROJECT NO:
ROUTE: I-69 Bridge over Central RR Co of IN, SB Lane, 0.45 miles S of US 35 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 07/21/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 2 L/A CODE:
CORRIDOR: PROJECT MANAGER: Bass, Jenny DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/03/2018

LETTING DATE: 12/12/2018
CONTRACT: 40912 COUNTY: Grant DISTRICT: Fort Wayne
DES: 1701216 Bridge Painting PROJECT NO:
ROUTE: I-69 Bridge over SR 22/US 35, NB Lane, 4.12 miles N of SR 26 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 07/21/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 2 L/A CODE:
CORRIDOR: PROJECT MANAGER: Bass, Jenny DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 10/03/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Grant, Allen, and Miami counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes projects in Bartholomew, Allen, Tippecanoe, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects with their respective details and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class/Ready for Contract. Rows include projects in Hancock, Hamilton, Jackson, and Rush counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like ITS Traffic Management Systems, Intersection Improvement, Roundabout, Small Structure Pipe Lining, Bike/Pedestrian Facilities, Signing Installation / Repair, and Bridge Painting.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects with their respective details and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clark, Marion, Jackson, Gibson, Lake, Franklin, and Vermillion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class. Includes 10 project entries with details like 'Bridge Thin Deck Overlay' and 'Landscaping'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Dekalb and Morgan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinq Req, Designed Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Morgan, Vanderburgh, Floyd, Clark, and Allen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 02/06/2019
CONTRACT: 33130 COUNTY: Allen DISTRICT: Fort Wayne
DES: 1005155 New Bridge, Other Construction PROJECT NO: 1005155
ROUTE: ST-1001 State Blvd - Pufferbelly Pedestrian Brg over State Blvd. PROGRAM CLASS:Group I
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 09/14/2018 C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Murray, Nanci DESIGNED BY: Local
READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019 DISTRICT: Greenfield
CONTRACT: 34861 COUNTY: Hamilton PROJECT NO: 1006121
DES: 1006121 Intersect. Improv. W/ Added Turn Lanes PROGRAM CLASS:Normal Project
ROUTE: SR-38 At 226th Street/6 Points Road R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 5738
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Bennett, Aimee READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019 DISTRICT: Greenfield
CONTRACT: 35457 COUNTY: Boone PROJECT NO: 1006453
DES: 1006453 Bridge Deck Replacement PROGRAM CLASS:Normal Project
ROUTE: I-865 4.1 mile E I-65 over Eagle Creek - JCEB R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019 DISTRICT: Greenfield
CONTRACT: 35457 COUNTY: Boone PROJECT NO: 1006454
DES: 1006454 Bridge Deck Replacement PROGRAM CLASS:Normal Project
ROUTE: I-865 4.1 mile E I-65 over Eagle Creek - CWBL R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019 DISTRICT: Greenfield
CONTRACT: 35457 COUNTY: Boone PROJECT NO: 1500814
DES: 1500814 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: I-865 From I-65 to I-465 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019 DISTRICT: Greenfield
CONTRACT: 35457 COUNTY: Boone PROJECT NO: 1593185
DES: 1593185 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: I-865 EB over Fishback Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019 DISTRICT: Greenfield
CONTRACT: 35457 COUNTY: Boone PROJECT NO: 1593186
DES: 1593186 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: I-865 WB over Fishback Creek R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Wooldridge, Joann READY FOR CONTRACT: 11/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 35457	COUNTY: Boone	PROJECT NO: 1593187
DES: 1593187	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-865	EB over Irishman Run	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 35457	COUNTY: Boone	PROJECT NO: 1593188
DES: 1593188	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: I-865	WB over Irishman Run	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Highway Maintenance 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 36918	COUNTY: Howard	PROJECT NO: 1298146
DES: 1298146	Br Repl, Pres.Conc.I-Beam(Simple Span)	PROGRAM CLASS:Normal Project
ROUTE: SR-22	2.31 mile E of SR 29, over Petes Run	R/W CLEAR: 09/13/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6152
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 36918	COUNTY: Carroll	PROJECT NO: 1400015
DES: 1400015	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-22	0.997 mi E of SR 29	R/W CLEAR: 09/13/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6168
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 36921	COUNTY: Madison	PROJECT NO: 1298224
DES: 1298224	Intersection Improvement, Roundabout	PROGRAM CLASS:Normal Project
ROUTE: SR-38	At I-69 NB and SB Ramps	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 36921	COUNTY: Madison	PROJECT NO: 1401151
DES: 1401151	Bike/Pedestrian Facilities	PROGRAM CLASS:Group II
ROUTE: MS-1080	State Street (old SR 38) over I-69 pedestrian bridge	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 36921	COUNTY: Madison	PROJECT NO: 1401152
DES: 1401152	Intersection Improvement, Roundabout	PROGRAM CLASS:Group II
ROUTE: ST-1039	State Street (old SR 38) &Heritage Way / Enterprise Dr intersections	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -239
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wooldridge, Joann	READY FOR CONTRACT: 11/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. It lists 10 projects with details like 'LETTING DATE: 02/06/2019', 'CONTRACT: 37737', 'COUNTY: Porter', 'DES: 1593278', 'ROUTE: SR-49', 'BRIDGE DECK OVERLAY', 'OVER COOK DITCH, 4.01MI S OF SR 8', 'INDOT - CAPITAL PROGRAM MGMT 4', 'MASON, DAVID', 'DISTRICT: LaPorte', 'PROJECT NO: 1593278', 'PROGRAM CLASS: Normal Project', 'R/W CLEAR: 10/10/2018 C', 'DESIGNED BY: LaPorte District', 'READY FOR CONTRACT: 11/28/2018'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Location, and Administrative/Status Info. Rows include projects like 'Repair Or Replace Joints' in Lake County and 'Bridge Thin Deck Overlay' in Porter County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Morgan, Clinton, and Crawford counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Randolph, Marion, and Clark counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Scott, Bartholomew, and Dubois counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Randolph, Vanderburgh, and Posey counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Location, and Administrative/Status Info. Rows include details for projects 1401597, 1401601, 1401602, 1401603, 1600109, 1600110, and 1600157.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Relinquish Req, Pre Qual Codes, Designed Org, Corridor, Project Manager, R/W Clear, L/A Code, and Ready for Contract. It lists 12 projects across various counties including Dubois, Brown, Various, Fort Wayne, and Warrick.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clark, Hancock, Lake, Dearborn, and Greene counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 02/06/2019		DISTRICT: Vincennes
CONTRACT: 40617	COUNTY: Greene	PROJECT NO: 1700946
DES: 1700946	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-57	Over Dixon Ditch, 1.80 mile South US-231	R/W CLEAR: 09/01/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Moon, Kyanna	READY FOR CONTRACT: 11/28/2018
LETTING DATE: 02/06/2019		DISTRICT: LaPorte
CONTRACT: 40634	COUNTY: Lake	PROJECT NO: 1701084
DES: 1701084	Substructure Repair And Rehabilitation	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-6	Over Deep River, 0.62 mi W of SR 51 E Jct	R/W CLEAR: 10/29/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 11/28/2018
LETTING DATE: 02/06/2019		DISTRICT: LaPorte
CONTRACT: 40634	COUNTY: Lake	PROJECT NO: 1701085
DES: 1701085	Substructure Repair And Rehabilitation	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-6	Over Deep River, 0.71 mi E of SR 51 E/I-80/94	R/W CLEAR: 10/29/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 11/28/2018
LETTING DATE: 02/06/2019		DISTRICT: LaPorte
CONTRACT: 40634	COUNTY: Lake	PROJECT NO:
DES: 1701086	Repair Or Replace Joints	PROGRAM CLASS:Bridge/Culvert Preservation
ROUTE: US-6	Over deep River, 0.71 mi E of SR 51 E/I-80/94	R/W CLEAR: 10/29/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 11/28/2018
LETTING DATE: 02/06/2019		DISTRICT: LaPorte
CONTRACT: 40634	COUNTY: Porter	PROJECT NO: 1701516
DES: 1701516	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: US-6	0.36 mi E of SR 51 (Union St) to 2.44 mi W of SR 149 (Scottsdale Rd)	R/W CLEAR: 10/29/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 11/28/2018
LETTING DATE: 02/06/2019		DISTRICT: LaPorte
CONTRACT: 40635	COUNTY: Lake	PROJECT NO: 1383695
DES: 1383695	Auxiliary Lanes, Two-way Left Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: US-41	From US 231 to 1.52 mi N of US 231 (Standard Drive)	R/W CLEAR: 08/16/2019 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6344
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Martin, Kenneth	READY FOR CONTRACT: 11/26/2019
LETTING DATE: 02/06/2019		DISTRICT: Greenfield
CONTRACT: 40679	COUNTY: Madison	PROJECT NO: 1702197
DES: 1702197	Small Structures & Drains Construction	PROGRAM CLASS:Normal Project
ROUTE: SR-37	from 0.41 miles N of SR 13(N. Jct.) to 0.78 miles N. of SR 13(N. Jct.)	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Beck, Jennifer	READY FOR CONTRACT: 11/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Perry, Dubois, White, and Dekalb counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Dekalb, and Elkhart counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes projects in Lake, Scott, and Porter counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Des, Route, Relinq Req, Designed Org, Corridor, Project Manager, Program Class, R/W Clear, L/A Code, Designed By, and Ready For Contract. It lists 15 construction projects across various counties including LaPorte, Lake, Pike, Franklin, and Warren.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019		DISTRICT: Vincennes
CONTRACT: 37642	COUNTY: Dubois	PROJECT NO: 1400881
DES: 1400881	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Alternatives
ROUTE: ST-1001	Jasper Shared-Use Path Connection from St. Charles St. & 15th St. Riverwalk Path	R/W CLEAR: 10/12/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -461
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Phillippe, Lora	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Vincennes
CONTRACT: 37711	COUNTY: Crawford	PROJECT NO: 1400825
DES: 1400825	Bridge Replacement	PROGRAM CLASS:Local Bridge
ROUTE: IR-1017	0.7 miles North of Beechwood Way (Bridge 43)	R/W CLEAR: 05/30/2019 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Moon, Kyanna	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Seymour
CONTRACT: 37727	COUNTY: Monroe	PROJECT NO: 1400095
DES: 1400095	HMA Overlay Minor Structural	PROGRAM CLASS:Normal Project
ROUTE: SR-37	Dillman Rd to I-69	R/W CLEAR: 07/09/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell, Joseph	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: Seymour
CONTRACT: 37727	COUNTY: Monroe	PROJECT NO: 1592897
DES: 1592897	Surface Treatment, Ultrathin Bonded Wearing Course	PROGRAM CLASS:Normal Project
ROUTE: SR-37	8.88 miles S of I-69 to 1.49 miles S of I-69 (bridge over Clear Creek)	R/W CLEAR: 07/09/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell, Joseph	READY FOR CONTRACT: 12/26/2018
LETTING DATE: 03/06/2019		DISTRICT: LaPorte
CONTRACT: 37728	COUNTY: St. Joseph	PROJECT NO: 1383708
DES: 1383708	Bridge Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: SR-23	Bridge over Potato Creek, 0.46 mi N of SR 4	R/W CLEAR: 12/27/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 01/26/2019
LETTING DATE: 03/06/2019		DISTRICT: LaPorte
CONTRACT: 37728	COUNTY: St. Joseph	PROJECT NO: 1383733
DES: 1383733	Replace Superstructure	PROGRAM CLASS:Normal Project
ROUTE: SR-331	Bridge over Yellow River, 2.45 mi N of US 6	R/W CLEAR: 12/27/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 01/26/2019
LETTING DATE: 03/06/2019		DISTRICT: LaPorte
CONTRACT: 37728	COUNTY: St. Joseph	PROJECT NO: 1600368
DES: 1600368	Bridge Thin Deck Overlay	PROGRAM CLASS:21st Crossroads
ROUTE: US-20	US 20 - WBL, over the N&S RR (New Energy Spur), 0.68 mi W of SR 23	R/W CLEAR: 12/27/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Erdmann, Jami	READY FOR CONTRACT: 01/26/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600369 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: US-20 US 20 - EBL, over the N&S RR (New Energy Spur), 0.68 mi W of SR 23 PROGRAM CLASS:21st Crossroads
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/27/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2019

LETTING DATE: 03/06/2019
CONTRACT: 37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1600371 Bridge Deck Overlay PROJECT NO: 1600371
ROUTE: US-20 Over Ironwood, 1.88 mi E of US 31 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/27/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2019

LETTING DATE: 03/06/2019
CONTRACT: 37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1701066 Repair Or Replace Joints PROJECT NO: 1701066
ROUTE: US-20 Over Miami Hwy, 0.87 mi E of US 31 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/27/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2019

LETTING DATE: 03/06/2019
CONTRACT: 37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1701071 Repair Or Replace Joints PROJECT NO: 1701071
ROUTE: US-20 Over York Rd, 1.38 mi E of US 31 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/27/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2019

LETTING DATE: 03/06/2019
CONTRACT: 37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1701072 Repair Or Replace Joints PROJECT NO: 1701072
ROUTE: US-20 Dogwood Road over US 20, 2.98 mi E of SR 331 PROGRAM CLASS:Bridge/Culvert Preservation
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/27/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2019

LETTING DATE: 03/06/2019
CONTRACT: 37728 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 1701120 Bridge Thin Deck Overlay PROJECT NO: 1701120
ROUTE: US-20 CRUMSTOWN HWY@-US 20/31 EB/WB, 0.51mi E of SR 2 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/27/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Erdmann, Jami DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/26/2019

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: LaPorte DISTRICT: LaPorte
DES: 1006746 Small Structure Pipe Lining PROJECT NO: 1006746
ROUTE: I-94 0.8 mi E of US 421 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE: 6401
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: LaPorte
DES: 1006747 Small Structure Pipe Lining
ROUTE: I-94 1.31 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1006747
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: LaPorte
DES: 1383718 Small Structure Pipe Lining
ROUTE: I-94 3.21 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1383718
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE: 6272
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1593246 Small Structure Pipe Lining
ROUTE: I-94 0.94 mi E of SR 51
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: LaPorte
DES: 1593247 Small Structure Pipe Lining
ROUTE: I-94 2.66 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1593247
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE: 6356
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: LaPorte
DES: 1593248 Small Structure Pipe Lining
ROUTE: I-94 4.56 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1700322 Bridge Thin Deck Overlay
ROUTE: I-65 SB Ramp over I-80
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1700322
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1700323 Bridge Thin Deck Overlay
ROUTE: I-65 I-80 WB to I-65 SB Ramp
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1700323
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701102 Bridge Thin Deck Overlay PROJECT NO: 1701102
ROUTE: I-80 I-80/94 EB@.-LT CALUMET RIV, NICTD RR, 00.54mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701103 Bridge Thin Deck Overlay PROJECT NO: 1701103
ROUTE: I-80 I-80/94 WB at -L CALUMET R, NICTD RR, 00.54mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701104 Bridge Thin Deck Overlay PROJECT NO: 1701104
ROUTE: I-65 At.-I-80 EB/WB, I-80 CD, 07.00mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701107 Bridge Thin Deck Overlay PROJECT NO: 1701107
ROUTE: I-65 SB RAMP WSDIR@.-I-80, EB-CD, SEC, & SWA, 06.91mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701108 Bridge Thin Deck Overlay PROJECT NO: 1701108
ROUTE: I-80 I-80/94 EB@.-HOHMAN AVENUE, 00.71mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701109 Bridge Thin Deck Overlay PROJECT NO: 1701109
ROUTE: I-80 I-80/94 WB at Hohman Avenue, 00.71 mi W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake DISTRICT: LaPorte
DES: 1701110 Bridge Thin Deck Overlay PROJECT NO: 1701110
ROUTE: I-80 Clark Street at.-I-80 EB/WB, 02.02 E of SR 912 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 11/10/2018 C
DESIGNED ORG.: Lawson-Fisher Associates P.C. L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1701112 Bridge Thin Deck Overlay
ROUTE: I-80 Harrison Street at.-I-80 EB/WB, 00.48 mi W of SR 53
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701112
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Porter
DES: 1701115 Bridge Thin Deck Overlay
ROUTE: I-94 EB at Beam Street, 1.56 E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701115
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Porter
DES: 1701116 Bridge Thin Deck Overlay
ROUTE: I-94 WB at Beam Street, 1.56 mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701116
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1701118 Bridge Thin Deck Overlay
ROUTE: I-65 NB RAMP@.-I-80 E, I-80 W, I-80 CD , 7.00mi N of US 30
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701118
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1701126 Bridge Thin Deck Overlay
ROUTE: I-80 WB RAMP I@.-KENNEDY AVE NB/SB, RAMP F, 0.97mi E of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701126
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1701127 Bridge Thin Deck Overlay
ROUTE: I-80 WB RAMP TO SR 912@.-SR 912 EB/WB, RAMPS, 2.52mi E of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701127
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 37729 COUNTY: Lake
DES: 1701128 Bridge Thin Deck Overlay
ROUTE: I-80 I-80/94 EB@.-NORTHCOTE AVE, 0.29mi W of US 41
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO: 1701128
PROGRAM CLASS:Normal Project
R/W CLEAR: 11/10/2018 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Marshall, Starke, and Jay counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Bartholomew, Jennings, and Decatur counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Washington, Various, Martin, Cass, Orange, Rush, and Vigo counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Program Class, and Dates. It lists 10 projects with details like 'LETTING DATE: 03/06/2019', 'CONTRACT: 39323', 'COUNTY: Vigo', 'DISTRICT: Crawfordsville', 'PROJECT NO: 1592708', 'DES: 1592708', 'ROUTE: I-70', 'RELIQ REQ:', 'DESIGNED ORG.: INDOT - Capital Program Mgmt 1', 'CORRIDOR:', 'PROGRAM CLASS: Normal Project', 'R/W CLEAR: C', 'L/A CODE:', 'DESIGNED BY: Crawfordsville District', and 'READY FOR CONTRACT: 12/26/2018'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Newton, Jasper, Lake, and Hancock counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 40268
DES: 1700554
ROUTE: SR-13
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
CORRIDOR:
COUNTY: Madison
Small Structure Replacement with Bridge
0.8 miles N of SR 38
PRE QUAL CODES :
PROJECT MANAGER: McGhghy, Donald
DISTRICT: Greenfield
PROJECT NO: 1700554
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/30/2018 C
L/A CODE: 6376
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/01/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315
DES: 1296643
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR:
COUNTY: Cass
Br Repl with a Small Structure
Bridge over Panhandle Pathway, 4.27 miles W of US 35
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1296643
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE: 6323
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315
DES: 1600027
ROUTE: SR-25
RELINQ REQ:
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR:
COUNTY: Cass
Curve Correction
4.3 mi S of SR 16
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1600027
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315
DES: 1701065
ROUTE: SR-10
RELINQ REQ:
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR:
COUNTY: Starke
Bridge Deck Overlay
Over Bogus Ditch, 0.05 mi W of SR 39
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701065
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315
DES: 1701075
ROUTE: SR-114
RELINQ REQ:
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR:
COUNTY: Jasper
Bridge Thin Deck Overlay
Over the Iroquois River, 1.26 mi E of US 231
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701075
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315
DES: 1701080
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR:
COUNTY: Cass
Substructure Repair And Rehabilitation
Old US 24/35 at.-SR 25 (Burlington Ave)
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701080
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315
DES: 1701106
ROUTE: US-24
RELINQ REQ:
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR:
COUNTY: Cass
Bridge Painting
WB/US 35@.-US 24 WB/W MARKET ST., 1.35mi W of SR 25
PRE QUAL CODES :
PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701106
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 40315 COUNTY: Carroll
DES: 1701111 Bridge Thin Deck Overlay
ROUTE: SR-25 NB at Deer Creek, 01.96 N of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701111
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315 COUNTY: Fulton
DES: 1701119 Bridge Thin Deck Overlay
ROUTE: SR-14 @.-US 31 SB/NB, 1.17mi W of SR 25 W Jct
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701119
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315 COUNTY: Carroll
DES: 1701124 Bridge Thin Deck Overlay
ROUTE: SR-25 SBL at Deer Creek, 1.96 mi N of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701124
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315 COUNTY: Fulton
DES: 1701136 Bridge Thin Deck Overlay
ROUTE: SR-17 @.-STAR ARM WILLOW CREEK, 1.77mi S of SR 14
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701136
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40315 COUNTY: Pulaski
DES: 1701137 Bridge Thin Deck Overlay
ROUTE: SR-119 At Mud Creek, 6.44 mi S of US 35
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: GAI Consultants, Inc.
CORRIDOR: PROJECT MANAGER: Hockaday, Jacqueline
DISTRICT: LaPorte
PROJECT NO: 1701137
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40361 COUNTY: Shelby
DES: 1701181 Bridge Thin Deck Overlay
ROUTE: I-74 4.63 miles E of SR 244, County Line over I-74
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/19/2018 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/26/2018

LETTING DATE: 03/06/2019
CONTRACT: 40361 COUNTY: Decatur
DES: 1701182 Bridge Thin Deck Overlay
ROUTE: SR-3 1.53 miles E of US 421 over I-74
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 5
CORRIDOR: PROJECT MANAGER: Summers, Terry
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: 10/19/2018 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/26/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Dekalb, and Wells counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1701305, 1701306, 1701307, 1701309, 1701312, 1701313, and 1701314.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Contract/Project Info, Description, and Administrative/Status Info. Rows include details for contracts 40459, 40505, 40511, 40522, 40522, 40636, and 40689.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Location/County, and Dates/Status. Rows include projects like Bridge Deck Overlay, Environmental Mitigation, ADA Sidewalk Ramps, Concrete Pavement Restoration, Barrier Wall repair, Pavement Replacement, and Bridge Deck Replacement.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 03/06/2019
CONTRACT: 40984
DES: 1600219
ROUTE: US-20
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: LaGrange
HMA Overlay, Preventive Maintenance
From 1.92 M. W. of SR 13 (Westlake Dr) to 2.48 M. E. of SR 13 (@Elkhart/Lagrange Co Ln)
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/26/2018
DISTRICT: Fort Wayne
PROJECT NO:

LETTING DATE: 03/06/2019
CONTRACT: 41266
DES: 1801410
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Various
Roadside Maintenance, Herbicide Treatment
Herbicide Treatment at Various Locations in the Fort Wayne District.
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/26/2018
DISTRICT: Fort Wayne
PROJECT NO:

LETTING DATE: 04/03/2019
CONTRACT: 33953
DES: 1006761
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Small Structure Replacement
4.3 mi E of SR 23
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2018
L/A CODE: 6235
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/23/2019
DISTRICT: LaPorte
PROJECT NO: 1006761

LETTING DATE: 04/03/2019
CONTRACT: 33953
DES: 1006762
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Small Structure Pipe Lining
3.92 mi W of SR 331
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2018
L/A CODE: 6236
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/23/2019
DISTRICT: LaPorte
PROJECT NO: 1006762

LETTING DATE: 04/03/2019
CONTRACT: 33953
DES: 1296448
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Small Structure Pipe Lining
1.90 miles E of SR 331
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2018
L/A CODE: 6237
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/23/2019
DISTRICT: LaPorte
PROJECT NO: 1296448

LETTING DATE: 04/03/2019
CONTRACT: 33953
DES: 1296488
ROUTE: US-30
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Marshall
Small Structure Pipe Lining
0.10 miles W of SR 331, located under the northwest ramp
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2018
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/23/2019
DISTRICT: LaPorte
PROJECT NO: 1296488

LETTING DATE: 04/03/2019
CONTRACT: 33953
DES: 1296489
ROUTE: SR-8
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR:
COUNTY: Starke
Small Structure Pipe Lining
2.01 miles E of SR 39
PROGRAM CLASS:Normal Project
R/W CLEAR: 06/01/2018
L/A CODE: 6226
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/23/2019
DISTRICT: LaPorte
PROJECT NO: 1296489



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marshall, LaPorte, and Starke counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 04/03/2019		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: LaPorte	PROJECT NO: 1701121
DES: 1701121	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-35	NB@.-GT&W RR, RAILROAD STR., 0.42mi N of US 6	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/23/2019
LETTING DATE: 04/03/2019		DISTRICT: LaPorte
CONTRACT: 33953	COUNTY: LaPorte	PROJECT NO:
DES: 1701122	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project
ROUTE: US-35	SB@.-GT&W RR, RAILROAD STR., 0.42mi N of US 6	R/W CLEAR: 06/01/2018
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Grylewicz, Michael	READY FOR CONTRACT: 01/23/2019
LETTING DATE: 04/03/2019		DISTRICT: Greenfield
CONTRACT: 35800	COUNTY: Delaware	PROJECT NO: 0501039
DES: 0501039	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Demonstration Project
ROUTE: ST-1010	Intersection & Muncie Gateway Improvements to SR 332 at Nebo R - Earmark funds	R/W CLEAR: 11/19/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - COMMISSIONER'S OFFICE		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Pham, Hung	READY FOR CONTRACT: 01/23/2019
LETTING DATE: 04/03/2019		DISTRICT: Seymour
CONTRACT: 36260	COUNTY: Clark	PROJECT NO: 1382612
DES: 1382612	New Road Construction	PROGRAM CLASS:Economic Development
ROUTE: VA-1038	Port of Indiana to SR 265 and from SR 265 to and within River Ridge Development.	R/W CLEAR: 08/09/2018 C
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE: 5954
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Heustis, Ronald	READY FOR CONTRACT: 01/21/2019
LETTING DATE: 04/03/2019		DISTRICT: Seymour
CONTRACT: 37596	COUNTY: Monroe	PROJECT NO: 1400783
DES: 1400783	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1039	Sample Road, Phase 1 - Old 37 N to SR 37	R/W CLEAR: 10/09/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: -232
DESIGNED ORG.: INDOT - Capital Program Mgmt 5		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Fischvogt, Brandi	READY FOR CONTRACT: 01/23/2019
LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 37841	COUNTY: Gibson	PROJECT NO: 1400206
DES: 1400206	Pavement Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-64	1.29 miles E of W Jct SR 65 to US 41	R/W CLEAR: 04/20/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6369
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Davis, Alan	READY FOR CONTRACT: 05/30/2018
LETTING DATE: 04/03/2019		DISTRICT: Greenfield
CONTRACT: 38672	COUNTY: Delaware	PROJECT NO: 1500004
DES: 1500004	Raise Bridge/Lower Pavement	PROGRAM CLASS:Normal Project
ROUTE: SR-67	0.65 miles S of SR 3, Old SR 3/Walnut St.	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Parsons Transportation Group, Inc.		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Blake, Mark	READY FOR CONTRACT: 01/23/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 04/03/2019
CONTRACT: 38672 COUNTY: Delaware DISTRICT: Greenfield
DES: 1500821 HMA Overlay, Preventive Maintenance PROJECT NO: 1500821
ROUTE: SR-67 From 3.76 mile W SR 3 to SR3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Parsons Transportation Group, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 38672 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700555 HMA Overlay, Preventive Maintenance PROJECT NO:
ROUTE: SR-3 From SR 67 to US 35 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: Parsons Transportation Group, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 38729 COUNTY: Knox DISTRICT: Vincennes
DES: 1400192 Replace Superstructure PROJECT NO: 1400192
ROUTE: SR-61 Over Branch Kelso Creek, 2.25 miles South of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/21/2018 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 6 L/A CODE: 6145
CORRIDOR: PROJECT MANAGER: Peterson, Jared DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 39412 COUNTY: Jackson DISTRICT: Seymour
DES: 1400136 Small Structure Replacement PROJECT NO: 1400136
ROUTE: US-31 1.13 miles N of SR 250 over unnamed tributary to Vernon Fk Muscatatuck River PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/24/2018 C
DESIGNED ORG.: Parsons Transportation Group, Inc. L/A CODE: 6455
CORRIDOR: PROJECT MANAGER: Curry, Nicole DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 39412 COUNTY: Jackson DISTRICT: Seymour
DES: 1500558 Bridge Deck Overlay PROJECT NO: 1500558
ROUTE: US-31 2.93 miles S of SR 250 at Blau Ditch PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/24/2018 C
DESIGNED ORG.: Parsons Transportation Group, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Prince, Gregory DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 39412 COUNTY: Jackson DISTRICT: Seymour
DES: 1500561 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam PROJECT NO: 1500561
ROUTE: US-31 2.02 miles S of SR 250 at Grassy Creek PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/24/2018 C
DESIGNED ORG.: Parsons Transportation Group, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Prince, Gregory DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 39412 COUNTY: Jackson DISTRICT: Seymour
DES: 1500562 Bridge Deck Overlay PROJECT NO: 1500562
ROUTE: US-31 1.06 mile N of I-65 at Mutton Creek Ditch PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 08/24/2018 C
DESIGNED ORG.: Parsons Transportation Group, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Prince, Gregory DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/23/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jackson, Marshall, Porter, Marion, and Bartholomew counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 04/03/2019
CONTRACT: 40447
DES: 1600234
ROUTE: I-69
RELINQ REQ: No
DESIGNED ORG.: INDOT - Capital Program Mgmt 2
CORRIDOR:
COUNTY: Steuben
Small Structures & Drains Construction
SR 4 to 2.06 miles N of SR 120 (Michigan State Line)
PRE QUAL CODES :
PROJECT MANAGER: Langmaid, John
DISTRICT: Fort Wayne
PROJECT NO: 1600234
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40458
DES: 1701274
ROUTE: SR-15
RELINQ REQ: No
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR:
COUNTY: Wabash
Debris Removal From Channel
Bridge over Eel River, 2.40 miles N of SR 16
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/17/2019

LETTING DATE: 04/03/2019
CONTRACT: 40458
DES: 1701280
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR:
COUNTY: Miami
Channel Clearing And Protection
Bridge over Washonis Creek,0.83 miles W of SR 19
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701280
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/17/2019

LETTING DATE: 04/03/2019
CONTRACT: 40458
DES: 1701281
ROUTE: SR-16
RELINQ REQ: No
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR:
COUNTY: Miami
Channel Clearing And Protection
Bridge over Branch of Weesau Creek. 2.00 miles W of SR 19
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701281
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/17/2019

LETTING DATE: 04/03/2019
CONTRACT: 40458
DES: 1701284
ROUTE: SR-18
RELINQ REQ: No
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR:
COUNTY: Blackford
Debris Removal From Channel
Bridge over Salamonie River, 5.83 miles E of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO:
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/17/2019

LETTING DATE: 04/03/2019
CONTRACT: 40458
DES: 1701292
ROUTE: US-31
RELINQ REQ: No
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR:
COUNTY: Miami
Channel Clearing And Protection
Bridge over Wabash River/2 Roads, Northbound, 0.15 miles S of US 24
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701292
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/17/2019

LETTING DATE: 04/03/2019
CONTRACT: 40458
DES: 1701295
ROUTE: US-35
RELINQ REQ: No
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR:
COUNTY: Grant
Channel Clearing And Protection
Bridge over Back Creek, 0.04 miles N of SR 15
PRE QUAL CODES :
PROJECT MANAGER: Bass, Jenny
DISTRICT: Fort Wayne
PROJECT NO: 1701295
PROGRAM CLASS:Bridge/Culvert Preservation
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/17/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-10 are listed.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700834 Bridge Thin Deck Overlay PROJECT NO: 1700834
ROUTE: I-74 WB over I-465 - E leg PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700836 Bridge Thin Deck Overlay PROJECT NO: 1700836
ROUTE: US-36 /SR 67 OVER INDIAN CREEK, 03.82 W SR 234 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700838 Bridge Thin Deck Overlay PROJECT NO: 1700838
ROUTE: I-465 SHADELAND AVE NB OVER I-465 NB ON RAMP, 02.22 N US 36/SR 67 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700839 Bridge Thin Deck Overlay PROJECT NO: 1700839
ROUTE: I-465 W 10TH STREET OVER I-465 NB/SB, RAMP, 01.05 N US 36 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700844 Bridge Thin Deck Overlay PROJECT NO: 1700844
ROUTE: I-465 US 36/ROCKVILLE RD OVER I-465 SB/NB, RAMP PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700845 Bridge Thin Deck Overlay PROJECT NO: 1700845
ROUTE: I-465 E 16TH STREET OVER I-465, 01.17 N US 40 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019

LETTING DATE: 04/03/2019
CONTRACT: 40512 COUNTY: Marion DISTRICT: Greenfield
DES: 1700846 Bridge Thin Deck Overlay PROJECT NO: 1700846
ROUTE: I-465 E 46TH STREET OVER I-465, 00.61 N US 36 / SR 67 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: American Structurepoint, Inc. L/A CODE:
CORRIDOR: PROJECT MANAGER: Blake, Mark DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/23/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects 1700832, 1700859, 1700878, 1700880, 1700882, 1700884, and 1700886.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Vanderburgh	PROJECT NO: 1700910
DES: 1700910	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over Fuquay Road, 0.78 mile West SR-662,NBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Vanderburgh	PROJECT NO: 1700911
DES: 1700911	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over Fuquay Road, 0.78 mile West SR-662, SBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Warrick	PROJECT NO: 1700912
DES: 1700912	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over SR-662/Covert Avenue, 1.50 mile South SR-66,NBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Warrick	PROJECT NO: 1700913
DES: 1700913	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over SR-662/Covert Avenue, 1.50 mile S SR-66,SBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Warrick	PROJECT NO: 1700914
DES: 1700914	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over Outer Lincoln Avenue, 0.52 mile S SR-66, NBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Warrick	PROJECT NO: 1700916
DES: 1700916	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over Outer Lincoln Avenue, 0.52 mile South SR-66, SBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018

LETTING DATE: 04/03/2019		DISTRICT: Vincennes
CONTRACT: 40619	COUNTY: Vanderburgh	PROJECT NO: 1700918
DES: 1700918	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge/Culvert Preservation
ROUTE: I-69	Over Pigeon Creek, 2.47 mile North SR-62,NBL	R/W CLEAR: 09/28/2018 C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Arnold, Troy	READY FOR CONTRACT: 11/28/2018



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vanderburgh, Harrison, Boone, Putnam, and Fulton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Contract/Project Details, County/Location, and District/Status. Rows include contract numbers like 41218, 41219, 41220, 41221, 41223, 41225 and project descriptions such as ITS Traffic Management Systems, ITS Communications Systems, and ITS Devices Maintenance Contracts.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Relinquishment Req, Pre Qual Codes, Designated Org, Corridor, Project Manager, R/W Clear, L/A Code, Designed By, and Ready For Contract. It lists 12 projects across various counties including Fort Wayne, Benton, Marion, and Crawfordville.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Johnson, Clay, Porter, St. Joseph, and Madison counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 4 columns: Contract/Project Info, Description, Program Class, and District/Status. Rows include projects like Bridge Painting on I-65 and HMA Overlay on US-41.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready for Contract). Rows include projects in Jasper, White, Hendricks, and Morgan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Relinquish Req, Pre Qual Codes, Designated Org, Corridor, Project Manager, R/W Clear, L/A Code, Designed By, and Ready For Contract. It lists 12 projects with details such as 'Added Travel Lanes' and 'Road Reconstruction'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Des, Route, Relinq Req, Pre Qual Codes, Designed Org, Corridor, Project Manager, R/W Clear, L/A Code, Designed By, and Ready For Contract. It lists 12 construction projects with their respective details.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Ripley, Knox, Warrick, Vanderburgh, Lake, and Jefferson counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Description, R/W Clear, Relinq Req, Pre Qual Codes, L/A Code, Designed Org, Designed By, Corridor, Project Manager, and Ready For Contract. It lists 15 construction projects across various counties including Allen, Lake, Marion, Clark, Ripley, Morgan, and Newton.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 07/10/2019
CONTRACT: 39805 COUNTY: Newton
DES: 1172255 Small Structure Pipe Lining
ROUTE: SR-55 0.82 mi S of SR 16
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1172255
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/30/2019 C
L/A CODE: 5727
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019
CONTRACT: 39805 COUNTY: Newton
DES: 1500078 Bridge Replacement, Pipe Arch Or Culvert
ROUTE: US-24 Over Sheldon Ditch, 1.49 mi W of SR 71
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO: 1500078
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/30/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019
CONTRACT: 39805 COUNTY: Newton
DES: 1700356 Bridge Painting
ROUTE: SR-55 Over Iroquois River, 0.29 mi N of SR 16
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/30/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019
CONTRACT: 39805 COUNTY: Newton
DES: 1700372 Small Structure Pipe Lining
ROUTE: US-41 South End of CR 400 N
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Thomas, Amber
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/30/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019
CONTRACT: 39806 COUNTY: Porter
DES: 1006608 Other Intersection Improvement
ROUTE: SR-130 SR 130 & CR 600N, 0.65 miles E of Lake/Porter Co Line00
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1006608
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/15/2019 C
L/A CODE: 6118
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019
CONTRACT: 39806 COUNTY: Porter
DES: 1701149 Arch Reconstruction Or Repair
ROUTE: SR-130 At Salt Creek, 1.00 mi W of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/15/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019
CONTRACT: 39806 COUNTY: Porter
DES: 1701519 HMA Overlay, Preventive Maintenance
ROUTE: SR-130 From SR 51 to SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR: PROJECT MANAGER: Hollandsworth, Timothy
DISTRICT: LaPorte
PROJECT NO: 1701519
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/15/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/01/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 07/10/2019			DISTRICT: Vincennes
CONTRACT: 39868	COUNTY: Vanderburgh		PROJECT NO: 1601824
DES: 1601824	Sign Modernization (Series Of Units)	PROGRAM CLASS:Group I	
ROUTE: ST-1001	Various Locations in 47712 & 47715 Zip Codes in Evansville & Vanderburgh County	R/W CLEAR: 09/29/2018 C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Local	
CORRIDOR:	PROJECT MANAGER: Phillippe, Lora	READY FOR CONTRACT: 05/01/2019	
LETTING DATE: 07/10/2019			DISTRICT: Vincennes
CONTRACT: 40052	COUNTY: Greene		PROJECT NO: 1500050
DES: 1500050	Small Structure Replacement	PROGRAM CLASS:Normal Project	
ROUTE: SR-58	0.72 mile E of N Jct of SR 45	R/W CLEAR: 12/01/2018 C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE: 6441	
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District	
CORRIDOR:	PROJECT MANAGER: Moon, Kyanna	READY FOR CONTRACT: 05/01/2019	
LETTING DATE: 07/10/2019			DISTRICT: Vincennes
CONTRACT: 40052	COUNTY: Lawrence		PROJECT NO: 1700014
DES: 1700014	Bridge Thin Deck Overlay	PROGRAM CLASS:Normal Project	
ROUTE: SR-58	Over Spring Creek, 1.48 miles W SR 54	R/W CLEAR: 12/01/2018 C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: INDOT - Capital Program Mgmt 6		DESIGNED BY: Vincennes District	
CORRIDOR:	PROJECT MANAGER: Moon, Kyanna	READY FOR CONTRACT: 05/01/2019	
LETTING DATE: 07/10/2019			DISTRICT: LaPorte
CONTRACT: 40119	COUNTY: St. Joseph		PROJECT NO: 1592870
DES: 1592870	Bridge Deck Overlay	PROGRAM CLASS:Normal Project	
ROUTE: US-20	Over GT&W RR, Farm Rd, 1.4mi W of SR 23, Bridge Deck Overlay and Bridge Painting	R/W CLEAR: C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District	
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 05/01/2019	
LETTING DATE: 07/10/2019			DISTRICT: LaPorte
CONTRACT: 40119	COUNTY: St. Joseph		PROJECT NO: 1592871
DES: 1592871	Bridge Deck Overlay	PROGRAM CLASS:Normal Project	
ROUTE: US-20	1.1mi W of SR 23, Abandoned RR/Farm Rd, Bridge Deck Overlay and Painting	R/W CLEAR: C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District	
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 05/01/2019	
LETTING DATE: 07/10/2019			DISTRICT: LaPorte
CONTRACT: 40119	COUNTY: St. Joseph		PROJECT NO: 1600370
DES: 1600370	Bridge Deck Overlay	PROGRAM CLASS:Normal Project	
ROUTE: US-20	Over Beech Rd, 5.1 mi E of SR 331	R/W CLEAR: C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District	
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 05/01/2019	
LETTING DATE: 07/10/2019			DISTRICT: LaPorte
CONTRACT: 40119	COUNTY: St. Joseph		PROJECT NO: 1602122
DES: 1602122	Bridge Painting	PROGRAM CLASS:Normal Project	
ROUTE: US-20	Bridge over Conrail RR, 2.04 mi E of SR 23	R/W CLEAR: C	
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:	
DESIGNED ORG.: INDOT - Capital Program Mgmt 4		DESIGNED BY: LaPorte District	
CORRIDOR:	PROJECT MANAGER: Krueckeberg, Jonathan	READY FOR CONTRACT: 05/01/2019	



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Painting, Small Structure Pipe Lining, and Auxiliary Lanes.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 07/10/2019
CONTRACT: 40467 COUNTY: Wabash DISTRICT: Fort Wayne
DES: 1701351 Bridge Deck Overlay PROJECT NO: 1701351
ROUTE: SR-114 Bridge over Clear Creek, 0.75 W of SR 13 PROGRAM CLASS:Normal Project
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 2 L/A CODE:
CORRIDOR: PROJECT MANAGER: Jones, Tony DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: Greenfield
CONTRACT: 40584 COUNTY: Marion PROJECT NO: 1700801
DES: 1700801 Concrete Pavement Restoration (CPR) PROGRAM CLASS:Normal Project
ROUTE: I-465 From 1.66 mi. S of I-69 N. Jct. to US 36 NE Jct. R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Riggs, Nathan READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: Vincennes
CONTRACT: 40632 COUNTY: Greene PROJECT NO: 1593133
DES: 1593133 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-67 6.37 miles N of Jct SR-59 R/W CLEAR: 06/20/2018 C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6392
DESIGNED ORG.: INDOT - Capital Program Mgmt 6 DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Davis, Alan READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: Vincennes
CONTRACT: 40632 COUNTY: Greene PROJECT NO:
DES: 1700963 Small Structure Paved Invert PROGRAM CLASS:Crossroads Project
ROUTE: SR-57 7.59 mile North of North Jct SR-58 R/W CLEAR: 06/20/2018 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6 DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Davis, Alan READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: LaPorte
CONTRACT: 40652 COUNTY: LaPorte PROJECT NO:
DES: 1701152 Arch Reconstruction Or Repair PROGRAM CLASS:Normal Project
ROUTE: US-6 At Kingsbury Creek, 0.38 mi E of US 35 R/W CLEAR: 07/11/2018 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Thomas, Amber READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: Seymour
CONTRACT: 40675 COUNTY: Morgan PROJECT NO:
DES: 1702181 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: SR-39 N Jct SR 67 to SR 142 (District Line) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 2 DESIGNED BY: Seymour District
CORRIDOR: PROJECT MANAGER: Summers, Terry READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: Vincennes
CONTRACT: 40704 COUNTY: Pike PROJECT NO: 1700938
DES: 1700938 Bridge Thin Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-56 Over Pride's Creek, 0.03 mile E SR-57 R/W CLEAR: 01/01/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 6 DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Peterson, Jared READY FOR CONTRACT: 05/01/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 07/10/2019
CONTRACT: 41369 COUNTY: Floyd DISTRICT: Seymour
DES: 1801582 Install New Guard Rail PROGRAM CLASS:HSIP
ROUTE: IR-1042 Add new guardrails on Farnsley Knob Road from IN11 to Seven Mile Lane in Floyd County R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Summers, Terry READY FOR CONTRACT:

LETTING DATE: 07/10/2019 DISTRICT: Seymour
CONTRACT: 41377 COUNTY: Clark PROJECT NO:
DES: 1801595 Bike/Pedestrian Facilities PROGRAM CLASS:Group I
ROUTE: ST-1045 Intersection of Eastern Boulevard and Bowne Boulevard R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Summers, Terry READY FOR CONTRACT:

LETTING DATE: 07/10/2019 DISTRICT: Seymour
CONTRACT: 41378 COUNTY: Clark PROJECT NO:
DES: 1801597 Bike/Pedestrian Facilities PROGRAM CLASS:Group I
ROUTE: ST-1006 Montgomery Avenue/9th Street form South Clark Blvd to Indiana Avenue R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Elmore, NaTasha READY FOR CONTRACT:

LETTING DATE: 07/10/2019 DISTRICT: Seymour
CONTRACT: 41382 COUNTY: Jackson PROJECT NO:
DES: 1801601 Road Reconstruction (3R/4R Standards) PROGRAM CLASS:Group III
ROUTE: ST-1025 Reconstruction of Airport Road from G Ave to US50 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Carlin, Whitney READY FOR CONTRACT: 05/01/2019

LETTING DATE: 07/10/2019 DISTRICT: Greenfield
CONTRACT: 41415 COUNTY: Wayne PROJECT NO: 1296532
DES: 1296532 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-227 5.676 mile I-70 (SS-227-89-20.79) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 5737
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall, Michelle READY FOR CONTRACT:

LETTING DATE: 07/10/2019 DISTRICT: Greenfield
CONTRACT: 41415 COUNTY: Wayne PROJECT NO: 1296533
DES: 1296533 Small Structure Replacement PROGRAM CLASS:Normal Project
ROUTE: SR-227 At 2.29 mile N of I-70 (SS-227-89-17.39) R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 5714
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall, Michelle READY FOR CONTRACT:

LETTING DATE: 07/10/2019 DISTRICT: Greenfield
CONTRACT: 41415 COUNTY: Randolph PROJECT NO: 1593220
DES: 1593220 Substructure Repair And Rehabilitation PROGRAM CLASS:Normal Project
ROUTE: SR-227 Over Greenville Creek, 5.03 miles N. of US 36 R/W CLEAR: C
RELINQ REQ: PRE QUAL CODES : L/A CODE: 6233
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Loveall, Michelle READY FOR CONTRACT:



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Pike, Knox, Warrick, St. Joseph, and Lawrence counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lawrence, White, and Jasper counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 08/07/2019
CONTRACT: 40117 COUNTY: Marshall DISTRICT: LaPorte
DES: 1700364 Bridge Painting PROGRAM CLASS:Normal Project
ROUTE: SR-331 Over US 30 R/W CLEAR: 02/16/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 06/19/2019

LETTING DATE: 08/07/2019
CONTRACT: 40117 COUNTY: Marshall DISTRICT: LaPorte
DES: 1700365 Bridge Deck Overlay PROGRAM CLASS:Normal Project
ROUTE: SR-331 Over US 30 R/W CLEAR: 02/16/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 06/19/2019

LETTING DATE: 08/07/2019
CONTRACT: 40117 COUNTY: Marshall DISTRICT: LaPorte
DES: 1700373 Small Structure Pipe Lining PROGRAM CLASS:Normal Project
ROUTE: US-30 0.2mi E of SR 331 R/W CLEAR: 02/16/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 06/19/2019

LETTING DATE: 08/07/2019
CONTRACT: 40117 COUNTY: Kosciusko DISTRICT: LaPorte
DES: 1701528 HMA Overlay, Preventive Maintenance PROGRAM CLASS:Normal Project
ROUTE: US-30 SR 17 to SR 19 R/W CLEAR: 02/16/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 DESIGNED BY: LaPorte District
CORRIDOR: PROJECT MANAGER: Grylewicz, Michael READY FOR CONTRACT: 06/19/2019

LETTING DATE: 08/07/2019
CONTRACT: 40176 COUNTY: Lake DISTRICT: LaPorte
DES: 1601726 Traffic Signals, New Or Modernized PROGRAM CLASS:HSIP
ROUTE: ST-1001 Hawk Signal on Randolph St. R/W CLEAR: 02/15/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Erdmann, Jami READY FOR CONTRACT: 05/29/2019

LETTING DATE: 08/07/2019
CONTRACT: 40176 COUNTY: Lake DISTRICT: LaPorte
DES: 1601727 Traffic Signals, New Or Modernized PROGRAM CLASS:HSIP
ROUTE: ST-1001 Randolph Street School Zone Flashers R/W CLEAR: 02/15/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Erdmann, Jami READY FOR CONTRACT: 05/29/2019

LETTING DATE: 08/07/2019
CONTRACT: 40176 COUNTY: Lake DISTRICT: LaPorte
DES: 1601728 Signing PROGRAM CLASS:HSIP
ROUTE: ST-1001 109th Avenue Signage Improvements R/W CLEAR: 02/15/2019 C
RELINQ REQ: PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: INDOT - LPA/MPO Grant Administ DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Erdmann, Jami READY FOR CONTRACT: 05/29/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows 1-6 show projects in Marion County, Greenfield District, with project managers like McGhghy, Donald.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready For Contract).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Bridge Deck Overlay, Traffic Signals Modernization, and Added Travel Lanes.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hamilton and Henry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, County, etc.), Program Class, and District/Ready for Contract. Rows include projects in Grant, Starke, Marshall, and Washington counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes 12 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warrick and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Designated Org, Corridor), Location (County, Address), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designated By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Randolph, Hendricks, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Traffic Signal Visibility Improvements at Dandy Trail/Country Club Rd, Victor St, 38th Street, Girls School Rd, Waterfront Parkway East, and Bridgeport Road.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Vanderburgh, Posey, and Madison counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Harrison, Franklin, Dearborn, Porter, and Tippecanoe counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clay, Starke, Marshall, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake
DES: 1593219 Bridge Deck Overlay
ROUTE: I-80 SR 912 EB RMP to I-80 at N&S RR
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Porter
DES: 1700293 Bridge Painting
ROUTE: I-94 EBL over US 20 (exit #22) 0.88mi E of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Porter
DES: 1700294 Bridge Painting
ROUTE: I-94 WBL over US 20 (exit #22) 0.88 mi E of SR 149
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Porter
DES: 1700296 Bridge Painting
ROUTE: I-94 EBL over US 20, Willow Creek & CSX RR
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Porter
DES: 1700297 Bridge Painting
ROUTE: I-94 WBL over US 20, Willow Creek & CSX RR
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake
DES: 1700324 Bridge Thin Deck Overlay
ROUTE: I-80 EB & EB Ramp over Burns Ditch, 0.45mi E of I-65
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake
DES: 1700325 Bridge Thin Deck Overlay
ROUTE: I-80 WB & WB Ramp over Burns Ditch, 0.45 mi E of I-65
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 02/11/2020 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700326 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 EBL over Central Ave, CSX RR, 0.92 mi E of I-65 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700327 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 WBL over Central Ave, Conrail RR, 0.92 mi E of I-65 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700329 Bridge Painting PROJECT NO:
ROUTE: I-80 Colfax Ave over I-80, 1.0 mi E of SR 912 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700335 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 EBL over CFE RR, 0.57 mi W of I-65 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700336 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 WBL over CFE RR, 0.57mi W of I-64 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700341 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 EB over Clay Street, 1.18 mi E of I-65 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700343 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 WB over Clay Street, 1.18mi E of I-65 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700357 Bridge Deck Overlay PROJECT NO:
ROUTE: SR-53 Over I-80/94 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700371 Bridge Deck Overlay PROJECT NO:
ROUTE: I-80 Ramp L-WB to SR 51 over Ramp M (I-90 to WB I-80) PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Porter DISTRICT: LaPorte
DES: 1700376 Small Structure Pipe Lining PROJECT NO:
ROUTE: I-94 0.21mi E of US 20 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700377 Small Structure Pipe Lining PROJECT NO:
ROUTE: I-80 0.03mi E of SR 152 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1700385 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-80 I-80/94 WB over I-65 Ramp, 1.18 mi E of SR 53 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1701143 Bridge Deck Overlay PROJECT NO:
ROUTE: I-80 GRANT STREET@-I-80/94 EB/WB, 2 CD, 1.00mi W of SR 53 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40123 COUNTY: Lake DISTRICT: LaPorte
DES: 1701167 Bridge Deck Overlay PROJECT NO:
ROUTE: I-80 Ramp 21, SR 152 Indianapolis Blvd , 0.04 mi W of US 41/SR 152 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 02/11/2020 C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Mason, David DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, St. Joseph, and Delaware counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700992 Bridge Deck Overlay PROJECT NO: 1700992
ROUTE: US-35 SB over CSX RR, 00.10 S SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700993 Bridge Deck Overlay PROJECT NO: 1700993
ROUTE: US-35 NB over SR 32 EB/WB, 03.51 S SR 67 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700994 Bridge Deck Overlay PROJECT NO: 1700994
ROUTE: US-35 SB over SR 32 EB/WB, 03.51 S SR 67 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700995 Bridge Deck Overlay PROJECT NO: 1700995
ROUTE: US-35 NB over N&S RR, 01.39 N SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700996 Bridge Deck Overlay PROJECT NO: 1700996
ROUTE: US-35 SB over N&S RR, 01.39 N SR 32 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700997 Bridge Deck Overlay PROJECT NO: 1700997
ROUTE: US-35 NB over SR 67/N Broadway Av, 02.89 S SR 3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40531 COUNTY: Delaware DISTRICT: Greenfield
DES: 1700998 Bridge Deck Overlay PROJECT NO: 1700998
ROUTE: US-35 SB over SR 67 SB/N Broadway Av, 02.89 S SR 3 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 3 L/A CODE:
CORRIDOR: PROJECT MANAGER: Riggs, Nathan DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019
CONTRACT: 40595
DES: 1702102
ROUTE: VA-VARI
RELINQ REQ:
DESIGNED ORG.: INDOT - Capital Program Mgmt 3
CORRIDOR:
COUNTY: Various
Traffic Signal Visibility Improvements
Various locations in Shelby County
PRE QUAL CODES :
PROJECT MANAGER: Blake, Mark
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40674
DES: 1702193
ROUTE: SR-258
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Jackson
HMA Overlay, Preventive Maintenance
1.81 miles W of SR 11 (Bridge over E Fork White River) to SR 11
PRE QUAL CODES :
PROJECT MANAGER: Prince, Gregory
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40674
DES: 1702194
ROUTE: SR-11
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Jackson
Concrete Pavement Restoration (CPR)
US 50 to 0.37 miles S of I-65
PRE QUAL CODES :
PROJECT MANAGER: Prince, Gregory
DISTRICT: Seymour
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40866
DES: 1801077
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Thin Deck Overlay
NB over CR 300S & Ditch, 1.19 miles N of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40866
DES: 1801078
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Thin Deck Overlay
SB over CR 300S and Ditch, 1.19 miles N of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40866
DES: 1801079
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Thin Deck Overlay
NB over US35/SR22
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 40866
DES: 1801080
ROUTE: US-31
RELINQ REQ:
DESIGNED ORG.:
CORRIDOR:
COUNTY: Howard
Bridge Thin Deck Overlay
SB over US 35/SR 22
PRE QUAL CODES :
PROJECT MANAGER: Riggs, Nathan
DISTRICT: Greenfield
PROJECT NO:
PROGRAM CLASS:Bridge Performance Program
R/W CLEAR: C
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801081	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	NB over Stahl-Shenk Ditch, 0.35 miles N. of US35/SR22	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019
<hr/>		
LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801082	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	SB over Stahl-Shenk Ditch, 0.35 miles N of US35/SR22	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019
<hr/>		
LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801083	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	NB over CR 100N, 1.24 miles N of US35/SR22	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019
<hr/>		
LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801084	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	SB over CR 100N, 1.24 miles N of US35/SR22	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019
<hr/>		
LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801085	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	NB over Central R/R. 1.56 miles N of US35/SR22	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019
<hr/>		
LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801086	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	SB over Central R/R, 1.56 miles N of US35/SR22	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019
<hr/>		
LETTING DATE: 10/09/2019		DISTRICT: Greenfield
CONTRACT: 40866	COUNTY: Howard	PROJECT NO:
DES: 1801088	Bridge Thin Deck Overlay	PROGRAM CLASS: Bridge Performance Program
ROUTE: US-31	CR 200N over NB/SB US 31, 2.00 miles	R/W CLEAR: C
RELINQ REQ:	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Riggs, Nathan	READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1700300 Bridge Painting
ROUTE: I-94 EBL over NICTD, 1.74mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1700301 Bridge Painting
ROUTE: I-94 WBL over NICTD, 1.74 mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1701139 Small Structure Pipe Lining
ROUTE: I-94 3.81 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1701159 Bridge Deck Overlay
ROUTE: I-94 EB over Norris Ditch No 1, 1.19 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1701161 Bridge Deck Overlay
ROUTE: I-94 WB over Norris Ditch No 1, 1.19 mi E of US 421
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1701162 Bridge Deck Overlay
ROUTE: I-94 CR 600 W over I-94 EB/WB, 0.72 mi W of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019

LETTING DATE: 10/09/2019
CONTRACT: 41029 COUNTY: LaPorte
DES: 1701163 Bridge Deck Overlay
ROUTE: I-94 CR 900 N over I-94 EB/WB, 3.45 mi E of US 20
RELINQ REQ: PRE QUAL CODES :
DESIGNED ORG.: INDOT - Capital Program Mgmt 4
CORRIDOR: PROJECT MANAGER: Mason, David
DISTRICT: LaPorte
PROJECT NO:
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/14/2019 C
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/31/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, LaPorte, Clinton, Vincennes, and Johnson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and Project Information (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects with their respective specifications and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO., PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1700312 Bridge Thin Deck Overlay PROJECT NO:
ROUTE: I-65 SB at US 30 EB/WB, 2 CD, Ramps PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1700360 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 Over GTW RR< 1.85mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1700361 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 Over GTW RR, 1.85mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1700362 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 NB over Turkey Creek, 2.70 mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1700363 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 SB over Turkey Creek, 2.70 mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1700366 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 SB Ramp over Turkey Creek, 2.70 mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019

LETTING DATE: 11/14/2019
CONTRACT: 40120 COUNTY: Lake DISTRICT: LaPorte
DES: 1701155 Bridge Deck Overlay PROJECT NO:
ROUTE: I-65 NB over 49th Ave, 4.06 mi N of US 30 PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: C
DESIGNED ORG.: INDOT - Capital Program Mgmt 4 L/A CODE:
CORRIDOR: PROJECT MANAGER: Martin, Kenneth DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/11/2019



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Jun-2018

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. Rows include projects in Madison, Hancock, Porter, and Marion counties.