

U.S. 50 Corridor Planning and Environmental Assessment Study

Proposed Project Schedule

Existing Conditions Report Complete	March 17, 2006
Draft Purpose and Need Complete	March 24, 2006
Project Coordination Team Meeting - Review Draft P & N	April 11, 2006
Community Advisory Committee Meeting	April 18, 2006
Public Information Meeting	April 25, 2006
Resources Agency Meeting - Discuss P & N	May 2006
Alternative Evaluation	August 2006
Project Coordination Team Meeting – Review Alternatives	September 2006
Community Advisory Committee Meeting	September 2006
Public Information Meeting	September 2006
Resource Agency Meeting - Discuss Alternatives	October 2006
Initiate Draft Environmental Assessment	February 2007
Project Coordination Team Meeting – Review Draft EA	March 2007
Community Advisory Committee Meeting	March 2007
Public Information Meeting	March 2007
Resource Agency Meeting - Discuss EA	April 2007
Draft EA	May 2007