



## US 231 Construction

Public Information Meeting #4

Monday, February 24, 2025

RQAW

DCCM



# Welcome



- Introductions
- Meeting format – Formal Presentation, Open House
- Informal Q & A in project display area with project engineers, INDOT contractor, and project officials





# Project Team



- Indiana Department of Transportation (INDOT) – Crawfordsville District Project Manager
  - Jessica Miller
- INDOT's Design Consultant – RQAW | DCCM
  - Lisa Casler
  - Joe Dabkowski
- INDOT's Construction Contractor – Rieth Riley
- INDOT's Construction Oversight Consultant– American StructurePoint
  - Jared Stanek
  - Josh Culver



RQAW

DCCM



# Project Location



RQAW

DECM






# Detour Plan



- Hours of Construction
  - 7am – 7pm
  - Mon – Sat (typically)
- Access to businesses, school, etc. to be maintained at all times
- Pedestrian Detours for sidewalk closures
- Temporary curb ramps will be used where keeping existing sidewalk open is not possible





# Construction Area for 2025



RQAW

DECM

RR  
RIETH-RILEY  
100% Employee Owned

# Remaining Work on Washington St



- Sidewalk
- Curb Ramps
- PCCP Approaches
- Manhole lid adjustments
- Sod
- HMA Surface
- Pavement Markings
- Traffic Signals
- Street Lights





# Project Schedule



## 2025 Construction Season – March 3 to End of August

- Timeline
  - Utilities (Storm Sewer, Sanitary Sewer, Waterline)
    - March 3, 2025 through End of May
  - Grade Work
    - April 2, 2025 through End of August
- Areas of Construction
  - Working north to south along Jackson Street
  - Construction will occur within different sections of the project simultaneously



# Project Timeline (Utilities)

Start March 3, 2025



RQAW

DECM

RR  
RIETH-RILEY  
100% Employee Owned



# Project Timeline (Utilities)

Estimated Start  
March 18, 2025



RQAW

DECM

  
**RIETH-RILEY**  
100% Employee Owned



# Project Timeline (Utilities)

Estimated Start  
April 8, 2025



RQAW

DECM

RIETH-RILEY  
100% Employee Owned



# Project Timeline (Utilities)

Estimated Start  
April 23, 2025



RQAW

DECM

  
**RIETH-RILEY**  
100% Employee Owned



# Project Timeline (Utilities)

Estimated Start May  
7, 2025



RQAW

DECM

RR  
RIETH-RILEY  
100% Employee Owned



# Project Timeline (Grade Work)

Estimated Start April 2, 2025



RQAW

DECM

RIETH-RILEY  
100% Employee Owned



# Project Timeline (Grade Work)

Estimated Start April 25, 2025



RQAW

DECM

RR  
RIETH-RILEY  
100% Employee Owned



# Project Timeline (Grade Work)

Estimated Start May 19, 2025



RQAW

DCCM

**RR**  
**RIETH-RILEY**  
100% Employee Owned



# Road Closure Overview



RQAW

DECM

RR  
RIETH-RILEY  
100% Employee Owned



# Project Updates



- Lookout for project updates 2 weeks prior to each phase change.
  - City website / social media
    - <https://www.cityofgreencastle.com/us-231-reconstruction>
  - INDOT website/social media
    - <https://www.in.gov/indot/about-indot/central-office/welcome-to-the-crawfordsville-district/us-231-road-rehabilitation-project-in-putnam-county/>
    - [https://www.facebook.com/INDOTWestCentral?utm\\_medium=email&utm\\_source=govdelivery](https://www.facebook.com/INDOTWestCentral?utm_medium=email&utm_source=govdelivery)
  - INDOT Customer Service
    - 855-INDOT4U and [www.INDOT4U.com](http://www.INDOT4U.com)





# Contact Information



- Rieth Riley Contact Information:
  - Jeremy Tuttle – Project Superintendent
    - 765-346-2979
  - Jesse Grass – Project Manager
    - 317-586-5632
- INDOT's Construction Oversight Consultant (American Structurepoint)
  - Jared Stanek – Project Engineer
    - ([jstanek@structurepoint.com](mailto:jstanek@structurepoint.com))
  - Josh Culver – Area Engineer
    - ([jculver@structurepoint.com](mailto:jculver@structurepoint.com))



# Thank You



**Thank you for attending.**

Informal question and answer session will continue  
in project display area.

RQAW

**DCCM**

