

STIP AMENDMENT and/or MODIFICATION REQUEST

Date: 7.11.12

Amendment
Modification

Requestor: Jeanette Wilson

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Muncie	0401076	Madison St	Road Reconstruction (3R/4R Standards)	Roundabout at Walnut St and reconstruction from Walnut to 29th Street.	Delaware	Greenfield		TE		PE	\$274,968	\$68,742	\$343,710				2,367,024	Modify funds down to actual cost.
Muncie	0401076	Madison St	Road Reconstruction (3R/4R Standards)	Reconstruction from Walnut to 29th Street.	Delaware	Greenfield		TE		CN	\$619,710	\$154,928		\$774,638				Use of TE funds already approved. Moved Year 2012 to 2013.
Muncie	0401076	Madison St	Intersection Improvement, Roundabout	Intersection at Walnut St	Delaware	Greenfield	NA	STP		CN	\$998,941	\$249,735		\$1,248,676				Increased funds to cover estimated cost with roundabout. Moved Year 2012 to 2013.
Muncie	0501031	Everbrook Ln	New Road Construction	From SR 332 to Bethel	Delaware	Greenfield		Fed Earmark		CN	\$514,335	\$128,584				\$642,919	719,919	Modify funds down to available.
Muncie	0501033	Neely Avenue	Road Reconstruction (3R/4R Standards)	From New York Avenue to Wheeling Avenue.	Delaware	Greenfield		Fed Earmark		PE	\$114,624	\$28,656	\$143,280				1,610,000	Modify funds down to actual cost.
Muncie	0501033	Neely Avenue	Road Reconstruction (3R/4R Standards)	From New York Avenue to Wheeling Avenue.	Delaware	Greenfield		Fed Earmark		CN	\$722,284	\$180,571		\$902,855				Modify funds down to available. Moved Year 2012 to 2013.
Muncie	0501033	Neely Avenue	Road Reconstruction (3R/4R Standards)	From New York Avenue to Wheeling Avenue.	Delaware	Greenfield		STP		CN	\$565,716	\$141,429		\$707,145				Increase funds to updated cost. Moved Year 2012 to 2013.
Delaware	0501039	Nebo Road	Road Reconstruction (3R/4R Standards)	South of SR 332	Delaware	Greenfield		Fed Earmark		CN	\$2,019,697	\$504,924				\$2,524,621	3,374,621	Modify funds down to available.
Muncie	0710089	Walnut St	Intersection Improvement, Roundabout	Intersection at Riggins Rd	Delaware	Greenfield	NA	TCSP		RW	\$160,000	\$40,000		\$200,000			3,040,000	Change fund to spend earmark 1st. Moved Year 2012 to 2013.
Muncie	0710089	Walnut St	Intersection Improvement, Roundabout	Intersection at Riggins Rd	Delaware	Greenfield	NA	TCSP		CN	\$783,218	\$195,804			\$979,022			Modify funds down to available.
Muncie	0710089	Walnut St	Intersection Improvement, Roundabout	Intersection at Riggins Rd	Delaware	Greenfield	NA	STP		CN	\$1,216,782	\$304,196			\$1,520,978			Increase funds to updated cost.
Fishers	1173473	96th Street	Intersection Improvement, Roundabout	96th Street at Lantern Road	Hamilton	Greenfield	N/A	CMAQ		CN	\$2,400,000	\$600,000				\$3,000,000		CN phase moved from FY 2013 to FY 2015 by Administrative Modification Letter from IMPO dated June 28, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
INDOT	1005813	SR 39	Arch Reconstruction Or Repair	Bridge over Shirley Creek, 0.08 mile south of SR 236	Hendricks	Crawfordsville	N/A	STP	Bridge	CN	\$230,400	\$57,600			\$288,000			Administrative modification requested by Crawfordsville District to modify CN cost from \$290,000 to \$288,000 and move CN from FY 2012 to FY 2014. Addressed by IMPO via June 26, 2012 Administrative Modification Letter.
INDOT	9900710	SR 267	Intersection Improvement, Roundabout	SR 267 at CR 150 South, 1.52 miles S of US 36	Hendricks	Crawfordsville	N/A	STP	Mobility	PE	\$200,000	\$50,000		\$250,000				Administrative modification requested by Crawfordsville District to modify PE cost from \$176,000 to \$250,000 and move PE from FY 2012 to F 2013. Addressed by IMPO via June 26, 2012 Administrative Modification Letter.
INDOT	9900710	SR 267	Intersection Improvement, Roundabout	SR 267 at CR 150 South, 1.52 miles S of US 36	Hendricks	Crawfordsville	N/A	STP	Mobility	RW	\$859,040	\$214,760		\$1,073,800				Administrative modification requested by Crawfordsville District to modify total RW cost from \$325,000 to \$1,073,800 and move RW from FY 2012 to FY 2013. Addressed by IMPO via June 26, 2012 Administrative Modification Letter.
INDOT	9900710	SR 267	Intersection Improvement, Roundabout	SR 267 at CR 150 South, 1.52 miles S of US 36	Hendricks	Crawfordsville	N/A	STP	Mobility	CN	\$2,579,200	\$644,800				\$3,224,000		Administrative modification requested by Crawfordsville District to modify CN cost from \$3,026,000 to \$3,224,000 and move CN from FY 2014 to FY 2015. Addressed by IMPO via June 26, 2012 Administrative Modification Letter.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Avon	1006094	Dan Jones Road	Pavement, Other	At Intersection of Dan Jones Road and Main Road - Add Turn Lane on Dan Jones Road	Hendricks	Crawfordsville	N/A	HSIP		RW	\$58,046	\$6,450		\$64,496				Per June 19, 2012 Administrative Modification Letter from IMPO, Work Type changed from passing blister to add turn lane in Indianapolis Regional TIP. RW in FY 2013.
Avon	1006094	Dan Jones Road	Auxiliary Lanes, Accel & Decel or Turn Lanes	At Intersection of Dan Jones Road and Main Road - Add Turn Lane on Dan Jones Road	Hendricks	Crawfordsville	N/A	HSIP		CN	\$227,813	\$25,313		\$253,126				Per June 19, 2012 Administrative Modification Letter from IMPO, Work Type changed from passing blister to add turn lane in Indianapolis Regional TIP. CN and CN INS in FY 2013.
Greenwood	1006041	Various	Signing	Various locations in the City of Greenwood for systematic sign replacements	Johnson	Seymour	N/A	HSIP		CN	\$180,000	\$20,000		\$200,000				CN phase moved from FY 2012 to FY 2013 per Administrative Modification Letter from IMPO dated June 29, 2012.
Johnson	0810438	Various, including CR 500 W and Stones Crossing Road	Bike/Pedestrian Facilities	Various routes, including CR 500 W and Stones Crossing Road near Center Grove Schools	Johnson	Seymour	N/A	SRTS		CN	\$222,000	\$0		\$222,000				CN and CN INS phase moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated June 28, 2012. CN and CN INS phase combined with DES # 1006469 and 1173693 and total CN and CN INS cost for three projects reduced from \$597,000 to \$580,000.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Johnson	1173693	Various, including CR 500 W and Stones Crossing Road	Bike/Pedestrian Facilities	Various routes, including CR 500 W and Stones Crossing Road near Center Grove Schools. Schedule for this project notes Center Grove Elementary and Center Grove Middle School,	Johnson	Seymour	N/A	SRTS		CN	\$159,000	\$0		\$159,000				CN and CNS phase moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated June 28, 2012. CN and CN INS phase combined with DES # 08100438 and 1006469 and total CN and CN INS cost for three projects reduced from \$597,000 to \$580,800.
INDOT	0710891	SR 37	Replace Superstructure	SR 37 over Bluff Creek, .03 miles S SR 144 NBL	Johnson	Seymour		BR		CN	\$850,000	\$170,000		\$850,000				Move from 2012 to 2013
INDOT	0710890	SR 37	Replace Superstructure	SR 37 over Bluff Creek, .03 miles S SR 144 SBL	Johnson	Seymour		BR		CN	\$850,000	\$170,000		\$850,000				Move from 2012 to 2013
Indianapolis	1173082	10th Street	Other Intersection Improvement	10th Street at Tibbs Avenue	Marion	Greenfield	N/A	HSIP		PE	\$87,578	\$9,731		\$97,309				Per June 18, 2012 Administrative Modification Letter from IMPO, PE phase moved from FY 2012 to FY 2013.
Indianapolis	1173083	38th Street	Other Intersection Improvement	38th Street at Michigan Road	Marion	Greenfield	N/A	HSIP		PE	\$29,078	\$3,231		\$32,309				Per June 18, 2012 Administrative Modification Letter from IMPO, PE phase moved from FY 2012 to FY 2013.
Indianapolis	1173081	East Stop 11 Road	Other Intersection Improvement	East Stop 11 Road at Madison Avenue	Marion	Greenfield	N/A	HSIP		PE	\$56,078	\$6,231		\$62,309				Per June 18, 2012 Administrative Modification Letter from IMPO, PE phase moved from FY 2012 to FY 2013.
Indianapolis	1173111	West 11th Street	Other Intersection Improvement	West 11th Street at Dr. Martin Luther King, Jr. Street	Marion	Greenfield	N/A	HSIP		PE	\$38,078	\$4,231		\$42,309				Per June 18, 2012 Administrative Modification Letter from IMPO, PE phase moved from FY 2012 to FY 2013.
Indianapolis	1173082	ST 1015	Other Intersection Improvement	10 St at Tibbs Ave	Marion	Greenfield		STP		PE	\$97,309	\$9,731		\$97,309				moved PE from 2012 to 2013
Indianapolis	1173083	ST 1051	Other Intersection Improvement	38th St at Michigan Rd	Marion	Greenfield		STP		PE	\$32,309	\$3,231		\$32,309				moved PE from 2012 to 2013
Indianapolis	1173081	ST 1001	Other Intersection Improvement	East Stop 11 at Madison Avenue	Marion	Greenfield		STP		PE	\$63,309	\$6,231		\$62,309				moved PE from 2012 to 2013
Indianapolis	1173111	ST 1001	Other Intersection Improvement	11th St at MLK	Marion	Greenfield		STP		PE	\$42,309	\$4,231		\$42,309				moved PE from 2012 to 2013

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks	
INDOT	1005494	I-65	HMA Overlay, Preventive Maintenance	0.5 miles N SR 160 to 0.43 miles N of SR 56	Clark	Seymour		STP	Roadway	CN	\$9,420,300	\$1,046,700			\$10,467,000			Administrative modification to move Construction from 2015 to 2014.	
INDOT	1006046	Spring Street	Intersect. Improv. W/ Added Turn Lanes	Intersection of Spring Street and Silver Street	Floyd	Seymour		HSIP	Safety	PE	\$58,500	\$6,500		\$65,000				Administrative modification to move 2012 to 2013.	
INDOT	1006046	Spring Street	Intersect. Improv. W/ Added Turn Lanes	Intersection of Spring Street and Silver Street	Floyd	Seymour		HSIP	Safety	RW	\$45,000	\$5,000		\$50,000				Administrative modification to move 2012 to 2013.	
INDOT	1006046	Spring Street	Intersect. Improv. W/ Added Turn Lanes	Intersection of Spring Street and Silver Street	Floyd	Seymour		HSIP	Safety	CN	\$616,500	\$68,500		\$685,000				Administrative modification to move 2012 to 2013.	
Elkhart	0902305	Prairie St.	Bridge Rehabilitation Or Repair	Prairie St. Bridge #363 (0.1km N of Waterfall Dr) over the Elkhart River	Elkhart	Fort Wayne	0.06	STP		CN	\$2,531,696	\$632,924		\$2,531,696			0	Decrease Federal Funds by \$1,100,000	
Elkhart	1005796	CR 20	Intersect. Improv. W/ New Signals	CR 20 at CR 111	Elkhart	Fort Wayne	n/a	STP		CN	\$1,100,000 (Group II), \$81,000 (HSIP)	\$284,000		\$1,181,000					Increase Federal Funds by \$1,100,000
Elkhart	1005591	York Drive	Bike/Pedestrian Facilities	Pumpkinvine - York Dr to 500' E of SR 13	Elkhart	Fort Wayne	2.4	TE		RW	\$5,240	\$1,310		\$5,240				Decrease Federal Funds by \$3,880	
Elkhart	1005591	York Drive	Bike/Pedestrian Facilities	Pumpkinvine - York Dr to 500' E of SR 13	Elkhart	Fort Wayne	2.4	TE		PE	\$52,906	\$13,227	\$52,906					Increase Federal Funds by \$3,880	
Kosciusko	0902295	Old US 30	New Road Construction	Western Route - Old US 30 from Zimmer Rd to Walnut Creek - Phase 4	Kosciusko	Fort Wayne	0.58	STP		CN	\$1,944,671	\$486,168		\$1,944,671			0	Decrease Federal Funding by \$1,001,800	
St. Joseph	1173271	Various	Bridge Inspections	Various Bridges in the County	St. Joseph	LaPorte	n/a	STP		PE	\$326,640	\$81,660		\$326,640				Change Fiscal Year from 2012 to 2013	
Anderson	0902329	Anderson Gateways	Landscaping	Enterprise Drive & Broadway	Madison	Greenfield	N/A	TE		CN	\$295,000	\$73,750			\$368,750			0 Current TIP = FY2012-2015 & Resolution 08-12 - May 15, 2012. Project modified to move CN phase from FY 2013 to FY 2014. PE phase funded with local funds and is being removed by this same modification letter dated June 25, 2012.	
Fort Wayne	0810513	Covington Rd Trail	Enhancement	West Hamilton Rd to Beal-Taylor Ditch	Allen	Ft Wayne		TE		RW	\$93,600			\$23,400				change in funding year (from 2012 to 2013)	
Fort Wayne	0810513	Covington Rd Trail	Enhancement	West Hamilton Rd to Beal-Taylor Ditch	Allen	Ft Wayne		TE		CN	\$810,600			\$142,900				change in funding year (from 2012 to 2013) and amount of funding	

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
CITIES/TOWNS	1297183	State Line Road	Intersect. Improv. W/ Added Turn Lanes	US 50 at State Line Road	Dearborn	Seymour		CMAQ		PE	\$90,000	\$0		\$90,000				PE phase moved from FY 12 to 13, all other phases remain the same. No change in funding.
Lafayette	0902211	SR 38	Bike/Pedestrian Facilities	From Kingsway Drive to Creasy Lane in Lafayette	Tippecanoe	Crawfordsville	0.53	TE		PE	\$50,480	\$10,096		\$60,576				Per 6/15/12 Administrative Modification Letter from Lafayette MPO's Executive Director Sallie Dell Fahey, \$24,080 in Federal TE funds transferred from CN to PE. Amount of Federal funds for PE in TIP was \$24,400 so additional funds increases it to \$50,480.
Tippecanoe	1006056	North 9th Street	Sight Distance Improvement	North 9th Street at Burnetts Road	Tippecanoe	Crawfordsville	N/A	HSIP		RW	\$175,000							Per Administrative Modification Letter dated June 15, 2012 from the Lafayette MPO and a follow-up e-mail, \$175,000 in Federal HSIP funds moved from RW to CN.
Tippecanoe	1006056	North 9th Street	Sight Distance Improvement	North 9th Street at Burnetts Road	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$945,658	\$105,073	\$1,050,731					Per Administrative Modification Letter dated June 15, 2012 and follow-up e-mail, \$175,000 in Federal HSIP funds moved from RW to CN, increasing the federal funds to \$945,658 and the Local Match to \$105,073.
Lafayette	1297228	Pedestrian Bridge adjacent to 18th Street	Road Reconstruction (3R/4R Standards)	Pedestrian bridge over J.N. Kirkpatrick Legal Drain adjacent to 18th Street	Tippecanoe	Crawfordsville	N/A	STP		CN								Per Administrative Modification Letter dated June 15, 2012 this DES number is added as part of the road project under DES # 1172009.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Lafayette	1172458	John T. Myers and Riehle Plaza Pedestrian Bridges	Bridge Rehabilitation Or Repair	John T. Myers and Riehle Plaza Pedestrian bridges, 300 feet N of SR 26 bridge over the Wabash River	Tippecanoe	Crawfordsville	N/A	STP		CN	\$256,800	\$64,200		\$321,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Lafayette	1005758	Munger Trail at Shenandoah Drive	Traffic, Other	Intersection of Munger Trail and Shenandoah Drive in Lafayette	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$22,500	\$2,500		\$25,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Lafayette	1172009	South 18th Street	Road Reconstruction (3R/4R Standards)	South 18th Street from CR 430 South to Veterans' Memorial Parkway (CR 350 South)	Tippecanoe	Crawfordsville	N/A	STP		RW	\$240,000	\$60,000		\$300,000				Per Administrative Modification Letter dated June 15, 2012 the RW phase is moved from FY 2012 to FY 2013.
Lafayette	1172009	South 18th Street	Road Reconstruction (3R/4R Standards)	South 18th Street from CR 430 South to Veterans' Memorial Parkway (CR 350 South)	Tippecanoe	Crawfordsville	N/A	STP		CN	\$5,280,000	\$1,320,000		\$6,600,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
West Lafayette	1006476	Salisbury Street	Bike/Pedestrian Facilities	Salisbury Street at LaGrange/Tapawingo at Wabash Heritage Trailhead in West Lafayette	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$135,787	\$15,088		\$150,875				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Tippecanoe	0300595	Cumberland Road Extension	New Road Construction	CR 300 West to existing Cumberland Avenue just W of US 52	Tippecanoe	Crawfordsville	N/A	STP		CN	\$3,052,000	\$2,273,000		\$5,325,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Battle Ground	1172413	North Street (SR 225) and Railroad Street	Road Reconstruction (3R/4R Standards)	North Street (SR 225) and Railroad Street in Battle Ground	Tippecanoe	Crawfordsville	N/A	STP		PE	\$88,000	\$22,000		\$110,000				Per Administrative Modification Letter dated June 15, 2012 the PE phase is moved from FY 2012 to FY 2013.
Battle Ground	1172413	North Street (SR 225) and Railroad Street	Road Reconstruction (3R/4R Standards)	North Street (SR 225) and Railroad Street in Battle Ground	Tippecanoe	Crawfordsville	N/A	STP		RW	\$9,600	\$2,400		\$12,000				Per and Administrative Modification Letter dated June 15, 2012 the RW phase is moved from FY 2012 to FY 2013.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Battle Ground	1005755	On Railroad Street	Lighting	On Railroad Street at North Street (SR 225), Jewett, Tipton and Prophet Streets	Tippecanoe	Crawfordsville	N/A	HSIP										Project tied to DES # 1172413 for PE and RW so the needed work will be moved from FY 2012 to FY 2013.
Battle Ground	1006068	Various Locations in Battle Ground	Signing Installation / Repair	Various Locations throughout the Town of Battle Ground	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$22,500	\$2,500		\$25,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Clarks Hill	1006067	Various Locations in Clarks Hill	Signing Installation / Repair	Various Locations throughout the Town of Clarks Hill	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$10,800	\$1,200		\$12,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Dayton	1006063	Various Locations in Dayton	Sign Modernization (Series Of Units)	Various Locations throughout the Town of Dayton	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$10,800	\$1,200		\$12,000				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Dayton	1006069	At Cliffy Falls and College Street	Signs, Lighting, Signals And Markings	Pedestrian crosswalks at Cliffy Falls and College Street in Dayton	Tippecanoe	Crawfordsville	N/A	HSIP		CN	\$84,870	\$9,430		\$94,300				Per Administrative Modification Letter dated June 15, 2012 the CN phase is moved from FY 2012 to FY 2013.
Lebanon	1173548	Local	Sign Modernization (Series Of Units)	Sign inventory, multiple locations in Lebanon	Boone	Crawfordsville		HSIP		PE	\$45,000	\$5,000		\$50,000				moved from 2012 to 2013
INDOT	0301106	SR 75	Small Structure Replacement	Over Ayers Ditch, 1.0 mile S of SR 18	Carroll	LaPorte		STP	Bridge	PE	\$30,800	\$7,700		\$38,500				Amend additional PE into current FY12-15 STIP - this project is in CM pending approval to be moved from the current letting of 01/09/13 (FY13 Q3) to 05/01/13 (FY13 Q4).
INDOT	0301106	SR 75	Small Structure Replacement	Over Ayers Ditch, 1.0 mile S of SR 18	Carroll	LaPorte		STP	Bridge	RW	\$37,200	\$9,300		\$46,500				Modify the current RW in FY12 to FY13.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Clinton	0900837	Local	Bridge Replacement, Concrete	Br #504 on E. Morrison St. over Prairie Creek	Clinton	Crawfordsville		BR		RW	\$79,040	\$19,760		\$98,800				moved from 2012 to 2013
Henry	0301158	Wilbur Wright Trail	Bike/Pedestrian Facilities	Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro	Henry	Greenfield		TE		CN	\$1,324,541	\$49,709		\$1,374,250				Move CN from 2012 to 2013
Martinsville	0100835	ST 1002	Pavement Replacement	Ohio St. from SR 37 to Poston Rd.	Morgan	Seymour	0.51	STP		RW	\$296,000	\$74,000		\$370,000				RW phase needs to be in FY 13 in order to request funds
INDOT	0400777	SR 10	Small Structure Replacement	2.4 miles W of US 41	Newton	LaPorte		STP	Bridge	PE	\$6,120	\$1,530		\$7,650				Amend additional PE into current FY12-15 STIP.
INDOT	0400777	SR 10	Small Structure Replacement	2.4 miles W of US 41	Newton	LaPorte		STP	Bridge	RW	\$21,200	\$5,300		\$26,500				Modify the current RW in FY12 to FY13.
Greencastle	1173389	Local	Signing Installation / Repair	Various locations in Greencastle	Putnam	Crawfordsville		HSIP		CN	\$90,000	\$10,000		\$100,000				moved from 2012 to 2013
Greencastle	1173776	Local	Road Rehabilitation (3R/4R Standards)	Washington Street from Vine St to Bloomington St	Putnam	Crawfordsville		TE		CN	\$353,743	\$88,436			\$442,179			moved rom 2013 to 2014
Greencastle	1173777	Local	Road Reconstruction (3R/4R Standards)	Spring Street from Washington St (US 231) to Seminary St	Putnam	Crawfordsville		TE		CN	\$579,172	\$144,793			\$723,965			moved rom 2013 to 2014
Greencastle	1173779	Local	Road Rehabilitation (3R/4R Standards)	College Street from Washington (231) to Seminary Street	Putnam	Crawfordsville		TE		CN	\$532,227	\$133,056			\$665,283			moved rom 2013 to 2014
Greencastle	1173778	Local	Road Rehabilitation (3R/4R Standards)	Locust Street from Washington (231) to Seminary	Putnam	Crawfordsville		TE		CN	\$650,604	\$162,651		\$813,255				moved from 2012 to 2013
Rush	1173453	IR1001	Signing	Sign Inventory in Rush County	Rush	Greenfield		HSIP		PE	\$45,000	\$5,000		\$50,000				Move PE from 2012 to 2013
INDOT	0013660	SR 44	Vertical Sight Correction	At Indiana Eastern rail crossing, 3.34 miles E of US 27	Union	Greenfield		STP	Safety	RW	\$2,880	\$720		\$3,600				This needs to be moved back to 2013.
Richmond	1173174	IR1001	Other Type Project (Miscellaneous)	Manor Drive Extension	Wayne	Greenfield		HSIP		PE	\$197,504	\$49,376		\$246,880				Increase PE \$66,880, from \$180,000 to \$246,880, move from RW. Move to PE2013 from 2012
Richmond	1173174	IR1001	Other Type Project (Miscellaneous)	Manor Drive Extension	Wayne	Greenfield		HSIP		RW	\$146,496	\$36,624			\$183,120			Decrease RW \$66,880, from \$250,000 to \$183,120, Move to PE
INDOT	0100701	US 27	Pavement Replacement	From S. O St. to 0.16 mi N of N jct SR 227/121 at Sim Hodgkin PKY(SB lanes only)	Wayne	Greenfield	2.34 miles	NHS	Roadway	RW	\$80,000	\$20,000		\$100,000				Move RW from 12 to 13
INDOT	0100701	US 27	Pavement Replacement	From S. O St. to 0.16 mi N of N jct SR 227/121 at Sim Hodgkin PKY(SB lanes only)	Wayne	Greenfield	2.34 miles	NHS	Roadway	RW	\$400,000	\$100,000			\$500,000			Move RW from 12 to 14

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Bloomington	0900216	17th Street	Intersection Improvement, Roundabout	17th Street & Arlington Road	Monroe	Seymour		STP		PE	\$160,968	\$40,242		\$201,210				Increased funding for PE
Bloomington	0900216	17th Street	Intersection Improvement, Roundabout	17th Street & Arlington Road	Monroe	Seymour		STP		RW	\$609,960	\$152,490		\$762,450				Decreased funding for RW