

NIRCC Amendments and Administrative Modifications (including Group Projects) for FY26

Conformity date 6-16-25			FY 2024 - 2028 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformit y Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2024-2028 STIP approval	2024-2028 STIP approval Date	Letting Date	Comments
26-1	7/2/25	INDOT	2400067	R-44528	SR 37	Int Imp	at Cuba Rd, 5.0 me e/o I-469	STBG	PE	n/a	6/16/25	exempt	n/a	7/2/25	M24-149	7/3/25	9/2/26	moving PE from FY25 to FY26
Conformity date 6-16-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformit y Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-2	7/31/25	INDOT	2200543	B-43742	SR 1	br deck overlay	bridge over I-469 EB/WB, 8.54 mi n/o US 224	STBG	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	11/13/25	AM 25-108m: increasing CN from \$2,410,809 to \$2,990,005; changed letting date
26-3	VOID														VOID			
26-4	see 26-84m & 26-92m	AC	2300088	n/a	AC bridge inspection	bridge inspections	various locations in AC	Group III / IV	PE	6/25/25	n/a	exempt	7/1/25	see 26-84m & 26-92m				AM 25-115a: changing DES #
26-5	7/31/25	INDOT	2400589		Various	other type (misc)	Soil nail repair on MSE failures - North District	STP	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	9/10/25	amending into 2026-2030 TIP, previously amended into 2024-2028 TIP AM 25-54a (UTAB 2-4-25)
26-6	7/31/25	INDOT	2400067	R-44528	SR 37	int imp w/added turn lanes	at Cuba Rd, 5.0 mi e/o I-469	STBG	PE, CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	9/2/26	amending into 2026-2030 TIP, previously amended into 2024-2028 TIP AM 25-70a (UTAB 3-4-25) and modified PE AM 26-1m
26-7	7/31/25	INDOT	2301212	T-45105	Various	traffic signal mod	various locations in FW District	STBG	PE, CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	4/5/28	amended into 2024-2028 TIP as AM 25-71a, need to amend 2026-2030 with new funding amount for CN and adding PE to FY 26
26-8	7/31/25	INDOT	2401561	T-45830	Various	traffic signal mod	various locations in FW District	STBG	PE, CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	2/14/29	amending into 2026-2030 TIP, previously amended into 2024-2028 TIP AM 25-72a (UTAB 3-4-25)
26-9	7/31/25	INDOT	2100758	R-43802	SR 14	small str pipe lining	over Durnell Ditch, 0.10 mi w/o I-69	STBG	CN	n/a	6/16/25	exempt	n/a		G26-01	9/29/25	7/9/25	AM 25-93m: increasing CN FY26 (+\$845,250) for a new total of \$2,233,450; changing letting date
26-10	7/31/25	INDOT	2100174	R-43798	SR 930	bridge thin deck overlay	WB bridge over NS RR, 5.36 mi e/o US 27	STBG	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	9/10/25	AM 25-94m: Increased CN - RR funding (\$+6,535); CN - utilities (+\$1,288); CN FY26 (+\$65,592); added letting date

Amendment
Modification
Group Project

Conformity date 6-16-25			FY 2026 - 2030 TIP																
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments	
26-11	VOID	INDOT	2100605	B-43794	void	void	void	NHPP	CN	VOID	VOID	VOID	VOID	VOID	VOID	VOID	VOID	VOID	AM 25-100m: changed contract
26-12		INDOT	2100606	B-43794	void	void	void	NHPP	CN		VOID	VOID		VOID	VOID	VOID	VOID	VOID	VOID
26-13	7/31/25	INDOT	2100604	R-43798	SR 930	bridge thin deck overlay	bridge over NS RR, 4.38 mi w/o I-469	STBG	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	9/10/25	AM 25-104m: increase CN-RR (+\$7,881); added letting date	
26-14	7/31/25	INDOT	2100638	R-43798	SR 930	bridge deck overlay	bridge over Maumee River, 5.05 mi e/o US 27	STBG	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	9/10/25	AM 25-105m: increasing CN FY26 (+\$73,743); adding letting date	
26-15	7/31/25	INDOT	2101158	R-43798	SR 930	HMA overlay	s/o Cloverleaf	STBG	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	9/10/25	AM 25-106m: split out CN funding to include utilities; added letting date	
26-16	7/31/25	INDOT	2200735	B-43742	I-469	br deck overlay	WB bridge over Harber Ditch, 0.12 mi w/o SR 1	NHS	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	11/13/25	AM 25-109m: increasing CN from \$1,241,096 to \$2,073,112; changed letting date	
26-17	7/31/25	INDOT	2200500	B-43742	I-469	br deck overlay	EB bridge over Harber Ditch, 0.12 mi w/o SR 1	NHS	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	11/13/25	AM 25-110m: increasing CN from \$1,241,096 to \$2,366,360; changed letting date	
26-18	7/31/25	INDOT	2100798	R-43812	US 27	Small Str Pipe Lining	culvert over UNT St Mary's River, 3.91 mi n/o I-469	NHPP	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	11/13/25	AM 25-111m: increasing CN FY26 (+\$169,198) new total \$468,398	
26-19	7/31/25	INDOT	2100805	R-43812	SR 101	Small Str Replacement	culvert over UNT Flatrock Creek, 4.0 mi s/o US 30, (2.75 mi n/o Adams Co)	STP	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	11/13/25	AM 25-113m: increasing CN FY26 (+\$174,618) new total \$623,418	
26-20	7/31/25	INDOT	2100760	R-43812	US 30	Small Str Pipe Lining	UNT Martin Ditch, 0.82 mi e/o I-469	NHPP	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	11/13/25	Listed in 2024-2028 TIP but not in 2026-2030 TIP; AM 25-114a increased CN funding in FY26	

Conformity date 6-16-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-21	7/31/25	INDOT	2200027	R-44542	SR 3	auxillary lanes	from 1-69 to 0.5 mi n/o I-69	STP	PE	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	7/11/29	AM 25-116a: increasing PE funding in FY26
26-22	7/31/25	INDOT	2401396	R-45832	US 27	other int imp	at Hanna St/John St	NHS	PE, RW, CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	9/13/28	new project
26-23	7/29/25	INDOT	2200455	R-44331	US 30	New Bridge, Other CN	at Leesburg/Felger Rd	NHS	PE, RW, CN	8/28/2025 / 10-2-25	n/a	non-exempt	9/2/25	10/9/25	A26-02	12/11/25	7/12/28	amending to 2045 TP & 2026-2030 TIP
26-24	7/29/25	INDOT	2200457	R-44331	US 30	New Interchange CN	at Butt Rd	NHS	PE, RW, CN	8/28/2025 / 10-2-25	n/a	non-exempt	9/2/25	10/9/25	A26-02	12/11/25	7/12/28	amending to 2045 TP & 2026-2030 TIP
26-25	7/31/25	INDOT	2200456	R-44331	US 30	New Interchange CN	at Solon Rd	NHS	PE, RW, CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	7/12/28	new project
26-26	7/31/25	INDOT	2301135	R-44331	US 30	Slide Correction	at Solon Ditch	NHS	PE & CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	7/12/28	new project
26-27	7/31/25	INDOT	2401709	R-44331	US 30	other int imp	at Allen/Whitley Co Line Rd Int	NHS	PE, RW, CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	7/12/28	new project
26-28	8/12/25	INDOT	2401844	T-46071	Various	Signing Installation/Repair	Various locations in FW District	NHS	CN	8/20/25	n/a	exempt	9/2/25	9/4/25	A26-01	11/18/25	7/14/27	new project; contract includes DES #2401842 for Greenfield and #2401843 for LaPorte
26-29	8/14/25	INDOT	2401465	R-45850	SR3	Small Structure Replacement	from I-69 to 9.49 mi s/o US 6 W Jct	STBG	PE, RW, CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	8/9/28	new project
26-30	8/14/25	INDOT	2100202	R-43798	SR 930	HMA overlay	from I-69 to 7.48 mi e/o I-69 (Cloverleaf)	STBG	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	9/10/25	This is in TIP< clarifying scope/description, reducing funding amt

Conformity date 6-16-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-31	8/14/25	INDOT	2100632	R-43798	SR 930	bridge thin deck overlay	EB bridge over NS RR, 5.26 mi e/o US 27	STBG	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	9/10/25	was listed at part of #2100202, listing as individual project for transparency
32	8/14/25	INDOT	2100747	B-43742	I-469	bridge deck overlay	bridge over Harber ditch	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	11/13/25	was listed in Draft TIP with 2200543
33	8/14/25	INDOT	2100748	B-43742	I-469	bridge deck overlay	bridge over Harber ditch	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	11/13/25	was listed in Draft TIP with 2200543
34	8/14/25	INDOT	2400506	B-45637	I-69	repair or replace joints	NB bridge over NS RR, McCulloch Ditch	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	1/14/26	was listed with other projects in Draft TIP, listing individually for transparency
35	8/14/25	INDOT	2400498	B-45637	I-469	repair or replace joints	EB bridge over CFE RR	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	1/14/26	was listed in Draft TIP with 2400506
36	8/14/25	INDOT	2400499	B-45637	I-469	repair or replace joints	EB bridge over Tillman Rd	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	1/14/26	was listed in Draft TIP with 2400506
37	8/14/25	INDOT	2400507	B-45637	I-69	repair or replace joints	SB bridge over NS RR, McCulloch Ditch	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	1/14/26	was listed in Draft TIP with 2400506
38	8/14/25	INDOT	2400508	B-45637	I-69	repair or replace joints	NB bridge over US 24 EB/WB	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	1/14/26	was listed in Draft TIP with 2400506
39	8/14/25	INDOT	2400509	B-45637	I-69	repair or replace joints	SB bridge over US 24 EB/WB	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	M26-01	9/19/26	1/14/26	was listed in Draft TIP with 2400506
40	8/14/25	INDOT	2100759	B-43850	I-69	small structure pipe lining	Culvert over ditch, Lafayette Ctr IC	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	2/11/26	new project

Conformity date 6-16-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-41	8/14/25	INDOT	2100763	B-43850	I-69	small structure pipe lining	Culvert - ramp drainage pipe, Lafayette Ctr IC	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	2/11/26	new project
42	8/14/25	INDOT	2100767	B-43850	I-469	small structure pipe lining	Culvert for UNT Maumee River	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	2/11/26	new project
43	8/14/25	INDOT	2100813	B-43850	I-69	small structure pipe lining	Culvert for NW loop, Lafayette Ctr IC	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	2/11/26	new project
44	8/14/25	INDOT	2100814	B-43850	I-69	small structure pipe lining	Culvert over Swift Ditch	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	2/11/26	new project
45	8/14/25	INDOT	2100820	B-43850	I-469	small structure pipe lining	Culvert over Langley Ditch	NHS	CN	8/27/25	n/a	exempt	9/2/25	9/4/25	G26-01	9/29/25	2/11/26	new project
46	9/3/25	Citilink	FOR-27-201	n/a	Airlink on demand	on demand transit service	airport expressway corridor	CMAQ	n/a	9/16/25	n/a	exempt	10/7/25	10/8/25	26-FTA-02	3/26/26		new project
47	9/22/25	INDOT	2200640	B-44528	SR 37	small structure replacement	SR 37 carries Amstutz Ditch, 4.86 mi n/o I-469	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	adding this as a secondary DES to #2200030
48	9/22/25	INDOT	2200642	B-44528	SR 37	small structure pipe lining	SR 37 carries UNT Wilbur Ditch, 4.13 mi n/o I-469	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
49	9/22/25	INDOT	2200644	B-44528	SR 37	small structure replacement	Carries UNT Grice Ditch, 1.76 mi n/o I-469	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
50	9/22/25	INDOT	2200645	B-44528	SR 37	small structure replacement	Carries UNT Grice Ditch, 1.03 mi n/o I-469	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project

Conformity date 6-16-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-51	9/22/25	INDOT	2200646	B-44528	SR 37	small structure pipe lining	carries UNT Interceptor Ditch, 2.61 mi n/o SR 101	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
52	9/22/25	INDOT	2200647	B-44528	SR 37	small structure replacement	SR 37 carries UNT Toth Ditch, 2.76 mi n/o I-469	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
53	9/22/25	INDOT	2200648	B-44528	SR 37	small structure replacement	SR 37 Carries UNT Spindler Ditch, 2.13 mi n/o I-469	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
54	9/22/25	INDOT	2200927	B-44528	SR 37	HMA Overlay minor structural	from 0.27 mi w/o I-469 to 2.44 mi s/o SR 101 (Harlan)	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
55	9/22/25	INDOT	2400067	B-44528	SR 37	Int Imp w/added turn lanes	SR 37 at Cuba Rd, 5.0 mi e/o I-469	STBG	PE & CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
56	9/22/25	INDOT	2500481	B-44528	SR 37	small structure pipe lining	from 0.27 mi w/o I-469 to 2.44 mi s/o SR 101 (Harlan)	STBG	CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
57	9/22/25	INDOT	2200030	B-44528	SR 37	shoulder rehab and repair	SR 37 from 0.2 mi n/o I-469 to 5.0 mi n/o I-469	STBG	PE & CN	9/30/25	n/a	exempt	10/7/25	10/7/25	A26-02	12/11/26	9/2/26	new project
58	9/29/28	INDOT	2401400	R-46118	SR 3	bike/ped	Wash Ctr to Ludwig Rd	STP	PE, RW, CN	10/6/25	n/a	exempt	10/7/25	10/7/25	G26-04	10/17/25	7/12/28	new project
59	9/29/25	INDOT	2401559	R-45835	SR 930	bike/ped	Goshen to Lima Rd	STP	PE, RW, CN	10/6/25	n/a	exempt	10/7/25	10/7/25	G26-04	10/17/25	1/18/29	new project
Conformity date 10-2-25																		
60	10/10/25	INDOT	2200512	B-44527	US 24	install new small structure	from SR 9 to I-69	NHS	PE, CN	10/17/25	n/a	exempt	11/4/25	11/13/25	A26-03	2/3/26	8/5/26	new project

Conformity date 10-2-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-61	10/10/25	INDOT	2200711	B-44533	I-469	Replace Superstructure	Minnich Rd SB bridge over I-469 NB/SB, 1.73mi w/o US 30	NHS	CN	10/17/25	n/a	exempt	11/4/25	11/13/25	A26-03	2/3/26	11/5/26	DES 2200710 is in the TIP; adding #2200711 (new project) to contract B-44533 and posting in TIP
62	10/10/25	INDOT	2200787	B-44534	I-69	bridge deck patching	NB bridge over Washington Ctr Rd, 0.62 mi n/o SR 3	NHS	CN	10/17/25	n/a	exempt	11/4/25	11/13/25	G26-09	11/24/25	11/5/26	DES 2200786 is in the TIP; adding DES #2200787 (new project) to contract B-44534 and posting in TIP
63	10/10/25	INDOT	2200788	B-44534	I-69	bridge deck overlay	SB bridge over Spy Run Creek, 0.42 mi s/o SR 3	NHS	CN	10/17/25	n/a	exempt	11/4/25	11/13/25	G26-09	11/24/25	11/5/26	DES 2200786 is in the TIP; adding DES #2200788 (new project) to contract B-44534 and posting in TIP
64	10/10/25	INDOT	2200789	B-44534	I-69	bridge deck overlay	NB bridge over Spy Run Creek, 0.42 mi s/o SR 3	NHS	CN	10/17/25	n/a	exempt	11/4/25	11/13/25	G26-09	11/24/25	11/5/26	DES 2200786 is in the TIP; adding DES #2200789 (new project) to contract B-44534 and posting in TIP
65	10/10/25	INDOT	2200985	B-44535	I-469	bridge thin deck overlay	WB (S Jct) bridge over I-69 NB/SB, 5.51 mi s/o US 24	NHS	CN	10/17/25	n/a	exempt	11/4/25	11/13/25	M26-11	11/14/25	11/5/26	DES 2200984 is in the TIP; adding DES #2200985 (new project) to contract #B-44535 and posting in TIP
66	10/10/25	INDOT	2400753	B-44535	SR 1	new signal installation	SR 1 and I-469 ramps	district discretionary	CN	10/17/25	n/a	exempt	11/4/25	11/13/25	M26-11	11/14/25	11/5/26	DES 2200984 is in the TIP; adding DES #2400753 (new project) to contract #B-44535 and posting in TIP
67	10/24/25	INDOT	2500051	n/a	AASHTO ware	misc	various statewide	HSIP	PE	n/a	10/2/25	exempt	n/a	10/24/25			n/a	statewide project sent by Bradley Road
68	11/13/25	NH	2101081	R-46627	Maplecrest Rd south	bridge	SR 930 to Seiler Rd	STBG	CN	n/a	10/2/25	exempt	n/a	11/14/25	INDOT did not process bc funding was in FY30		10/14/27	adding bridge DES # and CN funding to FY30
69	12/2/25	NH	2300608	R-45554	Rose Linden	roundabout	intersection	HSIP	RW & CN	n/a	10/2/25	exempt	n/a	12/4/25	M26-16	1/22/26	2/10/27	RW all local funding; CN moving from FY28 to FY27; new letting date 2-10-27
70	12/17/25	AC	2300604	R-45450	Coverdale	roundabout	at Indpls & Winters Rds	HSIP	CN & CE	n/a	10/2/25	exempt	n/a	2/19/26	M26-22	2/23/26	10/12/28	change letting date

Conformity date 10-2-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-71	12/10/25	AC	1902826	B-42838	Monroeville Rd Br #277	Bridge Replacement	bridge over Hoffman Drain	Group III / IV	CN	n/a	10/2/25	exempt	n/a	12/15/25	n/a	n/a	9/10/25	increased CN federal funds +\$8,000
72	12/15/25	FW	2401569	T-45969	Lower Huntingdon Rd	pavement markings	Lwr Huntington Rd from Airport Exp to Winchester Rd	HSIP	CN	n/a	10/2/25	exempt	n/a	12/19/25	M26-18	1/23/26	9/2/26	moving CN from FY26 to FY27
73	12/15/25	FW	2401587	T-45970	Various	pavement markings	intersections	HSIP	CN	n/a	10/2/25	exempt	n/a	12/22/25	M26-18	1/23/26	9/2/26	moving CN from FY26 to FY27
74	12/15/25	INDOT	2401397	R-45833	US 27	roundabout	at McKinnie Ave	NHPP	PE, RW & CN	12/24/25	n/a	exempt	1/5/26	1/6/26	A26-06	4/2/26	12/13/28	adding to TIP/STIP
75	12/15/25	INDOT	2401848	T-46076	various	signing	various	STBG	PE & CN	n/a	10/2/25	exempt	n/a	1/20/26	G26-16	2/10/26		new project
76	12/15/25	INDOT	2500779	R-46334	I-469	pavement replacement	0.47 mi s/o US 30 to 0.47 mi n/o US 24 (Maumee River)	NHPP	PE & CN	1/21/26	n/a	exempt	2/3/26	2/10/26	A26-07	5/13/26		new project
77	12/15/25	INDOT	2500805	R-46352	US 27	other intersection improvement	US 27 from 1.76 mi s/o I-469 to 1.43 mi s/o I-469 at Flatrock Road	NHPP	PE, RW & CN	1/21/26	n/a	exempt	2/3/26	2/10/26	A26-07	5/13/26		new project
78	12/15/25	INDOT	2100649	B-43816	I-469	replace superstructure	EB bridge over NS RR (new Castle) 0.56 mi w/o SR 1	NHPP	PE & CN	1/21/26	n/a	exempt	2/3/26	2/10/26	A26-07	5/13/26		new project
79	12/15/25	INDOT	2200030	R-44528	SR 37	small structure replacement	large culvert over Branch 2 Wilbur Ditch, 4.35 mi n/o I-469	STBG	PE, RW & CN	n/a	10/2/25	exempt	n/a	1/26/26	M26-21	2/9/26		new project
80	12/15/25	HT	2101634	R-44126	Carroll Rd	Int Imp roundabout	intersection with	STBG	CN & CE	n/a	10/2/26	exempt	n/a	2/19/26	M26-22	2/23/26	9/15/27	new letting date 9-15-27

Conformity date 10-2-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-81	12/29/25	INDOT	2500541	B-46187	I-469	Repair or Replace Joints	I-469 WB over Tillman Rd, 3.62 mi w/o US 30	NHPP	PE & CN	n/a	10/2/26	exempt	n/a	1/30/26	G26-15	1/23/26		new project
82	1/9/26	FW	LocalFW Br 01-26	tbd	Ewing St	Superstructure Br Replace & Corridor Imp	High St to Superior St; and Berry St to Jefferson Blvd	local	PE & CN	1/16/26	n/a	exempt	2/3/26	2/9/26	INDOT did not process since there is no Federal Funding or DES #			scope change from original submittal to TIP (25-102a), increase in funding amounts
83	1/12/25	INDOT	2200658		SR 101	small structure pipe lining	4.11 mi n/o US 30	STBG	CN	n/a	10/2/25	exempt	n/a	2/25/26	M26-23	3/13/26		adding secondary DES #2200643 and increasing CN in FY27 +\$15,372
84	1/28/26	AC	2300088	n/a	bridge insp	bridge insp	various in Allen County	Gr III / IV	PE	n/a	10/2/25	exempt	n/a	1/28/26	M26-21	2/9/26	n/a	changing DES # for TIP
85	2/13/26	Citilink	FOR-27-202		Bus Storage Facility	Capital Facility Rehab	Bus Storage Facility	STBG	n/a	2/23/26	n/a	exempt	3/3/26	3/4/26	A26-FTA-05			new project, facility rehabs
86	2/13/26	Citilink	FOR-27-203		Admin/Maint Facility	Capital Facility Rehab	Admin/Maintenance Facility	STBG	n/a	2/23/26	n/a	exempt	3/3/26	3/4/26	A26-FTA-05			new project, facility rehabs
87	2/13/26	Citilink	FOR-27-204		Central Station	Capital Facility Rehab	Central Station	STBG	n/a	2/23/26	n/a	exempt	3/3/26	3/4/26	A26-FTA-05			new project, facility rehabs
88	2/16/26	FW	2500556, 2500557, 2500558	R-46144, R-46145, R-46146	Ardmore Ave	Added Travel Lanes	Covington Rd to Lower Huntington Rd	STBG	RW	n/a	10/2/26	n/a	n/a	2/18/26	M26-22	2/23/26		moving RW-1 from FY28 to FY29, RW-2 from FY29 to FY30, RW-3 from FY29 to FY31
89	2/17/26	NH	2100622 & 2600160	R-43666	Maplecrest Rd south	Added Travel Lanes	SR 930 to Seiler Rd	STBG	RW, CN & CE	n/a	10/2/25	exempt	n/a	2/27/26	SEE AM 27-1a		10/14/27	adding third phase (intersection will become Phase 1)
90	2/17/26	FW	multiple	multiple	Hillegas Rd	Added Travel Lanes	State Blvd to Coliseum Blvd	STBG	CN & CE	n/a	10/2/26	non-exempt	n/a	2/23/26	M26-23	3/13/26	10/14/27	moving CN-1 from FY26 to FY28 and CN-2 from FY27 to FY30

Conformity date 10-2-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-91	2/18/26	FW	2401569	T-45969	Lower Huntingdon Rd	Pavement Markings	Airport Expressway to Winchester Rd	HISP (INDOT)	CN	2/25/26	n/a	exempt	3/3/26	3/4/26				removing from TIP
92	2/23/26	AC	2300088	n/a	Br Insp	Br Insp	various in AC	Gr III / IV	PE	n/a	10/2/25	exempt	n/a	2/23/26	M26-23	3/13/26		increasing & decreasing funding amounts
93	2/25/26	NH	2300608	R-45554	Rose Linden	Int Imp, Roundabout	Rose at Linden	STBG & HSIP	CN	n/a	10/2/25	exempt	n/a	2/26/26	M26-23	3/13/26		increasing CN funding in FY27
94	2/27/26	NH	2201281	B-44770	Tillman Rd Bridge #550	Bridge Replacement	over Highland Drain Replacement	STBG	CN & CE	n/a	10/2/25	exempt	n/a	3/2/26			12/9/26	adding federal funds to CN & CE, changing letting date
95	3/6/26	AC	2101768	B-44316	Hamilton Rd Br #242	Br Rehab	over Rebecca Knight Drain	Gr III / IV	RW	n/a	10/2/25	exempt	n/a	3/10/26	M26-23	3/13/26	8/5/26	removing federal funds from RW (-\$48,000), all local RW funds now
96	3/6/26	AC	LocalACR d 02-26		Hillegas Rd	added travel lanes	s/o Bass to s/o State	local	PE, RW, CN	3/13/26	n/a	non-exempt	4/7/26	no federal funding			10/14/27	new project, adding to TIP
97	3/6/26	AC	LocalACR d 03-26		Mayhew Rd	added travel lanes	Clinton to Maplecrest	local	PE, RW, CN	4/2/26	n/a	non-exempt	4/7/26	no federal funding				new project, adding to TIP
98	3/6/26	AC	2501384	B-46645	Monroeville Rd Br #295	Bridge Replacement	over Flatrock Creek, 0.10 mile/o SR 101	STBG (INDOT)	PE, RW, CN	3/19/26	n/a	exempt	4/7/26	4/8/26	A26-09			new project, adding to TIP
99	3/6/26	AC	2501381	B-46646	Homestead Rd over Graham McColloch Ditch	Bridge Rehab or Repair	over the Graham McColloch Ditch	STBG (INDOT)	PE, RW, CN	3/19/26	n/a	exempt	4/7/26	4/8/26	A26-09			new project, adding to TIP
100	3/6/26	WB	2501461	R-46644	Tile Mill Rd & Brobst Rd	bike/ped facilities	Multi-use path along Tile Mill Rd & Brobst Rd	TA (INDOT)	PE, RW, CN	3/16/26	n/a	exempt	4/7/26	4/8/26	A26-09			new project, adding to TIP

Conformity date 10-2-25			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project	Work Type	Location/Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-101	3/10/26	AC	LocalACR d 04-26		Smith Rd extension	new rd realignment , Int Imp	Smith to Airport Exp	local	PE, RW, CN	3/20/26	n/a	exempt	4/7/26	no federal funding				new project, adding to TIP
102	3/24/26	AC	2003073	R-43623	Monroeville & Wayne Trace	Int Imp, Roundabout	at intersection	Gr III / IV	CN & CE	n/a	10/2/25	exempt	n/a	3/25/26	M26-27		7/8/26	increasing Local CN & CE funding due to higher Stage 3 estimates
103	3/24/26	INDOT	2200003	T-44781	Various	signing installation / repair	various in FW District	STBG	CN	n/a	10/2/25	exempt	n/a	3/25/26				new project
104	3/26/26	AC	2101761	B-44317	Van Zile Rd Br #32	br rehab or repair	over St Joe River	Gr III / IV	CN & CE	n/a	10/2/25	exempt	n/a	3/26/26	M26-27		1/18/29	moving CN & CE from FY27 to FY29
105	3/26/26	AC	2101768	B-44317	Habilton Rd Br #242	br rehab or repair	over Rebecca Knight Drain	Gr III / IV	CN & CE	n/a	10/2/25	exempt	n/a	3/26/26			1/18/29	moving CN & CE from FY27 to FY29
106	3/31/26	FW/AC	1901703	R-42160	Clinton St	added travel lanes	Auburn to Mayhew. Phase 1a	STBG	RW, CN & CE	n/a	10/2/26	non-exempt	n/a	4/20/26				requested DES # 3-31-26
107	4/3/26	INDOT	2200030	R-44528	SR 37	shoulder rehab	from 0.2 mi n/o I-469 to 5.8 mi n/o I-469	STBG	RW	n/a	10/2/26	exempt	n/a	4/8/26	A26-09			adding RW phase
108	4/10/26	INDOT	2600066		US 30	Int Imp, median U-Turn	at Webster Rd	STBG	PE, CN	4/22/26	n/a	exempt	5/12/26	5/13/26				new project
109	4/16/26	AC	2401521	T-45968	Various	sign & marking	various in Allen County	HSIP (INDOT)	CN & CE	n/a	10/2/25	exempt	n/a	4/16/26				moving CN & CE from FY26 to FY27
110	5/13/26	AC	2300604	R-45450	Coverdale Roundabout	roundabout	at Indpls & Winters Rds	HSIP	RW	n/a	10/22/25	exempt	n/a	5/14/26				RW from FY26 to FY27

Conformity date 5-13-26			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project / Route	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-111	6/21/2026	INDOT	2500976 & 2500938	R-46331	I-69	HMA Overlay, Minor Structural	s/o US 224 to s/o I-469 S Jct		PE,R W,CN	7/1/2026	n/a	exempt	7/14/2026	7/16/2026				new project
112	6/21/2026	INDOT	2500786	R-46425	I-69	Access Control	at Exit 299. Lower Huntington/Air port Exp		PE,R W,CN	7/1/2026	n/a	exempt	7/14/2026	7/16/2026				new project, DES #2500788 (lead) also part of this contract
113	6/21/2026	INDOT	2600763	R-46752	SR 3	Pavement Patching	9.0 mi n/o I-69 to 9.49 mi s/o US 6		CN	7/1/2026	n/a	exempt	7/14/2026	7/16/2026				new project
114	6/21/2026	INDOT	2000026	R-43257	I-469	Interchange Modification	NB On-Ramp (US 30)		PE, CN	7/1/2026	n/a	exempt	7/14/2026	7/16/2026				new project
115	6/21/2026	INDOT	2600730		US 27	HMA Overlay, Minor Structural	5.79 mi s/o SR 930 (Decatur Rd) to 0.99 mi s/o SR 930 (Edgewood)		PE, CN	7/1/2026	n/a	exempt	7/14/2026	7/16/2026				new project
116	6/21/2026	INDOT	2600344	B-4679.	US 33	Bridge Replacement	0.01 mi n/o US 30		PE, CN	7/1/2026	n/a	exempt	7/14/2026	7/16/2026				new project
117	6/21/2026	INDOT	2500580	B-46366	SR 14	Bridge Deck Patching	SR 14 over I-69		PE, CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project
118	6/21/2026	INDOT	2600694		US 27	Traffic, Other	5.20 mi n/o I-469 to 1.30 mi s/o SR 930		PE, CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project
119	6/21/2026	INDOT	2600342, 2600555, 2600656	R-46867	US 30	HMA Overlay, Prev Maint	8.02 mi w/o I-69 to I-69		PE, CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project, DES #2600348 (lead) also part of this contract
120	6/21/2026	INDOT	2400477	B-45640	SR 930	Debris Removal from Channel	WB bridge over St Joe River	NHPP	CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project, DES #2400478 (lead) also part of this contract

Conformity date 5-13-26			FY 2026 - 2030 TIP															
AM #	Date Received	Sponsor	DES #	Contract #	Project / Route	Work Type	Location/ Description	Funding	Phase	ICG Approval Date	Conformity Date	Air Quality Exempt	UTAB approval	Date sent to INDOT	2026-2030 STIP approval	2026-2030 STIP approval Date	Letting Date	Comments
26-121	6/21/2026	INDOT	2300916	B-45078	I-469	Bridge Deck Overlay	SB bridge over NS RR (Huntington), 0.50 mi s/o SR 37	NHPP	CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project
122	6/21/2026	INDOT	2300749	B-45078	US 30	Bridge Thin Deck Overlay	Hillegas Rd bridge over US 30&33	NHPP	CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project
123	6/21/2026	INDOT	2500970	T-46356	Various	Traffic Signals Modernization	Various locations in FW District		PE, CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project
124	6/21/2026	INDOT	2401563	T-45844	Various	Pavement Marking	Various locations in FW District		CN	n/a	5/13/2026	exempt	n/a	6/26/2026	G26-32			new project
125	6/21/2026	INDOT	2500779 lead	R-46334	I469	Pavement Replacement	I-469 from 0.47 mi s/o US 30 to 0.47 mi n/o US24 (Maumee River)	NHPP	PE	n/a	5/13/2026	exempt	n/a	7/22/2026				Move PE to FY27 and increase to \$10,563,000 (+\$1,341,500)
126	6/21/2026	INDOT	2200455 lead	R-44331	US30	New Bridge Construction	US 30 at Leesburg/Felger Rd	NHS	PE	n/a	5/13/2026	non-exempt	n/a	7/22/2026				Move PE to FY27 and increase to \$7,861,000 (+\$6,414,746); other DES # assoc w/contract: 2200456, 2200457, 23001135, 2401702, 2401703, 2401709
127	6/21/2026	INDOT	2401561 lead	T-45830	Various	Traffic Signals Modernization	VA VARI Various Signal Locations Within the Fort Wayne District	STBG	PE	n/a	5/13/2026	exempt	n/a	7/22/2026				Move PE to FY27 and increase to \$1,000,000 (+\$276,800)
128	6/21/2026	INDOT	2301212 lead	T-45105	Various	Traffic Signals Modernization	VA VARI Various Signal Locations Within the Fort Wayne District	STBG	PE	n/a	5/13/2026	exempt	n/a	7/22/2026				Move PE to FY27 and increase to \$1,000,000 (+\$158,120)
129	6/21/2026	INDOT	2300699 lead	R-45084	US930	Bike/Pedestrian Facilities	SR 930 SR 930 from 2.10 miles east of I-69 (Lima Rd) to 0.62 miles West of I-469 (Minnich Rd)	STBG	PE	n/a	5/13/2026	exempt	n/a	7/22/2026				Adding funding to PE to FY27; other DES #s assoc w/contract: 2301100, 2401559, 2500967
130																		