RFP Phase 1 (RFP Development Process) *All dates are tentative

RFP Draft 1 Development <i>April 3, 2017 - April 7, 2017*</i>	 Dr. Flores Randi Rieman-Johns Sholonda Trice Graham Collins Adam Mastrucci
RFP Draft 1 Review (Group 1) April 10, 2017 - April 21, 2017*	 Grades 3-8: Jennifer Stargel, Mary Williams, Assessment Technology Specialist Grade 10: Erin Thompson, Joe Staten, Assessment Technology Specialist (All grades) Cynthia Roach (All grades) John Keller, Jeff Milkey
RFP Draft 2 Development (based on feedback from Group 1) April 24, 2017 - May 5, 2017*	 Simple Revisions: (Grades 3-8) Graham Collins Simple Revisions: (Grade 10) Adam Mastrucci Major Revisions: RFP Committee - Dr. Flores, Mike Moore (Legal), John Keller (IT), SBOE member(s), and Sholonda Trice
RFP Draft 2 Review (Group 2) <i>May 8, 2017 - May 12, 2017*</i>	 Assessment Implementation Advisory Group SBOE member(s)
RFP Draft 3 Development (based on feedback from Group 2) May 15, 2017 - May 19, 2017*	 Simple Revisions: (Grades 3-8) Graham Collins Simple Revisions: (Grade 10) Adam Mastrucci Major Revisions: RFP Committee - Dr. Flores, Mike Moore (Legal), John Keller (IT), SBOE member(s), and Sholonda Trice
RFP Draft 3 Review (Group 3) <i>May 22, 2017 - May 31, 2017*</i>	State Board of Education Technial Advisory Committee
RFP Draft 3 Revision/Finalize RFP (based on feedback from Group 3) June 1, 2017 - June 22, 2017*	 Simple Revisions: (Grades 3-8) Graham Collins Simple Revisions: (Grade 10) Adam Mastrucci Major Revisions: RFP Committee - Dr. Flores, Mike Moore (Legal), John Keller (IT), SBOE member(s), and Sholonda Trice