
Contract R-39093 
I-69 Added Travel Lanes and Preventive 

Maintenance 
Delaware and Madison County 



ROADWAY IMPROVEMENTS: 

 Limits of Added Travel Lanes (8 miles) vs. Pavement 
Rehabilitation (6 miles) 

 Rehabilitation of 20 bridges 
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Project Scope (continued) 

 New Signs 
 New Interchange Lighting 
 New Traffic Signals 
 New Pavement Markings 
 New Guardrail / Safety Features 
 Wetland Mitigation 
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I-69 MAINTENANCE OF TRAFFIC: 
 Work Zone Speed Limit shall be 55 mph. 
 Work Site Speed Limit shall be 45 mph. 
 Two lanes of traffic shall be maintained in each direction 

with the use of crossovers and contra-flow lanes. 
 Night-time lane closures will be used  
 Local detour routes will be used during closure of Columbus 

Ave. and CR 400 W 
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ASPHALT TEST STRIPS :  
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 In the Added Travel Lanes Sections, twenty two different test 
strips will be constructed. 

 Primary objective: to explore options for more cost-effective 
pavement structures 



I-69 Design Build 



Added Travel Lanes Phase 2  
Build Inside Lanes Shoulder and Median 

Southbound Northbound 



Added Travel Lanes Phase 3  
Patch and Mill Proposed Center Lanes 

Southbound Northbound 



Added Travel Lanes Phase 4  
Patch and Mill Existing Right Lane 

Southbound Northbound 



Preventative Maintenance Overlay Phase 3A 
Construction Phasing 

Southbound Northbound 



Preventative Maintenance Overlay Phase 4A 
Construction Phasing 

Southbound Northbound 



Project Schedule 
 Begin Construction: Late June / Early July 2018 
 Columbus Avenue Closure: Fall 2018 
 CR 400 W Closure: April – July 2019 
 SR 9 / 109 Restrictions: 2019 
 SR 9 / 67 Restrictions: 2019 
 Project Completion: -  November 2019 
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Thank you! 
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