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TYPICAL SECTION: FROM JUST EAST OF US 27 
TO 350’ WEST OF TOWER DRIVE

TYPICAL SECTION: FROM 350’ WEST OF TOWER DRIVE 
TO ADAMS CENTRAL SCHOOL FIELDS

TYPICAL SECTION: FROM ADAMS CENTRAL SCHOOL FIELDS TO KELLER STREET

TYPICAL SECTIONS
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MAINTENANCE OF TRAFFIC

CONSTRUCTION PHASE I
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CONSTRUCTION PHASE II

27

124

Yellow Creeeekk

Yellow Creek

Washington St

A
d

a
m

s 
S

t
A

d
a

m
s 

S
t

T
o

w
e

r 
D

r
T

o
w

e
r 

D
r

P
a

rk
 S

t
P

a
rk

 S
t

K
e

ll
e

r 
S

t
K

e
ll

e
r 

S
t

P
o

lk
 S

t
P

o
lk

 S
t

Washington St

A
d

a
m

s 
S

t

T
o

w
e

r 
D

r

P
a

rk
 S

t

K
e

ll
e

r 
S

t

P
o

lk
 S

t

V
a

n
 B

u
re

n
 S

t

Andrews St

Jackson St

W County Road 100 N

N
 C

o
u

n
ty

 R
o

a
d

 1
0

0
 W

V
a

n
 B

u
re

n
 S

t

Hocker St

CONSTRUCTION PHASE III
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CONSTRUCTION PHASE IV

1. Full Reconstruction on State Road 124 
from US 27 to Adams Street.

2. State Road 124 closed to traffi  c from 
US 27 to Adams Street.

3. Adams Street Intersection must be 
reconstructed in Phase I.

4. Contractor shall maintain local access 
at all times within reconstruction area.

1. Full Reconstruction on State Road 124 
from Adams Street to Park Street.

2. State Road 124 closed to traffi  c from 
Adams Street to Park Street.

3. Adams Street and Park Street 
Intersections must remain open to 
traffi  c in Phase II.

4. Contractor shall maintain local access 
at all times within reconstruction area.

1. Full Reconstruction on State Road 124 
from Polk Street to Keller Street.

2. State Road 124 closed to traffi  c from 
Polk Street to Keller Street.

3. Polk Street intersection must remain 
open to traffi  c in Phase III.

4. Keller Street Intersection shall be 
reconstructed in stages.

5. Contractor shall maintain local access 
at all times within reconstruction area.

1. Full Reconstruction on State Road 124 
from Park Street to Polk Street.

2. State Road 124 closed to traffi  c from 
Park Street to Polk Street.

3. Park Street and Polk Street 
Intersections must be reconstructed in 
Phase IV.

4. Contractor shall maintain local access 
at all times within reconstruction area.

5. Contractor shall coordinate with 
Adams Central School District 
regarding closure and construction 
on north Park Street.  Contractor shall 
provide minimum 30 days notice 
regarding upcoming closure.
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Land AcquisitionLand AcquisitionLand Acquisition

Environmental Study

Construction

Phase

Public Information Meeting

Begin Construction

Fall 2022

Public Hearing
2023

Spring 2023Summer 2021

Spring 2024Fall 2023

Spring 2025
Construction Letting

Late Summer 2024

Engineering / DesignEngineering / Design

Environmental StudyEnvironmental StudyEnvironmental Study

20252021 2022 2023 2024

Estimated TimelineEstimated TimelineEstimated Timeline
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PROJECT SCHEDULE


