2009-Pay-2010 Assessment/Tax Billing Cycle - Adams County - Updated Thu 3/18/10

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[AaIM[I[3]A[S[OINID[I[FIM[AIM[I[I[A[S[OIN[D[J [FIM[AIMII[I[A[S[OIN[D]J [FIM[AIM
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Adams County NA NA NA
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 1/6/09 Wed 10/1/08 Assessor o w
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Wed 1/7/09 Wed 8/26/09 Mon 3/2/09 Assessor o 3/2,
3 Actual County submits workbook and ratio study Thu 8/27/09 Fri 10/23/09 Mon 5/18/09 [ -
4 Actual Conduct and approve county ratio study Mon 10/26/09 Wed 10/28/09 Mon 6/1/09 DLGF i} |
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 10/29/09 Fri 11/6/09 Wed 7/1/09 Assessor o @ 7/1 1
6 Actual Apply deductions and exemptions Mon 11/9/09 Fri 11/27/09 Wed 7/29/09 Auditor = =
7 Actual Submit TIF Neutralization forms (if applicable) Wed 11/25/09 Wed 11/25/09 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Wed 11/25/09 Wed 11/25/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Mon 11/30/09 Thu 12/3/09 Mon 8/3/09 Auditor o @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Mon 11/9/09 Thu 12/3/09 Thu 10/1/09 Assessor @‘ W 1_0/1
11 Actual Prepare Form 15 data and submit to DLGF Sun 1/11/09 Sun 1/11/09 Mon 11/2/09 Assessor 0‘ ’ 1/11 @ 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09  Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Thu 1/14/10 Thu 2/4/10 Mon 2/15/10 DLGF o‘ *} 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Fri 2/5/10 Tue 3/16/10 Mon 3/15/10 Auditor @ {g 3/15
17 Projected Publish tax rates - 1st advertisement Wed 3/17/10 Tue 3/23/10 Mon 3/22/10 Treasurer ”
18 Projected Publish tax rates - 2nd advertisement Wed 3/24/10 Tue 3/30/10 Mon 3/29/10 Treasurer H
19 Projected Publish tax rates - 3rd advertisement Wed 3/31/10 Tue 4/6/10 Mon 4/5/10 Treasurer h
20 Projected Prepare and mail tax bills Wed 4/7/10 Mon 4/26/10 Fri 4/23/10  Treasurer @ & 4/23
21 Projected Tax billing lead time - spring installment Mon 4/26/10 Thu 5/13/10 Mon 5/10/10 E]
22 Projected Tax bills due - spring installment Thu 5/13/10 Thu 5/13/10 Mon 5/10/10 @ @ 5/10
23 Projected Make spring property tax distribution Fri 5/14/10 Mon 7/5/10 Wed 6/30/10 Auditor @ & 6/30
24 Projected Tax billing lead time - fall installment Mon 7/5/10 Mon 11/15/10 Wed 11/10/10 =]
25 Projected Tax bills due - fall installment Mon 11/15/10 Mon 11/15/10 Wed 11/10/10 @ @ 11/10
26 Projected Make fall property tax distribution Tue 11/16/10 Wed 1/5/11 Fri 12/31/10 Auditor @‘ E} 12/31
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Note: Tasks in BOLD have statutory deadlines.




